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State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-13-4.4/8.6
 
04-4A3414
 
ACHS-S013-(023)N
 

TPGS-013 -(23N)E
 

--()
 

HB1 WPCP
 

04-ALA-13-6.4/8.3
 
04-2707A4
 
STPL-6204-(063)E
 

--()


HA25 WPCP
 

04-ALA-24-5.1/6.2
 
04-294914
 
SARR-P024-(030)N
 

P0-24 0-(0NH)P
 

6204- 083-()
 

HE14 SWPPP
 

04-ALA-24-5.7/0
 
04-3A0904
 

WPCP
 

04-ALA-80-1.8/0
 
04-014064
 

HA12 WPCP
 

04-ALA-80-2.5/8
 
04-1G3104
 
ACIM-0801-(112)E
 

--()
 

HA22 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

LAWRENCE, LOI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1931
 

JOHN HOLLIS
 

3410 MANDELA PKWY
 

OAKLAND CA
 

(510)450-3996
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD STE 200
 

LAFAYETTE, CA 94549
 

(925)602-9004
 

BAHADUR, SINGH
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)670-7836
 

GOLDGRUBER, RON
 

345 BURMA ROAD
 

OAKLAND CA 94607
 

(510)385-7004
 

AHMADZADEH, ALI
 

355 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)622-1930


Description
Type Of Work 

IN ALAMEDA COUNTY IN OAKLAND AT AT
 

VARIOUS LOCATIONS FROM 0.6 MILE SOUTH
 

OF CARSON STREET UNDERCROSSING TO
 

0.3 MILE NORTH OF MOR
 

REMOVE GORE SIGNS AND REPLACE
 

IN ALAMEDA COUNTY IN OAKLAND FROM
 

JOAQUIN MILLER ROAD OVERCROSSING TO
 

MORAGA AVENUE UNDERCROSSING
 

HIGHWAY PLANTING
 

IN ALAMEDA AND CONTRA COSTA COUNTIES
 

FROM EAST TEMESCAL SEPARATION TO 0.8
 

KM EAST OF GATEWAY BOULEVARD
 

CONSTRUCT TUNNEL AND BUILDING
 

IN ALAMEDA, CONTRA COSTA AND SAN
 

MATEO COUNTIES AT VARIOUS STATE
 

FACILITIES
 

REPLACE UNDERGROUND STORAGE TANKS
 

IN ALAMEDA COUNTY IN OAKLAND AT SAN
 

FRANCISCO OAKLAND BAY BRIDGE TOLL
 

PLAZA
 

CONSTRUCT BUILDING AND FUEL STATION
 

IN OAKLAND, EMERYVILLE, BERKELEY AND
 

ALBANY FROM PORT OF OAKLAND
 

OVERCROSSING TO THE ALAMEDA CONTRA
 

COSTA COUNTY LINE
 

REHABILITATE PAVEMENT
 

Contractor 

MODERN ALLOYS, INC.
 

11172 WESTERN AVENUE
 

STANTON, CA 90680
 

(714)893-0551
 

JJ NGUYEN, INC
 

3172 SALEM DR.
 

SAN JOSE CA 95127
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

GEMS ENVIRONMENTAL MANAGEMENT
 

SERVICES, INC.
 

P.O. BOX 5001
 

BAY POINT, CA 94565
 

(925)709-1944
 

SAUSAL CORPORATION JOSH WARD­

PROJECT MANAGER
 

422 WHITNEY STREET
 

SAN LEANDRO CA 94577
 

O.C. JONES AND SONS, INC.
 

1520 FOURTH STREET
 

BERKELEY, CA 94710
 

(510)526-3424
 

$719,787 01/19/11 60%
 $10,075
 $10,075

02/09/11 
02/21/12 

1%

 $364,626 10/12/07 0%
 $300,947

 $810
11/14/07 
11/07/11 

0%

PLANT EST 

SATIS 

$218,994,655 11/10/09 0%
 $105,229,266

 $5,111,275
11/19/09 
03/27/14 

0%

PLANT EST 

SATIS 

$1,726,209 07/08/11 0%
 $0
 $0

07/28/11 
10/24/12 

0%

 $5,839,720 02/11/10 85%
 $3,759,798

 $0
03/10/10 
11/10/11 

64%

 $9,903,405 02/17/11 23% 
$2,649,041 
$2,291,620 

03/15/11 
12/14/12 

27% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-84-12.1/13.3 IN ALAMEDA COUNTY IN FREMONST UNION GHILOTTI CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $7,389,332 12/16/10 0%
04-174414 
HSST-P084-(037)P 

P08-4 03-()

--() 

CITY AND AT SUNOL RIDGE FROM 0.2 KM 

NORTH PALOMARES ROAD 

REALIGN AND IMPROVE SIGHT DISTANCE 
SAN RAFAEL CA 94901 

(415)256-1525 

2301 KERNER BLVD. SUITE E 

(510)668-4923 

48499 MILMONT RD. 

FREMONT, CA 94538 

$487,372
 $0

12/30/10 
11/27/13 

7%

HB1 SWPPP 

04-ALA-84-20.7/23.1 IN ALAMEDA COUNTY NEAR PLEASANTON DECKER LANDSCAPING, INC KHANUM, TASLIMA $142,031 02/02/11 0%

HB1 

04-172414 

WPCP 

FROM 3.0 TO 5.1 MILES EAST OF ROUTE 

680 

INSTALL EROSION CONTROL 
ROCKLIN CA 95765 

(916)652-1780 

3650 CINCINNATI AVENUE 

(925)606-4447 

3049 INDEPENDENCE 

DRIVE STE #1 

LIVERMORE, CA 94551 

$113,266
 $17,362

02/24/11 
09/13/13 

0%

PLANT EST 

SATIS 

04-ALA-84-21.0/23.1 IN ALAMEDA COUNTY IN AND NEAR GRANITE CONSTRUCTION CO. GREWAL,SATINDER $22,137,942 12/21/06 75%

HB1 

04-172404 
ACST-P084-(034)E

 P0-84 0-(4E) 

--() 

SWPPP 

LIVERMORE AND PLEASANTON FROM 4.3 KM 

EAST OF ROUTE 84 AND 680 SEPARATION 

TO RUBY HILLS DRIVE 

REALIGN CURVES AND SHOULDERS 

SANTA CLARA CA 95054 

(408)327-7019 

715 COMSTOCK STREET 

(510)224-6040 

3049 INDEPENDENCE 

DRIVE STE I 

LIVERMORE CA 94551-7673 

$21,448,205
 $5,665

01/10/07 
04/15/13 

96%

04-ALA-92-4.8/6.7 IN ALAMEDA COUNTY IN HAYWARD AT FCI/GRANITE BALALLO RAYMUNDO $150,764,368 08/28/07 95%
04-016014 VARIOUS LOCATIONS 

RECONSTRUCT INTERCHANGE 
HAYWARD CA 94544 

25050 SANTA CLARA ST. 25100 SANTA CLARA ST. 

HAYWARD CA 94544 

$153,173,186
 $111,962

09/28/07 
11/22/11 

98%

(510)670-7825 

HE11 SWPPP 

04-ALA-92-4.9/6.4 IN ALAMEDA COUNTY AT VARIOUS TRUESDELL CORPORATION OF ANDY CHANG $973,938 02/16/11 38%
04-1E9504 LOCATIONS 

REPLACE JOINT SEALS 

CALIFORNIA INC 

1310 W 23RD STREET 
48499 MILMONT DRIVE 

FREMONT, CA 94538 

$715,022
 $0

03/10/11 
09/30/11 

72%

TEMPE AZ 85282 
(510)668-4929 

HM3 WPCP (602)437-1711 

04-ALA-238-5.2/0 IN ALAMEDA COUNTY IN FREMONT AT A.J. VASCONI, INC. TRUONG, HENRY $427,242 06/22/11 8% 
04-0G9604 GURDWAR ROAD 

INSTALL TRAFFIC SIGNALS AND 
CONCORD, CA 94520 

(925)691-9400 

1136 WILLOW PASS CT 

(510)385-7053

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$58,626 
$58,626 

07/14/11 
01/24/12 

14% 

WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

04District 

04-ALA-238-14.5/16.5 

Fed Aid 

HA25 

Pgm Code 

04-2490A4 

Contract 

IM-X001-(551)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN HAYWARD, SAN 

LEANDRO AND ASHLAND ON ROUTE 880 AND 

ON ROUTE 238 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

J J NGUYEN INC 

Contractor 

SAN JOSE CA 95127 

(408)259-7982 

3172 SALEM DRIVE 

HOLLIS, JOHN 

Resident 
Engineer 

(925)602-9054 

2727 SYSTRON DR.STE. 

160 

CONCORD, CA 94523 

$1,393,443

Bid + CCOs

 $515,856

Comp To date

 $63,275

This Month 

12/21/10 

Awarded 

02/15/11 

Approved 

03/04/15 

Est Comp
Accepted 

67%

%Time

 41%

% Work 
Message 

04-ALA-238-/12.6 
04-447904 
ACNH-P238-(009)E 

--() 

IN ALAMEDA COUNTY IN FREMONT AND 

UNION CITY 

REHABILITATE ROADWAY 

TOP GRADE CONTRUCTION, INC 

LIVERMORE, CA 94551 

50 CONTRACTORS STREET 

COOPER, CHEE 

(510)450-2455 

3410 MANDELA PARKWAY 

OAKLAND, CA 94608 

$12,258,134
 $10,580,364

 $618,447

07/07/10 
07/22/10 
06/18/12 

55%

 85%

HA22 SWPPP 

04-ALA-580-8.3/0 

HB1 

04-172424 
IM-5801-(048)E 

--() 

SWPPP 

IN ALAMEDA COUNTY NEAR LIVERMORE EAST 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580 GREENVILLE ROAD 

UNDERCROSSING 

ENVIRONMENTAL MITIGATION 

CHRIS JORDAN GRADE TECH, INC. 

SAN RAMON, CA 94583 

(510)733-0390 

GREWAL, SATINDER 

(510)224-6040 

P.O. BOX 1728 3049 INDEPENDENCE 

DRIVE, STE 1 

LIVERMORE, CA 94551-7671 

$774,373
 $735,426
 $83,866

12/17/10 
01/31/11 
10/23/11 

87%

 93%

04-ALA-580-8.9/0 

HA42 

04-3A5304 
ACIM-5801-(049)E 

--()

WPCP 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.7 MILE EAST OF VASCO ROAD 

OVERCROSSING TO 0.7 MILE WEST OF 

GREENVILLE ROAD UNDERCROSSING AT 

REPAIR PAVEMENT 

GHILOTTI CONSTRUCTION CO. 

SANTA ROSA, CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

PARDO, ROMMEL 

(925)606-2048 

3049 INDEPENDENCE 

DRIVE 

LIVERMORE, CA 94551 

$591,488
 $19,443
 $19,443

07/22/11 
08/05/11 
12/28/11 

18%

 3%

04-ALA-580-11.7/14.9 

20.20.201 

04-2G5704 
REPLACE FAILED AC PAVEMENT 

HOT MIX ASPHALT (TYPE A) OVERLAY 

RGW CONSTRUCTION, INC 

LIVERMORE, CA 94551 

550 GREENVILLE ROAD 

ROMMEL PARDO 

(510)715-7920 

3049 INDEPENDENCE 

DRIVE, SUITE I 

LIVERMORE, CA 94551 

$3,485,000
 $3,483,427

 $0

05/11/11 
05/11/11 
08/20/11 

37%

 100%

.13 

04-ALA-580-13.1/14.9 

HE14 

04-171334 
HPLU-6204-(078)L 

620-4 07-(HP2)1 

04 0-79-() 

SWPPP 

IN ALAMEDA CO IN LIVERMORE ON ROUTE 

580 FROM EAST OF PORTOLA AVENUE 

OVERCROSSING TO 0.1 MI E. OF AIRWAY 

BLVD OVERCROSSING . 

CONSTRUCT NEW INTERCHANGE 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94551 

(925)606-2400 

P.O. BOX 2910 

PARDO, ROMMEL T. 

(510)715-7920

3049 INDEPENDENCE 

DRIVE, STE I 

LIVERMORE, CA 94551-7671 

$26,524,354 
$25,390,242 

$512,586 

07/23/09 
08/12/09 
10/03/11 

69% 

93% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-13.2/19.1 IN ALAMEDA COUNTY IN LIVERMORE, GHILOTTI CONSTRUCTION COMPANY GONZALEZ ALFONSO $33,923,452 07/22/09 100%
04-290834 
HPLU-6204-(071)L 

620-4 07-() 

--() 

SWPPP 

DUBLIN AND PLEASANTON FROM 0.4 KM E 

OF PORTOLA AVENUE OVERCROSSINGTO 0.5 

KM W OF HACIENDA DRIVE O 

CONSTRUCT HOV LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(925)606-2049 

3049 INDEPENDENCE 

DRIVE SUITE #1 

LIVERMORE CA 94531 

$34,600,660
 $0

08/05/09 
09/06/11 

100%

COMPLETED 
09/06/11 

04-ALA-680-.3/0 REPAIR SLIPOUT WITH ROCK SLOPE REDGWICK CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $795,000 01/26/11 100%
04-1SS244 PROTECTION 

NEWARK, CA 94560 

(510)792-1727 

8150 ENTERPRISE DRIVE 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$645,321
 $199,319

01/26/11 
10/31/11 

81%

OVER RUN 

SHOPP 130 

04-ALA-680-4.8/5.2 IN ALAMEDA COUNTY IN FREMONT FROM 0.5 BAYCITIES PAVING & GRADING,INCSIAVOSH, MOGHADAM $1,517,171 07/07/10 0%
04-253764 MILE NORTH OF AUTO MALL PARKWAY 

OVERCROSSING TO 0.3 MILE SOUTH OF 

WASHINGTON BOULEVARD OVERC 
CONCORD, CA 94524 

P.O.BOX 6227 

(510)668-4923 

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$958,037
 $315,850

07/22/10 
12/31/13 

66%

HIGHWAY PLANTING AND IRRIGATION 
HE14 SWPPP 

04-ALA-680-6.4/12.5 IN ALAMED CO. AT VARIOUS LOCATIONS BAY CITIS PAVING & GRADING,INCANDY CHANG $39,095,527 04/17/09 100%
04-4A5204 
HP21-6204-(073)

--() 

FROM 0.2 KM NORTH OF MISSION SAN JOSE 

SEPARTATION TO STONERIDGE DRIVE 

OVERCROSSING. 
CONCORD CA 94524 

P O BOX 6227 

(510)668-4925 

48499 MILMONT DRIVE 

FREMONT CA 94538 

$37,063,549
 $576,812

05/04/09 
10/31/11 

97%

WIDENING, ROADWAY REHABILITATION, 
SWPPP 

04-ALA-680-8.7/8.7 IN ALAMEDA COUNTY NEAR FREMONT FROM I.M.R. CONTRACTOR CORPORATION MOGHADAM, SIAVOSH $214,450 01/21/11 90%
04-3A9504 SHERIDAN ROAD OVERCROSSING TO 0.6 

MILE SOUTH OF ANDRADE ROAD 

OVERCROSSING 

REPLACE ROOF 

HAYWARD, CA 94344 

(510)293-0137 

24967 HUNTWOOD AVENUE 

(510)668-4923

48499 MILMONT DRIVE 

FREMONT, CA 94538 

$179,998
 $0

02/10/11 
10/10/11 

90%

HA42 WPCP 

04-ALA-880-3.7/4.2 IN ALAMEDA COUNTY ON ROUTE 880 IN ROADWAY ENGINEERING WORKS INC $552,198 06/23/11 0% 
04-3A5504 FREMONT FROM FREMONT BOULEVARD 

LANDING ROAD OVERCROSSING TO 0.2 MILE 

3442 6TH STREET $0 
$0 

07/28/11 
0% 

SOUTH OF AUTO MALL PARKWAY 
CERES CA 95307 

REPLACE SB CMS SIGNS, INSPECT 
(209)541-0920 

HA42 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

04District 

04-ALA-880-4.7/32.2 

Fed Aid 

HM3 

Pgm Code 

04-1E7504 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY ON ROUTES 880 AND 

980 AT VARIOUS LOCATIONS (11 BRIDGES)

 ________________________ 

Description 

TREAT BRIDGE WITH METHACRYLATE 

Type Of Work 

BAY LINE CUTTING AND CORING, 

INC. 

Contractor 

OAKLAND, CA 94608 

(510)420-8992 

1033 YERBA BUENA AVE. 

MEHARENA, EPHREM 

Resident 
Engineer 

(510)719-7179 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$577,000

Bid + CCOs

 $360,001

Comp To date

 $351,269

This Month 

06/09/11 

Awarded 

07/01/11 

Approved 

09/29/11 

Est Comp
Accepted 

82%

%Time

 62%

% Work 
Message 

04-ALA-880-27.4/28 

HA4S2 

04-165424 
ACIM-8801-(059)E 

BR88-01 0-(9EI)M 

8801- 059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9 

KM SOUTH OF HIGH STREET TO 0.2 KM 

SOUTH OF FRUITVALE AVENUE 

REPLACE BRIDGES / CONSTRUCT ROADWAY 

FLATIRON WEST, INC. 

OAKLAND, CA 94621 

(707)310-1798 

717 KEVIN COURT 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$55,882,830
 $27,502,066

 $908,756

08/20/09 
09/15/09 
06/25/12 

59%

 49%

04-ALA-880-28.2/29.9 

HA22 

04-1A6814 
ACIM-0880-(060)E 

--()

WPCP 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5 

MILE NORTH OF THE HIGH STREET 

SEPARATION OVERHEAD TO 0.5 MILE 

SOUTH OF THE FIFTH AVENUE OVE 

REPLACE CONCRETE PAVEMENT 

M C K SERVICES 

MARTINEZ CA 94524 

(925)957-9200 

865 HOWE ROAD 

CHAHAL,HARPAL 

(510)867-6091 

25100 SANTA ROAD 

HATWARD, CA 

$4,564,964
 $3,208,920
 $329,068

02/03/11 
03/03/11 
04/20/12 

47%

 70%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)450-3993 

3410 MANDELA PKWY 

OAKLAND CA 94608 

$94,976,533
 $46,683,764

 $342,819

03/25/09 
04/20/09 
04/14/14 

70%

 49%

HB4N 

04-ALA-880-31.4/32.6 

HB1 

04-4A5404 
ACIM-8801-(062)E 

--() 

WPCP 

IN ALAMEDA COUNTY IN THE CITY OF 

OAKLAND FROM BROADWAY UNDERCROSSING 

TO ADELINE STREET UNDERCROSSING 

PLACE POLYESTER CONCRETE OVERLAY 

BAY LINE CUTTING AND CORING 

INC 

BERKELEY, CA 94710 

(510)527-1000 

1635 4TH STREET 

AHMADZADEH, ALI 

(510)622-1930 

355 BURMA ROAD 

OAKLAND, CA 94607 

$1,752,000
 $1,807,782
 $205,513

01/21/11 
03/09/11 
10/14/11 

83%

 98%

04-CC-4-16.8/17.5 

HA22 

04-268704 

WPCP 

IN CONTRA COSTA COUNTY NEAR CONCORD 

FROM WILLOW PASS ROAD UNDERCROSSING 

TO 1.9 MILE EAST OF WILLOW PASS ROAD 

UNDERCROSSING (EAST 

REPLACE CONCRETE PAVEMENT 

LEGG INC. 

LIVERMORE, CA 94550 

(925)577-0119 

2551 2ND STREET 

ARSHAD, MIAN 

(925)602-9021

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$820,591 
$346,010 
$346,010 

06/17/11 
07/01/11 
11/23/11 

45% 

42% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-17.0/17.8 IN CONTRA COSTA COUNTY NEAR CONCORD CIMARRON, INC ASHGAR, REZAEI $644,630 06/03/10 89%
04-0G1504 FROM 0.1 MILE TO 0.9 MILE EAST OF 

WILLOW PASS ROAD UNDERCROSSING 

REPLACE CULVERTS AND UNDERDRAINS 
OAKDALE, CA 95361 

10554 RODDEN ROAD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD CA 94518 

$654,389
 $0

06/30/10 
09/10/11 

95%

COMPLETED 
09/09/11 

HA42 WPCP 
(925)602-9023 

04-CC-4-23.5/26.1 IN CONTRA COSTA COUNTY IN PITTSBURG MIKE LOVELACE OC JONES AND SCHNEIDER, JOLIE $68,257,305 04/15/10 0%

HB4C 

04-228594 
HPLU-6204-(087)N 

62-04 0-(7NN)C 

6204- 088-() 

SWPPP 

AND ANTIOCH FROM 0.9 KM WEST OF 

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM 

WEST OF SOMERSVILLE ROA 

WIDEN HIGHWAY AND BRIDGE 

SONS, INC 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)377-4171 

2625 CROW COURT 

ANTIOCH CA 94509 

$29,683,287
 $2,176,711

05/06/10 
12/19/13 

0%

PLANT EST 

SATIS 

04-CC-4-25.6/26.6 IN CONTRA COSTA COUNTY IN ANTIOCH AND R AND L BROSAMER INC HATEFI, AMIR $36,701,276 12/23/10 24%
04-2285C4 
NH-P004-(138)N 

LU62-04 0-(2L ) 

204-092-() 

PITTSBURG FROM 0.4 MILE WEST TO 0.6 

MILE EAST OF SOMERSVILLE ROAD 

UNDERCROSSING 

HIGHWAY WIDENING AND RECONSTRUCT 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(925)756-0601 

2625 CROW COURT 

ANTIOCH, CA 94509 

$9,251,832
 $1,342,811

01/19/11 
02/07/13 

25%

HB4C SWPPP 

04-CC-4-43.9/48.1 IN CONTRA COSTA COUNTY @ DISCOVERY OC JONES & SONS, INC. ARSHAD, MIAN $10,419,581 06/29/11 31%

HB1 

04-0A8404 
ACHS-P004-(144)E

P P0-04 1-(4E) 

--() 

SWPPP 

BAY AND BRYRON FROM MARSH CREEK TO 

0.2 MILE WEST OF CONTRA COSTA SAN 

JUAQUIN COUNTY LINE 

INSTALL MEDIAN BUFFER ZONE AND 

BERKELEY, CA 94710 

(510)715-0219 

1520 FOURTH STREET 

(925)602-9021 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$58,043
 $31,650

07/22/11 
12/27/11 

1%

04-CC-4-/14.6 IN CONTRA COSTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPMADABUSHI, DEEPTHI $937,993 05/19/11 72%
04-1E7804 LOCATIONS (7 BRIDGES) 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

2554 MILLCREEK DR 2727 SYSTRON DR. 

SUITE 150 

$747,897
 $729,428

06/07/11 
10/07/11 

80%

HM3 WPCP 

(916)649-4504 
(925)602-9038 

CONCORD, CA 94518 

04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHMOND WATKIN AND BORTOLLUSSI, INC HOLLIS, JOHN $169,019 03/17/08 93% 
04-2A0304 FROM SOLANO AVENUE OVERCROSSING TO 

MCBRYDE AVENUE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SAN RAFAEL, CA 94901 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-3996

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$157,072 
$2,970 

04/23/08 
12/20/11 

93% 

HA25 WPCP 
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District 04 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-80-9.5/14.2
 

HB5 SWPPP
 

04-CC-80-13.6/0
 
04-0130K4
 

HE2 WPCP
 

04-CC-160-.8/1.3
 
04-1A5214
 

HA14 SWPPP
 

04-CC-680-1.3/23.4
 
04-2E1704
 

HM4 WPCP
 

04-CC-680-7.5/14.2
 
04-1E7904
 

HM3 WPCP
 

04-CC-680-24.2/24.8
 
04-0060C4
 

HE2 WPCP
 

Description

Type Of Work
 

IN CONTRA COSTA COUNTY NEAR HERCULES
 

FROM 0.2 KM WEST OF ROUTE 80/4
 

SEPARATION TO 0.7 KM EAST OF CUMMINGS
 

SKYWAY OVERCROSSING
 

WIDEN FREEWAY AND BRIDGE
 

IN CONTRA COSTA AND SOLANO COUNTIES
 

AT CROCKETT AT THE ALFRED ZAMPA
 

MEMORIAL BRIDGE AND IN VALLEJO AT THE
 

CARQUINEZ BRIDGE TOLL P
 

HIGHWAY PLANTING AND IRRIGATION
 

IN CONTRA COSTA AND SACRAMENTO
 

COUNTIES IN AND NEAR ANTIOCH AT
 

ANTIOCH BRIDGE
 

BRIDGE SEISMIC RETROFIT
 

IN ALAMEDA,CONTRA COSTA AND SAN SAN
 

MATEO COUNTIES_AT VARIOUS LOCATIONS.
 

CHANGE XEON CMS SIGNS TO LED
 

IN CONTRA COSTA COUNTY AT VARIOUS
 

LOCATIONS
 

PLACE POLYSTER CONCRETE
 

IN CONTRA COSTA & SOLANO COUNTIES, IN
 

MARTINEZ &BENICIA ON RTE680 FROM
 

MOCCOCO OVERHEAD TO 0.3 MILES S OF
 

BAYSHORE RD UNDERCROSSIN
 

REPLACEMENT PLANTING
 

Resident 
EngineerContractor 

GHILOTTI BROS INC	 SEALEY, HERMAN
 

525 JACOBY STREET	 2727 SYSTRON DRIVE,
 

STE. 150
 
SAN RAFAEL CA 94901
 

CONCORD CA 94518
 
(415)454-7011
 

(510)714-7064
 

P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM
 

999 TOWN & COUNTRY RD. 4TH FL
 3410 MANDELA PARKWY
 

OAKLAND CA 94608
 
ORANGE CA 92868
 

(510)450-2450
 

CALIFORNIA ENGINEERING TENORO, DAVID
 

CONTRACTORS
 1771 VINEYARD DRIVE
 
20 HAPPAY VALLEY ROAD
 ANTIOCH CA 94509
 

(510)385-7084

PLEASANTON, CVA 94566
 

(925)461-1500
 

REPUBLIC INTELLIGENT
 

TRANSPORTATION SERVICES INC
 

371 BEL MARIN KEYS BLVD 200
 

NOVATO CA 94949
 

(415)884-3000
 

AMERICAN CIVIL CONSTRUCTORS
 

WEST COAST INC
 

3701 MALLARD DRIVE
 

BENICIA CA 94510
 

(707)746-8028
 

JJ NGUYEN, INC HOLLIS, JOHN
 

3172 SALEM DR
 2727 SYSTRON DRIVE
 

SUITE 30
 
SAN JOSE CA 95127
 

CONCORD CA 94577
 
(408)259-7982
 

(510)450-3996


 $23,508,733

 $23,852,293


 $0


 $368,053

 $348,519


 $3,393


 $43,338,039

 $35,710,737

 $2,756,197


 $303,775

 $0

 $0


 $947,769

 $0

 $0


 $982,866
 
$886,180
 
$27,694
 

10/22/09 99%

11/17/09
 

98%

12/01/11
 
09/20/11
 

COMPLETED
 

04/08/08 0%

04/28/08
 

0%

03/08/12
 

PLANT EST
 

SATIS
 

04/22/10
 
05/19/10
 
03/16/12
 

06/14/11
 
07/07/11
 

06/09/11
 
07/07/11
 

12/21/09
 
01/26/10
 
07/11/14
 

70%


 82%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-680-24.6/24.3 REPLACE JOINT SEAL SHASTA CONSTRUCTORS, INC MIAN ARSHAD $435,000 04/18/11 50%
04-2G6204 REPLACE JOINT SEAL ASSEMBLY 

REDDING, CA 96002 

4158 FIG TREE LANE 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$297,676
 $0

04/18/11 
09/02/11 

68%

COMPLETED 
09/07/11 

20.20.201 
(925)602-9021 

.13 

04-CC-680-/12.8 IN CONTRA COSTA COUNTY FROM ALCOSTA BAY CITIES PAVING AND GRADING SEALEY, HERMAN $50,262,756 11/18/10 51%
04-4470U4 
ACIM-0680-(067)E 

--() 

BOULEVARD OVERCROSSING TO 0.2 MILE 

NORTH OF RUDGEAR ROAD UNDERCROSSING 

REHABILITATE ROADWAY 

INC 

CONCORD CA 94520 

5029 FORNI DRIVE 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$32,286,618
 $4,661,281

12/14/10 
01/20/12 

64%

HA22 SWPPP (925)687-6666 
(925)602-9016 

04-MRN-1-3.7/8 IN MARIN COUNTY_ON ROUTE 1_FROM 2.3 MAGGIORA AND GHILOTTI INC $739,025 06/15/11 0%
04-2E3304 MILE SOUTH OF MUINWOOD ROAD_TO 1.0 

NORTH OF_MUIR BEACH OVERLOOK AND FROM 

555 DUBOIS STREET $0
 $0

07/01/11 
0%

0.2 M S OF PANORMIC_H 
SAN RAFAEL CA 94901 

COLD PLANE PAVEMENT AND PLACE 
(415)459-8640 

HM1 WPCP 

04-MRN-1-4.8/0 INSTALL ROCK SLOPE PROTECTION VALENTINE CORPORATION CHRISTOPHER BLUNK $2,985,000 03/24/11 100%
04-2G5804 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 756 W. SAN RAFAEL 

BLVD 

SAN RAFAEL, CA 94901 

$2,906,159
 $0

03/24/11 
08/30/11 

100%

COMPLETED 
09/07/11 

20.20.201 
(510)385-6886 

.13 

04-MRN-1-15.0/17 IN MARIN COUNTY NEAR STINSON BEACH GHILOTTI BROTHERS, INC. RUSSELL, STEVE $2,140,758 05/24/11 37%

HA23 

04-4S5404 
ACST-PP00-(155)4 

--()

SWPPP 

FROM 2.2 MILE NORTH OF CALLE DEL 

ARROYO AT BOLINAS ROAD 

DRAINAGE SYSTEM REHABILITATION 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)774-6297

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$455,971
 $282,598

06/16/11 
12/22/11 

21%

04-MRN-1-19.0/22.8 IN MARIN COUNTY FROM 6.8 MILES NORTH TEAM GHILOTTI INC $858,870 06/20/11 0% 
04-2E1204 
ACST-P001-(556)E 

OF PANORAMIC HIGHWAY TO 3.7 MILES 

SOUTH OF SIR FRANCIS DRAKE BOULEVARD. 

2531 PETALUMA BLVD SOUTH $0 
$0 

07/13/11 
0% 

P0-01 5-(6E) 

--() 
RUBBERIZED WARM MIX ASPHALT (GAP 

PETALUMA CA 94952 

(707)763-8700 

HA12 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-11.2/12.8 IN MARIN COUNTY IN SAN RAFAEL FROM GHILOTTI BROS SARGISS, RAMSES $55,083,472 07/17/07 100%

HB5 

04-226144 
ACST-Q101-(127)E 

Q1-01 1-(7EC)M 

6204- 043-() 

SWPPP 

0.8 KM SOUTH OF COLEMAN SCHOOL 

PEDESTRIAN OVERCROSSING TO NORTH SAN 

PEDRO ROAD UNDERCROSSING 

WIDEN FREEWAY 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(415)257-3647 

576 W. FRANCISCO BLVD 

SAN RAFAEL CA 94901 

$57,067,028
 $0

08/15/07 
09/26/11 

100%

PLANT EST 

SATIS 

09/27/11 

04-MRN-101-12.8/18.8 IN MARIN COUNTY IN SAN RAFAEL AND O C JONES AND SONS INC RUSSELL, STEVE $14,482,998 12/28/10 88%

HA22 

04-0C8524 
NH-Q101-(180)E 

--()

WPCP 

NOVATO AND AT MARINWOOD FROM 0.1 MILE 

NORTH OF NORTH SAN PEDRO ROAD 

UNDERCROSSING TO 0.1 MILE SO 

RESURFACING PAVEMENT 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)774-6297 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$13,083,377
 $221,406

01/25/11 
08/31/11 

88%

04-MRN-101-18.6/22.3 IN MARIN COUNTY IN AND NEAR NOVATO GHILOTTI BROTHERS, INC. RM BLUNK, CHRISTOPHER $24,494,266 06/02/11 18%
04-264064 FROM ROUTE 37 TO ATHERTON AVENUE 

CONSTRUCT HOV LANES 

HARRIS JOINT VENTURE 

525 JACOBY STREET 
756 W. FRANCISCO 

BLVD. 

$5,691,649
 $3,153,784

07/07/11 
12/22/11 

23%

HB5 SWPPP 

SAN RAFAEL, CA 94901 

(415)454-7011 
(510)385-6886 

SAN RAFAEL, CA 94901 

04-MRN-131-4.0/4.4 IN MARIN COUNTY, IN CITY OF TIBURON GHILOTTI BROTHERS, INC. BLUNK, CHRISTOPHER $592,123 06/10/11 54%
04-0G5404 
ACST-P13 -(001)E 

P1-3 0-(1E) 

--() 

WPCP 

ON ROUTE 131 FROM MAR WEST STREET TO 

MAIN STREET 

PAVEMENT, SIGNAL AND LIGHTING 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W. FRANCISCO 

BLVD. 

SAN RAFAEL, CA 94901 

$72,121
 $72,121

06/29/11 
12/22/11 

12%

04-MRN-580-2.5/4.8 IN MARIN COUNTY, IN SAN RAFAEL,FROM GHILOTTI BROS, INC. BLUNK, CHRISTOPHER $1,164,777 06/23/11 76%
04-2E2904 RICHMOND-SAN RAFAEL BRIDGE TO ROUTE 

101/580 SEPARATION 

COLD PLANE AND PLACE HMA OGFC 
SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(510)385-6886 

756 W FRANCISCO BLVD 

SAN RAFAEL, CA 94901 

$977,240
 $321,659

07/13/11 
10/07/11 

84%

HM1 WPCP 

04-NAP-29-5.1/7 IN NAPA COUNTY NEAR NAPA FROM 0.3 GHILOTTI BROS, INC. CHANGIZI, DAVE $966,888 05/19/11 100% 

HM1 

04-2E1104 
ACNH-P029-(109)E

--() 

WPCP 

MILE NORTH OF ROUTE 12 EAST/ AIRPORT 

BOULEVARD JUNCTION TO NAPA RIVER 

BRIDGE 

COLD PLANE AND PLACE RUBBERIZED HMA 

SAN RAFAEL, CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)975-8089

370 CHADBOURNE RD. 

STE A 

FAIRFIELD, CA 94534 

$859,950 
$0 

06/03/11 
08/29/11 

100% 

COMPLETED 
09/12/11 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-29-6.0/0 IN NAPA COUNTY ABOUT 3.8 MILES SOUTH FIELDSTONE CONSTRUCTION CHANGIZI, DAVE $337,660 06/24/10 0%
04-2A5414 OF NAPA AT NAPA VISTA POINT 

RECONSTRUCT SIDEWALK 

COMPANY 

5915 FAUGHT ROAD 
370 CHADBOURNE DR. 

STE A 

$342,560
 $1,224

08/17/10 
02/13/12 

0%

HA26 WPCP 

SANTA ROSA, CA 95403 
(707)429-6222 

FAIRFIELD, CA 94534 PLANT EST 

SATIS 

04-NAP-29-11.0/12.5 IN NAPA COUNTY IN NAPA FROM 0.3 MILE GHILOTTI BROS INC CHANGIZI, DAVE $862,441 06/09/11 100%
04-2E1304 NOTH OF OLD SONOMA ROAD OVERCROSSING 

TO 0.5 MILE NORTH OF LINCOLN AVENUE 

OVERCROSSING 

COLD PLANE PAVEMENT AND PLACE 

SAN RAFAEL CA 94901 

(415)454-7011 

525 JACOBY STREET 

(707)429-6222 

370 CHADBOURNE RD 

FAIRFIELD, CA 94534 

$709,153
 $0

07/01/11 
08/29/11 

100%

COMPLETED 
09/12/11 

HM1 WPCP 

04-NAP-29-38.1/48.6 IN NAPA COUNTY NEAR CALISTOGA FROM M C K SERVICES INC RON SANGLANG $4,944,401 02/15/11 72%

HA22 

04-4C1404 
STP-P029-(108)E 

--() 

WPCP 

0.2 MILE NORTH OF SILVERADO TRAIL TO 

LAKE COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT 
MARTINEZ, CA 94553 

(925)957-9292 

865 HOWE ROAD SUITE B 

(707)429-6220 

370 CHADBOURNE ROAD 

STE A 

FAIRFIELD, CA 94534 

$5,192,725
 $471,390

03/28/11 
10/30/11 

94%

04-NAP-121-.3/2 CONSTRUCT SOLDIER PILE WALL GHILOTTI BROS, INC RONALD SANGALANG $4,985,000 01/20/11 68%
04-2G4304 CONSTRUCT SOLDIER PILE WALL 

SAN RAFAEL, CA 94901 

525 JACOBY STREET 370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD, CA 94534 

$532,383
 $160,273

01/20/11 
10/15/11 

11%

20.20.201 
(707)429-6220 

130 

04-NAP-128-2.6/4.6 IN NAPA COUNTY IN CALISTOGA FROM M C K SERVICE INC DALID PATENIA $782,857 12/21/10 100%

HA22 

04-4C3504 
STP-P128-(046)E 

--() 

WPCP 

TUBBS TO HIGH STREET 

RUBBERIZED HOT MIX ASPHALT 
CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

(707)429-6224 

320 CHADBOURNE ROAD, 

STE. A 

FAIRFIELD, CA 94534 

$714,251
 $0

01/13/11 
08/21/11 

91%

OVER RUN 

04-NAP-128-7.4/19.1 IN NAPA COUNTY NEAR CALISTOGA AND WINDSOR FUEL COMPANY DANILO PATENIA $1,849,779 06/03/11 62% 

HM1 

04-2E1004 
ACST-PS12-(804)8 

--() 

WPCP 

YOUNTVILLE FROM SILVERADO TRAIL 

KNOXVILLE ROAD 

BONDED WEARING COURSE OVERLAY 

TO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

(707)429-6208

370 CHADBOURNE ROAD, 

STE A 

FAIRFIELD, CA 94534 

$1,044,991 
$1,044,991 

06/24/11 
10/14/11 

56% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 04 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-NAP-128-9.5/0 

HA23 

04-2S3704 
ER-37B4-(004)E 

P P1-28 0-(5E) 

--() 

SWPPP 

IN NAPA COUNTY NEAR ST HELENA AT 2.0 

MILES EAST OF CONN CREEK BRIDGE 

STORM DAMAGE REPAIR 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA, CA 95407 

(707)585-1221 

RON SANGALANG 

(707)429-6220 

246 GHILOTTI AVENUE 
370 CHADBOURNE ROAD 

STE. A 

FAIRFIELD CA 94534 

$499,295
 $5,358

 $0

09/30/09 
10/22/09 
09/08/10 

0%

 1%

04-SCL-9-6.7/0 
04-2A8004 

IN SANTA CLARA COUNTY ON ROUTE 9, 17 

AND 101 AT VARIOUS LOCATIONS 

CLEAN AND PAINT STEEL GIRDERS 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$1,093,000
 $0
 $0

05/24/11 
06/24/11 

0%

 0%

HM3 WPCP 

(562)427-7720 

04-SCL-17-6.6/13.9 

HM3 

04-1E9604 

WPCP 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO CA 95833 

(916)649-4504 

TAROKH, CASEY 

(408)254-5826 

2554 MILLCREEK DRIVE 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$634,127
 $660,460
 $79,465

03/04/11 
03/24/11 
10/14/11 

77%

 98%

04-SCL-17-6.9/9.1 

HA22 

04-1E0904 
STP-P017-(105)E 

--() 

WPCP 

IN SANTA CLARA COUNTY IN LOS GATOS 

FROM 0.4 MILE NORTH OF LOS GATOS 

SCHOOL PEDESTRIAN OVER CROSSING TO 

0.1 MILES SOUTH OF ROUTE 17 

PLACE ASPHALT CONCRETE 

BAY CITIES PAVING & GRADING, 

INC 

CONCORD CA 94520 

(925)687-6666 

5029 FORNI DRIVE 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$3,674,772
 $2,445,801
 $1,539,882

03/03/11 
03/24/11 
11/08/11 

69%

 67%

04-SCL-17-/2.8 

HB1 

04-264904 
NH-P017-(106)E 

--()

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 17 

FROM 0.1 MILE SOUTH OF SUMMIT ROAD 

SEPARATION TO 2.8 MILES NORTH OF 

SUMMIT ROAD 

DRAINAGE SYSTEM TO BE REPLACED 

PAVEX CONSTRUCTION DIVISION 

WATSONVILLE, CA 95076 

(831)768-2700 

411 WALKER STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$13,060,382
 $5,364,995
 $1,047,800

03/30/11 
04/25/11 
12/19/11 

50%

 41%

04-SCL-85-/5.6 

HM 

04-2E0804 
ACST-S085-(050)E 

S0-85 0-(0E) 

--() 

WPCP 

IN SANTA CLARA COUNTY IN SAN JOSE 

COLD PLANE AC AND RHMA SURFACING 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA, CA 95054 

(408)327-7000 

715 COMSTOCK STREET 

TAROKH, CASEY 

(408)254-5826

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$2,226,069 
$2,058,955 

$67,805 

04/22/11 
05/10/11 
10/11/11 

83% 

92% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SCL-87-1.2/4.4 BORRAYO, SALVADORIN SANTA CLARA COUNTY AT VARIOUS PACIFIC ELECTRIC CONTRACTING, $495,757 03/24/10 84%
04-151394 
ACST-X085-(047)E 

1007 KNOX AVENUE 

SAN JOSE CA 95122 

LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

330 PHELAN AVENUE 

$466,024
 $51,250

04/23/10 
10/07/11 

94%

 X0-85 0-(7E) 

--() 
(510)377-4186

SAN JOSE CA 95112 

HB4N WPCP 

04-SCL-87-6.1/6.9 MACKLE, BRIANIN SANTA CLARA COUNTY IN SAN JOSE ON WATKIN & BORTOLUSSI, INC. $575,325 01/30/09 0%

HE14 

04-0A2714 
STPL-6204-(067)E 

--()

WPCP 

(510)385-6991 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

ROUTE 87 FROM JULIAN STREET TO TAYLOR 

STREET 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET $476,709
 $0

02/23/09 
09/25/12 

0%

PLANT EST 

SATIS 

04-SCL-101-25.3/25.3 LUGO, SERGIOIN SOLANO, SAN MATEO, SANTA CLARA AMERICAN CIVIL CONTRUCTORS $1,136,464 03/11/11 36%
04-1E6604 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE REINFORCED CONCRETE RAILING 

WEST COAST, INC. 

3701 MALLARD DRIVE 

$162,855
 $70,080

03/28/11 
12/15/11 

18%

(408)254-5840
BENICIA, CA 94510 

HM3 WPCP (707)746-8028 

04-SCL-101-31.0/34.9 SAIDIAN, JACOBIN SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTION, INC $23,683,576 11/09/10 50%
04-1A9804 
ARRA-Q101-(164)L 

Q10-1 16-(HPL)U 

04 0-90-() 
(650)222-7489 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM 0.1 MILE NORTH OF CAPITOL 

EXPRESSWAY OVERCROSSING TO 0.3 MILE 

SOUTH OF STORY ROAD OVERCROSS 

WIDEN FREEWAY 

LIVERMORE, CA 94550-9235 

(925)606-2400 

550 GREENVILLE ROAD $13,873,173
 $2,039,313

11/16/10 
04/02/12 

58%

HB4C SWPPP 

04-SCL-101-40.2/41.2 MACKLE, BRIANIN SANTA CLARA COUNTY IN SAN JOSE ENVIRONMENTAL LANDSCAPE $440,741 12/23/10 0%
04-4876A4 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM 0.1 MILE EAST OF GUADALUPE 

PARKWAY TO 0.1 MILE EAST OF DE LA 

SOLUTIONS 

8380 ROVANA CIRCLE 

$168,994
 $1,005

01/13/11 
07/18/14 

0%

HB4C SWPPP 

(510)385-6991CRUZ BOULEVARD OVERCROSSING 

REPLACEMENT HIGHWAY PLANTING 
SACRAMENTO CA 95828 

(916)388-0308 

PLANT EST 

SATIS 

04-SCL-101-45.9/46.4 PANDYA, NILESHIN SANTA CLARA COUNTY IN SUNNYVALE AT GRANITE CONSTRUCTION COMPANY $844,655 06/14/11 100% 
04-3A9104 
ACNH-1101-(205)E

--() 
(408)232-0224

2210 OTOOLE AVE 

SAN JOSE, CA 95131 

ROUTE 237/101 SEPARATION 

GRIND AND PLACE CONCRETE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $726,731 
$0 

07/07/11 
09/13/11 

100% 

COMPLETED 
09/13/11 

HA22 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-47.0/47.1 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION NIKZAD, ALI $530,625 02/18/11 100%
04-1E8504 LOCATIONS 

REPLACE JOINT SEALS 
SAN JOSE CA 95132 

3158 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$510,455
 $0

03/09/11 
08/29/11 
08/31/11 

100%

(408)929-3949 
(408)254-5849 COMPLETED 

HA21 WPCP 

04-SCL-101-47.9/52.2 IN SANTA CLARA COUNTY IN PALO ALTO VIKING CONSTRUCTION CO, INC. CHOI, EUNMI $1,221,904 07/01/11 0%

HA21 

04-3A9804 

WPCP 

AND MOUNTAIN VIEW AT VARIOUS 

LOCATIONS 

BRIDGE RAIL REPLACEMENT/UPGRADE 
RANCHO CORDOVA, CA 94741 

(916)852-5530 

11315 SUNRISE GOLD CIR., #A 

(408)232-3023 

2210 O'TOOLE AVENUE, 

#150 

SAN JOSE, CA 95131 

$0
 $0

07/28/11 
02/28/11 

0%

04-SCL-130-9.0/15 IN SANTA CLARA COUNTY FROM1.0 MILE GRANITE CONSTRUCTION COMPANY NGUYEN, HUNG V. $527,150 05/19/11 57%
04-2E3104 EAST OF THREE SPRINGS ROAD TO 0.8 

MILE WEST OF SMITH CREEK 

REPLACE ASPHALT CONCRETE SURFACING 
SANTA CLARA, CA 950545 

(408)327-7000 

715 COMSTOCK STREET 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$362,855
 $362,855

06/03/11 
10/07/11 

69%

HM WPCP 

04-SCL-152-19.3/20.3 IN SANTA CLARA COUNTY NEAR GILROY GRANITE CONSTRUCTION COMPANY CHOI, EUNMI $926,169 04/07/11 100%

HB1 

04-3A4004 
HSNH-P152-(075)E 

--()

WPCP 

CONSTRUCT LEFT TURN POCKET AMBRYN MCBRIDE 

WATSONVILLE, CA 95076-5058 

(831)750-0389 

580 W. BEACH STREET 

(408)232-3023 

2210 O'TOOLE AVE. 

#150 

SAN JOSE, CA 95131 

$844,588
 $0

05/04/11 
09/01/11 

100%

COMPLETED 
09/02/11 

04-SCL-237-1.0/4 IN SANTA CLARA COUNTY IN MOUNTAIN GRANITE CONSTRUCTION COMPANY MALONZO, GENE $2,526,749 06/09/11 41%

HM1 

04-2E0904 
ACST- P23-(701)0 

P-23 -(010)E 

--() 

WPCP 

VIEW AND SUNNYVALE FROM EAST 

MOUNTAIN VIEW OVERHEAD TO FAIR OAKS 

AVENUE OVERCROSSING 

COLD PLANE AND PLACE BONDED WEARING 

WATSONVILLE, CA 

(831)724-1011 

P.O. BOX 50085 

95077-5085 

(408)232-3014 

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$2,447,672
 $1,640,206

06/29/11 
12/05/11 

97%

04-SCL-237-9.3/11.1 IN SANTA CLARA COUNTY IN MILPITAS G BORTOLOTTO AND CO., INC. MALONZO, GENE $527,567 06/09/11 86% 

HM 

04-2E3204 

WPCP 

FROM ROUTE 237/880 SEPARATION TO 

ROUTE TO 237/680 SEPARATION ____ 

REPLACE ASPHALT CONCRETE SURFACE 
SAN CARLOS, CA 94070-6277 

(650)595-2591 

582 BRAGATO ROAD 

(408)232-3014

2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$523,776 
$173,627 

06/27/11 
09/30/11 

99% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-237-10.0/10.2 IN SANTA CLARA COUNTY AT VARIOUS AMLAND CORPORATION LUGO, SERGIO $395,570 03/28/11 100%
04-1E8404 LOCATIONS 

____________________________ 

TREAT BRIDGE DECK WITH METHACRYLATE 
SAN JOSE CA 95132 

(408)929-3949 

3168 KNIGHTS BRIDGE RD 

(408)254-5840 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$387,317
 $0

04/18/11 
09/07/11 

100%

COMPLETED 
09/09/11 

HM3 WPCP 

04-SCL-280-2.0/L5 IN SANTA CLARA COUNTY IN SAN JOSE AT PETERSON-CHASE GENERAL TRUONG, HENRY $1,927,395 02/22/10 98%
04-150344 
ARRA- 280-(126)E 

2-8011-(6E) 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF GUADALUPE RIVER BRIDGE TO BASCOM 

AVENUE OVERCROSSING 

INSTALL RAMP METERING SYSTEMS 

ENGINEERING CONSTRUCTION, INC 

IRVING CA 92614-5706 
(510)670-7844 

1792 KAISER AVENUE 
1007 KNOX AVE. 

SAN JOSE CA 95122 

$1,737,154
 $49,625

03/08/10 
09/29/11 

88%

HB4N WPCP 

04-SCL-880-/4.3 IN SAN JOSE FROM ROUTE 280/880 DE SILVA GATES CONSTRUCTION PANDYA, NILESH $7,694,365 01/03/11 63%

HA22 

04-3A0504 
IM-880 -(061)E 

--() 

WPCP 

SEPARATION TO OLD BAYSHORE HIGHWAY 

OVERHEAD 

REPLACE METAL BEAM GUARD RAIL 
DUBLIN, CA 94568 

(510)913-6732 

11555 DUBLIN BLVD. 

(408)232-0224 

2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$4,905,612
 $2,518,862

01/25/11 
11/21/11 

62%

04-SF-1-6.9/0 IN THE CITY AND COUNTY OF SAN MAGGIORA & GHILOTTI INC $369,963 06/21/11 0%
04-1637K4 
NH-X075-(035)N

FRANCISCO 0.2 MI SOUTH OF RTE 1/101 

SEPARATION 

555 DUBOIS STREET $0
 $0

07/07/11 
0%

--() 
CREEK MITIGATION CULVERT DRAINAGE 

SAN RAFAEL CA 94901 

(415)459-8640 

HA21 WPCP 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,169,247 11/29/10 83%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 
ALAMO CA 94507 

(925)838-5675 

333 CAMILLE AVENUE 

(510)867-4545

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,844,581
 $99,767

12/14/10 
11/03/11 

57%

HA4S3 SWPPP 

04-SF-80-5.4/0 IN THE CITY AND COUNTY OF SAN HARRIS ELECTRIC $699,500 08/10/11 0% 
04-040824 FRANCISCO ON ROUTE 80 AT SFOBB 

REPLACE SUSTATION ELECTRICAL GEAR 

6681 A SIERRA LANE $0 
$0 

09/14/11 
0% 

DUBLIN CA 94568 

(925)560-9880 

HA21 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 04 

04-SF-80-7.9/8.2 

Fed Aid 
Pgm Code 

04-0120S4 

Contract 
Location 

Storm Water 
Plan 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM THE YERBA BUENA TUNNEL 

TO 0.6 KM EAST OF YERBA BUENA TUNNEL 

Description 

CONSTRUCT BRIDGES AND ROADWAY 

Type Of Work 

MCM CONSTRUCTION, INC 

Contractor 

OAKLAND, CA 94607 

450 BURMA ROAD 

HOWE, WILLIAM 

Resident 
Engineer 

(510)385-7084 

325 BURMA ROAD 

OAKLAND CA 94607 

$134,873,457

Bid + CCOs

 $55,243,252

Comp To date

 $5,086,293

This Month 

02/04/10 

Awarded 

02/23/10 

Approved 

12/28/13 

Est Comp
Accepted 

40%

%Time

 41%

% Work 
Message 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 
04-0120F4 

IN SAN FRANCISCO COUNTY IN SAN 

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

CONSTRUCT SELF ANCHORED SUSPENSION 

AMERICAN BRIDGE / FLOUR 

ENTERPRISES, INC. A JOINT 

VENTURE 

1000 AMERICAN BRIDGE WAY 

CASEY, WILLIAM 

(510)455-1798 

345 BURMA ROAD 

OAKLAND, CA 94607 

$1,833,249,217
 $1,586,272,003

 $46,968,349

04/18/06 
05/03/06 
08/24/14 

65%

 87%

HA4S3 SWPPP CORAOPOLIS, PA 15108 

04-SF-101-3.4/8.3 

HM3 

04-1E3004 
ACBR-Q101-(158)E 

Q1-01 1-(8E) 

--() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AND IN MARIN COUNTY AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

BAY LINE CUTTING & CORING, INC 

OAKLAND,CA 94608 

HUPE, JEFFREY 

(510)867-6726 

1033 YERBA BUENA AVENUE 295 SAN BRUNO AVE. 

SAN FRANCISCO CA 94103 

$936,016
 $924,733

 $0

03/15/10 
04/13/10 
09/15/11 

97%

 94%

04-SF-101-4.1/5 

HA21 

04-2A1404 
NH- -( )A 

HQ10-1 17-(ENH) 

101-173E-() 

WPCP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON ROUTE 80 AND ON ROUTE 

101 

REPLACE DRAINAGE SYSTEMS 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA, 94510 

(707)746-8028 

3701 MALLARD DRIVE 

KOOS, CHARLES 

(510)715-6644 

295 SAN BRUNO AVENUE 

SAN FRANCISCO, CA 94103 

$5,171,109
 $686,118
 $20,570

10/11/10 
10/26/10 
07/31/13 

23%

 13%

04-SF-101-8.8/9.2 

HE12 

04-163744 
SARR-Q101-(153)E 

Q1-01 1-(3E)

--() 

SWPPP 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 1.3 MILE TO 0.3 MILE 

SOUTH OF THE ROUTE 1/101 SEPARATION 

CONSTRUCT TUNNNEL 

R & L BROSAMER, INC 

WALNUT CREEK CA 94596 

1777 OAKLAND BLVD, SUITE 300 

YAN, ANDREW 

(415)720-4027 

603 MASON STREET 

(PRESIDIO) 

SAN FRANCISCO CA 94129­

0410 

$66,818,922
 $50,626,917
 $4,463,535

03/23/10 
04/08/10 
06/27/12 

59%

 75%

04-SF-101-9.2/9.8 

HE12 

04-163734 
ACBR-X075-(027)N

 X0-75 0-(7N) 

--() 

SWPPP 

IN CITY AND COUNTY OF SAN FRANCISCO 

AT THE ROUTE 101/1 SEPARATION TO 

GOLDEN GATE TOLL PLAZA 

RECONSTRUCT IC, CONSTRUCT VIADUCT 

CC MYERS, INC SHARMA, JYOTSNA 

(510)385-5732

603 MASON AT HALLECK 

PRESIDIO 

SAN FRANCISCO CA 94105 

$77,218,176 
$63,103,043 
$2,098,715 

10/23/09 
11/24/09 
12/15/11 

86% 

87% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

04District 

04-SM-1-13.6/13.8 

Fed Aid 

HA23 

Pgm Code 

04-4S4304 

Contract 

ACST-37B6-(004)E 

37-B6 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY ABOUT 14 MILES 

SOUTH OF HALF MOON BAY AT VARIOUS 

LOCATIONS AT THE SOUTHERN APPROACH OF 

PESCADERO CREEK BRIDGE 

Description 

EROSION CONTROL 

Type Of Work 

PAVEX CONSTRUCTION DIVISION 

Contractor 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

FRED, BOOSHEHRI 

Resident 
Engineer 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$424,094

Bid + CCOs

 $73,635

Comp To date

 $73,635

This Month 

06/23/11 

Awarded 

07/15/11 

Approved 

11/30/14 

Est Comp
Accepted 

3%

%Time

 17%

% Work 
Message 

04-SM-1-37.6/0 
04-2S6204 
ER-35M3-(004)E 

--()

IN SAN MATEO COUNTY NEAR PACIFICA AT 

GRAY WHALE COVE 

ROCK SLOPE PROTECTION 

JJ NGUYEN, INC 

SAN JOSE CA 95127 

3172 SALEM DRIVE 

MACKLE, BRIAN 

(510)385-6991 

$309,700
 $264,035

 $1,932

06/15/09 
07/28/09 
11/08/11 

90%

 85%

HA23 WPCP 

04-SM-1-38.0/38.6 

HE14 

04-1123U4 
ACST-1187-(011)E 

11-87 0-(1EE)R

1187- 011-() 

SWPPP 

IN SAN MATEO COUNTY NEAR PACIFICA 

FROM 4.7 KM TO 1.0 KM SOUTH OF 

LINDAMAR BOULEVARD 

CONSTRUCT TUNNELS, APPROACH ROADS 

KIEWIT INFRASTRUCTURE WEST CO 

OMAHA, NE 68131 

(402)346-8535 

MUENCH, JOHN 

(510)393-1785 

3555 FARNAM STREET, STE E200 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$302,693,536
 $257,957,550

 $4,887,847

12/13/06 
01/03/07 
03/30/13 

75%

 84%

04-SM-1-39.6/40.1 

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

IN SAN MATEO COUNTY IN PACIFICA ON 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

HOLLIE CUN 

LODI CA 95242 

5400 WEST HIGHWAY 12 

DAVID, JOSE 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,130,034
 $689,768
 $17,564

03/09/09 
03/20/09 
06/23/15 

0%

 0%

PLANT EST 

SATIS 

04-SM-1-/13.4 

20.20.201 

04-2G3204 
IN SAN MATEO COUNTY NEAR PESCADERO O.C. JONES & SONS,INC 

BERKELEY, CA 94710 

(510)526-3424 

1520 FOURTH STREET 

FRED BOOSHEHRI 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$2,985,000
 $2,800,855

 $0

12/16/10 
12/16/10 
10/15/11 

100%

 94%

OVER RUN 

.13 

04-SM-1-/26.1 

HB1 

04-2A4104 
NH-001 -( )

--() 

WPCP 

IN SAN MATEO COUNTY ROUTE 1 FROM 

SANTA CRUZ-SAN MATEO COUNTY LINE IN 

PESCADERO TO MIRAMONTES POINT IN HALF 

MOON BAY FROM ROOSEVELT 

INSTALL RUMBLE STRIP 

CHRISP COMPANY 

FREMONT, CA 94539 

(510)656-2840 

43650 OSGOOD ROAD 

BOOSHEHRI, FRED 

(650)855-7777

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$729,216 
$0 
$0 

08/01/11 
08/22/11 
11/30/11 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-35-10.6/25.8 IN THE CITY AND COUNTY OF SAN HALF MOON BAY GRADING & $140,271 04/20/11 0%
04-1E5704 FRANCISCO AND SAN MATEO COUNTY AT 

VARIOUS LOCATIONS 

PAVINGINC 

1780 HIGGINS CANYON ROAD 

$0
 $0

05/17/11 
0%

REPLACE CULVERT 
HALF MOON BAY CA 940192522 

HM2 WPCP (650)726-3588 

04-SM-82-20.8/21.9 IN SAN MATEO COUNTY IN SOUTH SAN INTERSTATE GRADING AND PAVING $422,470 06/09/11 0%
04-2E3704 FRANCISCO FROM ARROYO DRIVE TO HICKEY 

BOULEVARD 

INC 

128 SO MAPLE AVE 

$0
 $0

07/01/11 
0%

REPLACE ASPHALT CONCRETE SURFACING 
SO SAN FRANCISCO CA 94080 

HM1 WPCP (650)952-7333 

04-SM-82-/15.9 IN SAN MATEO COUNTY AT VARIOUS MIKE BROWN ELECTRIC DUAN, FRANK $4,991,366 07/20/10 80%
04-249924 
ACST-S082-(017)E 

S0-82 0-(7E)

--() 

LOCATIONS FROM MILLBRAE AVENUE TO 

CAMBRIDGE AVENUE IN MENLO PARK 

MODIFY TRAFFIC SIGNALS 
COTATI, CA 94931 

561 MERCANTILE DR. 

(510)385-7161 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,580,211
 $68,510

08/17/10 
03/31/12 

32%

HB4N WPCP 

04-SM-84-5.1/5.9 IN SAN MATEO COUNTY ON ROUTE 84 AT STOLOSKI & GONZALEZ INC FRED BOOSHEHRI $1,056,525 06/21/11 30%
04-4S1304 
ACST-S084-(038)E 

S0-84 0-(8E) 

--() 

PM 5.1 TO PM 5.9 NEAR LA HONDA 

STORM WATER DAMAGE REPAIR 
HALF MOON BAY CA 940191924 

(650)726-7119 

727 MAIN STREET 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$515,653
 $49,990

07/28/11 
01/30/12 

49%

WPCP 

04-SM-84-5.2/5.2 CULVERT FAILURE HALF MOON BAY GRADING & PAVINGFRED BOOSHEHRI $288,445 12/29/10 100%
04-2G4004 
NH- -( 

--() 

)
REPLACE FAILED CULVERT 

HALF MOON BAY, CA 94019 

(650)726-3588 

1780 HIGGINS CANYON ROAD 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$60,915
 $0

12/29/10 
10/31/11 

21%

OVER RUN 

SHOPP 130 

04-SM-84-8.7/0 REPLACE FAILED DRAINAGE SYSTEM ON STOLOSKI & GONZALEZ FRED BOOSHEHRI $485,000 11/18/10 100% 
04-1G9804 ROUTE 84 

HALF MOON BAY, CA 

727 MAIN STREET 

94019 
(650)222-7241

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$248,983 
$0 

11/18/10 
07/29/11 

51% 

OVER RUN 

SHOPP 130 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-9.9/9.9 IN SAN MATEO COUNTY NEAR LA HONDA 0.2 PAVEX CONSTRUCTION FRED BOOSHEHRI $576,966 01/19/11 28%
04-3S8204 
ACST-43L2-(004)E 

43-12 0-(4E) 

--() 

MILE EAST OF LA HONDA CREEK 

CONSTRUCT RETAINING WALL 

BRIDGE 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$371,690
 $17,775

02/16/11 
03/31/12 

63%

HA23 WPCP 

04-SM-84-29.0/30.2 IN SAN MATEO AND ALAMEDA COUNTIES IN SHIMMICK CONSTRUCTION COMPANY GHAFGHAZI, BEN $54,915,913 08/06/10 43%
04-1A5224 
NH- -( ) 

MENLO PARK AND FREMONT FROM 0.3 MILE 

WEST TO 0.5 MILE EAST OF DUMBARTON 

INC 

8201 EDGEWATER DRIVE #202 

$15,284,870
 $1,666,644

08/26/10 
12/19/12 

28%

--() 
BRIDGE 

DUMBARTON BRIDGE SEISMIC RETROFIT 
OAKLAND, CA 94621 

HA14 SWPPP 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES IN AMLAND BORRAYO, SALVADOR $2,443,670 01/05/10 70%
04-042244 FOSTER CITY AND HAYWARD ON THE SAN 

MATEO HAYWARD BRIDGE 

REPLACE 12KV ELECTRIC SWITCHGEARS 
SAN JOSE, CA 95132 

3168 KNIGHTS BRIDGE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$1,772,992
 $121,425

03/02/10 
01/20/12 

73%

HA21 WPCP 
(510)377-4186 

04-SM-92-16.4/26.4 ON SAN MATEO-HAYWARD BRIDGE, EAST END FLATIRON WEST, INC SCOTT MCCRANK $785,000 10/13/10 0%
04-2G3004 
NH- -( 

--()

) 
OF HIGH RISE SECTION 

SPLICE CRACKED GIRDER WITH METAL 
BENICIA, CA 94510 

2100 GOODYEAR ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$119,169
 $0

10/13/10 
11/09/10 

15%

000000000 
(510)670-7826 

000 

04-SM-101-.9/3.6 IN SAN MATEO COUNT IN MENLO PARK AND GRANITE CONSTRUCTION COMPANY ABELA, FERNANDO $14,295,577 06/01/11 6%
04-235634 EAST PALO ALTO FROM UNIVERSITY AVENUE 

OVERCROSSING TO ROUTE 84/101 

SEPARATION 

WIDEN ROADWAY AND BRIDGE 

WATSONVILLE CA 95076 

(408)327-7000 

P O BOX 50085 

(650)573-4334 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$2,244,726
 $1,760,202

06/29/11 
01/09/12 

16%

HB4C SWPPP 

04-SM-101-13.5/17.9 IN SAN MATEO COUNTY IN SAN MATEO, DE SILLVA GATES-BROSAMER JV SHOKROLLAHI, MO $131,616,070 02/23/07 0% 

HB4N 

04-264204 
HPLU-6204-(060)L

 620-4 06-() 

--() 

SWPPP 

BURLINGAME AND MILLBREA AT VARIOUS 

LOCATIONS 

CONSTRUCT LANES 
BUBLIN, CA 94568 

P.O. BOX 2909 

(650)573-4334

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$130,169,274 
$2,150 

03/16/07 
10/29/11 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-19.1/0 IN SAN FRANCISCO, SAN MATEO AND PETERSON-CHASE GENERAL MINH HINH $329,759 06/17/10 100%
04-0E9604 SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

REPLACE DECK DRAINAGE SYSTEM 

ENGINEER CONSTRUCTION, INC 

IRVINE, CA 92614 

1792 KAISER AVE. 

(408)254-5703 

1007 KNOX AVE. 

SAN JOSE CA 95122 

$225,583
 $0

06/30/10 
08/25/11 

100%

COMPLETED 
08/25/11 

HM3H WPCP (949)252-0441 

04-SM-280-7.6/0 IN SAN MATEO COUNTY ABOUT 0.6 MILE R M HARRIS COMPANY INC FRED BOOSFEHRI $415,168 11/19/10 100%
04-2A5434 
ACIM-280 -(131)E 

--() 

WEST OF SAN CARLOS AT PULGAS RIDGE 

VISTA POINT 

CONSTRUCT RETAINING WALL 
MARTINEZ CA 94553 

(925)335-3000 

1000 HOWE ROAD SUITE 200 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$432,757
 $0

12/14/10 
09/16/11 

100%

COMPLETED 
09/16/11 

HA26 WPCP 

04-SM-280-10.8/10.9 IN SAN MATEO COUNTY NEAR SAN MATEO DISNEY CONSTRUCTION INC INORI, DOUGLAS $6,501,740 05/11/11 39%
04-1A7704 
ACBH-IMAC-(133) 

IM-2801-(133) 

--() 

AND BELMONT ON ROUTE 280 FROM 0.1 

MILE SOUTH TO 0.2 MILE NORTH OF 

ROUTE 280/92 SEPARATION 

SEISMIC RESTORATION 

BURLINGAME CA 94010 

(650)259-9545 

875 MAHLER ROAD SUITE 188 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$639,837
 $437,625

06/01/11 
02/09/12 

10%

HA21 SWPPP 

04-SM-280-12.7/12.7 IN SAN MATEO COUNTY NEAR HILLSBOROUGH AMERICAN CIVIL CONSTRUCTORS HINH, MINH $1,172,172 04/12/11 71%
04-1E4504 AT SAN MATEO CREEK BRIDGE 

REPLACE JOINT SEALS 

WEST COAST, INC. 

3701 MALLARD DRIVE 
1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$669,164
 $273,285

05/05/11 
10/24/11 

56%

BENICIA, CA 94510 
(408)254-5703 

HM3 WPCP (707)746-8028 

04-SM-280-13.3/13.6 IN SAN MATEO COUNTY NEAR HILLSBOROUGH BRCO CONSTRUCTORS, INC INORI DOUG $2,996,050 07/23/09 0%
04-0A9204 
ACIM-2801-(117)E 

--() 

AT THE CRYSTAL SPRINGS SAFETY 

ROADSIDE REST AREA 

REPLACE SAFETY ROADSIDE REST AREA 
LOOMIS CA 95650 

P O BOX 367 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY CA 94404 

$2,940,840
 $10,255

08/12/09 
05/26/11 

0%

PLANT EST 

HA26 SWPPP 
SATIS 

04-SM-280-20.2/24.6 IN ALAMEDA, CONTRA COSTA, SAN MATEO , CALIFORNIA ENGINEERING INORI, DOUG $1,644,335 03/07/11 100% 
04-0E9704 AND SANTA CLARA COUNTIES AT VARIOUS 

LOCATIONS 

TREAT BRIDGE DECK WITH METHACRYLATE 

CONTRACTORS INC 

PLEASANTON CA 94566 

20 HAPPY VALLEY ROAD 

(650)573-4328

1101 CHESS DRIVE 

FOOTER CITY CA 94404 

$1,318,081 
$0 

03/24/11 
08/24/11 

100% 

COMPLETED 
08/26/11 

HM WPCP (925)461-1500 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-280-20.3/27.3 IN SAN MATEO COUNTY AT VARIOUS TOP GRADE CONSTRUCTION, INC WASHINGTON, MARCUS $2,451,950 02/22/10 98%
04-153404 
ARRA-280 -(129)E 

28-0 11-(9E) 

--() 

LOCATIONS BETWEEN 0.3 MILE SOUTH OF 

SAN BRUNO AVENUE TO 0.3 MILE NORTH OF 

JOHN DALEY BOULEVARD 

INSTALL RAMP METERING SYSTEMS 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(415)703-2426 

295 SAN BRUNO AVENUE 

SAN FRANCISCO CA 94103 

$2,472,455
 $5,641

03/08/10 
10/30/11 

96%

HB4N SWPPP 

04-SM-280-/0 IN SAN MATEO AND SANTA CLARA ENVIRONMENTAL LANDSCAPE FRED BOOSHEHRI $308,862 10/19/10 55%
04-2A5424 COUNTIES AT VARIOUS LOCATIONS 

UPGRADE VISTA POINTS 

SOLUTION 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$293,671
 $2,784

11/12/10 
05/30/12 

91%

(650)855-7777 

HA26 WPCP 

04-SOL-37-7.2/0 IN SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, INC HANSON, JIM $132,200 06/01/09 0%

HB34 

04-0G0004 

WPCP 

WALNUT AVENUE OVERCROSSING 

ROADSIDE ENHANCEMENT 
SAN RAFAEL, CA 94901-4886 

(415)453-4691 

77 LARKSPUR STREET 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$104,368
 $1,134

06/12/09 
02/18/13 

0%

PLANT EST 

SATIS 

04-SOL-37-7.2/10.5 IN SOLANO COUNTY IN VALLEJO ON ROUTE PARKER LANDSCAPE DEV, INC JIM HANSON $964,232 01/14/10 38%
04-0T1454 
NH- -( 

--() 

) 
37 FROM THE NAPA RIVER BRIDGE TO 

DIABLO STREET (KP R12.9/R16.9) 

HIGHWAY PLANTING AND LANDSCAPING 
SACRAMENTO CA 95828 

(916)383-4071 

6251 SKY CREEK DR SUITE A 

(510)450-2450 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$783,630
 $3,876

02/02/10 
01/16/14 

81%

HE14 SWPPP 

04-SOL-37-7.3/0 REPLACE JOINTS DISNEY CONSTRUCTION, INC QUANG TRAN $485,000 12/16/10 100%
04-2G2804 

BURLINGAME, CA 94010 

875 MAHLER ROAD, SUITE 188 

(510)773-8499

2320 COURAGE DRIVE 

BURLINGAME,CA 94010 

$131,219
 $53,055

12/16/10 
08/29/11 

27%

20.20.201 

.13 

04-SOL-80-4.6/5.2 IN SOLANO COUNTY IN VALLEJO FROM O C JONES AND SONS INC $745,861 06/08/11 0% 
04-4A4604 
ACHS-0802-(361)E

REDWOOD STREET ON-RAMP TO ROUTE 37 

CONNECTOR 

1520 FOURTH STREET $0 
$0 

07/01/11 
0% 

G 08-02 3-(1E) 
CONSTRUCT CONCRETE BARRIER 

BERKELEY CA 94710 

--() (510)526-3424 

HB1 WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-6.6/6.8 IN SOLANO COUNTY IN VALLEJO AT THE WEST BAY BUILDERS, INC MANGLO, PERPETUO $3,412,353 08/11/09 84%
04-299004 
ACIM-0802-(350)E 

--()

HUNTER HILL SAFETY ROADSIDE REST AREA 

REHABILITATE ROADSIDE REST AREA 
NOVATO CA 94949 

250 BEL MARIN KEYS BLVD 2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$3,363,223
 $9,643

08/26/09 
02/03/12 

98%

HA26 SWPPP 
(707)428-2029 

04-SOL-80-11.4/20.1 IN SOLANO COUNTY IN FAIRFIELD AT O C JONES AND SONS INC RASTEGARPOUR, HAMED $4,023,973 10/12/10 72%

HB5 

04-0A5324 

SWPPP 

VARIOUS LOCATIONS FROM RED TOP ROAD 

UNDERCROSSING TO 0.9 MILE EAST OF AIR 

BASE PARKWAY OVERCROSSI 

RAMP METERING 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

(510)428-2126 

2320 COURAGE DRIVE, 

SUITE 106 

FAIRFIELD CA 94533 

$2,694,777
 $390,060

11/02/10 
12/09/11 

65%

04-SOL-84-7.5/13.7 IN SOLANO COUNTY NEAR RIO VISTA FROM INTERNATIONAL SURFACING TRAN, QUANG $899,124 12/13/10 93%
04-1E1604 0.2 MILE NORTH OF ROUTE 220 JUNCTION 

TO THE COUNTY LINE 

PLACE HOT MIX ASPHALT CONCRETE 

SYSTEMS 

WEST SACRAMENTO CA 95798 

3785 CHANNEL DRIVE 
2320 COURAGE DRIVE 

SUITE 106 

FAIRFIELD, CA 94533 

$813,882
 $250

12/30/10 
06/14/11 

89%

COMPLETED 
09/07/11 

HM1 WPCP (916)373-2420 
(510)773-8499 

04-SOL-113-/7 IN SOLANO COUNTY NEAR FAIRFIELD FROM FEDCO CONSTRUCTION, INC. TRAN, QUANG $565,315 06/09/11 100%
04-2E0404 ROUTE 12 TO HASTINGS ROAD 

COLD PLANE ASPHALT CONCRETE 
SANTA ROSA, CA 95407 

(707)586-0500 

3510 BROOKS AVENUE 

(510)773-8499 

2320 COURAGE DRIVE 

FAIRFIELD, CA 94534 

$643,935
 $25,390

07/01/11 
08/29/11 

100%

COMPLETED 
09/09/11 

HM1 WPCP 

04-SOL-128-.7/.7 IN NAPA AND SOLANO COUNTIES AT COAST CONSTRUCTION INC CHANGIZI, DAVE $819,388 06/03/11 0%
04-1E4004 VARIOUS LOCATIONS 

PLACE POLYESTER CONRETE 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY STE 16 370 CHADBOURNE RD. 

STE A 

$0
 $0

06/22/11 
12/13/11 

0%

HM3 WPCP 

(415)444-0716 
(707)975-8089 

FAIRFIELD, CA 94534 

04-SON-1-7.6/0 IN SONOMA COUNTY NEAR BODEGA BAY AT TEAM GHILOTTI INC STREATER, HAL $714,403 12/21/10 100% 

HA23 

04-3S8414 
ACST-43L0-(004)E 

43-L0 0-(4E) 

--() 

WPCP 

2.2 MILES NORTH OF BODGEA HIGHWAY 

CONSTRUCT SOLDIER PILE RETAINING 
PETALUMA CA 94954 

(707)763-8700 

2531 PETALUMA BOULEVARD 

(707)796-5693

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$677,401 
$61,911 

02/07/11 
08/17/11 

93% 

OVER RUN 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-17.9/0 CONSTRUCT SECANT WALL PACIFIC COAST DRILLING COMPANYHAL STREATER $1,085,000 02/07/11 0%
04-1SS254 

SANTA ROSA, CA 95407 

354 BELLEVUE AVENUE 

(707)769-5695 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,040,158
 $230,551

02/07/11 
10/30/11 

96%

04-SON-1-27.1/27.3 IN SONOMA COUNTY NEAR JENNER AT 2.5 GHILOTTI CONSTRUCTION COMPANY YEO, JONATHAN $1,772,891 12/21/10 83%

HA23 

04-3S7404 
ACST-43K8-(004)E

 43-K8 0-(4E) 

--() 

WPCP 

MILES NORTH OF MEYERS GRADE ROAD 

CONSTRUCT RETAINING WALL 
SANTA ROSA CA 95407 

(707)585-1221 

246 GHILOTTI AVENUE 

(707)566-3956 

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 95401 

$1,521,297
 $244,386

01/12/11 
10/19/11 

86%

04-SON-101-7.1/8.9 IN SONOMA COUNTY IN AND NEAR GHILOTTI CONSTRUCTION COMPANY MONEMZADEH, FAROKH $11,076,413 05/19/11 14%
04-0A1844 PETALUMA FROM 0.5 MILE SOUTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING TO 0.1 

INC 

246 GHILOTTI AVE 
1009 CLEGG COURT, STE 

G 

$5,161,213
 $2,183,775

06/07/11 
11/22/11 

47%

HB5 SWPPP 

MILE NORTH OF PEPPER ROAD 

WIDEN ROADWAY AND BRIDGE 
SANTA ROSA CA 95407 

(707)585-1221 
(707)769-5695 

PETALUMA CA 94954 

04-SON-101-8.9/13.9 IN SONOMA COUNTY IN AND NEAR COTATI GHILOTTI CONST., INC MONEMZADEH, FAROKH $50,609,793 12/23/09 83%
04-0A18U4 AND ROHNERT PARK FROM 2.8 KM SOUTH OF 

RAILROAD AVENUE UNDERCROSSING TO 

ROHNERT PARK EXPRESSWAY 
SANTA ROSA CA 95407 

246 GHILOTTI AVE 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$38,933,582
 $353,169

01/06/10 
11/22/11 

75%

HB5 SWPPP 
WIDEN HIGHWAY AND BRIDGE (707)769-5685 

04-SON-101-13.6/23.1 IN SONOMA COUNTY IN AND NEAR ROHNERT MCGUIRE HESTER DAIVD BARTEL $2,378,218 09/10/07 0%
04-272434 PARK AND SANTA ROSA 

PLANTING AND IRRIGATION 
OAKLAND CA 94603 

9009 RAILROAD AVENUE 3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$2,188,836
 $9,720

10/04/07 
12/02/11 

0%

(510)385-6755 PLANT EST 

HB5 SWPPP 
SATIS 

04-SON-101-13.9/15.5 IN SONOMA COUNTY IN ROHNERT PARK FROM GHILOTTI BROS., INC STREATER, HAL $40,296,369 03/03/09 52% 
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSING 

TO SANTA ROSA AVENUE OVERCROSSING. 

WIDEN AND RECONSTRUCT INTERCHANGE 
SAN RAFAEL CA 

454 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA CA 94954 

$29,624,212 
$1,456,804 

03/20/09 
06/13/13 

73% 

HB5 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-46.0/53.4 IN SONOMA COUNTY, IN AND NEAR PROFESSIONAL CONSTRUCTION $1,497,785 06/23/11 0%
04-2E2804 
ACNH-1101-(204)E 

CLOVERDALE FROM CHIANTI 

UNDERCROSSING TO 0.8 MILE SOUTH OF 

SERVICES 

4070 NELSON AVENUE SUITE A 

$0
 $0

07/20/11 
0%

--()
101/128 SEPARATION 

REPLACE AND GRIND PAVEMENT 
CONCORD CA 94520 

HM WPCP (925)288-1566 

04-SON-116-22.5/0 IN SONOMA COUNTY IN GRATON AND SOUSA TEAM GHILOTTI INC YEO, JONATHAN $645,265 02/07/11 73%

HB1 

04-2A9204 
HSST-P116-(043)E 

P1-16 0-(3E) 

--() 

WPCP 

CORNERS AT VINE HILL MUELLER ROAD 

INSTALL TRAFFIC SIGNAL 
PETALUMA CA 94952 

(707)763-8700 
(707)566-3956 

2531 PETALUMA BOULEVARD SOUTH 4030 OCCIDENTL ROAD 

BLDG. A 

SANTA ROSA, CA 95401 

$591,244
 $184,756

02/16/11 
10/25/11 

89%

04-SON-116-41.8/44.7 IN SONOMA COUNTY ABOUT 9 KM EAST OF ARGONAUT CONSTRUCTORS, INC KISHIYAMA, DARIN $12,203,350 12/14/09 51%

HB1 

04-283814 
ACHS-P116-(042)E 

P P1-16 0-(2E) 

--() 

SWPPP 

PETALUMA FROM ADOBE ROAD TO 0.2 KM 

WEST OF ARNOLD DRIVE 

CONSTRUCT RETAINING WALLS 
SANTA ROSA CA 95402 

1236 CENTRAL AVENUE 

(707)362-2210 

370 CHADBOURNE ROAD, 

SUITE A 

FAIRFIELD CA 94534 

$11,245,244
 $150,372

01/06/10 
05/07/12 

91%

04-SON-116-/8 IN SONOMA COUNTY NEAR JENNER FROM WINDSOR FUEL CO STREATER, HAL $1,446,500 03/08/11 100%

HM1 

04-1E8904 

WPCP 

ROUTE 1 TO 0.22 MILE EAST OF BOHEMIAN 

HIGHWAY 

PLACE BONDED WEARING COURSE 
PITTSBURG CA 94565 

(925)427-5266 

1150 WILLOW PASS ROAD 

(707)796-5693 

1009 CLEGG COURT UNIT 

D 

PETALUMA, CA 94954 

$1,530,637
 $0

03/24/11 
08/29/11 

100%

COMPLETED 
08/31/11 

04-SON-128-5.4/0 IN SONOMA COUNTY NEAR GEYSERVILLE AT NORTH BAY CONSTRUCTION, INC BARTEL, DAVID $334,030 04/08/10 38%
04-2S9414 
ER-43J1-(003)E 

--() 

THE RUSSIAN RIVER BRIDGE 

RESTORE HIGHWAY PLANTING 
PETALUMA CA 94953 

431 PAYRAN STREET 

(510)450-2413 

3410 MANDELA PARKWAY 

OAKLAND CA 94608 

$231,945
 $3,468

04/22/10 
10/23/13 

72%

WPCP 

04-SON-128-17.1/24.7 IN SONOMA CO AT AND NEAR KELLOGG AT VIKING CONSTRUCTION COMPANY VALEH, SYD $5,719,518 09/09/09 74% 

HA21 

04-4A8704 
ACST-P128-(044)E 

CBP1-28 0-(4ER)S 

P128- 044-() 

SWPPP 

MAACAMA CREEK BRIDGE AND FROM 0.3 MI 

WEST TO 0.4 MI EAST OF REDWOOD CREEK 

BRIDGE______________ 

BRIDGE REPLACEMENT 

RANCHO CORDOVA CA 

1508 

P O BOX 1508 
95741­

(707)576-2310

4030 OCCIDENTAL ROAD 

BLDG. A 

SANTA ROSA CA 95401 

$4,656,257 
$469,126 

09/29/09 
01/03/12 

81% 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-128-17.3/0 CONSTRUCT ROCK SLOPE VIKING CONSTRUCTION COMPANY SYD VALEH $985,000 05/09/11 83%
04-2G5604 

RANCHO CORDOVA, CA 95472 

11315 #A SUNRISE GOLD CIRCLE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$297,272
 $0

05/09/11 
08/29/11 

30%

20.20.201 
(707)576-2310 

.13 

04-SON-128-21.7/0 IN SONOMA COUNTY NEAR KELLOGG AT 0.1 RESTORATION RESOURCES BARTEL, DAVID $150,808 05/26/10 0% 
04-4A8814 MILE WEST OF REDWOOD CREEK BRIDGE 

MITIGATION PLANTING 
ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(510)450-2413

3410 MANDELA PKWY 

OAKLAND, CA 94608 

$110,462 
$1,250 

06/22/10 
10/07/13 

0% 

PLANT EST 

HA21 SWPPP 
SATIS 

Totals: Authorized Final Amt: $3,919,847,808 Completed to Date: $3,031,931,406 Work This Month: $113,550,969



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-13-4.4/8.6 04-4A3414 

04-ALA-13-6.4/8.3 04-2707A4 

04-ALA-24-5.1/6.2 04-294914 

04-ALA-24-5.7/0 04-3A0904 

04-ALA-80-1.8/0 04-014064 

04-ALA-80-2.5/8 04-1G3104 

04-ALA-84-12.1/13.3 04-174414 

04-ALA-84-20.7/23.1 04-172414 

04-ALA-84-21.0/23.1 04-172404 

04-ALA-92-4.8/6.7 04-016014 

04-ALA-92-4.9/6.4 04-1E9504 

04-ALA-238-5.2/0 04-0G9604 

04-ALA-238-14.5/16.5 04-2490A4 

04-ALA-238-/12.6 04-447904 

04-ALA-580-11.7/14.9 04-2G5704 

04-ALA-580-13.1/14.9 04-171334 

04-ALA-580-13.2/19.1 04-290834 

04-ALA-580-8.3/0 04-172424 

04-ALA-580-8.9/0 04-3A5304 

04-ALA-680-.3/0 04-1SS244 

04-ALA-680-4.8/5.2 04-253764 

04-ALA-680-6.4/12.5 04-4A5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-680-8.7/8.7 04-3A9504 

04-ALA-880-3.7/4.2 04-3A5504 

04-ALA-880-4.7/32.2 04-1E7504 

04-ALA-880-27.4/28 04-165424 

04-ALA-880-28.2/29.9 04-1A6814 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-31.4/32.6 04-4A5404 

04-CC-4-23.5/26.1 04-228594 

04-CC-4-43.9/48.1 04-0A8404 

04-CC-4-16.8/17.5 04-268704 

04-CC-4-17.0/17.8 04-0G1504 

04-CC-4-25.6/26.6 04-2285C4 

04-CC-4-/14.6 04-1E7804 

04-CC-80-3.4/3.8 04-2A0304 

04-CC-80-9.5/14.2 04-263724 

04-CC-80-13.6/0 04-0130K4 

04-CC-160-.8/1.3 04-1A5214 

04-CC-680-24.2/24.8 04-0060C4 

04-CC-680-24.6/24.3 04-2G6204 

04-CC-680-1.3/23.4 04-2E1704 

04-CC-680-7.5/14.2 04-1E7904 

04-CC-680-/12.8 04-4470U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-1-3.7/8 04-2E3304 

04-MRN-1-4.8/0 04-2G5804 

04-MRN-1-15.0/17 04-4S5404 

04-MRN-1-19.0/22.8 04-2E1204 

04-MRN-101-11.2/12.8 04-226144 

04-MRN-101-12.8/18.8 04-0C8524 

04-MRN-101-18.6/22.3 04-264064 

04-MRN-131-4.0/4.4 04-0G5404 

04-MRN-580-2.5/4.8 04-2E2904 

04-NAP-29-5.1/7 04-2E1104 

04-NAP-29-6.0/0 04-2A5414 

04-NAP-29-11.0/12.5 04-2E1304 

04-NAP-29-38.1/48.6 04-4C1404 

04-NAP-121-.3/2 04-2G4304 

04-NAP-128-2.6/4.6 04-4C3504 

04-NAP-128-9.5/0 04-2S3704 

04-NAP-128-7.4/19.1 04-2E1004 

04-SCL-9-6.7/0 04-2A8004 

04-SCL-17-6.6/13.9 04-1E9604 

04-SCL-17-6.9/9.1 04-1E0904 

04-SCL-17-/2.8 04-264904 

04-SCL-85-/5.6 04-2E0804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-1.2/4.4 04-151394 

04-SCL-87-6.1/6.9 04-0A2714 

04-SCL-101-31.0/34.9 04-1A9804 

04-SCL-101-40.2/41.2 04-4876A4 

04-SCL-101-45.9/46.4 04-3A9104 

04-SCL-101-47.0/47.1 04-1E8504 

04-SCL-101-47.9/52.2 04-3A9804 

04-SCL-101-25.3/25.3 04-1E6604 

04-SCL-130-9.0/15 04-2E3104 

04-SCL-152-19.3/20.3 04-3A4004 

04-SCL-237-1.0/4 04-2E0904 

04-SCL-237-9.3/11.1 04-2E3204 

04-SCL-237-10.0/10.2 04-1E8404 

04-SCL-280-2.0/L5 04-150344 

04-SCL-880-/4.3 04-3A0504 

04-SF-1-6.9/0 04-1637K4 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.4/0 04-040824 

04-SF-80-7.9/8.2 04-0120S4 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-101-3.4/8.3 04-1E3004 

04-SF-101-4.1/5 04-2A1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SF-101-8.8/9.2 04-163744 

04-SF-101-9.2/9.8 04-163734 

04-SM-1-13.6/13.8 04-4S4304 

04-SM-1-37.6/0 04-2S6204 

04-SM-1-38.0/38.6 04-1123U4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-/13.4 04-2G3204 

04-SM-1-/26.1 04-2A4104 

04-SM-35-10.6/25.8 04-1E5704 

04-SM-82-20.8/21.9 04-2E3704 

04-SM-82-/15.9 04-249924 

04-SM-84-5.1/5.9 04-4S1304 

04-SM-84-5.2/5.2 04-2G4004 

04-SM-84-8.7/0 04-1G9804 

04-SM-84-9.9/9.9 04-3S8204 

04-SM-84-29.0/30.2 04-1A5224 

04-SM-92-16.4/26.4 04-2G3004 

04-SM-92-14.4/18.8 04-042244 

04-SM-101-.9/3.6 04-235634 

04-SM-101-13.5/17.9 04-264204 

04-SM-101-19.1/0 04-0E9604 

04-SM-280-7.6/0 04-2A5434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-280-10.8/10.9 04-1A7704 

04-SM-280-12.7/12.7 04-1E4504 

04-SM-280-13.3/13.6 04-0A9204 

04-SM-280-20.2/24.6 04-0E9704 

04-SM-280-20.3/27.3 04-153404 

04-SM-280-/0 04-2A5424 

04-SOL-37-7.2/0 04-0G0004 

04-SOL-37-7.2/10.5 04-0T1454 

04-SOL-37-7.3/0 04-2G2804 

04-SOL-80-4.6/5.2 04-4A4604 

04-SOL-80-6.6/6.8 04-299004 

04-SOL-80-11.4/20.1 04-0A5324 

04-SOL-84-7.5/13.7 04-1E1604 

04-SOL-113-/7 04-2E0404 

04-SOL-128-.7/.7 04-1E4004 

04-SON-1-7.6/0 04-3S8414 

04-SON-1-17.9/0 04-1SS254 

04-SON-1-27.1/27.3 04-3S7404 

04-SON-101-7.1/8.9 04-0A1844 

04-SON-101-8.9/13.9 04-0A18U4 

04-SON-101-13.6/23.1 04-272434 

04-SON-101-13.9/15.5 04-129654 
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Cnty Rt Pm 

04-SON-101-46.0/53.4 

04-SON-116-41.8/44.7 

04-SON-116-22.5/0 

04-SON-116-/8 

04-SON-128-5.4/0 

04-SON-128-17.1/24.7 

04-SON-128-17.3/0 

04-SON-128-21.7/0 

District 04 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

04-2E2804 

04-283814 

04-2A9204 

04-1E8904 

04-2S9414 

04-4A8704 

04-2G5604 

04-4A8814 

Statement of Ongoing Contracts - Federal Aid 
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Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $139,643,195  $80,367,585

FEDERAL AID (PRIMARY) $149,537,735  $57,441,788

FEDERAL AID (SECONDARY) $417,332,831  $362,234,861

STATE HIGHWAY $2,392,717,747  $1,976,591,754

STORM DAMAGE REPAIR $1,143,025  $501,337

 $819,473,276  $554,794,081

 $3,919,847,808  $3,031,931,406 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $71,323,363
 

$71,323,363
Work completed this Period:


	04

