
   

   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT SAAD, HUSSEIN $1,067,432 05/02/08 100%
07-2Y5104 FROM BLINN AVENUE TO VERMONT AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

P O BOX 2229 11229 S. WOODRUFF 

AVE. 

$983,319
 $0

05/21/08 
01/30/09 
02/24/09 

91%

HM1 WPCP 

(951)736-7600 
(562)401-3333 

DOWNEY, CA 90241-5521 

07-LA-1-19.4/32 IN LOS ANGELES COUNTY IN LOS ANGELES FREEWAY ELECTRIC ALONZO, BERNARD $208,981 09/05/07 92%
07-4L7704 
OTS- -( 

--() 

) 
AND REDONDO BEACH AT GARFIELD AVENUE 

AND PEARL STREET 

PEDESTRIAN SIGNAL IMPROVEMENT 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(562)926-2537 

14620 CARMENITA ROAD 

NORWALK, CA 90650 

$199,951
 $12,310

10/04/07 
03/02/09 

96%

HB1 WPCP 

07-LA-1-27.4/30.9 IN LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVING COMPANY TRUJILLO JR., GILBERT $11,368,299 05/04/05 0%
07-1660U4 AT VARIOUS LOCATIONS 

WIDEN AND REALIGN ROADWAY 
LONG BEACH, CA 90806 

2230 LEMON AVENUE 9100 S. SEPULVEDA 

BLVD., SUITE 200 

WESTCHESTER, CA 90045 

$11,179,482
 $37,722

05/17/05 
09/29/09 

0%

PLANT EST 

HE13 SWPPP 
(310)649-1821 SATIS 

07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENGINEERING CASTILLO, ELOY $4,848,129 12/05/06 100%
07-1661A4 FROM LA TIJERA BOULEVARD TO 0.9 KM 

SOUTH OF LMU DRIVE 

WIDEN ROADWAY 
ROSEMEAD, CA 91770 

4134 TEMPLE CITY BLVD. 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$4,733,459
 $140,545

12/15/06 
02/28/09 

96%

OVER RUN 

HE11 SWPPP 
(310)649-1827 

07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY IN SANTA SECURITY PAVING COMPANY INC RAMIN, SIXTO M $6,282,597 12/12/07 71%
07-254304 MONICA, LOS ANGELES AND MALIBU FROM 

PALISADES BEACH ROAD TO MALIBU LAGOON 

BRIDGE. 

PLACE RUBBERIZED ASPHALT CONCRETE 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(213)216-4406 

12975 CULVER BLVD. 

LOS ANGELES, CA 90066 

$5,412,458
 $27,923

12/31/07 
05/29/09 

96%

HM1 WPCP 

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY IN MALIBU AT DREAMBUILDER ROBILLOS, RAMON $274,861 10/09/08 53% 
07-4S3704 
OTS- -( 

--() 

) 
VARIOUS LOCATIONS FROM 0.1 MILE 

OF WEBB WAY TO 0.1 MILE EAST OF 

MULHOLLAND HIGHWAY 

INSTALL METAL BEAM GUARD RAIL 

WEST 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

(213)798-6008

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$62,362 
$62,362 

10/28/08 
04/30/09 

23% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-50.8/56.5 IN LOS ANGELES COUNTY IN MALIBU FROM ORTIZ ASPHALT PAVING, INC. ROBILLOS, RAMON $1,486,400 12/18/08 0%
07-3Y4704 LATIGO SHORE DRIVE TO GUERNSEY AVENUE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
COLTON, CA 92324 

P.O. BOX 883 

(213)798-6008 

12975 W. CULVER BLVD. 

LOS ANGELES, CA 90066 

$0
 $0

12/30/08 
0%

SUSPENDED 

HM1 WPCP 

07-LA-2-24.4/82.3 IN LOS ANGELES COUNTY IN AND NEAR LA GRANITE CONSTRUCTION COMPANY MCKENZIE, DARRELL $20,990,246 06/22/06 51%
07-214204 CANADA FLINTRIDGE FROM 0.1 KM WEST OF 

ROUTE 2 AND 210 SEPARATION TO SAN 

BERNARDINO COUNTY LIN 
WATSONVILLE, CA 95076 

585 WEST BEACH STREET 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$19,900,682
 $99,418

07/05/06 
06/30/09 

94%

RESURFACE ASPHALT CONCRETE 
HA22 SWPPP 

07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY IN AND NEAR LA SOUTHLAND CONSTRUCTION $886,360 12/29/08 0%
07-119734 CANADA-FLINTRIDGE AND PASADENA AT 

VARIOUS LOCATIONS FROM LA CANADA ARCH 

3943 IRVINE BOULEVARD NO 40 $0
 $0

01/27/09 
0%

BRIDGE TO SIDEHILL VI 
IRVINE CA 92602 

REPLACE AND UPGRADE BRIDGE RAILING 
(714)488-2891 

HA21 WPCP 

07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BIG PINES GRIFFITH COMPANY RESLER, CAESAR $2,666,486 05/14/08 100%
07-4J1804 AT 9.3 KM WEST OF BIG PINES HIGHWAY 

CONSTRUCT BRIDGE 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,567,281
 $36,271

05/29/08 
02/28/09 

96%

HA23 WPCP 

07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, REZA $371,297 05/21/08 34%
07-2Y6804 FROM CARMENITA ROAD OVERCROSSING TO 

NORTH BROADWAY OVERCROSSING 

REPLACE JOINT SEAL 
ORANGE, CA 92868 

133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY CA 90241 

$285,006
 $86,644

06/05/08 
06/15/09 

77%

HM3 WPCP 
(562)401-3333 

07-LA-5-6.8/18.4 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS IZADPANAH, MOE $3,874,952 06/05/08 36% 

HA42 

07-235904 
ACNH-X037-(142)E 

IMX0-37 1-(2E) 

--() 

SWPPP 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92335-3019 

8555 BANANA AVENUE 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$1,918,912 
$220,728 

07/02/08 
02/10/11 

50% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SIMON YEH-FU $3,214,004 08/19/08 18%

HB4N 

07-217404 
ACHS- 005-(940)E 

G 0-0529-(0E) 

--() 

SWPPP 

ON ROUTE 5 FROM MARIETTA STREET 

UNDERCROSSING TO 0.3 KM SOUTH OF 

LORENA STREET OVERCROSSING 

WIDEN RAMP 

FONTANA, CA 92335 

8555 BANANA AVE 

(213)620-2039 

1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 9015 

$690,002
 $232,926

09/05/08 
03/08/11 

22%

07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C I CONSTRUCTORS INC RESLER, CAESAR $45,828,284 10/24/05 76%
07-193104 
ACIM-005 -(064)E 

--() 

ANGELES, GLENDALE AND BURBANK AT 

VARIOUS LOCATIONS 

REHABILITATE PAVEMENT 
VISTA, CA 92081-8831 

2585 BUSINESS PARK DRIVE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$35,823,986
 $523,642

11/05/05 
10/31/10 

78%

HA22 WPCP 

07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARIOUS POWELL CONSTRUCTORS WIDJAJA, DANIEL $5,123,744 12/20/06 52%
07-2266A4 LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 
FONTANA, CA 92334 

P.O. BOX 698 1200 S. SEPULVEDA 

BLVD. 

LOS ANGELES, CA 90025 

$4,442,553
 $439,958

01/17/07 
05/06/10 

87%

HA42 SWPPP 
(310)478-7970 

07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY IN GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUILAR, ANGEL $365,651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 

AVENUE UNDERCROSSING TO 0.4 KM NORTH 

OF ALAMEDA AVENUE 
ORANGE, CA 92868 

999 TOWN & COUNTRY RD 4TH FL 

(818)637-2506 

2090 FERN LN 

GLENDALE, CA 91208 

$345,581
 $1,944

07/06/06 
12/07/09 

0%

PLANT EST 

HB311 WPCP 
PLANTING AND IRRIGATION SATIS 

07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE AL-JAMAL, ABDUL $416,888 05/08/08 100%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 

UNDERCROSSING TO OSBORNE STREET 

UNDERCROSSING 
IRVINE, CA 92614 

1792 KAISER AVENUE 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$562,861
 $0

05/21/08 
12/03/08 

100%

COMPLETED 
01/23/09 

HA22 WPCP 
REPLACE SLABS (818)364-2760 

07-LA-5-43.0/44.5 FIRE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLIN ENGINEERING, INCMOGHADDAS, SEYED $4,250,000 12/02/08 58% 
07-2X3004 THE SYLMAR AND SANTA CLARITA AREA OF 

THE LA-5 LA-14 & LA-210 FREEWAY 

INTERCHANGES DIR'S EMERGE 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 25061 W. AVENUE 

STANFORD, STE 70 

VALENCIA, CA 91355 

$438,820 
$153,873 

12/02/08 
06/16/09 

10% 

201130 
REPAIR FIRE DAMAGE (661)257-0273



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

07District 

07-LA-5-44.2/46 

Fed Aid 

HE13 

Pgm Code 

07-168004 

Contract 

CMLN-6207-(046)N 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA ON ROUTE 5 AND ON ROUTE 14 

Description 

CONSTRUCT HOV LANES AND CONNECTORS 

Type Of Work 

KCM SECURITY PAVING JV 

Contractor 

BLOOMINGTON, CA 92316 

P.O. BOX867/19010 SLOVER AVE 

YOUNG, FRED 

Resident 
Engineer 

(818)364-2760 

13170 TELFAIR AVENUE, 

SUITE 101 

SYLMAR, CA 91342 

$116,188,691

Bid + CCOs

 $21,921,413

Comp To date

 $4,253,204

This Month 

03/27/08 

Awarded 

05/01/08 

Approved 

08/06/12 

Est Comp
Accepted 

14%

%Time

 19%

% Work 
Message 

07-LA-5-46.7/47.6 
07-4S2404 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT COLTRANE AVENUE 

REPAIR DRAINAGE SYSTEM 

BERKELEY ENGINEERING CO INC 

BERKELEY, CA 94707 

P O BOX 7067 

MOHSENZADEH, ALI 

(213)897-8867 

13171 TELFAIR AVE 

SYLMAR, CA 91342 

$692,500
 $0
 $0

05/21/08 
06/26/08 
07/09/09 

0%

 0%

HA42 SWPPP 

07-LA-5-49.0/60 

HA23 

07-1X6204 
ACIM-005 -(007)E 

--() 

WPCP 

IN LOS ANGELES COUNTY IN SANTA 

CLARITA FROM CALGROVE BOULEVARD 

UNDERCROSSING TO LAKE HUGHES ROAD 

UNDERCROSSING 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

MOGHEDDAS, SEYED 

(661)257-0273 

25061 W. AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$7,244,477
 $2,603,338
 $516,420

09/15/08 
10/01/08 
05/31/10 

20%

 36%

07-LA-5-57.1/58.2 
07-4S5204 
OTS- -( ) 

--() 

IN LOS ANGELES COUNTY NEAR SANTA 

CLARITA AT 0.5 MILE NORTH OF HASLEY 

CANYON ROAD 

INSTALL METAL BEAM GUARD RAIL 

J FLETCHER CREAMER & SON, INC. 

SYLMAR, CA 91342 

PATEL, JAGDISH 

(818)788-3303 

12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE 

ENCINO, CA 91436 

$164,487
 $156,997
 $121,055

11/06/08 
11/20/08 
02/23/09 

100%

 91%

HB1 WPCP 

07-LA-10-5.6/8.9 

HA42 

07-2267A4 
ACIM-X037-(137)E 

IMX0-37 1-(8E) 

--() 

SWPPP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT LITTER REMOVAL DEVICES 

POWELL CONSTRUCTORS 

FONTANA, CA 923355 

8555 BANANA AVE. 

TAWFIK, GAMAL 

(562)401-3333 

11229 S. WOODRUFF 

DOWNEY, CA 92603 

$11,170,148
 $9,546,344

 $64,895

10/04/07 
10/25/07 
01/10/10 

33%

 84%

07-LA-10-14.2/18.1 

HA21 

07-222224 
ACIM-X037-(134)E 

NHP0-60 1-(2E) 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

BRIDGE RESTORATION 

BALFOUR BEATTY 

INFRASTRUCTURE,INC. 

CORONA, CA 92881 

PATEL, PRAVIN 

(213)620-2039

2012 CECILIA CIRCLE, SUITE101 
1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$17,667,166 
$15,705,572 

$902,181 

04/27/07 
06/04/07 
10/21/09 

74% 

88% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY WANG, SIMON YEH-FU $15,515,207 07/17/08 26%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 

STATE STREET OVERCROSSING TO 0.2 KM 

EAST OF ROUTE 10/710 SE 
SANTA FE SPRINGS, CA 90670 

12631 E.IMPERIAL HGWY,BOX2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$3,278,451
 $243,777

08/06/08 
10/30/09 

21%

HA22 SWPPP 
REPLACE EXISTING HOV LANES (213)620-2039 

07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARIOUS ATKINSON CONTRACTORS L P CHOU, MICHAEL $131,868,362 10/06/08 5%

HA22 

07-166814 
ER-ACIM-(010)7 

--() 

SWPPP 

LOCATIONS 

REHABILITATE ROADWAY AND RAMPS 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(626)339-1601 

27422 PORTOLA PARKWAY STE 250 1041 W BADILLO, SUITE 

112 

COVINA, CA 91722 

$251,910
 $115,250

10/23/08 
02/06/12 

0%

07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VARIOUS BENA COMPANY IZADPANAH, MOE $119,480 02/11/09 0%
07-4S1704 LOCATIONS ON ROUTE 10S AT CESAR 

CHAVEZ AVENUE OVERCROSSING AND ON 

ROUTE 10 AT VARIOUS LOCATIONS 
TORRANCE, CA 90505 

2785 PACIFIC COAST HWY #322E 2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$0
 $0

02/27/09 
0%

HA28 WPCP 
INSTALL CABLE RAILING (323)981-1795 

07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTION WANG, SIMON YEH-FU $105,700 04/24/08 73%
07-2M1304 AT VARIOUS LOCATIONS FROM ROUTE 10/5 

SEPARATION TO 0.1 MILE NORTH OF 

MISSION ROAD ON-RAMP UN 
IRVINE, CA 92602 

3943 IRVINE BLVD NO 40 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$24,050
 $24,050

07/21/08 
04/09/09 

23%

HM3 WPCP 
REPLACE BRIDGE JOINT SEALS (213)620-2039 

07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROM GRANITE CONSTRUCTION CO VAZIRANI, M R $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTION ROUTE 

138 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$0
 $0

01/14/09 
05/27/09 

0%

HM1 WPCP 

07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES DC YEAGER CONSTRUCTION COMPANYSAYKALI, ZARIF $153,997 08/08/08 100% 
07-253404 
ER-4128-(004) 

--() 

AT 3.0 MILES NORTH OF ROUTE 1 

CONSTRUCT CONCRETE SLAB AND BARRIER 
SAN CLEMENTE, CA 

P O BOX 74073 

92673 
(310)345-6274

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$138,510 
$0 

08/25/08 
02/09/09 

89% 

SUSPENDED 

HA23 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVIEW AT HIGHLAND CONSTRUCTION, INC. CASTILLO, ELOY $526,290 12/11/06 100%
07-4S3504 0.2 KM NORTH OF HAPPY TRAIL 

RESURFACE ASPHALT CONCRETE 
ORANGE, CA 92868 

133 N. PIXLEY STREET 9100 S. SEPULVEDA 

BLVD., SUITE 200 

LOS ANGELES, CA 90045 

$519,048
 $0

01/03/07 
09/14/07 

100%

HA42 WPCP 
(310)345-6275 

07-LA-27-14.8/17 IN LOS ANGELES COUNTY IN LOS ANGELES ALL AMERICAN ASPHALT RAMIN, SIXTO M $915,511 01/20/09 0%
07-2Y4904 FROM VALERIO STREET TO NORDHOFF 

STREET 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(213)216-4406 

12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$0
 $0

02/09/09 
0%

SUSPENDED 

HM1 WPCP 

07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY IN LA VERNE AT FREEWAY ELECTRIC FARDOUN, MIKE $209,148 06/12/08 88%
07-4S2004 FRUIT STREET 

SIGNALIZE INTERSECTION 
RIVERSIDE CA 925137745 

P O BOX 7745 1601 W BADILLO SUITE 

112 

$164,676
 $74,376

06/27/08 
03/04/09 

78%

HB4N WPCP 

(951)710-1000 
(626)339-1601 

COVINA, CA 91722 

07-LA-39-30.6/30.6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLIN ENGINEERING CO. CHOU, MICHAEL $2,345,509 11/08/07 71%

HA21 

07-231204 
ACST-P039-(020)E 

P0-39 0-(0E) 

--() 

SWPPP 

SPRINGS AT NORTH FORK SAN GABRIEL 

RIVER BRIDGE 

REPLACE BRIDGE FOUNDATION 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT 

(626)338-3430 

12901 E. RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91076 

$1,909,401
 $74,373

12/03/07 
06/10/10 

80%

07-LA-47-.9/.9 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE, INC. TRAN, KELVIN $390,644 02/29/08 0%
07-4S0304 AT 0.1 KM WEST OF HARBOR BOULEVARD 

REPLACE OVERHEAD SIGN 
IRVINE, CA 92614 

1792 KAISER AVE. 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$0
 $0

03/14/08 
01/15/09 
02/24/09 

0%

HM4 WPCP 
(562)401-3333 

07-LA-47-.9/2 IN LOS ANGELES COUNTY IN LOS ANGELES GRIFFITH COMPANY TRAN, K. $7,643,680 10/04/07 35% 
07-224804 
ACNH-P047-(008)E

--() 

FROM 0.2 KM WEST OF HARBOR BOULEVARD 

UNDERCROSSING TO 0.1 KM EAST OF FERRY 

STREET UNDERCROSS 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$7,199,781 
$436,376 

11/05/07 
03/20/09 

94% 

HA21 WPCP 
REPAIR BRIDGE DECKS (562)401-3333
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Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRIFFITH COMPANY AKBARIAN, MASSOD $2,606,770 08/19/08 44%
07-265004 AND LOS ANGELES FROM 0.1 MILE NORTH 

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH 

OF ROUTE 103 
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSAKER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$847,055
 $349,710

09/04/08 
08/10/09 

32%

HA21 WPCP 
APPROACH SPAN SEISMIC RETROFIT (562)860-3085 

07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER-HEIM LIFT- GRIFFITH COMPANY AKBARIAN, MASSOD $410,000 06/10/08 100%
07-2X1704 BRIDGE IN THE CITY OF LONG BEACH, LA 

COUNTY, DIR'S EMERGENCY F.A. 

REINFORC BRDG RAILNG POSTS W/WELD L-
SANTA FE SPRINGS, CA 

P.O. BOX 2150 

90670 

17912 CRUSADER 

AVENUE, SUITE 101 

CERRITOS, CA 90703 

$34,097
 $34,097

06/18/08 
07/30/09 

8%

OVER RUN 

HM3 
BRACKE (562)860-3085 

07-LA-47-4.6/4.6 IN LOS ANGELES CO.IN LOS ANGELES AT AUTOBAHN CONSTRUCTION INC $229,596 01/06/09 0%
07-4S2304 HENRY FORD AVENUE OFF RAMP. 

IMPROVE DRAINAGE SYSTEM. 

P O BOX 11238 $0
 $0

01/21/09 
0%

SANTA ANA CA 927111238 

(714)769-7025 

HA42 WPCP 

07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATION OF IZADPANAH, MOE $748,728 04/29/08 88%

HM3 

07-4L8404 

WPCP 

AND MONTEREY PARK FROM SOTO STREET 

UNDERCROSSING TO WOODS AVENUE 

UNDERCROSSING 

REPLACE JOINT SEALS 

CALIFORNIA INC 

TEMPE, AZ 85282 

1310 W 23RD STREET 

(323)981-1795 

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$578,907
 $0

05/21/08 
02/20/09 
03/02/09 

75%

07-LA-60-5.0/12 IN LOS ANGELES COUNTY IN MONTEREY J. MCLOUGHLIN SANDOVAL, MARTIN $750,395 03/26/08 73%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 

CITY OF INDUSTRY 

SEAL DECK AND REPLACE JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 721 BREA CANYON ROAD, 

STE. 6 

WALNUT, CA, 91789 

$617,885
 $0

04/17/08 
04/30/09 

79%

HM3 WPCP 
(909)594-3720 

07-LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACIENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANINA $115,503,560 03/13/07 71% 

HB5 HB5

07-1294V4 
ACNH-P060-(130)E 

LN62-07 0-(0E) 

--() 

SWPPP 

HEIGHTS AND ROWLAND HEIGHTS AT 

VARIOUS LOCATIONS 

CONSTRUCT HOV LANE AND SOUNDWALLS 
RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)594-3739

721 BREA CANYON ROAD 

#6 

WALNUT, CA 91789 

$68,160,340 
$4,333,793 

04/18/07 
08/30/10 

59% 

HB311 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-60-/30.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL SANDOVAL, MARTIN $6,785,147 07/11/08 32%

HB1 

07-243904 
ACST-P060-(134)E 

G P0-60 1-(4E) 

--() 

SWPPP 

LOCATIONS FROM BOYLE STREET 

UNDERCROSSING TO 0.3 KM WEST OF 

RESERVOIR STREET UNDERCROSSING 

PLACE ASPHALT CONCRETE 

ENGINEERING 

IRVINE, CA 92614-5706 

1792 KAISER AVENUE 

(909)594-9311 

721 BREA CANYON ROAD, 

#6 

WALNUT, CA 91789 

$408,729
 $98,444

07/23/08 
11/30/09 

6%

07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY IN CARSON, CHUMO CONSTRUCTION INC. LONGAZO, RON $72,478,110 11/03/05 88%
07-182204 
ACNH-091 -(123)E 

--() 

COMPTON AND LONG BEACH AT VARIOUS 

LOCATIONS 

REHABILITATE PAVEMENT 
BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDGE STREET 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$73,045,234
 $688,097

11/21/05 
04/16/09 

96%

HA22 SWPPP 
(562)401-3333 

07-LA-91-9.8/10 IN LOS ANGELES COUNTY IN COMPTON AT PK CONSTRUCTION WANG, MIKE $438,590 04/06/06 100%
07-1Y6504 ACACIA AVENUE UNDERCROSSING AND AT 

COLLEGE OVERHEAD 

REPAIR EROSION AND SPALLS 
ALTA DENA, CA 91001 

2126 N. FAIR OAKS 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$235,686
 $0

04/18/06 
01/15/09 

54%

OVER RUN 

HA21 WPCP 
(562)401-3333 

07-LA-91-10.6/13.4 LA-91 FR SANTA FE AV TO N.LONG BEACH ORTIZ ENTERPRISES, INC. WANG, MIKE $4,285 12/31/08 0%
07-2X3204 OH INCLUDING LA-91/710 INTERCHANGE 

REPAIRING DAMAGE DIR'S EMERGENCY 

F.A. CONTRACT 
IRVINE, CA 92618 

6 CUSHING, SUITE 200 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$0
 $0

01/07/09 
02/06/09 

0%

20.10 
REPAIR DAMAGE TO 

ROADWAY,MBGR,IRR.LIGHT 
(562)401-3333 

201.13 

07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY IN ARTESIA AND ACCU CONSTRUCTION WANG, MIKE $2,277,076 01/05/06 0%
07-180004 
ACNH-P091-(125)E 

--() 

CERRITOS FROM 0.4 KM WEST OF PIONEER 

BOULEVARD UNDERCROSSING TO 0.2 KM 

EAST OF NORWALK BOULEV 
PERRIS, CA 92570 

23135 BETTY ROAD 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$2,212,686
 $4,800

01/23/06 
12/30/09 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (562)401-3333 SATIS 

07-LA-101-14.4/0 IN LOS ANGELES COUNTY IN LOS ANGELES L H ENGINEERING CO INC $988,353 01/05/09 0% 
07-4K1504 AT NAGLE AVENUE 

CONSTRUCT SOUNDWALL 

708 N VALLEY STREET NO Q $0 
$0 

02/09/09 
0% 

ANAHEIM CA 92801 

(714)758-8035 

HB312 WPCP 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-34.2/38.2 IN LOS ANGELES AND VENTURA COUNTIES SECURITY PAVING COMPANY, INC. IRA, ALFRED $4,105,470 12/15/06 0%

HA27 

07-186104 
ACST-Q101-(121)E 

G Q1-01 1-(1E) 

--() 

SWPPP 

AT VARIOUS LOCATIONS 

CONSTRUCT CONCRETE MEDIAN BARRIER 
SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$3,915,880
 $27,145

01/11/07 
03/01/09 

0%

PLANT EST 

SATIS 

07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELES J MCLOUGHLIN ENGINEERING CO TRAN, KELVIN $350,366 01/06/09 0%
07-4L9304 AT UNION PACIFIC OVERHEAD AND AT 

ANAHEIM STREET OVERHEAD 

INC 

10641 FULTON COURT 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

01/21/09 
06/30/09 

0%

CLEAN AND TREAT BRIDGE DECK 
RANCHO CUCAMONGA, CA 91730 

(562)401-3333 

HM3 WPCP 

07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HIGHLAND CONSTRUCTION, INC. JAHROMI, R. $560,847 05/09/08 53%
07-4C0604 AND LONG BEACH AT VARIOUS LOCATIONS 

FROM I STREET TO ROUTE 1/103 

SEPARATION 
ORANGE, CA 92868 

5133 N. PIXLEY STREET 11229 SOUTH WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$579,098
 $15,901

05/21/08 
10/02/09 

96%

HA42 WPCP 
INSTALL DRAINAGE FACILITIES (562)401-3333 

07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION COMPNAY, GALLARDO, SAMUEL $9,636,760 06/24/08 33%

HE13 

07-178504 
DPM-6207-(044)N 

--() 

SWPPP 

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST 

OF NASH STREET 

WIDEN OFF RAMP 

INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 
18730 S. WILMINGTON 

AVE., SUITE 103 

RANCHO DOMINGUEZ, CA 

90220 

$4,230,008
 $1,168,012

07/10/08 
02/28/10 

44%

(310)609-0264 

07-LA-105-8.4/15.8 IN LOS ANGELES COUNTY AT VARIOUS BR J MCLOUGHLIN ENGINEERING CO TRAN, KELVIN $159,118 12/29/08 0%
07-4L9404 IDGE LOCATIONS FROM STANFORD AVENUE 

UNDERCROSSING TO E105-19/105 

INC 

10641 FULTON COURT 
11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$0
 $0

01/16/09 
06/15/09 

0%

CONNECTOR OVERCROSSING 

REPLACE SPALL,AND JOINT SEALS 
RANCHO CUCAMONGA, CA 91730 

(562)401-3333 

HM3 WPCP 

07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $520,737 05/02/08 76% 
07-4L9504 LOCATIONS FROM ROUTE 110/47 

SEPARATION TO VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
18730 S. WILMINGTON 

AVE., SUITE 103 

$312,376 
$0 

05/21/08 
03/30/09 

58% 

HM3 WPCP 

UNDERCROSSING 

REPLACE JOINT SEALS 
IRVINE CA 926145706 

(949)252-0441 
(310)609-0264

RANCHO DOMINGUEZ, CA 

90220 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELES J MC LOUGHLIN ENGINEERING CO HUSSAIN, MUSTAFA $3,142,162 05/02/08 56%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO 

111TH PLACE OVERCROSSING 

INC 

10641 FULTON COURT 
1200 S. SEPULVEDA 

BLVD. 

$2,171,520
 $482,617

05/21/08 
08/31/09 

68%

REPLACE SLABS AND SEAL JOINTS 
RANCHO CUCAMONGA CA 91730 

LOS ANGELES, CA 90025 

HM1 WPCP (909)944-1037 
(424)202-8056 

07-LA-110-21.4/23.6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL $241,659 02/02/09 0%
07-4L9604 AT VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF VENICE BOULEVARD 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

02/13/09 
0%

UNDERCROSSSING TO TEMPLE STREET 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

HM3 WPCP (949)252-0441 

07-LA-110-22.0/23.2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTION MCKENZIE, DARRELL $502,715 02/22/08 100%
07-246704 
ACST-0110-(793)E 

01-10 7-(3E) 

--() 

AT VARIOUS LOCATIONS FROM 7TH STREET 

OVERCROSSING TO 0.1 KM SOUTH OF 3RD 

STREET OVERCROSSING 

TREAT MEDIAN AND GORE AREAS 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$502,733
 $0

03/21/08 
10/30/08 

99%

TEA1 WPCP 

07-LA-110-24.5/25.5 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON-CHASE GENERAL MCKENZIE, DARRELL $2,595,174 11/14/05 57%
07-243504 
ACST-S110-(010)E

G S1-10 0-(0E) 

--() 

FROM 0.3 KM SOUTH OF STADIUM WAY 

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE 

110 AND 5 SEPARATION 

INSTALL OVERHEAD SIGNS AND RESTRIPE 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,480,302
 $0

11/23/05 
01/30/09 

93%

HB1 WPCP 

07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL-JAMAL, ABDUL $1,881,150 04/22/08 100%
07-3Y2004 NORTHIDGE, PACOIMA AND SAN FERNANDO 

FROM DE SOTO AVENUE UNDERCROSSING TO 

0.1 MILE WEST OF BRAD 
ROGERS, MN 55374 

P.O. BOX 310 13171 TELFAIR AVE., 

SUITE 101 

SYLMAR, CA 91342 

$1,735,661
 $0

05/08/08 
12/12/08 

100%

COMPLETED 
01/23/09 

HM WPCP 
GRIND EXISTING CONCRETE PAVEMENT (805)797-1348 

07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY IN BURBANK AND GRIFFITH COMPANY SIMON WANG $30,121,959 02/23/07 70% 
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS 

AVENUE OVERCROSSING TO 0.2 KM EAST OF 

OLIVE AVENUE OVERC 
SANTA FE SPRINGS, CA 90670 

P.O. BOX 2150 1615 SOUTH WALL 

STREET 

LOS ANGELES, CA 90015 

$12,734,507 
$578,760 

03/12/07 
11/15/10 

42% 

HE11 SWPPP 
MODIFY INTERCHANGE AND ON RAMP (213)620-2039
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY IN GLENDALE BELAIRE-WEST LANDSCAPE, INC RESLER, CAESAR $2,274,480 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSING 

TO SINCLAIR AVENUE UNDERCROSSING 

PLANTING AND IRRIGATION 
BUENA PARK, CA. 90622 

P.O.BOX 6270 

(818)637-2506 

2090 FERN LN. 

GLENDALE, CA. 91208 

$1,941,139
 $11,200

09/10/07 
10/26/11 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

07-LA-134-11.5/13 IN LOS ANGELES COUNTY IN LOS ANGELES P&D CONSULTANTS, INC. AGUILAR, ANGEL $1,345,171 12/01/05 16%
07-182604 
ACNH-P134-(033)E 

--() 

AND PASADENA FROM 0.3 KM WEST OF 

FIGUEROA STREET UNDERCROSSING TO 

ORANGE GROVE BOULEVARD OVER 
ORANGE, CA. 92868 

(818)637-2514 

999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE 

GLENDALE, CA 91208 

$1,301,876
 $2,727

12/09/05 
09/25/09 

97%

PLANTING AND IRRIGATION 
HA25 SWPPP 

07-LA-134-/1 IN LOS ANGELES COUNTY IN BURBANK AT ORTIZ ASPHALT PAVING INC MOGHADDA, SEYED (SYD) $209,238 04/14/08 2%

HM1A 

07-2Y8504 

WPCP 

VARIOUS LOCATIONS FROM ROUTE 134/170 

SEPARATION TO 0.2 KM EAST OF CAHUENGA 

BOULEVARD 

RESURFACE RAMPS 

COLTON CA 92324 

(909)386-1200 

P O BOX 883 

(661)257-0273 

25061 W AVENUE 

STANDFORD #70 

VALENCIA, CA 91355 

$16,899
 $0

04/28/08 
03/10/09 

8%

07-LA-138-47.8/49 IN LOS ANGELES COUNTY IN PALMDALE GRANITE CONSTRUCTION COMPANY CARRANZA, ALVARO $6,404,495 01/15/08 75%
07-239614 
ACST-P138-(042)E 

G P1-38 0-(2E) 

--() 

FROM 0.1 KM WEST OF 45TH STREET TO 

0.4 KM NORTH OF AVENUE R 

RECONSTRUCT INTERSECTION 
WATSONVILLE, CA 

P O BOX 50085 

95077 
(661)726-0148 

45120 13TH ST W 

LANCASTER, CA 93534 

$5,471,648
 $103,229

01/28/08 
05/07/10 

85%

HB1 SWPPP 

07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LITTLEROCK GRANITE CONSTRUCTION COMPANY HARTANTO, HIN $4,640,454 06/10/08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST 

OF 60TH STREET EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$4,251,195
 $0

06/20/08 
04/30/09 

93%

HE13 SWPPP 

07-LA-138-56.2/57.2 IN LOS ANGELES COUNTY AT LITTLEROCK GRANITE CONSTRUCTION COMPANY HIN HARTANTO $5,268,526 03/03/08 69% 
07-127234 FROM 96TH STREET EAST TO 106TH STREET 

EAST 

WIDEN CONVENTIONAL HIGHWAY 
WATSONVILLE, CA 95077 

P.O. BOX 50085 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$5,053,550 
$16,460 

03/18/08 
04/19/09 

95% 

HE13 SWPPP 
(661)726-0148
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

07District 

07-LA-138-60.0/60.4 

Fed Aid 
Pgm Code 

07-4S2704 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT PEARBLOSSOM 

FROM 129TH STREET EAST TO 133RD 

STREET EAST 

Description 

INSTALL SIGNAL AND LIGHTING 

Type Of Work 

CALIFORNIA ENGINEERING AND 

CONTRACTING INC 

Contractor 

FOUNTAIN VALLEY CA 92708 

MANNAA, HASSAN 

Resident 
Engineer 

(818)364-2760 

16027 BROOKHURST ST SUITE G24 
13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$187,302

Bid + CCOs

 $128,645

Comp To date

 $0

This Month 

06/26/08 

Awarded 

07/25/08 

Approved 

03/03/09 

Est Comp
Accepted 

50%

%Time

 69%

% Work 
Message 

HB4N WPCP (714)708-3544 

07-LA-210-.8/33.9 
07-2M3804 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

REPLACE JOINT SEALS 

SOUTHLAND CONSTRUCTION 

IRVINE, CA 92602 

3943 IRVINE BLVD., NO. 40 

KWAN, KIN 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$330,205
 $282,580
 $35,040

05/09/08 
06/18/08 
02/25/09 

100%

 85%

HM3 WPCP 

07-LA-210-19.8/23.3 

HA22 

07-4S9004 

WPCP 

IN LOS ANGELES COUNTY IN LA CANADA 

FLINTRIDGE AND PASADENA FROM ROUTE 

2/210 SEPARATION TO LINCOLN AVENUE 

UNDERCROSSING 

REPLACE SLABS 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$608,935
 $0
 $0

02/09/09 
02/27/09 

0%

 0%

07-LA-210-29.5/30.7 

HB311 

07-228104 

SWPPP 

IN LOS ANGELES COUNTY IN AND NEAR 

ARCADIA FROM ROUTE 210/164 SEPARATION 

TO 0.1 KM WEST OF BALDWIN AVENUE 

UNDERCROSSING 

CONSTRUCT SOUNDWALLS 

DIABLO CONTRACTORS INC 

SAN RAMON, CA 94583 

RESLER, CAESAR 

(818)637-2506 

7 CROW CANYON COURT SUITE 100 2090 FERN LANE 

GLENDALE, CA 91208 

$6,658,049
 $2,814,908
 $512,309

01/22/08 
02/05/08 
01/31/10 

39%

 42%

07-LA-210-33.3/46.8 

HB4N 

07-129934 
ACIM-210 -(791)E 

--() 

WPCP 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

CLOSED CIRCUIT TELEVISION SYSTEM 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA, CA 92883 

26320 LESTER CIRCLE 

YUE, WARREN 

(626)338-3430 

12901 RAMONA BLVD. 

SUITE H 

IRWINDALE, CA 91706 

$10,592,332
 $8,296,826

 $0

07/06/07 
07/31/07 
11/19/09 

60%

 78%

07-LA-210-34.2/44.6 

HM3 

07-1M4104 

WPCP 

IN LOS ANGELES COUNTY IN MONROVIA, 

DUARTE, IRWINDALE, AZUSA AND 

GLENDORA FROM CALIFORNIA AVENUE 

UNDRCROSSING TO 57/210 SEPARATIO 

REPLACE JOINT SEALS. 

BUGLER CONSTRUCTION 

PLEASANTON, CA 94588 

5524 C SPRINGDALE AVE NO.96 

AZIMA, HASSAN 

(323)981-1795

2550 CORPORATE PLACE, 

SUITE C-107 

MONTEREY PARK, CA 91754 

$359,975 
$5,313 
$5,313 

12/02/08 
01/05/09 
05/28/09 

15% 

1% 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-210-40.6/42.1 IN LOS ANGELES COUNTY IN GLENDORA O DONNELL CONSTRUCTION INC KAROUT, REDA $8,502,379 11/20/07 69%

HB311 

07-231404 

SWPPP 

FROM CITRUS AVENUE OVERCROSSING TO 

GLENDORA AVENUE UNDERCROSSING 

CONSTRUCT SOUND WALL 
SAN DIMAS CA 917732911 

(909)394-4510 

559 W COVINA BLVD 

(626)338-3430 

12901 RAMONA BLVD. 

STE H 

IRWINDALE, CA 91706 

$6,468,866
 $428,829

12/18/07 
08/20/10 

77%

07-LA-210-46.2/49.3 IN AND NEAR LAVERNE AND CLAREMONT DIVERSIFIED LANDSCAPE CO. KAROUT, REDA $1,519,820 08/02/05 90%
07-172174 FROM SAN DIMAS CANYON ROAD TO 0.2 

MILES WEST OF TOWNE AVENUE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 

(626)338-3430 

12901 RAMONA BLVD. #H 

IRWINDALE, CA 91706 

$1,438,813
 $4,140

08/11/05 
08/18/09 

94%

HE14 SWPPP 

07-LA-210-48.9/49.3 IN LOS ANGELES COUNTY IN LA VERNE AND LT. ENGINEERING 27601 FORBES RAJ PUNJABI $539,588 02/13/08 61%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUIT 

STREET OVERCROSSING TO LIVE OAK WASH 

RD., STE #54 LAGUNA NIGUEL, CA 

92677 
1041 W. BADILLO ST. 

SUITE 112 

$487,334
 $34,522

03/12/08 
09/04/09 

93%

CONSTRUCT SOUND BERM COVINA, CA 1722 

HB311 SWPPP 
(626)339-1601 

07-LA-210-49.3/52.1 IN LOS ANGELES COUNTY IN CLAREMONT DIVERSIFIED LANDSCAPE CO KAROUT, REDA $1,763,256 07/13/05 93%
07-1264F4 FROM THOMPSON CREEK BRIDGE TO SAN 

BERNARDINO COUNTY LINE 

PLANTING AND IRRIGATION 
WINCHESTER, CA 92596 

33801 WASHINGTON ST. 12901 RAMONA BLVD. 

#11 

IRWINDALE, CA 91706 

$1,715,770
 $5,040

07/28/05 
07/09/09 

97%

HE14 SWPPP 
(626)338-3430 

07-LA-210-/44 IN LOS ANGELES COUNTY AT VARIOUS J FLETCHER CREAMER AND SON INCKAROUT, REDA $4,515,369 06/02/08 40%

HB1 

07-243304 
ACST-X037-(139)E 

G X0-37 1-(9E) 

--() 

WPCP 

LOCATIONS ON ROUTE 57 AND ON ROUTE 

210 

CONSTRUCT METAL BEAM GUARD RAIL 
SYLMAR CA 91342 

(818)367-9748 

12874 SAN FERNANDO ROAD 

(626)339-1601 

1041 BADILLO, SUITE 

112 

COVINA, CA 91722 

$1,337,355
 $111,454

06/24/08 
09/14/09 

30%

07-LA-213-.3/1 IN LOS ANGELES COUNTY IN LOS ANGELES AUTOBAHN CONSTRUCTION INC ROBILLOS, RAMON $164,498 10/31/08 0% 

HB1 

07-4S6704 
OTS- -( 

--() 

) 

WPCP 

FROM 19TH STREET TO 9TH STREET 

INSTALL METAL BEAM GUARD RAIL 
SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

(213)798-6008

12975 WEST CULVER 

BLVD. 

LOS ANGELES, CA 90066 

$2,000 
$2,000 

11/10/08 
06/30/09 

1% 

SUSPENDED 
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGINEERING WANG, PAUL $502,605 02/08/08 100%
07-4S2104 AT LOMITA BOULEVARD AND 

AVENUE 

WESTERN CONSTRUCTION, INC. 

1792 KAISER AVENUE 
14620 CARMENITA RD. 

NORWALK, CA 90650 

$388,469
 $0

02/27/08 
03/20/09 

75%

INSTALL TRAFFIC SIGNAL 
IRVINE, CA 92614 

(562)926-2537 

HB4N WPCP 

07-LA-405-.3/2.8 IN LOS ANGELES COUNTY IN LONG BEACH O'DONNELL CONSTRUCTION INC GALLARDO, SAM $347,335 05/09/08 98%
07-4S4104 AT VARIOUS LOCATIONS FROM ATHERTON 

STREET UNDERCROSSING TO CLARK AVENUE 

UNDERCROSSING 
SAN DIMAS, CA 91773 

559 WEST COVINA BLVD 18730 S. WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$394,560
 $0

05/29/08 
01/30/09 

97%

HA42 SWPPP 
PLACE SLOPE PAVING 90220 

(310)609-0264 

07-LA-405-25.9/29.5 IN LOS ANGELES COUNTY AT VARIOUS BALFOUR BEATTY CONSTR. INC. VENTOCILLA, JOSE $121,530,044 09/28/04 100%
07-1178U4 
ACNH-405 -(048)N 

LOCATIONS 

CONSTRUCT HOV LANES 

419 SOUTH HINDRY AVE., STE C $110,945,847
 $772,731

10/06/04 
06/29/09 

91%

 40-5 30-(8NS)T 

6207- 034-() 

INGLEWOOD, CA 91792 
(310)410-9862 

HB5 SWPPP 

07-LA-405-40.1/46.2 IN LOS ANGELES COUNTY IN LOS ANGELES A C C U CONSTRUCTION PATEL, JAGDISH $2,496,488 11/01/06 0%

HA25 

07-218304 
ACIM-405 -(055)E 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF BURBANK 

BOULEVARD OVERCROSSING TO DEVONSHIRE 

STREET UNDERCROSSING 

PLANTING AND IRRIGATION 

PERRIS CA 92570 

(951)675-8200 

23135 BETTY ROAD 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$2,304,290
 $7,120

12/01/06 
08/10/09 

0%

PLANT EST 

SATIS 

07-LA-405-/12.6 IN LOS ANGELES COUNTY IN LONG BEACH, PETERSON CHASE GENERAL ZAWISTOWSKI, TOM $14,177,015 11/10/05 73%

HA22 

07-244404 
ACIM-405 -(929)E 

--()

WPCP 

CARSON AND SIGNAL HILL FROM LOS 

ANGELES AND ORANGE COUNTY LINE TO 

ROUTE 405 AND 110 SEPARATIO 

SLAB REPLACEMENT AND GRINDING 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92614-5706 
(562)401-3333 

1792 KAISER AVE. 
11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$12,859,759
 $130,240

11/23/05 
12/30/09 

89%

07-LA-405-/48.6 IN LOS ANGELES COUNTY AT VARIOUS PETERSON CHASE GENERAL NJOYA, DAVID $6,223,436 02/28/08 59% 

HB1 

07-243604 
ACIM-X037-(140)E

 X0-37 1-(0E) 

--() 

WPCP 

LOCATIONS FROM SAN GABRIEL RIVER 

BRIDGE TO ROUTE 405/5 SEPARATION 

INSTALL METAL BEAM GUARD RAIL 
IRVINE, CA 92614-5706 

1792 KAISER AVE 18730 S WILMINGTON 

AVE STE #103 

RANCHO DOMINGUEZ, CA 

90220 

$4,050,021 
$324,600 

03/12/08 
08/26/09 

64% 

(310)609-0264
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-11.2/25.8 IN LOS ANGELES COUNTY AT VARIOUS TRUESDELL CORPORATION OF $608,608 01/27/09 0%
07-2Y7404 LOCATIONS 

TREAT BRIDGE DECKS 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

02/13/09 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY IN LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARIAN, MASSOD $3,075,844 08/05/04 0%

HA25 

07-234904 
ACNH-P710-(011)E 

--() 

SWPPP 

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO 

WARDLOW AVENUE 

HIGHWAY PLANTING AND IRRIGATION 

SERVICES 

ORANGE, CA 92868 
(562)860-3085 

999 TOWN & COUNTRY RD. 4TH FL 
17912 CRUSADER AVE, 

STE 101 

CERRITOS, CA 90703 

$3,058,790
 $0

08/19/04 
02/27/09 

0%

PLANT EST 

SATIS 

02/17/09 

07-LA-710-9.4/18.4 IN LOS ANGELES COUNTY IN LONG BEACH ATKINSON CONSTRUCTION L.P. FAYAD, HASSAN $145,765,740 05/31/07 23%
07-183114 
ACNH-710 -(786)N 

--() 

CARSON, COMPTON, PARAMOUNT, LYNWOOD 

AND SOUTH GATE AT VARIOUS LOCATIONS 

REHABILITATE ROADWAY 
FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$64,774,424
 $4,285,353

07/05/07 
12/17/12 

44%

HA22 SWPPP 
(562)860-3085 

07-LA-710-16.1/18.4 IN LOS ANGELES COUNTY IN LYNWOOD AND SULLY MILLER CONTRACTING SAAD, HUSSEIN $29,849,333 08/19/08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE 

710/105 SEPARATION TO FIRESTONE 

COMPANY 

1100 E ORANGETHORPE SUITE 200 
11229 S. WOODRUFF 

AVE. 

$0
 $0

09/16/08 
12/30/11 

0%

HA22 SWPPP 

BOULEVARD OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
ANAHEIM CA 92801 

(714)578-9600 
(562)401-3333 

DOWNEY, CA 90241 SUSPENDED 

07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY IN SOUTH GATE ALL AMERIAN ASPHALT TRAN, KELVIN $216,831 05/02/08 100%
07-2Y8404 AND LYNWOOD AT IMPERIAL HIGHWAY 

OVERCROSSING 

PLACE RUBBERIZED HOT MIX ASPHALT 
CORONA, CA 92878-2229 

P.O. BOX 2229 11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$210,791
 $0

05/21/08 
01/17/09 

100%

COMPLETED 
02/05/09 

HM1A WPCP 
(562)401-3333 

07-LA-710-18.2/26.5 IN LOS ANGELES COUNTY,AT VARIOUS ORTIZ ASPHALT PAVING WANG, MIKE $854,385 12/03/08 26% 
07-2Y4804 LOCATIONS FROM 0.2KM SOUTH OF 

FIRESTONE BOULEVARD OVERCROSSING TO 

ROUTE 710/10 SEPARATION. 
COLTON, CA 92324 

P.O. BOX 883 11229 SOUTH WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$518 
$518 

12/18/08 
06/08/09 

0% 

HM1A WPCP 
COLD PLANE AC PAVEMENT AND RHMA (562)401-3333
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5707-/0 IN LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVICES INC AZIMA, HASSAN $4,868,938 12/02/05 100%
07-201604 AT SILVERLAKE MAINTENANCE STATION 

RECONSTRUCT MAINTENANCE STATION 
DOWNEY CA 90241 

9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, 

SUITE C-107 

$4,595,029
 $0

12/21/05 
01/30/09 

94%

HA12 SWPPP 

(562)803-9499 
(323)981-1795 

MONTEREY PARK, CA. 91754 OVER RUN 

07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH INC.GENERAL SYLVAN, SCOTT $2,669,175 01/05/07 100%
07-210804 AT MAINTENANCE EQUIPMENT TRAINING 

CENTER 

ENGINEERING CONTRACTOR 

735 LAGUNA DRIVE 
5200 W. IMPERIAL HWY 

LOS ANGELES, CA 90045 

$2,577,579
 $0

01/23/07 
03/15/09 

95%

CONSTRUCT TRAINING FACILITY 
CARLSBAD, CA 92008 

(213)216-6068 OVER RUN 

HA12 SWPPP 

07-VEN-1-12.7/0 IN VENTURA COUNTY AT HUENEME ROAD TDS ENGINEERING MANNAA, HASSAN $283,846 06/23/08 62%
07-3N7904 INSTALL TRAFFIC SIGNALS 

WEST LAKE VILLAGE, CA 

91361 

1014 S. WESTLAKE BLVD. 14-136 13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$298,054
 $0

07/07/08 
02/13/09 
02/10/09 

100%

(818)364-2760 COMPLETED 

HB4N WPCP 

07-VEN-1-12.8/21.5 IN VENTURA COUNTY IN VENTURA AND DEBRUIN CONSTRUCTION INC DIPSIA, MIKE $208,962 02/13/09 0%

HM3 

07-2Y8104 

WPCP 

OXNARD FROM HUENEME ROAD 

UNDERCROSSING TO VENTURA OVERHEAD 

TREAT BRIDGE DECK 
FRENCH CAMP CA 95231 

(209)462-5100 

P O BOX 1355 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/09 
06/24/09 

0%

07-VEN-23-3.5/11.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC EID, EMILE $63,073,110 04/04/06 0%

HE13 

07-115454 
HP21-6207-(036)L

 620-7 03-() 

--() 

SWPPP 

AND MOORPARK FROM THOUSAND OAKS 

BOULEVARD UNDERCROSSING TO NEW LOS 

ANGELES AVENUE UNDERCROSSIN 

WIDEN ROADWAY AND SOUND WALL 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. SUITE 102 

THOUSAND OAKS, CA 91320 

$60,982,045
 $76,511

04/17/06 
10/02/10 

0%

PLANT EST 

SATIS 

07-VEN-23-20.7/21.1 CLEAR STORM DEBRIS FROM BENEATH 2 ALLIANCE CONSTRUCTION, INC ABUMUHOR, ISSAM $235,000 01/26/08 40% 
07-1X8904 VEN-23 BRIDGES (BRIDGE #52-11 & 

BRIDGE #53-424 SECTIONS OF GRIMES 

CREEK CHANNEL DIR'S EMERGENCY 
OXNARD, CA 93033 

2245 STATHAM BLVD 1525 RANCHO CONEJO 

BLVD., #102 

TOUSAND OAKS, CA 91320 

$135,035 
$0 

01/28/08 
03/25/09 

57% 

SUSPENDED 

201130 
CLEAR STORM DEBRIS TO MAINTAIN 

CHANNEL FLO 
(805)375-9247
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Statement of Ongoing Contracts as of 02/20/09
03/04/09 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-33-6.0/57.5 IN VENTURA COUNTY IN AND NEAR VENTURA MODERN ALLOYS, INC. ABUMUHOR, ISSAM $2,938,712 05/24/07 100%

HB1 

07-203004 
ACST-P033-(064)E 

G P0-33 0-(4E) 

--() 

WPCP 

AT VARIOUS LOCATIONS 

METAL BEAM GUARD RAIL AND STRIPING 
STANTON, CA 90680 

11172 WESTERN AVE. 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD. #102 

THOUSAND OAKD, CA 91320 

$2,772,335
 $0

06/22/07 
01/09/09 

100%

07-VEN-33-7.8/8 IN VENTURE COUNTY, VENTURA 33 FROM PM C.A. RASMUSSEN, INC. VALENCIA DORRI, MIKE $5,985,000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 

THE OAK VIEW VILLAGE. DIR'S 

COMMERCE CENTER 

28548 LIVINGSTON AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$5,902,915
 $0

02/14/05 
04/10/08 

100%

HA-23 

EMERGENCY F.A. CONTRACT 

STABILIZE & REPAIR A STORM DAMAGED 

ROADWAY 

VALENCIA, CA 91355-4171 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-33-10.9/10.9 IN VENTURA COUNTY NEAR OJAI FROM TDS ENGINEERING ARROYO, HECTOR $264,547 06/23/08 100%
07-4N5304 WOODLAND AVENUE TO BALDWIN ROAD 

MODIFY SIGNAL AND LIGHTING 
THOUSAND OAKS, CA. 91316 

1014 S.WESTLAKE BLVD.,STE14 1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$265,270
 $0

07/07/08 
12/22/08 

98%

HB4N WPCP 
(805)480-4928 

07-VEN-33-14.0/57.5 CLEAR ALL STORM DEBRIS, HAUL IT TO SUMMER CONSTRUCTION IRA, ALFRED $385,000 01/31/08 100%
07-1X9304 APPROVEDISPOSAL SITES, CLEAR & 

RESTORE ALL DRAINAFLOW LINES ALONG 

THE ROADWAY SHOULDERS DIR'S E 
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$305,843
 $0

01/31/08 
01/30/09 

79%

OVER RUN 

201020 
REMOVE SLIDE & STORM DEBRIS, REPAIR 

& REOP 
(805)480-4928 

07-VEN-33-16.3/22.1 IN VENTURA COUNTY NEAR OJAI AT RSB GROUP INC ABUMUHOR, ISSAM $124,950 01/21/09 0%

HM2 

07-3Y0804 

WPCP 

VARIOUS LOCATIONS FROM 0.1 MILE 

NORTH OF MATILIJA ROAD SOUTH TO 2.7 

MILES NORTH OF BEAR CREEK BRID 

INSTALL DRAINAGE FACILITIES 

LAKE FOREST CA 92630 

(949)454-1999 
(805)375-9247 

22600 G LAMBERT STREET NO 140 1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/09/09 
08/11/09 

0%

SUSPENDED 

07-VEN-33-17.7/17.7 REPAIR RECENT STORM DAMAGE AND SUMMER CONSTRUCTION IRA, ALFRED $1,185,000 02/28/08 100% 
07-1X9704 PROTECT VEN33 FROM DIR'S EMERGENCY 

F.A. CONTRACT 

EMERGENCY STORM DAMAGE REPAIR VEN-
SANTA PAULA, CA 

P.O. BOX 30 

93061 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$897,593 
$0 

02/28/08 
10/31/08 

76% 

OVER RUN 
02/17/09 

201020 
033 (805)480-4928
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03/04/09 
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Contract Storm Water 
Plan Description
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Approved
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07-VEN-33-24.8/26.9 IN VENTURA COUNTY NEAR OJAI AT SUMMER CONSTRUCTION INC DIPSIA, MIKE $91,791 01/08/09 0%

HM2 

07-3Y0704 

WPCP 

VARIOUS LOCATION FROM 0.2 MILE SOUTH 

OF SESPE RIVER ROAD TO 1.9 MILES 

NORTH OF SESPE RIVER ROAD 

CLEAN AND INSTALL CULVERTS 

SANTA PAULA CA 93061 

(805)933-9364 

PO BOX 30 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/24/09 
07/29/09 

0%

07-VEN-33-42.0/48.5 IN VENTURA COUNTY NEAR OJAI FROM 0.7 GRANITE CONSTRUCTION COMPANY ABUMUHOR, ISSAM $994,697 02/02/09 0%

HM1A 

07-2Y6404 

WPCP 

MILE SOUTH OF PINE MOUNTAIN ROAD TO 

LOCKWOOD VALLEY ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., # 102 

THOUSAND OAKS, CA 91320 

$0
 $0

02/17/09 
07/01/09 

0%

07-VEN-33-52.4/57.3 IN VENTURA COUNTY NEAR OJAI AT V A P CONSTRUCTION INC $96,821 02/05/09 0%
07-3Y0904 VARIOUS LOCATIONS FROM 3.9 MILES 

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 

16129 PEPPERTREE LANE $0
 $0

02/27/09 
07/13/09 

0%

MILE SOUTH OF COUNTY LIMIT 

CLEAN CULVERT AND REPAIR HEADWALL 

LA MIRADA CA 90638 

(714)253-3270 
(805)375-9247 

HM2 WPCP 

07-VEN-33-/31 IN VENTURA COUNTY IN AND NEAR VENTURA PETERSON CHASE GENERAL DISPIA, MIKE $192,286 02/04/09 0%
07-4M5604 FROM RTE 33/101 SEPARATION TO SAN 

ANTONIO CREEK AND NEAR OJAI AT SESPE 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
1525 RANCHO CONEJO 

BLVD., #102 

$0
 $0

02/18/09 
06/11/09 

0%

HM3 WPCP 

CREEK 

CLEAN AND TREAT BRIDGE DECK 
IRVINE CA 926145706 

(949)252-0441 
(805)375-9247 

THOUSAND OAKS, CA 91320 SUSPENDED 

07-VEN-101-.4/4.4 IN VENTURA COUNTY IN THOUSAND OAKS SECURITY PAVING COMPANY INC PATEL, JAGDISH $4,404,056 11/19/07 98%
07-185504 
ACST-Q101-(133)E 

G Q1-01 1-(3E) 

--() 

FROM 0.4 KM EAST OF WESTLAKE 

BOULEVARD OVERCROSSING TO 0.4 KM WEST 

OF CONEJO SCHOOL ROAD UC 

INSTALL CONCRETE BARRIER 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(818)788-3303 

5160 HASKELL AVENUE 

ENCINO, CA 91436 

$4,221,952
 $0

12/03/07 
01/28/09 

95%

HA27 SWPPP 

07-VEN-101-22.0/23.7 IN VENTURA COUNTY IN OXNARD AND P & D LANDSCAPE MANAGEMENT DIPSIA, MIKE $1,877,543 09/06/07 0% 
07-234204 VENTURA AT VARIOUS LOCATIONS 

PLANTING AND IRRIGATION 

SERVICES 

999 TOWN AND COUNDTRY ROAD 
1525 RANCHO CONEJO 

BOULEVARD, SUITE 102 

$1,189,888 
$0 

09/21/07 
06/01/12 

0% 

HA21 SWPPP 

ORANGE, CA 92868 
(805)375-9247

THOUSAND OAKS, CA 91320 PLANT EST 

SATIS 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-118-18.2/32.6 VEN 118 18.2/32.6 HWY WIDENING AND C.A. RASMUSSEN, INC. VALENCIA TOUTOUNCHIAN, MOHAMMAD $48,895,598 02/22/07 73%
07-116794 ITS FEATURES (SIMI VALLEY-TAPO CANY 

ON ROAD TO LOS ANGLES COUNTY LINE -

COMMERCE CENTER 28548 

LIVINGSTON AVENUE VALENCIA, CA 
1525 RANCHO CONEJO 

BLVD., SUITE 103 

$45,481,418
 $1,070,320

03/15/07 
10/19/09 

92%

WIDEN FR 6 TO 8 LANES WI 91355-4171 THOUSAND OAKS, CA 91320 

HE13 SWPPP 
WIDEN HIGHWAY (805)480-4928 

07-VEN-118-18.4/0 IN VENTURA COUNTY IN MOORPARK AT O DONNELL CONSTRUCTION INC IRA, ALFRED $196,855 06/04/07 100%
07-1P3804 ARROYO SIMI BRIDGE 

POLYESTER CONCRETE OVERLAY 
SAN DIMAS CA 917732911 

559 W COVINA BLVD 1525 RANCHO CONEJO 

BLVD. SUITE 103 

$191,715
 $0

06/20/07 
11/01/07 

100%

HA22 WPCP 

(909)394-4510 
(805)480-4928 

THOUSAND OAKS, CA 91320 

07-VEN-118-21.8/21.8 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON INC EID, EMILE $1,427,150 09/29/08 0%

HA23 

07-1X3104 
ER-4129-(004)E 

--()

SWPPP 

0.1 MILE WEST OF ALAMOS CANYON ROAD 

UNDERCROSSING 

REPAIR CULVERT 
VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVENUE NO 108 

(805)375-9247 

1525 RANCHO CONEJO 

BLVD., #102 

THOUSAND OAKS, CA 91320 

$0
 $0

10/22/08 
12/15/09 

0%

SUSPENDED 

07-VEN-118-23.3/32.6 IN VENTURA COUNTY IN SIMI VALLEY FROM TAFT ELECTRIC CO. MANNAA, HASSAN $1,073,460 06/17/08 72%
07-142804 0.8 KM WEST OF FIRST STREET 

OVERCROSSING TO 0.8 KM EAST OF 

SYCAMORE DRIVE UNDERCROSSING 
VENTURA, CA 93003 

1694 EASTMAN AVENUE 

(818)364-2760 

13171 TELFAIR AVENUE 

SYLMAR, CA 91342 

$888,010
 $121,390

07/10/08 
04/15/09 

83%

MODIFY LIGHTING 
HA22 WPCP 

07-VEN-118-32.0/33 IN VENTURA COUNTY IN SIMI VALLEY AT C A RASMUSSEN INC TOUTOUNCHIAN, MOHAMMAD $177,456 11/19/07 0%

TEA1 

07-246904 
ACST-P118-(057)E 

P1-18 0-(7E) 

--() 

WPCP 

0.9 KM WEST OF ROCKY PEAK ROAD OC AND 

FROM 0.3 KM WEST OF ROCKY PEAK OC TO 

ROCKY PEAK ROAD OC 

INSTALL CHAIN LINK FENCE 

VALENCIA CA 91355 

(661)367-9040 

28548 LIVINGSTON AVENUE 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$167,002
 $1,925

12/14/07 
07/15/09 

0%

PLANT EST 

SATIS 

07-VEN-118-32.0/32.5 IN VENTURA COUNTY IN SIMI VALLEY AT NYE AND NELSON, INC. TOUTOUNCHIAN, MOHAMMAD $3,244,025 09/29/08 0% 
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 

OVERCROSSING TO ROCKY PEAK ROAD 

OVERCROSSING 
VENTURA, CA 93003 

1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$0 
$0 

10/23/08 
0% 

HE11 SWPPP 
CONSTRUCT RAMPS (805)480-4928
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Statement of Ongoing Contracts as of 02/20/09
03/04/09
 

District 07 

07-VEN-126-19.2/34 

Fed Aid 

20.10 

Pgm Code 

07-1X8704 

Contract 
Location 

Storm Water 
Plan 

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM 

WATERSHED THREATENS TO OVERTOP BRIDGE 

& HIGHWAY WITH DEBRIS DIR'S EME 

Description 

REMOVE DEBRIS AND RESTORE TO FULL 

CAPACITY 

Type Of Work 

UNION ENGINEERING COMPANY, INC 

Contractor 

VENTURA, CA 93002 

IRA, ALFRED 

Resident 
Engineer 

(805)480-4928 

3658 N VENTURA AVE. 1525 RANCHO CONEJO 

BLVD. 

THOUSAND OAKS, CA 91320 

$985,000

Bid + CCOs

 $672,239

Comp To date

 $118,088

This Month 

11/02/07 

Awarded 

11/02/07 

Approved 

03/31/09 

Est Comp

 100%

%Time

 68%

% Work 

OVER RUN 

MessageAccepted 

07-VEN-150-9.6/9.6 

HA21 

07-1189A4 

SWPPP 

IN VENTURA COUNTY NEAR RANCHO SANTA 

ANA AT COYOTE CREEK BRIDGE 

UPGRADE BRIDGE RAILS 

NCCI, INC. 

PARAMOUNT, CA 90723 

P.O. BOX 1422 

IRA, ALFRED 

(805)480-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$2,053,522
 $1,141,738
 $132,425

01/23/08 
02/07/08 
11/06/09 

100%

 56%

07-VEN-150-18.8/18.8 

HA21 

07-1189G4 
ACST-P150-(025)E 

P1-50 0-(5E)

--() 

SWPPP 

IN VENTURA COUNTY IN OJAI AT SAN 

ANTONIO CREEK BRIDGE 

REPLACE BRIDGE 

CA RASSMUSSEN, INC. 

VALENCIA, CA 91355 

28548 LIVINGSTON AVENUE 

IRA, ALFRED 

(805)804-4928 

1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 9130 

$3,538,283
 $718,055

 $593

08/11/08 
08/15/08 
07/21/10 

29%

 20%

07-VEN-150-20.5/31 

HA23 

07-4L4304 
ACST-4130-(004)E 

41-30 0-(4E)

--() 

WPCP 

IN VENTURA COUNTY NEAR OJAI AT 

VARIOUS LOCATIONS FROM 0.9 KM EAST OF 

REEVES ROAD TO 0.2 KM NORTH OF 

RAFFERTY RANCH ROAD 

REPAIR SLOPE 

RSB GROUP INC 

LAKE FOREST CA 92630 

(949)454-1999 

ARROYO, HECTOR 

(805)480-4928 

22600 G LAMBERT ST SUITE 1405 1525 RANCHO CONEJO 

BLVD., SUITE 103 

THOUSAND OAKS, CA 91320 

$849,145
 $223,826
 $221,326

09/15/08 
10/06/08 
06/16/09 

21%

 26%

07-VEN-150-28.5/28.5 

HA21 

07-1189F4 
ACST-P150-(024)E

 P1-50 0-(4E) 

--() 

SWPPP 

IN VENTURA COUNTY NEAR SULPHUR 

SPRINGS AT SISAR CREEK BRIDGE AND 

SANTA PAULA CREEK BRIDGE 

WIDEN BRIDGE AND UPGRADE RAILING 

C A RASMUSSEN, INC. 

VALENCIA, CA 91355-4171 

28548 LIVINGSTON AVE. 

IRA, ALFRED 

(805)804-4928

1525 RANCHO CONEJO 

BLVD. SUITE 103 

THOUSAND OAKS, CA 91320 

$2,964,366 
$2,379,235 
$111,718 

01/18/08 
02/06/08 
04/27/10 

83% 

80% 

Totals: Authorized Final Amt: $1,221,082,249 Completed to Date: $703,777,866 Work This Month: $25,330,717



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-1-9.5/12.2 07-2Y5104 

07-LA-1-19.4/32 07-4L7704 

07-LA-1-27.4/30.9 07-1660U4 

07-LA-1-28.7/29.6 07-1661A4 

07-LA-1-35.3/46.9 07-254304 

07-LA-1-47.5/62.2 07-4S3704 

07-LA-1-50.8/56.5 07-3Y4704 

07-LA-2-24.4/82.3 07-214204 

07-LA-2-74.0/74.1 07-4J1804 

07-LA-2-25.5/29.1 07-119734 

07-LA-5-2.4/19.7 07-2Y6804 

07-LA-5-6.8/18.4 07-235904 

07-LA-5-15.6/16.3 07-217404 

07-LA-5-16.9/28.7 07-193104 

07-LA-5-27.2/28.7 07-2266A4 

07-LA-5-28.1/28.6 07-0510C4 

07-LA-5-28.9/37.4 07-4S5104 

07-LA-5-43.0/44.5 07-2X3004 

07-LA-5-49.0/60 07-1X6204 

07-LA-5-44.2/46 07-168004 

07-LA-5-46.7/47.6 07-4S2404 

07-LA-5-57.1/58.2 07-4S5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-10-5.6/8.9 07-2267A4 

07-LA-10-14.2/18.1 07-222224 

07-LA-10-18.3/21.6 07-166824 

07-LA-10-18.3/31.3 07-166814 

07-LA-10-18.5/21.7 07-4S1704 

07-LA-10-/S1.3 07-2M1304 

07-LA-18-/4.5 07-3Y2304 

07-LA-27-3.0/3 07-253404 

07-LA-27-6.9/0 07-4S3504 

07-LA-27-14.8/17 07-2Y4904 

07-LA-30-3.4/3.4 07-4S2004 

07-LA-39-30.6/30.6 07-231204 

07-LA-47-.9/2 07-224804 

07-LA-47-.9/.9 07-4S0304 

07-LA-47-3.5/4.5 07-2X1704 

07-LA-47-3.5/4.5 07-265004 

07-LA-47-4.6/4.6 07-4S2304 

07-LA-60-.4/4.1 07-4L8404 

07-LA-60-11.8/23.3 07-1294V4 

07-LA-60-5.0/12 07-3Y0604 

07-LA-60-/30.5 07-243904 

07-LA-91-6.0/14.1 07-182204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-91-9.8/10 07-1Y6504 

07-LA-91-10.6/13.4 07-2X3204 

07-LA-91-17.8/18.8 07-180004 

07-LA-101-14.4/0 07-4K1504 

07-LA-101-34.2/38.2 07-186104 

07-LA-103-.1/.9 07-4L9304 

07-LA-103-1.8/2.3 07-4C0604 

07-LA-105-.7/.9 07-178504 

07-LA-105-8.4/15.8 07-4L9404 

07-LA-110-11.5/14.2 07-3Y2104 

07-LA-110-21.4/23.6 07-4L9604 

07-LA-110-22.0/23.2 07-246704 

07-LA-110-24.5/25.5 07-243504 

07-LA-110-.9/21.5 07-4L9504 

07-LA-118-2.6/12.5 07-3Y2004 

07-LA-134-1.9/2.3 07-188504 

07-LA-134-5.9/8.6 07-182704 

07-LA-134-11.5/13 07-182604 

07-LA-134-/1 07-2Y8504 

07-LA-138-47.8/49 07-239614 

07-LA-138-51.9/52.5 07-127214 

07-LA-138-56.2/57.2 07-127234 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-138-60.0/60.4 07-4S2704 

07-LA-210-29.5/30.7 07-228104 

07-LA-210-40.6/42.1 07-231404 

07-LA-210-48.9/49.3 07-242704 

07-LA-210-/44 07-243304 

07-LA-210-.8/33.9 07-2M3804 

07-LA-210-19.8/23.3 07-4S9004 

07-LA-210-33.3/46.8 07-129934 

07-LA-210-34.2/44.6 07-1M4104 

07-LA-210-46.2/49.3 07-172174 

07-LA-210-49.3/52.1 07-1264F4 

07-LA-213-.3/1 07-4S6704 

07-LA-213-5.7/5.7 07-4S2104 

07-LA-405-.3/2.8 07-4S4104 

07-LA-405-25.9/29.5 07-1178U4 

07-LA-405-40.1/46.2 07-218304 

07-LA-405-/48.6 07-243604 

07-LA-405-/12.6 07-244404 

07-LA-605-11.2/25.8 07-2Y7404 

07-LA-710-6.8/9.1 07-234904 

07-LA-710-9.4/18.4 07-183114 

07-LA-710-16.1/18.4 07-259904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-16.7/17.3 07-2Y8404 

07-LA-710-18.2/26.5 07-2Y4804 

07-LA-5707-/0 07-201604 

07-LA-5764-/0 07-210804 

07-VEN-1-12.7/0 07-3N7904 

07-VEN-1-12.8/21.5 07-2Y8104 

07-VEN-23-20.7/21.1 07-1X8904 

07-VEN-23-3.5/11.4 07-115454 

07-VEN-33-6.0/57.5 07-203004 

07-VEN-33-7.8/8 07-4K6304 

07-VEN-33-10.9/10.9 07-4N5304 

07-VEN-33-14.0/57.5 07-1X9304 

07-VEN-33-16.3/22.1 07-3Y0804 

07-VEN-33-17.7/17.7 07-1X9704 

07-VEN-33-24.8/26.9 07-3Y0704 

07-VEN-33-42.0/48.5 07-2Y6404 

07-VEN-33-52.4/57.3 07-3Y0904 

07-VEN-33-/31 07-4M5604 

07-VEN-101-.4/4.4 07-185504 

07-VEN-101-22.0/23.7 07-234204 

07-VEN-118-32.0/32.5 07-223804 

07-VEN-118-32.0/33 07-246904 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
ContractCnty Rt Pm Page 

07-1X310407-VEN-118-21.8/21.8 19 

07-14280407-VEN-118-23.3/32.6 19 

07-11679407-VEN-118-18.2/32.6 19 

07-1P380407-VEN-118-18.4/0 19 

07-1X870407-VEN-126-19.2/34 20 

07-1189A407-VEN-150-9.6/9.6 20 

07-1189G407-VEN-150-18.8/18.8 20 

07-4L430407-VEN-150-20.5/31 20 

07-1189F407-VEN-150-28.5/28.5 20 

Statement of Ongoing Contracts - Federal Aid 

07 

Category  Bid + CCO  Work Comp 

FEDERAL AID (INTERSTATE) $115,399,347  $91,190,135

FEDERAL AID (PRIMARY) $473,494,177  $332,617,889

FEDERAL AID (SECONDARY) $42,125,896  $26,508,452

STATE HIGHWAY $263,687,928  $164,826,191

STORM DAMAGE REPAIR $133,449,509  $390,420

 $192,925,393  $88,244,778

 $1,221,082,249  $703,777,866 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

07 $7,059,559
 

$7,059,559
Work completed this Period:


	07

