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Addendum No. 1 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN IN ORANGE COUNTY 
IN LA PALMA, BUENA PARK, FULLERTON AND ANAHEIM FROM LOS ANGELES COUNTY LINE TO 
LAKEVIEW AVENUE OVERCROSSING. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on January 26, 2012. 
 
This addendum is being issued to revise the Notice to Bidders and Special Provisions, and the Bid book. 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED 
DAMAGES," is revised as attached. 
 
In the Special Provisions, Section 5-1.12, "SUPPLEMENTAL PROJECT INFORMATION," is revised as attached. 
 
In the Special Provisions, Section 10-1.01, "ORDER OF WORK, the second paragraph is revised as follows: 
 

"The construction of rapid strength concrete pavement at Knott Avenue Westbound off-ramp, Brookhurst Street 
Westbound off-ramp, Euclid Street Eastbound off-ramp, State College Boulevard Westbound off-ramp, Kraemer 
Boulevard Eastbound off-ramp and Kraemer Boulevard Westbound off-ramp shall each be completed in a 55 hour 
period beginning on Friday at 10:00 p.m. and ending on the following Monday at 5:00 a.m.  Each off ramp shall be 
open for public traffic by 5:00 a.m. Monday.  The 55 hour closure at Knott Avenue Westbound off-ramp, 
Brookhurst Street Westbound off-ramp, Euclid Street Eastbound off-ramp, State College Boulevard Westbound off-
ramp, Kraemer Boulevard Eastbound off-ramp and Kraemer Boulevard Westbound off-ramp shall not occur 
simultaneously unless directed by the Engineer.  The Contractor shall notify the Engineer, in writing, three weeks in 
advance of each ramp closure." 

 
 

  





 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 

The 1st working day is the earlier of (1) the 55th day after contract approval or (2) the day you start work other than the 
measurement of controlling field dimensions or the location of utilities. 

Do not start work at the job site until the Engineer approves your submittal for: 
 
1. Baseline Progress Schedule (Critical Path Method) 
2. Water Pollution Control Program (WPCP) 
3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure 

statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications 
 
You may enter the job site only to measure controlling field dimensions and locating utilities.  Do not start other work 

activities until all the submittals from the above list are approved and the following information is submitted: 
 
1. Notice of Materials To Be Used. 
2. Contingency plan for reopening closures to public traffic. 
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  

The statement must show the dates that the materials will be shipped. 
 
You may start work at the job site before the 55th day after contract approval if: 
 
1. You obtain required approval for each submittal before the 55th day 
2. The Engineer authorizes it in writing 
 
The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job 

site on the 1st working day. 
Complete the work within 320 working days. 
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5-1.12  SUPPLEMENTAL PROJECT INFORMATION 

The Department makes the following supplemental project information available: 
 

Supplemental Project Information 

Means Description 
Included in the Information Handout Aerially Deposited Lead Site Investigation Report 
Available as specified in the Standard 
Specifications 

Bridge as-built drawings 
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Chart No. 1  
FreewayLane Requirements 

County:  Orange Route/Direction:  91/ Eastbound PM:  R0.0/ R10.1 

Closure Limits:  Eastbound Route 91 from Los Angeles County Line to Lakeview Avenue Overcrossing 
FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mondays through Thursdays 1 1 1 1 3 4               S 4 3 2  

Fridays 1 1 1 1 3 4               S 4 3 2  

Saturdays 1 1 1 1 1 2 3 4 S S S S S S S S S S S S S 4 3 2  

Sundays 1 1 1 1 1 2 3 4 S S S S S S S S S S S S S 4 3 2  

 
Legend: 

 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

3 Provide at least three adjacent through freeway lanes open in direction of travel 
  

4 Provide at least four adjacent through freeway lanes open in direction of travel 
  

S Shoulder closure permitted (right/ left) 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
1.  HOV lane is considered as a mixed flow or general purpose lane. 
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Chart No.2  
FreewayLane Requirements 

County:  Orange Route/Direction:  91/ Westbound PM:  R0.0/ R10.1 

Closure Limits:  Westbound Route 91 from Lakeview Avenue Overcrossing to Los Angeles County Line. 
FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mondays through Thursdays 1 1 1 1 3                S 4 3 2  

Fridays 1 1 1 1 3                S 4 3 2  

Saturdays 1 1 1 1 1 2 3 4 S S S S S S S S S S S S S 4 3 2  

Sundays 1 1 1 1 1 2 3 4 S S S S S S S S S S S S S 4 3 2  

 
Legend: 

 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

3 Provide at least three adjacent through freeway lanes open in direction of travel 
  

4 Provide at least four adjacent through freeway lanes open in direction of travel 
  

S Shoulder closure permitted (right/ left) 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
1.  HOV lane is considered as a mixed flow or general purpose lane. 
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Chart No. 4  

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  Orange Route/Direction:  91/ EB & WB PM:  R0.0/ R10.1 

Closure Limits:  Eastbound and Westbound Route 91 On & Off Ramps from Los Angeles County Line to 
Lakeview Avenue Overcrossing 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C C                  C C  

Fridays C C C C C                  C C  

Saturdays C C C C C C C C S S S S S S S S S S S S S S C C  

Sundays C C C C C C C C S S S S S S S S S S S S S S C C  

 
Legend: 

 

C Ramp may be closed completely 
  

S Right shoulder closure permitted 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
1.  Attention is directed to the "Order of Work" for a one time 55 hour closure of Knott Avenue Westbound off 
ramp, Brookhurst Street Westbound off ramp, Euclid Street Eastbound off ramp, State College Boulevard 
Westbound off ramp, Kraemer Boulevard Eastbound off ramp and Kraemer Boulevard Westbound off ramp. 
2.  For detour routes, see Traffic Handling (Detour) sheets of the plans. 
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BID ITEM LIST 
12-0H0294 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 1 070012 PROGRESS SCHEDULE (CRITICAL 
PATH METHOD)   

LS 
LUMP SUM LUMP SUM 

 

 2 070018 TIME-RELATED OVERHEAD    WDAY 320 
 

 

 3 074016 CONSTRUCTION SITE 
MANAGEMENT    

LS 
LUMP SUM LUMP SUM 

 

 4 074017 PREPARE WATER POLLUTION 
CONTROL PROGRAM   

LS 
LUMP SUM LUMP SUM 

 

 5 074042 TEMPORARY CONCRETE WASHOUT 
(PORTABLE)    

LS 
LUMP SUM LUMP SUM 

 

 6 120090 CONSTRUCTION AREA SIGNS    LS 
LUMP SUM LUMP SUM 

 

 7 120100 TRAFFIC CONTROL SYSTEM    LS 
LUMP SUM LUMP SUM 

 

 8 128650 PORTABLE CHANGEABLE MESSAGE 
SIGN    

LS 
LUMP SUM LUMP SUM 

 

 9 141103 REMOVE YELLOW 
THERMOPLASTIC TRAFFIC STRIPE 
(HAZARDOUS WASTE)   

LF 551,000   

 10 141104 REMOVE YELLOW 
THERMOPLASTIC PAVEMENT 
MARKING (HAZARDOUS WASTE)   

SQFT 70   

 11 150662 REMOVE METAL BEAM GUARD 
RAILING    

LF 480   

 12 150714 REMOVE THERMOPLASTIC TRAFFIC 
STRIPE    

LF 278,000   

 13 150715 REMOVE THERMOPLASTIC 
PAVEMENT MARKING    

SQFT 9,950   

 14 150722 REMOVE PAVEMENT MARKER    EA 71,400   

 15 150744 REMOVE ROADSIDE SIGN (WOOD 
POST)    

EA 1   

 16 150745 REMOVE ROADSIDE SIGN (METAL 
POST)    

EA 21   

 17 150747 REMOVE ROADSIDE SIGN (STRAP 
AND SADDLE BRACKET METHOD)   

EA 29   

 18 150748 REMOVE ROADSIDE SIGN PANEL    EA 4   

 19 150771 REMOVE ASPHALT CONCRETE DIKE  LF 1,770   

 20 153103 COLD PLANE ASPHALT CONCRETE 
PAVEMENT    

SQYD 339,000   
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