
 
 
Commitment to Project Delivery: 
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FY 12/13 Funding Future Year Funding Construction Capital Value ($ millions) PE Support ($ millions)

 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  29 23 60 58 170 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 236.8 $ 161.9 $ 437.1 $ 594.5 $ 1,430.3 

      
PRELIMINARY ENGINEERING SUPPORT VALUE ($ MILLIONS) 

Estimate in Contract $ 43.1 $ 42.1 $ 89.4 $ 123.4 $ 298.0 

 

SUMMARY 
 

Contract for Delivery 
 

FY 2012/2013 
 

170 Projects at 
$1.4 Billion


