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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-10, extending the period of contract award for six 
months for the Union City Intermodal Station project funded from the Traffic Congestion Relief 
Program (TCRP) (Project #141) and the State Transportation Improvement Program (STIP) 
(PPNO 2110). 

 
ISSUE: 
 
The City of Union City may not be able to award a construction contract by the six-month deadline 
of May 31, 2007, and is requesting an extension to November 30, 2007. 

 
BACKGROUND: 
 
On November 9, 2006, the Commission allocated $12,387,000 ($10,507,000 STIP and $1,880,000 
TCRP) for construction of the Union City Intermodal Station.  In accordance with Resolution  
G-06-08, allocations are to be limited to projects that are ready to award a construction contract 
within six months of allocation.  The deadline to award a construction contract for the Union City 
project is May 31, 2007. 
 
Union City is requesting a six-month extension of the contract award deadline.  This request is 
provisional in that the current schedule (bid opening on April 10, 2007) indicates that the deadline to 
award will be met.  However, the schedule does not provide any time for possible bid opening delays 
such as bid protests or non-responsive bids.  Such delays have become increasingly common, 
especially for large projects such as this one.  In order to ensure that the project continues to advance 
with the fewest possible delays, the city is requesting the six-month extension of the deadline now to 
avoid a post-fact request in June 2007. 
 

 


