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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) in Sonoma County. 
 
ISSUE: 
 
The Department and the Sonoma County Transportation Authority (SCTA) propose to amend the 
CMIA baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) to update the project delivery schedule and the project limits. 
 
BACKGROUND: 

 
This project was amended into the CMIA program in June 2010 per Resolution CMIA-P-0910-02. 
 
Update project delivery schedule   

   
The project has experienced delays due to challenges in acquiring some parcels.  Based upon current 
discussions with various property owners, up to two resolutions of necessity (RONs) are anticipated.  
All RONs are scheduled to be heard by the Sonoma County in February 2012.  
 
The right of way needs for utility relocations were submitted late by the utility companies.  These 
needs included additional parcels that were not originally identified.  Furthermore, completion of the 
design phase (PS&E) was delayed due to the issues with the relocation of the Sonoma County Water 
Agency’s (SCWA) sewer line.  Extensive coordination with the SCWA and processing of non-
standard special provisions required additional time.  In addition, a late request by Sonoma County 
to change some aesthetic features on the bridge and the addition of some ornate lighting required 
plan revisions that were already 95 percent completed.  PS&E is now expected to be completed in 
early January 2012. 
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There was has also been a delay in securing a Section 1602 permit, a Section 401 permit, and an 
incidental take permit (ITP) for the California Tiger Salamander.  In addition, a new ITP for Coho 
Salmon might be needed, since the consistency determination previously obtained for Coho Salmon 
may no longer be valid.  This issue is currently being discussed with the California Department of 
Fish and Game.  The permit applications are under review by the respective agencies.  It is 
anticipated that all the necessary permit approvals will be received by February 2012. 
 
The updated schedule for key delivery milestones is tabulated below.  
 

Milestone Baseline Proposed 
End Right of Way Sep  2011 Mar 2012 
Ready-to-List (RTL) Sep  2011 Mar 2012 
Begin Construction Dec  2011 Oct 2012 
End Construction Dec  2013 Oct 2014 
Begin Closeout Jan. 2014 Nov 2014 
End Closeout Jan. 2015 Nov 2015 

 
Update project limits 
 
The project limits are proposed to be revised from Post Miles (PM) 25.0/29.3 to 25.6/29.2. The 
proposed southerly project limit of PM 25.6 matches the approved Project Report.  There is no 
change in the scope of work.  The northerly limit is proposed to be changed from 29.2 to 29.3.  This 
change is required to accommodate a minor shift in the location of a soundwall. 
 
The Metropolitan Transportation Commission concurs with these changes. 
 
RESOLUTION CMIA-PA-1112-028 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the Sonoma-101 Airport Interchange (North 
Phase B) Improvements project (PPNO 0749D) in Sonoma County with the information described 
above. 
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