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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the 
following Traffic Light Synchronization Program (TLSP) project.  
 

 City of Inglewood – La Brea Avenue 
 

ISSUE: 
 
An amendment to the baseline agreement is needed for one TLSP project to reflect a delay in 
construction.   
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles (City) and 62 additional traffic light synchronization projects totaling 
$98,000,000 for agencies other than Los Angeles. 
 
The project baseline agreement for the City of Inglewood – La Brea Avenue project has been 
received and reviewed by the Department.  The agreement for the project was signed by the 
Department on October 28, 2008.  The baseline amendment is needed for the project below and 
specific changes to the baseline are reflected in the attached spreadsheet. 
 

City of Inglewood – La Brea Avenue (Project ID 6758) 

The project schedule has been modified due to delays in design engineering. In addition, due to 

economic challenges the City reduced its staff while sustaining all remaining programs and projects 

at a reduced operating level.  The changes are necessary to complete the project.  The new 

construction start date is June 2012 and is scheduled to be completed by November 2012.  The 

baseline agreement is being amended to show the new project milestone dates. 

 
 
Attachment 

  



TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 

PROJECT AMENDMENT LIST

(other than City of LA)

Reference No.: 2.1c.(6)

January 25, 2012

Attachment 

County Applicant Name Corridor Name  Current Project Cost 

 Revised 

Project Cost 

 Current 

Match 

Amount 

 Revised 

Match 

Amount 

 Approved 

TLSP CONST 

Funding 

Current 

CONST Start 

Date

Revised 

CONST Start 

Date

Current CONST 

End Date

Revised CONST 

End Date

Los Angeles City of Inglewood La Brea Avenue  $                 606,000  $   180,000  $      426,000 February-11 June-12 November-11 November-12
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