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WAIVER-12-02 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project, with the contingency as described on the attached document. 

 
ISSUE: 

 

The Commission allocated $366,000 for the construction of the two locally-administered State 
Transportation Improvement Program (STIP) projects in the City of Lindsay (City), identified on the 
attachment.  The City has been unable to award the contracts within six months of allocation.  The 
attachment describes the details of the projects and the explanations for the delays.  The City is 
requesting extensions, and the planning agency concurs. 
 
BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

1 

 

 

City of Lindsay 

Tulare County 
PPNO 06-D022 

Government Center Plaza, TE 

 

  $199,000 

 

06/23/2011 

FP-10-38 
20 Months 

08/31/2013 

Approve with Contingency 
  

The City of Lindsay (City) is requesting a 20-month extension to the period of contract award for the Government Center Plaza TE project.  

The City has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and contract advertisement 
issues.  The reason for the delay is the same as for Project 2, below. 

 

In response to findings identified in the City’s most recent Single Audit, the Department is conducting its own audit investigation and has 
informed the City that no further federal authorization or reimbursement will be authorized by the Department until the Department receives 

the results of its own audit investigation and determines if any further corrective actions are required by the City.  The Department auditors 

were scheduled to meet City officials and conduct a field review during the last week of November 2011.  The Department anticipates 
completing a preliminary report in January 2012. 

 

The Department has informed the City that it is willing to recommend approval of a 20-month time extension for the period of contract 
award for this project.  However, it is difficult to predict how much time will be required to resolve any findings, if they are identified in the 

report.  The Department is proposing the maximum time allowed for the extension in order to provide flexibility.  The City may advertise 

and award once the Department removes all sanctions and processes the E-76. 
 

 

2 
 

 

City of Lindsay 
Tulare County 

PPNO 06-6567 

Tulare Road Pedestrian Safety Bollards, 
TE 

 

  $167,000 

 

06/23/2011 
FP-10-38 

20 Months 

08/31/2013 
Approve with Contingency 

  

The City of Lindsay (City) is requesting a 20-month extension to the period of contract award for the Tulare Road Pedestrian Safety 
Bollards TE project.  The City has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and 

contract advertisement issues.  The reason for delay is the same as for Project 1, above. 

 
In response to findings identified in the City’s most recent Single Audit, the Department is conducting its own audit investigation and has 

informed the City that no further federal authorization or reimbursement will be authorized by the Department until the Department receives 

the results of its own audit investigation and determines if any further corrective actions are required by the City.  The Department auditors 
were scheduled to meet City officials and conduct a field review during the last week of November 2011.  The Department anticipates 

completing a preliminary report in January 2012. 

 
The Department has informed the City that it is willing to recommend approval of a 20-month time extension for the period of contract 

award for this project.  However, it is difficult to predict how much time will be required to resolve any findings, if they are identified in the 

report.  The Department is proposing the maximum time allowed for the extension in order to provide flexibility.  The City may advertise 
and award once the Department removes all sanctions and processes the E-76. 
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