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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $16,566,000 for the construction of two locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies will not be able to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 
County of Tulare 
Tulare 
PPNO 06-6414A 
Road 80 Widening – Phase 3 

 
  $16,280,000 

 
08/10/2011 
FP-11-12 
3 Months 
05/31/2012 
Approve 

  
The County of Tulare (County) is requesting a three-month extension to the period of contract award for the Road 80 Widening – Phase 3 
project.  The County has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and contract 
advertisement issues. 
 
The County had anticipated obtaining the E-76 by early September 2011; allowing for a four month advertising and contract approval 
process and award by the February 2012 deadline.  The County received the E-76 approval in October 2011, which was two months behind 
schedule.  However, it initiated the contract plans and advertising approval process immediately.  It takes four months to obtain project 
advertising approval through the County Council, County Risk Management Office and the County Board of Supervisors.  The project was 
advertised on January 9, 2012 with bid opening scheduled for February 8, 2012.  The County anticipates awarding a contract by  
March 2012.  However, if no bids are received or if bids must be rejected, additional time will be required to re-advertise the project and 
receive new bids.  This process will require a minimum of eight weeks.  Therefore, the City is requesting a three-month time extension to 
May 31, 2012, to allow time for unforeseen bidding issues. 
 

 
2 

 

 
City of Santa Ana 
Orange 
PPNO 12-2135T 
Pacific Electric Bicycle Trail, TE 

 
  $286,000 

 
08/10/2011 
FP-11-05 
2 Months 
04/30/2012 
Approve 

  
The City of Santa Ana (City) is requesting a two-month extension to the period of contract award for the Pacific Electric Bicycle Trail, TE 
project.  The City has experienced unanticipated delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and 
contract advertisement issues. 
 
The City encountered difficulties in implementing the federal Disadvantage Business Enterprise (DBE) program plan, which delayed the  
E-76 approval.  The City obtained the Department’s approval in October 2011, which was two months behind schedule.  The City 
advertised the project in late December 2011 and anticipates opening bids and awarding the contract by late February 2012.  However, if no 
bids are received or if bids must be rejected, additional time will be required to re-advertise the project and receive new bids.  This process 
will require a minimum of eight weeks.  Therefore, the City is requesting a two-month time extension to April 30, 2012, to allow time for 
unforeseen bidding issues. 
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