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RECOMMENDATION: 

 

The Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) extend the period of project allocation for the projects listed on the 

attached document for the time periods shown. 

 
ISSUE: 

 

The attached document identifies ten projects totaling $2,102,000 that are programmed in the State 
Transportation Improvement Program (STIP) for delivery in Fiscal Year 2011-12.  The agencies will 
not be able to request an allocation of funds by the June 30, 2012 deadline.  The attachment displays 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the regional planning agencies concur. 
 
BACKGROUND: 

 

Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 

components of local grant projects or for Department construction costs are available for allocation 

only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 

to the timely use of funds deadline one time only for up to 20 months in accordance with  

Section 14529.8 of the Government Code. 
 
Attachment 
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 Attachment 

 

Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount ($ in thousands) 

PA&ED (Project Approval & 
Environment Document) 

PS&E (Plans, Specifications & Estimates) 

ROW (Right of Way) 
CON (Construction) 

TOTAL 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

1 County of Tehama 
Tehama County 

PPNO:  2-2430 
99W at Thomes Creek Bridge project 

$0 
$0 

$6 
$0 

$6 

 

 

20 Months 
2/28/2014 

Support 

 The County of Tehama (County) is requesting a 20-month extension to the period of allocation for the right of way (R/W) phase of the 99 West at 
Thomas Creek Bridge project.  The City has experienced unforeseen delays with environmental processes and approvals for CEQA.   

 

The County has experienced a 12-month delay in the development of the Environmental Document due to additional studies requested by the 
CEQA internal review process.  The County originally prepared a Historic Resources Evaluation Report; the scope of the report was limited to 

the railroad property through discussions with Department staff and did not include the nearby historic structure since it could have been initially 
avoided. In additionally, the green house gases created during construction will need to be evaluated due to recently added CEQA requirements, 

thus creating an additional three-month delay.  Finally, an additional five months is requested to mitigate potential federal resource agency review 

from endangered species habitat biological opinions for valley elderberry longhorn beetles and salmonids.  The county anticipates completing the 
PA&ED phase by February 2014.  Therefore, the County is requesting a 20-month extension to February 28, 2014. 

 

2 City of Dunsmuir 
Siskiyou County 

PPNO:  02-2478 
Tauhindauli River Park, Accessible 

Trail and Viewing Platform, TE 

$0 
$0 

$0 
$130 

$130 

 

12 Months 
6/30/2013 

Support 

 The City of Dunsmuir (City) is requesting a 12-month extension to the period of allocation for construction for the Tauhindauli River Park – 

Accessible Trail and Viewing Platform Transportation Enhancement project.  The City has experienced unforeseen delays with environmental 
processes and approvals for the NEPA clearance and consequently, cannot proceed with the construction phase of the project. 

 

The Department has requested the City to revise the Preliminary Environmental Studies to address sensitive cultural resources located near the 
project.  These revisions require additional studies.  The City anticipates obtaining NEPA clearance by June 2013.  Therefore, the County is 

requesting a 12-month extension to June 30, 2013.    
 

3 City of Placerville 

El Dorado County 
PPNO:  03-1215 

Class I Bike Path Clay Street and 

Bedford Avenue, TE 

$0 

$0 
$0 

$95 

$95 

 

16 Months 

10/31/2013 
Support 

 The City of Placerville (City) is requesting a 16-month extension to the period of allocation for the construction phase of the Class I Bike Path 
between Clay Street and Bedford Avenue project.  The City has experienced delays due to legal challenges to the environmental documents 

beyond their control. 

 
The proposed Class I Bike Path project was combined with the Clay Street/Cedar Ravine Realignment and Clay Street Bridge Replacement at 

Hangtown Creek project.  The City certified the project’s Initial Study/Mitigated Negative Declaration in February 2011.  The Mitigated Negative 

Declaration was challenged in court and the judge ordered the City to prepare an Environmental Impact Review (EIR) addressing additional areas 

of impact.  The City of Placerville anticipates that development of the EIR will take a minimum of 12 months.  The City has released a request for 

proposal for environmental consultant services and anticipates the award of a contract in May 2013.  The City is adding a four-month contingency 
to allow for any unforeseen issues.  Therefore, the City is requesting a 16-month time extension to October 31, 2013. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount ($ in thousands) 

PA&ED (Project Approval & 
Environment Document) 

PS&E (Plans, Specifications & Estimates) 

ROW (Right of Way) 
CON (Construction) 

TOTAL 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

4 City of Concord 
Contra Costa County 

PPNO:  04-2119A 
Monument Corridor Pedestrian and 

Bikeway Network, TE 

$0 
$0 

$0 
$944 

$944 

 

12 Months 
06/30/2013 

Support 

 The City of Concord (City) is requesting a 12-month extension to the period of allocation for the construction phase of the Monument Corridor 

Pedestrian and Bikeway Network TE project.  The City has experienced delays due to unforeseen mitigation measures required to be incorporated 
in the project’s design phase.  

 

The project was split into two projects, one funded by Congestion Mitigation and Air Quality Improvement funds (Phase I) and the other by STIP 
TE funds (Phase II).  The City received joint NEPA approval in February 2012.  The approval process revealed requirements for a Site Specific 

Risk Assessment (Assessment) to be prepared due to the presence of arsenic in the area.  The City anticipates completing the assessment in July 
2012 wherefrom the scope of mitigation measures in terms of both physical extent and required level of mitigation will be determined.  These 

measures will require revisions to the PS&E package that the City estimates to be completed by October 2012. 

 
The right of way certification is being processed separately for each phase. Phase I was approved March 2, 2012, Phase II's certification is 

contingent on an executed right of way agreement between the City and Contra Costa County.  Details regarding both agencies’ responsibilities for 
arsenic mitigation will be included in the agreement.  These details will be available at the completion of the assessment anticipated to be 

completed in July 2012.  Following its completion, the agreement must be presented to the City, city council and the county Board of Supervisors 

for approval, which is expected to occur in September 2012.  Right of way certification for Phase II is estimated to be obtained in January 2013.  
The City anticipates advertising the project in May 2013.  Therefore, the City is requesting a 12-month time extension to June 30, 2013. 

 

 

5 City of American Canyon 

Napa 

PPNO:  04-2130G 
Napa Junction Elementary School 

Pedestrian Improvement, TE 

$0 

$0 

$0 
$197 

$197 

6 Months 

12/31/2012 

Support 

 The City of American Canyon (City) is requesting a 6-month extension to the period of allocation for the construction phase of the Napa Junction 
Elementary School Pedestrian Improvement Transportation Enhancement project.  The City has experienced delays due to unforeseen coordination 

efforts of projects located near the proposed project. 
 

The recent adoption of a traffic calming policy, a proposed apartment complex and circulation needs in the area have required extraordinary 

coordination efforts.  The development project and adoption of a traffic calming policy has required staff to reevaluate the design; delaying the 
project approximately ten months from its original schedule.  The City is working diligently and anticipates finalizing the Plans, Specifications and 

Estimate phase in October 2012.  The City anticipates advertising the project in December 2012.  Therefore, the City is requesting a six-month 

time extension to December 31, 2012. 
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Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount ($ in thousands) 

PA&ED (Project Approval & 
Environment Document) 

PS&E (Plans, Specifications & Estimates) 

ROW (Right of Way) 
CON (Construction) 

TOTAL 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

 6 Town of Yountville 
Napa County 

PPNO:  04-2130H 
North Yountville Bike Route, Sidewalk 

Extension, Enhancements, TE 

$0 
$0 

$0 
$154 

$154 

 

6 Months 
12/31/2012 

Support 

  

The Town of Yountville (Town) is requesting a six-month extension to the period of allocation for the Construction (CON) phase of the North 
Yountville Bike Route, Sidewalk Extension, Enhancements, Transportation Enhancement (TE) project.  The Town has experienced delays due to 

unforeseen environmental processes and approvals for the NEPA clearance and consequently cannot proceed with the CON phase of the project. 

 
The delay is due primarily to additional environmental studies other than originally planned.  The proposed bike route passes through an area with 

a historic brick church; which triggered a Historic Property Survey Report, Archaeological Survey Report, and a public meeting to discuss 

potential impacts of constructing a path to park users.  The studies delayed the certification of the NEPA document by 12 months.  Furthermore, 
this type of construction work is typically performed during the non-rainy season, pushing construction to the Summer of 2013.  The Town has 

revised their delivery schedule and anticipates finalizing the Plans, Specifications and Estimate phase in October 2012.  The Town anticipates 
advertising the project in December 2012. Therefore, the Town is requesting a six-month time extension to December 31, 2012. 

 

7 City of Dinuba 
Tulare County 

PPNO:  06-6537 

Dinuba Downtown Streetscape ‘K’ 
Street and Kern Avenue TE 

$0 
$0 

$0 

$100 

$100 

12 Months 
06/30/2013 

Support 

 The City of Dinuba (City) is requesting a 12-month extension to the period of allocation for the Construction (CON) phase of the Dinuba 

Downtown Streetscape ‘K’ Street and Kern Avenue Transportation Enhancement (TE) project.  The City has experienced delays due to securing 
funding for the balance of the project costs.   

 

In May 2011, the City’s original TE application submittal requested $170,681.40 for construction of the project.  The TE allocation in June 2011 
was reduced to $100,000.  The City identified local sources for the unfunded balance in February 2012; this effort delayed the project by several 

months.  The revised TE application, indicating these funds, was submitted to the Department on February 14, 2012 by the Tulare County 
Association of Governments (TCAG) for final approval.  Additional revisions to the application were indicated and reviewed by the City.  The 

application was approved by the Department’s TE Coordinator on May 1, 2012.  The City has started the Project Approval & Environmental 

Document phase and anticipates completion by November 2012 and completion of PS&E by May 2013.  Therefore, The City is requesting a 12-
month time extension to June 30, 2013.   
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Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount ($ in thousands) 

PA&ED (Project Approval & 
Environment Document) 

PS&E (Plans, Specifications & Estimates) 

ROW (Right of Way) 
CON (Construction) 

TOTAL 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

8 City of Los Angeles 
Los Angeles County 

PPNO:  07-4315 
Chinatown/El Pueblo/C. 

Chavez/Main/Green Corridor, 

Landscape Medians, TE 

$0 
$0 

$0 
$349 

$349 

12 Months 
06/30/2013 

Support 

  

The City of Los Angeles (City) is requesting a 12-month extension to the period of allocation for the Construction (CON) phase of the 
Chinatown/El Pueblo/C. Chavez/Main/Green Corridor, Landscape Medians, Transportation Enhancement (TE) project.  The City has experienced 

an unforeseen delay due to legal and/or political events as well as environmental processes and approvals for the NEPA clearance and 

consequently cannot proceed with the construction phase of the project. 
 

The project was initially awarded to the Community Redevelopment Agency (CRA) of the City of Los Angeles as part of the 2009 Metro Call for 

Projects. On December 29, 2011, the California Supreme Court issued its decision to uphold legislation dissolving the CRAs statewide.  The CRA 
began working to identify a new lead agency project sponsor within the City; the project was reassigned to the City of Los Angeles' Bureau of Street 

Services (BSS) on March, 2011 and should be official by the end of July, 2012.  

 
In addition to delays during reassignment of this project, the BSS submitted for NEPA clearance in March 2012 with an anticipated approval date of 

May 2012.  However, in April, 2012, the Department requested that a Historic Properties Survey Report, Historic Properties Evaluation Report, and an 
Archaeological Survey Report be conducted for this project. These additional requirements will delay the NEPA clearance to October 2012.   

The City is requesting a 12-month time extension to complete the additional studies/reports required by the Department, acquire NEPA approval and 

complete right of way certification. 

 

9 County of Inyo 

Inyo County 

PPNO:  09-2034 

South Bishop Resurfacing Project 

$0 

$65 

$0 

$0 

$65 

18 Months 

12/31/2013 

Support 

 The County of Inyo (County) is requesting an 18-month extension to the period of allocation for the Plans, Specifications and Estimate (PS&E) 
phase of the South Bishop Resurfacing project.  The County has experienced delays due to unforeseen additional environmental studies required 

for NEPA clearance.   
 

The County submitted the Preliminary Environmental Studies to the Department for review in January 2012, and assumed that no environmental 

issues would be identified because the project is within the maintained and previously disturbed prescriptive right-of-way.  However, the 
Department’s Archaeology Specialist identified potential cultural resource issues in the project.  An archaeological survey and records search will 

be required to comply with NEPA; the County expects the results to require additional studies/reporting.  The County requires contracting with a 
consultant to perform the additional environmental work due to the lack of qualified staff.  The County anticipates selecting a consultant by August 

2012 and to obtain final NEPA clearance by December 31, 2013.  Therefore, the County requests an 18-month time extension to December 31, 

2013.  
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Project Description 
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CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

10 County of Inyo 
Inyo County 

PPNO:  09-2586 
Sunland Drive Bicycle Lanes Project, 

TE 

$0 
$62 

$0 
$0 

$62 

18 Months 
12/31/2013 

Support 
 

 The County of Inyo (County) is requesting an 18-month extension to the period of allocation for the Plans, Specifications and Estimate (PS&E) 

phase of the Sunland Drive Bicycle Lanes project which has the same issue as South Bishop Resurfacing project above.  The County has 
experienced delays due to unforeseen additional environmental studies required for NEPA clearance.   

 
The County submitted the Preliminary Environmental Studies to the Department for review in January 2012, and assumed that no environmental 

issues would be identified because the project is within the maintained and previously disturbed prescriptive right-of-way.  However, the 

Department’s Archaeology Specialist identified potential cultural resource issues in the project.  An archaeological survey and records search will 
be required to comply with NEPA; the County expects the results to require additional studies/reporting.  The County requires contracting with a 

consultant to perform the additional environmental work due to the lack of qualified staff.  The County anticipates selecting a consultant by August 
2012 and to obtain final NEPA clearance by December 31, 2013.  Therefore, the County requests an 18-month time extension to December 31, 

2013.  

 
 

 


