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Subject: TRAFFIC CONGESTION RELIEF PROGRAM –PROJECT AMENDMENT  

RESOLUTION TAA-12-04, AMENDING RESOLUTION TAA-09-05 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve this Traffic Congestion Relief Program (TCRP) 
project amendment for TCRP Project 115-South Light Rail Extension Meadowview-Calvine Project 
(PPNO 3L05), as described below. 
 
ISSUE:  

 
The Sacramento Regional Transit District (RT), is requesting that TCRP Project 115 (PPNO 3L05) 
be amended to transfer $1,043,000 from PS&E (Design) and $10,429,000 from Right of Way (R/W), 
to the construction phase in Fiscal Year (FY) 2012-13. 
 
The Sacramento Area Council of Governments concurs with this request.   
 
BACKGROUND: 
 
This project was originally programmed with $70,000,000 of TCRP and consists of extending the 
light rail system from Meadowview Road to Calvine Road to accommodate growth and alleviate 
traffic congestion in the area.  The project is included in the Commission’s TCRP Allocation Plan 
under Tier 2 for possible future allocation.  
 
Due to current unavailability of additional TCRP funds for this project, other funds are being used to 
complete the Design and R/W phases.  RT expects construction of the main track to begin in Spring 
2013 using a combination of local, federal and Proposition 1B - Public Transportation 
Modernization, Improvement, and Service Enhancement Account Program funding.  RT proposes to 
transfer the remaining unallocated Design ($1,043,000) and R/W ($10,429,000) programming to the 
construction phase in FY 2012-13.  This programming change will allow RT to be reimbursed for 
construction activities when TCRP funds become available in the future.   
 
The proposed revisions are shown in the funding table as follows:  
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REVISES:

 7,200     Proposed 7,200 7,200      
7,200Change 7,200 7,200

 
SLPP
Existing

  1,158 323   Proposed 1,481 1,481     

Change
4,307

Change 678 678 1,158 (480)

Local Funds                             
Existing 803 803 803

0 0

Route/Corridor
   

PM Back
MTSacramento

PM Ahead

Sacto  Regional Transit Dist
Sacto  Regional Transit DistAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year

4,307

3L05 R929TC
PA&ED
R/W

Sacto  Regional Transit Dist
Sacto  Regional Transit Dist

Description:

Sacramento Area Council of Governments
South LRT ext, Meadowview-Calvine (TCRP #115)
In Sacramento, South Line from Meadowview Road to Calvine/Auberry.                                                                                                                                        
Extend light rail line (TCRP # 115)                                                                                                                                         

RTPA/CTC:
Project Title:

RIP (PTA)                                    
Existing 4,307 4,307

AB 3090
AB 3090

2012-13

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17
R/W 
Supp

CON 
Supp

3

  

Project Totals by Component

CONR/W

     4,307
0

Proposed

Change 0 (11,472) 11,472 (10,429)
46,428 12,10010,429
11,472 0 (1,043)

1,043
TCRP (Committed)                        
Existing 70,000

11,472    

7,100

4,307    

70,000 0

 
FTA Funds                               
Existing 7,100 7,100

57,900 12,100 0 0  Proposed 70,000 58,528

 Proposed 7,100 7,100    

3,678
3,744102,088

7,100 0   
7,100 (7,100)

FTA Funds                               

Change 0 0
   

21,816
7,352

(5,486) 24,722 (1,098)
Proposed 135,000 113,184 21,816      

Existing 113,184 113,184
Change 21,816 0

  

Local Funds                             
 1,866 126,810 3,678

Existing 32,206 32,206

2,646

8,452 20,513 3,236 5

   
Change (5,602) (5,602)

  
Local Funds                             
Existing 140 140

(3,581) (10,827) 8,811 (5)
4,871 9,686 12,047 0Proposed 26,604 26,604

Change 157 157 105 52
140

Proposed 297 297       

  

Local Funds                             
  105 192

Existing 3,989 3,989

 

3,095 894

   
Change 753 753

  

PTMISEA
Existing

743 10
 3,838 904  Proposed 4,742 4,742

Change 18,747 10,713 8,034 17,366 1,381
 

Total
  17,366  

    Existing 230,926 230,926 0

Proposed 18,747 10,713 8,034    1,381  

Change 35,871 (5,451) 41,322   
  
    

26,233 176,431 16,370 11,892
(19,496) 43,581 19,651 (7,865)

 6,737 228,370 36,344 4,027Proposed 275,478 234,156 41,322      
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RESOLUTION TAA-12-04: 
 
Be it Resolved, that the California Transportation Commission does hereby amend TCRP Project 
115 - South Light Rail Extension Meadowview-Calvine Project (PPNO 3L05) in accordance with 
the information described above. 
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