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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve time extensions for the period indicated for three State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) projects described 
on the attachment. 
 
ISSUE: 
 
In May, 2012, the Commission allocated $800,000 for one locally administered STIP TE project.  In 
June, 2012, the Commission allocated $2,743,000 for two locally administered STIP TE projects.  In 
accordance with G-06-08, the deadline to award contracts for projects allocated in May 2012 is 
November 30, 2012 and for projects allocated in June 2012 is December 31, 2012.  The local 
agencies administering these projects will not be able to meet the deadlines and are requesting time 
extensions for the period of contract award.  The attachment shows the details of each project and 
the delays that have resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project Dist- Implemeting County- Description Fund Amount Allocation Months until end of
Number PPNO Agency Route Source (x $1,000) Date (month-yr)

1 01-0302M City of Arcata Hum-255 In the city of Arcata on Samoa Boulevard 
Landscape and irregation, consruct sidewalk.

STIP TE 243$             06/27/12 6 Jun-2013

2 06-6553 City of Arvin Ker-223 In Arvin, from Comanche Road to Derby Street. 
Streetscape improvements.                                 

STIP TE 800$             05/23/12 6 May-2013

2.8b.(2)  Time Extension / Waiver - Contract Award
Waiver 12-67

Request

Reason for Delay: This project is experiencing longer than expected delays associated with the determination of landscaping (tree/plant species, etc.) associated with permitting. 
These delays can be attributed to the California Coastal Commission's Coastal Development Permit requirement for all-native species to be used in the project.  

Reason for Delay: The project experienced delays in the area of the Americans with Disabilities Act, stormwater and other minor items that needed to be addressed prior to the 
Department approval of plans, specifications and issuance of encroachment permits.  

3 08-4434K San 
Bernardino 
Associated 

Governments

SBd-210 In San Bernardino from 0.3 mile west of State 
Street to 0.1 mile east of Route 210/215 
Junction.  Planting, irrigation, and inert 
groundcover.

STIP TE 2,500$          06/27/12 6 Jun-2013

Reason for Delay:  The project has been delayed pending approval of Amendment #1 to the 2013 Federal Transportation Improvement Program which is scheduled to be 
adopted in January 2013 by Southern California Association of Governments.  Additionally, more time was needed to coordinate the irrigation and water zone as the Department 
begins design of the State Route 210/215 Interchange Landscape project adjacent to the State Route 210 Segment 11 project.
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