
California Transportation Commission
Extension Requests / Staff Recommendations

December 5-6, 2012

Agenda Extension Extension
Item # Ref # Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

114 2.8b.(1) Contract Award 1 05-1963 SCR Caltrans 6 months 6 months 6 months Specifications changed.
SHOPP 2 04-0425G SCL Caltrans 6 months 6 months n/a Withdrawn prior to meeting - project awarded.

3 02-3291 SIS Caltrans 6 months 6 months n/a Withdrawn prior to meeting - project awarded.
4 11-0842 IMP Caltrans 3 months 3 months 3 months Site conditions changed due to Railroad.
5 04-0485K SCL Caltrans 6 months 6 months 6 months Delay due to utility relocation.

115 2.8b.(2) Contract Award 1 01-0302M HUM Arcata 6 months 6 months 6 months Delay in determination of landscaping due to California 
Coastal Commission permit requirements.

STIP TE- Loc Admin 2 06-6553 KERN Arvin 6 months 6 months n/a Withdrawn prior to meeting - project awarded.
3 08-4434K SBDO SANBAG 6 months 6 months 6 months Pending approval of SCAG FTIP amendment.

116 2.8b.(3) Contract Award 1 02-2490 SHA Shasta County 3 months 3 months 3 months Delay due to utility relocation.

STIP- Loc Admin 2 04-2011F CC Hercules 9 months 9 months 9 months Delay due to splitting project into two contracts (FTA and 
FHWA).

3 04-2025E CC Hercules 9 months 9 months 9 months Delay due to splitting project into two contracts (FTA and 
FHWA).

4 04-2025F CC El Cerrito 4 months 4 months 4 months Delay in processing Federal Authorization (E-76).

5 06-6556 KERN Kern County 3 months 3 months 3 months Delay due to utility and project coordination with multiple 
parties.

6 07-4090 LA Culver City 9 months 9 months 9 months Delay due to loss of redevelopment funds and 
identification of replacement funds.

7 09-2558 MONO Mono County 6 months 6 months 6 months Delay due to inclement weather conditions.
8 09-2021 MONO Mono County 6 months 6 months 6 months Delay due to inclement weather conditions.
9 10-0205 SJ Stockton 6 months 6 months 6 months Delay due to utility relocation.
10 11-7421S SD SANDAG 20 months 20 months 20 months Delay due to PUC and Railroad agreements.

11 11-7421Z SD SANDAG 3 months 3 months 3 months Delay due to processing of Federal Authorization (E-76) 
and bidding inquiries.

12 12-2135Y OR Mission Viejo 2 months 2 months 2 months Delay due to need to resubmit authorization package 
(missing CCC requirement).

117 2.8b.(4) Contract Award 1 N/A KINGS Hanford 15 months 15 months 15 months
Delay due to utility relocation, which will not be complete 
until December 2013.  Additional 3 months requested so 
as to award in spring for construction in summer.
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