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 RESOLUTION TAA-13-01, AMENDING RESOLUTION TAA-10-06 
RESOLUTION TFP-13-03, AMENDING RESOLUTION TFP-07-07 AND 

 RESOLUTION TFP-06-09 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission approve a project and an allocation amendment for Traffic Congestion 
Relief Program (TCRP) Project 74.9 (PPNO 2006), amend the allocation for Project 84 (PPNOs 
0260 and 0260F), and re-allocate the allocation savings from Project 84 to Project 74.9; both 
projects are located in San Diego County.   
 
ISSUE: 
 
The Department and the San Diego Association of Governments (SANDAG) propose to 
amend TCRP Project 74.9, Pacific Surfliner - Santa Margarita River Bridge and Double Track 
and TCRP Project 84, Route 52 - Four miles of new six-lane freeway to Santee, Mission Gorge 
to Route 67, to program an additional $1,300,000 in TCRP funds for the construction phase on 
Project 74.9 and to de-allocate $1,300,000 in savings from the Right of Way (R/W) phase on 
Project 84 and redistribute to the construction phase on Project 74.9.  
 
BACKGROUND: 
 
The State Route 52 project (TCRP Project 84) consists of a new six-lane freeway extension to the 
City of Santee, extending the existing Route 52 freeway from Route 125 to Route 67.  The project 
encompasses multiple construction contracts and extensive R/W acquisitions.  The project is 
substantially complete, with three landscape mitigation projects in the construction phase.  Of the 
$45 million in TCRP funds previously allocated for R/W activities on the project, approximately 
$43.7 million has been expended, leaving $1.3 million in savings.  SANDAG proposes to de-
allocate the $1.3 million and redistribute the savings to TCRP Project 74.9 for construction 
activities.   
 



CHAIR AND COMMISSIONERS Reference No.: 2.1a./2.6e. 
CALIFORNIA TRANSPORTATION COMMISSION October 8, 2013 

 Page 2 of 4 
 

  
 “Caltrans improves mobility across California” 

The original programming capacity for TCRP Project 74 is $47 million.  Project 74 includes 
several sub-projects along the Pacific Surfliner intercity rail line in San Diego County to improve 
reliability and on-time performance.  The Commission has approved the programming of 11 sub-
projects totaling $45.47 million, leaving a programming capacity of $1.53 million. 
 
One of the sub-projects, TCRP Project 74.9 - Santa Margarita River Bridge and Double Track 
project (PPNO 2006), received an allocation of $23 million in November 2007.  Although 
construction began on schedule, numerous unforeseen events led to a delay in the construction 
schedule and the need for a budget increase.  The discovery of additional contaminated soil; the 
need to procure and install additional pile lengths for a number of bridge foundation piles; 
breaches to the cofferdam for a bridge column foundation; a partial false work failure requiring 
removal and reconstruction of the entire bridge superstructure; and the impacts of extreme adverse 
weather to the project all resulted in an additional 12-month delay to the last approved construction 
schedule.  The delay also resulted in a cost increase of $3 million of which $1.3 million would be 
funded from TCRP and $1.7 million from local fund sources.   
 
The program capacity increase of $1.3 million to TCRP Project 74.9 comes from the $1.53 
million not yet programmed from the original $47 million capacity for Project 74. 
 
The allocation increase of $1.3 million to TCRP Project 74.9 is funded from the allocation 
savings from TCRP Project 84 re-allocated to TCRP 74.9.  This allocation will fully fund this 
sub-project of the Pacific Surfliner.  
 
The proposed revisions are shown as follows. 
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REVISES:  TCRP 74.9, PACIFIC SURFLINER - SANTA MARGARITA BRIDGE AND 
DOUBLE TRACK PROJECT (PPNO 2006) 
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Proposed 44,000 44,000         40,513 500 2,987
 
 
RESOLUTION TAA-13-01 AND RESOLUTION TFP-13-03 
 
Be it Resolved, with all conditions stipulated still in effect, that the California Transportation 
Commission hereby amends the project applications for Traffic Congestion Relief Program Project 
74.9 and Project 84 to reflect the changes described above and illustrated in the attached document.  
 
Be it Further Resolved, that the California Transportation Commission hereby approves 
corresponding allocation amendments in accordance with the attached vote box; and 
 
Be it Further Resolved, that the projects, as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 
 
Reimbursement of eligible costs are subject to the policies, restrictions and assurances as set forth 
in the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief 
Program projects, and are governed by the terms and conditions of the Fund Transfer Agreement, 
Program Supplement or Cooperative Agreement, and subsequent amendments to the same if 
required, as executed between the Implementing Agency and the California Department of 
Transportation. 
 
 
Attachment 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
BREF # and Project Description 

Description of Allocation 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.6e      Traffic Congestion Relief Program Allocation Amendment Resolution TFP-13-03 
 Amending Resolution TFP-06-09 and
 Amending Resolution TFP-07-07 
 Resolution TAA-13-01 
 Amending Resolution TAA-10-06 

1 
($1,300,000) 

California 
Department of 
Transportation 

11 – San Diego 
 

 
Project #84.0 – Route 52 - Four miles of new six-lane freeway to 
Santee, Mission Gorge to Route 67 in San Diego County (PPNOs 0260 
and 0260F)   
 
Amend TFP-06-09 to reduce Right of Way allocation by $1,300,000, 
from $45,000,000 to $43,700,000 and transfer $1,300,000 to Project 74.9 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $45,000,000 ($1,300,000) $43,700,000 
 
Output/Outcome:  The new Route 52, connecting from Route 125 to Route 
67 will reduce congestion on Interstate 8.  

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

($1,300,000) 
 

2 
$1,300,000 
San Diego 

Association of 
Governments 

11 – San Diego 
 

 
Project #74.9 – Pacific Surfliner - Santa Margarita River Bridge and 
Double Track (PPNO 2006) 
 
Amend TFP-07-07 to receive transfer of $1,300,000 from Project 84.0 
for construction. 
 
 Allocation   Amended 
Phase   Amount Transfer    Amount_ 
Construction $23,007,000 $1,300,000  $24,307,000 
 
Output/Outcome:  Provide a 4.5-mile segment of continuous double 
track allowing for maximum speeds between 75 and 90 miles per hour. 

Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
30.20.710.010 

 
 
 

$1,300,000 
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