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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 355 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of November 2, 2012, 309 
projects totaling $3.4 billion have been awarded.  Funding for two projects has lapsed.  
 
In FY 2012-13, the Commission has voted 107 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of November 2, 2012, 22 projects totaling $46.3 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 39 76 

September 2011 18 $76,605 18 0 $68,050 0 7 12 

October 2011 18 $166,249 18 0 $159,284 0 4 11 

December 2011 21 $264,582 21 0 $170,911 0 15 15 

January 2012 28 $274,056 28 0 $186,410 0 17 24 

February 2012 9 $155,085 8 1 $108,819 0 3 4 

March 2012 32 $217,923 32 0 $203,616 0 17 21 

April 2012 27 $659,617 24 0 $526,596 0 12 21 

May 2012 43 $574,297 29 0 $164,169 3 12 18 

June 2012 69 $731,349 42 0 $328,478 14 26 30 

TOTAL 355 $4,984,045 309 2 $3,356,854 44 152 232 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 14 0 $35,131 60 5 7 

September 2012 15 $88,281 2 0 $650 13 2 2 

October 2012 18 $35,814 6 0 10,500 12 6 6 

TOTAL 107 $608,202 22 0 $46,281 85 13 15 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 12-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Dist PPNO EA Co Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04 0749D 3A23U SON 101 Widen rdwys and ramps, place 
HMA, const SWs, widen and 
const bridges.

25-Apr-12 31-Oct-12 $19,608 Bids opened 10/17/2012. Pending award.

05 1963 0M970 SCR 1 Reconstruct Metal Beam 
Guardrailing.

25-Apr-12 31-Oct-12 $1,785 Delay to award due to PS&E revision. 
Concurrent time extension is being 
requested.

04 0425G 0G130 SCL 82 Install signal and lighting, 
upgrade curb ramps.

30-Apr-12 31-Oct-12 $615 Delay to award due to ongoing 
negotiations with current bidder. 
Concurrent time extension is being 
requested.

02 3422 2E510 SHA 299 Curve Improvement with HMA 
over AB.

23-May-12 30-Nov-12 $11,500 Delay to award due to various bid issues 
and pending Finance Letter. Concurrent 
time extension is being requested.

02 3291 3C920 SIS 5 Replace Bridge Deck 23-May-12 30-Nov-12 $8,200 Delay to award due to bid rejections and a 
current pending supplemental funds 
request. Concurrent time extension is 
being requested.

03 5099 2F260 PLA 80 Place anchor mesh cable 
system to stabilize cut slope

23-May-12 30-Nov-12 $1,030 Bids opened 7/18/2012. Pending award.

0521F SCL 680 $9,430

0024 ALA VAR $6,245
04 1067A 1A902 SF 1 Stabilize embankment. 23-May-12 30-Nov-12 $3,500 Project to be awarded by deadline.

0112B 2908C* $42,821

0045H 4G570* $16,400
0112E 2908V* $19,028

0832M 4G530* $5,000
04 0036J 3A922 ALA 880 Widen mainline and bridge for 

HOV lane
23-May-12 30-Nov-12 $32,000 Bids opened 10/12/2012. Pending award.

07 3985 1218W LA 5 Realign Route 5 and railroad 23-May-12 30-Nov-12 $224,198 Bids opened 10/4/2012. Pending award.

Bids opened 10/2/2012. Pending award.

ALA 580 Roadway Widening and 
Rehabilitation.

23-May-12 30-Nov-12 Bids opened 9/19/2012. Pending award.

04 15320* Widen ramps, and install traffic 
operations system.

23-May-12 30-Nov-12

04 ALA 580 Widen freeway, bridges, and 
HMA surfacing.

23-May-12 30-Nov-12 Bids opened 10/5/2012. Pending award.

04

tracks and reconfigure on- and 
off-ramps.

08 0068J 0P960 RIV 79 Install ground-in rumble strips 
and reflective markers.

23-May-12 30-Nov-12 $190 Project to be awarded by deadline.

11 0842 28960 IMP 86 Replace PCC slabs and 
electrical loops, grind pavement.

23-May-12 30-Nov-12 $696 Delay to award due to bid rejections. 
Concurrent time extension is being 
requested.

02 3256 0E450 TEH 5 Place mulch and construct 
maintenance pullouts

27-Jun-12 31-Dec-12 $1,400 Bids opened 9/7/2012. Pending award.

02 3085 37430 TRI 299 Widen Concrete Bridge, 
Upgrade Bridge Rail

27-Jun-12 31-Dec-12 $1,400 Bids opened 8/7/2012. Pending award.

03 2942 1F740 COL 20 Pavement Rehabilitation 27-Jun-12 31-Dec-12 $9,268 Bids opened 9/11/2012. Pending award.

04 0624F 0G170 SM 1 Install signal and lighting. 27-Jun-12 31-Dec-12 $460 Bids opened 10/10/2012. Pending award.

04 0360M 2640G MRN 101 Widen Bridge and HMA 
Roadway and Construct Median 
Barrier

27-Jun-12 31-Dec-12 $4,000 Bids opened 9/14/2012. Pending award.

04 0360R 2640K SON 101 Widen Route 101, Reconstruct 
Lakeville Hwy Interchange

27-Jun-12 31-Dec-12 $28,000 Bids opened 10/10/2012. Pending award.

04 0521J 4G100 ALA 680 Ramp widening,ramp 
metering,TOS elements, and 
retaining walls 

27-Jun-12 31-Dec-12 $6,000 Bids opened 9/28/2012. Pending award.

04 0829F 4S030 NAP 128 Replace roadway section with 
lightweight concrete and 
upgrade drainage

27-Jun-12 31-Dec-12 $1,398 Bids opened 10/16/2012. Pending award.

06 6457 0K540 TUL 63 Widen intersection and install 
signal.

27-Jun-12 31-Dec-12 $377 Bids opened 9/14/2012. Pending award.
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Allocation 
Amount Project Status

06 6400A 36021 TUL 99 Widening freeway from 4-lane to 
6-lane

27-Jun-12 31-Dec-12 $40,000 Bids opened 9/14/2012. Pending award.

06 5346 47100 MAD 99 Reconstruct Interchange 27-Jun-12 31-Dec-12 $41,600 Bids opened 10/24/2012. Pending award.

07 3869 25910 LA VAR Construct storm water treatment 
BMPS.

27-Jun-12 31-Dec-12 $2,900 Project advertised on 10/1/2012. Bid 
opening date 11/8/2012.

07 4222 27890 VEN 101 Electrical work and reroofing of 
the inspection building

27-Jun-12 31-Dec-12 $516 Bids opened 10/18/2012. Pending award.

07 4395 2X950 LA 405 Repair slope erosion by paving 
and planting.

27-Jun-12 31-Dec-12 $1,688 Bids opened 9/6/2012. Pending award.

07 4385 4Y750 LA VAR Treat bridge deck, replace joint 
seals and approach slabs.

27-Jun-12 31-Dec-12 $1,255 Bids opened 8/30/2012. Pending award.

08 0168Q 0H130 SBD 15 Construct interchange. 27-Jun-12 31-Dec-12 $12,972 Project to be awarded by deadline.
0252T 0H330** RIV $12,258

0041G 0M940** $70,718
0243E 0P510** $3,088

08 0207A 0K250 SBD 40 HMA overlay and metal beam 
guard railing.

27-Jun-12 31-Dec-12 $25,871 Bids opened 11/1/2012. Pending award.

08 0211R 0K260 SBD 40 Cold plane and overlay, upgrade 
MBGR, dikes, replace oveside 
drains.

27-Jun-12 31-Dec-12 $23,101 Project advertised on 9/24/2012. Bid 
opening date 11/8/2012.

08 0212H 0K270 SBD 40 Mill, overlay AC, Metal Beam 
Guard Rails, dikes and Over 
side Drains  

27-Jun-12 31-Dec-12 $30,262 Project advertised on 10/1/2012. Bid 
opening date 11/15/2012.

08 0195K 0N410 SBD 210 Construct concrete barrier 27-Jun-12 31-Dec-12 $1,988 Bids opened 10/11/2012. Pending award.

08 0224M 0Q730 SBD 62 Pavement Rehabilitation 27-Jun-12 31-Dec-12 $19,979 Project advertised on 9/24/2012. Bid 
opening date 12/6/2012.

08 0024X 44830 RIV 15 Cold plane & place HMA pvmt & 
place polyester conc on 4 bridge 
decks.

27-Jun-12 31-Dec-12 $18,179 Bids opened 10/18/2012. Pending award.

11 1047 40950 SD 75 Clean and paint San Diego 27 Jun 12 31 Dec 12 $2 557 Project advertised on 9/4/2012 Bid

08

SBD

27-Jun-12 Bids opened 10/11/2012. Pending award. Construct retaining walls, 
bridges and widen roadway with 
HMA

31-Dec-12215

11 1047 40950 SD 75 Clean and paint San Diego-
Coronado bridge spans 26-29.

27-Jun-12 31-Dec-12 $2,557 Project advertised on 9/4/2012. Bid 
opening date 11/15/2012.

 * Denotes same project with multiple funding sources.

** EA's 0H330, OM940 and 0P510 to be combined under parent EA 0M94U
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