

# Memorandum

**TAB 30**

**To:** CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

**CTC Meeting:** June 27, 2012

**Reference No.:** 3.6  
Action Item

**From:** NORMA ORTEGA  
Chief Financial Officer

**Prepared by:** Kurt Scherzinger  
Acting Division Chief  
Transportation Programming

**Subject:** **STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS**

## **SUMMARY:**

The California Department of Transportation (Department) is providing an update on the State Route 99 (SR 99) projects remaining to be delivered and not yet allocated by the California Transportation Commission (Commission). As of June 2012, there are six remaining SR 99 projects totaling approximately \$210 million of bond funds. All projects are delivered and ready for allocation by the Commission.

## **BACKGROUND:**

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by the voters in November 2006 included \$1.0 billion for the State Route 99 Corridor. The Commission adopted guidance stating the SR 99 projects shall be awarded not later than December 31, 2012.