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IMPORTANT
SPECIAL NOTICES

The bidder's attention is directed to Section 5, containing specifications for "Disputes Review Board," of the Special
Provisions, regarding establishing a Disputes Review Board (DRB) for the project.

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to
the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status” adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting™ describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al0A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines - Typical Details
A20B Pavement Markers and Traffic Lines - Typical Details
A20C Pavement Markers and Traffic Lines - Typical Details
A20D Pavement Markers and Traffic Lines - Typical Details
A24A Pavement Markings - Arrows

A24C Pavement Markings - Symbols and Numerals

A24E Pavement Markings - Words and Crosswalks

A35A Portland Cement Concrete Paving Details

A40 Rumble Strip Details

AB2A Excavation and Backfill - Miscellaneous Details

A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill - Concrete Pipe Culverts

AB2E Excavation and Backfill - Cast-In-Place Reinforced Concrete Box and Arch Culverts
AB2F Excavation and Backfill - Metal and Plastic Culverts
AT3A Object Markers

AT73B Markers

AT73C Delineators, Channelizers and Barricades

RSP A76A Concrete Barrier Type 60

AT76B Concrete Barrier Type 60

A76C Concrete Barrier Type 60E

RSP A77A Metal Beam Guard Railing - Wood Posts and Wood Blocks
RSP A77B Metal Beam Guard Railing - Standard Hardware

RSP A77C Metal Beam Guard Railing - Wood Posts and Wood Blocks
RSP A77D Guard Railing Typical Layouts

RSP A77E Guard Railing Typical Layouts

RSP A77F Metal Beam Guard Railing - Typical Embankment Widening for End Treatments
RSP A77G Guard Railing End Anchor (Breakaway, Type B)

ATTH Guard Railing End Anchors - Breakaway Hardware

ATTI Barrier and Guard Railing End Anchors

RSP A77J Guard Railing Connections to Bridge Railings, Retaining Walls and Abutments
RSP A77K Guard Railing Connections to Bridge Sidewalks and Curbs
NSP A77L Guard Railing and Barrier Railing End Treatment

NSP A77M Guard Railing and Barrier Railing End Treatment

NSP A77N Guard Railing and Barrier Railing End Treatment

AT8A Thrie Beam Barrier

RSP A78B Thrie Beam Barrier

AT8C Thrie Beam Barrier - Standard Hardware
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A78D Thrie Beam Barrier - Miscellaneous Details

RSP A78E Thrie Beam Barrier - End Anchors and End Treatments

AT8F Thrie Beam Barrier - Connections to Bridge Railing

AT78G Thrie Beam Barrier - Connections to Bridge Curbs, Retaining Walls and Abutments

AT78I Thrie Beam Barrier - Connection to Concrete Barrier Type 60

NSP A81A Crash Cushion, Sand Filled (Unidirectional)

NSP A81B Crash Cushion, Sand Filled (Unidirectional)

A87 Curbs, Dikes and Driveways

D73 Drainage Inlets

D74A Drainage Inlets

D74C Drainage Inlet Details

RSP D77A Grate Details

D80 Cast-In-Place Reinforced Concrete Single Box Culvert

D87A Overside Drains

D88 Construction Loads On Culverts

D93A Pipe Riser Connections

D97A Corrugated Metal Pipe - Coupling Details No. 1, Annular Coupling Band Bar and Strap
and Angle Connectors

D97B Corrugated Metal Pipe - Coupling Details No. 2, Hat Band Coupler and Flange Details

D97C Corrugated Metal Pipe - Coupling Details No. 3, Helical and Universal Couplers

D97D Corrugated Metal Pipe - Coupling Details No. 4, Hugger Coupling Bands

D97E Corrugated Metal Pipe - Coupling Details No. 5, Standard Joint

D97F Corrugated Metal Pipe - Coupling Details No. 6, Positive Joint

D97G Corrugated Metal Pipe - Coupling Details No. 7, Positive Joints and Downdrains

D97H Reinforced Concrete Pipe Or Non-Reinforced Concrete Pipe - Standard and Positive Joints

D99A Structural Section Drainage System Details

D99B Edge Drain Outlet and Vent Details

D99C Edge Drain Cleanout and Vent Details

H1 Planting and Irrigation - Abbreviations

H3 Planting and Irrigation - Details

NSP T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

RSP T4 Temporary Traffic Screen

RSP T7 Construction Project Information Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways

T14 Traffic Control System for Ramp Closures

RSP T15 Traffic Control System for Moving Lane Closure On Multilane Highways

RSP T16 Traffic Control System for Moving Lane Closure On Multilane Highways

RSP T17 Traffic Control System for Moving Lane Closure On Two Lane Highways

BO-1 Bridge Details

BO-3 Bridge Details

BO-5 Bridge Details

B0-13 Bridge Details

B3-9 Retaining Wall Details No. 2

B6-21 Joint Seals (Maximum Movement Rating = 50 mm)

B11-47 Cable Railing

B11-53 Concrete Barrier Type 25

RS1 Roadside Signs - Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

RSP RS3 Roadside Signs - Laminated Wood Box Post, Typical Installation Details No. 3

RS4 Roadside Signs - Typical Installation Details No. 4

S1 Overhead Signs-Truss - Instructions and Examples

S2 Overhead Signs-Truss - Single Post Type, Post Types Il through V1I

RSP S8C Overhead Signs-Truss - Sigh Mounting Details, Laminated Panel-Type A

RSP S13 Overhead Signs-Truss - Pile Foundation
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ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-2A Signal, Lighting and Electrical Systems - Service Equipment

ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes

ES-2E Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram,
Type B

ES-2F Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram,
Type C

ES-4B Signal, Lighting and Electrical Systems - Controller Cabinet Details

ES-5A Signal, Lighting and Electrical Systems - Detectors

ES-5B Signal, Lighting and Electrical Systems - Detectors

ES-5E Signal, Lighting and Electrical Systems - Detectors

RSP ES-6R Signal and Lighting Standards - Case 4 Arm Loading, Wind Velocity = 129 km/h, Arm
Length 7.6 mto 13.7 m

ES-6T Signal and Lighting Standards - Details No. 2

ES-8 Signal, Lighting and Electrical Systems - Pull Box Details

ES-10 Signal, Lighting and Electrical Systems - Isolux Diagrams

ES-11 Signal, Lighting and Electrical Systems - Foundation Installations

ES-13 Signal, Lighting and Electrical Systems - Splicing Details

ES-14 Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
ES-32B Sign Illumination - Sign Hlumination Control

Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-117104
07-LA-14-69.2/R87.7

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY NEAR PALMDALE FROM 1.1 km SOUTH OF
ESCONDIDO CANYON ROAD OVERCROSSING TO VINCENT RAMP UNDERCROSSING

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on June 15, 2000, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY NEAR PALMDALE FROM 1.1 km
SOUTH OF ESCONDIDO CANYON ROAD OVERCROSSING TO VINCENT RAMP UNDERCROSSING

General work description: Highway to be widened by grading and paving with portland cement concrete over aggregate
base and bridges to be widened and approach slabs constructed.

This project has a goal of 18 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.
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THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C
licenses which constitutes a majority of the work.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications are available through the State of California, Department of Transportation,
Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are set forth in the books issued for bidding purposes
entitled "Proposal and Contract,”" and in copies of this book that may be examined at the offices described above where
project plans, special provisions, and proposal forms may be seen. Addenda to modify the Federal minimum wage rates, if
necessary, will be issued to holders of "Proposal and Contract" books. Future effective general prevailing wage rates which
have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed
in the general prevailing wage rates.

Attention is directed to the Federal minimum wage rate requirements in the books entitled "Proposal and Contract." If
there is a difference between the minimum wage rates predetermined by the Secretary of Labor and the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor,
the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will not accept lower State
wage rates not specifically included in the Federal minimum wage determinations. This includes "helper” (or other
classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.
Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate
which most closely approximates the duties of the employees in question.
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DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated April 17, 2000

EFO
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-117104
Item Item Code Item Unit of Measure | Estimated Quantity
1 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM
2 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
3 074020 WATER POLLUTION CONTROL LS LUMP SUM
4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
®)
5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
®)
6 017910 TEMPORARY SIGN POST EA 1
7 120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 960
®
8 120165 CHANNELIZER (SURFACE MOUNTED) EA 100
©)
9 120300 TEMPORARY PAVEMENT MARKER EA 140
®)
10 129000 TEMPORARY RAILING (TYPE K) M 34000
®)
11 129100 TEMPORARY CRASH CUSHION MODULE EA 210
®)
12 150711 REMOVE PAINTED TRAFFIC STRIPE M 137 000
13 150713 REMOVE PAVEMENT MARKING M2 90
14 150722 REMOVE PAVEMENT MARKER EA 8500
15 150742 REMOVE ROADSIDE SIGN EA 11
16 150806 REMOVE PIPE M 15
17 150820 REMOVE INLET EA 12
18 150821 REMOVE HEADWALL EA 6
19 150823 REMOVE DOWNDRAIN M 270
20 151266 SALVAGE DOUBLE THRIE BEAM BARRIER M 2560
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Item Item Code Item Unit of Measure | Estimated Quantity
21 151272 SALVAGE METAL BEAM GUARD RAILING M 260
22 151568 RECONSTRUCT THRIE BEAM BARRIER M 2230
23 151570 RECONSTRUCT DOUBLE THRIE BEAM BARRIER M 630
24 151572 RECONSTRUCT METAL BEAM GUARD RAILING M 380
25 017911 RESET TEMPORARY CRASH CUSHION MODULE EA 32
26 152390 RELOCATE ROADSIDE SIGN EA 2
27 152394 RELOCATE SIGN STRUCTURE EA 1
28 017912 ADJUST INLET TO GRADE EA 2
29 152604 MODIFY INLET EA 9
30 153210 REMOVE CONCRETE M3 1080
31 153220 REMOVE CONCRETE (CHANNEL) M3 170
32 153221 REMOVE CONCRETE BARRIER M 1140
33 155003 CAP INLET EA 42
34 157561 BRIDGE REMOVAL (PORTION), LOCATION A LS LUMP SUM
35 157562 BRIDGE REMOVAL (PORTION), LOCATION B LS LUMP SUM
36 157563 BRIDGE REMOVAL (PORTION), LOCATION C LS LUMP SUM
37 157564 BRIDGE REMOVAL (PORTION), LOCATION D LS LUMP SUM
38 158210 RESET TEMPORARY RAILING M 210
(TYPE K)
39 160101 CLEARING AND GRUBBING LS LUMP SUM
40 190101 ROADWAY EXCAVATION M3 155 000
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Item Item Code Item Unit of Measure | Estimated Quantity

41 192003 STRUCTURE EXCAVATION (BRIDGE) M3 1620

)

42 193003 STRUCTURE BACKEFILL (BRIDGE) M3 960

)

43 194001 DITCH EXCAVATION M3 12

44 200001 HIGHWAY PLANTING LS LUMP SUM

S

45 017913 COMPOST (EROSION CONTROL) KG 57 200

©)]

46 203003 STRAW (EROSION CONTROL) TONN 130

(©)]

47 203014 FIBER (EROSION CONTROL) KG 15 300

(©)]

48 203045 PURE LIVE SEED (EROSION CONTROL) KG 430

(S

49 203061 STABILIZING EMULSION (EROSION CONTROL) KG 2860

(S

50 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM

S

51 260210 AGGREGATE BASE (APPROACH SLAB) M3 53

52 260301 CLASS 3 AGGREGATE BASE M3 61 000

53 280000 LEAN CONCRETE BASE M3 40 300

54 390160 ASPHALT CONCRETE (TYPE B) TONN 6630

55 394001 PLACE ASPHALT CONCRETE DIKE M 21900

56 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 2170
AREA)

57 394050 RUMBLE STRIP M 2040

58 401000 CONCRETE PAVEMENT M3 60 200

59 017914 DOWEL (SMOOTH, EPOXY COATED) EA 158 000

60 406005 DRILL AND GROUT TIE BAR EA 46 000
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Item Item Code Item Unit of Measure | Estimated Quantity
61 490657 600 MM CAST-IN-DRILLED-HOLE CONCRETE M 1493
(S) PILING

62 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 530
)

63 510053 STRUCTURAL CONCRETE, BRIDGE M3 1280
F)

64 510086 STRUCTURAL CONCRETE, APPROACH SLAB M3 300
F (TYPE N)

65 510087 STRUCTURAL CONCRETE, APPROACH SLAB M3 520
F) (TYPER)

66 510413 CLASS 1 CONCRETE (BOX CULVERT) M3 300
67 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 266
)

68 510504 MINOR CONCRETE (PIPE ENCASEMENT) M3 33

69 510526 MINOR CONCRETE (BACKFILL) M3 70

70 510800 PAVING NOTCH EXTENSION M3 19

71 511106 DRILL AND BOND DOWEL M 33

72 512230 FURNISH PRECAST PRESTRESSED CONCRETE EA 36

(S) GIRDER (10 M - 15 M)

73 512231 FURNISH PRECAST PRESTRESSED CONCRETE EA 12

(S) GIRDER (15 M - 20 M)

74 512232 FURNISH PRECAST PRESTRESSED CONCRETE EA 6

(S) GIRDER (20 M - 25 M)

75 512500 ERECT PRECAST PRESTRESSED CONCRETE EA 54

(S) GIRDER

76 519117 JOINT SEAL (MR 30 MM) M 200
S

77 519120 JOINT SEAL (MR 15 MM) M 71

©)]

78 520101 BAR REINFORCING STEEL KG 37522
(S-F)

79 520102 BAR REINFORCING STEEL (BRIDGE) KG 170 700
(S-F)

80 520110 BAR REINFORCING STEEL (EPOXY COATED) KG 131 400
(S-F) (BRIDGE)
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Item Item Code Item Unit of Measure | Estimated Quantity

81 530100 SHOTCRETE M3 15

(©)

82 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 25599

)

83 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 25599

F)

84 561008 760 MM CAST-IN-DRILLED-HOLE CONCRETE PILE | M 7

(S) (SIGN FOUNDATION)

85 561009 920 MM CAST-IN-DRILLED-HOLE CONCRETEPILE | M 40

(S) (SIGN FOUNDATION)

86 562002 METAL (BARRIER MOUNTED SIGN) KG 740

87 566011 ROADSIDE SIGN - ONE POST EA 77

88 566012 ROADSIDE SIGN - TWO POST EA 4

89 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 9
METHOD)

90 568023 INSTALL ROADSIDE SIGN (LAMINATED WOOD EA 1
BOX POST)

91 620909 450 MM ALTERNATIVE PIPE CULVERT M 1160

92 620913 600 MM ALTERNATIVE PIPE CULVERT M 130

93 641132 300 MM PLASTIC PIPE M 120

94 650069 450 MM REINFORCED CONCRETE PIPE M 9

95 650075 600 MM REINFORCED CONCRETE PIPE M 15

96 650076 675 MM REINFORCED CONCRETE PIPE M 2

97 650079 900 MM REINFORCED CONCRETE PIPE M 6

98 650081 1050 MM REINFORCED CONCRETE PIPE M 2

99 650084 1200 MM REINFORCED CONCRETE PIPE M 4

100 664020 600 MM CORRUGATED STEEL PIPE (2.01 MM M 30

THICK)
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Item Item Code Item Unit of Measure | Estimated Quantity

101 664028 750 MM CORRUGATED STEEL PIPE (2.01 MM M 12
THICK)

102 664043 1200 MM CORRUGATED STEEL PIPE (2.01 MM M 4
THICK)

103 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 510

104 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 70

105 690160 300 MM CORRUGATED STEEL PIPE DOWNDRAIN M 390
(2.01 MM THICK)

106 692088 300 MM ENTRANCE TAPER EA 35

107 703283 900 MM CORRUGATED STEEL PIPE RISER (2.01 M 7
MM THICK)

108 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 44

109 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) | M3 45

110 721024 ROCK SLOPE PROTECTION (1/4T, METHOD B) M3 36

111 721810 SLOPE PAVING (CONCRETE) M3 75

]

112 729010 ROCK SLOPE PROTECTION FABRIC M2 450

113 750001 MISCELLANEOUS IRON AND STEEL KG 25809

(S-F)

114 820180 INSTALL MEDIAN MILEAGE PANEL EA 120

115 832001 METAL BEAM GUARD RAILING M 90

(S

116 833125 CONCRETE BARRIER (TYPE 25) M 422

]

117 839302 SINGLE THRIE BEAM BARRIER (WOOD POST) M 7600

©)]

118 839311 DOUBLE THRIE BEAM BARRIER (WOOD POST) M 350

(©)]

119 839521 CABLE RAILING M 220

(©)]

120 839532 CABLE ANCHOR ASSEMBLY (BREAKAWAY, TYPE | EA 24

(S B)
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Item Item Code Item Unit of Measure | Estimated Quantity
121 839565 TERMINAL SYSTEM (TYPE SRT) EA 28

(©)

122 839591 CRASH CUSHION, SAND FILLED EA 1

(S

123 839701 CONCRETE BARRIER (TYPE 60) M 1250

124 017915 CONCRETE BARRIER (TYPE 60W MODIFIED) M 2420

125 839703 CONCRETE BARRIER (TYPE 60C) M 90

126 839705 CONCRETE BARRIER (TYPE 60E) M 240

127 840655 PAINT TRAFFIC STRIPE (1-COAT) M 108 000

(©)]

128 840656 PAINT TRAFFIC STRIPE (2-COAT) M 214 000

(S

129 840665 PAINT PAVEMENT MARKING (1-COAT) M2 35

(S

130 840666 PAINT PAVEMENT MARKING (2-COAT) M2 580

S

131 850102 PAVEMENT MARKER (REFLECTIVE) EA 5260

©)]

132 850120 PAVEMENT MARKER (REFLECTIVE-RECESSED) EA 15100

(©)]

133 860890 MODIFY TRAFFIC MONITORING STATION LS LUMP SUM
(S) (COUNT)

134 860931 TRAFFIC MONITORING STATION (LOCATION 1) LS LUMP SUM
(S

135 860932 TRAFFIC MONITORING STATION (LOCATION 2) LS LUMP SUM
(S

136 860933 TRAFFIC MONITORING STATION (LOCATION 3) LS LUMP SUM
S

137 860934 TRAFFIC MONITORING STATION (LOCATION 4) LS LUMP SUM
©)]

138 860935 TRAFFIC MONITORING STATION (LOCATION 5) LS LUMP SUM
(©)]

139 860936 TRAFFIC MONITORING STATION (LOCATION 6) LS LUMP SUM
(©)]

140 860937 TRAFFIC MONITORING STATION (LOCATION 7) LS LUMP SUM
(S
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Item Item Code Item Unit of Measure | Estimated Quantity
141 860938 TRAFFIC MONITORING STATION (LOCATION 8) LS LUMP SUM

(©)

142 860939 TRAFFIC MONITORING STATION (LOCATION 9) LS LUMP SUM

(S

143 861504 MODIFY LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

(S

144 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-117104

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1995, and the
Standard Plans dated July 1997, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended” is used in the special provisions, the indented text following
said term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments
and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.
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The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.” The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information” of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBES
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated

weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program

at Telephone: (916) 227-8937 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hg/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

w
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G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 18 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.
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The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108
Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento
2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816
Telephone - (310) 537-6677 Telephone - (916) 553-4172
FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.
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B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBES in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, vendor
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion,” 8-1.07,
"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of

600 WORKING DAYS

beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $1,600 per day, for each and every calendar day's delay in
finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of

720 WORKING DAYS

beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $250 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $1,600 per day be assessed.
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SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.00 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone (916) 227-8252.

5-1.003 LABORATORY
Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read:

1-1.25 Laboratory.—The Division of Materials Engineering and Testing Services and the Division of Structural
Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department,
or other laboratories authorized by the Department to test materials and work involved in the contract. When a reference
is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard,
Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.005 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than the following:

1. One hundred percent of the total amount payable by the terms of the contract when the total amount payable does
not equal or exceed five million dollars ($5,000,000).

2. Fifty percent of the total amount payable by the terms of the contract when the total amount payable is not less than
five million dollars ($5,000,000) and does not exceed ten million dollars ($10,000,000).

3. Twenty-five percent of the total amount payable by the terms of the contract when the total amount payable exceeds
ten million dollars ($10,000,000).

5-1.01 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM
(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause”, set forth in Section 7-1.01A(4), "Labor Nondiscrimination,"
of the Standard Specifications, which is applicable to all nonexempt state contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The Specifications are applicable to all
nonexempt state construction contracts and subcontracts of $5000 or more.

5-1.02 LABOR CODE REQUIREMENTS
Section 7-1.01A(1), "Hours of Labor," of the Standard Specifications is amended to read:

7-1.01A(1) Hours of Labor.— Eight hours labor constitutes a legal day’s work. The Contractor or any
subcontractor under the Contractor shall forfeit, as a penalty to the State of California, $25 for each worker employed in
the execution of the contract by the respective Contractor or subcontractor for each calendar day during which that
worker is required or permitted to work more than 8 hours in any one calendar day and 40 hours in any one calendar
week in violation of the provisions of the Labor Code, and in particular, Section 1810 to Section 1815, thereof, inclusive,
except that work performed by employees of Contractors in excess of 8 hours per day, and 40 hours during any one
week, shall be permitted upon compensation for all hours worked in excess of 8 hours per day at not less than one and
one-half times the basic rate of pay, as provided in Section 1815 thereof.

Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read:
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7-1.01A(2) Prevailing Wage.— The Contractor and any subcontractor under the Contractor shall comply with
Labor Code Sections 1774 and 1775. Pursuant to Section 1775, the Contractor and any subcontractor under the
Contractor shall forfeit to the State or political subdivision on whose behalf the contract is made or awarded a penalty of
not more than fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid less than the prevailing
rates as determined by the Director of Industrial Relations for the work or craft in which the worker is employed for any
public work done under the contract by the Contractor or by any subcontractor under the Contractor in violation of the
provisions of the Labor Code and in particular, Labor Code Sections 1770 to 1780, inclusive. The amount of this
forfeiture shall be determined by the Labor Commissioner and shall be based on consideration of the mistake,
inadvertence, or neglect of the Contractor or subcontractor in failing to pay the correct rate of prevailing wages, or the
previous record of the Contractor or subcontractor in meeting their respective prevailing wage obligations, or the willful
failure by the Contractor or subcontractor to pay the correct rates of prevailing wages. A mistake, inadvertence, or
neglect in failing to pay the correct rate of prevailing wages is not excusable if the Contractor or subcontractor had
knowledge of the obligations under the Labor Code. In addition to the penalty and pursuant to Labor Code Section
1775, the difference between the prevailing wage rates and the amount paid to each worker for each calendar day or
portion thereof for which each worker was paid less than the prevailing wage rate shall be paid to each worker by the
Contractor or subcontractor. If a worker employed by a subcontractor on a public works project is not paid the general
prevailing per diem wages by the subcontractor, the prime contractor of the project is not liable for the penalties
described above unless the prime contractor had knowledge of that failure of the subcontractor to pay the specified
prevailing rate of wages to those workers or unless the prime contractor fails to comply with all of the following
requirements:

1. The contract executed between the contractor and the subcontractor for the performance of work on the public
works project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813, and 1815 of
the Labor Code.

2. The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the
subcontractor to the employees, by periodic review of the certified payroll records of the subcontractor.

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the contractor shall diligently take corrective action to halt or rectify the failure,
including, but not limited to, retaining sufficient funds due the subcontractor for work performed on the public
works project.

4. Prior to making final payment to the subcontractor for work performed on the public works project, the
contractor shall obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor
has paid the specified general prevailing rate of per diem wages to the subcontractor's employees on the public
works project and any amounts due pursuant to Section 1813 of the Labor Code.

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement shall notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a
complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing rate of per
diem wages. If the Division of Labor Standards Enforcement determines that employees of a subcontractor were not
paid the general prevailing rate of per diem wages and if the Department did not retain sufficient money under the
contract to pay those employees the balance of wages owed under the general prevailing rate of per diem wages, the
contractor shall withhold an amount of moneys due the subcontractor sufficient to pay those employees the general
prevailing rate of per diem wages if requested by the Division of Labor Standards Enforcement. The Contractor shall
pay any money retained from and owed to a subcontractor upon receipt of notification by the Division of Labor
Standards Enforcement that the wage complaint has been resolved. If notice of the resolution of the wage complaint has
not been received by the Contractor within 180 days of the filing of a valid notice of completion or acceptance of the
public works project, whichever occurs later, the Contractor shall pay all moneys retained from the subcontractor to the
Department. These moneys shall be retained by the Department pending the final decision of an enforcement action.
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Pursuant to the provisions of Section 1773 of the Labor Code, the Department has obtained the general prevailing
rate of wages (which rate includes employer payments for health and welfare, pension, vacation, travel time, and
subsistence pay as provided for in Section 1773.8 of the Labor Code, apprenticeship or other training programs
authorized by Section 3093 of the Labor Code, and similar purposes) applicable to the work to be done, for straight time,
overtime, Saturday, Sunday and holiday work. The holiday wage rate listed shall be applicable to all holidays
recognized in the collective bargaining agreement of the particular craft, classification or type of workmen concerned.
The general prevailing wage rates and any applicable changes to these wage rates are available at the Labor Compliance
Office at the offices of the District Director of Transportation for the district in which the work is situated. For work
situated in District 9, the wage rates are available at the Labor Compliance Office at the offices of the District Director of
Transportation for District 6, located at Fresno. General prevailing wage rates are also available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.

The wage rates determined by the Director of Industrial Relations for the project refer to expiration dates.
Prevailing wage determinations with a single asterisk after the expiration date are in effect on the date of advertisement
for bids and are good for the life of the contract. Prevailing wage determinations with double asterisks after the
expiration date indicate that the wage rate to be paid for work performed after this date has been determined. If work is
to extend past this date, the new rate shall be paid and incorporated in the contract. The Contractor shall contact the
Department of Industrial Relations as indicated in the wage rate determinations to obtain predetermined wage changes.

Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be posted by the Contractor at a
prominent place at the site of the work.

Changes in general prevailing wage determinations which conform to Labor Code Section 1773.6 and Title 8
California Code of Regulations Section 16204 shall apply to the project when issued by the Director of Industrial
Relations at least 10 days prior to the date of the Notice to Contractors for the project.

The State will not recognize any claim for additional compensation because of the payment by the Contractor of any
wage rate in excess of the prevailing wage rate set forth in the contract. The possibility of wage increases is one of the
elements to be considered by the Contractor in determining the bid, and will not under any circumstances be considered
as the basis of a claim against the State on the contract.

7-1.01A(2)(a) Travel and Subsistence Payments.— Attention is directed to the requirements of Section
1773.8 of the Labor Code. The Contractor shall make travel and subsistence payments to each workman, needed to
execute the work, in accordance with the requirements in Labor Code Section 1773.8.

The first and second paragraphs of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications are amended to
read:

7-1.01A(3) Payroll Records.— Attention is directed to the provisions of Labor Code Section 1776, a portion of
which is quoted below. Regulations implementing Labor Code Section 1776 are located in Sections 16016 through
16019 and Sections 16207.10 through 16207.19 of Title 8, California Code of Regulations.

"1776. (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address,
social security number, work classification, straight time and overtime hours worked each day and week, and the
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in
connection with the public work. Each payroll record shall contain or be verified by a written declaration that it is
made under penalty of perjury, stating both of the following:

(1) The information contained in the payroll record is true and correct.

(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any work
performed by his or her employees on the public works project.

"(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection
at all reasonable hours at the principal office of the contractor on the following basis:

(1) A certified copy of an employee's payroll record shall be made available for inspection or furnished to the
employee or his or her authorized representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection
or furnished upon request to a representative of the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations.
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(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by
the public for inspection or for copies thereof. However, a request by the public shall be made through either the
body awarding the contract, the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement. If the requested payroll records have not been provided pursuant to paragraph (2), the requesting
party shall, prior to being provided the records, reimburse the costs of preparation by the contractor, subcontractors,
and the entity through which the request was made. The public shall not be given access to the records at the
principal office of the contractor.

"(c) The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or
shall contain the same information as the forms provided by the division.

"(d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with
the entity that requested the records within 10 days after receipt of a written request.

"(e) Any copy of records made available for inspection as copies and furnished upon request to the public or
any public agency by the awarding body, the Division of Apprenticeship Standards, or the Division of Labor
Standards Enforcement shall be marked or obliterated in a manner so as to prevent disclosure of an individual's
name, address, and social security number. The name and address of the contractor awarded the contract or the
subcontractor performing the contract shall not be marked or obliterated.

"(f) The contractor shall inform the body awarding the contract of the location of the records enumerated under
subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of
a change of location and address.

"(g) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of a written
notice requesting the records enumerated in subdivision (a). In the event that the contractor or subcontractor fails to
comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf
the contract is made or awarded, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each
worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the
Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to
comply with this section."

The penalties specified in subdivision (g) of Labor Code Section 1776 for noncompliance with the provisions of
Section 1776 may be deducted from any moneys due or which may become due to the Contractor.

5-1.023 INDEMNIFICATION AND INSURANCE

Section 7-1.12, "Responsibility for Damage," of the Standard Specifications is deleted. All references to Section 7-1.12
in the Contract documents shall be deemed to mean Sections 7-1.121, "Indemnification," and 7-1.122, "Insurance," as added
below.

The Standard Specifications is amended by adding the following Section 7-1.121, "Indemnification,” and Section
7-1.122, "Insurance," before Section 7-1.125, "Legal Action Against the Department™:

7-1.121 Indemnification.—With the exception that this section shall in no event be construed to require
indemnification by the Contractor to a greater extent than permitted by law, the Contractor shall defend, indemnify and
save harmless the State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, and each of them (Indemnitees), from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity, of every kind and nature whatsoever (Claims),
arising out of or in connection with the Contractor's performance of this contract for:

A. Badily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, State, Department,
or any other contractor and;

B. Damage to property of anyone including loss of use thereof;

caused or alleged to be caused in whole or in part by any negligent or otherwise legally actionable act or omission of
the Contractor or anyone directly or indirectly employed by the Contractor or anyone for whose acts the Contractor
may be liable.

Except as otherwise provided by law, the indemnification provisions above shall apply regardless of the existence or
degree of fault of Indemnitees. The Contractor, however, shall not be obligated to indemnify Indemnitees for Claims
arising from conduct delineated in Civil Code section 2782. Further, the Contractor's indemnity obligation shall not
extend to Claims to the extent they arise from any defective or substandard condition of the roadway which existed at or
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prior to the time the Contractor commenced work, unless this condition has been changed by the work or the scope of the
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the Contractor's failure to
maintain. The Contractor's indemnity obligation shall extend to Claims arising after the work is completed and accepted
only if these Claims are directly related to alleged acts or omissions of the Contractor which occurred during the course
of the work. No inspection by the Department, its employees or agents shall be deemed a waiver by the Department of
full compliance with the requirements of this section.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to
evaluate liability or because the Contractor evaluates liability and determines that the Contractor is not liable to the
claimant. The Contractor will respond within 30 days to the tender of any claim for defense and indemnity by the State,
unless this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and
indemnity within 30 days, in addition to any other remedy authorized by law, so much of the money due the Contractor
under and by virtue of the contract as shall reasonably be considered necessary by the Department, may be retained by
the State until disposition has been made of the claim or suit for damages, or until the Contractor accepts or rejects the
tender of defense, whichever occurs first.

With respect to third party claims against the Contractor, the Contractor waives any and all rights of any type to
express or implied indemnity against the State, its directors, officers, employees, or agents (excluding agents who are
design professionals).

7-1.122 Insurance.—Insurance shall conform to the following requirements:

7-1.122A Casualty Insurance.—The Contractor shall, at the Contractor's expense, procure and maintain
insurance on all of its operations with companies acceptable to the Department as follows. All insurance shall be
kept in full force and effect from the beginning of the work through final acceptance by the State. In addition, the
Contractor shall maintain completed operations coverage with a carrier acceptable to the Department through the
expiration of the patent deficiency in construction statute of repose set forth in Section 337.1 of the Code of Civil
Procedure.

7-1.122A(1) Workers' Compensation and Employer's Liability Insurance.—Workers' Compensation
insurance shall be provided as specified in Section 7-1.01A(6), "Workers' Compensation.” Employer's Liability
Insurance shall be provided in amounts not less than:

(a) $1 000 000 for each accident for bodily injury by accident.
(b) $1 000 000 policy limit for bodily injury by disease.
(c) $1 000 000 for each employee for bodily injury by disease.

If there is an exposure of injury to the Contractors' employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime
employees, coverage shall be included for such injuries or claims.

7-1.122A(2) Liability Insurance.—The Contractor shall carry General Liability and Umbrella or Excess
Liability Insurance covering all operations by or on behalf of the Contractor providing insurance for bodily
injury liability, and property damage liability for the limits of liability indicated below and including coverage
for:

(a) premises, operations and mobile equipment

(b) products and completed operations

(c) broad form property damage (including completed operations)
(d) explosion, collapse and underground hazards

(e) personal injury

(f) contractual liability

7-1.122A(3) Liability Limits/Additional Insureds.—The limits of liability shall be at least:

() $1 000 000 for each occurrence (combined single limit for bodily injury and property damage).

(b) $2 000 000 aggregate for products-completed operations.

(c) $2 000 000 general aggregate. This general aggregate limit shall apply separately to the Contractor's
work under this Agreement.
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(d) $5 000 000 umbrella or excess liability. For projects over $25 000 000 only, an additional
$10 000 000 umbrella or excess liability (for a total of $15 000 000). Umbrella or excess policy shall
include products liability completed operations coverage and may be subject to $5 000 000 or
$15 000 000 aggregate limits. Further, the umbrella or excess policy shall contain a clause stating that
it takes effect (drops down) in the event the primary limits are impaired or exhausted.

The State and the Department, including their officers, directors, agents (excluding agents who are design
professionals), and State employees, shall be named as additional insureds under the General Liability and Umbrella
Liability Policies with respect to liability arising out of or connected with work or operations performed by or on
behalf of the Contractor under this contract. Coverage for such additional insureds shall not extend to liability:

(1) arising from any defective or substandard condition of the Roadway which existed at or prior to the time
the Contractor commenced work, unless such condition has been changed by the work or the scope of the
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the
Contractor's failure to maintain; or

(2) for claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor which occurred during the course of the work; or

(3) to the extent prohibited by Section 11580.04 of the Insurance Code.

The policy shall stipulate that the insurance afforded the additional insureds shall apply as primary insurance.
Any other insurance or self insurance maintained by the Department or State will be excess only and shall not be
called upon to contribute with this insurance. Such additional insured coverage shall be provided by a policy
provision or by an endorsement providing coverage at least as broad as Additional Insured (Form B) endorsement
form CG 2010, as published by the Insurance Services Office (1SO).

7-1.122B Automobile Liability Insurance.—The Contractor shall carry automobile liability insurance, including
coverage for all owned, hired and non-owned automobiles. The primary limits of liability shall be not less than
$1 000 000 combined single limit each accident for bodily injury and property damage. The umbrella or excess liability
coverage required under Section 7-1.122A(3), "Liability Limits/Additional Insureds,” shall also apply to automobile
liability.

7-1.122C Policy Forms, Endorsements and Certificates.—The Contractor's General Liability Insurance shall be
provided under Commercial General Liability policy form no. CG0001 as published by the Insurance Services Office
(I1SO) or under a policy form at least as broad as policy form no. CG0001.

Evidence of insurance in a form acceptable to the Department, including the required "additional insured"
endorsements, shall be furnished by the Contractor to the Department at or prior to the pre-construction conference. The
evidence of insurance shall provide that there will be no cancellation, lapse, or reduction of coverage without thirty (30)
days' prior written notice to the Department. Certificates of Insurance, as evidence of required insurance, for the General
Liability, Auto Liability and Umbrella-Excess Liability policies shall set forth deductible amounts applicable to each
policy and all exclusions which are added by endorsement to each policy. The Department may expressly allow
deductible clauses, which it does not consider excessive, overly broad, or harmful to the interests of the State. Standard
ISO form CG 0001 or similar exclusions will be allowed provided they are not inconsistent with the requirements of this
section. Allowance of any additional exclusions is at the discretion of the Department. Regardless of the allowance of
exclusions or deductions by the Department, the Contractor shall be responsible for any deductible amount and shall
warrant that the coverage provided to the Department is consistent with the requirements of this section.

7-1.122D Enforcement.—The Department may take any steps as are necessary to assure Contractor's compliance
with its obligations. Should any insurance policy lapse or be canceled during the contract period the Contractor shall,
within thirty (30) days prior to the effective expiration or cancellation date, furnish the Department with evidence of
renewal or replacement of the policy. Failure to continuously maintain insurance coverage as herein provided is a
material breach of contract. In the event the Contractor fails to maintain any insurance coverage required, the
Department may, but is not required to, maintain this coverage and charge the expense to the Contractor or terminate this
Agreement. The required insurance shall be subject to the approval of Department, but any acceptance of insurance
certificates by the Department shall in no way limit or relieve the Contractor of the Contractor's duties and
responsibilities under the Contract to indemnify, defend and hold harmless the State, its officers, agents, and employees.
Insurance coverage in the minimum amounts set forth herein shall not be construed to relieve the Contractor for liability
in excess of such coverage, nor shall it preclude the State from taking other actions as is available to it under any other
provision of the contract or law. Failure of the Department to enforce in a timely manner any of the provisions of this
section shall not act as a waiver to enforcement of any of these provisions at a later date.
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7-1.122E Self-Insurance.—Self-insurance programs and self-insured retentions in insurance policies are subject to
separate annual review and approval by the State of evidence of the Contractor's financial capacity to respond.
Additionally, self-insurance programs or retentions must provide the State with at least the same protection from liability
and defense of suits as would be afforded by first-dollar insurance.

7-1.122F Miscellaneous.—Nothing contained in the Contract is intended to make the public or any member thereof
a third party beneficiary of the Insurance or Indemnity provisions of these Standard Specifications, nor is any term,
condition or other provision of the Contract intended to establish a standard of care owed to the public or any member
thereof.

5-1.025 ARBITRATION
The last paragraph in Section 9-1.10, "Arbitration," of the Standard Specifications, is amended to read:

Avrbitration shall be initiated by a Complaint in Arbitration made in compliance with the requirements of those
regulations. A Complaint in Arbitration by the Contractor shall be made not later than 90 days after the date of service
in person or by mail on the Contractor of the final written decision by the Department on the claim.

5-1.03 PAYMENT OF WITHHELD FUNDS

Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications, is amended by adding the following after
the third paragraph:

Alternatively, and subject to the approval of the Department, the payment of retentions earned may be deposited
directly with a person licensed under Division 6 (commencing with Section 17000) of the Financial Code as the escrow
agent. Upon written request of an escrow agent that has not been approved by the Department under subdivision (c) of
Section 10263 of the Public Contract Code, the Department will provide written notice to that escrow agent within 10
business days of receipt of the request indicating the reason or reasons for not approving that escrow agent. The
payments will be deposited in a trust account with a Federally chartered bank or savings association within 24 hours of
receipt by the escrow agent. The Contractor shall not place any retentions with the escrow agent in excess of the
coverage provided to that escrow agent pursuant to subdivision (b) of Section 17314 of the Financial Code. In all
respects not inconsistent with subdivision (c) of Section 10263 of the Public Contract Code, the remaining provisions of
Section 10263 of the Public Contract Code shall apply to escrow agents acting pursuant to subdivision (c) of Section
10263 of the Public Contract Code.

5-1.04 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments and
claim payments as follows:

1. Unpaid progress payments, payment after acceptance and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

2. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following the
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in accordance with the requirements of Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

3. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments and extra work
payments shall be 10 percent per annum.

4. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.05 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety,” of the Standard Specifications and these special provisions.
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The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle,
or storage area when the following conditions exist:

(1) Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

(a) Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

(b) Excavations less than 0.3-m deep.

(c) Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

(d) Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

(e) Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

(f) Excavations protected by existing barrier or railing.

(2) Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

(3) Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992
Standard Plan T3, may be used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988
Standard Plan B11-30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

The fourteenth paragraph of Section 12-3.08, "Temporary Railing (Type K)," of the Standard Specifications is amended
to read:

Each rail unit placed within 3 m of a traffic lane shall have a reflector installed on top of the rail as directed by the
Engineer. A Type P marker panel shall also be installed at each end of railing installed adjacent to a two-lane, two-way
highway and at the end facing traffic of railing installed adjacent to a one-way roadbed. If the railing is placed on a
skew, the marker shall be installed at the end of the skew nearest the traveled way. Type P marker panels shall conform
to the provisions in Section 82, "Markers and Delineators," except that the Contractor shall furnish the marker panels.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products” of these special
provisions.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module™ of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach speed of public traffic (Posted Limit) Work Areas
(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.
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When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or delineators
shall be considered to be the edge of traffic lane, however, the Contractor shall not reduce the width of an existing lane to less
than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety,” including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.06 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with the
Surface Mining and Reclamation Act of 1975.

The requirements of this section shall apply to all materials furnished for the project, except for acquisition of materials
in conformance with Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.07 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of ashestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the ashestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe, and shall immediately cease
work in the affected area and report the condition to the Engineer in writing.

In accordance with Section 25914.1 of the Health and Safety Code, all such removal of asbestos or hazardous substances
including any exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed
by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay as provided in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

5-1.08 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California. ‘Year 2000
compliance is defined as follows:

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have
or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product must also operate accurately in the manner in which it was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in accordance with the
provisions of Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.085 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In accordance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting and any other coating that protects or enhances the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance, conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications, shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall also specifically certify that all manufacturing processes for the materials
occurred in the United States, except for the above exceptions.
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The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1%) of the total contract cost or
$2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and value
of any foreign steel and iron prior to incorporating the materials into the work.

5-1.09 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.093 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.095 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.
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The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.097 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.
Section 8-1.01 of the Standard Specifications is amended by adding the following before the sixth paragraph:

Pursuant to the provisions of Section 6109 of the Public Contract Code, the Contractor shall not perform work on a
public works project with a subcontractor who is ineligible to perform work on the public works project pursuant to
Section 1777.1 or 1777.7 of the Labor Code.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/dir/Labor_law/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,”" of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

The DBE information furnished under Section 2-1.02B, "Submission of DBE Information," of these special provisions is
in addition to the subcontractor information required to be furnished under Section 8-1.01, "Subcontracting," and Section
2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information,” and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.098 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.099 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract,”" of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

Contract No. «Dist»-«Contract_No»
27



5-1.10 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship will be to maintain cooperative communication
and mutually resolve conflicts at the lowest possible management level.

The Contractor may request the formation of such a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering" workshop, selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.

The costs involved in providing a facilitator and a workshop site will be borne equally by the State and the Contractor.
The Contractor shall pay all compensation for the wages and expenses of the facilitator, and of the expenses for obtaining the
workshop site. The State's share of such costs will be reimbursed to the Contractor in a change order written by the Engineer.
Markups will not be added. All other costs associated with the "Partnering"” relationship will be borne separately by the party
incurring the costs.

The establishment of a "Partnering™ relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.11 DISPUTES REVIEW BOARD

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Disputes Review
Board, hereinafter referred to as the "DRB", shall be established by the Engineer and Contractor cooperatively upon approval
of the contract. The DRB is intended to assist the contract administrative claims resolution process as set forth in the
provisions of Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRB shall not be considered to serve as a substitute for any requirements in the specifications in regard
to filing of potential claims. The requirements and procedures established in this special provision shall be considered as an
essential prerequisite to filing a claim, for arbitration or for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the job level is unsuccessful. The DRB shall
function until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of
unfinished dispute hearings and reports. After acceptance of the contract any disputes or potential claims that the Contractor
wants to pursue that have not been settled, shall be stated or restated, by the Contractor, in response to the Proposed Final
Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The State will review those claims in accordance with Section 9-1.07B, of the Standard Specifications. Following the
completion of the State's administrative claims procedure, the Contractor may resort to arbitration as provided in Section
9-1.10, "Arbitration,” of the Standard Specifications.

Disputes, as used in this section, shall include all differences of opinion, properly noticed as provided hereinafter,
between the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or
by both, to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier claims
not actionable against the State as specified in these special provisions. Whenever the term "dispute” or "disputes" is used
herein, it shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties”. The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

The DRB shall consist of one member selected by the State, one member selected by the Contractor, and a third member
selected by the first two members and approved by both the State and the Contractor. The third member shall act as DRB
Chairperson.

The first two DRB members shall select a third DRB member subject to the mutual approval of the parties, or may
mutually concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection
and approval of the third member. The goal in selection of the third member is to complement the professional experience of
the first two members, and to provide leadership for the DRB's activities.

No DRB member shall have prior direct involvement in this contract, and no member shall have a financial interest in
this contract or the parties thereto, within a period of 6 months prior to award of this contract, or during the contract, except
as follows:

1. Compensation for services on this DRB.

2. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and
determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

3. Service as a member of other Disputes Review Boards on other contracts.
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4. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net
worth of the party.

5. The above provisions apply to any party having a financial interest in this contract; including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract, and shall discharge their responsibilities impartially and as an independent body considering the
facts and circumstances related to the matters under consideration, applicable laws and regulations, and the pertinent
provisions of the contract.

The State and the Contractor shall select their respective DRB members, in accordance with the terms and conditions of
the Disputes Review Board Agreement and these provisions, within 45 days of the approval of the contract. Each party shall
provide written notification to the other of the name of their selected DRB member along with the prospective member's
written disclosure statement.

Before their appointments are final, the first two prospective DRB members shall submit complete disclosure statements
to both the State and the Contractor. The statement shall include a resume of the prospective member's experience, together
with a declaration describing all past, present and anticipated or planned future relationships, including indirect relationships
through the prospective member's primary or full-time employer, to this project and with all parties involved in this
construction contract; including, but not limited to, any relevant subcontractors or suppliers to the parties, the parties'
principals or the parties' counsel. The DRB members shall also include a full disclosure of close professional or personal
relationships with all key members of all parties to the contract. Either the Contractor or the State may object to the others
nominee and that person will not be selected for the DRB. No reason need be given for the first objection. Objections to
subsequent nominees must be based on a specific breech or violation of nominee responsibilities under this specification. A
different person shall then be nominated within 14 Days. The third DRB member shall supply a full disclosure statement to
the first two DRB members and to the parties prior to appointment. Either party may reject any of the three prospective DRB
members who fail to fully comply with all required employment and financial disclosure conditions of DRB membership as
described in the Disputes Review Board Agreement and elsewhere herein. A copy of the Disputes Review Board Agreement
is included in this special provision.

The first duty of the State and Contractor selected members of the DRB is to select and recommend prospective third
member(s) to the parties for final selection and approval. The first two DRB members shall proceed with the selection of the
third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their
recommendation simultaneously to the parties within 21 days of the notification.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 14 days
of receipt of the recommendation of the first two DRB members, or if the first two members are unable to agree upon a
recommendation within the 14 day time limit allowed in the preceding paragraph. In the event of an impasse in selection of
the third DRB member, the State and the Contractor shall each propose three candidates for the third position. The parties
shall select all candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works
Contract Arbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first
two DRB members shall then select one of the 6 proposed candidates in a blind draw.

The Contractor, the State, and all three members of the DRB shall complete and adhere to the Disputes Review Board
Agreement in administration of this DRB within 14 days of the parties’ concurrence in the selection of the third member.
The State authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the
Contractor as authorized to execute Contract Change Orders shall be authorized to execute and administer the terms of this
agreement, or to delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the
Disputes Review Board Agreement.

The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB board member shall be
compensated at an agreed rate of $1,000.00 per day if time spent per meeting, including all on-site time plus one hour of
travel time, is greater than four hours. Each DRB board member shall be compensated at an agreed rate of $600.00 per day if
time spent per meeting, including all on-site time plus one hour of travel time, is less than or equal to four hours. The agreed
rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and
incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional
compensation will be made for time spent by DRB members in review and research activities outside the official DRB
meetings unless that time, (such as time spent evaluating and preparing recommendations on specific issues presented to the
DRB), has been specifically agreed to in advance by the State and Contractor. Time away from the project, that has been
specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100.00 per hour. The agreed
amount of $100.00 per hour shall include all incidentals including any expenses for telephone, fax and computer services.
Members serving on more than one DRB, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Disputes Review Board Agreement state provisions for compensation and expenses of the DRB. All DRB members shall be
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compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for its share of the costs. There will be no markups applied to any expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses.

Service of a DRB member may be terminated at any time with not less than 14 days notice as follows:

Ll NS =

The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor members for the removal of the third member.
Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 14 days. Changes in either of the DRB members chosen by the two
parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The
Disputes Review Board Agreement shall be amended to reflect the change of a DRB member.

The following procedure shall be used for dispute resolution:

1.

If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim as specified in Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications, including
provision of applicable cost documentation; or file written protests or notices pursuant to Sections 4-1.03A,
"Procedure and Protest”, 8-1.06, "Time of Completion"”, 8-1.07, "Liquidated Damages", or 8-1.10, "Utility and
Non-Highway Facilities" of the Standard Specifications.

The Engineer will respond, in writing, to the Contractor's written protest or notice within 14 days of receipt of the
written protest or notice.

Within 14 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if
the Contractor wishes to further pursue the objection to the Engineer’s decision. The Contractor shall make the
referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply
from the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so
that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved.

The Contractor, by failing to submit the written notice of referral of the matter to the DRB, within 21 days after
receipt of the State’s written reply, waives any future claims on the matter in contention.

The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing any written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 14 days prior to the date the DRB is scheduled to convene the
hearing for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to
reach an understanding and determination of the dispute. The party furnishing additional evidence shall furnish
copies of such additional evidence to the other party at the same time the evidence is provided to the DRB. The
DRB will not consider any evidence not furnished in accordance with the terms specified herein.

The DRB shall furnish a report, containing findings and recommendations as described in the Disputes Review
Board Agreement, in writing to both the State and the Contractor. The DRB shall complete its reports, including
minority opinion if any, and submit them to the parties within 30 days of the DRB hearing, except that time
extensions may be granted at the request of the DRB with the written concurrence of both parties. The report shall
include the facts and circumstances related to the matters under consideration, applicable laws and regulations, the
pertinent provisions of the Contract and the actual costs and time incurred as shown on the Contractor's cost
accounting records.

8. Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB
in writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRB's recommendation presented in the report by
either party, shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.
Immediately after responses have been received by both parties, the DRB will provide copies of both responses to
the parties simultaneously. Either party may request clarification of elements of the DRB's report from the DRB
prior to responding to the report. The DRB will consider any clarification request only if submitted within 10 days
of receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
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10.

11.

12.

13.

party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30 day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding any individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB.

The State or the Contractor shall not call members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB’s final written reports on each issue
brought before it..

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from any claimed harm arising
out of the parties' evaluations of the DRB's report.

Disputes Involving Subcontractor Claims.—For purposes of this section, a "subcontractor claim" shall include any
claim by a subcontractor (including also any pass through claims by a lower tier subcontractor or supplier) against the
Contractor that is actionable by the Contractor against the Department which arises from the work, services, or materials
provided or to be provided in connection with the contract. If the Contractor determines to pursue a dispute against the
Department that includes a subcontractor claim, the dispute shall be processed and resolved in accordance with these special
provisions and in accordance with the following:

1.

2.

The Contractor shall identify clearly in all submissions pursuant to this section, that portion of the dispute that
involves a subcontractor claim or claims.

The Contractor shall include, as part of its submission pursuant to Step 4 above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor claim. The Contractor also
shall submit a certification that the subcontractor claim is acknowledged and forwarded by the Contractor. The form
for these certifications are available from the Engineer.

At any DRB meeting on a dispute that includes one or more subcontractor claims, the Contractor shall require that
each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of
the facts underlying the subcontractor claim to assist in presenting the subcontractor claim and to answer questions
raised by the DRB members or the Department's representatives.

Failure by the Contractor to declare a subcontractor claim on behalf of its subcontractor (including lower tier
subcontractors' and suppliers' pass through claims) at the time of submission of the Contractor's claims, as provided
hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor claim.
The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor claims to the Contractor in a proper form and in sufficient time to allow processing by
the Contractor in accordance with the Dispute Review Board resolution specifications; (b) agree to be bound by the
terms of the Dispute Review Board provisions to the extent applicable to subcontractor claims; (c) agree that, to the
extent a subcontractor claim is involved, completion of all steps required under these Dispute Review Board special
provisions shall be a condition precedent to pursuit by the subcontractor of any other remedies permitted by law,
including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute
resolution process for disputes involving subcontractor claims shall not be deemed to create any claim, right, or
cause of action by any subcontractor or supplier against the Department.
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Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, any subcontractor claim between the subcontractor(s) or supplier(s) and the Contractor that is
not actionable by the Contractor against the Department.

A copy of the "Disputes Review Board Agreement" to be executed by the Contractor, State and the three DRB members
after approval of the contract follows:

DISPUTES REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTES REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE",
hereinafter called the "CONTRACTOR"; and the Disputes Review Board,
hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties”, are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

I
DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section 11, Scope of Work.
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1
SCOPE OF WORK

The scope of work of the DRB includes, but is not limited to, the following:
A. Objective

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute which is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. Procedures

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in accordance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.
The recommendations shall find one responsible party in a dispute; shared or “jury” determinations shall not be rendered.

The DRB shall refrain from officially giving any advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or any other affiliates (subcontractors,
suppliers, etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute hearings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Any such discussions or meetings shall be disclosed to
both parties. Any other discussions regarding the project between the DRB members and the parties shall be in the presence
of all three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. Construction Site Visits, Progress Meetings and Field Inspections

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. All scheduled progress meetings shall be held at or near the
job site. The DRB shall meet at least once at the start of the project, and at least once every six months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.

2. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

5. Anoutline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and claims.

The STATE's representative will prepare minutes of all regular meetings and circulate them for revision and approval by
all concerned.
The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.
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D. DRB Consideration and Handling of Disputes

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The DRB shall determine the time and location of DRB hearings, with due consideration for the needs and preferences of the
parties while recognizing the paramount importance of speedy resolution of issues. If the matter is not urgent, it may be
scheduled for the time of the next scheduled DRB visit to the project. For an urgent matter, and upon the request of either
party, the DRB shall meet at its earliest convenience.

Normally, hearings shall be conducted at or near the project site. However, any location which would be more
convenient and still provide all required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these hearings. It is expressly understood that the
DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and
conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are
advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the hearing begins. A party furnishing any written documentation to the
DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB hearings shall be informal. There shall be no testimony under oath or cross-examination. There shall be no
reporting of the procedures by a shorthand reporter or by any electronic means. Documents and verbal statements shall be
received by the DRB in accordance with acceptance standards established by the DRB. Said standards need not comply with
prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute hearings and all other DRB activities. The parties shall have
a representative at all hearings. Failure to attend a duly noticed meeting by either of the parties shall be conclusively
considered by the DRB as indication that the non-attending party considers any written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members may ask questions, seek
clarification, or request further data from either of the parties. The DRB may request from either party documents or
information that would assist the DRB in making its findings and recommendations including, but not limited to, documents
used by the CONTRACTOR in preparing the bid for the project. A refusal by a party to provide information requested by
the DRB may be considered by the DRB as an indication that the requested material would tend to disprove that party's
position. Claims shall not necessarily be computed by merely subtracting bid price from the total cost of the affected work.
However, if any claims are based on the "total cost method", then, to be considered by the DRB, they shall be supported by
evidence furnished by the CONTRACTOR that (1) the nature of the dispute(s) makes it impossible or impracticable to
determine cost impacts with a reasonable degree of accuracy, (2) the CONTRACTOR's bid estimate was realistic, (3) the
CONTRACTOR's actual costs were reasonable, and (4) the CONTRACTOR was not responsible for the added expenses. As
to any claims based on the CONTRACTOR's field or home office accounting records, those claims shall be supported by an
audit report of an independent Certified Public Accountant unless the contract includes special provisions that provide for an
alternative method to calculate unabsorbed home office overhead. Any of those claims shall also be subject to audit by the
DRB with the concurrence of the parties. In large or complex cases, additional hearings may be necessary in order to
consider all the evidence presented by both parties. All involved parties shall maintain the confidentiality of all documents
and information, as provided in this AGREEMENT.

During dispute hearings, no DRB member shall express an opinion concerning the merit of any facet of the case. All
DRB deliberations shall be conducted in private, with all interim individual views kept strictly confidential.

After hearings are concluded, the DRB shall meet in private and reach a conclusion supported by two or more members.
Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed
appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB chairman shall complete and furnish a summary report to the DRB Program Manager, Construction
Program, M.S. 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented; including audit, geotechnical, schedule analysis and other services. The parties’ technical staff may
supply those services as appropriate. The cost of any technical services, as agreed to by the parties, shall be borne equally by
the two parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for
the payments made for these services.
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The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully-
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to any individual DRB
recommendation. The DRB shall hear appeals in accordance with the terms described in the Section entitled "Disputes
Review Board" in the special provisions.

E. DRB Member Replacement

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 14 days. This AGREEMENT
will be amended to indicate change in DRB membership.

i
CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of all pertinent documents which are or may become
necessary for the DRB to perform their function. Pertinent documents are any drawings or sketches, calculations,
procedures, schedules, estimates, or other documents which are used in the performance of the work or in justifying or
substantiating the CONTRACTOR's position. The CONTRACTOR shall also furnish a copy of such pertinent documents to
the STATE, in accordance with the terms outlined in the special provisions.

v
STATE RESPONSIBILITIES

The STATE will furnish the following services and items:
A. Contract Related Documents

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. Coordination and Services

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

\Y
TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin any work under the terms of this AGREEMENT until authorized in writing by the STATE.

Vi
PAYMENT

A. All Inclusive Rate Payment

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB board member
shall be compensated at an agreed rate of $1,000.00 per day if time spent per meeting, including all on-site time plus one
hour of travel time, is greater than four hours. Each DRB board member shall be compensated at an agreed rate of $600.00
per day if time spent per meeting, including all on-site time plus one hour of travel time, is less than or equal to four hours.
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The agreed rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for
travel and incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional
compensation will be made for time spent by DRB members in review and research activities outside the official DRB
meetings unless that time has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from
the project, that has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $100.00
per hour. The agreed amount of $100.00 per hour shall include all incidentals including any expenses for telephone, fax and
computer services. Members serving on more than one DRB, regardless of the number of meetings per day, shall not be paid
more than the all inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the
CONTRACTOR, administrative services such as conference facilities and secretarial services to the DRB.

B. Payments

All DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each
DRB member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by
each DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for any hourly fees, at the agreed rate, shall not be paid to a DRB member until the
amount and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. Inspection of Costs Records

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of three years after final payment, the cost records and accounts pertaining to this AGREEMENT.
If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration
of the three-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the
records is completed.

Vil
ASSIGNMENT OF TASKS OF WORK

The DRB members shall not assign any of the work of this AGREEMENT.

VI
TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS

DRB members may resign from the DRB by providing not less than 14 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power, in accordance with the
terms of the contract.

IX
LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.
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X
CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only", shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

Xl
DISPUTES

Any dispute between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration,” of the Standard Specifications.

X1l
VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that any such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in accordance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

X
FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for any private meetings or deliberations of the DRB.
All other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

XV
CERTIFICATION OF THE CONTRACTOR,
THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREOQOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :
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CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.12 CLAIMS SUBMITTAL

Claims submittal may be made on work completed, except for plant establishment work, upon receiving relief from
maintenance and responsibility for the completed work in lieu of acceptance by the Director as specified in Section 9-1.07B,
"Final Payment and Claims," of the Standard Specifications. Claims submitted upon granting of relief from maintenance and
responsibility will be processed in accordance with Section 9-1.07B of the Standard Specifications and these special
provisions.

Upon the request of the Contractor, relief from maintenance and responsibility for work completed in accordance with
the requirements of the contract and to the satisfaction of the Engineer may be granted as specified in Section 7-1.15, "Relief
From Maintenance and Responsibility,” of the Standard Specifications. Within 90 days of granting relief from maintenance
and responsibility, the Engineer will issue to the Contractor, in writing, a progress pay estimate finalizing the completed
items of work. Within 30 days after receiving the progress pay estimate, the Contractor may submit to the Engineer a written
statement of the claims arising under the contract exclusive of plant establishment work. No claim arising from work which
relief of maintenance and responsibility were granted will be considered that was not included in the written statement of
claims.

The proposed final estimate for the contract will be submitted to the Contractor after acceptance of the work, including
plant establishment. After submittal of the proposed final estimate, no claim will be considered except for those arising from
plant establishment work or additional work ordered by the Engineer during the plant establishment period of the contract.

The process for resolution of the contract claims, including plant establishment work, by arbitration shall not begin until
acceptance of the work by the Engineer and shall be in accordance with Section 9-1.10, "Arbitration,” of the Standard
Specifications.

5-1.13 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390160 ASPHALT CONCRETE (TYPE B)

The compensation payable for asphalt concrete will be subject to being increased or decreased in accordance with the
provisions of this section for paving asphalt price fluctuations exceeding 5 percent (lu/lb is greater than 1.05 or less than
0.95) which occur during performance of the work.

The adjustment in compensation will be determined in accordance with the following formulae when the item of asphalt
concrete is included in a monthly estimate:

Total monthly adjustment = AQ

For an increase in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/lb - 1.05) Ib

For a decrease in paving asphalt price index exceeding 5 percent:
A =0.90 (1.1023) (lu/lb - 0.95) Ib
Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest
$0.01.
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lu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the
month within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown
under "This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

1. The compensation adjustments provided herein, will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

2. Compensation adjustments made under this section will be taken into account in making adjustments under Section
4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

3. The total price adjustment for price index increases of paving asphalt on this project shall not exceed $34,500.

4. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset and Wilmington fields.

In the event that any of the companies discontinue posting their prices for any field, the Department will determine an
index from the remaining posted prices. The Department reserves the right to include in the index determination the posted
prices of additional fields.

5-1.14 AREAS FOR CONTRACTOR'S USE

Attention is directed to the requirements specified in Section 7-1.19, "Rights in Land and Improvements," of the
Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

There are no State-owned parcels adjacent to the right of way for the exclusive use of the Contractor within the contract
limits. The Contractor shall secure, at the Contractor's own expense, any area required for plant sites, storage of equipment
or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to all other contract requirements. Use of the Contractor's work areas and other State-owned
property shall be at the Contractor's own risk, and the State shall not be held liable for any damage to or loss of materials or
equipment located within such areas.

5-1.15 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments,” and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard Specifications,
the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract
item of work which will be recognized for progress payment purposes:

Clearing and Grubbing $ 200,000
Bridge Removal (Portion), $ 6,000
Location A

Bridge Removal (Portion), $ 13,000
Location B
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Bridge Removal (Portion), $ 12,000
Location C

Bridge Removal (Portion), $ 12,000
Location D

After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications, the
amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes
hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Alternative pipe culverts

Edge drain pipes

Overside drains and appurtenances
Pipe riser

Rock slope protection fabric

Metal beam guard railing

Thrie Beam Barriers

Crash cushion

Pavement markers

Precast prestressed concrete girders
Concrete piling

Type B joint seal

Bar reinforcing steel

Reinforced concrete pipe
Miscellaneous iron and steel
Luminaires

Signal standards

5-1.16 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m. This requirement in no way relieves the Contractor from responsibility for complying with local
ordinances regulating nois