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e  The Department moved the Amendments to the Standard Specifications to the back of the book titled "Notice to
Bidders and Special Provisions."

e  The Department retitled the "Proposal and Contract" book to "Bid" book and:
1. Simplified the language
Moved clauses and the contract form from the "Proposal and Contract" book into the Amendments to the
Standard Specifications
3. Standardized the forms
e  The Department retitled the "Notice to Contractors" to "Notice to Bidders" and:
1. Simplified the language
2. Moved clauses from the "Notice to Contractors" into the Amendments to the Standard Specifications
3. Standardized instructions for bidders' inquiries

e The Department incorporated boilerplate special provisions into the Amendments to the Standard Specifications.

e See Section 5 of the special provisions for new specifications regarding retentions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

RSP A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A73C Delineators, Channelizers and Barricades

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways
T11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T14 Traffic Control System for Ramp Closure

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

RSP ES-1A Electrical Systems (Symbols and Abbreviations)
RSP ES-1B Electrical Systems (Symbols and Abbreviations)
RSP ES-1C Electrical Systems (Symbols and Abbreviations)
RSP ES-5A Electrical Systems (Detectors)

ES-5B Electrical Systems (Detectors)

ES-5D Electrical Systems (Detectors)

ES-8 Electrical Systems (Pull Box Details)

ES-13A Electrical Systems (Splicing Details)

ES-13B Electrical Systems (Wiring Details and Fuse Ratings)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO BIDDERS

Bids Open: February 26, 2009
Dated: January 20, 2009
General work description: Cold plane AC Pvmt and place RHMA (gap graded) on ramps.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN
BELLFLOWER, CERRITOS AND ARTESIA AT VARIOUS LOCATIONS FROM ARDMORE AVENUE
UNDERCROSSING TO CARMENITA ROAD OVERCROSSING.

District-County-Route-Post Mile: 07-LA-91-R15.4/R20.5

Contract No. 07-2Y4604

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.
The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 80 working days.
The estimated cost of the project is $430,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read aloud the bids immediately after the specified closing time. The Department
invites bidders or their authorized agents to attend.

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at:
Department of Transportation, Publications Unit
1900 Royal Oaks Drive
Sacramento, CA 95815

Special Provisions and Project Plans may be viewed at:
1. The Department's Web site
2. District office of the district in which the work is located
3. Districts 4 and 12 offices
4. Department of Transportation, Bid Documents
1120 N Street, Room 0200, Mail Station 26
Sacramento, CA 95814
Telephone no.: (916) 654-4490

District office addresses are provided in the Standard Specifications.

The Bid book, Special Provisions, and Project Plans may be obtained at the 1120 N Street location. To expedite orders, a
bidder may obtain these documents by faxing an order to (916) 654-7028. Fax orders must include credit card charge
number, card expiration date, and authorizing signature.

Bidders' inquiries may be presented to the Department by following the instructions at:

Contract No. 07-2Y4604
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http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html
The Department posts responses to the questions at the District Web sites.
Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After bid
opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines

the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http:/www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

DEPARTMENT OF TRANSPORTATION

Dated January 20, 2009

D07A0
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COPY OF BID ITEM LIST

(NOT TO BE USED FOR BIDDING PURPOSES)

07-2Y 4604
Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM
3 074041 STREET SWEEPING LS LUMP SUM
4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
6 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 24,200
7 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 1,630
8 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 12,600
9 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 2,540
10 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 1,780
12-3)
11 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 2,500
12 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 460
36-12)
13 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 2,000
17-7)
14 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 320
15 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS LUMP SUM
SYSTEM ELEMENTS DURING CONSTRUCTION
16 861088 MODIFY RAMP METERING SYSTEM LS LUMP SUM
17 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
SECTION 2-1 GENERAL
Reserved

SECTION 3 CONTRACT AWARD AND EXECUTION
Reserved.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Complete the work within 80 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.
Liquidated damages are $1,200 per day starting on the 1st day after exceeding 80 working days.

SECTION 5 GENERAL
SECTION 5-1 MISCELLANEOUS
5-1.01 RETENTION EXCLUSION

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub Cont
Code § 7202). The 3rd paragraph in Section 9-1.06, "Partial Payments," of the Standard Specifications does not apply.

5-1.02 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390137 RUBBERIZED HOT MIX ASPHALT (GAP
GRADED)

The compensation payable for asphalt binder used in hot mix asphalt will be increased or decreased in conformance with
the provisions of this section for paving asphalt price fluctuations exceeding 5 percent (Iu/Ib is greater than 1.05 or less than
0.95) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of hot
mix asphalt is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 5 percent:

A=0.90 (Iv/lb-1.05) Ib
C. For a decrease in paving asphalt price index exceeding 5 percent:
A =0.90 (Iu/lb - 0.95) Ib
D. Where:
A = Adjustment in dollars per ton of paving asphalt used to produce hot mix asphalt rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Contract No. 07-2Y4604
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Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tons of asphalt binder that was used in producing the quantity of hot mix asphalt shown under "This
Estimate" on the monthly estimate using the amount of asphalt binder determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for asphalt binder included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena
Vista, Huntington Beach, and Midway Sunset fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hg/esc/oe/asphalt_index/astable.html

5-1.03 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.04 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.05 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements," of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa
at a distance of 50 feet. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

Contract No. 07-2Y4604
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The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.06 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the
applicable provisions of the Federal, State, and local regulations and requirements.

Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements. Costs incurred
could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

WITHHOLDS

The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full
amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits,
or Federal or State law, regulations, or requirements. Funds will be withheld by the Department until final disposition of
these costs has been made. The Contractor shall remain liable for the full amount until the potential liability is finally
resolved with the entity seeking the penalties. Instead of the withhold, the Contractor may provide a suitable bond in favor of
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's
violation of the permits, law, regulations, or requirements.

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or
local requirements, the Department will withhold money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from
payments which may become due to the Contractor before acceptance of the contract. Funds withheld after
acceptance of the contract will be made without prior notice to the Contractor.

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was
made, the Department will return the excess amount withheld to the Contractor in the progress payment following
the determination. If the matter is resolved for less than the amount withheld, the Department will pay interest at a
rate of 6 percent per year on the excess withhold.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOUS
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8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARS (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

ANl o

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 ARS (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

bl S

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

NN B WD

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)
1.  Vega Molded Products "Temporary Road Marker" (3" x 4")

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

bl S
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WDD—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series A750
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

PNANBE LD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6™ x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

M

Special Use Type, 66-inch

Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

e o B

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MF-180EX-48
. Carsonite, "Channelizer"
3. FlexStake, Models 704, 754 TM, and EB4
Contract No. 07-2Y4604
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4.
5.

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

el e

200NN WD —

Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System

Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

kv

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

el e

Nk —

Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "K-4"/"Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

kv =

Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9304
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Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

W=

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Filtrona Extrusion, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)
1. Filtrona Extrusion, Model PCBM T-16
2. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22™)
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

NNk wDD—

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

e Ao B

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

bl

Drums
Avery Dennison WR-6100
Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Contract No. 07-2Y4604
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Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, W-2100 Series

Signs: Type |1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type V111, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow
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SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
2. Mitsubishi Chemical America, Alpolic 350

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

SNk W=

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.
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Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K. factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of supplementary cementitious material in the total amount of cementitious material to be used. A source of
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.
Before the testing starts, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916)227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

1. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test
of the previous 2 sets of concrete samples.

2. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:
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1. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious

material shall conform to the following:

1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary
Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary
cementitious material shall be 15 percent by weight of the total cementitious material; or

2. [If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material
shall be 7 percent by weight of the total cementitious material.

The limitation on tricalcium silicate (C;S) content in Type II cement specified in Section 90-2.01A, "Cement," of the
Standard Specifications shall not apply.

SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Loop detectors shall be installed after rubberized hot mix asphalt (gap graded) paving is completed at each location
shown on the plans.

Attention is directed to "Maintaining Traffic," "Cold Plane Asphalt Concrete Pavement,”" "Rubberized Hot Mix Asphalt
(Gap Graded)" and "Temporary Pavement Delineation" of these special provisions.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to cold planing asphalt concrete pavement or placing rubberized hot mix asphalt (gap graded), the Contractor shall
cover all manholes, valve and monument covers, grates, or other exposed facilities located within the area of application,
using a plastic or oil resistant construction paper secured to the facility being covered by tape or adhesive. The covered
facilities shall be referenced by the Contractor, with a sufficient number of control points to relocate the facilities after the
rubberized hot mix asphalt (gap graded) has been placed. After completion of the paving operation, all covers shall be
removed and disposed of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and
monument covers, grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as
included in the contract price paid per ton for rubberized hot mix asphalt (gap graded), and no additional compensation will
be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.
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The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A. Rules and regulations
B. Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control

el e

The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.
B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:

A. Responsible for water pollution control work.
B. The primary contact for water pollution control work.
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:

A. For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.
3. Access roads.

B. Appropriate for each season as described in "Implementation Requirements" of these special provisions.
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The WPCP shall include a schedule that:

A. Describes when work activities that could cause water pollution will be performed.
B. Identifies soil stabilization and sediment control practices for disturbed soil area.
C. Includes dates when these practices will be 25, 50, and 100 percent complete.

D. Shows 100 percent completion of these practices before the rainy season.

The WPCP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:

A. Temporary Sediment Control
1. Street Sweeping
B. Tracking Control
1. Street Sweeping
C. Wind Erosion Control
1. Wind Erosion Control
D. Non-Storm Water Management

1. Construction Site Management (Water Control and Conservation; Illegal Connection and Discharge Detection
and Reporting; Vehicle and Equipment Cleaning; Vehicle and Equipment Fueling and Maintenance; Paving,
Sealing, Sawcutting, and Grinding Operations; Thermoplastic Striping and Pavement Markers)

E. Waste Management and Materials Pollution Control

1. Construction Site Management (Spill Prevention and Control; Material Storage; Solid Waste Prevention and
Control; Hazardous Waste Prevention and Control; Sanitary and Septic Waste Prevention and Control)

Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 15 working days for the Engineer's review. If revisions are required, the Engineer will provide comments and
specify the date that the review stopped. The Contractor shall revise and resubmit the WPCP within 3 days of receipt of the
Engineer's comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer
approves the WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may
proceed with construction activities if the Engineer conditionally approves the WPCP while minor revisions are being
completed. If the Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated
for resulting losses, and an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.
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IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 1 and May 1.

The Contractor shall implement soil stabilization and sediment control practices a minimum of 10 days before the start of
the rainy season.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.
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The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 3 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.

PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.
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Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction for
noncompliance.

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare water pollution control program will be made as follows:

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water
pollution control program will be included in the monthly progress estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water
pollution control program will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to
Proposed Final Estimate."

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the WPCP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT

Construction site management shall consist of controlling potential sources of water pollution before they come in
contact with storm water systems or watercourses. The Contractor shall control material pollution and manage waste and
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices.

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a
water pollution control manager (WPCM) for the project.

The Contractor shall train all employees and subcontractors regarding:

Material pollution prevention and control;

Waste management;

Non-storm water management;

Identifying and handling hazardous substances; and

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances.
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Training shall take place before starting work on this project. New employees shall receive the complete training before
starting work on this project. The Contractor shall have regular meetings to discuss and reinforce spill prevention and
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures.

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an
open, conspicuous, and accessible location at the construction site.

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications, unless otherwise specified.

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule,
and by the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from
the construction site.

SPILL PREVENTION AND CONTROL

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.
Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste
shall be contained and cleaned up as soon as is safe.

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder
upon discovery of the spill. Cleanup of minor spills includes:

Containing the spread of the spill,

Recovering the spilled material using absorption,

Cleaning the contaminated area, and

Disposing of contaminated material promptly and properly.

SCowp
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Semi-significant spills are those that can be controlled by the first responder with the help of other personnel. Cleanup
of semi-significant spills shall be immediate. Cleanup of semi-significant spills includes:

Sowp
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Containing the spread of the spill;

Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface;

Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt;
Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during
precipitation; and

Disposing of contaminated material promptly and properly.

Significant or hazardous spills are those that cannot be controlled by construction personnel. Notifications of these spills
shall be immediate. The following steps shall be taken:
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Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived;

Notify the Engineer and follow up with a written report;

Obtain the services of a spills contractor or hazardous material team immediately;

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the construction site;

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550;

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in
conformance with CFR Title 40, Parts 110, 119, and 302;

Notify other agencies as appropriate, including:

Fire Department,

Public Works Department,

Coast Guard,

Highway Patrol,

City Police or County Sheriff Department,
Department of Toxic Substances,
California Division of Oil and Gas,

Cal OSHA, or

Regional Water Resources Control Board.
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The WPCM shall oversee and enforce proper spill prevention and control measures. Minor, semi-significant, and
significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately.

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills shall not be
buried or washed with water.

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup
supplies for the material being stored. Plastic shall be placed under paving equipment when not in use to catch drips.

MATERIAL MANAGEMENT

Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of
material into the air, storm drain systems, or watercourses.

The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the
following materials:

A.

B.
C.

Hazardous chemicals including:

Acids,

Lime,

Glues,

Adhesives,

Paints,

Solvents, and
Curing compounds;
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Soil stabilizers and binders;
Fertilizers;
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Detergents;
Plaster;
Petroleum products including:
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1. Fuel,
2. Oil, and
3. Grease;

G. Asphalt components and concrete components; and
H. Pesticides and herbicides.

The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. The Contractor
shall keep an accurate inventory of material delivered and stored at the construction site.

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are
unloaded.

The Contractor shall use recycled or less hazardous products when practical.

Material Storage

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary
containment facilities.

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72
hours.

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when
precipitation is predicted. Secondary containment facilities shall be adequately ventilated.

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. After precipitation,
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours. These liquids
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions,
unless testing determines them to be nonhazardous.

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility.

Materials shall be stored in the original containers with the original product labels maintained in legible condition.
Damaged or illegible labels shall be replaced immediately.

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility,
whichever is greater.

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or boxed material
shall be protected from wind and rain during non-working days and when precipitation is predicted.

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency
response access. Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the
materials being stored.

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed. Storage
areas shall be inspected before and after precipitation, and at least weekly during other times.

Stockpile Management

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving
material, or pressure treated wood. Stockpiles shall be located out of floodplains when possible, and at least 50 feet from
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer.

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered
active.

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear
sediment barrier when precipitation is predicted. Active stockpiles of cold mix asphalt concrete shall be placed on an
impervious surface and covered with plastic when precipitation is predicted.

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures
at all times during the rainy season. A linear sediment barrier around the perimeter of the stockpile shall also be used.
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is
predicted. The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the
Standard Specifications.
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Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble,
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at
all times during the rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the
rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during
the rainy season, and when precipitation is predicted during the non-rainy season.

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to
keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height.

WASTE MANAGEMENT
Solid Waste

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain
grates, trash racks, and ditch lines. The Contractor shall pick up and remove trash and debris from the construction site at
least once a week. The WPCM shall monitor solid waste storage and disposal procedures on the construction site. The
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters
shall be emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not wash out
dumpsters on the construction site. The Contractor shall provide additional containers and more frequent pickup during the
demolition phase of construction

Solid waste includes:

Brick,

Mortar,

Timber,

Metal scraps,

Sawdust,

Pipe,

Electrical cuttings,

Non-hazardous equipment parts,

Styrofoam and other packaging materials,

Vegetative material and plant containers from highway planting, and
Litter and smoking material, including litter generated randomly by the public.
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Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather
for lunch and breaks.

Hazardous Waste

The Contractor shall implement hazardous waste management practices when waste is generated on the construction site
from the following substances:

Petroleum products,

Asphalt products,

Concrete curing compound,
Pesticides,

Acids,

Paints,

Stains,

Solvents,

Wood preservatives,

Roofing tar, and

Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302.

ATTEROTDmUAOD>

Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State,
and local laws regarding storage, handling, transportation, and disposal of hazardous wastes.

The WPCM shall oversee and enforce hazardous waste management practices. Production of hazardous materials and
hazardous waste on the construction site shall be kept to a minimum. Perimeter controls, containment structures, covers, and
liners shall be repaired or replaced when damaged.
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The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when
hazardous material levels are unknown to determine safe methods for storage and disposal.

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site. Hazardous
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5,
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263.

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178,
and 179. Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in
"Material Storage" of these special provisions.

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed. Containers of dry waste that
are not watertight shall be stored on pallets. The Contractor shall not allow potentially hazardous waste to accumulate on the
ground. Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall
not contaminate soil, watercourses, or storm drain systems. Paints, thinners, solvents, residues, and sludges that cannot be
recycled or reused shall be disposed of as hazardous waste. When thoroughly dry, latex paint and paint cans, used brushes,
rags, absorbent materials, and drop cloths shall be disposed of as solid waste.

The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous waste shall be disposed
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal
Site. A copy of the manifest shall be provided to the Engineer.

Contaminated Soil

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil
properties. Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS. If levels of
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste.

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using
one or a combination of the following measures:

Berms,

Cofferdams,

Grout curtains,
Freeze walls, or
Concrete seal course.
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If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory
certified by the DHS. If levels of contamination are found to be hazardous, the water shall be handled and disposed of as
hazardous waste.

Concrete Waste

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into
storm drain systems or watercourses.
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of:

A. Where concrete material, including grout, is used;

B. Where concrete dust and debris result from demolition;

C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or
HMA creates a residue or slurry; or

D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site.

Sanitary and Septic Waste

Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way. The
WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system shall be properly connected and free from leaks.

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer. The
Contractor shall comply with local health agency requirements when using an on-site disposal system.
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Liquid Waste

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or
watercourses:

Drilling slurries or fluids,

Grease-free or oil-free wastewater or rinse water,

Dredgings,

Liquid waste running off a surface including wash or rinse water, or
Other non-storm water liquids not covered by separate permits.
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as:

A. Sediment traps,
B. Roll-off bins, or
C. Portable tanks.

Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. The containers shall be
stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these
special provisions, unless determined infeasible by the Engineer.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer determines that an
appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g)
may be dried by infiltration and evaporation in a leak proof container. The remaining solid waste may be disposed of as
provided in "Solid Waste" of these special provisions.

NON-STORM WATER MANAGEMENT
Water Control and Conservation

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by
managing the water used for construction operations. The Contractor shall obtain the Engineer's approval before washing
anything on the construction site with water that could discharge into a storm drain system or watercourse. Discharges shall
be reported to the Engineer immediately.

The Contractor shall implement water conservation practices when water is used on the construction site. Irrigation
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff. The
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.
When possible, water from waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and
vacuumed, not washed with water.

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground
and shall not be allowed to enter storm drain systems or watercourses. Spilled water shall not be allowed to escape water
truck filling areas. When possible, the Contractor shall direct water from off-site sources around the construction site, or
shall minimize contact with the construction site.

lllegal Connection and Discharge Detection and Reporting

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal
connections, discharges, or dumping. Subsequently, the construction site and perimeter shall be inspected on a frequent,
predetermined schedule.

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.
The Contractor shall take no further action unless directed by the Engineer. Unlabeled or unidentifiable material shall be
assumed to be hazardous.

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles,

Staining or discoloration on pavement or soils,
Pungent odors coming from drainage systems,
Discoloration or oily sheen on water,

Stains or residue in ditches, channels or drain boxes,
Abnormal water flow during dry weather,
Excessive sediment deposits,
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H. Nonstandard drainage junction structures, or
I.  Broken concrete or other disturbances near junction structures.

Vehicle and Equipment Cleaning

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control
vehicle tracking or hazardous waste. Vehicles and equipment shall not be cleaned on the construction site with soap,
solvents, or steam until the Engineer has been notified. The resulting waste shall be contained and recycled, or disposed of as
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable. The Contractor shall
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents.

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following
characteristics:

A. Located at least 50 feet from storm drainage systems or watercourses,
B. Paved with AC, HMA, or portland cement concrete,

C. Surrounded by a containment berm, and

D. Equipped with a sump to collect and dispose of wash water.

When washing vehicles or equipment with water, the Contractor shall use as little water as possible. Hoses shall be
equipped with a positive shutoff valve.

Wash racks shall discharge to a recycle system or to another system approved by the Engineer. Sumps shall be inspected
regularly, and liquids and sediments shall be removed as needed.

Vehicle and Equipment Fueling and Maintenance

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever
practical. When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites,
and obtain approval from the Engineer before using. The fueling or maintenance site shall be protected from storm water,
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses. The WPCM shall inspect
the fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum.

The Contractor shall use containment berms or dikes around the fueling and maintenance area. Adequate amounts of
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks. Spill
cleanup material and kits shall be disposed of immediately after use. Drip pans or absorbent pads shall be used during
fueling or maintenance unless performed over an impermeable surface.

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.
Nozzles shall be secured upright when not in use. Fuel tanks shall not be topped-off.

The Contractor shall recycle or properly dispose of used batteries and tires.

Material and Equipment Used Over Water

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of
spill cleanup material shall be kept with the vehicle or equipment. Drip pans or plastic sheeting shall be placed under
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more
than one hour.

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to
contain material, debris, and tools. Material shall be secured to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

The Contractor shall not allow demolished material to enter storm water systems or watercourses. The Contractor shall
use covers and platforms approved by the Engineer to collect debris. Attachments shall be used on equipment to catch debris
on small demolition operations. Debris catching devices shall be emptied regularly and debris shall be handled as provided
in "Waste Management" of these special provisions.

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day.

Paving, Sealing, Sawcutting, and Grinding Operations
The Contractor shall prevent the following material from entering storm drain systems or water courses:

A. Cementitious material,
B. Asphaltic material,
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Aggregate or screenings,
Grinding or sawcutting residue,
Pavement chunks, or

Shoulder backing.
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The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving,
sealing, sawcutting, or grinding operations are completed and excess material has been removed. Drainage inlets and
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited
to places where runoff can be captured. Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation
is predicted for the application or the curing period. The Contractor shall not excavate material from existing roadways
during precipitation.

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced. Slurry shall
not be allowed to run onto lanes open to public traffic or off the pavement.

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the
grinding machine. The residue shall not be left on the pavement or allowed to flow across the pavement.

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special
provisions if approved by the Engineer. AC or HMA chunks used in embankment shall be placed above the water table and
covered by at least one foot of material.

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the
construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or
watercourses. The Contractor shall not fill the preheating container to more than 6 inches from the top. Truck beds shall be
cleaned daily of scraps or melted thermoplastic.

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage
inlets or watercourses. All pressure shall be released from melting tanks before removing the lid to fill or service. Melting
tanks shall not be filled to more than 6 inches from the top.

The Contractor shall collect bituminous material from the roadway after marker removal.

Pile Driving
The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving equipment shall be parked
over drip pans, absorbent pads, or plastic sheeting where possible. When not in use, pile driving equipment shall be stored at
least 50 feet from concentrated flows of storm water, drainage courses, or inlets. The Contractor shall protect pile driving
equipment by parking it on plywood and covering it with plastic when precipitation is predicted. The WPCM shall inspect
the pile driving area every day for leaks and spills.
The Contractor shall use vegetable oil instead of hydraulic fluid when practical.

Concrete Curing

The Contractor shall not overspray chemical curing compound. Drift shall be minimized by spraying as close to the
concrete as possible. Drainage inlets shall be covered before applying curing compound.

The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain
moisture when curing concrete.

Concrete Finishing

The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting. Drainage inlets
within 50 feet shall be covered before sandblasting. The nozzle shall be kept as close to the surface of the concrete as
possible to minimize drift of dust and blast material. Blast residue may contain hazardous material.

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before
predicted precipitation. Liquid and solid waste shall be removed from the containment structure after each work shift.

PAYMENT

The contract lump sum price paid for construction site management shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in spill prevention and control,
material management, waste management, non-storm water management, and identifying, sampling, testing, handling, and
disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.
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10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping.
The WPCP must describe and include the use of street sweeping as a water pollution control practice for sediment
control and tracking control.

Submittals

At least 5 business days before starting clearing and grubbing, earthwork, or other activities with the potential for
tracking sediment or debris, submit:

1.  Number of sweepers described in the WPCP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping including:

1. Quantity of sweeping waste disposal
2. Sweeping times and locations

CONSTRUCTION
Street Sweepers
Sweepers must use one of these technologies:

1.  Mechanical sweeper followed by a vacuum-assisted sweeper
. Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

Operation
Street sweeping must be done at:

1. Paved roads at job site entrance and exit locations
2. Paved areas within the job site that flow to storm drains or water bodies

Street sweeping must be done:

1. During roadway structural section activites
2. When vehicles are entering and leaving the job site
3. After observing offsite tracking of material

Monitor paved areas and roadway within the jobsite. Street sweeping must be done:
1. Within 24 hours, if sediment or debris is observed during activities that do not require sweeping

At least 1 sweeper must be on the job site at all times when sweeping work is required. The sweeper must be in good
working order.

Perform street sweeping to minimize dust. If dust generation is excessive or sediment pickup is ineffective, use water or
a vacuum.

You may stockpile collected material on the jobsite according to the approved WPCP. Dispose of collected material at
least once per week.

Material collected during street sweeping must be removed and disposed of under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Your WPCM must inspect paved roads at job site access points:

1. Daily if earthwork and other sediment or debris generating activities occur daily
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily
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3.  When the National Weather Service predicts precipitation with a probability of at least 30 percent

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected material, as
shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.

10-1.05 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work

In Los Angeles County in
Artesia and Cerritos from
07-180004 | LA-91-17.8/188 | O-4KM Westof Pioncer Planting and Irrigation
Boulevard Undercrossing
to 0.2 KM East of Norwalk

Boulevard Undercrossing

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.06 PROGRESS SCHEDULE

Progress schedules are required for this project and must be submitted as specified in Section 8-1.04, "Progress
Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the
Engineer.

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications does not apply.

10-1.07 DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications.

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mTmEoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.
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Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category | temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811
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Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.10 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, and "Impact Attenuator
Vehicle," of these special provisions and these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications, whenever work
is to be performed on the freeway within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed except for
the work of installing, maintaining and removing traffic control devices.

Closures are only allowed during the hours shown in the lane requirement charts included in this section "Maintaining
Traffic," except for work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the ramp traveled way shall be open for use by public traffic on designated legal holidays.

Unless approved by the Engineer, not more than one separate stationary lane closure will be allowed in each direction of
travel at one time.

Except as otherwise specified on Charts 4 through 7 in these special provisions, other ramps may be closed when the
adjacent freeway lane is permitted to be closed as shown on Charts 1 through 3. When an on-ramp is closed and a ramp
closure chart has not been included in this section "Maintaining Traffic," public traffic shall be detoured to the next available
on-ramp downstream of the closed ramp in the direction of travel. A minimum of 7 special freeway detour signs (SP-2), as
shown on the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Except as otherwise specified in these special provisions, closure of on-ramps or off-ramps servicing 2 consecutive local
street interchanges in the same direction of travel will not be allowed. Deviations from ramp closure requirements shall be
requested in writing by the Contractor and submitted to the Engineer for approval. The Engineer may permit the deviations if
public traffic will be better served and the work expedited. If 2 or more consecutive on-ramps are permitted or as specified in
these special provisions to be closed, special signs for entrance ramp closures (SP-4) as shown on the plans shall be furnished
and installed at the Contractor's expense. When an off-ramp is closed, the Contractor shall furnish and erect special signs for
exit ramp closures (SP-3 or SP-5), as shown on the plans. This sign shall be placed on the right shoulder of freeway
upstream of the preceding off-ramp.

Special advance notice publicity signs (SP-1), as shown on the plans, shall be posted at locations as determined by the
Engineer, a minimum of 7 days prior to ramp or connector closures. Accurate information shall be maintained on the SP-1
signs. When work is not actively in progress, SP-1 signs shall be removed or covered.

Full compensation for furnishing, erecting, maintaining, and removing special advance notice publicity signs (SP-1),
special portable freeway detour signs (SP-2 and SP-7), special signs for exit ramp closures (SP-3 or SP-5) as shown on the
plans shall be considered as included in the contract lump sum price paid for traffic control system and no separate payment
will be made therefor.

Special signs shall be disposed of as provided in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way" of the Standard Specifications at the conclusion of the project.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.

When work vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the shoulder area shall be
closed as shown on the plans.

If minor deviations from the requirements of this section concerning hours of work are required, a written request shall
be submitted to the Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the
deviations if there is no significant increase in the cost to the State and if the work can be expedited and better serve the
public traffic.
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Designated legal holidays are: January Ist, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a

Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special Days are: Martin Luther King Jr. Day and Columbus Day.

Freeway or Connector Lane Closure Restriction for Designated Legal Holidays and Special
Days
Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 0500.
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 91/East

Closure Limits: Ardmore Ave to Bellflower Blvd Off-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays 4(4(4|4|4|4[NININ|N|N|N[NIN|N|N|N[N[N|S|4|4|4|4
Fridays 4144444 |N[N|N|N|IN[N|N|N|N[N[N|N|N|S[4|4]|4]|4
Saturdays 4(414(414(414(4]14[4]14[S|S[S|S|S|S[S|S|4]|4|4]|4|4
Sundays 4(414(414(4)|4(4]|4(4)|4(4]|4(4]|4(|4]|4(4|4(4]|4]4]|4|4

Legend:
4 | Provide at least four adjacent through freeway lanes open in direction of travel.

S | Shoulder closure permitted.

N | No work permitted.

REMARKS: Number of Through Traffic Lanes — 5 (Does not include HOV Lane)
The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 91/East

Closure Limits: Studebaker Rd UC to Bloomfield Ave OC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays 3(313|3|3[SIN|N|N|N[NIN|N|N|N[N[N|N|N|N[S[S|3]3
Fridays 313[3|3|3|S|N|N|N[N|N[N|N[N|N[N|N[N|N[N|N[S|S|3
Saturdays 31313(3[3[3|3|S|{S|N|N[N[N|N|N|N[N|N|N|N[S[S|S|3
Sundays 31313(3(3(3|3(3[3|S|SIN[N|N|N[N[NIN|S|S[S[3]3]3

Legend:
3 | Provide at least three adjacent through freeway lanes open in direction of travel.

S | Shoulder closure permitted.

N | No work permitted.

REMARKS: Number of Through Traffic Lanes — 4 (Does not include HOV Lane)
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Chart No. 3

Freeway Lane Requirements and Hours of Work

County: LA

Route/Direction: 91/West

Closure Limits: Carmenita Rd OC to Bellflower Blvd UC

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324
Mondays through Thursdays 313133 |3(N[N|N|N|N[N[N|N|N|N[N[N|N|N|S[S[S|3]3
Fridays 31313 (3[3|S|ININ[N|N|N[IN[N|N|N[IN[N[N|N|S[S[S|S|3
Saturdays 31313(3[3[3|3|S|{S|N|N[IN[N|N|N[IN[N[N|N|S[S[S|S|3
Sundays 31313(3[3(3|3(3[3|S|S|SIN|N|N[IN[N[N|N|S[S[S|3]3

S | Shoulder closure permitted.

N | No work permitted.

Legend:
3 | Provide at least three adjacent through freeway lanes open in direction of travel.

REMARKS: Number of Through Traffic Lanes — 4 or 5 (Does not include HOV Lane)

Chart No. 4

Complete Ramp Closure Hours and Hours of Work

County: LA

Route/Direction: 91/East

Closure Limits: Bellflower Blvd Off-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324
Mondays through Thursdays C|C[C|C[C|C[N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N|C|C
Fridays C|[C|[C|[C|C|C|IN[N[N[N|N|N|N|N|N|N|N|N|N|N|N|N|C|C
Saturdays C|[C|[C|C|C|C|C|C|N|N|N|N|N|N|N|N|N|N|N|N|N|C|C|C
Sundays C|[C[C|C|C|C|C|C|C|C|N|N|N|N|N|N|N|N|N|N|N|C|C|C

Legend:

N | No work permitted.

C | Ramp may be closed completely.

REMARKS: The full width of the traveled way shall be open for use by public traffic when construction
operations are not actively in progress.
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Chart No. 5
Complete Ramp Closure Hours and Hours of Work

County: LA Route/Direction: 91/West

Closure Limits: Bellflower Blvd Off-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C[C|C[N|N[N|C|C|C[C|C|C|N[N|N[N|N|C|C|C|C
Fridays C|[C|[C|C|C|C|N|N|N|C|C|C|C|C|C|N|N|N|N|N|C|C|C|C
Saturdays ClC|C|C|C|C|C|C|C|C|C|N|N|N|N|N|N|C|C|C|C|C|C|C
Sundays clclc|c|c|c|c|c|c|c|c|c|c|clecleclec|ecic|cic|c|c|c

Legend:
C | Ramp may be closed completely.

N | No work permitted.

REMARKS: The full width of the traveled way shall be open for use by public traffic when construction
operations are not actively in progress.

Chart No. 6
Complete Ramp Closure Hours and Hours of Work

County: LA Route/Direction: 91/West

Closure Limits: Bellflower Blvd On-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C|C|C|C[N|N|N|N[N[N|N|N|N[N[N|N|N|N[N[N|C|C|C
Fridays C|C[C|C[C|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N[N|N|C|C
Saturdays C|C|C|C[C|C|C|CIN|IN|N|N[N[N|N|N[N[N|N|N[N[N|C|C
Sundays C|C|C|C[C|C|C|C|C|IN|N|N[N[N|N|N[N[N|N|N[N[C|C|C

Legend:
C | Ramp may be closed completely.

N | No work permitted.

REMARKS: When the ramp is closed, SB traffic shall be detoured to Artesia Blvd; west on Artesia Blvd; north
on Lakewood Blvd to WB Rte 91. A minimum of 7 special freeway detour signs (SP-2), as shown on plans,
shall be posted along the detour route and shall be removed at the end of each closure.

NB traffic shall be detoured to Alondra Blvd; west on Alondra Blvd; south on Lakewood Blvd to WB Rte 91. A
minimum of 13 special freeway detour signs (SP-2), as shown on plans, shall be posted along the detour route
and shall be removed at the end of each closure.
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Chart No. 7
Complete Ramp Closure Hours and Hours of Work

County: LA Route/Direction: 91/East

Closure Limits: Carmenita Rd Off-ramp

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9 101112131415161718192021222324

Mondays through Thursdays C|C|C|C|C|C|N|N|N[N[N|N|N|N[N[N|N|N|N[N[N|C|C|C
Fridays C|C[C|C[C|CIN|N[N|N[N|N[N|N[N|N[N|N[N|N[N|C|C|C
Saturdays C|C|C|C[C|C|C|C|C|C|C|IN[N|N|N|N[N[N|C|C|C|C|C|C
Sundays c|c|c|clc|c|c|clc|c|c|ciclcicicic|cicic|cicic|c

Legend:
C | Ramp may be closed completely.

N | No work permitted.

REMARKS: The full width of the traveled way shall be open for use by public traffic when construction
operations are not actively in progress.

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon. Closures involving work (temporary barrier placement and
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be
submitted not less than 25 days and not more than 125 days before the anticipated start of operation. Closures involving
work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances
available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of
operation.

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.
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For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$1,200 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

10-1.12 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance

Attenuator must be a brand listed on the Department's pre-approved list at:
http://www.dot.ca.gov/hg/esc/approved products_list/HighwaySafe.htm

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.
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Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

The 1,700-foot section of lane closure, shown along lane lines between the 1,000-foot lane closure tapers on the plans
entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
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"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.14 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving
the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in
place before opening the traveled way to public traffic. Laneline pavement delineation shall be provided for traveled ways
open to public traffic. On multilane roadways (freeways and expressways), edgeline delineation shall be provided for
traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape temporary pavement
delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be applied over
existing pavement delineation or other temporary pavement delineation. Temporary pavement delineation shall be
maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement
delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is applied to the
final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of
public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of 14 days.
Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is
not placed within the 14 days, additional temporary pavement delineation shall be provided by the Contractor at no additional
cost to the Department. The additional temporary pavement delineation to be provided shall be equivalent to the pattern
specified for the permanent pavement delineation for the area, as determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the option of the
Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation will not be included in
the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE DELINEATION

When lanelines are obliterated, the minimum laneline delineation to be provided shall be temporary pavement markers
placed at longitudinal intervals of not more than 24 feet. The temporary pavement markers shall be the same color as the
laneline the markers replace. Temporary pavement markers shall be, at the option of the Contractor, one of the temporary
pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions. Temporary pavement markers shall
be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive
recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where
removal of the markers will be required.

Temporary laneline delineation consisting entirely of temporary pavement markers shall be placed on longitudinal
intervals of not more than 24 feet.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for temporary
laneline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required shall be
considered as included in the contract prices paid for the items of work that obliterated the laneline pavement delineation and
no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable delineators or channelizers
placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch wide traffic stripe will not be required,
painted traffic stripe may be used.
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Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction grade striping and
pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (36 inch)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor. The quantity of channelizers used as temporary edgeline delineation will not be
included in the quantity of channelizer (surface mounted) to be paid for.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1. Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:
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3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.16 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per square yard for cold plane asphalt concrete pavement and no separate payment will be
made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 30 inches in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the plans or as designated by the Engineer. The final cut
shall result in a uniform surface conforming to the plans. The outside lines of the planed area shall be neat and uniform.
Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 0.15-foot will not
be allowed between adjacent lanes open to public traffic.
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Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If Hot Mix Asphalt (HMA) has not been placed
to the level of existing pavement before the pavement is to be opened to public traffic a temporary HMA taper shall be
constructed. HMA for temporary tapers shall be placed to the level of the existing pavement and tapered on a slope of 30:1
(Horizontal: Vertical) or flatter to the level of the planed area.

HMA for temporary tapers shall be the same quality as the HMA used elsewhere on the project or shall conform to the
material requirements for minor HMA. HMA for tapers shall be compacted by any method that will produce a smooth riding
surface. Temporary HMA tapers shall be completely removed, including the removal of loose material from the underlying
surface, before placing the permanent surfacing. The removed material shall be disposed of outside the highway right of way
in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Operations shall be scheduled so that not more than 2 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications. Removal operations of cold planed material shall be concurrent
with planing operations and follow within 50 feet of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square yard. The quantity to be paid for will be the actual
area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square yard for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the HMA for and constructing, maintaining,
removing, and disposing of temporary HMA tapers, as specified in the Standard Specifications and these special provisions
and as directed by the Engineer.

10-1.17 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary
This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the Standard

process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must be PG 64-
16.

Aggregate
The aggregate for RHMA-G must comply with the %2-inch grading.

Asphalt Rubber Binder Content

Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California Test 367
except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using California
Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1.  Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

2.2.  Use California Test 309 to determine theoretical maximum specific gravity and density of the RHMA-G.

2.3. Plot asphalt rubber binder content versus average air voids content based on California Test 309 for each set
of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit curve.

2.4. Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens and connect
adjacent points with a best-fit curve.

2.5. Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen, average
each set, and plot the average versus asphalt rubber binder content.

2.6. Calculate the dust proportion and plot versus asphalt rubber binder content.
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2.7. From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5 percent air
voids.

2.8. At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate, voids filled
with asphalt, and dust proportion to verify compliance with requirements. If necessary, develop an alternate
composite aggregate gradation to conform to the RHMA-G requirements.

2.9. Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

2.10. To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low value.
Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is 7.0 percent, then
there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature of the
aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder must be
between 350 °F and 425 °F. The compaction temperature of the combined mixture must be between 290 °F and 300
°F.

CONSTRUCTION

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the ends of
RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the transverse edge at
each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and compact the additional
RHMA-G to form temporary conforms. You may place Kraft paper, or another approved bond breaker, under the conform
tapers to facilitate the taper removal when paving operations resume.

10-1.18 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E, "Aggregate,"
of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for 1/2-inch
aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the Standard
Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
Compacted firmly
3.  Without depressions, humps, and irregularities

10-1.19 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm
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Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type I, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.
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SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation: D 3841 and
"Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The plastic
shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance with the
requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of
retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced plastic panel
signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in all directions.
The finished signs shall have an overall tolerance within £1/8 inch of the specified dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled. The
predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The panel surfaces
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and
serviceability.

10-1.20 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial

retroreflectivity of 250 med m™ Ix™'. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum

initial retroreflectivity of 150 med m™ Ix.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.
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Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.079 0.27

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic pavement marking.

10-1.21 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2. (BLANK)
SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS
10-3.01 DESCRIPTION

Modify ramp metering system and maintaining existing traffic management system elements during construction shall
conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these
special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave vehicle
detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable message sign
(EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera system, roadway weather
information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project limits shall
remain in place, and be protected from damage. If the construction activities require existing TMS elements to be
nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans, the Contractor shall
provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's approval on the type of
temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and each
element's communication status with the Traffic Management Center (TMC), including existing TMS elements that are not
shown on the plans and elements that may not be impacted by the Contractor's activities. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' location and status, and provide a copy of the certified
list of the existing TMS elements within the project limits to the Contractor. The status list will include the operational,
defined as having full functionality, and the nonoperational components.
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The Contractor shall obtain written approval from the Engineer, at least 72 hours before interrupting existing TMS
elements' communication with the TMC that will result in the elements being nonoperational or off line. The Contractor shall
notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems which were verified to be operational during the
pre-construction operational status check, shall remain operational on freeway/highway mainline at all times, except:

1. for a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. for a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time period or
the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or portable detection
operations are not shown on the plans, the Contractor shall provide provisions for temporary or portable detection operations.
The Contractor shall receive the Engineer's approval on the type of detection and installation before installing the temporary
or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check, except
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not fully functional,
the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that existing TMS elements have
been damaged, have failed or are not fully functional due to the Contractor's activity, the damaged or failed TMS elements,
excluding Structure-related elements, shall be repaired or replaced, at the Contractor's expense, within 24 hours. For a
Structure-related elements, the Contractor shall install temporary or portable TMS elements within 24 hours. For
nonstructure-related TMS elements, the Engineer may approve temporary or portable TMS elements for use during the
construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than the
replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or replacement work, as
determined by the Engineer, the State may perform the repair or replacement work and the cost will be deducted from monies
due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active communications with
the TMC is disrupted, resulting in messages and commands not transmitted from or to the TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that became
damaged due to Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the Engineer, and
the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction operational status
check of all existing TMS elements and each element's communication status with the TMC. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' status and provide a copy of the certified list of the
existing TMS elements within the project limits to the Contractor. The status list will include the operational, defined as
having full functionality, and the nonoperational components. TMS elements that cease to be functional between pre and
post construction status checks shall be repaired at the Contractor's expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the replacement
elements, including element types and installation methods before repair or replacement work is performed. The final TMS
elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during construction shall
include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work
involved in maintaining existing traffic management system elements as shown on the plans, specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required when an
existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown on the
plans nor identified during the pre-construction operational status check and were damaged by construction activities will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified, the
provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.
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10-3.04 CONDUIT

Detector termination conduits shall be Type 1.
After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved
type of sealing compound.

10-3.05 PULL BOXES

Grout must not be placed in the bottom of pull boxes.

Pull boxes must be the traffic rated type, 5(T) or 6(T). Pull boxes must have tamper proof pinhead bolts to secure the
metal lid to the box. Tamper proof pinhead bolts must be approved by the Engineer before ordering and installing.

The size and the length of the tamper bolts are similar to the hold down bolts.

Provide the Engineer with special tools, such as bits, drivers, or wrenches, required for installing and removing tamper
resistant bolts.

Pull boxes proposed to be installed in soil, must be buried 6 inches to 8 inches below grade, . Cover the pull box with
plastic sheet (20 mils) before burying the pull box.

Plastic sheets, 20 mil thick, manufactured from high density polyethylene (HDPE) virgin compounds or polyvinyl
chloride (PVC) virgin compunds, must be furnished installed over the tops of the pull box and surrounding concrete, and as
directed by the Engineer.

Full compensation for burying pull boxes and special tools are included in the contract lump sum price paid for the items
of work involved and no additional compensation will be allowed therefor.

Full compensation for 20-mil plastic sheets is included in contract price paid for the items of work involved and no
additional compensation will be allowed therefor.

10-3.06 CONDUCTORS AND WIRING
Splices shall be insulated by "Method B."

10-3.07 BONDING AND GROUNDING

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard
Specifications and these special provisions.

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using
3/16-inch diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box. The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 3/16-inch diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain only
combinations of loop lead-in cable, fiber optic cable, or signal interconnect cable. A No. 8 minimum, bare copper wire shall
run continuously in circuits. The bonding wire size shall be increased to match the circuit breaker size in conformance with
the Code, or shall be as shown on the plans. Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.08 DETECTORS

Slots shall be filled with hot-melt rubberized asphalt sealant.

For Type E detector loops, sides of the slot shall be vertical. Slot width shall be a maximum of 5/8 inch. Loop wire for
circular loops shall be Type 2. Slots of circular loops shall be filled with hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 2 inches, minimum.

SECTION 11. (BLANK)
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AMENDMENTS TO THE STANDARD SPECIFICATIONS

DATED MAY 2006
(Issued 12-19-08)

Contract No. 07-2Y4604
47



SECTION 0 GLOBAL REVISIONS
(Issued 11-07-08)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications.

In each contract document at each occurrence:

SNk W=

Except where existing asphalt concrete is described, replace "asphalt concrete” with "hot mix asphalt"
Except where existing AC is described, replace "AC" with "HMA" where AC means asphalt concrete
Replace "Engineer's Estimate" with "Bid Item List"

Replace "Notice to Contractors" with "Notice to Bidders"

Except in "Contract Project Information Signs," replace "Project Information" with "Supplemental Project
Information"

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference to the Bid Item
List, the special provisions, or both.

Interpret a reference to the Standard Specifications as a reference to the Standard Specifications as amended in these
Amendments to the Standard Specifications.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 10-03-08)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL

1-1.01 GENERAL

Section 1 includes general rules of interpretation.

The Department is gradually standardizing the style and language of the specifications. The new style and language
includes:

1.

Use of:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

Elimination of:

2.1.  Language variations

2.2. Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for streamlining
purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations
exist.

If the version of a referenced document is not specified, use the current version in effect on the date of Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.

1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ETL Electrical Testing Laboratories

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

SSPC The Society for Protective Coatings

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
W -- watt
\ -- volt

1-4 DEFINITIONS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents

has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,
surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.

bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,
over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.
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Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its
appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.

February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

9. 1st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day

13. Day after Thanksgiving Day

14. December 25th, Christmas Day

PN B DD~

If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.
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median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.

roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the
medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.

1-5 DISTRICTS
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District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST POBOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA | SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.

1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS
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Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bid Document Unit MSC 26
BID DOCUMENT UNIT
DEPARTMENT OF
TRANSPORTATION
1120 N ST RM 200
SACRAMENTO CA 95814-5605
Department www.dot.ca.gov

Department of

www.pd.dgs.ca.gov/s

OFFICE OF SMALL BUSINESS AND

(800) 559-5529

General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of

SAN FRANCISCO, CA 94102

Apprenticeship
Standards
Office Engineer MSC 43
OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST
SACRAMENTO CA 95816-7005
Office Engineer— http://www.dot.ca.gov/
Verified Bid Results | hg/esc/oe/awards/bids

um_html/6week _list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-8252

Publication PUBLICATION UNIT
Distribution Unit DEPARTMENT OF
TRANSPORTATION
1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
Transportation MATERIALS AND ENGINEERING (916) 227-7000
Laboratory TESTING SERVICES AND

GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION

5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre-
Qualified Products
List

http://www.dot.ca.gov/
hg/esc/approved_prod
ucts_list
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SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 11-07-08)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.
Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at:

Department's Web site

District office of the district in which the work is located
Districts 4 and 12 offices

Bid Document Unit

W=

For an informal-bid contract, special provisions, Amendments to the Standard Specifications, and project plans may be
viewed at:

1. Department's Web site
2. Bid Document Unit

Bid books, special provisions, Amendments to the Standard Specifications, and project plans may be obtained at the Bid
Document Unit. To expedite orders, you may obtain these documents by faxing an order to (916) 654-7028. Fax orders must
include credit card charge number, card expiration date, and authorizing signature.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes other
supplemental information available as specified in the special provisions.

The Information Handout may be viewed and obtained at the Bid Document Unit.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Bridge number

Contract number

Viewing date

Contact information, including telephone number.

A e e

If bridge as-built drawings are available:
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1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.

2-1.04 SMALL BUSINESS ENTERPRISE GOAL

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Contractors, subcontractors, suppliers, and service providers who qualify as small business are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

2-1.05 DISADVANTAGED BUSINESS ENTERPRISES

Section 2-1.05, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

In order to ensure the Department achieves its federally mandated statewide overall DBE goal, the Department
encourages the participation of DBEs as defined in 49 CFR 26.

2-1.06 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.06A General

Section 2-1.06, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.
Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.
Comply with Mil & Vet Code § 999 et seq.

2-1.06B No Goal

Section 2-1.06B, "No Goal," applies if no DVBE goal is shown in the Notice to Bidders.
The Department encourages bidders to obtain DVBE participation in order to ensure the Department achieves its State-
mandated overall DVBE goal.

2-1.06C Goal

Section 2-1.06C, "Goal," applies if a DVBE goal is shown in the Notice to Bidders.
Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and suppliers.
Meet the goal shown or demonstrate that you made good faith efforts to meet this goal.

2-1.07 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
2-1.07A General

Section 2-1.07, "Small Business and Non—Small Business Subcontractor Preferences (Govt Code § 14835 et seq. and 2
CA Code of Regs § 1896 et seq.)," applies to a non-Federal-aid contract.

2-1.07B Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. You completed a Request for Small Business Preference or Non—Small Business Preference form
2. You attached a copy of your Office of Small Business and DVBE Services small business certification to the form
3. The low bidder is not certified as a small business
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The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
subcontractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If this reduction results in the small business contractor becoming the low bidder, the contract award is based on the total
bid, not the reduced bid.

2-1.07C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. You completed a Request for Small Business Preference or Non—Small Business Preference form
. The low bidder is not certified as a small business and has not requested preference
3. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If this reduction results in the non—small business contractor becoming the low bidder or a tie with a non-small business
low bidder not requesting the preference, the contract award is based on the total bid, not the reduced bid.
A non-small business bidder cannot displace a small business bidder.

2-1.08 DVBE INCENTIVE EVALUATION

The Department applies the Small Business and Non—Small Business preference during bid verification and proceeds
with the following evaluation for DVBE incentive.

The Department grants a DVBE incentive to bidders who achieve a DVBE participation of 1 percent or greater of the
value of their bid (Mil & Vet Code and Code of Regs § 1896.98 et seq).

The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of:

1. Percentage of DVBE achievement, rounded to 2 decimal places, of the verified total bid of the low bidder
2. 5 percent of the verified total bid of the low bidder
3. $100,000

The Department applies DVBE incentive and determines if bid ranking changes.

A non-small business bidder cannot displace a small business bidder. However, a small business bidder with higher
DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid results at its
Office Engineer Web site.

2-1.09 PREFERENCE HIERARCHY

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE bidder and a non-DVBE bidder request preferences and the reduction results in a tied bid, the Department
awards the contract to the DVBE bidder.
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2-1.10 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given contractors
from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,

but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal to or
less than the lowest bid, the Department awards the contract to the California company on the basis of its total bid, not the
reduced bid used for comparison except as specified in Section 2-1.09, "Preference Hierarchy."

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

A e e

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General
Complete forms in the Bid book. Submit the forms with your bid except:

1.

For the following 2 forms for non-federal-aid non-informal-bid contracts:

1.1.

1.2

Certified DVBE Summary and DVBE - Good Faith Efforts forms. You may submit these forms with your
bid. If you do not and you are the low bidder or the 2nd or 3rd low bidder, submit them so that they are
received at the Office Engineer no later than 4:00 p.m. on the 4th business day after bid opening. If a DVBE
joint venture is used, submit the joint venture agreement with the Certified DVBE Summary form. Other
bidders may be required to submit these forms if bid ranking changes.

Certified Small Business Subcontractor form. If you are applying for the non—small business subcontractor
preference, you may submit this information with your bid. If you do not, submit it so that it is received at
the Office Engineer no later than 4:00 p.m. on the 2nd business day after bid opening. The listed
subcontractors and suppliers must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any
required substantiating documentation must be received by the Department of General Services by 5:00 p.m.
on bid opening date.

On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your bid or fax
the percentage to (916) 227-6282 within 24 hours after bid opening.

Except for the percentage of each bid item subcontracted, do not fax submittals.
The Department determines a bidder has made good faith efforts if it submits evidence that it:

1.

3.
4.

Contacted the Office of Small Business and DVBE Services, Department of General Services

Adpvertised in trade media and media focusing on DVBEs unless time limits the Department imposes do not allow
the advertising

Submitted invitations to bid to potential DVBE contractors

Considered available DVBEs

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.
For a lump sum based bid, the Department compares bids based on the total price.
For a unit price based bid, the Department compares bids based on the sum of the item totals.
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For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time.

2-1.12C Subcontractor List
In the Subcontractor List, list each subcontractor to perform work:

1. Inan amount in excess of 1/2 of 1 percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et
seq.)
2. Thatis a 1st tier DVBE subcontractor regardless of percentage of the total bid

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor listed.
Show work portion by bid item number, description, and percentage of each bid item subcontracted.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a form
containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid withdrawal
request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a new bid.
After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. Allbids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor_info/relief.pdf
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2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-07-08)

Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE

Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.

If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with bond forms.

3-1.04 CONTRACTOR LICENSE
For a Federal-aid contract, the Contractor must be properly licensed as a contractor (Pub Cont Code § 10164) from

contract award through contract acceptance.
For a non-Federal-aid contract:

1. The Contractor must be properly licensed as a contractor from bid opening through contract acceptance (Bus & Prof
Code § 7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)
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3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is $50,000 or higher.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 SMALL BUSINESS PARTICIPATION REPORT

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported.

3-1.07 PAYEE DATA RECORD
Complete and sign the Payee Data Record form included in the contract documents.

3-1.08 CALTRANS BIDDER - DBE INFORMATION FORM

Section 3-1.08, "Caltrans Bidder - DBE Information Form," applies to a Federal-aid contract.

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract.
Deliver to the Office Engineer:

Signed Contract form

Contract bonds

Documents identified in Section 3-1.05, "Insurance Policies"

Small Business Participation Report

Payee data record

For a Federal-aid contract, Caltrans Bidder - DBE Information form

SR .

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day after the
bidder receives the contract. For all other contracts, the Office Engineer must receive these documents before the 10th
business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont Code §§
10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT

DES-OE-0103A (NEW 3/2008)

altrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California's Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME

The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated

Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved

Exhibit D - Standard Specifications dated

Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.
This contract has been executed by the following parties:

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether a corporation, partnership, etc.)

BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been executed. The other
bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low bidders, and their
bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 07-01-08)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WD —

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
2. Itemization of contract specifications and drawing details that would be changed.
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3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

bl S

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:
1. Schedule a value analysis workshop
2. Select a facilitator and workshop site

3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/
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The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 12-19-08)

Add:
5-1.005 GENERAL
Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment related to
that part.
After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, authorizations, and
requests to the Contractor are by the Engineer.
The Engineer furnishes the following in writing:

1. Approvals

2. Authorizations
3. Notifications
4. Orders

The Contractor must furnish the following in writing:

1. Assignments

2. Notifications

3. Proposals

4. Requests, sequentially numbered
5. Subcontracts

6. Test results

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the Department
and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

1. Using early and regular communication with involved parties
2. Establishing and maintaining a relationship of shared trust, equity, and commitment
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8.

Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships and benefits
throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is available to
the project team as reference. This guide provides structure, context, and clarity to the partnering process requirements. This
guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4,
5.

Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3. Dispute resolution plan that includes a dispute resolution ladder and may also include use of facilitated
dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also measure
short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the evaluation
forms to the project team and collects the results. The Department makes evaluation results available upon request.
Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval. Respond
within 15 days to accept the invitation and request the initial and additional partnering workshops. After the Engineer
receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-point rating
and agrees to follow the Department's "Partnering Facilitator Standards and Expectations" available at the
Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined necessary
by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.
For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.
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You and the Engineer cooperatively schedule the training session and select a professional trainer, training site, and 1 to
4 topics from the following list to be covered in the training:

Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

NN BB

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills development for
the Contractor's and the Engineer's representatives. This training session must be a separate session from the initial
partnering workshop and must be conducted locally. The training session must be consistent with the partnering principles
under the Department's "Field Guide to Partnering on Caltrans Construction Projects."

Send at least 2 representatives to the training session. One of these must be your assigned representative as specified in
Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The Department
does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering workshops and
sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
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Payments to suppliers and subcontractors
Cost accounting

1. Bid preparation
2. Overhead

3. Payrolls

4.

5.

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Contract item work

2.  Work character changes

3. Force account work

4. Extra work

5. Work performed under protests and claim notifications
6. Overhead

7.

Subcontractors, suppliers, owner-operators, and professional services
Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SANNANE IR o

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for force account costs.

Submit extra work bills using the Department's Internet extra work billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the report.

The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.
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Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2. Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nhwn

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the value of the
original total bid with your employees and with equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

5-1.055B Disadvantaged Business Enterprises

Section 5-1.055B, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Use each subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:
1.  Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
2. Date of payment and total amount paid to each business
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If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

For a DBE that leases trucks from a non-DBE, count only the fee or commission the DBE receives as a result of the lease
arrangement.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until the
form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.055C Disabled Veteran Business Enterprises

Section 5-1.055C, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.
If a DVBE goal is shown in the Notice to Bidders:

1. Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after
contract award

3. Maintain records of subcontracts made with certified DVBEs. Include in the records:

3.1. Name and business address of each business
3.2. Total amount paid to each business

4. For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

4.1. Provide the Department relevant information requested
4.2.  Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

4.2.1. Interviewing employees
4.2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

If no DVBE goal is shown in the Notice to Bidders and if you obtain DVBE participation, submit the participating
DVBE names and value of work or supplies supplied by each DVBE transaction upon contract completion.

5-1.055D Non-Small Businesses

Section 5-1.055D, "Non—Small Businesses," applies to a non-Federal-aid contract.

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form
unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions
after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased
from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1.  Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

Contract No. 07-2Y4604
70



Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1. Requested staking area is ready for stakes
1.2.  You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor's Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2.  Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer’s Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

5-1.116C Protests
You may protest the Engineer's decision by:

1. Submitting an Initial Notice of Potential Claim within 5 business days after receipt of the Engineer's notification
2. Complying with claim procedures

The Initial Notice of Potential Claim must detail the differences in your position from the Engineer's determination and
support your position with additional information, including additional geotechnical data. Attach to the Initial Notice of
Potential Claim a certification stating that you complied with Section 2-1.11, "Job Site and Document Examination."

Promptly submit supplementary information when obtained.
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Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.

In the Dispute Resolution Advisor Agreement and in the Dispute Review Board Agreement, interpret a reference to the
special provisions as a reference to the Amendments to the Standard Specifications. In the Dispute Review Board
Agreement, replace "Proposal and Contract” with "Bid book." Where the section title does not match the section number for
a reference, refer to the referenced title.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA", is chosen by the Department and the Contractor to assist
in the resolution of disputes. The DRA is a part of the contract administrative claims process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRA shall not serve as a substitute for filing a protest or a notice of potential claim.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Review Board, regardless the number of
meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation
for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that
the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.
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The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:

Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA." .
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and shall
have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Review Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the contract.
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SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.

State shall provide the DRA with the contract and all written correspondence regarding the dispute between the parties
and, if available, the Contractor's supplemental notice of potential claim, and the Engineer's response to the supplemental
notice of potential claim.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Resident Engineer or Area Construction Engineer and the CONTRACTOR's or subcontractor's, if the
dispute involves a subcontractor, Superintendent or Project Manager may present information at a dispute meeting. There
shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge of the
dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days, after receiving the STATE's written response to the CONTRACTOR's supplemental notice of
potential claim, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to
further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously
copied to the STATE. The written dispute referral shall describe the disputed matter in individual discrete

Contract No. 07-2Y4604
74



segments, so that it will be clear to both parties and the DRA what discrete elements of the dispute have been
resolved, and which remain unresolved, and shall include an estimate of the cost of the affected work and
impacts, if any, on project completion.

The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.
Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded; the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA on complex issues may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.
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g. The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relive the parties of their responsibilities
under Section 5-1.12, “Dispute Resolution Advisor,” of the Special Provisions or Subsection, “Traditional Dispute
Meeting,” of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.

SECTION V PAYMENT

DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by DRA to review and research activities
outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per hour. The
agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer services.
The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

CONTRACTOR shall make direct payments to DRA for their participation in authorized meetings and approved hourly
rate charges, from invoices submitted by the DRA, and technical services.

DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRA MEMBER

DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.
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Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.15C Dispute Review Board
Section 5-1.15C, "Dispute Review Board," applies to a contract over $10 million.
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5-1.15C(1) General

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions. The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims. The requirements and procedures established in this section shall be a prerequisite to filing a
claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports. No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract. After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications. Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs. Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B, "Final
Payment and Claims," of the Standard Specifications. Whenever the term "dispute" or "disputes" is used herein, it shall be
deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

5-1.15C(2) Selection Process, Disclosure and Appointments

The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the
Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and
the Contractor. The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel. DRB members
shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breach or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified. The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB. Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
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of the third member. The goal in the selection of the third member is to complement the professional experience of the first 2
members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit. In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position. The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and
determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the
State.

C. Service as a member of other Dispute Review Boards on other contracts.

D. Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net
worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

The Contractor or the State may reject any of the 3 DRB members who fail to fully comply at all times with all required
employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board Agreement
and as specified herein. A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member. No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties. The State
authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the Contractor as
authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to
delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

5-1.15C(3) Compensation

*  The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour. The agreed amount of $125 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB. DRB members shall be
compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs. There will be no markups applied to expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses. Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the
other party.
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5-1.15C(4) Replacement of DRB Members
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A.
B.
C.

D.
E

The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

Upon resignation of a member.

The State or Contractor may terminate the service of any member who fails to fully comply with all required
employment and financial disclosure conditions of DRB membership.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Review Board Agreement shall be amended to reflect the change of a DRB member.

5-1.15C(5) Operation
The following procedure shall be used for dispute resolution:

A.

—

If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.
The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within 20
days of receipt of the notice.

Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so that it
will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.

By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.

The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties. The DRB shall determine the time and location of the DRB
dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.

There shall be no participation of either party's attorneys at DRB dispute meetings.

There shall be no participation of persons who are not directly involved in the contract or who do not have direct
knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.

The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor. The DRB may request clarifying information of either
party within 10 days after the DRB dispute meeting. Requested information shall be submitted to the DRB within
10 days of the DRB request. The DRB shall complete its report, including minority opinion, if any, and submit it to
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the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of
the DRB with the written concurrence of both parties. The report shall include the facts and circumstances related to
the matters under consideration, pertinent provisions of the contract, applicable laws and regulations, and actual
costs and time incurred as shown on the Contractor's cost accounting records. The DRB shall make
recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report. The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party. Each party may submit only one request for clarification for any
individual DRB report. The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

5-1.15C(6) Disputes Involving Subcontractor Potential Claims

For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor
(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract. If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:

A.

B.

The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor potential claim or potential claims.
The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim. The
Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor. The form for these certifications is available from the Engineer.
At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.
Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.
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E. The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

5-1.15C(7) Dispute Review Board Agreement

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:

Form 6202 Rev (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:
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SECTION I DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. PROCEDURES

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations. The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation. If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

An outline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

e
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7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and potential claims.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.

D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties. The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues. No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site. However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings. It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins. A party furnishing written documentation to the
DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal. There shall be no testimony under oath or cross-examination. There shall be
no reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities. The parties shall
have a representative at all dispute meetings. Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation. The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project. A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position. In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties. All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB Chairperson shall furnish a copy of the written recommendation report to the DRB Coordinator,
Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.
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The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.

E. DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days. This AGREEMENT
shall be amended to indicate change in DRB membership.

SECTION Il CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become
necessary for the DRB to perform their function. Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
performance of the work or in justifying or substantiating the CONTRACTOR's position. The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.

SECTION IV STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour. The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving
on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the CONTRACTOR,
administrative services such as conference facilities and secretarial services to the DRB.
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B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF DRB MEMBERS

DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

Contract No. 07-2Y4604
86



SECTION X1l VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIIl FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIV CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
DRB MEMBER
By :
Title :
CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION
By: By:
Title: Title:
Add:

5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN B

Immediately report damage to the Engineer.
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If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or support
material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread the
chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from cuttings.
Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period; otherwise,
replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of earth
around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect railroad
facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans until the Engineer
notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway facility
includes installation, relocation, alteration, or removal of the facility. The Department may authorize facility owners and their
agents to enter the highway to perform rearrangement work for their facilities or to make connections or repairs to their
property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code § 4216
et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure described
in the Contract, including laterals and other appurtenances, and determine the presence of other underground infrastructure
inferred from visible facilities such as buildings, meters, or junction boxes.

Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice, you find
the infrastructure in a substantially different location than described, finding the infrastructure is paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and additional
infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the Engineer and
the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The locating and protecting is
paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair infrastructure damage. If the damage
is not due to your negligence, the repair is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order you to
perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

SNk W=

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not described in
the Contract or in a substantially different location or due to rearrangement different from the Contract. The Department
pays for one of these delays in the same manner as specified for a right of way delay in Section 8-1.09, "Right of Way
Delays."
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SECTION 6 CONTROL OF MATERIALS
(Issued 07-01-08)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You
may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the
relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear

2. Improper operation

3. Insufficient maintenance
4. Abuse

5. Unauthorized change

6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:
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1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2. Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials

For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.
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In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 12-05-08)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.
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In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:
The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the

Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.

Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Add:
7-1.01K Solid Waste Disposal and Recycling

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is performed
under the Contract at any time during the previous calendar year. Show the types and amounts of project-generated solid
waste taken to or diverted from landfills or reused on the project from January 1 through December 31 of the previous
calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract acceptance.
Show the types and amounts of project-generated solid waste taken to or diverted from landfills or reused on the project from
January 1 to contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.

Add:
7-1.01L Asbestos and Hazardous Substances

*  Upon discovery, immediately stop working in and notify the Engineer of arecas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the contract

3. Substance has not been made harmless

Add:
7-1.01M Archaeological Discoveries
If archacological materials are discovered at the job site, protect and leave them undisturbed in place and comply with:

Pub Res Code §§ 5097.5, 5097.98, and 5097.99
14 CA Code of Regs § 4308

Penal Code § 622-1/2

Health & Safety Code § 7050.5

M
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Archaeological materials are the remains of past human activity including historic-period archaeological materials and
prehistoric Native American archaeological materials. Nonhuman fossils are not archaeological materials unless they show
direct evidence of human use or alteration or when found in direct physical association with archaeological materials

Historic-period archaeological materials include cultural remains beginning with initial European contact in California
but at least 50 years old and include:

1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating
previous occupation or use of the site

2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground

3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave
goods

Prehistoric Native American archacological materials include:

1. Human skeletal remains or associated burial goods such as beads or ornaments

Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials

such as obsidian, chert, or basalt

Evidence of plant processing such as pestles, grinding slabs, or stone bowls

Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors

5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt
rocks used in cooking

W

Immediately upon discovering archaeological materials, stop all work within a 60-foot radius of the archaeological
materials and notify the Engineer. Archaeological materials discovered are the property of the State. Do not resume work
within the 60-foot radius of the discovery until the Engineer gives you written approval. If, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of an archeological discovery or investigation or recovery of
archeological materials, you will be compensated for resulting losses and an extension of time will be granted in the same
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Department may use other forces to investigate and recover archaeological materials from the location of the
discovery. If ordered by the Engineer furnish labor, material, tools, and equipment to secure the location of the discovery and
assist in the investigation or recovery of archaeological materials; the cost of this work will be paid for as extra work as
specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f.) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issued electronic devices during work. The use of entertainment and personal
communication devices in the work zone shall not be allowed. Workers may use a communication device for business
purposes in the work area, at a location where their safety and the safety of other workers and the traveling public is not
compromised.
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In Section 7-1.09 in the 8th paragraph, replace the 1st sentence with:

Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in Part
6 of the California MUTCD except where a discrepancy exists between the California MUTCD and the specifications; for
discrepancies, comply with the specifications.

In Section 7-1.09 replace the 16th paragraph with:

When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in
accordance with Part 2 of the California MUTCD and as directed by the Engineer. Signs shall conform to the dimensions,
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black
letters and numbers on an orange retroreflective background. W12-2P signs shall be illuminated so that the signs are clearly
visible.

Add to Section 7-1.09:

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than one foot deep.

3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K) installed in conformance with the provisions in this section shall be
offset a minimum of 15 feet from the edge of the traffic lane open to public traffic. The temporary railing shall be installed
on a skew toward the edge of the traffic lane of not more than one foot transversely to 10 feet longitudinally with respect to
the edge of the traffic lane. If the 15-foot minimum offset cannot be achieved, the temporary railing shall be installed on the
10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane,
and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall be secured in place before starting work for which the temporary railing is required.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Miles Per Hour)
Over 45 Within 6 feet of a traffic lane but not on a traffic lane
35to 45 Within 3 feet of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 10 feet without written approval from the Engineer.
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When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall
conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.
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7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

kv =

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:
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Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$5,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$5,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000

1. Combined single limit for bodily injury and property damage.

2. This limit shall apply separately to the Contractor's work under this contract.

3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."
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7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
wit