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STANDARD PLANS LIST

The standard plan sheets applicable to this Contract include those listed below. The applicable
revised standard plans (RSPs) listed below are included in the project plans.

A10A

RSP A10B
A10C
A10D

A10E

RSP A10F
RSP A10G
A10H

A20A

A20B

RSP A20C
A20D

RSP A24A
AG2A

A62B

A62C

A62D

RSP A62DA
RSP A62F
A73B

A73C

RSP A76A
A76B

RSP A77L1
RSP A77M1
RSP A77N1
RSP A77N3

RSP A77N4
RSP A77N5
RSP A77N6

Abbreviations (Sheet 1 of 2)

Abbreviations (Sheet 2 of 2)

Lines and Symbols (Sheet 1 of 3)

Lines and Symbols (Sheet 2 of 3)

Lines and Symbols (Sheet 3 of 3)

Legend - Soil (Sheet 1 of 2)

Legend - Soil (Sheet 2 of 2)

Legend - Rock

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings - Arrows

Excavation and Backfill - Miscellaneous Details

Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
Limits of Payment for Excavation and Backfill - Bridge

Excavation and Backfill - Concrete Pipe Culverts

Excavation and Backfill - Concrete Pipe Culverts - Indirect Design Method
Excavation and Backfill - Metal and Plastic Culverts

Markers

Delineators, Channelizers and Barricades

Concrete Barrier Type 60

Concrete Barrier Type 60

Midwest Guardrail System Standard Railing Section (Wood Post with Wood Block)
Midwest Guardrail System Standard Hardware

Midwest Guardrail System Wood Post and Wood Block Details

Midwest Guardrail System Typical Line Post Embedment and Hinge Point Offset
Details
Midwest Guardrail System Typical Railing Delineation and Dike Positioning Details

Midwest Guardrail System Typical Vegetation Control Standard Railing Section
Midwest Guardrail System Typical Vegetation Control for Terminal System End

Treatments
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RSP A77N7
RSP A77N8
RSP A77P1
RSP A77Q1
RSP A7751
RSP A77S3
RSP A77U1

RSP A77U4
RSP A85
RSP A85A
RSP A85B
RSP A87A
RSP A87B
RSP P1
RSP P3A
RSP P8
RSP P10
RSP P12
RSP P15
RSP P17
RSP P18
RSP P20
RSP P30
P33

P34

P35

P45

P46

RSP D72B
RSP D72C
RSP D72F
RSP D72G
RSP D74
RSP D77A

Midwest Guardrail System Typical Vegetation Control at Structure Approach
Midwest Guardrail System Typical Vegetation Control at Fixed Object
Midwest Guardrail System Typical Layouts for Embankments

Midwest Guardrail System Typical Layouts for Structure Approach

Midwest Guardrail System End Anchor Assembly (Type SFT)

Metal Railing Anchor Cable and Anchor Plate Details

Midwest Guardrail System Connections to Bridge Railings without Sidewalks
Details No. 1
Midwest Guardrail System Transition Railing (Type WB-31)

Chain Link Fence

Chain Link Fence Details

Chain Link Fence Details

Curbs and Driveways

Hot Mix Asphalt Dikes

Jointed Plain Concrete Pavement New Construction
Jointed Plain Concrete Pavement Lane & Shoulder Addition or Replacement
Individual Slab Replacement with Rapid Strength Concrete
Concrete Pavement Dowel Bar Details

Concrete Pavement Dowel Bar Basket Details

Concrete Pavement - Tie Bar Details

Concrete Pavement Tie Bar Basket Details

Concrete Pavement Lane Schematics and Isolation Joint Detail
Joint Seals

Concrete Pavement - End Panel Pavement Transitions
Concrete Pavement - Lane Drop Paving Details No. 1
Concrete Pavement - Lane Drop Paving Details No. 2
Concrete Pavement - Ramp Transition Paving Details
Concrete Pavement - Drainage Inlet Details No. 1
Concrete Pavement - Drainage Inlet Details No. 2

CIP Drainage Inlets - Types G1, G2, G3, G4, G5 and G6
CIP Drainage Inlets - Types G1, G2, G3, G4, G5 and G6
CIP Drainage Inlets Notes

CIP Drainage Inlets Tables

Drainage Inlet Details

Grate Details No. 1
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D78A Gutter Depressions

D79 Precast Reinforced Concrete Pipe - Direct Design Method

D79A Precast Reinforced Concrete Pipe - Direct Design Method

D97A Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and
Strap and Angle Connections

D97C Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers

D97D Corrugated Metal Pipe Coupling Details No. 4 - Hugger Coupling Bands

D97E Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint

DI7F Corrugated Metal Pipe Coupling Details No. 6 - Positive Joint

RSP D99B Edge Drain Outlet and Vent Details

D100A Gabion Basket Details No. 1

D100B Gabion Basket Details No. 2

RSP H1 Landscape and Erosion Control Abbreviations

RSP H2 Landscape and Erosion Control Symbols

H3 Landscape Details

RSP H4 Landscape Details

RSP H5 Landscape Details (Riser Sprinkler Assembly)

RSP H6 Landscape Details (Swing Joint and Protector)

RSP H7 Landscape Details

RSP H8 Landscape Details

RSP H9 Landscape Details

RSP H9A Landscape Details

RSP H10 Irrigation Controller Enclosure Cabinet

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3A Temporary Railing (Type K)

T3B Temporary Railing (Type K)

RSP T9 Traffic Control System Tables for Lane and Ramp Closures

RSP T10 Traffic Control System for Lane Closure on Freeways and Expressways

RSP T10A Traffic Control System for Lane Closures on Freeways and Expressways

RSP T14 Traffic Control System for Ramp Closure

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

T53 Temporary Water Pollution Control Details (Temporary Cover)

T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)
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T58

T59

T61

T62

T63

T64

B3-6

RSP B6-21
RSP B11-47
RSP B11-55
RS1

RS2

RS4

RSP S1
RSP S2

S3

S4

S5

S6

S8

S12

S13

516
RSP S17
RSP S17A
S18

520

S21

S22

S90
S91
S92
593
S94

Temporary Water Pollution Control Details (Temporary Construction Entrance)
Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Retaining Wall Details No. 2

Joint Seals (Maximum Movement Rating = 2")

Cable Railing

Concrete Barrier Type 732

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Overhead Signs - Truss, Instructions and Examples

Overhead Signs - Truss, Single Post Type - Post Types Il thru IX

Overhead Signs - Truss, Single Post Type - Base Plate and Anchorage Details

Overhead Signs - Truss, Single Post Type - Structural Frame Members Details No.
1

Overhead Signs - Truss, Single Post Type - Structural Frame Members Details No.
2

Overhead Signs - Truss, Gusset Plate Details

Overhead Signs - Truss, Single Post Type - Round Pedestal Pile Foundation
Overhead Signs - Truss, Structural Frame Details

Overhead Signs - Truss, Frame Juncture Details

Overhead Signs - Walkway Details No. 1

Overhead Signs - Walkway Details No. 2

Overhead Signs - Walkway Details No. 3

Overhead Signs - Walkway Safety Railing Details

Overhead Signs - Steel Frames - Removable Sign Panel Frames

Overhead Signs - Removable Sign Panel Frames Mounting Details

Overhead Signs - Truss, Removable Sign Panel Frames - 110" and 120" Sign
Panels
Channel and Bolt Hole Location, Overhead Formed Sign Panel

Overhead Sign - Formed Sign Panel, Type A-3 Mounting Hardware
Overhead Sign - Formed Sign Panel
Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
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RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-6A
RSP ES-6B

RSP ES-6E
RSP ES-6F
RSP ES-8A
RSP ES-8B
RSP ES-9A
RSP ES-9C
RSP ES-10A
RSP ES-10B
RSP ES-11
RSP ES-13A
RSP ES-13B
ES-14A
RSP ES-14B
RSP ES-14C
ES-15A

RSP ES-15C
RSP ES-15D

Roadside Single Sheet Aluminum Signs, Diamond Shape
Electrical Systems (Legend and Abbreviations)

Electrical Systems (Legend and Abbreviations)

Electrical Systems (Legend and Abbreviations)

Electrical Systems (Lighting Standard, Types 15 and 21)

Electrical Systems (Electrolier Anchorage and Grouting for Types 15 and Type 21,
Barrier Rail Mounted)
Electrical Systems (Lighting Standard, Types 30 and 31)

Electrical Systems (Lighting Standard, Slip Base Plate)
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Electrical Systems (Structure Pull Box Installations)
Electrical Systems (Structure Pull Box)
Electrical Systems (Isofootcandle Curves)
Electrical Systems (Isofootcandle Curves)
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Electrical Systems (Sign Illlumination Equipment)
(

Electrical Systems (Lighting and Sign lllumination Control)
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CANCELED STANDARD PLANS LIST

The standard plan sheets listed below are canceled and not applicable to this contract.

Plan No. Caaizeeled Plan No. Caaizeeled Plan No. Caaizaeled
A40A 01-15-16 A77J3 07-19-13 S131 07-19-13
A77TA1 07-19-13 A77J4 07-19-13 S132 07-19-13
ATTA2 07-19-13 A77K1 07-19-13 S133 07-19-13
A77BA1 07-19-13 AT7K2 07-19-13 S134 07-19-13
A77CA1 07-19-13 P3 07-19-13 S135 07-19-13
A77C2 07-19-13 C8A 07-19-13 ES-6H 07-19-13
A77C3 07-19-13 C8B 07-19-13 ES-6l 07-19-13
A77C4 07-19-13 c8cC 07-19-13 ES-6J 07-19-13
RSP A77C5 07-19-13 D72 07-15-16 ES-7I 07-19-13
RSP A77C6 07-19-13 RSP D73 07-15-16 ES-8 01-20-12
RSP A77C7 07-19-13 D74A 07-15-16 ES-10 07-20-12
RSP A77C8 07-19-13 RSP D74B 07-15-16 ES-12A 10-30-15
RSP A77C9 07-19-13 D74C 07-15-16 ES-12B 10-30-15
RSP A77C10 07-19-13 D98E 10-30-15 ES-15B 04-15-16
A77TE1 07-19-13 B3-1 04-20-12
A7T7E2 07-19-13 B3-2 04-20-12
A7TE3 07-19-13 B3-3 04-20-12
A7TTE4 07-19-13 B3-4 04-20-12
A7TTES 07-19-13 B3-7 04-20-12
A77TEGB 07-19-13 B3-8 04-20-12
AT7F1 07-19-13 S7 07-19-13
A77TF2 07-19-13 S14 07-19-13
AT7F3 07-19-13 S41 07-19-13
A77F4 07-19-13 S42 07-19-13
A7T7F5 07-19-13 S43 07-19-13
A77G1 07-19-13 S44 07-19-13
A77G2 07-19-13 S45 07-19-13
A77G3 07-19-13 S46 07-19-13
A77G4 07-19-13 S47 07-19-13
A77G5 07-19-13 S120 07-19-13
A77G6 07-19-13 S121 07-19-13
A77G7 07-19-13 S122 07-19-13
A77G8 07-19-13 S123 07-19-13
A77TH1 07-19-13 S124 07-19-13
A77H2 07-19-13 S125 07-19-13
A77H3 07-19-13 S126 07-19-13
A77I1 07-19-13 S127 07-19-13
A7712 07-19-13 S128 07-19-13
A77J1 07-19-13 S129 07-19-13
A77J2 07-19-13 S130 07-19-13
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NOTICE TO BIDDERS

Bids open Wednesday, November 30, 2016
Dated October 3, 2016
General work description: Slope reconstruction and pavement repair

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES
COUNTY IN AND NEAR HAWTHORNE FROM EL SEGUNDO BOULEVARD UNDERCROSSING TO
ROUTE 105/405 SEPARATION.

District-County-Route-Post Mile: 07-LA-105, 405-R2.5, 20.5/R21.1

Contract No. 07-3X8704

The Contractor must have either a Class A license or one of the following Class C licenses: C-8, C-12.
The DBE Contract goal is 10 percent.

Federal-aid project no.:

ACNH-X037(198)E

Bids must be on a unit price basis.

Complete the work, excluding plant establishment work, within 395 working days.
Complete the work, including plant establishment work, within 645 working days.
Complete the plant establishment work within 250 working days.

The estimated cost of the project is $11,400,000.

The Department will receive bids until 2:00 p.m. on the bid open date via Bid Express website. Bids
received after this time will not be accepted. For more information refer to the Electronic Bidding Guide at
the Bidders' Exchange website.

The Department will open and publicly read the bids at 1727 30th Street, Bidders' Exchange, MS 26,
Sacramento, CA 95816 immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:

http://www.dot.ca.gov/hg/esc/oe/inquiry/bid_inquiries.php

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before
bid opening. After bid opening, the Department does not consider these questions as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial
Relations determines the general prevailing wage rates. Obtain the wage rates at the DIR website,
http://www.dir.ca.gov, or from the Department's Labor Compliance Office of the district in which the work
is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor
are available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general
prevailing wage rates determined by the Director of the California Department of Industrial Relations for
similar classifications of labor, the Contractor and subcontractors must not pay less than the higher wage
rate. The Department does not accept lower State wage rates not specifically included in the federal
minimum wage determinations. This includes helper, or other classifications based on hours of
experience, or any other classification not appearing in the federal wage determinations. Where federal
wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors must not pay less than the federal
minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal
Highway Administration. For a copy of the notices, go to http://www.dot.ca.gov/hg/esc/oe/contractor_info.
Additional information is provided in the Excluded Parties List System at https://www.epls.gov.

Caltrans and the Construction Industry are committed to making partnering the way we do business. For
more information, go to http://www.dot.ca.gov/hg/construc/partnering.html.

Department of Transportation

DO7SF/XC

Contract No. 07-3X8704
2



BID ITEM LIST

ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity

No.

1 070030 LEAD COMPLIANCE PLAN LS LUMP SUM

2 080050 PROGRESS SCHEDULE (CRITICAL PATH LS LUMP SUM
METHOD)

3 090100 TIME-RELATED OVERHEAD (WDAY) WDAY 395

4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

6 120149 TEMPORARY PAVEMENT MARKING (PAINT) SQFT 380

7 120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF 27,500

8 128652 PORTABLE CHANGEABLE MESSAGE SIGN (LS) LS LUMP SUM

9 129000 TEMPORARY RAILING (TYPE K) LF 7,520

10 129100 TEMPORARY CRASH CUSHION MODULE EA 42

11 130100 JOB SITE MANAGEMENT LS LUMP SUM

12 130300 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN

13 130330 STORM WATER ANNUAL REPORT EA 4

14 130505 MOVE-IN/MOVE-OUT (TEMPORARY EROSION EA 2
CONTROL)

15 130570 TEMPORARY COVER SQYD 2,000

16 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 36

17 130640 TEMPORARY FIBER ROLL LF 6,400

18 130650 TEMPORARY GRAVEL BAG BERM LF 400

19 130680 TEMPORARY SILT FENCE LF 1,000

20 130710 TEMPORARY CONSTRUCTION ENTRANCE EA 5
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I,\tlem Iltem Code Iltem Description Unit of Measure | Estimated Quantity

0.

21 130730 STREET SWEEPING LS LUMP SUM

22 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SUM

23 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 12,300
STRIPE (HAZARDOUS WASTE)

24 141120 TREATED WOOD WASTE LB 87,700

25 150227 ABANDON PIPELINE EA 2

26 150608 REMOVE CHAIN LINK FENCE LF 400

27 150661 REMOVE GUARDRAIL LF 4,080

28 150685 REMOVE IRRIGATION FACILITY LS LUMP SUM

29 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 7,800

30 150722 REMOVE PAVEMENT MARKER EA 590

31 150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 4

32 150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE |EA 3
BRACKET METHOD)

33 150757 REMOVE SIGN STRUCTURE (EA) EA 3

34 150812 REMOVE PIPE (LF) LF 1,080

35 150820 REMOVE INLET EA 31

36 150854 REMOVE CONCRETE PAVEMENT (CY) CcY 4,070

37 150857 REMOVE ASPHALT CONCRETE SURFACING SQFT 8,390

38 032365 SALVAGE REINFORCED CONCRETE PIPE (LF) LF 180

39 153121 REMOVE CONCRETE (CY) CcY 12

40 153130 REMOVE CONCRETE CURB (LF) LF 49
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I,\tlem Iltem Code Iltem Description Unit of Measure | Estimated Quantity
0.
41 153221 REMOVE CONCRETE BARRIER LF 3,570
42 155003 CAP INLET EA 1
43 155232 SAND BACKEFILL CcYy 44
44 156585 REMOVE CRASH CUSHION EA 1
45 157561 BRIDGE REMOVAL (PORTION), LOCATION A LS LUMP SUM
46 157562 BRIDGE REMOVAL (PORTION), LOCATION B LS LUMP SUM
47 160102 CLEARING AND GRUBBING (LS) LS LUMP SUM
48 190101 ROADWAY EXCAVATION CcYy 39,000
49(F) | 192001 STRUCTURE EXCAVATION CcY 3,285
50(F) |[192049 STRUCTURE EXCAVATION (SOLDIER PILE CcYy 79
WALL)
51(F) |[193001 STRUCTURE BACKFILL CcYy 980
52(F) |[193029 STRUCTURE BACKEFILL (SOLDIER PILE WALL) CcYy 42
53(F) |193116 CONCRETE BACKFILL (SOLDIER PILE WALL) CcY 67
54(F) |193119 LEAN CONCRETE BACKFILL CcY 125
55 198010 IMPORTED BORROW (CY) CcYy 29,000
56 032349 FILTER FABRIC SQYD 340
57 032350 SUBGRADE ENHANCEMENT GEOTEXTILE, SQYD 37,700
CLASS B1 MODIFIED
58 198215 SUBGRADE ENHANCEMENT GEOGRID SQYD 4,720
59 200002 ROADSIDE CLEARING LS LUMP SUM
60 200114 ROCK BLANKET SQFT 5,620
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ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity
No.
61 202006 SOIL AMENDMENT cYy 7
62 202039 SLOW-RELEASE FERTILIZER LB 360
63 204008 PLANT (GROUP H) EA 290
64 204009 PLANT (GROUP I) EA 1,100
65 204035 PLANT (GROUP A) EA 870
66 204038 PLANT (GROUP U) EA 220
67 204096 MAINTAIN EXISTING PLANTED AREAS LS LUMP SUM
68 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
69 205035 WOOD MULCH CcYy 2,070
70 206400 CHECK AND TEST EXISTING IRRIGATION LS LUMP SUM
FACILITIES
7 206402 OPERATE EXISTING IRRIGATION FACILITIES LS LUMP SUM
72 206560 CONTROL AND NEUTRAL CONDUCTORS LS LUMP SUM
73 206561 3/4" REMOTE CONTROL VALVE EA 3
74 206562 1" REMOTE CONTROL VALVE EA 13
75 206564 11/2" REMOTE CONTROL VALVE EA 15
76 206757 16-18 STATION IRRIGATION CONTROLLER EA 6
(WALL MOUNTED)
77 206758 24-32 STATION IRRIGATION CONTROLLER EA 2
(WALL MOUNTED)
78 208301 IRRIGATION CONTROLLER ENCLOSURE EA 5
CABINET
79 208442 FLOW SENSOR EA 3
80 208446 RISER SPRINKLER ASSEMBLY (GEAR DRIVEN) EA 11
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ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity

No.

81 208448 RISER SPRINKLER ASSEMBLY EA 1,270

82 032351 FILTER ASSEMBLY UNIT EA 5

83(F) |[208594 3/4" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LF 6,938
LINE)

84(F) |[208595 1" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) [LF 2,228

85(F) |[208596 1 1/4" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LF 4,945
LINE)

86(F) |[208597 1 1/2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LF 1,545
LINE)

87(F) |208598 2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) |LF 1,165

88(F) |[208600 3" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE) |LF 1,500

89 208683 BALL VALVE EA 7

90 032352 6" CORRUGATED HIGH DENSITY LF 51
POLYETHYLENE PIPE CONDUIT

91 260303 CLASS 3 AGGREGATE BASE (CY) CYy 3,852

92 280000 LEAN CONCRETE BASE CY 1,480

93 280015 LEAN CONCRETE BASE RAPID SETTING CcYy 38

94 290301 CEMENT TREATED PERMEABLE BASE cYy 37

95 032353 CLASS D FILTER FABRIC SQYD 410

96 401050 JOINTED PLAIN CONCRETE PAVEMENT CYy 4,210

97 401055 JOINTED PLAIN CONCRETE PAVEMENT (RSC) CY 79

98 460210 GROUND ANCHOR (SUBHORIZONTAL) EA 27

99 045596 STEEL SOLDIER PILE (2 - HP 12 X 53) LF 535

100 490409 42" DRILLED HOLE LF 544
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I,\tlem Iltem Code Iltem Description Unit of Measure | Estimated Quantity

0.

101 498052 60" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 69
(SIGN FOUNDATION)

102(F) | 510050 STRUCTURAL CONCRETE CcY 545

103(F) | 510053 STRUCTURAL CONCRETE, BRIDGE CcY 3

104(F) | 045597 STRUCTURAL CONCRETE, PILASTER CcYy 26

105(F) | 045598 STRUCTURAL CONCRETE, COPING CcYy 24

106 510087 STRUCTURAL CONCRETE, APPROACH SLAB CcYy 283
(TYPE R)

107(F) | 510502 MINOR CONCRETE (MINOR STRUCTURE) CcY 104

108 511118 CLEAN EXPANSION JOINT LF 204

109 519091 JOINT SEAL (MR 1 1/2") LF 85

110 519093 JOINT SEAL ASSEMBLY (MR 3") LF 38

111 519095 JOINT SEAL ASSEMBLY (MR 4") LF 38

112 519100 JOINT SEAL (MR 2") LF 43

113 519102 JOINT SEAL (TYPE AL) LF 110

114(F) | 520101 BAR REINFORCING STEEL LB 130,584

115(F) | 520102 BAR REINFORCING STEEL (BRIDGE) LB 158

116(F) | 045599 BAR REINFORCING STEEL (PILASTER) LB 3,232

117(F) | 045600 BAR REINFORCING STEEL (COPING) LB 3,797

118(F) | 520115 BAR REINFORCING STEEL (GALVANIZED) LB 390

119(F) | 560218 FURNISH SIGN STRUCTURE (TRUSS) LB 49,100

120(F) | 560219 INSTALL SIGN STRUCTURE (TRUSS) LB 49,100
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ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity
No.
121 560248 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 8
(0.063"-UNFRAMED)
122 566011 ROADSIDE SIGN - ONE POST EA 4
123 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 3
METHOD)
124 032354 FURNISH FORMED PANEL SIGN (OVEHEAD)FOR | SQFT 430
RETROREFLECTIVE SHEETING (TYPE XI)
125 032355 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 5
(0.063"-UNFRAMED)FOR RETROREFLECTIVE
SHEFTING(TYPE X1\
126 032356 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 10
(0.080"-UNFRAMED)FOR RETROREFLECTIVE
SHEETING(TYPE X\
127 032357 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 80
(0.080"-FRAMED) FOR RETROREFLECTIVE
SHEFTING (TYPE X\
128 032358 RETROREFLECTIVE SHEETING (TYPE XI) SQFT 520
129(F) | 575004 TIMBER LAGGING MFBM 16
130 590120 CLEAN AND PAINT STEEL SOLDIER PILING LS LUMP SUM
131 597601 PREPARE AND STAIN CONCRETE SQFT 101
132(F) [ 598001 ANTI-GRAFFITI COATING SQFT 2,411
133 620140 24" ALTERNATIVE PIPE CULVERT LF 670
134 032359 6" PLASTIC PIPE LF 13
135 032360 8" PLASTIC PIPE LF 6
136 650014 18" REINFORCED CONCRETE PIPE LF 170
137 650018 24" REINFORCED CONCRETE PIPE LF 760
138 665024 24" CORRUGATED STEEL PIPE (.109" THICK) LF 22
139 680902 6" PERFORATED PLASTIC PIPE UNDERDRAIN LF 460
140 680903 6" NON-PERFORATED PLASTIC PIPE LF 120

UNDERDRAIN
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ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity
No.
141 681104 4" PLASTIC PIPE (EDGE DRAIN) LF 86
142 032361 CLASS 4 PERMEABLE MATERIAL CcYy 170
143 032362 CLASS 5 PERMEABLE MATERIAL CcYy 160
144 707217 36" PRECAST CONCRETE PIPE MANHOLE LF 12
145(F) 721017 ROCK SLOPE PROTECTION (FACING, METHOD | CY 44
B) (CY)
146(F) | 721512 CONCRETED-ROCK SLOPE PROTECTION CcY 13
(FACING, METHOD A) (CY)
147(F) | 722020 GABION cYy 17
148 729011 ROCK SLOPE PROTECTION FABRIC (CLASS 8) SQYD 160
149 730040 MINOR CONCRETE (GUTTER) (LF) LF 173
150 730045 MINOR CONCRETE (GUTTER) (CY) CYy 10
151 731510 MINOR CONCRETE (CURB, GUTTER, SIDEWALK | CY 390
AND DRIVEWAY)
152 731519 MINOR CONCRETE (STAMPED CONCRETE) SQFT 2,160
153(F) | 750001 MISCELLANEOUS IRON AND STEEL LB 12,600
154(F) | 750500 MISCELLANEOUS METAL LB 230
155 800360 CHAIN LINK FENCE (TYPE CL-6) LF 350
156 802580 12' CHAIN LINK GATE (TYPE CL-6) EA 2
157 802620 16' CHAIN LINK GATE (TYPE CL-6) EA 2
158 832007 MIDWEST GUARDRAIL SYSTEM (WOOD POST) LF 1,680
159(F) | 839521 CABLE RAILING LF 633
160 839543 TRANSITION RAILING (TYPE WB-31) EA 1
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ltem Iltem Code Iltem Description Unit of Measure | Estimated Quantity

No.

161 839576 END CAP (TYPE A) EA 1

162 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 1

163 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 1

164 032363 CRASH CUSHION (SCI 100GM) EA 1

165 839703 CONCRETE BARRIER (TYPE 60C) LF 92

166(F) [839717 CONCRETE BARRIER (TYPE 732 MODIFIED) LF 300

167 839723 CONCRETE BARRIER (TYPE 732B) LF 5,390

168 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 14,000

169 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 1,490

170 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN | LF 5,240
36-12)

171 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN | LF 290
17-7)

172 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 390

173 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 840

174 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT (LS LUMP SUM
SYSTEM ELEMENTS DURING CONSTRUCTION

175 872000 TEMPORARY LIGHTING SYSTEM LS LUMP SUM

176 872130 MODIFYING EXISTING ELECTRICAL SYSTEM LS LUMP SUM

177 999990 MOBILIZATION LS LUMP SUM
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SPECIAL PROVISIONS

ORGANIZATION

Special provisions are under headings that correspond with the main-section headings of the Standard
Specifications. A main-section heading is a heading shown in the table of contents of the Standard
Specifications.

Each special provision begins with a revision clause that describes or introduces a revision to the
Standard Specifications as revised by any revised standard specification.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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DIVISION | GENERAL PROVISIONS
1 GENERAL

Add to section 1-1.01:

Bid Iltems and Applicable Sections

ltem Item description Applicable
code section
032365 SALVAGE REINFORCED CONCRETE PIPE (LF) 15
032349 FILTER FABRIC 19
032350 SUBGRADE ENHANCEMENT GEOTEXTILE CLASS B1 MODIFIED 19
032351 FILTER ASSEMBLY UNIT 20
032352 6" CORRUGATED HIGH DENSITY POLYETHYLENE PIPE CONDUIT 20
032353 CLASS D FILTER FABRIC 68, 88
045596 STEEL SOLDIER PILE (2-HP 12 X 53) 49
045597 STRUCTURAL CONCRETE, PILASTER 51
045598 STRUCTURAL CONCRETE, COPING 51
045599 BAR REINFORCING STEEL (PILASTER) 52
045600 BAR REINFORCING STEEL (COPING) 52
FURNISH FORMED PANEL SIGN (OVERHEAD) FOR
032354 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-UNFRAMED)
032355 FOR RETROREFLECTIVE SHEETING (TYPE Xl) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-UNFRAMED)
032356 FOR RETROREFLECTIVE SHEETING (TYPE Xl) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-FRAMED) FOR
032357 RETROREFLECTIVE SHEETING (TYPE XI) 56
032358 RETROREFLECTIVE SHEETING (TYPE Xl) 56
032359 6" PLASTIC PIPE 64
032360 8" PLASTIC PIPE 64
032361 CLASS 4 PERMEABLE MATERIAL 68
032362 CLASS 5 PERMEABLE MATERIAL 68
032363 CRASH CUSHION (SCI 100GM) 83

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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2 BIDDING

Add between the 1st and 2nd paragraphs of section 2-1.06B:
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout Revised Geotechnical Design Report for NB 405 to E/B
and W/B 105 Connectors-Approach, Departure, and
General Embankment Roadway Distress Repair, dated
October 28, 2015

Foundation report for retaining wall no. 95 near route
405 and route 105 connector, dated March 10, 2016

Fiber Optic System As-Built Drawings

Available as specified in the Standard Bridge As-built Drawings
Specifications
Included with the project plans Logs of test borings

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

5 CONTROL OF WORK

Add to section 5-1.09A:

The Department encourages the project team to exhaust the use of partnering in dispute resolution
before engagement of an objective third party.

For certain disputes, a facilitated partnering session or facilitated dispute resolution session may be
appropriate and effective in clarifying issues and resolving all or part of a dispute.

To afford the project team enough time to plan and hold the session, a maximum of 20 days may be
added to the DRB referral time following the Engineer's response to a Supplemental Potential Claim
Record.

To allow this additional referral time, the project team must document its agreement and intention in the
dispute resolution plan of the partnering charter. The team may further document agreement of any
associated criteria to be met for use of the additional referral time.

If the session is not held, the DRB referral time remains in effect as specified in section 5-1.43.
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Add to section 5-1.20A:

During the progress of the work under this Contract, work under the following contracts may be in
progress at or near the job site of this Contract:

Coincident or Adjacent Contracts

Contract no. County—Route—Post Mile Location Type of work

07-305004 LA-105-R0.04/R2.5 From Sepulveda Blvd Bridge Preservation
to Inglewood Ave.

07-290004 LA-405-R12.6/R21.2 From Route 110 to Install Concrete
Route 105 Barriers and Guardrail

07-300604 LA-405-20.5/28 From 0.2 Mile North of | Pavement
El Segundo Blvd Rehabilitation
Undercrossing to
Venice Blvd
Undercrossing

07-1W5804 LA-105-0.3/17 From Sepulveda Blvd Bridge Preservation
to Woodruff Ave.

07-4T6804 LA-105-0.95/4.97 From Imperial Highway | High Friction Surface
to Crenshaw Blvd Treatment

NANNNNNNNNNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Replace section 7-1.02K(6)(j)(iii) with:
7-1.02K(6)(j)(iii) Earth Material Containing Lead

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of earth material
containing lead.

Submit a lead compliance plan.

Lead is present in earth material on the job site. The average lead concentrations are below 1,000 mg/kg
total lead and below 5 mg/L soluble lead. The material on the job site:

1. Is not a hazardous waste
2. Does not require disposal at a permitted landfill or solid waste disposal facility

Lead has been detected in material to a depth of 2' to 8' in unpaved areas of the highway. Levels of lead
found on the job site range from less than 40 to 3.1 mg/kg total lead with an average concentration of
12.65 mg/kg total lead as analyzed by EPA test method 6010 or EPA test method 7000 series and based
upon a 95 percent upper confidence limit. Levels of lead found within the project limits have a predicted
average soluble concentration of non-detected as analyzed by the California Waste Extraction Test and
based upon a 95 percent upper confidence limit.

Handle the material under all applicable laws, rules, and regulations, including those of the following
agencies:

1. Cal/lOSHA
2. CARWQCB, Region 4—Los Angeles
3. CA Department of Toxic Substances Control
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Manage the material as shown in the following table.

Earth Material Management

Location Depth Management requirements

Concrete Safety Barrier | As shown per plan Excavate to total depth. Do
not excavate in lifts.

Austin Vault Sand Filter | As shown per plan Excavate to total depth. Do
not excavate in lifts.

Overhead sign structure | As shown per plan Excavate to total depth. Do

and temporary utility not excavate in lifts.

poles

If the material is disposed of:

1.

2.

3.

Disclose the lead concentration of the material to the receiving property owner when obtaining
authorization for disposal on the property

Obtain the receiving property owner's acknowledgment of lead concentration disclosure in the written
authorization for disposal

You are responsible for any additional sampling and analysis required by the receiving property
owner

If you choose to dispose of the material at a commercial landfill:

1.
2.

Transport it to a Class Il or Class Il landfill appropriately permitted to receive the material

You are responsible for identifying the appropriately permitted landfill to receive the material and for
all associated trucking and disposal costs, including any additional sampling and analysis required by
the receiving landfill

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

8 PROSECUTION AND PROGRESS

Replace "Reserved" in section 8-1.04C with:

Section 8-1.04B does not apply.

Start job site activities within 55 days after receiving notice that the Contract has been approved by the
Attorney General or the attorney appointed and authorized to represent the Department.

Do not start job site activities until the Department authorizes or accepts your submittal for:

arON=

CPM baseline schedule

WPCP or SWPPP, whichever applies

Notification of DRA or DRB nominee and disclosure statement
Contingency plan for opening closures to public traffic

SSPC QP certifications

You may enter the job site only to measure controlling field dimensions and locate utilities.

Do not start other job site activities until all the submittals from the above list are authorized or accepted
and the following information is received by the Engineer:

1.
2

Notice of Materials To Be Used form.

Written statement from the vendor that the order for the sign panels has been received and accepted
by the vendor. The statement must show the dates that the materials will be shipped.

Written statement from the vendor that the order for electrical material has been received and
accepted by the vendor. The statement must show the dates that the materials will be shipped.
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4. Written statement from the vendor that the order for steel soldier piles has been received and
accepted by the vendor. The statement must show the dates that the materials will be shipped.

You may start job site activities before the 55th day after Contract approval if you:

1. Obtain specified authorization or acceptance for each submittal before the 55th day
2. Receive authorization to start

Submit a notice 72 hours before starting job site activities. If the project has more than 1 location of work,
submit a separate notice for each location.

Replace section 8-1.09 with:
8-1.09 INCENTIVE/DISINCENTIVE FOR EARLY COMPLETION

The Department pays you the incentive for each day you complete the corresponding work part fewer
than the Total Allotted Duration in calendar days shown in the following table and deducts the disincentive
for each day you complete the corresponding work part more than the Total Allotted Duration in calendar
days shown in the following table:

Incentive/Disincentive for Work Part Completion within Specified Times

Work Total Completed
P _ With The Incentive Disincentiv
art Work Part Description Allotted Followi A t A t
No. Duration ollowing moun e Amoun
Range
Stage 2 as shown on the Stage
tructi Traffic Handli
Construction and Traffic Handling 125 t0 106 $7.500 per
Plans,
calendar calendar
d d
OR 126 ays ay $10,000
1 All construction activities in stage 2 | ~gjendar per
that would require continuous long days calendar
term closure (of northbound Route " day
405 to eastbound Route 105 105 to 96 $15,000 per
Connector) and provide an open calendar calendar
minimum 11' lane width with 1' days day
shoulders to vehicular traffic
Stage 4 as shown on the Stage
tructi Traffic Handli
Construction and Traffic Handling 108 to 89 $7.500 per
Plans,
calendar calendar
d d
OR 100 ays ay $10,000
) All construction activities in stage 4 calendar per
that would require continuous long days calendar
term closure (of northbound Route n day
405 to westbound Route 105 88to 79 $15,000 per
Connector) and provide an open calendar calendar
minimum 11' lane width with 1' days day

shoulders to vehicular traffic

** The Department will not pay the daily incentive for completing the work part earlier than these number
of calendar days.

The Department pays a maximum incentive of $300,000 per work part listed. The Department pays a
maximum total incentive of $600,000.
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The Department deducts a maximum disincentive of $300,000 per work part listed. The Department
deducts a maximum total disincentive of $600,000.

These incentives and disincentives are independent of liquidated damages and other damages specified.

If you request accelerated inspection and testing, the Department deducts the additional cost resulting
from this accelerated work.

Actions required by the Engineer to perform normal inspection and testing duties will not be considered
as contributing to a delay in awarding incentives or to a delay that will require charging disincentives.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

9 PAYMENT

Add to section 9-1.16C:
The following items are eligible for progress payment even if they are not incorporated into the work:

Control and Neutral Conductors

Pipe (Irrigation Systems)

Sprinklers

Valves

Welded Steel Pipe Conduit

Plastic Pipe, Schedule 40

Ground Anchors

Piling (except CIDH piling)

Type B Joint Seals and Joint Seal Assemblies
10. Reinforcement

11. Timber

12. Alternative Pipe Culvert

13. Reinforced Concrete Pipe

14. Plastic Pipe Underdrain

15. Miscellaneous Iron and Steel

16. Miscellaneous Metal

17. Chain Link Fence

18. Midwest Guardrail System and Appurtenances
19. Crash Cushion (SCI 100GM)

20. Pavement Marker

21. Lighting (Temporary)

22. Railings

23 Filter Fabric

24. Irrigation Controller Enclosure Cabinets
25. Irrigation Controllers

©CoN>ORA~®LN =

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION | GENERAL CONSTRUCTION
12 TEMPORARY TRAFFIC CONTROL

Replace section 12-2 with:
12-2 CONSTRUCTION PROJECT FUNDING SIGNS
12-2.01 GENERAL
Section 12-2 includes specifications for installing construction project funding signs.

Contract No. 07-3X8704
18



Construction project funding signs must comply with the details shown on the Department's Traffic
Operations Web site.

Keep construction project funding signs clean and in good repair at all times.

12-2.02 MATERIALS
Construction project funding signs must be wood post signs complying with section 56-4.

Sign panels for construction project funding signs must be framed, single sheet aluminum panels
complying with section 56-2.

The background on construction project funding signs must be Type Il retroreflective sheeting on the
Authorized Material List for signing and delineation materials.

The legend must be retroreflective, except for nonreflective black letters and numerals. The colors blue
and orange must comply with PR Color no. 3 and no. 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The legend for the type of project on construction project funding signs must read as follows:
HIGHWAY REPAIR

The legend for the types of funding on construction project funding signs must read as follows and in the
following order:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The Engineer will provide the year of completion for the legend on construction project funding signs.
Furnish and install a sign overlay for the year of completion within 10 working days of natification.

The size of the legend on construction project funding signs must be as described. Do not add any
additional information unless authorized.

12-2.03 CONSTRUCTION
Install 2 Type 2 construction project funding signs at the locations designated by the Engineer before
starting major work activities visible to highway users.

When authorized, remove and dispose of construction project funding signs upon completion of the
project.

12-2.04 PAYMENT

Not Used

Add to section 12-3.12C:

Start displaying the message on the portable changeable message sign 5 minutes before closing the
lane.

Replace "Reserved" in section 12-3.13 with:
12-3.13A General
12-3.13A(1) Summary

Section 12-3.13 includes specifications for protecting traffic and workers with an impact attenuator vehicle
during moving lane closures and when placing and removing components of stationary lane closures,
ramp closures, shoulder closures, or a combination.

Impact attenuator vehicles must comply with the following test levels under the National Cooperative
Highway Research Program 350:

1. Test level 3 if the preconstruction posted speed limit is 50 mph or more
2. Testlevels 2 or 3 if the preconstruction posted speed limit is 45 mph or less
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The impact attenuator vehicle must comply with the attenuator manufacturer's instructions for:

1. Support truck, except the weight of the support truck must comply with the allowable vehicle weight
limits shown on the Authorized Materials List for highway safety features and the manufacturer's
instructions

2. Trailer-mounted attenuator

3. Truck-mounted attenuator

Flashing arrow signs must comply with section 12-3.03 except you may use a portable changeable
message sign instead of a flashing arrow sign. If a portable changeable message sign is used as a
flashing arrow sign, it must comply with section 6F.61 "Arrow Panels" of the California MUTCD.

12-3.13A(2) Definitions

impact attenuator vehicle: Support truck that is towing a deployed attenuator mounted to a trailer or a
support truck with a deployed attenuator that is mounted to the support truck.

12-3.13A(3) Submittals
Submit a certificate of compliance for each attenuator used on the project.

12-3.13A(4) Quality Control and Assurance

Before using an impact attenuator vehicle, conduct a meeting with the Engineer, subcontractors, and
other parties involved with traffic control to discuss the operation of the impact attenuator vehicle during
moving lane closures and when placing and removing components of a stationary traffic control system.

Schedule the location, time, and date for the meeting with all participants. Furnish a meeting facility
located within 5 miles of the job site or at another authorized location.

12-3.13B Materials

Impact attenuator vehicles must be on the Authorized Materials List for highway safety features. Impact
attenuator vehicles must comply with Veh Code Div 12.

Each attenuator must be individually identified with the manufacturer's name, address, attenuator model
number, and a specific serial number. The name and number must be a minimum 1/2 inch high and
located on the left, street side, lower front corner. Do not use an attenuator that is damaged or appears to
be in poor condition until it is recertified by the manufacturer. The Engineer determines if a used
attenuator supplied under this Contract needs to be recertified. Each unit must be certified by the
manufacturer to comply with the requirements for an attenuator under the standards established by the
Department's Division of Research, Innovation and System Information.

For the Trinity MPS-350 truck—mounted attenuator, the support truck must not have a fuel tank mounted
underneath within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must have:

1. Inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating
4-inch wide nonreflective black stripes and 4-inch wide yellow retroreflective stripes sloping at 45
degrees

2. Type Il flashing arrow sign

3. Flashing or rotating amber light

4. Operable 2-way communication system for maintaining contact with workers

12-3.13C Construction
Do not start impact attenuator vehicle activities until authorized.

Except where prohibited, use an impact attenuator vehicle:

1. To follow behind equipment and workers who are placing and removing components of a stationary
lane closure, ramp closure, shoulder closure, or any combination. Operate the flashing arrow sign in
the arrow or caution mode during this activity, whichever applies. Follow at a distance that prevents
intrusion into the workspace from passing traffic.
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2. As a shadow vehicle in a moving lane closure.

Monitor placement and use of the attenuator vehicle on a regular basis and adjust the use of the
attenuator to match changing field conditions as construction progresses.

After placing components of a stationary traffic control system you may place the impact attenuator
vehicle in advance of the work area or at another authorized location to protect traffic and workers.

Secure objects, including equipment, tools, and ballast, on impact attenuator vehicles to prevent
loosening upon impact by an errant vehicle.

Do not use a damaged attenuator. Replace any attenuator damaged from an impact during work
activities.

12-3.13D Payment
Not Used

Replace section 12-3.14 with:
12-3.14 TEMPORARY TRAFFIC SCREEN
12-3.14A General
Section 12-3.14 includes specifications for constructing temporary traffic screen.

12-3.14B Materials

Temporary traffic screen panels must be new or used, CDX grade or better, plywood or weather-resistant
strandboard mounted and anchored on Type K temporary railing.

Wale boards must be new or used Douglas fir, rough sawn, construction grade or better.

Pipe screen supports must be new or used schedule 40, galvanized steel pipe.

Nuts, bolts, and washers must be cadmium plated.

Screws must be black or cadmium-plated flat head, cross-slotted screws with full thread length.

12-3.14C Construction
Mount and anchor temporary traffic screen on top of Type K temporary railing.

Remove the traffic screen from the highway when the Engineer determines it is no longer required. The
traffic screen that is removed becomes your property.

A lateral move of Type K temporary railing with attached temporary traffic screen is change order work if
ordered and the repositioning is not shown.

12-3.14D Payment
Not used.

Replace the 1st paragraph of section 12-4.02A with:

Work that interferes with traffic is limited to the hours when closures are allowed except for work shown
on the stage construction and traffic handling plans.

Delete the 2nd through 5th paragraphs of section 12-4.02A.
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Replace the 6th paragraph of section 12-4.02A with:

Submit a request for a minor deviation from the specified work hours at least 15 days before the proposed
closure date. Your request may be authorized if (1) the Department does not accrue a significant cost
increase and (2) the work can be expedited and better serve the traffic.

Add to section 12-4.02A:

If work, including installing, maintaining, and removing Category 3 traffic control devices except impact
attenuator vehicles, is to be performed within 6 feet of the adjacent traffic lane, close the adjacent traffic
lane.

Closure of the adjacent traffic lane is not required for installing, maintaining, and removing Category 1
and Category 2 traffic control devices.

The full width of the ramp traveled-way must be open for use by traffic on designated holidays.Designated
holidays are shown in the following table:

Designated Holidays

Holiday Date observed
New Year's Day January 1st
Washington's Birthday | 3rd Monday in February
Memorial Day Last Monday in May
Independence Day July 4th
Labor Day 1st Monday in September
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Christmas Day December 25th

If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th
falls on a Saturday, the preceding Friday is a designated holiday.

The special days are Martin Luther King Jr. and Columbus Day.
Not more than 1 stationary lane closure will be allowed per direction of travel at one time.

Before using shoulders as a traffic lane for the duration of the extended weekend closures on eastbound
Route 105 for pavement reconstruction as shown on the Stage Construction and Traffic Handling Plans -
Stage 2, Phase 2 and 3, all impacted pull boxes must be filled with sand and paved over with 1 inch of
commercial quality HMA extending 6 inches beyond the edges of the pull boxes. Sweep and clear the
shoulder of debris before traffic use. After completing work requiring the use of the shoulder as a traffic
lane, restore the pull boxes to their original condition.

HOV lanes may be closed any time the adjacent freeway lane is allowed to be closed as shown on chart
no. 2.

Except as otherwise specified, you may close eastbound Route 105 lanes HOV, 1 and 2 when
constructing mainline pavement as shown on the Traffic Handling Plans - Stage 2, Phase 2 for an
extended period of time beginning at 2200 Friday through 0500 the following Monday instead of using
Chart no. 1. ;Use lane No 3 and outside shoulder as travel lanes. Place a PCMS for the entire closure
duration at Atwood Way on-ramp gore with the message: "2 LANES / ONLY / AHEAD - AT / RTE 405".

Except as otherwise specified, you may close eastbound Route 105 lanes No 1 to 3 when constructing
mainline pavement as shown on the Traffic Handling Plans - Stage 2, Phase 3 for an extended period of
time beginning at 2200 Friday through 0500 the following Monday instead of using Chart no. 1. Use inside
shoulder and HOV lane as travel lanes. Place a PCMS for the entire closure duration at Atwood Way on-
ramp gore with the message: "2 LANES / ONLY / AHEAD - AT / RTE 405". Place a second PCMS at the
inside of closure by the first arrow sign with the message: "ALL / CARS - CAN USE / CARPOOL / LANE."
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If a ramp or connector closure is allowed, post a special advance notice publicity sign, SP-1, as shown at
an authorized location, at least 7 days before the ramp or connector closure. Maintain accurate
information on the sign and remove or cover the sign when work is not actively in progress.

Do not work from 1800 on Halloween to 0600 the following day.

If work vehicles or equipment are parked within 6 feet of a traffic lane of a freeway or expressway, close
the shoulder area as shown.

Delete the 1st paragraph of section 12-4.02B.

Add to the RSS for section 12-4.03B:

For each 10-minute interval or fraction thereof past the time specified to open the closure, the Department
deducts the amount for liquidated damages per interval shown in the table below. Liquidated damages
are limited to 5 percent of the total bid per occurrence. Liquidated damages are not assessed if the
Engineer orders the closure to remain in place beyond the scheduled pickup time.

Type of facility Route Direction or Period Liquidated
Segment damages/interval ($)
Mainline 405 Northbound 1st half hour $1,000 / 10 minutes
2nd half hour $1,400/ 10 minutes
2nd hour and beyond $1,900 / 10 minutes
105 Eastbound 1st half hour $1,000 / 10 minutes
2nd half hour $1,000 / 10 minutes
2nd hour and beyond $1,000 / 10 minutes

Replace "Sunday" at each occurrence in the 1st paragraph of the RSS for section 12-4.03B with:
Friday

Add to the RSS for section 12-4.03C:
Submit a contingency plan for each of the following activities:

1. Pavement reconstruction at eastbound Route 105 at Stage 2, Phase 2 & 3.

Discuss the contingency plan with the Engineer at least 5 business days before starting the activity.
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Replace "Reserved" in section 12-4.04 with:

Freeway or Connector Lane Closure Restriction for Designated Holidays and Special

Days
Thu Fri Sat Sun Mon | Tues | Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX XXX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX

Legend:

Refer to Charts no. 1 to 5.
X The full width of the traveled way must be open for use by traffic by 0600.
xx | The full width of the traveled way must be open for use by traffic.
xxx_ | The full width of the traveled way must be open for use by traffic until 2000.
H Designated holiday
SD | Special day

Replace "Reserved" in section 12-4.05B with:

Chart no. 1
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 105/East

Closure limits: At Northbound Route 405 on-connector

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| 2|1 (1|11 ]1]2]2]|2|2|2|2|2[N|IN|[N|IN|N[INJ|2[2]|2]|2]|2
Thu
Fri |21 (1|11 ]1]2|12]2|2|2|2]|2[N|IN|[N|IN|N[N|2|2]|2]|2]|2

Sat (2|1 (1|1 |1 |1 |1 |2|2|2|2|2|2|2|2|2|2|2|2|2|2|2|2|2

Sun |2 |1 |1 (1|1 |1 |1 |1]|1]2]|2|2|2|2|2|2|2|2|2|2|2(|2]|2]2

Legend:
1 | Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 3 and does not include HOV lane.
The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 405/North
Closure limits: At Route 105 off-connectors

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-| 1|1 [1T]1[1T]3[N|IN|N|[N|N[N|N[N|N|[N|IN|N[N|N[N|3|2]|2
Thu
Fri |11 [1]1[1T]3[N|IN|N|[N|N[N|N[N|N|N|IN|N[N|N[N|3[3]|2

Sat (11|11 |[1|2|2|3|N|[N|[N|[N[N|[NININ[N[NIN[NIN|3|3|3

Sun |2 (1|1 [1[1]1T[2]2|3[N|N|I[N[N|N[N|N|N[N|N|N[N|3|[3]|2

Legend:
1 | Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at
the same time the adjacent connector is allowed to be closed as shown on Chart no. 5.

Replace "Reserved" in section 12-4.05D with:

Chart no. 3
Complete Connector Closure Hours

County: LA Route/Direction: 405/North

Closure limits: Northbound Route 405 to Eastbound Route 105

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon- S|S|S C C cC|S|S|S|S|C C
Thu
Fri

Sat

O o O O
Of o O O
Of o O O
O o O O
Of o O O
O o O O
O o O O
O O O O
Of O O O
O o O O
Of O O O
Of O O O

C C C C C
C C C C C
C C C C C

Sun

Legend:
C | Connector may be closed completely

S | Shoulder closure allowed

REMARKS: Detour traffic to exit at Imperial Hwy off-ramp; west to the on-ramp to eastbound Route
105. Place a portable changeable message sign on the right shoulder of northbound Route 405 at the
on-ramp gore of westbound Rosecrans Ave on-ramp gore with the message: "EAST 105/ EXIT /
CLOSED - DETOUR / USE / IMPERIAL." Post at least 5 special portable freeway detour signs, SP-2,
along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 4
Complete Connector Closure Hours

County: LA Route/Direction: 405/North

Closure limits: Northbound Route 405 to Westbound Route 105

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 1516 17 18 19 20 21 22 2324

Mon-|C|C|C|C|C|C|[S|S|S|S|C|C|C|C|C|Ss|S|S|s|C|C|C|C|C
Thu

Fri [C|C|C|C|C|C c|c|jcjc|c c|c|jcjc|c
Sat |[C|C|C|C|C|C c|c|jcjc|c c|c|jcj|jc|c
Sun|C|C|C|C|C]|C c|c|jcjc|c c|c|jcjc|c
Legend:

C | Connector may be closed completely

S | Shoulder closure allowed

REMARKS: Detour traffic to exit at Imperial Hwy off-ramp; west on Imperial Hwy. Place a portable
changeable message sign on the right shoulder by westbound Rosecrans Ave on-ramp gore with the
message: "WEST 105/ EXIT / CLOSED - DETOUR / USE / IMPERIAL." Post at least 5 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chartno. 5
Complete Connector Closure Hours

County: LA Route/Direction: 405/North

Closure limits: Northbound Route 405 to Route 105

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C{|C|C|[C|C|IN[N|N[N|[N|NIN|N|N[N|N|N[N|NIN[N|N|C|C
Thu

Fri (C|C|C|C]|C NIN[N|N[N|N|N[N|N|N[N|N|[N|N|N|C
Sat |[C|C|C|C|C NIN[N|N|[N[N|N[N|N|N[N|N|N|N C
Sun|C|C|C|C|C NIN[N|N[N|N|N[N|N|N[N|N|[N|N|C|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Imperial Hwy off-ramp; west on Imperial Hwy. Place a portable
changeable message sign on the right shoulder by westbound Rosecrans Ave on-ramp gore with the
message: "WEST 105/ EXIT / CLOSED - DETOUR / USE / IMPERIAL." Post at least 5 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.
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Replace "Reserved" in section 12-4.05E with:

Chart no. 6
Complete Ramp Closure Hours

County: LA Route/Direction: 405/North

Closure limits: Eastbound EI Segundo Blvd on-ramp
Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|(C|C|C|C|C|S|S|C|C|Cc|C|Cc|Cc|C|Cc|Ss|s|Ss|cCc|jc|Cc|cCc|C
Thu

Fi |[C|{C|C|C|C|C|S|S|C|Cc|Cc|C|Cc|Cc|Cc|Cc|S|Ss|S|fcCc|Cc|Cc|C|C
Sat{Cc|C|C|fC|C|C|[Cc|Cc|Cc|Cc|fCc|jCc|Cc|cCc|jc|cjc|jcfc|jc|c|c|c|c
Sun|C|C|C|Cc|C|C|Cc|C|Cc|Cc|jc|Cc|cCc|jc|cjc|jc|fcjc|c|c|jc|fc)c
Legend:

C | Ramp may be closed completely

S | Shoulder closure allowed

REMARKS: Detour traffic to continue east on El Segundo Blvd; north on Inglewood Ave; west on
Imperial Hwy to the on-ramp to northbound Route 405. Post at least 9 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Replace "Reserved" in section 12-5 with:
12-5.01 GENERAL

Section 12-5 includes specifications for closing traffic lanes, ramps, or a combination with stationary and
moving lane closures on multilane highways and 2-lane, two-way highways.

A traffic control system for a closure includes the temporary traffic control devices described as part of the
traffic control system. The temporary traffic control devices must comply with section 12-3.

12-5.02 MATERIALS

A PCMS used in a moving lane closure must comply with section 12-3.12 except the sign must be truck
mounted. The full operational height to the bottom of the sign may be less than 7 feet above the ground
but must be as high as practicable.

12-5.03 CONSTRUCTION
12-5.03A General

During traffic striping and pavement marker placement using bituminous adhesive, control traffic with a
stationary or a moving lane closure. During other activities, including grinding for recessed striping and
recessed markers, control traffic with stationary lane closures.

Whenever components of the traffic control system are displaced or cease to operate or function as
specified from any cause, immediately repair the components to the original condition or replace the
components and restore the components to the original location.

12-5.03B Stationary Lane Closures

For a stationary lane closure, ramp closure, or a combination made only for the work period, remove the
components of the traffic control system from the traveled way and shoulder at the end of each work
period except for portable delineators placed along open trenches or excavation adjacent to the traveled
way. You may store the components at selected central locations designated by the Engineer within the
limits of the highway.
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Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane
highway must be equipped with a Type Il flashing arrow sign that must be in operation whenever the
vehicle is being used for placing, maintaining, or removing the components. Vehicles equipped with a
Type Il flashing arrow sign not involved in placing, maintaining, or removing the components if operated
within a stationary-type lane closure must display only the caution display mode. The sign must be
controllable by the operator of the vehicle while the vehicle is in motion. If a flashing arrow sign is required
for a lane closure, the flashing arrow sign must be operational before the lane closure is in place.

12-5.03C Moving Lane Closures

Use a truck-mounted flashing arrow sign in a moving lane closure. Operate the flashing arrow sign in the
caution display mode whenever it is being used on a 2-lane, two-way highway.

12-5.04 PAYMENT

A traffic control system for lane closure is paid for as traffic control system.

The requirements in section 4-1.05 for payment adjustment do not apply to traffic control system.
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic
control work if ordered and will be made on the basis of the cost of the necessary increased or decreased

traffic control. The adjustment will be made on a force account basis for increased work and estimated on
the same basis in the case of decreased work.

A traffic control system required by change order work is paid for as a part of the change order work.

ANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

13 WATER POLLUTION CONTROL

Add to section 13-3.01A:
The project is risk level 1.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

14 ENVIRONMENTAL STEWARDSHIP

Replace section 14-11.04 with:

14-11.04 MINIMAL DISTURBANCE OF MATERIAL CONTAINING HAZARDOUS WASTE
CONCENTRATIONS OF AERIALLY DEPOSITED LEAD

14-11.04A General
14-11.04A(1) Summary

Section 14-11.04 includes specifications for minimal disturbance of material containing hazardous waste
concentrations of Aerially Deposited Lead (ADL).

Compliance with 22 CA Code of Regs is not required where there is minimal disturbance of hazardous
waste concentrations of ADL.

14-11.04A(2) Project Conditions

Hazardous waste concentrations of ADL are typically found within the top 2 feet of material in unpaved
areas of the highway.
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Levels found in the area of minimal disturbance range from less than 40.0 to 3.1 mg/kg total lead with an
average concentration of 12.26 mg/kg total lead (using the 90 percent Upper Confidence Limit), as
analyzed by US EPA Method 6010 or US EPA Method 7000 series.

Minimal disturbance of hazardous waste concentrations of ADL will occur at the following locations:

1. Temporary stationary mounted area construction sign post installation per plan.
2. Landscape and irrigation installation work per plans.
3. Minor concrete (dike/gutter/curb) and utility conduit installation work per plans.

14-11.04A(3) Quality Control and Assurance

Handling material containing aerially deposited lead must comply with rules and regulations of the
following agencies:

1. Cal/lOSHA
2. RWQCB, Region 4—Los Angeles

14-11.04A(4) Lead Compliance Plan
Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).

14-11.04B Materials
Not Used

14-11.04C Construction
14-11.04C(1) General
Not Used

14-11.04C(2) Soil Handling

Handling of material containing ADL must result in no visible dust migration. Use dust control measures.
A means of controlling dust must be available at all times when handling material in work areas
containing ADL at hazardous waste concentrations.

Separate material from vegetation. The resulting soil must remain on the job site.

Surplus material from the areas containing hazardous waste concentrations of ADL must remain in the
area of disturbance. Do not dispose of surplus material outside the highway.

14-11.04D Payment
Payment for a lead compliance plan is not included in the payment for environmental stewardship work.

Replace section 14-11.07 with:

14-11.07 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING WITH HAZARDOUS
WASTE RESIDUE

14-11.07A General
14-11.07A(1) Summary

Section 14-11.07 includes specifications for removing existing yellow thermoplastic and yellow painted
traffic stripe and pavement marking. The residue from the removal of this material is a Department-
generated hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking
contains lead chromate. The average lead concentration is at least 1,000 mg/kg total lead or 5 mg/I
soluble lead. When applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and
pavement marking contained as much as 2.6 percent lead. Residue produced from the removal of this
yellow thermoplastic and yellow painted traffic stripe and pavement marking contains heavy metals in
concentrations that exceed thresholds established by the Health & Safety Code and 22 CA Code of Regs.
For bidding purposes, assume the residue is not regulated under the Federal Resource Conservation and
Recovery Act (RCRA), 42 USC § 6901 et seq.
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Work associated with disposal of hazardous waste residue regulated under RCRA as determined by test
results is change order work.

Yellow thermoplastic and yellow paint may produce toxic fumes when heated.

14-11.07A(2) Submittals
14-11.07A(2)(a) General
Reserved

14-11.07A(2)(b) Lead Compliance Plan
Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).

14-11.07A(2)(c) Work Plan

Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking. The work plan must include:

1. Objective of the operation

2. Removal equipment

3. Procedures for removal and collection of yellow thermoplastic and yellow painted traffic stripe and
pavement marking residue, including dust

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

DTSC registration certificate and CA Highway Patrol (CHP) Biennial Inspection of Terminals (BIT)
Program compliance documentation of the hazardous waste hauler that will transport the hazardous
waste

10. Disposal site that will accept the hazardous waste residue

©oND> O A

The Engineer will review the work plan within 5 business days of receipt.
Do not perform work that generates hazardous waste residue until the work plan has been authorized.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification
by the Engineer. A new review period of 5 business days will begin from date of resubmittal.

14-11.07A(2)(d) Analytical Test Results

Submit analytical test results of the residue from removal of yellow thermoplastic and yellow painted traffic
stripe and pavement marking, including chain of custody documentation, for review and acceptance
before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an US EPA Generator Identification Number for disposal
3. Removing the residue from the site

14-11.07A(2)(e) U.S. Environmental Protection Agency Identification Number Request

Submit a request for the US EPA Generator Identification Number when the Engineer accepts analytical
test results documenting that residue from removal of yellow thermoplastic and yellow painted traffic
stripe and pavement marking is a hazardous waste.

14-11.07A(2)(f) Disposal Documentation

Submit documentation of proper disposal from the receiving landfill within 5 business days of residue
transport from the project.

14-11.07B Materials

Not Used
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14-11.07C Construction

Where grinding or other authorized methods are used to remove yellow thermoplastic and yellow painted
traffic stripe and pavement marking that will produce a hazardous waste residue, immediately contain and
collect the removed residue, including dust. Use a HEPA filter-equipped vacuum attachment operated
concurrently with the removal operations or other equally effective approved methods for collection of the
residue.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue
as required by the disposal facility and these special provisions. Testing must include:

Total lead by US EPA Method 6010B

Total chromium by US EPA Method 6010B

Soluble lead by California Waste Extraction Test (CA WET)
Soluble chromium by CA WET

Soluble lead by Toxicity Characteristic Leaching Procedure (TCLP)
Soluble chromium by TCLP

oAM=

From the first 220 gal of hazardous waste or portion thereof if less than 220 gal of hazardous waste are
produced, a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples
must not be composited. From each additional 880 gal of hazardous waste or portion thereof if less than
880 gal are produced, a minimum of 1 additional random sample must be taken and analyzed. Use chain
of custody procedures consistent with chapter 9 of US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) while transporting samples from the project to the laboratory. Each
sample must be homogenized before analysis by the laboratory performing the analyses. A sample
aliquot sufficient to cover the amount necessary for the total and the soluble analyses must then be taken.
This aliqguot must be homogenized a 2nd time and the total and soluble analyses run on this aliquot. The
homogenization process must not include grinding of the samples. Submit the name and location of the
disposal facility that will be accepting the hazardous waste and the analytical laboratory along with the
testing requirements not less than 5 business days before the start of removal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking. The analytical laboratory must be certified by the
State Water Resources Control Board (SWRCB) Environmental Laboratory Accreditation Program
(ELAP) for all analyses to be performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint
hazardous waste residue at a Class 1 disposal facility located in California under the requirements of the
disposal facility operator within 30 days after accumulating 220 pounds of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, dispose of it within
30 days after the start of accumulation of the residue and dust.

The Engineer will sign all manifests as the generator within 2 business days of receiving and accepting
the analytical test results and receiving your request for the US EPA Generator Identification Number.
Use a transporter with a current DTSC registration certificate and that is in compliance with the CHP BIT
Program when transporting hazardous waste.

14-11.07D Payment
Payment for a lead compliance plan is not included in the payment for environmental stewardship work.
If analytical test results demonstrate that the residue is a non-hazardous waste and the Engineer agrees,

dispose of the residue at an appropriately permitted CA Class Il or CA Class Il facility. The Department
does not adjust payment for this disposal.
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Replace section 14-11.09 with:
14-11.09 TREATED WOOD WASTE
14-11.09A General
14-11.09A(1) Summary

Section 14-11.09 includes specifications for handling, storing, transporting, and disposing of treated wood
waste (TWW).

Wood removed from guardrail and roadside sign is TWW. Manage TWW under 22 CA Code of Regs,
Div. 4.5, Chp. 34.

14-11.09A(2) Submittals

For disposal of TWW, submit as an informational submittal a copy of each completed shipping record and
weight receipt within 5 business days.

14-11.09B Materials
Not Used

14-11.09C Construction
14-11.09C(1) General
Not Used

14-11.09C(2) Training
Provide training to personnel who handle TWW or may come in contact with TWW. Training must include:

Applicable requirements of 8 CA Code of Regs
Procedures for identifying and segregating TWW

Safe handling practices

Requirements of 22 CA Code of Regs, Div. 4.5, Chp. 34
Proper disposal methods

arON=

Maintain records of personnel training for 3 years.

14-11.09C(3) Storage
Store TWW before disposal using the following methods:

1. Elevate on blocks above a foreseeable run-on elevation and protect from precipitation for no more
than 90 days.

2. Place on a containment surface or pad protected from run-on and precipitation for no more than
180 days.

3. Place in water-resistant containers designed for shipping or solid waste collection for no more than
1 year.

4. Place in a storage building as defined in 22 CA Code of Regs, Div. 4.5, Chp. 34, § 67386.6(a)(2)(C).

Prevent unauthorized access to TWW using a secured enclosure such as a locked chain-link-fenced area
or a lockable shipping container located within the job site.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips
can be contained. Collect and manage the debris as TWW.

Provide water-resistant labels that comply with 22 CA Code of Regs, Div. 4.5, Chp. 34, §67386.5, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, Construction Contract number
District office address

Engineer's name, address, and telephone number

Contractor's contact name, address and telephone number

Date placed in storage

agrON=
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14-11.09C(4) Transporting and Disposal

Before transporting TWW, obtain an agreement from the receiving facility that the TWW will be accepted.
Protect shipments of TWW from loss and exposure to precipitation. For projects with 10,000 Ib or more of
TWW, request a generator's EPA Identification Number at least 5 business days before the 1st shipment.
Each shipment must be accompanied by a shipping record such as a bill of lading or invoice that
includes:

Caltrans with district number

Construction Contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: Treated Wood Waste with preservative type if known or unknown/mixture
Project location

Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. Generator's EPA Identification Number for projects with 10,000 Ib or more of TWW

CoNOOR~WN =

The shipping record must be at least a 4-part carbon or carbonless 8-1/2-by-11-inch form to allow
retention of copies by the Engineer, transporter, and disposal facility.

Dispose of TWW at an approved California disposal site operating under a RWQCB permit that includes
acceptance of TWW.

Dispose of TWW within:

1. 90 days of generation if stored on blocks

2. 180 days of generation if stored on a containment surface or pad

3. 1 year of generation if stored in a water-resistant container or within 90 days after the container is full,
whichever is shorter

4. 1 year of generation if storing in a storage building as defined in 22 CA Code of Regs, Div. 4.5,
Chp. 34, § 67386.6(a)(2)(C)

14-11.09D Payment
Not Used

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

15 EXISTING FACILITIES

Replace section 15-2.02C(2) with:
15-2.02C(2) Remove Traffic Stripes and Pavement Markings Containing Lead
Residue from removing traffic stripes and pavement markings contains lead from the paint or

thermoplastic. The average lead concentrations are less than 1,000 mg/kg total lead and 5 mg/L soluble
lead. This residue:

1. Is a nonhazardous waste

2. Does not contain heavy metals in concentrations that exceed thresholds established by the Health
and Safety Code and 22 CA Code of Regs

3. Is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).
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Payment for a lead compliance plan is not included in the payment for existing facilities work.

Payment for handling, removal, and disposal of pavement residue that is a nonhazardous waste is
included in the payment for the type of removal work involved.

Replace section 15-2.02F with:
15-2.02F Remove Asphalt Concrete Dikes

Before removing the dike, cut the outside edge of the asphalt concrete on a neat line and to a minimum
depth of 0.17 foot.

Replace section 15-2.021 with:
15-2.021 Remove Sign Structures
Removing overhead sign structures includes removal of:

1. Frames, braces, supports, and brackets
2. Portions of foundations

3. Sign panels

4. Mounting hardware for light fixtures

5. Walkways, safety railing, gutter

6. Electrical equipment for sign lighting

7. Hardware

8. Posts

9.

Portions of foundations

Concrete foundations may be abandoned in place except that the top portion, including anchor bolts,
reinforcing steel, and conduits, must be removed to a depth of not less than 5 feet below the adjacent
finished grade. The resulting holes must be backfilled and compacted with material that is equivalent to
the surrounding material.

Remove signs' conduit and wiring to the nearest pull box. Remove fuses within spliced connections in the
pull box.

Replace section 15-2.05C with:
15-2.05C Abandon Culverts and Pipelines
15-2.05C(1) General

Abandon culverts or pipelines by removing portions of the culverts or pipelines, filling the inside, and
backfilling the depressions and trenches to grade. As an alternative to abandoning a culvert or pipeline,
you may remove the culvert or pipeline, dispose of it, and backfill.

Notify the Engineer before abandoning a culvert or pipeline.

15-2.05C(2) Materials

Openings into existing structures that are to remain in place must be plugged with minor concrete under
section 90.

15-2.05C(3) Construction

Wherever culverts or pipelines intersect side slopes, remove them to a depth of at least 3 feet. Measure
the depth normal to the plane of the finished side slope. Abandon the remaining portion of the culvert or
pipeline.

Culverts or pipelines that are 12 inches or more in diameter must be completely filled by authorized
methods. Backfill with sand that is clean, free draining, and free from roots and other deleterious
substances. As an alternative to sand, you may backfill with one of the following:
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1. Controlled low-strength material under section 19-3.02F
2. Slurry cement backfill under section 19-3.02D

Ends of culverts and pipelines must be securely closed by a 6-inch-thick, tight-fitting plug or wall of
commercial-quality concrete.

15-2.05C(4) Payment

If backfilling inside the culvert or pipeline is required, payment for backfilling inside the culvert or pipeline
is paid for as sand backfill. Payment for backfilling outside the culvert or pipeline is included in the
payment for abandon culvert or abandon pipeline.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION Il GRADING
19 EARTHWORK

Replace the 2nd, 3rd, and 4th paragraphs of section 19-2.03B with:

Dispose of surplus material. Ensure enough material is available to complete the embankments before
disposing of it.

Replace section 19-10 of the RSS for section 19 with:
19-10 SUBGRADE ENHANCEMENT GEOGRID
19-10.01 GENERAL

Section 19-10 includes specifications for placing subgrade enhancement geogrid between the subgrade
and pavement structure.

19-10.02 MATERIALS
Subgrade enhancement geogrid must comply with the RSS for section 88-1.02P.

19-10.03 CONSTRUCTION

Before placing subgrade enhancement geogrid, remove loose or extraneous material and sharp objects
that may come in contact with the geogrid material.

Place subgrade enhancement geogrid:

1.  Under manufacturer's instructions
2. Longitudinally along the roadway alignment
3. Without wrinkles

Overlap adjacent edges of rolls at least 2 feet. Overlap the ends of rolls at least 2 feet in the direction you
spread the material covering the geotextile.

You may fold or cut subgrade enhancement geogrid to conform to curves. If cut, overlap at least 2 feet.
Hold the overlap in place with staples, pins, or small piles of material placed on the geogrid.

Do not:

1. Stockpile material on the geogrid
2. Place more geogrid than can be covered in 72 hours

You may operate vehicles and equipment on biaxial geogrid if one of the following conditions is met:

1. Vehicles and equipment are:
1.1. Equipped with rubber tires
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1.2. Operated under 10 mph

1.3.  Operated in a manner to avoid sudden braking and sharp turns

2. Atleast 0.35 ft of backfill materials (engineered fill) has been placed, spread, and compacted on the
biaxial geogrid

Compact it with either (1) a smooth-wheeled roller with no vibrations or (2) a rubber-tired roller.

Repair or replace damaged subgrade enhancement geogrid. Make repairs by placing a new piece of
geogrid with at least 3 feet of overlap from the edges of the damaged area.

19-10.04 PAYMENT
The Department does not pay for additional geogrid used for overlaps.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

20 LANDSCAPE

Replace the 3rd paragraph in section 20-1.02C of the RSS for section 20 with:
Rodenticides must be brodifacoum.

Add to section 20-1.02C of the RSS for section 20:
Select herbicides from the following table:

Herbicides
Herbicide type

Preemergent | Preemergent Post- |Selective| Non- Systemic

Herbicide name (granular) | (non-granular) | emergent selective
Aminopyralid X
Chlorsulfuron X
Clopyralid MEA X
Diquat dibromide X
Dithiopyr X
Fluazifop-P-Butyl X
Flumioxazin X
Glyphosate X X
Imazapyr X
Isoxaben
Oryzalin
Oxadiazon X
Oxyfluorfen (odorless)
Pendimethalin X
Prodiamine
Rimsulfuron X
Sethoxydim X X
Sulfentrazone
Sulfometuron-methyl
Sulfosulfuron
Triclopyr X

XXX X[ XX

X[X|X
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Delete the 4th paragraph of section 20-1.03A of the RSS for section 20.

Replace "You may reduce" in the 1st sentence of the 5th paragraph of section 20-1.03A of the RSS
for section 20 with:

Reduce

Add to section 20-1.03C(3) of the RSS for section 20:

Control weeds within the highway including medians and surfaced areas such as new and existing
pavement, curbs, and sidewalks.

Replace the 3rd paragraph of section 20-2.01A(4)(b)(i) of the RSS for section 20 with:

Supply lines on the discharge side of the valve must be tested in conformance with Method B only.
Testing by Method A is not allowed.

Supply lines installed by trenching and backfilling and supply lines that are completely visible after
installation must be tested by Method B.

Add to section 20-2.05B of the RSS for section 20:
You may use conductors that are not armor-clad if installed in a conduit.

Add to section 20-2.06B of the RSS for section 20:

Flow sensor cable must be rated 600V and 194 degree F, be UL listed as Type TC, meet requirements of
ICEA/NEMA, and comply with the following:

1. Consist of two no. 16 minimum stranded copper conductors. Insulated conductor must be color coded
with a PVC or nylon jacket.

2. Include a tinned cooper braid or aluminized polyester film shield. Where the film is used, a no. 18 (or
larger stranded) or no. 16 (solid), tinned, copper drain wire to be placed between the insulated
conductors and the shield and in contact with the conductive surface of the shield.

3. Include a black PVC jacket with a minimum nominal thickness of either 50 mils or 48 mils where
capacitance of conductors to other conductors and the shield is 87 pF/ft or better. The cable jacket
must be marked with the insulation type designation, conductor size, and voltage and temperature
ratings.

4. Have an outside diameter of 0.29 to 0.35 inch.

5. Be UV resistant and direct burial type.

6. Have no splices between components.

Add to the list in the 1st paragraph of section 20-2.07B(2)(a) of the RSS for section 20:
17. Be EPA WaterSense® approved.

Add to section 20-2.07B(2)(a) of the RSS for section 20:

The irrigation controllers within Department highway areas must be ETWater and must have 2-way
communication by any web-enabled device. The vendor must install any necessary software and conduct
any initial software or proprietary website setup configuration for communications between controller and
any web-enabled device.
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You may obtain specified equipment listed below from:

Company: Imperial Technical Services

Address: 4930 E. Landon Dr., Anaheim, CA 92807
Business phone number: (714) 792-2920

Fax phone number: (714) 696-7545

The Department has obtained quoted prices except sales tax and delivery for the equipment shown in the
following table:

Equipment description Quoted Quantity | Extended price Controller
price identification
ETWATER 16 station $7,373.00 | 6 $44,238.00 'F, G HY T
controller wireless, 205W-16 J,'M'

with ITSOPT ET WATER
wireless antenna Hi Gain,
ANT-ETW and ETWater
Platinum Data Service Plan,
with 4 add'l yrs ETW-MGR-
5CP

ETWATER 24 station $7,673.00 | 1 $7673.00 'E'
controller wireless, 205W-24
with ITSOPT ET WATER
wireless antenna Hi Gain,
ANT-ETW and ETWater
Platinum Data Service Plan,
with 4 add'l yrs ETW-MGR-
5CP

ETWATER 30 station $7,973.00 | 1 $7,973.00 'E'
controller wireless, 205W-30
with ITSOPT ET WATER
wireless antenna Hi Gain,
ANT-ETW and ETWater
Platinum Data Service Plan,
with 4 add'l yrs ETW-MGR-
5CP

These prices are good until 03-17-17.

Replace item 1 in the list in the 1st paragraph of section 20-2.07B(3) of the RSS for section 20
with:

1. Be cold-rolled steel or aluminum. The finish color of the irrigation controller enclosure cabinets must
match color no. 20450 of FED-STD-595.

Delete items 2.2-2.4 in the list in the 1st paragraph of section 20-2.07B(3) of the RSS for section 20.

Replace item 6 in the list in the 1st paragraph of section 20-2.07B(3) of the RSS for section 20
with:
6. Have door locks with a removable-core mortise cam cylinder door lock compatible with the
Department's lock core. The Department's lock core is a Best construction core. Keys must be
removable from the locks in the locked position only.
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Add to section 20-2.07B(3) of the RSS for section 20:

A double irrigation controller enclosure cabinet must be 48 inches high by 25 inches wide by 13 inches
deep.

Add to section 20-2.07C of the RSS for section 20:

Install door locks under the manufacturer's written instructions. Furnish 2 keys for each door lock to the
Engineer before Contract acceptance.

Replace the 1st paragraph in section 20-2.11B(2) of the RSS for section 20 with:

Ball valve must be PVC or chlorinated PVC and must comply with the requirements shown in the
following table:

Property Requirements
Nonshock working pressure for 3/4 to 4 235 psi
inch valves, min
Nonshock working pressure for 6 inch 150 psi
valves, min
Seats PTFE
O-ring seals EPDM or fluoroelastomer

Replace item 2 in the list in the 1st paragraph in section 20-2.11B(10)(a) of the RSS for section 20
with:
2. Be glass filled nylon.

Add to section 20-2.11B(10)(a) of the RSS for section 20:
Each remote control valve must have pressure regulator.

Replace the 2nd sentence in the 1st paragraph of section 20-3.01B(3) of the RSS for section 20
with:
Soil amendment must be Nitrolized Fir Bark.

Add to the end of section 20-4.01A of the RSS for section 20:
This project has a Type 2 plant establishment period.

Add to the end of section 20-4.03C of the RSS for section 20:
Apply slow-release fertilizer to the plants during the 1st week of April and October of each year.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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DIVISION IV SUBBASES AND BASES
28 CONCRETE BASES

Replace "Reserved" in section 28-4 of the RSS for section 28 with:
28-4.01 GENERAL
28-4.01A Summary
Section 28-4 includes specifications for constructing lean concrete base rapid setting (LCBRS).

28-4.01B Definitions

final set time: Elapsed time after initial contact of cement and water required for the mortar sieved from
the concrete to develop a penetration resistance of 4,000 psi under ASTM C 403.

opening age: Age when the LCBRS achieves the specified strength for opening to traffic including
construction traffic.

28-4.01C Submittals

28-4.01C(1) General

At least 25 days before field qualification, submit the name of your proposed testing laboratory.

Submit a LCBRS QC plan.
Submit quality control test results within 24 hours of test completion.

28-4.01C(2) Mix Design
Determine the mix proportions for LCBRS and submit mix designs.

At least 10 days before placing LCBRS, submit a mix design for LCBRS and include:

1. Opening age

2. Proposed aggregate gradation

3. Mix design, including

3.1.  Proportions

3.2. Types and amounts of chemical admixtures

Maximum time allowed between batching and placing

Range of ambient temperatures over which the mix design is applicable
Final-set-time

Aggregate qualification test results if required

No o s~

Submit 1 mix design for each ambient temperature variation anticipated during LCBRS placement. Each
mix desigh must have a maximum ambient temperature range of 18 degrees F.

Submit compressive strength development data for each mix design. You may use strength development
data from laboratory-prepared samples. The testing ages for strength development data must include
1 hour before opening age, opening age, 1 hour after opening age, 24 hours, and 7 days.

28-4.01C(3) Field Qualification
Submit field qualification data and test reports including:

Mixing date

Mixing equipment and procedures used

Batch volume in cubic yards, minimum 5 cu yd
Type and source of ingredients used

Age and strength at time of cylinder testing

aorON=

Field qualification test reports must be certified with a signature by an official in responsible charge of the
laboratory performing the tests.
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28-4.01D Quality Control and Assurance
28-4.01D(1) General
Stop LCBRS activities and immediately notify the Engineer if:

1. Any quality control or acceptance test result does not comply with the specifications
2. Visual inspection shows noncompliant LCBRS

If LCBRS activities are stopped, before resuming activities:

1. Inform the Engineer of the adjustments you will make

2. Remedy or replace the noncompliant LCBRS until it complies with specifications
3. Field qualify the LCBRS demonstrating ability to comply with the specifications
4. Obtain authorization

For compressive strength testing, prepare 6 cylinders under California Test 540. Test specimens must be
6 by 12 inches. As an alternative to rodding, a vibrator may be used under California Test 524. Test
cylinders under California Test 521 and perform 3 tests with each test consisting of 2 cylinders. The test
result is the average from the 2 cylinders.

28-4.01D(2) Field Qualification

Proposed mix proportions must be field qualified before you place LCBRS. The technician performing the
field test must hold current ACI certification as a Concrete Field Testing Technician-Grade I.

Field qualification must comply with the following:

1. Test for compressive strength at opening age and 7 days of age
At opening age, the compressive strength for each test must be at least 180 psi and the average
strength for the 3 tests must be at least 200 psi

3. At 7 days age, the compressive strength for each test must be at least 600 psi and the average
strength for the 3 tests must be at least 725 psi

28-4.01D(3) Quality Control Testing
Perform sampling under California Test 125.

Testing laboratories and testing equipment must comply with the Department's Independent Assurance
Program.

Perform quality control sampling, testing, and inspection throughout LCBRS production and placement.
For LCBRS, your quality control testing and results must comply with the following table:
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Quality Control Requirements

Quality characteristic Test method Minimum testing Requirement
frequency
Sand equivalent (min) ASTM D 2419 1 per 500 cu yd, 712
Aggregate gradation ASTM C 136 minimum 1 per day of | Comply with section 28-
production 2.02C
Air content ASTM C 231 4
(max, percent)®
Penetration® ASTM C 360 0—2-1/2 nominal
(inches) 1 4h f 3 maximum
Slump® ASTM C 143 per & hours o 0-5 nominal
: placement work, plus .
(inches) one in the last hour of 6 maximum
Compressive strength California Test 521 placement work 725
(min, psi at 7 days)
Compressive strength California Test 521 200
(min, psi at opening
age)

a|f aggregate is qualified under section 28-4.02D, subparagraph 2, the minimum is 18.

®|f no single test in the first 5 air content tests exceeds 1-1/2 percent, no further air content tests
are required.

¢Test either penetration or slump

28-4.01D(4) Acceptance Criteria

LCBRS acceptance is based on compliance with the requirement for the quality characteristic shown in
the following table:

LCBRS Acceptance Criteria Testing

Quality characteristic Test method Requirement
Compressive strength (min, California Test 5212 725
psi at 7 days)

aCylinders made under California Test 540

28-4.02 MATERIALS
28-4.02A General
Not Used

28-4.02B Cement
Cement must comply with the requirements for RSC.

28-4.02C Chemical Admixtures

Chemical admixtures must comply with chemical admixtures for concrete except you may use Type E
chemical admixture. You may submit a request to use citric acid or borax. Your request must include a
request from the cement manufacturer and a test sample.

28-4.02D Aggregates
Aggregate must comply with either of the following:

1. Section 90-1.02C except aggregate grading must comply with the aggregate grading table in section
28-2.02C
2. Section 28-2.02C and the following:
2.1. Qualify the aggregate for each proposed aggregate source and gradation
2.2. Qualification tests include (1) sand equivalent and (2) average 7-day compressive strength
under ASTM C 39 on 3 specimens manufactured under ASTM C 192. The cement content for
this test must be 300 Ib/cu yd, and the 7-day compressive strength must be at least 610 psi.
Cement must be Type Il portland cement under section 90-1.02B(2) without SCM.
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28-4.03 CONSTRUCTION
28-4.03A General

Construct LCBRS under section 28-2.03 except (1) section 28-2.03A does not apply and (2) the 4th
through 6th paragraphs of section 28-2.03D do not apply.

Do not open the LCBRS to traffic before opening age.

Subsequent paving operations may start only after final set time of LCBRS and it must have a
compressive strength of at least 450 psi under California Test 521 before:

1. Placing HMA
2. Placing base
3. Operating equipment on the LCBRS

28-4.03B Proportioning, Mixing, and Transporting
For batches 1 cu yd or more, comply with one of the following methods:

1. Batch the ingredients at a central batch plant and charge them into a mixer truck for transportation to
the pour site.

2. Batch the ingredients except the cement at a central batch plant and charge them into a mixer truck
for transportation to a cement silo and weigh system, which must proportion cement for charging into
the mixer truck.

3. Batch ingredients except the cement at a central batch plant and charge them into a mixer truck for
transportation to a location where preweighed containerized cement is added to the mixer truck. The
cement preweighing operation must utilize a platform scale. The platform scale must have a
maximum capacity of 2.75 tons with a maximum graduation size of 1 Ib. Preweigh cement into a
fabric container. The minimum amount of cement to be proportioned into any single container must
be 1/2 of the total amount required for the load of LCBRS being produced.

4. Proportion cement, water, and aggregate volumetrically under ASTM C 685 or section 90-3.02B.

28-4.03C Spreading, Compacting and Shaping
You may use metal or wood side forms. Wood side forms must be at least 1-1/2 inches thick.

After you deposit the LCBRS on the subgrade, consolidate it with high-frequency internal vibrators.
Consolidate adjacent to forms and across the full pavement width. Place LCBRS as nearly as possible to
its final position.

Spread and shape LCBRS with powered finishing machines supplemented by hand finishing.

After you place LCBRS, do not add water to the surface to facilitate finishing. Use surface finishing
additives as recommended by the manufacturer of the cement after their use is authorized.

28-4.04 PAYMENT
Lean concrete base rapid setting is measured from the dimensions shown.

If volumetric proportioning is used and calibration is performed more than 100 miles from the project
limits, the Department deducts $1,000 for each calibration session.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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DIVISION V SURFACINGS AND PAVEMENTS
40 CONCRETE PAVEMENT

Add between the 1st and 2nd paragraphs in section 40-1.01C(7) of the RSS for section 40:

As an alternative to the inertial profiler and operator certification by the Department, equivalent Texas
Transportation Institute certification is accepted if the certification is dated before July 1, 2013 and is not
more than 12 months old.

Replace section 40-1.01C(8) of the RSS for section 40 with:
40-1.01C(8) Coefficient of Thermal Expansion

Submit 4 test specimens fabricated from a single sample of concrete for coefficient of thermal expansion
testing under AASHTO T 336.

Submit your coefficient of thermal expansion test data at:

http://169.237.179.13/cte/

Replace "Reserved" in section 40-1.01D(3) of the RSS for section 40 with:

Your personnel required to attend the prepaving conference must also complete just-in-time-training
(JITT) for Jointed Plain Concrete Pavement (RSC). Provide the facility for the training.

At least 5 business days before JITT, submit:

1. Instructor's name and listed experience
2. Training location
3. One copy of:

3.1.  Course syllabus

3.2. Handouts

3.3. Presentation materials

The Engineer provides training evaluation forms, and each attendee must complete them 5 business
days after JITT, submit completed training evaluation forms to the Engineer and the electronic mailbox
address:

Construction_Engineering_HQ@dot.ca.gov

JITT may be an extension of the prepaving conference and must be:

1. Atleast 4 hours long

2. Conducted at a mutually agreed place

3. Completed at least 20 days before you start paving activities
4. Conducted during normal working hours

Provide a JITT instructor who is experienced with the specified pavement construction methods,
materials, and tests. The instructor must be neither your employee nor a Department field staff member.
Upon JITT completion, the instructor must issue a certificate of completion to each participant.

The Engineer may waive training for personnel who have completed equivalent training within the
12 months preceding JITT. Submit certificates of completion for the equivalent training.

The Department reimburses you for 1/2 of the cost for providing the JITT. The Engineer determines the
costs under section 9-1.04 except no markups are added. Costs include training materials; facility use;
and the JITT instructor's wages including the instructor's travel, lodging, meals and presentation
materials. The Department does not pay your costs for attending JITT.
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Replace section 40-1.01D(7)(a)(v) of the RSS for section 40 with:
40-1.01D(7)(a)(v) Coefficient of Thermal Expansion Testing

Test for coefficient of thermal expansion under AASHTO T 336. Test at field qualification and at a
frequency of 1 test for each 5,000 cu yd of paving but not less than 1 test for projects with less than
5,000 cu yd of concrete. This test is not used for acceptance.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION VI STRUCTURES
46 GROUND ANCHORS AND SOIL NAILS

Replace "Reserved" in section 46-1.01E with:
The Department will conduct research activities within the limits of the soil nail wall.

Research activities include installing and monitoring survey markers and other equipment at the locations
shown. Survey markers are installed on the face and crest of the wall.

Research equipment installation is scheduled in advance. Coordinate construction activities to prevent
interference with the equipment installation and monitoring.

The Department furnishes and installs the research equipment. If the Engineer orders you to assist in
installing the equipment, this work is change order work.

Add to section 46-2.01D(2)(a):

Performance test a minimum of 3 ground anchors. The Engineer determines which anchors are to be
performance tested.

Replace the 2nd paragraph of section 46-2.02B with:

The permanent bearing plate, support plate, and closure plate must effectively distribute the factored test
load uniformly to the webs of the steel soldier piles such that:

1. Steel bearing stress does not exceed 60,000 psi
2. Bending stress of the plate does not exceed:
2.1.  0.90 of the yield strength for steel
2.2. 0.55 of the yield strength for cast steel or cast iron

Add to section 46-2.03A:
Support plate and closure plate of the anchorage assembly must comply with section 55.

Add to section 46-2.03A:

Expect difficult ground anchor installation at retaining wall no. 95 due to the presence of moderate caving
during drilling.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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48 TEMPORARY STRUCTURES

Replace "Reserved" in section 48-6 with:
48-6 TEMPORARY WOOD POLES
48-6.01 GENERAL
48-6.01A Summary

Section 48-6 includes specifications for constructing, maintaining, and removing temporary wood poles
for the support of electrical hardware.

48-6.01B Definitions

temporary wood pole: Round timber pole and any attached structural components with no more than
Syears of anticipated service before removal or replacement.

overhead conductor: A conductor or cable supported overhead.

overhead bundle: An assembly consisting of a messenger wire, one or more overhead conductors, and
one or more lashing wires.

48-6.01C Submittals
48-6.01C(1) General

Submit a letter of certification that certifies all components of the manufactured assemblies are used in
compliance with the manufacturer's recommendations. If requested, (1) submit manufacturer's data for
manufactured assemblies to verify manufacturer's recommendations or (2) perform tests demonstrating
adequacy of the proposed assemblies.

Submit a letter of certification for all temporary structural support members with field welded splices. The
letter must certify that all welding and NDT, including visual inspection, comply with the Contract and the
welding standard shown on the shop drawings. The letter must be signed by an engineer who is
registered as a civil engineer in the State. Submit the letter before installing messenger wires, tether
wires, or luminaire arms.

Submit a welding certification for temporary structural support members with previously welded splices.
The certification must:

Itemize the testing and inspection methods used

Include tracking and identifying documents for previously welded members
Be signed by an engineer who is registered as a civil engineer in the State
Be submitted before erecting the members

Ponp=

48-6.01C(2) Guy Wire Anchors

Submit the guy wire anchor manufacturer's product information and installation instructions. Do not install
anchors unless authorized.

48-6.01D Quality Control and Assurance
48-6.01D(1) General
Not Used

48-6.01D(2) Welding and Nondestructive Testing

Welding must comply with AWS D1.1 or other recognized welding standard except (1) for previously
welded splices and (2) if fillet welds are used where load demands are 1,000 Ib or less per inch for each
1/8 inch of fillet weld.

Perform NDT on splices made by field welding at the job site. You may use UT or RT. Each field weld and
any repair made to a previously welded splice must be tested. You must select locations for testing. The
length of a splice weld where NDT is to be performed must be a cumulative weld length equal to

25 percent of the original splice weld length. The cover pass must be ground smooth at test locations.
Acceptance criteria must comply with the specifications for cyclically loaded nontubular connections
subject to tensile stress in clause 6 of AWS D1.1. If repairs are required in a portion of the weld, perform
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additional NDT on the repaired sections. The NDT method chosen must be used for an entire splice
evaluation, including any repairs.

For previously welded splices, you must determine and perform all necessary testing and inspection
required to certify the ability of the temporary structural support members to sustain the design stresses.
48-6.02 MATERIALS

48-6.02A General

Wire used for messenger wires, tether wires, and guy wires, must comply with ASTM A475, Utilities
Grade, 7-wire strand.

Weights and diameters of overhead conductors must not exceed those shown by more than 5%.
Connection hardware for wires must provide termination efficiency factor of not less than 0.80.

Wood poles, push braces, and stubs must comply with Alliance for Telecommunications Industry
Solutions 05.1.

Treat wood under AWPA U1, Use Category UC4B, Commodity Specification D.
Other steel components must comply with section 86.
48-6.02B Helical Anchors, Expanded Steel Plate Anchors, Cross Plate Anchors, and Expanding

Rock Anchors
Fabricate helical anchors, expanded steel plate anchors, and cross plate anchors under section 55.

Fabricate attachable thimble eyes and expanding rock anchors from suitable ferrous material.
Welding must comply with AWS D1.1.

Fabricate as a continuous piece or as separate segments with mechanical connections between
segments. Include integral thimble eye or include attachable thimble eye.

Galvanize all helical anchor parts under section 75.

Paint expanded steel plate anchors, cross plate anchors, and expanding rock anchors as specified for
repairing damaged galvanized surfaces in section 75-1.05.

The final assembly must have (1) a minimum ultimate tension strength greater than the minimum required
breaking strength of the guy wire and (2) a minimum ultimate torsion strength greater than twice the
minimum installation torque.

48-6.02C Reuse of Materials and Relocation of Temporary Supports

You may reuse structural components and relocate temporary supports provided that the materials
remain in acceptable condition for reuse except do not reuse:

1. Components of galvanized high-strength-bolt assemblies that have been or are required to be
tensioned past snug tight

2. Galvanized high-strength cap-screws that have been or are required to be tensioned past snug tight

3. Tension control bolts

48-6.03 CONSTRUCTION
48-6.03A General

Install construction bracing as necessary to withstand all imposed loads during erection, construction, and
removal of any temporary structural supports.

Install Type K temporary railing on both sides of vehicular openings through temporary structural
supports. The Engineer may order you to install temporary railing at other temporary structural supports
less than 12 feet from the edge of a traffic lane.

Install all temporary railing protecting temporary structural supports before erecting temporary structural
supports. Do not remove temporary railing until authorized.
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For overhead line construction not specifically covered in the contract documents, comply with Public
Utility Commission General Order No. 95.

48-6.03B Foundations
Verify the design soil parameters before starting construction of temporary wood poles.

Remove any accumulated water from the pole excavation prior to placing granular backfill at the bottom
of the pole excavation. Thoroughly compact and level the granular backfill at the bottom of pole
excavation prior to setting pole.

Backfill around poles with manufactured sand that is free of rocks or other deleterious material. Place the
backfill material in 4-inch thick layers. Moisten and thoroughly compact each layer.

Install required pull boxes at least 2 feet clear from face of pole.

Remove accumulated water from the anchor excavation prior to placing expanded steel anchor. Expand
the base of the expanded steel anchor prior to placing backfill. Place backfill around expanded steel
anchor in 4-inch thick layers. Thoroughly compact each layer.

Protect foundations from softening and undermining.

48-6.03C Erection

If temporary structural supports are over or adjacent to roadways or railroads, all details of the temporary
structural support system that contribute to horizontal stability and resistance to impact, except for
connections in bracing, must (1) be installed at the time each element of the temporary structural support
is erected and (2) remain in place until the temporary structural support is removed.

Suspend overhead conductors from messenger wire by continuous lashing wire. No spare overhead
conductors are allowed unless described. Sag the overhead bundles to maintain required clearances and
sags over the temperature range of -30 to 120 degrees F. Required sag is between 4.6 and 5.4 percent of
horizontal span unless otherwise shown. Minimum vertical clearance over grade is 25 feet unless
otherwise shown. Sag tether wires to maintain approximately uniform separation from their overhead
bundles.

48-6.03D Attachments
If specific connection details are not shown, mount attachments under the manufacturer's written
instructions so there is no loss of structural component cross section.

48-6.03E Damping

If at any time during service, the temporary wood poles exhibit excessive vibration, immediately install
dampers. Dampers must be effective in mitigating the vibration and must not compromise the temporary
wood poles or the supported hardware.

48-6.03F Removal

Remove temporary wood poles so portions not yet removed remain stable at all times.

Remove temporary wood poles and helical anchors. Fill the void with excavated material or sand that is

free of deleterious material. Place the backfill material in 4-inch thick layers. Moisten and thoroughly
compact each layer.

Dispose of surplus excavated material uniformly along the adjacent roadway.
Dispose of temporary structural support materials and work debris.

48-6.03G Guy Wire Helical Anchors
48-6.03G(1) General
Not Used

48-6.03G(2) Installation Parameters

Use the minimum installation torque shown. You may request an alternative minimum installation torque
based on a revised value for empirical torque factor.
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For alternative minimum installation torque, use the following equation to calculate the installation torque:

T = Qa(FS/K:)

where:

T = Minimum installation torque, Ib-ft

FS = Factor of safety of 2.0

Qa= Minimum allowable tension capacity shown, Ib
Kt= Empirical torque factor, 1/ft (inverse foot)

Include a geotechnical report sealed by a licensed geotechnical engineer with recommended values for
empirical torque factor and alternative minimum installation torque with your request.

Do not start installation unless your alternative installation parameters are authorized.
Verify the installation parameters before the start of anchor installation.

48-6.03G(3) Installation
Install under the anchor manufacturer's written instructions and:

Do not install anchors underneath utilities or subsurface structures

Maintain horizontal clearances as required by the Engineer

Install to the minimum embedment length

Continuously monitor and record torque during installation. If torque at the minimum embedment
length is not equal to or greater than the minimum required, continue installation to greater
embedment until the minimum installation torque is achieved continuously for 2 feet.

PN~

48-6.03G(4) Removal

After service is complete, remove using reverse torque. Fill the space left behind with excavated material
or sand free of deleterious materials. Place the backfill material in 4-inch thick layers. Moisten and
thoroughly compact each layer.

48-6.03H Expanded Steel Plate Anchors, Cross Plate Anchors, and Expanding Rock Anchors
48-6.03H(1) General

Not Used

48-6.03H(2) Installation
Install anchors in compliance with the manufacturer’s instructions.

Locate and mark all substructures and utilities. Do not install anchors underneath subsurface utilities or
structures.
48-6.03H(3) Removal

After service is complete, remove anchors to a depth of at least 3 feet below finished grade. Fill the space
left behind with sand free of deleterious materials. Place the backfill material in 4-inch thick layers.
Moisten and thoroughly compact each layer.

48-6.04 PAYMENT
Payment for temporary wood poles is included in the payment for the electrical bid items involved.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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49 PILING

Add to section 49-1.03:
Expect difficult pile installation due to the conditions shown in the following table:

Pile location
Retaining Conditions
wall no. Support location
Moderate caving may be anticipated during
53E0358 Soldier piles drilling

Replace"Reserved" in section 49-3.02A(4)(b) with:

Schedule and hold a preconstruction meeting for CIDH concrete pile construction (1) at least 5 business
days after submitting the pile installation plan and (2) at least 10 days before the start of CIDH concrete
pile construction. You must provide a facility for the meeting.

The meeting must include the Engineer, your representatives, and any subcontractors involved in CIDH
concrete pile construction.

The purpose of this meeting is to:

1. Establish contacts and communication protocol between you and your representatives, any
subcontractors, and the Engineer
2. Review the construction process, acceptance testing, and anomaly mitigation of CIDH concrete piles

The Engineer will conduct the meeting. Be prepared to discuss the following:

Pile placement plan, dry and wet

Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and coring
Pile Design Data Form

Mitigation process

Timeline and critical path activities

Structural, geotechnical, and corrosion design requirements

Future meetings, if necessary, for pile mitigation and pile mitigation plan review

Safety requirements, including Cal/OSHA and Tunnel Safety Orders

N>R~ ON =

Add to section 49-3.02B(6)(c):
The synthetic slurry must be one of the materials shown in the following table:
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Material Manufacturer
SlurryPro CDP KB INTERNATIONAL LLC
735 BOARD ST STE 209
CHATTANOOGA TN 37402
(423) 266-6964
Super Mud PDS CO INC

105 W SHARP ST
EL DORADO AR 71731
(870) 863-5707

Shore Pac GCV

CETCO CONSTRUCTION DRILLING PRODUCTS
2870 FORBS AVE

HOFFMAN ESTATES IL 60192

(800) 527-9948

Terragel or Novagel
Polymer

GEO-TECH SERVICES LLC
220 N. ZAPATA HWY STE 11A-449A
LAREDO TX 78043

(210) 259-6386

Use synthetic slurries in compliance with the manufacturer's instructions. Synthetic slurries shown in the
above table may not be appropriate for a given job site.

Synthetic slurries must comply with the Department's requirements for synthetic slurries to be included in
the above table. The requirements are available from the Offices of Structure Design, P.O. Box 168041,

MS# 9-4/11G, Sacramento, CA 95816-8041.

SlurryPro CDP synthetic slurry must comply with the requirements shown in the following table:

SLURRYPRO CDP

before placing concrete

Property Test Value
Density Mud Weight (density),
During drilling API RP 13B-1, < 67.0 pcf
section 4
Before final cleaning and immediately < 64.0 pcf?

Before final cleaning and immediately
before placing concrete

Viscosity Marsh Funnel and Cup.
During drilling API RP 13B-1, section 6.2 50-120 sec/qt
Before final cleaning and immediately <70 sec/qt
before placing concrete
pH Glass electrode pH meter 6.0-11.5
or pH paper
Sand content, percent by volume Sand,

API RP 13B-1, section 9 < 0.5 percent

alf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.
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Super Mud synthetic slurry must comply with the requirements shown in the following table:

SUPER MUD
Property Test Value
Density Mud Weight (Density),
During drilling API RP 13B-1, < 64.0 pcf?
section 4
Before final cleaning and immediately < 64.0 pcf?

before placing concrete

Before final cleaning and immediately
before placing concrete

API RP 13B-1, section 9

Viscosity Marsh Funnel and Cup.
During drilling API RP 13B-1, section 6.2 32-60 sec/qt
Before final cleaning and immediately <60 sec/qt
before placing concrete
pH Glass electrode pH meter 8.0-10.0
or pH paper
Sand content, percent by volume Sand,

< 0.5 percent

alf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.

Shore Pac GCV synthetic slurry must comply with the requirements shown in the following table:

SHORE PAC GCV

before placing concrete

Property Test Value
Density Mud Weight (Density),
During drilling API RP 13B-1, < 64.0 pcf®
section 4
Before final cleaning and immediately < 64.0 pcf®

Before final cleaning and immediately
before placing concrete

API RP 13B-1, section 9

Viscosity Marsh Funnel and Cup.
During drilling API RP 13B-1, section 6.2 33-74 sec/qt
Before final cleaning and immediately < 57 sec/qt
before placing concrete
pH Glass electrode pH meter 8.0-11.0
or pH paper
Sand content, percent by volume Sand,

< 0.5 percent

alf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.
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Terragel or Novagel Polymer synthetic slurry must comply with the requirements shown in the following
table:

TERRAGEL OR NOVAGEL POLYMER

Property Test Value
Density Mud Weight (Density),
During drilling API RP 13B-1, <67.0 pcf
section 4
Before final cleaning and immediately < 64.0 pcf?
before placing concrete
Viscosity Marsh Funnel and Cup.
During drilling API RP 13B-1, section 6.2 45-104 sec/qt
Before final cleaning and immediately < 104 sec/qt
before placing concrete
pH Glass electrode pH meter 6.0-11.5
or pH paper
Sand content, percent by volume Sand,
Before final cleaning and immediately API RP 13B-1, section 9 < 0.5 percent
before placing concrete

alf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may
be increased by 2 pcf.
Slurry temperature must be at least 40 degrees F when tested.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

51 CONCRETE STRUCTURES
Add to section 51-1.01A:
Concrete for joint seal assembly replacements must comply with one of the following:

1. Cure for at least 5 days before opening to traffic
2. Comply with the specifications for RSC

Add to section 51-1.01D(2):

For RSC used at joint seal assembly replacements, the average strength of the 5 test cylinders must be
at least 3,600 psi. Not more than 2 test cylinders may have a strength of less than 2,500 psi.

Add to section 51-1.02A:
Expanded polystyrene must comply with section 51-2.01B(1).

Add to section 51-5.03D(2):
Remove existing concrete barriers under section 15-4.

Replace "section 26-1.02B" in section 51-5.02D with:
section 26-1.02C

NANNNNNANNNNNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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55 STEEL STRUCTURES

Add to section 55-1.02B(6)(a):

Zinc coat HS fastener assemblies and other fasteners attached to structural steel. If direct tension

indicators are used, all components of these fastener assemblies must be zinc coated by mechanical
deposition.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

56 SIGNS

Add to section 56-2.01D:

The payment quantity for retroreflective sheeting (Type XI) for any type of sign panel is the area of the
panel determined from the dimensions shown.

Payment for retroreflective sheeting (Type Xl) is not included in the payment for furnishing any type of
sign panel.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

57 WOOD AND PLASTIC LUMBER STRUCTURES

Add to section 57-2.02B:
The high density polyethylene (HDPE) shims must be commercial quality.

Add to section 57-2.02C:
Predrill lagging for spikes.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

59 PAINTING

Add to section 59-2.01A:
Clean and paint the new steel bridge shown in the following table with the coating system specified:

Bridge name and number Work description Coating system
Retaining Wall No. 95 Clean, blast clean, and paint new steel Zinc
(Br. No. 53E0358) soldier pile.
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Replace "Reserved" in section 59-2.01C(2) with:

Instead of submitting proof of the certification complying with AISC-420-10/SSPC-QP 3 (Enclosed Shop),
you may submit documentation with the painting quality work plan showing compliance with the
requirements in sections 5 through 18 of AISC-420-10/SSPC-QP 3.

Replace the 5th paragraph in section 59-2.03C(2)(b)(iii) with:

The 1st finish coat must match color no. 36628 of FED-STD 595. The 2nd finish coat must match color
no. 36440 of FED-STD 595.

Replace "stain" in the 1st paragraph of section 59-7.01A(3) of the RSS for section 59-7 with:
stain and sealer

Replace "Reserved" in section 59-7.01A(4) of the RSS for section 59-7 with:
The final color of the stained concrete must match color of the timber laggings.

Replace "Reserved" in section 59-7.01B(3) of the RSS for section 59-7 with:
Sealer must be:

1. From the same manufacturer as that of the stain
2. Compatible with the stain and the concrete or shotcrete surface
3. Clear and colorless and have a matte finish when dry

Add to section 59-7.01C(1):

Before sealing the stained concrete surface, the surface must be exposed to sunlight for at least 7 days
after staining.

After the stained surface is authorized, prepare the surface and apply the sealer under the manufacturer's
instructions. Apply the sealer uniformly with at least 2 coats or as instructed by the manufacturer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION VII DRAINAGE
68 SUBSURFACE DRAINS

Replace second paragraph in section 68-1.03B:
The subgrade and trench to receive the filter fabric must comply with the compaction and elevation
tolerance specified for the material involved excluding Class D filter fabric installations.
Add to end of section 68-1.03B:
Filter fabric for storm water BMPs must be Class D.

Add to section 68-2.02F:

68-2.02F(5) Class 4 Permeable Material

Class 4 permeable material for use in, around, and over underdrains, sand traps, and sand vaults must
consist of hard, durable, clean sand, gravel, or crushed stone and must be free from organic material,
clay balls, or other deleterious substances.
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The percentage composition by weight of Class 4 permeable material in place must comply with the
grading requirements shown in the following table:

Class 4 Permeable Material
Grading Requirements

Sieve sizes Percentage
passing
2" 100
1-1/2" 95-100
3/4" 50-100
1/2" --
3/8" 15-55
No. 4 0-25
No. 8 0-5
No. 100 0

Class 4 permeable material must have a durability index of not less than 40.

At least 5 days before placing Class 4 permeable material, submit a certificate of compliance for
gradation of the material.

No more than 5 days after placing Class 4 permeable material, submit:

1. Atleast one ASTM D 6913 test on the permeable material at an authorized location.
2. Verification that the placed permeable material complies with the grading requirements

Prior to placement, wash Class 4 permeable material:

1. Toremove silt and clay particles.
2. With potable water equal to at least four times the volume of the material to be placed.

After placement, wash Class 4 permeable material:

1. With potable water.
2. Until the discharged water has a turbidity reading of:
a. 30 NTU or less for jobs within the Tahoe Hydrologic Unit
b. 200 NTU or less for jobs outside of the Tahoe Hydrologic Unit

You must capture and dispose of the wash water, and

1. Dispose of outside the state right of way.
2. Use as dust control.
3. Disperse onsite in an authorized location other than the BMP.

Add to section 68-2.02F:
68-2.02F(6) Class 5 Permeable Material

Class 5 permeable material for use in media filters must consist of hard, durable, clean sand, and must
be free from organic material, clay balls, or other deleterious substances.

The percentage composition by weight of Class 5 permeable material in place must comply with the
grading requirements shown in the following table:
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Class 5 Permeable Material
Grading Requirements

Sieve sizes Percentage
passing
3/8" 100
No. 4 95-100
No. 8 80-100
No. 16 45-85
No. 30 15-60
No. 50 3-15
No. 100 04
No. 200 0
Standard ASTM Range
6913
Effective 0.00987-0.0197”
Particle size
(ES)=(D10)
Uniformity <4
Coefficient
Uc = (Dso/D10)

Class 5 permeable material must have a durability index of not less than 40.

At least 5 days before placing Class 5 permeable material, submit a certificate of compliance for
gradation of the material.

No more than 5 days after placing Class 5 permeable material, submit:

1. Atleast one ASTM D 6913 test on the permeable material at an authorized location.
2. Verification that the placed permeable material complies with the grading requirements

Prior to placement, wash Class 5 permeable material:

1. To remove silt and clay particles.
2. With potable water equal to at least four times the volume of the material to be placed.

After placement, wash Class 5 permeable material:

1. With potable water.
2. Until the discharged water has a turbidity reading of:
a. 30 NTU or less for jobs within the Tahoe Hydrologic Unit
b. 200 NTU or less for jobs outside of the Tahoe Hydrologic Unit

You must capture and dispose of the wash water, and

4. Dispose of outside the state right of way.
5. Use as dust control.
6. Disperse onsite in an authorized location other than the BMP.
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Place Class 5 permeable material:

1. In a manner that will not damage or cause permanent displacement of the filter fabric.
2. Using methods that will produce a finished surface as shown.
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DIVISION VIII MISCELLANEOUS CONSTRUCTION
75 MISCELLANEOUS METAL

Add to the list in the 2nd paragraph of section 75-1.03A:

Austin Vaults consist of:

A. Ladders Steel
B. Angles
C. Handrails

D. Trash Screen

Austin Vault consist of:
A. Expansion anchors | Stainless Steel complying with ASTM A 276, Grade 304

B. Components of CIP inserts must be the ferrule loop type
riser support Concrete anchorage devices complying ASTM A 276, Type 316
brackets
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DIVISION IX TRAFFIC CONTROL FACILITIES
83 RAILINGS AND BARRIERS

Replace "Reserved" in section 83-1.02B(1) with:
83-1.02B(1)(a) General
83-1.02B(1)(a)(i) Summary

Section 83-1.02B(1) includes specifications for constructing vegetation control areas around midwest
guardrail system, metal beam guardrail to be reconstructed, and thrie beam barrier posts using minor
concrete.

83-1.02B(1)(a)(ii) Definitions
Not Used

83-1.02B(1)(a)(iii) Submittals
Submit a mix design for the minor concrete to be used. The mix design must show proportions of:

Coarse aggregate
Fine aggregate
Cementitious material
Reinforcing fiber
Water

arON=

Include compressive strength test results with your mix design.

Contract No. 07-3X8704
58



Submit the quantity in pounds of crumb rubber aggregate with your certificate of compliance for crumb
rubber aggregate if used.

83-1.02B(1)(a)(iv) Quality Control and Assurance
Not Used

83-1.02B(1)(b) Materials
83-1.02B(1)(b)(i) General
Not Used

83-1.02B(1)(b)(ii) Minor Concrete
Minor concrete must include reinforcing fibers and may include crumb rubber aggregate.

Section 90-2.02B does not apply. Minor concrete must contain at least:

1. 505 pounds of cementitious material per cubic yard if crumb rubber aggregate is used
2. 400 pounds of cementitious material per cubic yard if crumb rubber aggregate is not used

The 3rd paragraph of section 90-2.02C does not apply. Minor concrete must have a maximum aggregate
size of 3/8 inch.

All ingredients must be added at the concrete plant before delivery to the job site.
You may use volumetric proportioning under ASTM C 685/C 685M or section 90-3.02B.
Minor concrete must have a 28-day compressive strength from 1,400 to 1,800 psi.

83-1.02B(1)(b)(iii) Crumb Rubber Aggregate

Crumb rubber aggregate must consist of ground or granulated scrap tire rubber from automobile and
truck tires. Tire buffings are not allowed. Crumb rubber aggregate must be ground and granulated at
ambient temperature.

The gradation of the crumb rubber aggregate must comply with the requirements shown in the following
table:

Gradation Requirements

Sieve size Percentage passing
1/2" 100
3/8" 90-100
1/4" 35-45
No. 4 5-15
No. 8 0-5
No. 16 0

Crumb rubber aggregate must not contain more than 0.01 percent of wire by mass of crumb rubber and
must be free of oils and volatile organic compounds.

Commingling of crumb rubber from different sources is not allowed.
The crumb rubber aggregate must be 3.5 + 0.5 percent by weight of the concrete.

83-1.02B(1)(b)(iv) Reinforcing Fibers
Reinforcing fibers for minor concrete must be:

1. Manufactured specifically for use as concrete reinforcement from one of the following:
1.1.  Polypropylene, polyethylene, or a combination of both.
1.2. Copolymer of polypropylene and polyethylene.
2. Blended ratio from 4 to 5.67 parts by weight of macro synthetic fibers to 1 part by weight of micro
synthetic fibers. Synthetic fibers must be:
2.1.  Nonfibrillated macro fibers with individual fiber lengths less than 2 + 1/2 inch.
2.2. Fibrillated or monofilament micro fibers of various lengths and thicknesses.
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3. Supplied in sealed, degradable bags of appropriate size for adding whole bags to concrete batches.
4. From a commercial source.

The reinforcing fiber content of minor concrete must be from 5 to 6 Ib/cu yd.

83-1.02B(1)(b)(v) Coloring Agent
If a color for concrete is specified in section 83-1.02B(1)(b)(i), the coloring agent must be integral to the
concrete mix and added at the concrete plant.

83-1.02B(1)(b)(vi) Block-Out Material

Use a commercially available expanded polystyrene foam for the block-out material. The expanded
polystyrene foam must have a compressive strength of 13 + 5 psi at 10 percent deformation when tested
under ASTM D1621.

You may substitute an alternative material that meets the compressive strength requirements of the
expanded polystyrene foam if authorized.

83-1.02B(1)(c) Construction

83-1.02B(1)(c)(i) General

Areas to receive vegetation control must be cleared of vegetation, trash, and debris. Dispose of removed
material.

83-1.02B(1)(c)(ii) Earthwork

Excavate areas to receive vegetation control. Where vegetation control abuts the existing surfacing, the
edge of the existing surfacing must be on a neat line or must be cut on a neat line to a minimum depth of
2 inches before removing the surfacing. The finished elevation of the excavated area to receive
vegetation control must maintain planned flow lines, slope gradients, and contours of the job site.

Grade areas to receive vegetation control to a smooth, uniform surface and compact to a relative
compaction of not less than 95 percent.

Dispose of surplus excavated material uniformly along the adjacent roadway except as specified in
section 14-11.

83-1.02B(1)(c)(iii) Block Out
If block-out material is supplied in more than 1 piece, tape the pieces together to make a smooth surface
on the top and sides.

Ensure block-out material does not move during concrete placement.

83-1.02B(1)(c)(iv) Placing Minor Concrete
Place minor concrete for vegetation control by hand.

Strike off and compact minor concrete with a mechanical or vibratory screed device. Apply a broom finish.
Match the finished grade to the adjacent section of vegetation control, pavement, shoulder, or existing
grade.

If the curing compound method is used for colored concrete, use curing compound no. 6.

83-1.02B(1)(d) Payment
Not Used

Add to section 83-1.02B(2):
The offset from the face of the Type WB-31 transition railing to the hinge point must be at least 3'-6".

The offset from the face of the adjacent midwest guardrail system to the hinge point must be transitioned
from the offset at the Type WB-31 transition railing to 4'-0" using a ratio of 6:1.
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Replace section 83-1.02C(3) with:
83-1.02C(3) Alternative Flared Terminal System

Alternative flared terminal system must be furnished and installed as shown on the plans and under these
special provisions.

Obtain the Department-authorized manufacturer’'s drawing and the manufacturer’s check list for the
assembly and installation of the alternative flared terminal system from the manufacturer’s representative
or distributor. Notify the Engineer of the type of alternative flared terminal system to be installed at each
location before starting installation activities. Complete, sign, and date the check list for each installed
terminal system and submit a copy of the completed and signed check list for each installed location. The
Engineer signs and dates the completed check lists, verifying the terminal system at each location was
assembled and installed under the manufacturer’s instructions and as described.

The allowable alternatives for a flared terminal system must consist of one of the following or a
Department-authorized equal.

1. TYPE FLEAT-SP-MGS for steel or FLEAT-W-MGS for wood TERMINAL SYSTEM - Type FLEAT-
MGS terminal system must be a Flared Energy Absorbing Terminal 350, system length 37'-6",
manufactured by Road Systems, Inc., located in Big Spring, Texas, and must include items detailed
for Type FLEAT-MGS terminal system shown on the plans. The Flared Energy Absorbing Terminal
350 can be obtained from the distributor, Universal Industrial Sales, P.O. Box 699, Pleasant Grove,
UT 84062, telephone (801) 785-0505 or from the distributor, Gregory Industries, Inc., 4100 13t
Street, S.W., Canton, OH 44708, telephone (330) 477—4800.

2. TYPE X-LITE - Type X-Lite terminal system must be a 31" X-Lite Guard Rail End Terminal as
manufactured by Barrier Systems, Inc., located in Vacaville, CA, and must include items detailed for
Type 31" X-Lite terminal system shown on the plans. The 31" X-Lite Guard Rail End Terminal can be
obtained from the distributor, Statewide Safety and Signs, Inc., 130 Grobric Court, Fairfield, CA
94533, telephone (800) 770—2644.

3. TYPE 31" X-TENSION - Type 31" X-Tension terminal system must be a 31" X-Tension Guard Rail
End Terminal as manufactured by Barrier Systems, Inc., located in Vacaville, CA, and must include
items detailed for Type 31" X-Tension terminal system shown on the plans. The 31" X-Tension Guard
Rail End Terminal can be obtained from the distributor, Statewide Safety and Signs, Inc., 130 Grobric
Court, Fairfield, CA 94533, telephone (800) 770-2644.

Submit a certificate of compliance for terminal systems.

Terminal systems must be installed under the manufacturer's installation instructions and these
specifications. Each terminal system installed must be identified by painting the type of terminal system in
neat black letters and figures 2 inches high on the backside of the rail element between system posts
numbers 4 and 5. Paint must be metallic acrylic resin type spray paint. Before applying terminal system
identification, the surface to receive terminal system identification must be removed of all dirt, grease, oil,
salt, or other contaminants by washing the surface with detergent or other suitable cleaner. Rinse
thoroughly with fresh water and allow to fully dry.

For Type 31" X-Lite terminal system, one 13’-6 1/2” rail element must be connected to Post 7 and the
Midwest Guardrail System. All crimped posts and line posts must be W6 x 8.5 or W6 x 9 steel posts. All
posts, must be, at the Contractor's option, either driven or placed in drilled holes. Space around the
crimped posts, Post 2 with attached soil plate and lines posts must be backfilled with selected earth, free
of rock, placed in layers approximately 4 inches thick and each layer must be moistened and thoroughly
compacted. All blocks must be wood or plastic.

For Type FLEAT-W-MGS terminal system, install the soil tubes with soil plate attached at Posts 1 and 2,
breakaway cable terminal posts at Posts 1 and 2, and controlled release terminal posts at Posts 3
through 6. The soil tubes with soil plates must be, at the Contractor's option, driven with or without pilot
holes, or placed in drilled holes. Space around the steel foundation tubes must be backfilled with selected
earth, free of rock, placed in layers approximately 4 inches thick and each layer must be moistened and
thoroughly compacted. The breakaway cable terminal posts must be inserted into the steel foundation
tubes by hand and must not be driven.

Contract No. 07-3X8704
61



For Type 31" X-Tension terminal system, the steel post and soil anchor must be, at the Contractor’s
option, driven with or without pilot holes, or placed in drilled holes. Space around the steel post and soil
anchor must be backfilled with selected earth, free of rock, placed in layers approximately 4 inches thick
and each layer must be moistened and thoroughly compacted. The wood terminal posts must be inserted
into the drilled holes by hand and backfilled in the same manner as the steel post and soil anchor. Wood
terminal posts must not be driven. All blocks must be wood or plastic.

After installing the terminal system, dispose of surplus excavated material in a uniform manner along the
adjacent roadway where designated by the Engineer.

Replace section 83-2.02E(4) with:
83-2.02E(4) Type SCI 100GM Crash Cushion
Type REACT crash cushion must be installed where shown.

Type SCI 100GM crash cushion and additional components must comply with the descriptions shown in
the following table:

Bid item description Manufacturer's product description
Crash Cushion (SCI 100GM) SCI 100GM TL-3 Crash Cushion with
Concrete Hardware, Epoxy, and Reflective
Marker

The successful bidder can obtain from the following distributors the Type SCI 100GM crash cushion
manufactured by SCI Products, Inc. at 2500 Production Drive, St. Charles, IL 60174:

1. D & M Traffic Services, Inc., 843 Reed Street, Santa Clara, CA 95050, telephone (408) 436-1127,
FAX (408) 436-1675

The price quoted by the distributor for Type SCI 100GM crash cushion, FOB Santa Clara, California is
$23,557, not including sales tax.

The above prices will be firm for orders placed within 30 days of Contract award, and provided delivery is
accepted within 90 days after the order is placed.

The price quoted for Type SCI 100GM crash cushion includes the concrete anchorage devices, epoxy,
and reflective marker, but does not include the concrete anchor slab or the transition hardware.

Install the crash cushion under the manufacturer's instructions.

Concrete anchorage devices used for attaching the crash cushion to the base slab must be limited to
those that have been provided by the manufacturer.

The concrete anchor slab must comply with sections 51 and 52.

The concrete anchor slab must be constructed of concrete containing not less than 590 pounds of
cementitious material per cubic yard.

Submit a copy of the manufacturer's plan and parts list, for each model installed, as an informational
submittal.

Submit a certificate of compliance for each model of Type SCI 100GM crash cushion.

Payment for structure excavation, structure backfill, and concrete anchor slab with bar reinforcing steel is
included in the payment for crash cushion (SCI 100GM).
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86 ELECTRICAL SYSTEMS

Add to end of the section 86-1.01C(2) of the RSS for section 86:
86-1.01C(2)(a) Tamper Resistant Pull Box Cover

Submit a list of materials, contract number, manufacturer's name, and manufacturer's instructions for
installation before shipping tamper resistant cover and accessories to the job site.

Submit warranty documentation before installation.

Submit a 2-year replacement warranty from the manufacturer for the TR cover and accessories against
any defects or structural failure. The effective date of the warranty is the date of contract acceptance.
Replacement parts must arrive within 5 business days after receipt of the failed parts. The Department
does not pay for replacement parts. Deliver replacement parts to the Department's Maintenance Electrical
Shop at:

Bandini Maintenance
7300 East Bandini Blvd
Commerce, CA 90040

Replace section 86-1.02C(4) of the RSS for section 86 with:
86-1.02C(4) Tamper Resistant Cover for Pull Box

Tamper resistant cover for pull box includes the pull box cover, fastening hardware, epoxy to fill lock nuts
space and installation accessories.

The tamper resistant pull box cover must be of 1/2 inch thick steel embossed with non-skid pattern.
The cover must be welded in the factory, to an all-around security skirt sized to encase the pull box.
The security skirt must be of steel.

The cover must have a provision to attach an L shape steel anchor. The anchor must be a minimum
1 inch diameter by 4 feet long for the no. 5 pull box, and 1 inch diameter by 5 feet long for no. 6 pull box.

The cover must have a center opening for a stainless steel cap, to be fastened by steel hex nuts and lock
nuts. The cap space must allow a placement of 8 inch by 3 inch by 3/16 inch steel plate cover.

The cover fastening hardware includes bolts with necessary nuts and washers, fasteners, hex or lock
nuts, or other metal components to lock the cover.

The cover fastening hardware must be non-welded stainless steel, passivated stainless steel Type 304,
304L, 305, 316, 316L, or UNS Designation S30430. Welded stainless steel fastening hardware must be
passivated stainless steel Type 304L or 316L with 308L filler metal for 304L and 316L filler metal for
316L.

Miscellaneous metal under section 75.
The cover and its accessories must be manufactured by one of the following companies or equal:

1. Factory Direct Fastening, Inc. 5655 Cahuenga Blvd, North Hollywood, CA 91601, telephone (800)
942-4844.

2. ERC, Inc., 2970 E Maria, Rancho Dominguez, CA 90221, telephone (310) 941-9390.

3. Pendarvis Manufacturing, 1808 American St., Anaheim, CA 92801, telephone (714) 992-0950.

The cover manufactured by Factory Direct Fastening Inc. is patented and royalty payments may apply.

Epoxy must conform to Loctite No. E-120HP or Scotch-weld No. DP460 or Devcon Plus 25 no.14278, or
equal.
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Replace section 86-1.01C(12) of the RSS for section 86 with:
86-1.01C(12) Extinguishable Message Sign
Submit shop drawings for review and authorization 30 days before ordering equipment.

Submit warranty documentation before installation.
The Department may test the sign operation.

EMSs must comply with FCC Title 47, SubPart B, Section 15 regulations concerning the emission of
electronic noise.

Furnish a 5-year repair or replacement warranty from the manufacturer of the EMS against any defects or
failures. The effective date of the warranty is the date of acceptance of installation. The manufacturer
must repair or replace a sign that exhibits light degradation greater than 50 percent or if more than

20 percent of the LEDs fail within the first 3 years of operation.

Furnish replacement parts within 10 days after receipt of the failed parts. The Department does not pay
for the replacement. Deliver replacement parts to the following department maintenance electrical shop
at:

7310 East Bandini Blvd., City of Commerce, CA 90040

Replace section 86-1.02X of the RSS for section 86 with:
86-1.02X Extinguishable Message-Sign

The EMS must use LEDs to create pixels, with the pixels forming a module, and the module forming
legends in nominal 10 inch size letters. The LED messages must automatically adjust its light output by
means of photo sensors installed in the EMS housing. Multiple EMS's may be controlled from the same
photo sensor. Light output must be proportional to the ambient light (more ambient light / more output and
less ambient light / less output). The EMS must have a minimum of three adjustable levels of luminance:
100 percent, 60 percent, and 30 percent luminance. The signs must have a 30 percent luminance manual
control.

Use ultra-bright type aluminum indium gallium phosphide (AllnGaP) LEDs rated for 100,000 hours of
continuous operation from —37 to +74 degrees C. The LED pixels must be ultra violet stabilized. Individual
LED's must be wired so that a failure of 1 LED will not result in the loss of more than 1/3 of a pixel.

The LED modules must consist of multiple pixels in a 5 by 7 inches configuration. Each pixel must consist
of at least 12 high intensity LED's. Each pixel must be 590 nanometers nominal amber in color having an
initial nominal luminous intensity of 9.5 cd on the maximum setting. Each LED pixel must consume no
more than 750 mW of power. Each pixel must be removable or replaceable on the module with a
screwdriver and each module must be removable from the housing in the same manner.

The EMS clear front face panel must be contained within the extruded aluminum frame. The front face
panel must be of anti-glare polycarbonate or hardened acrylic with anti-glare film.

The hinges in the EMS extruded aluminum frame must allow access to the interior of the sign. The sign
housing must have fully-welded seams with a high gloss textured black finish powder coat paint matching
color n0.17038 of FED-STD-595. A 0.4 inch nominal black anodized aluminum hex cell louver having

95 percent open area and providing 60 degree shielding must be installed between the LED pixels and
the front face panel to enhance resistance to sun phantom. The louvers must be secured in front of the
LED pixels with captive type retainers.

The EMS must have a closed-cell neoprene gasket making the sign rain tight. Stainless steel latches
must allow for quick access to the interior of the sign. The sign must include a device that allows the face
panel to remain in a fully-open mode to assist in the servicing of the sign. The exterior hardware must be
stainless steel or cadmium plated.

The EMS must have vents at the bottom and must have an interior temperature controlled ventilation fan
to ensure the interior of the housing remains below 55 degrees C without compromising the rain tight
integrity. Vents must have insect screen.
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The LEDs must be soldered in place, and the LED leads must not be shortened or removed. The LEDs
must be from the same manufacturer and from the same color bin.

The LED messages must be steadily lit when activated. The EMS must have an internal power supply
and dimming capability to fully operate the sign. The EMS power factor must be greater than 90 percent,
and current total harmonic distortion must be less than 25 percent.

The EMS must operate at a frequency of 60 + 3 Hz over a voltage ranging from 90 to 135 V(ac). The LED
circuitry must prevent perceptible flicker over the voltage range specified. Line voltage fluctuations must
have no visible effect on the luminous intensity of the EMS. The rated voltage for measurements must be
120 V(ac).

The EMSs must include a voltage surge protection to withstand high repetition noise transient. The
voltage surge protection must comply with NEMA Standard TS2, section 2.1.6.

The LED pixels must meet at least 85 percent of the minimum photometric intensity requirement while
operating throughout the operating range from —37 to +74 degrees C.

The minimum initial luminous intensity values for LED pixels must be 190 foot-lambert at 25 degrees C.
Each pixel must have a viewing angle of 30 degrees to the sign.

The measured chromatic coordinates of the LED pixels must comply with the chromaticity specifications
of ITE publication ST-017A, section 5.3.2.1. and Figure C.

Add to the beginning of section 86-2.01C(2)(c)(i) of the RSS for section 86:
Use Type 3 conduit for underground installation.

Replace the 3rd paragraph of section 86-2.01C(2)(c)(i) of the RSS for section 86 with:

Place a minimum of 2 inches of sand bedding in a trench before installing Type 2 or Type 3 conduit and 4
inches of minor concrete over the conduit before placing additional backfill material. The concrete must
contain at least 421 pounds of cementitious material per cubic yard.

Replace section 86-2.01C(4) of the RSS for section 86 with:
86-2.01C(4)Tamper Resistant Pull Box Cover:
Provide pull box cover and accessories.

Ground and bond tamper resistant cover.

Add a 5 Amp fuse to lighting circuit conductors in the lighting standard handhole.

Add a 10 Amp fuse to lighting circuit conductors in the pull box adjacent to lighting standard.
Install the cover as follows:

1. Dig 8 inch diameter by 5 feet deep hole and install L shape steel anchor rod, set center of the pull box
to coincide with the anchor rod. Include a provision for drain hole for the pull box.

2. Install pull box over the steel anchor rod and conduits.

3. Stabilize and align the anchor rod. Ensure the anchor rod is vertical and concentric with the pull box.

4. Pour concrete around anchor rod and outside pull box. Concrete outside pull box must be 7 inch
below finished grade and the skirt will rest on this concrete.

5. Position the cover to encase the pull box. Secure the cover to the anchor rod with penta head nut.

6. Add epoxy to fill the lock nut socket space. Epoxy must be Loctite no. E-120HP or Scotch-weld no.
DP460 or Devcon Plus 25 no.14278 or equal.

7. Fix top cap.

8. Stich-weld steel plate across the socket over the top cap lock nut under AWS D1.1.

9. Install Type A9 security lid for No. 9A pull boxes as per manufacturer's instructions.
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Remove existing pull box cover. Install the cover and accessories under manufacturer's instructions.

Delete the 3rd paragraph of section 86-2.01C(7) of the RSS for section 86.

Replace the 2nd paragraph of section 86-2.01C(8)(b) of the RSS for section 86 with:
Use Method B to insulate a splice.

Replace section 86-2.01C(24)of the RSS for section 86 with:
86-2.01C(24) Extinguishable Message-Sign
Interior bottom of the sign must have sufficient space to allow for installation of additional terminal blocks.

Install terminal blocks in the interior bottom of the sign housing with sufficient number of terminals to
accommodate the wiring.

Add to the end of section 86-2.21C(3) of the RSS for section 86:
Modifying a lighting and sign illumination system includes removing, adjusting, or adding:

Pull boxes

Standards

Luminaires

Tamper resistant pull box cover
Extinguishable message sign

Sign lighting fixture and sign control

ook~

Add to the end of section 86-2.21C(4) of the RSS for section 86:
Removing a lighting and sign illumination system includes removing:

Foundations

Pull boxes

Conductors

Standards

Luminaires

Extinguishable message sign
Sign lighting fixture and control

Nogohr~wb =

sign lighting fixtures and sign control.
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DIVISION X MATERIALS
88 GEOSYNTHETICS

Add to section 88-1.02B:
Filter fabric for roadway reconstruction on Route 105 must be Class A.

Add below the Filter Fabric Table in section 88-1.02B:

Filter Fabric Class D

Property Test Value

Grab breaking load, Ib ASTM

1-inch grip, min. in each direction D 4632 120x120
Apparent elongation, percent ASTM

min., in each direction D 4632 50x50
Permittivity, sec™, ASTM

minimum and maximum D 4491 1.6-1.8
Apparent opening size, U.S. Standard sieve ASTM
size D 4751 60-80

maximum and minimum
Ultraviolet resistance, percent ASTM

minimum retained grab breaking load, D4355 70

500 hr.
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Replace the table in the 1st paragraph of section 88-1.020 with:
Subgrade Enhancement Geotextile

Property Value?
Test Class Class Class B1 Class Class
A1 A2 MODIFIED B2 B3
Elongation at break, percent ASTM D
4632 <50 =250 <50 <50 =50
Grab breaking load, Ib, 1-inch
grip Aigg"zD 250 | 160 - 320 | 200
min, in each direction
Wide width tensile strength at
. ASTM D
5 perr:iint strain, Ib/ft 4595 - -- 2,400 -- --
Wide width tensile strength at
) ASTM D
uIt|mn?itr? strength, Ib/ft 4595 - -- 4,800 -- --
Tear strength, Ib ASTM D
min 4533 90 60 -- 120 80
Puncture strength, Ib ASTM D
min 6241 500 310 620 620 430
Permittivity, sec™ ASTM D
min 4491 0.05 0.05 0.20 0.20 0.20
Apparent opening size, inches | ASTM D
max 4751 0.012 | 0.012 0.024 0.012 0.012
Ultraviolet resistance, percent
min retained grab breaking ASTMD 70 70 70 70 70
4355
load, 500 hours

aValues are based on MARYV in the weaker principal direction except apparent opening size is
based on maximum average roll value.

NANNNNNNNNNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

90 CONCRETE

Add to section 90-2.02B:

You may use rice hull ash as an SCM. Rice hull ash must comply with AASHTO M 321 and the chemical
and physical requirements shown in the following tables:

. Requirement
Chemical property (percent)
Silicon dioxide (SiO2)? 90 min
Loss on ignition 5.0 max
Total alkalies as Na20 equivalent 3.0 max
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Physical property Requirement
Particle size distribution
Less than 45 microns 95 percent
Less than 10 microns 50 percent
Strength activity index with portland cement®
7 days 95 percent
(min percent of control)
28 days 110 percent
(min percent of control)
Expansion at 16 days when testing project 0.10 percent max
materials under ASTM C 1567°¢
Surface area when testing by nitrogen 40.0 m?/g min
adsorption under ASTM D 5604

aSi02 in crystalline form must not exceed 1.0 percent.

®When tested under AASHTO M 307 for strength activity testing of
silica fume.

°In the test mix, Type Il or V portland cement must be replaced with at
least 12 percent rice hull ash by weight.

For the purpose of calculating the equations for the cementitious material specifications, consider rice hull
ash to be represented by the variable UF.
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REVISED STANDARD SPECIFICATIONS
APPLICABLE TO THE 2010 EDITION
OF THE STANDARD SPECIFICATIONS
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REVISED STANDARD SPECIFICATIONS DATED
07-15-16

ORGANIZATION

Revised standard specifications are under headings that correspond with the main-section headings of
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the
Standard Specifications. A date under a main-section heading is the date of the latest revision to the
section.

Each revision to the Standard Specifications begins with a revision clause that describes or introduces a
revision to the Standard Specifications. For a revision clause that describes a revision, the date on the
right above the clause is the publication date of the revision. For a revision clause that introduces a
revision, the date on the right above a revised term, phrase, clause, paragraph, or section is the
publication date of the revised term, phrase, clause, paragraph, or section. For a multiple-paragraph or
multiple-section revision, the date on the right above a paragraph or section is the publication date of the
paragraphs or sections that follow.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

ORGANIZATIONAL REVISIONS

07-15-16
07-15-16
Transfer section 23 from division Il to division IV.

07-19-13
Transfer section 36 from division IV to division V.

ANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION I GENERAL PROVISIONS

1 GENERAL
07-15-16
Add between the 14th and 15th paragraphs of section 1-1.01:
10-30-15
Specifications in a section titled General apply to all subordinate sections within the section.

Specifications in the general section of a division apply to all sections within the division.

Replace "current" in the 2nd paragraph of section 1-1.05 with:

04-20-12
most recent
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Add to the 4th paragraph of section 1-1.05:

04-20-12
Any reference directly to a revised standard specification section is for convenience only. Lack of a direct
reference to a revised standard specification section does not indicate a revised standard specification for
the section does not exist.

Replace "MSDS" in the 1st table in section 1-1.06 with:

10-17-14
MSDSP
Add to the 1st table of section 1-1.06:
07-15-16
APCD air pollution control district
AQMD air quality management district
CISS cast-in-steel shell
CSL crosshole sonic logging
GGL gamma-gamma logging
LCS Department's lane closure system
MPQP Material Plant Quality Program published by the Department
PCMS portable changeable message sign
POC pedestrian overcrossing
QSD qualified SWPPP developer
QSP qualified SWPPP practitioner
SDS safety data sheet
TRO time-related overhead
WPC water pollution control
Add to the notes of the 1st table in section 1-1.06:
10-17-14
®Interpret a reference to MSDS as a reference to SDS under 29 CFR 1910.1200.
06-20-12
Delete the abbreviation and its meaning for UDBE in the 1st table of section 1-1.06.
10-19-12
Delete "Contract completion date" and its definition in section 1-1.07B.
10-19-12
Delete "critical delay" and its definition in section 1-1.07B.
Replace "day" and its definition in section 1-1.07B with:
10-19-12

day: 24 consecutive hours running from midnight to midnight; calendar day.

1. business day: Day on the calendar except a Saturday and a holiday.
2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period
except:
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2.1. Saturday and holiday.

2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to
any of the following:

2.2.1. Adverse weather-related conditions.
2.2.2.  Maintaining traffic under the Contract.
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both
parties.
2.2.4. Unanticipated event not caused by either party such as:
2.2.4.1. Actof God.
2.2.4.2. Actof a public enemy.
2.2.4.3. Epidemic.
2.2.4.4. Fire.
2.24.5. Flood.
2.2.4.6. Governor-declared state of emergency.
2.24.7. Landslide.
2.2.4.8. Quarantine restriction.
2.2.5. Issue involving a third party, including:
2.2.5.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.
2.25.3. Freight embargo.
2.2.5.4. Jurisdictional requirement of a law enforcement agency.
2.2.5.5.  Workforce labor dispute of a utility or nonhighway facility owner resulting in
a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes
installation, relocation, alteration, or removal of the facility.
2.3. Day during a concurrent delay.
3. original working days:

3.1.  Working days to complete the work shown on the Notice to Bidders for a non—cost plus time
based bid.

3.2.  Working days bid to complete the work for a cost plus time based bid.

Where working days is specified without the modifier "original" in the context of the number of working
days to complete the work, interpret the number as the number of original working days as adjusted
by any time adjustment.

Replace "Contract" in the definition of "early completion time" in section 1-1.07B with:

10-19-12
work

Replace "excusable delay" and its definition in section 1-1.07B with:

10-19-12
delay: Event that extends the completion of an activity.

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work
began such as:
1.1.  Change in the work
1.2. Department action that is not part of the Contract
1.3. Presence of an underground utility main not described in the Contract or in a location
substantially different from that specified
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience
1.5. Department's failure to obtain timely access to the right-of-way
1.6. Department's failure to review a submittal or provide notification in the time specified
2. critical delay: Excusable delay that extends the scheduled completion date
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3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either
partially or entirely:
3.1.  Critical delay
3.2. Delay to a controlling activity caused by you
3.3.  Non—working day

Replace "project" in the definition of "scheduled completion date" in section 1-1.07B with:

10-19-12
work

Replace the definition of "traveled way" in section 1-1.07B with:

01-15-16
Portion of the roadway for the movement of vehicles, exclusive of the shoulders, berms, sidewalks, and
parking lanes.

Add to section 1-1.07B:

10-30-15
abandon: Render unserviceable in place.
adjust: Raise or lower a facility to match a new grade line.

10-19-12
Contract time: Number of original working days as adjusted by any time adjustment.

06-20-12

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

10-30-15
modify: Add to or subtract from an appurtenant part.

obliterate: Place an earth cover over or root, plow, pulverize, or scarify.

quality characteristic: Characteristic of a material that is measured to determine conformance with a
given requirement.

reconstruct: Remove and disassemble and construct again at an existing or new location.
relocate: Remove and install or place in a new location.

remove: Remove and dispose of.

reset: Remove and install or place laterally at the same station location.

salvage: Remove, clean, and haul to a specified location.

Replace "PO BOX 911" in the District 3 mailing address in the table in section 1-1.08 with:

04-20-12
703 B ST

Contract No. 07-3X8704
4 of 496



Replace the Web site for the Department of General Services, Office of Small Business and DVBE
Services in the table in section 1-1.11 with:

11-15-13
http://www.dgs.ca.gov/dgs/ProgramsServices/BusServices.aspx

Replace "--" for the telephone number for the Office Engineer in the table in section 1-1.11 with:

02-27-15
(916) 227-6299
Add to the table in section 1-1.11:
10-30-15
http://www.dot.ca.
MPQP gov/manuals.htm B B
NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
2 BIDDING
06-03-16
Replace the headings and paragraphs in section 2 with:

02-21-14

2-1.01 GENERAL
Section 2 includes specifications related to bid eligibility and the bidding process.

The electronic bid specifications in section 2 apply if Electronic Bidding Contract is shown on the cover of
the Notice to Bidders and Special Provisions.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before
bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work
3. Supplying materials

2-1.03 RESERVED

02-27-15
2-1.04 CONTRACTOR REGISTRATION
No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor
Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor
Code section 1771.1(a)].

02-21-14
2-1.05 RESERVED

10-17-14
2-1.06 BID DOCUMENTS

01-23-15

2-1.06A General

The Bid book includes bid forms and certifications. For an electronic bid, the Bid book includes forms not
available through the electronic bidding service.
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The Notice to Bidders and Special Provisions includes the Notice to Bidders, revised standard
specifications, and special provisions.

The Bid book, including Bid book forms not available through the electronic bidding service, Notice to
Bidders and Special Provisions, project plans, and any addenda to these documents may be accessed at
the Bidders' Exchange website.

The Standard Specifications and Standard Plans may be viewed at the Bidders' Exchange website and
may be purchased at the Publication Distribution Unit.

10-17-14
2-1.06B Supplemental Project Information

The Department makes supplemental information available as specified in the special provisions.
Logs of test borings are supplemental project information.

If an Information Handout or cross sections are available, you may view them at the Contract Plans and
Special Provisions link at the Bidders' Exchange website.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

If other supplemental project information is available for inspection, you may view it by phoning in a
request.

Make your request at least 7 days before viewing. Include in your request:

1. District-County-Route

2. Contract number

3. Viewing date

4. Contact information, including telephone number

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357, and they are available at the Office of Structure
Maintenance and Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions
are dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the
work to fit existing conditions.

2-1.06C-2-1.06D Reserved
2-1.07 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission
of an award.

Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

RN
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02-21-14
2-1.08 RESERVED

06-03-16
2-1.09 BID ITEM LIST

Submit a bid based on the bid item quantities the Department shows on the Bid Item List.

02-27-15
2-1.10 SUBCONTRACTOR LIST
On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.).

For each subcontractor listed, the Subcontractor List form must show:

Business name and the location of its place of business.

California contractor license number for a non-federal-aid contract.

Public works contractor registration number

Portion of work it will perform. Show the portion of the work by:

4.1. Bid item numbers for the subcontracted work

4.2. Percentage of the subcontracted work for each bid item listed

4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100
percent

PN~

02-21-14
2-1.11 RESERVED

01-23-15
2-1.12 DISADVANTAGED BUSINESS ENTERPRISES
2-1.12A General

Section 2-1.12 applies to a federal-aid contract.
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate,
which may include, but is not limited to:

(1)  Withholding monthly progress payments;

(2)  Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-responsible.

Include this assurance in each subcontract you sign with a subcontractor.

2-1.12B Disadvantaged Business Enterprise Goal
2-1.12B(1) General
Section 2-1.12B applies if a DBE goal is shown on the Notice to Bidders.

The Department shows a goal for DBEs to comply with the DBE program objectives provided in 49 CFR
26.1.

Make work available to DBEs and select work parts consistent with available DBEs, including
subcontractors, suppliers, service providers, and truckers.

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith
efforts to meet this goal.
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You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified
Certification Program and possess the work codes applicable to the type of work the firm will perform on
the Contract.

Determine that selected DBEs perform a commercially useful function for the type of work the DBE wiill
perform on the Contract as provided in 49 CFR 26.55(c)(1)—(4). Under 49 CFR 26.55(c)(1)-(4), the DBE
must be responsible for the execution of a distinct element of work and must carry out its responsibility by
actually performing, managing, and supervising the work.

All DBE participation will count toward the Department's federally-mandated statewide overall DBE goal.

Credit for materials or supplies you purchase from DBEs will be evaluated on a contract-by-contract basis
and counts toward the goal in the following manner:

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer.

2. 60 percent if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or
supplies, if they are obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR
26.55 defines "manufacturer" and "regular dealer."

You receive credit toward the goal if you employ a DBE trucking company that is performing a
commercially useful function. The Department uses the following factors in determining whether a DBE
trucking company is performing a commercially useful function:

+ The DBE must be responsible for the management and supervision of the entire trucking operation
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for
the purpose of meeting DBE goals.

» The DBE must itself own and operate at least one fully licensed, insured, and operational truck used
on the contract.

» The DBE receives credit for the total value of the transportation services it provides on the Contract
using trucks it owns, insures, and operates using drivers it employs.

+ The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the Contract.

» The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to
credit for the total value of these hauling services.

* Alease must indicate that the DBE has exclusive use of and control over the truck. This does not
preclude the leased truck from working for others during the term of the lease with the consent of the
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks
must display the name and identification number of the DBE.

[49 Fed Reg 59595 (10/2/14) (to be codified at 49 CFR 26.55(d)]

04-10-15
2-1.12B(2) DBE Commitment Submittal

Submit DBE information under section 2-1.33.

Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type
and dollar amount of work shown on the form. Submit a DBE Confirmation form for each DBE shown on
the DBE Commitment form to establish that it will be participating in the Contract in the type and dollar
amount of work shown on the form. If a DBE is participating as a joint venture partner, submit a copy of
the joint venture agreement.

01-23-15
2-1.12B(3) DBE Good Faith Efforts Submittal

You can meet the DBE requirements by either documenting commitments to DBEs to meet the Contract
goal or by documenting adequate good faith efforts to meet the Contract goal. An adequate good faith
effort means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE
goal that, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to
meet the DBE goal.
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If you have not met the DBE goal, complete and submit the DBE Good Faith Efforts Documentation form
under section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith
efforts directed toward obtaining participation by DBEs are considered.

Submit good faith efforts documentation within the specified time to protect your eligibility for award of the
contract in the event the Department finds that the DBE goal has not been met.

Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet the DBE goal.

The Department considers DBE commitments of other bidders in determining whether the low bidder
made good faith efforts to meet the DBE goal.

02-21-14
2-1.13-2-1.14 RESERVED

2-1.15 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.15A General
Section 2-1.15 applies to a non-federal-aid contract.

Take necessary and reasonable steps to ensure that DVBEs have the opportunity to participate in the
Contract.

Comply with Mil & Vet Code § 999 et seq.

2-1.15B Projects $5 Million or Less
Section 2-1.15B applies to a project with an estimated cost of $5 million or less.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown on the Notice to Bidders.

Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE participation
on this form.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

List each 1st-tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total
bid.

2-1.15C Projects More Than $5 Million

2-1.15C(1) General

Section 2-1.15C applies to a project with an estimated cost of more than $5 million.

The Department encourages bidders to obtain DVBE participation to ensure the Department achieves its
State-mandated overall DVBE goal.

If you obtain DVBE participation:

1. Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE
participation on this form.

2. List each 1st tier DVBE subcontractor in the Subcontractor List form regardless of percentage of the
total bid.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

2-1.15C(2) DVBE Incentive

The Department grants a DVBE incentive to each bidder who achieves a DVBE participation of 1 percent
or greater (Mil & Vet Code 999.5 and Code of Regs § 1896.98 et seq.).

To receive this incentive, submit the Certified DVBE Summary form under section 2-1.33.
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Bidders other than the apparent low bidder, the 2nd low bidder, and the 3rd low bidder may be required to
submit the Certified DVBE Summary form if the bid ranking changes. If the Department requests a
Certified DVBE Summary form from you, submit the completed form within 4 business days of the
request.

2-1.15C(3) Incentive Evaluation

The Department applies the small business and non—small business preference during bid verification
and proceeds with the evaluation specified below for DVBE incentive.

The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of the
following amounts:

1. Percentage of DVBE achievement rounded to 2 decimal places of the verified total bid of the low
bidder

2. 5 percent of the verified total bid of the low bidder

3. $250,000

The Department applies DVBE incentive and determines whether bid ranking changes.

A non—small business bidder cannot displace a small business bidder. However, a small business bidder
with higher DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid
results at the Department's Web site.

2-1.16-2-1.17 RESERVED

2-1.18 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
2-1.18A General

Section 2-1.18 applies to a non-federal-aid contract.

The Department applies small business preferences and non—small business preferences under Govt
Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Any contractor, subcontractor, supplier, or service provider who qualifies as a small business is
encouraged to apply for certification as a small business by submitting its application to the Department of
General Services, Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

2-1.18B Small Business Preference

The Department allows a bidder certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. Low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference
form certifies that the bidder is certified as a small business at the date and time of bid or has submitted a
complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on
the bid opening date.

The Department of General Services determines whether a bidder was certified on the bid opening date.
The Department of Transportation confirms the bidder's status as a small business before applying the
small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small
business contractor by the lesser of the following amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000
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If the Department determines that a certified small business bidder is the low bidder after the application
of the small business preference, the Department does not consider a request for non—small business
preference.

2-1.18C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid

2. Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses

Each listed subcontractor and supplier must be certified as a small business at the date and time of bid or
must have submitted a complete application to the Department of General Services. The complete
application and any required substantiating documentation must be received by the Department of
General Services by 5:00 p.m. on the bid opening date.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid
submitted by the non—small business contractor requesting the preference by the lesser of the following
amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.19-2-1.26 RESERVED
2-1.27 CALIFORNIA COMPANIES
Section 2-1.27 applies to a non-federal-aid contract.

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for
bid comparison purposes over a nonresident contractor from any state that gives or requires a preference
to be given to contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the
state of the nonresident contractor with the lowest responsive bid unless the California company is
eligible for a small business preference or a non—small business subcontractor preference, in which case
the preference amount is the greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is
equal to or less than the lowest bid, the Department awards the contract to the California company on the
basis of its total bid.

2-1.28 RESERVED

2-1.29 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under
section 2-1.33.

2-1.30-2-1.32 RESERVED

02-27-15
2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL

2-1.33A General
Complete the forms in the Bid book.

Use the forms provided by the Department except as otherwise specified for a bidder's bond.

Do not fax forms except for the copies of forms with the public works contractor registration number
submitted after the time of bid. Fax these copies to (916) 227-6282.
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Submit the forms and copies of the forms to the Office Engineer.
Failure to submit the forms and information as specified may result in a nonresponsive bid.

If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power
of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be
nonresponsive.

2-1.33B Electronic Bids

Section 2-1.33B applies to electronic bids.

For an electronic bid, complete and submit the electronic portion of the Bid book under the Electronic
Bidding Guide at the Bidders' Exchange website and submit the paper forms as specified for a paper bid.

Your authorized digital signature is your confirmation of and agreement to all certifications and statements
contained in the Bid book.

On forms and certifications that you submit through the electronic bidding service, you agree that each
form and certification where a signature is required is deemed as having your signature.

2-1.33C Paper Bids

Section 2-1.33C applies to paper bids.

Submit your bid and any Bid book forms after you submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

2-1.33D Bid Form Submittal Schedules
2-1.33D(1) General

The Bid book includes forms specific to the contract. The deadlines for the submittal of the forms vary
depending on the requirements of each contract. Determine the requirements of the contract and submit
the forms based on the applicable schedule specified in section 2-1.33D.

Bid forms and information on the form that are due after the time of bid may be submitted at the time of
bid.
2-1.33D(2) Federal-Aid Contracts
2-1.33D(2)(a) General
Section 2-1.33D(2) applies to a federal-aid contract.
04-10-15
2-1.33D(2)(b) Contracts with a DBE Goal
Section 2-1.33D(2)(b) applies if a DBE goal is shown on the Notice to Bidders.

Submit the bid forms according to the schedule shown in the following table:
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Bid Form Submittal Schedule for a
Federal-Aid Contract with a DBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number

Copy of the Bid to the Department of
Transportation as submitted at the time of bid with
the public works contractor registration number

10 days after bid opening

Subcontractor List

Time of bid except for the public works contractor
registration number

Copy of the Subcontractor List as submitted at the
time of bid with the public works contractor
registration number

10 days after bid opening

Small Business Status

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations?

Time of bid

DBE Commitment

No later than 4 p.m. on the 4th business day after
bid opening

DBE Confirmation

No later than 4 p.m. on the 4th business day after
bid opening

DBE Good Faith Efforts Documentation

No later than 4 p.m. on the 4th business day after
bid opening

aSubmit only if you choose the option.

2-1.33D(2)(c) Contracts without a DBE Goal
Reserved

2-1.33D(2)(d)—2-1.33D(2)(h) Reserved
2-1.33D(3) Non-Federal-Aid Contracts
2-1.33D(3)(a) General

02-27-15

Section 2-1.33D(3) applies to non-federal-aid contracts.

2-1.33D(3)(b) Contracts with a DVBE Goal

Section 2-1.33D(3)(b) applies if a DVBE goal is shown on the Notice to Bidders.
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Submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule for a
Non-Federal-Aid Contract with a DVBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number for a joint-venture contract

For a joint-venture contract, copy of the Bid to the
Department of Transportation as submitted at the
time of bid with the public works contractor
registration number

10 days after bid opening

Subcontractor List

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations®

Time of bid

Certified DVBE Summary

No later than 4 p.m. on the 4th business day after

bid opening
California Company Preference Time of bid
Request for Small Business Preference or Non— Time of bid

Small Business Preference?

Certified Small Business Listing for the Non—Small
Business Preference?

No later than 4 p.m. on the 2nd business day after
bid opening

aSubmit only if you choose the option or preference.

2-1.33D(3)(c) Contracts without a DVBE Goal
Reserved

2-1.33D(3)(d)—2-1.33D(3)(h) Reserved
2-1.33D(4)-2-1.33D(9) Reserved

2-1.34 BIDDER'S SECURITY

02-21-14

Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:

Cash
Cashier's check
Certified check

arON=

Signed bidder's bond by an admitted surety insurer
For an electronic bid, electronic bidder's bond by an admitted surety insurer submitted using an

electronic registry service approved by the Department.

Submit cash, cashier’s check, certified check, or bidder's bond to the Department at the Bidders

Exchange before the bid opening time.

Submit electronic bidder’s bond with the electronic bid.

If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book,

use a form containing the same information.

2-1.35-2-1.39 RESERVED
2-1.40 BID WITHDRAWAL
For a paper bid:

1. An authorized agent may withdraw a bid before the bid opening date and time by submitting a written
bid withdrawal request at the location where the bid was submitted. Withdrawing a bid does not

prevent you from submitting a new bid.

2. After the bid opening time, you cannot withdraw a bid.

For an electronic bid:

1. Bids are not filed with the Department until the date and time of bid opening.
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2. A bidder may withdraw or revise a bid after it has been submitted to the electronic bidding service if
this is done before the bid opening date and time.

2-1.41-2-1.42 RESERVED
2-1.43 BID OPENING
The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders.

2-1.44-2-1.45 RESERVED
2-1.46 DEPARTMENT'S DECISION ON BID
The Department's decision on the bid amount is final.

The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.47 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid
relief to the Office Engineer. The Relief of Bid Request form is available at the Department's website.
2-1.48 RESERVED

2-1.49 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in
determining a bidder's responsibility.

2-1.50 BID RIGGING

Section 2-1.50 applies to a federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities.
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous..
The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and
abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

3 CONTRACT AWARD AND EXECUTION
02-27-15
Replace section 3-1.02 with:

02-21-14
3-1.02 CONSIDERATION OF BIDS

3-1.02A General
For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and
the total bid for time.

3-1.02B Tied Bids
The Department breaks a tied bid with a coin toss except:

1. If a small business bidder and a non—small business bidder request preferences and the reductions
result in a tied bid, the Department awards the contract to the small business bidder.
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2. If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the
reduction results in a tied bid, the Department awards the contract to the DVBE small business
bidder.

Replace section 3-1.03 with:

02-27-15
3-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant
to Labor Code section 1725.5.

Add to the end of section 3-1.04:

10-19-12
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on
the last day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

Replace the paragraph in section 3-1.11 with:

10-19-12
Complete and deliver to the Office Engineer a Payee Data Record when requested by the Department.

Replace section 3-1.12 with:

01-23-15
3-1.12 RESERVED

Replace section 3-1.13 with:
07-27-12
3-1.13 FORM FHWA-1273
For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.

01-23-15
Delete items 4 and 6 of the 2nd paragraph of section 3-1.18.
02-27-15
Delete the 3rd paragraph of section 3-1.18.
Replace "For all other contracts, the" in the 4th paragraph of section 3-1.18 with:
02-27-15

The
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NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

4 SCOPE OF WORK
10-30-15
Replace the 2nd paragraph of section 4-1.13 with:

10-30-15
The Department does not require you to remove warning, regulatory, or guide signs before Contract
acceptance.

ANNNNNNNNNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

5 CONTROL OF WORK

10-30-15
Add between "million" and ", professionally" in the 3rd paragraph of section 5-1.09A:

10-19-12

and 100 or more working days

Add to the list in the 4th paragraph of section 5-1.09A:

10-19-12

9. Considering discussing with and involving all stakeholders in evaluating potential VECPs

Add to the end of item 1.1 in the list in the 7th paragraph of section 5-1.09A:

10-19-12

, including VECPs

Replace the 1st paragraph of section 5-1.09C with:

10-19-12

For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills
development is required.

10-19-12
Delete the 2nd paragraph of section 5-1.09C.
Replace "at least 2 representatives” in the 5th paragraph of section 5-1.09C with:
10-19-12
field supervisory personnel
Replace the 8th paragraph of section 5-1.13A with:
04-24-15

Each subcontractor must have an active and valid:

1. State contractor license with a classification appropriate for the work to be performed (Bus & Prof
Code § 7000 et seq.)
2. Public works contractor registration number with the Department of Industrial Relations
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Replace section 5-1.13B with:

01-23-15
5-1.13B Disadvantaged Business Enterprises

5-1.13B(1) General
Section 5-1.13B applies to a federal-aid contract.

Use each DBE as listed on the DBE Commitment form unless you receive authorization for a substitution.
Ensure that all subcontracts and agreements with DBEs to supply labor or materials are performed under
49 CFR 26.

Maintain records, including:

1. Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the
corresponding value of the work.

Before the 15th day of each month for the previous month's work, submit:

1. Monthly DBE Trucking Verification form
2. Monthly DBE Payment form

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in
writing of the certification date. Submit the notifications. Upon work completion, complete a
Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 30
days of Contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises
(DBE), First-Tier Subcontractors form. Submit it within 30 days of Contract acceptance. The Department
withholds $10,000 until the form is submitted. The Department releases the withhold upon submission of
the completed form.

04-10-15
5-1.13B(2) Performance of Disadvantaged Business Enterprises

Section 5-1.13(B)(2) applies if a DBE goal is shown on the Notice to Bidders.
DBEs must perform work or supply materials as listed on the DBE Commitment form.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
those of an affiliate, a non-DBE firm, or another DBE firm or obtain materials from other sources without
authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the
following justifications:

1. Listed DBE fails or refuses to execute a written contract based on the plans and specifications for the
project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet

your bond requirements.

Work requires a contractor license and the listed DBE does not have a valid license under the

Contractors License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the Contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract.

w
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9. Listed DBE is ineligible to receive credit for the type of work required.

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.

11. Department determines other documented good cause under 49 CFR 26.53.

Notify the original DBE of your intent to use other forces or material sources and provide the reasons.
Provide the DBE with 5 business days to respond to your notice and advise you and the Department of
the reasons why the use of other forces or sources of materials should not occur. Your request to use
other forces or material sources must include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If the Department authorizes the termination or substitution of a listed DBE, make good faith efforts to find
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original
DBE under the Contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the
work code applicable to the type of work the DBE will perform on the Contract at the time of your request
for substitution. Submit your documentation of good faith efforts within 7 days of your request for
authorization of the substitution. The Department may authorize a 7-day extension of this submittal period
at your request. Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet
the DBE goal.

Unless the Department authorizes a request to terminate or substitute a listed DBE, the Department does
not pay for work unless it is performed or supplied by the DBE listed on the DBE Commitment form. You
may be subject to other sanctions under 49 CFR 26.

Replace the paragraphs of section 5-1.13C with:

11-15-13
Section 5-1.13C applies to a non-federal-aid contract.

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization from
the Department for a substitution. The substitute must be another DVBE unless DVBEs are not available,
in which case, you must substitute with a small business. Any authorization for a substitute is contingent
upon the Department of General Services' approval of the substitute.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions
after Contract award.

The Department authorizes substitutions for any of the reasons provided in 2 CA Code of Regs §
1896.73.

Include in your substitution request:

1. Copy of the written notice issued to the DVBE with proof of delivery
2. Copy of the DVBE's response to the notice
3. Name and certification number of the listed DVBE and the proposed substitute

Requests for substitutions of a listed DVBE with a small business must include documentation of the
unavailability of DVBEs, including:

1. Contact with the small business/DVBE advocate from the Department and the Department of
Veterans Affairs

2. Search results from the Department of General Services' website of available DVBEs

3. Communication with a DVBE community organization nearest the job site, if applicable

4. Documented communication with the DVBE and small businesses describing the work to be
performed, the percentage of the total bid, the corresponding dollar amount, and the responses to the
communication
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The Department forwards your substitution request to the Department of General Services. The
Department of General Services issues a notice of approval or denial. The Department provides you this
notice.

If you fail to use a listed DVBE without an authorized substitution request, the Department issues a
penalty of up to 10 percent of the dollar amount of the work of the listed DVBE.

Maintain records of subcontracts made with DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon work completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the
purposes of:
2.1. Interviewing employees.
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a
matter under investigation.

Replace "Reserved" in section 5-1.20C with:

10-19-12
If the Contract includes an agreement with a railroad company, the Department makes the provisions of
the agreement available in the Information Handout in the document titled "Railroad Relations and
Insurance Requirements." Comply with the requirements in the document.

Replace section 5-1.20E with:

05-30-14
5-1.20E Water Meter Charges

Section 5-1.20E applies if a bid item for water meter charges is shown on the Bid Item List. The charges
are specified in a special provision for section 5-1.20E.

The local water authority will install the water meters.

The charges by the local water authority include:

1. Furnishing and installing each water meter

2. Connecting to the local water authority's main water line, including any required hot tap or tee
3. Furnishing and installing an extension pipe from the main water line to the water meter

4. Sterilizing the extension pipe

Make arrangements and pay the charges for the installation of the water meters.

If a charge is changed at the time of installation, the Department adjusts the lump sum price based on the
difference between the specified charges and the changed charges.

Replace section 5-1.20F with:

05-30-14
5-1.20F Irrigation Water Service Charges

Reserved
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Add between the 2nd and 3rd paragraphs of section 5-1.23A;

10-19-12
Submit action and informational submittals to the Engineer.
Add between the 5th and 6th paragraphs of section 5-1.23B(1):
07-19-13
For a revised submittal, allow the same number of days for review as for the original submittal.
07-19-13
Delete the 1st sentence in the 10th paragraph of section 5-1.23B(2).
Add to the list in the 1st paragraph of section 5-1.36A:
07-19-13
10. Survey monuments
Add to section 5-1.36C:
07-20-12
If the Contract does not include an agreement with a railroad company, do not allow personnel or
equipment on railroad property.
Prevent material, equipment, and debris from falling onto railroad property.
Add to section 5-1.36:
07-19-13

5-1.36E Survey Monuments

Protect survey monuments on and off the highway. Upon discovery of a survey monument not identified
and located immediately:

1. Stop work near the monument
2. Notify the Engineer

Do not resume work near the monument until authorized.

Add between the 1st and 2nd paragraphs of section 5-1.37A:

10-19-12
Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it.
Notify the Engineer at least 3 days before removing the lock.

Replace the 1st sentence of the 1st paragraph of section 5-1.39C(2) with:

10-19-12
Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to
Bidders.

Replace "working days" in the 1st paragraph of section 5-1.43E(1)(a) with:

10-19-12
original working days
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Replace "settled" in the last paragraph of section 5-1.43E(1)(d) with:

04-10-15
resolved

Replace items 3.1 and 3.2 in the list in the paragraph of section 5-1.43E(3)(b) with:
04-24-15
3.1.  One-time objection to the other's candidate without stating a reason
3.2. Objection to any of the other's subsequent candidates based on a specific breach of the
candidate's responsibilities or qualifications under items 1 and 2 above

Add between "held" and "no later than" in the 2nd sentence of the 1st paragraph of section 5-
1.43E(3)(e):
10-30-15
no sooner than 30 days and

NANNNNNNNNNANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

6 CONTROL OF MATERIALS
10-30-15
Add between "replacing” and "Department-furnished" in the 1st sentence in the last paragraph of
section 6-2.03:
10-30-15
lost or damaged

Replace section 6-2.05C with:

04-19-13
6-2.05C Steel and Iron Materials

Steel and iron materials must be melted and manufactured in the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid
or $2,500, materials produced outside the United States may be used if authorized

10-24-15
Furnish steel and iron materials to be incorporated into the work with certificates of compliance and
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and
manufactured.

04-19-13
All melting and manufacturing processes for these materials, including an application of a coating, must
occur in the United States. Coating includes all processes that protect or enhance the value of the
material to which the coating is applied.

Replace the 2nd paragraph of section 6-3.04 with:

10-30-15
Develop, implement, and maintain a QC program.
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Prepare and maintain QC records, including:

1. Names and qualifications of:

1.1. Samplers

1.2. Testers

1.3. Inspectors

Testing laboratories' identification and certifications

Testing equipment calibrations and certifications

Inspection reports

Sampling and testing records organized by date and type of material
Test results with comparison of quality characteristic requirements
Test results in relation to action and any suspension limits
Records of corrective actions and suspensions

N>R WN

Within 24 hours, notify the Engineer of any noncompliance identified by your QC program.
Allow the Department access to all QC records.

Submit QC test data and QC test results within 2 business days of test completion.

Add between the 1st and 2nd paragraphs of section 6-3.05A:
10-30-15
The Department may inspect, sample, and test materials for compliance with the Contract at any time.

The Department's independent assurance program is described in the Department's Independent
Assurance Manual: Procedures for Accreditation of Laboratories and Qualification of Testers. For the
manual, go to the METS website.

10-30-15
Delete "if they are available at the job site” from the 3rd paragraph of section 6-3.05A.

Replace "Precast concrete members specified section 11-2" in the table in section 6-3.05B with:

07-19-13
Precast concrete members specified as tier 1 or tier 2 in section 90-4.01D(1)
NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
07-15-16
Replace the paragraphs in section 7-1.021(2) with:
05-06-16

Under 2 CA Code of Regs § 11105:

1. During the performance of this contract, the recipient, contractor, and its subcontractors shall not
deny the contract's benefits to any person on the basis of race, religious creed, color, national origin,
ancestry, physical disability, mental disability, medical condition, genetic information, marital status,
sex, gender, gender identity, gender expression, age, sexual orientation, or military and veteran
status, nor shall they discriminate unlawfully against any employee or applicant for employment
because of race, religious creed, color, national origin, ancestry, physical disability, mental disability,
medical condition, genetic information, marital status, sex, gender, gender identity, gender
expression, age, sexual orientation, or military and veteran status. Contractor shall insure that the
evaluation and treatment of employees and applicants for employment are free of such
discrimination.

Contract No. 07-3X8704
23 of 496



2. Contractor shall comply with the provisions of the Fair Employment and Housing Act (Gov. Code, §
12900 et seq.), the regulations promulgated thereunder (Cal. Code Regs., tit. 2, § 11000 et seq.), the
provisions of Article 9.5, Chapter 1, Part 1, Division 3, Title 2 of the Government Code (Gov. Code, §§
11135-11139.5), and the regulations or standards adopted by the awarding state agency to
implement such article.

3. Contractor or recipient shall permit access by representatives of the Department of Fair Employment
and Housing and the awarding state agency upon reasonable notice at any time during the normal
business hours, but in no case less than 24 hours' notice, to such of its books, records, accounts, and
all other sources of information and its facilities as said Department or Agency shall require to
ascertain compliance with this clause.

4. Recipient, contractor and its subcontractors shall give written notice of their obligations under this
clause to labor organizations with which they have a collective bargaining or other agreement.

5. The contractor shall include the nondiscrimination and compliance provisions of this clause in all
subcontracts to perform work under the contract.

Under 2 CA Code of Regs § 11122:

STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION CONTRACT
SPECIFICATIONS (GOV. CODE SECTION 12990)

These specifications are applicable to all state contractors and subcontractors having a construction
contract or subcontract of $5,000 or more.

1. As used in the specifications:

a. "Act" means the Fair Employment and Housing Act.

b. "Administrator" means Administrator, Office of Compliance Programs, California Department of
Fair Employment and Housing, or any person to whom the Administrator delegates authority;

2. Whenever the contractor or any subcontractor subcontracts a portion of the work, it shall include in
each subcontract of $5,000 or more the nondiscrimination clause in this contract directly or through
incorporation by reference. Any subcontract for work involving a construction trade shall also include
the Standard California Construction Contract Specifications, either directly or through incorporation
by reference.

3. The contractor shall implement the specific nondiscrimination standards provided in paragraphs 6(a)
through (e) of these specifications.

4. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom
the contractor has a collective bargaining agreement, to refer members of any group protected by the
Act shall excuse the contractor's obligations under these specifications, Government Code section
12990, or the regulations promulgated pursuant thereto.5. In order for the nonworking training hours
of apprentices and trainees to be counted, such apprentices and trainees must be employed by the
contractor during the training period, and the contractor must have made a commitment to employ the
apprentices and trainees at the completion of their training, subject to the availability of employment
opportunities. Trainees must be trained pursuant to training programs approved by the U.S.
Department of Labor or the California Department of Industrial Relations.

5. In order for the nonworking training hours of apprentices and trainees to be counted, such
apprentices and trainees must be employed by the contractor during the training period, and the
contractor must have made a commitment to employ the apprentices and trainees at the completion
of their training, subject to the availability of employment opportunities. Trainees must be trained
pursuant to training programs approved by the U.S. Department of Labor or the California
Department of Industrial Relations.

6. The contractor shall take specific actions to implement its nondiscrimination program. The evaluation
of the contractor's compliance with these specifications shall be based upon its effort to achieve
maximum results from its actions. The contractor must be able to demonstrate fully its efforts under
steps a. through e. below:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at
all sites, and at all facilities at which the contractor's employees are assigned to work. The
contractor shall specifically ensure that all foremen, superintendents, and other on-site
supervisory personnel are aware of and carry out the contractor's obligations to maintain such
a working environment.
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b. Provide written notification within seven days to the director of the DFEH when the referral
process of the union or unions with which the contractor has a collective bargaining agreement
has impeded the contractor's efforts to meet its obligations.

C. Disseminate the contractor's equal employment opportunity policy by providing notice of the
policy to unions and training, recruitment and outreach programs and requesting their
cooperation in assisting the contractor to meet its obligations; and by posting the company
policy on bulletin boards accessible to all employees at each location where construction work
is performed.

d. Ensure all personnel making management and employment decisions regarding hiring,
assignment, layoff, termination, conditions of work, training, rates of pay or other employment
decisions, including all supervisory personnel, superintendents, general foremen, on-site
foremen, etc., are aware of the contractor's equal employment opportunity policy and
obligations, and discharge their responsibilities accordingly.

e. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the equal employment opportunity policy and the
contractor's obligations under these specifications are being carried out.

7. Contractors are encouraged to participate in voluntary associations that assist in fulfilling their equal
employment opportunity obligations. The efforts of a contractor association, joint contractor-union,
contractor-community, or other similar group of which the contractor is a member and participant,
may be asserted as fulfilling any one or more of its obligations under these specifications provided
that the contractor actively participates in the group, makes every effort to assure that the group has a
positive impact on equal employment opportunity in the industry, ensures that the concrete benefits of
the program are reflected in the contractor's workforce participation, and can provide access to
documentation that demonstrates the effectiveness of actions taken on behalf of the contractor. The
obligation to comply, however, is the contractor's.

8. The contractor is required to provide equal employment opportunity for all persons. Consequently, the
contractor may be in violation of the Fair Employment and Housing Act (Government Code section
12990 et seq.) if a particular group is employed in a substantially disparate manner.

9. The contractor shall not use the nondiscrimination standards to discriminate against any person
because race, religious creed, color, national origin, ancestry, physical disability, mental disability,
medical condition, genetic information, marital status, sex, gender, gender identity, gender
expression, age, sexual orientation, or military and veteran status.

10. The contractor shall not enter into any subcontract with any person or firm decertified from state
contracts pursuant to Government Code section 12990.

11. The contractor shall carry out such sanctions and penalties for violation of these specifications and
the nondiscrimination clause, including suspension, termination and cancellation of existing
subcontracts as may be imposed or ordered pursuant to Government Code section 12990 and its
implementing regulations by the awarding agency. Any contractor who fails to carry out such
sanctions and penalties shall be in violation of these specifications and Government Code section
12990.

12. The contractor shall designate a responsible official to monitor all employment related activity to
ensure that the company equal employment opportunity policy is being carried out, to submit reports
relating to the provisions hereof as may be required by OCP and to keep records. Records shall at
least include for each employee the name, address, telephone numbers, construction trade, union
affiliation if any, employee identification number when assigned, status, (e.g., mechanic, apprentice
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade,
rate of pay, and locations at which the work was performed. Records shall be maintained in any
easily understandable and retrievable form; however, to the degree that existing records satisfy this
requirement, contractors shall not be required to maintain separate records.

Replace "8§ 1727 and 1770-1815" in the 1st sentence of the 1st paragraph of section 7-1.02K(1)
with:
02-27-15
§ 1720 et seq.
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Add to the end of the 2nd sentence in the 1st paragraph of section 7-1.02K(1):

04-22-16
, and hauling and delivery of ready-mixed concrete.
Replace "$50" in the 1st sentence in the 6th paragraph of section 7-1.02K(2) with:
07-19-13
$200
Add between the 4th and 5th paragraphs of section 7-1.02K(3):
04-22-16

Submitted certified payrolls for hauling and delivering ready-mixed concrete must be accompanied by a
written time record. The time record must include:

Truck driver's full name and address

Name and address of the factory or batching plant

Time the concrete was loaded at the factory or batching plant

Time the truck returned to the factory or batching plant

Truck driver's signature certifying under penalty of perjury that the information contained in this written
time record is true and correct

aorON =

Replace "$25" in the 2nd sentence in the 13th paragraph of section 7-1.02K(3) with:
07-19-13

$100

Add between the 1st and 2nd sentences in the 2nd paragraph of section 7-1.02K(6)(b):
10-30-15
Shop drawings of protective systems for which the Construction Safety Orders require design by a
registered professional engineer must be sealed and signed by an engineer who is registered as a civil
engineer in the State.

05-30-14
Delete "water or" in the 9th paragraph of section 7-1.03.

Add between the 9th and 10th paragraphs of section 7-1.03:

07-15-16
If a height differential of more than 0.04 foot is created by construction activities at a joint transverse to
the direction of traffic on the traveled way or a shoulder subject to public traffic, construct a temporary
taper at the joint with a slope complying with the requirements shown in the following table:

Temporary Tapers

Height differential Slope (horizontal:vertical)
(foot) Taper use of 14 days or less Taper use of more than 14 days
Greater than 0.08 100:1 or flatter 200:1 or flatter
0.04-0.08 70:1 or flatter 70:1 or flatter

For a taper on existing asphalt concrete or concrete pavement, construct the taper with minor HMA under
section 39-7.02.
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Grind existing surfaces to accommodate a minimum taper thickness of 0.10 foot under either of the
following conditions:

1. HMA material such as rubberized HMA, polymer-modified bonded wearing course, or open-graded
friction course is unsuitable for raking to a maximum 0.02 foot thickness at the edge
2. Taper will be in place for more than 14 days

For a taper on a bridge deck or approach slab, construct the taper with polyester concrete under section
15-5.06.

The completed surface of the taper must be uniform and must not vary more than 0.02 foot from the lower
edge of a 12-foot straightedge when placed on its surface parallel and perpendicular to traffic.

If authorized, you may use alternative materials or methods to construct the required taper.

Add to the end of the 10th paragraph of section 7-1.03:

10-30-15
Flagging must comply with section 12-1. The Department pays you for this work under section 12-1.04.

Add between the 1st and 2nd sentences of the 7th paragraph of section 7-1.04:

10-30-15
Flagging must comply with section 12-1. The Department pays you for this work under section 12-1.04.

Replace "20 days" in the 14th paragraph of section 7-1.04 with:

09-16-11
25 days
Replace "90 days" in the 14th paragraph of section 7-1.04 with:
09-16-11
125 days
Add between the 18th and 19th paragraphs of section 7-1.04:
09-16-11

Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.

10-30-15
Delete "lane" in the 2nd sentence in the 27th paragraph of section 7-1.04.

Replace "§ 337.15" in the 3rd item in the list in the paragraph of section 7-1.06B with:

05-06-16
§ 3371
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Add between the 1st and 2nd paragraphs of section 7-1.11A;

Comply with 46 CFR 381.7(a)—(b).

02-12-16

Replace the 2nd paragraph of section 7-1.11A with:

07-27-12

A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section

I refers to training provisions as if they were included in the special provisions. The Department specifies
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause
shown in the following table as having the same meaning as the corresponding Department clause:

FHWA-1273 Nondiscrimination Clauses

FHWA-1273 FHWA-1273 clause Department clause
section
Training and In the event a special provision for training is provided | If section 7-1.11D applies,
Promotion under this contract, this subparagraph will be section 7-1.11D supersedes this

superseded as indicated in the special provision.

subparagraph.

Records and
Reports

If on-the-job training is being required by special
provision, the contractor will be required to collect and
report training data.

If the Contract requires on-the-
job training, collect and report
training data.

Replace the form in section 7-1.11B with:
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FHWA-1273 - Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il Nondiscrimination

. MNonsegregated Facilities

V. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

WI1.  Subletting or Assigning the Contract

VIl. Safety: Accident Prevention

VIlIl. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Requirements

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

l. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Formm FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related toa
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be apprepriate by the
contracting agency and FHWA,.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
28 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4{b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

MNote: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHVWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (28 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEQ and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEQ Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEQ program and who
must be assigned adequate authority and responsibility to do
s0o.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEQ policy
and contractual responsibilities to provide EEC in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEQ policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEQ Officer, covering
all major aspects of the contractor's EEC obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEQ Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Notices and posters setting forth the contractor's EECQ
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
cther appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified mincrities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to cbserve the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating again st minorities or women, or obligates the
contractor to do the same, such implementation viclates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. Ifthe review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force reguirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward gualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEQ clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information tothe contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does nct relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO cbligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contracter shall carry out
applicable requirements of 48 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for mincerities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minornties and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minoerity group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities” includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 "Contract provisions and
related matters”™ with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account {except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cowver the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship tothe
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay ancther bona fide fringe benefit or an hourly cash
eguivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements. which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. Inthe event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages reguired by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1({b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b}(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees. and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
awvailable for this purpose from the Wage and Hour Division
Web site at http:/fevww.dol.gov/esafwhdformsfivh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a viclation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(iiy That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, cther than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall nct be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Egual employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEQ in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section |V.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 28 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 28 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resclved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. Mo part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001,

V. CONTRACTWORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. MNo contractor or subcontractor
contracting for any part of the contract work which may reguire
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any viclation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liguidated damages. Such
liguidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in viclation of the clause set forth in
paragraph (1.) of this section, in the sum of §10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liguidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.1186).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators, Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the guality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
eguipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfilment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; howewver, contracting
agencies may establish their own self-performance
requirements.

Vil. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. Itis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this centract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, towork in surroundings or under conditions
which are unsanitary, hazardous or dangerous to hisher
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.5.C.3704).

Vill. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"“Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as tothe
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be fumished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause tobe
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the cerification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. Howewver,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

¢. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency towhom
this proposal is submitted if any time the prospective first tier
participant learmns that its certification was erronecus when
submitted or has become erronecus by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible,” "participant," "person," "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). "Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). "First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds {such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erronecus. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (hitps./Awvww epls gov/), which is
compiled by the General Services Administration.
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i. Mothing contained in the foregoing shall be censtrued to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

A AW

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarmred, suspended, proposed for
debarment, declared ineligible, or veoluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Hawve not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Hawve not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is & material representation
of fact upon which reliance was placed when this transaction
was entered into. Ifit is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available tothe
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person towhich this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended " "ineligible," "participant.” "person," "principal "
and "voluntarily excluded,” as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
{such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person whois
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Yoluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erronecus. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required te, check the Excluded
Parties List System website (https:/Awww epls gov/), which is
compiled by the General Services Administration.

h. Mothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction criginated
may pursue available remedies, including suspension and/or
debarment.

R

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

wE AW

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or preposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying,” in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not meore than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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8 PROSECUTION AND PROGRESS
07-15-16

Replace "working days" in the 1st paragraph of section 8-1.02B(1) with:

original working days

10-19-12

Replace "working days" at each occurrence in the 1st paragraph of section 8-1.02C(1) with:

original working days

Delete the 4th paragraph of section 8-1.02C(1).

Replace "Contract" in the 9th paragraph of section 8-1.02C(1) with:

work

Replace the 1st paragraph of section 8-1.02C(3)(a) with:

Submit a description of your proposed schedule software for authorization.

Delete the last paragraph of section 8-1.02C(3)(a).

Replace section 8-1.02C(3)(b) with:

8-1.02C(3)(b) Reserved

Delete the 3rd paragraph of section 8-1.02C(5).

Replace "Contract" in the last paragraph of section 8-1.02C(5) with:

original

Replace "working days" in the 1st paragraph of section 8-1.02D(1) with:

original working days

Replace "8-1.02D(1)" in the 2nd paragraph of section 8-1.02D(1) with:

8-1.02C(1)
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Replace "Contract" in the 3rd paragraph of section 8-1.02D(2) with:

work

Replace "Contract” in item 9 in the list in the 4th paragraph of section 8-1.02D(4) with:

work

Replace "Contract completion” in the 4th paragraph of section 8-1.02D(6) with:

work completion

Replace "Contract working days" in the 4th paragraph of section 8-1.02D(6) with:

original working days

Delete items 1.3 and 1.4 in the list in the 1st paragraph of section 8-1.02D(10).

Replace the last paragraph of section 8-1.04B with:

The Department does not adjust time for work performed before Contract approval.

Replace the 1st paragraph of section 8-1.05 with:

Contract time starts on the earlier of the following:

1. Day you start job site activities after Contract approval
2. Last day specified to start job site activities in section 8-1.04

Replace the 2nd paragraph of section 8-1.05 with:

Complete the work within the Contract time.

10-19-12

10-19-12

10-19-12

10-19-12

04-20-12

10-30-15

10-30-15

10-19-12

10-19-12

Delete "unless the Contract is suspended for reasons unrelated to your performance” in the 4th

paragraph of section 8-1.05.

Replace the headings and paragraphs in section 8-1.06 with:

10-19-12

The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide

for public safety and a smooth and unobstructed passageway through the work zone during the

suspension as specified under sections 7-1.03 and 7-1.04. Providing the passageway is force account

work. The Department makes a time adjustment for the suspension due to a critical delay.
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The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2)
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a
smooth and unobstructed passageway through the work during the suspension and deduct the cost from
payments. The Department does not make a time adjustment for the suspension.

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered.

Replace the 1st sentence in the 1st paragraph of section 8-1.07B with:

10-19-12
For a critical delay, the Department may make a time adjustment.

Add to the end of section 8-1.07C:

10-30-15
The Department does not make a payment adjustment for overhead incurred during non—working days of
additional construction seasons experienced by reason of delay.

Replace the 1st paragraph of section 8-1.07C with:

10-19-12
For an excusable delay that affects your costs, the Department may make a payment adjustment.
Replace "8-1.08B and 8-1.08C" in the 1st paragraph of section 8-1.10A with:
08-05-11
8-1.10B and 8-1.10C
Replace the table in the 3rd paragraph of section 8-1.10A with:
07-15-16

Liguidated Damages

8-1.10D Reserved

Total bid Liquidated damages
From over To per day

$0 $60,000 $1,400
$60,000 $200,000 $2,900
$200,000 $500,000 $3,200
$500,000 $1,000,000 $3,500
$1,000,000 $2,000,000 $4,000
$2,000,000 $5,000,000 $4,800
$5,000,000 $10,000,000 $6,800
$10,000,000 $20,000,000 $10,000
$20,000,000 $50,000,000 $13,500
$50,000,000 $100,000,000 $19,200
$100,000,000 $250,000,000 $25,300

Replace section 8-1.10D with:
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9 PAYMENT
10-30-15
Add to the list in the 1st paragraph of section 9-1.03:
07-19-13
3. Any royalties and costs arising from patents, trademarks, and copyrights involved in the work
Replace item 1 in the 3rd paragraph of section 9-1.03 with:
01-18-13

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of
measure shown for that bid item

Replace "10" in the last paragraph of section 9-1.03 with:
01-23-15

Replace "in" in the 3rd paragraph of section 9-1.04A with:

10-19-12
for

Add to the end of section 9-1.04A:

10-19-12
For nonsubcontracted work paid by force account for a contract with a TRO bid item, the markups are
those shown in the following table instead of those specified in sections 9-1.04B-D:

Cost Percent markup
Labor 30
Materials 10
Equipment rental 10

Replace the heading and the 1st paragraph of section 9-1.04D(3) with:

01-23-15
9-1.04D(3) Equipment Not On the Job Site and Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not
required for original Contract work, the time paid is the time the equipment is operated to perform work
paid by force account and the time to return the equipment to its source when the work paid by force
account is completed.

Replace item 2 in the 3rd paragraph of section 9-1.04D(3) with:

01-23-15
2. Operated less than 4 hours is paid as 1/2 day
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Replace section 9-1.04D(4) with:

01-23-15
9-1.04D(4) Equipment Not On the Job Site and Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
move the equipment to a location on the job site or its source when the work paid by force account is
completed

2. Equipment is operated to perform work paid by force account

04-20-12
Delete ", Huntington Beach," in the 3rd paragraph of section 9-1.07A.

Replace the formula in section 9-1.07B(2) with:

04-20-12
Qh = HMATT x Xa

Replace "weight of dry aggregate” in the definition of the variable Xa in section 9-1.07B(2) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(3) with:

04-20-12
Qrh = RHMATT x 0.80 x Xarb

Replace "weight of dry aggregate” in the definition of the variable Xarb in section 9-1.07B(3) with:

04-20-12
total weight of rubberized HMA
Replace the heading of section 9-1.07B(4) with:
04-20-12
Hot Mix Asphalt with Modified Asphalt Binder
Add between "in" and "modified" in the introductory clause of section 9-1.07B(4):
04-20-12
HMA with
Replace the formulain section 9-1.07B(4) with:
04-20-12

Qmh = MHMATT x [(100 - Xam) / 100] x Xmab

Replace "weight of dry aggregate” in the definition of the variable Xmab in section 9-1.07B(4) with:

04-20-12
total weight of HMA
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Replace the formula in section 9-1.07B(5) with:

04-20-12
Qrap = HMATT x Xaa

Replace "weight of dry aggregate” in the definitions of the variables Xaa and Xta in section 9-
1.07B(5) with:

04-20-12
total weight of HMA
Add after the variable definitions in section 9-1.07B(9):
04-20-12
The quantity of extender oil is included in the quantity of asphailt.
Replace the headings and paragraphs in section 9-1.11 with;
10-19-12

9-1.11A General

Section 9-1.11 applies if a bid item for time-related overhead is included in the Contract. If a bid item for
time-related overhead is included, you must exclude the time-related overhead from every other bid item
price.

9-1.11B Payment Quantity
The TRO quantity does not include the number of working days to complete plant establishment work.

For a contract with a TRO lump sum quantity on the Bid Item List, the Department pays you based on the
following conversions:

1. LS unit of measure is replaced with WDAY
2. Lump sum quantity is replaced with the number of working days bid
3. Lump sum unit price is replaced with the item total divided by the number of working days bid

9-1.11C Payment Inclusions

Payment for the TRO bid item includes payment for time-related field- and home-office overhead for the
time required to complete the work.

The field office overhead includes time-related expenses associated with the normal and recurring
construction activities not directly attributed to the work, including:

1. Salaries, benefits, and equipment costs of:
1.1. Project managers

1.2. General superintendents

1.3. Field office managers

1.4. Field office staff assigned to the project
Rent

Utilities

Maintenance

Security

Supplies

Office equipment costs for the project's field office

Nooh~®N

The home-office overhead includes the fixed general and administrative expenses for operating your
business, including:

1. General administration
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Insurance

Personnel and subcontract administration
Purchasing

Accounting

Project engineering and estimating

L

Payment for the TRO bid item does not include payment for:

1. The home-office overhead expenses specifically related to:
1.1.  Your other contracts or other businesses
1.2.  Equipment coordination
1.3. Material deliveries
1.4. Consultant and legal fees

2. Non-time-related costs and expenses such as mobilization, licenses, permits, and other charges
incurred once during the Contract

3. Additional overhead involved in incentive/disincentive provisions to satisfy an internal milestone or
multiple calendar requirements

4. Additional overhead involved in performing additional work that is not a controlling activity

5. Overhead costs incurred by your subcontractors of any tier or suppliers

9-1.11D Payment Schedule

For progress payments, the total work completed for the TRO bid item is the number of working days
shown for the pay period on the Weekly Statement of Working Days.

For progress payments, the Department pays a unit price equal to the lesser of the following amounts:

1. Price per working day as bid or as converted under section 9-1.11B.
2. 20 percent of the total bid divided by the number of original working days

For a contract without plant establishment work, the Department pays you the balance due of the TRO
item total as specified in section 9-1.17B.

For a contract with plant establishment work, the Department pays you the balance due of the TRO item
total in the 1st progress payment after all non—plant establishment work is completed.

9-1.11E Payment Adjustments
The 3rd paragraph of section 9-1.17C does not apply.

The Department does not adjust the unit price for an increase or decrease in the TRO quantity except as
specified in section 9-1.11E.

Section 9-1.17D(2)(b) does not apply except as specified for the audit report below.

If the TRO bid item quantity exceeds 149 percent of the quantity shown on the Bid Item List or as
converted under section 9-1.11B, the Engineer may adjust or you may request an adjustment of the unit
price for the excess quantity. For the adjustment, submit an audit report within 60 days of the Engineer's
request. The report must be prepared as specified for an audit report for an overhead claim in section 9-
1.17D(2)(b).

Within 20 days of the Engineer's request, make your financial records available for an audit by the State
for the purpose of verifying the actual rate of TRO described in your audit. The actual rate of TRO
described is subject to the Engineer's authorization.

The Department pays the authorized actual rate for TRO in excess of 149 percent of the quantity shown
on the Bid Item List or as converted under section 9-1.11B.

The Department pays for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is
determined under section 9-1.05.
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Replace the paragraphs of section 9-1.16D with:

07-19-13
9-1.16D(1) General

Section 9-1.16D applies if a bid item for mobilization is shown on the Bid ltem List.

Payments for mobilization made under section 9-1.16D are in addition to the partial payments made
under Pub Cont Code § 10261.

Section 9-1.16D(2) applies unless the Contract includes a special provision for section 9-1.16D(1) that
specifies section 9-1.16D(3) applies.

11-15-13
9-1.16D(2) Mobilization for Projects Except for Those Over Water Requiring Marine Access

07-19-13
The Department makes partial payments for mobilization under Pub Cont Code § 10264 (a) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264(a)(5).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(a)(5) in the 1st payment after Contract acceptance.

9-1.16D(3) Mobhilization for Projects Over Water Requiring Marine Access

The Department makes partial payments for mobilization under Pub Cont Code § 10264(b) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264 (b)(6).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(b)(6) in the 1st payment after Contract acceptance.

Add to the end of the 2nd paragraph of section 9-1.16E(1):

10-30-15
except as specified in section 9-1.16E(3)
10-19-12
Delete "revised Contract" in item 1 of the 1st paragraph of section 9-1.16E(2).
Add to the end of the 1st sentence of the 1st paragraph of section 9-1.16E(3):
10-30-15
except as specified below for the failure to submit a document during the last estimate period
Add to the end of section 9-1.16E(3):
10-30-15

During the last estimate period, if you fail to submit a document as specified, the Department withholds
$10,000 for each document. The Department returns the withhold within 30 days after receipt of the
document.

Replace the 1st paragraph of section 9-1.16E(4) with:

10-30-15
The Department withholds payments to cover claims filed under Civ Code § 9000 et seq.
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Replace "2014" in the 1st paragraph of section 9-1.16F with:

10-19-12
2020

Replace the 2nd paragraph of section 9-1.17C with:

10-19-12
Submit either a written acceptance of the proposed final estimate or a claim statement postmarked or
hand delivered before the 31st day after receiving the proposed final estimate.

Add between "the" and "final estimate" in the 1st sentence in the 3rd paragraph of section 9-
1.17C:

10-19-12
proposed

Replace the 1st sentence in the 6th paragraph of section 9-1.17D(2)(b) with:

07-19-13
The CPA's audit must be performed as an examination-level engagement under the attestation
engagements in the Government Auditing Standards published by the Comptroller General of the United
States.

ANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

DIVISION | GENERAL CONSTRUCTION

10 GENERAL
04-15-16
Replace the headings and paragraphs in section 10 with:
04-19-13
10-1 GENERAL
10-1.01 GENERAL
Section 10 includes general specifications for general construction work.
04-15-16

10-1.02 WORK SEQUENCING

Before starting the operational test of a traffic management system that directly impacts traffic, the system
must be ready for operation, and all signs, pavement delineation, and pavement markings must be in
place at the system's location.

If maintaining existing traffic management system elements during construction is shown on the Bid Item
List, a list of the systems shown within the project limits and their operational status is included in the
Information Handout. Before starting job site activities, conduct a preconstruction operational status check
of the existing system's elements and each element's communication status with the transportation
management center to which it communicates. If an existing system element is discovered and has not
been identified, the Department adds the element to the list of systems. The pre- and postconstruction
operational status check of the discovered elements is change order work.

If maintaining existing traffic management system elements during construction is not shown on the Bid
Item List and an existing system element is discovered during the work, notify the Engineer. The Engineer
orders a pre- and postconstruction operational status check of the discovered elements. The status check
of the discovered elements is change order work.
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Conduct the status check with the Engineer and an electrical representative from the traffic operations
office of the district in which the work is located. The Department provides you a list of the preconstruction
operational status-check results, including:

1. Existing traffic management system elements and their locations within the project limits
2. Fully functioning elements
3. Nonoperational elements

Before Contract acceptance, conduct a postconstruction operational status check of all elements shown
on the list with the Engineer and an electrical representative from the traffic operations office of the district
in which the work is located.

10-30-15
Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the
same location, reference the stripes, markings, and markers. Include limits and transitions with control
points to reestablish the new stripes, markings, and markers. Submit your references to the control points
at least 5 business days before obliterating the stripes, markings, and markers.

04-19-13
10-1.03 TIME CONSTRAINTS
Reserved
10-1.04 TRAINING AND MEETINGS
Training and meetings are held at times and locations you and the Engineer agree to.
10-1.05-10-1.10 RESERVED
10-30-15
10-2-10-3 RESERVED
05-30-14

10-4 WATER USAGE
Section 10-4 includes general specifications for your use of water for construction activities.

The Department encourages you to conserve water in all construction activities.

The Engineer notifies you of any (1) water shortage or (2) mandate from a local water authority to ration
water. Within 10 days of the notification, submit a water conservation plan. The plan must include:

1. List of construction activities that require water

2. Measures you will implement for each activity to conserve water

3. Method for curing concrete other than the water method if included in the work
4. Dust palliative you will use for dust control

Any unavailability of water that delays a controlling activity is a material shortage.

05-30-14
10-5 DUST CONTROL
Section 10-5 includes general specifications for controlling dust resulting from the work.
Prevent and alleviate dust by:
1. Applying a dust palliative under section 18
2. Applying temporary soil stabilization under section 13-5
3. Managing material stockpiles under section 13-4.03C(3)
04-19-13

10-6 JOB SITE WATER CONTROL
10-6.01 GENERAL
Section 10-6 includes specifications for controlling water to provide a dry working area at the job site.
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10-6.02 WATER-FILLED COFFERDAM
Reserved

10-6.03-10-6.10 RESERVED
10-7-10-20 RESERVED

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

11 QUALITY CONTROL AND ASSURANCE

04-15-16
Replace section 11-2 with:

07-19-13
11-2 RESERVED
Replace the table in the 3rd paragraph of section 11-3.01A with:
07-19-13
AWS code Year of adoption
D1.1 2010
D1.3 2008
D1.4 2011
D1.5 2010
D1.6 2007
D1.8 2009
Replace "does" in the definition of "continuous inspection” in section 11-3.01B with:
07-19-13
do
Replace "gross nonconformance" and its definition in section 11-3.01B with:
07-19-13

gross nonconformance: Rejectable indications are present in more than 20 percent of the tested weld
length.

Replace the introductory clause in the 1st paragraph of section 11-3.01C with:
07-19-13
Replace clause 6.1.3 of AWS D1.1, the 1st paragraph of clause 7.1.2 of AWS D1.4, and clause 6.1.2 of
AWS D1.5 with:

Replace the 3rd paragraph of section 11-3.01C with:
07-19-13
For each inspection, including fit-up, WPS verification, and final weld inspection, the QC Inspector must
confirm and document compliance with the specifications, AWS welding codes, and any referenced
drawings.
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Replace the paragraphs in section 11-3.01D with:
07-19-13
The Engineer has the authority to verify the qualifications or certifications of any welder, QC Inspector, or
NDT personnel to specified levels by retests or other means determined by the Engineer. If welding will
be performed without gas shielding, then qualification must also include welding without gas shielding.

Replace clause 6.14.6.1 of AWS D1.1, clause 7.8 of AWS D1.4, and clause 6.1.3.4 of AWS D1.5 with:

Personnel performing NDT must be qualified and certified under American Society for Nondestructive
Testing (ASNT) Recommended Practice No. SNT-TC-1A and the written practice of the NDT firm.
The written practice of the NDT firm must comply with or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and
prepare the written reports must be one of the following:

1. Certified NDT Level Il technicians
2. Level Il technicians certified to perform the work of Level Il technicians

Replace the heading and the 1st through 3rd paragraphs of section 11-3.01E with:
07-19-13
11-3.01E Weld Joint Details
If weld joint details proposed for use in the work are not prequalified under clause 3 of AWS D1.1 or figure
2.4 or 2.5 of AWS D1.5, submit the proposed WPS and the intended weld joint locations.

Upon authorization of the proposed joint detail locations and qualification of the proposed joint details,
welders and welding operators using these details must weld an additional qualification test plate using
the WPS variables and the weld joint detail to be used in production. The test plate must:

1. Have the maximum thickness to be used in production and a minimum length of 18 inches.
2. Be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance
criteria must comply with the applicable AWS codes.

If a nonprequalified weld joint configuration is proposed using a combination of WPSs for work welded
under AWS D1.1, you may conduct a single test combining the WPSs to be used in production, if the
essential variables, including weld bead placement, of each process are limited to those established in

table 4.5 of AWS D1.1.

Replace the 1st paragraph of section 11-3.01F with:
07-19-13
Replace paragraph 3 of clause 6.26.3.2 of AWS D1.5 with:

3. If indications that exhibit these planar characteristics are present at scanning sensitivity, or
other evidence exists to suggest the presence of transverse cracks, a more detailed evaluation
of the discontinuity by other means must be performed (e.g., alternate UT techniques, RT,
grinding, or gouging for visual inspection or MT of the excavated areas.). For welds that have
transverse cracks, excavate the full length of the crack plus 2 inches of weld metal on each
side adjacent to the crack and reweld.

Replace "section" in the 2nd paragraph of section 11-3.01F with:
07-19-13
clause
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Replace the 1st paragraph of section 11-3.02A with:
07-19-13
Except for stud welding, section 11-3.02 applies to (1) work welded under sections 49, 52, 55, and 75-
1.03E and (2) work in section 99 that must comply with an AWS welding code.

Replace the 4th through 6th paragraphs of section 11-3.02C(2) with:

07-19-13
Submit an amended welding QC plan or an addendum to the welding QC plan for any changes to:

WPSs

NDT firms

QC personnel or procedures

NDT personnel or procedures

Systems for tracking and identifying welds
Welding personnel

oAM=

Allow 15 days for the Engineer's review of an amended welding QC plan or an addendum to the welding
QC plan.

Submit 7 copies of each authorized QC plan and any authorized addendums. Make 1 copy available at
each location where work is performed.

Replace the 1st paragraph of section 11-3.02C(3) with:
07-19-13
Submit a welding report within 7 days following the performance of any welding. The welding report must
include:

Daily production log for welding for each day that welding is performed

Reports of all visual weld inspections and NDT performed, whether specified, additional, or

informational

Radiographs and radiographic reports, and other required NDT reports

Summary of welding and NDT activities that occurred during the reporting period

Reports of each application of heat straightening

Summarized log listing the rejected lengths of weld by welder, position, process, joint configuration,

and piece number

Documentation that you have:

7.1. Evaluated all radiographs and radiograph reports and NDT and NDT reports

7.2. Corrected all rejectable deficiencies and that all repaired welds have been reexamined using
the required NDT and found acceptable

8. Reports or chart recordings of each application of any stress relieving used

9. Reports and chart recordings for any electroslag welding used

[\ =N

oo kA w

N

Add between "radiographic" and "envelopes” in the introductory clause in the 3rd paragraph of
section 11-3.02C(3):

07-19-13
film

07-19-13
Delete the 3rd sentence in the 5th paragraph of section 11-3.02C(3).
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Replace the introductory clause in the 1st paragraph of section 11-3.02D with:
07-19-13
Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, the 2nd paragraph of clause 7.1.2 of AWS D1.4, clauses
6.1.3.1 through 6.1.3.3 of AWS D1.5, and clause 7.2.3 of AWS D1.8 are replaced with:

Replace items 1 and 2 in the list in the 2nd paragraph of section 11-3.02D with:
07-19-13
1. Work is welded at a permanent fabrication or manufacturing plant that is certified under the AISC
Certification Program for Steel Bridge Fabricators, Intermediate Bridges, and Fracture-Critical
Member endorsement if required.
2. Structural steel for building construction work is performed at a permanent fabrication or
manufacturing plant that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.

07-19-13
Delete the 3rd paragraph of section 11-3.02D.

Replace the 1st sentence in the 4th paragraph of section 11-3.02D with:
07-19-13
Except for the exempt facilities identified above, an authorized independent third party must witness the
qualification tests for welders or welding operators.

Replace the paragraph in section 11-3.02F with:
07-19-13
Welding procedures qualification for work welded under AWS D1.5 must comply with clause 5.12 or
5.12.4 of AWS D1.5 and the following:

1. Unless considered prequalified, qualify fillet welds in each position. Conduct the fillet weld soundness
test using the essential variables of the WPS as established by the PQR.

2. For qualifying joints that do not comply with figures 2.4 and 2.5 of AWS D1.5, conduct the test
complying with figure 5.3 using the welding parameters that were established for the test conducted
complying with figure 5.1.

3. Macroetch tests are required for WPS qualification tests, and acceptance must comply with clause
5.19.3 of AWS D1.5.

4. If a nonstandard weld joint is to be made using a combination of WPSs, you may conduct a test under
figure 5.3, combining the qualified or prequalified WPSs to be used in production, if the essential
variables, including weld bead placement, of each process are limited to those established in table
5.3 of AWS D1.5.

5. Before preparing mechanical test specimens, inspect the PQR welds by visual and radiographic tests.
The backing bar must be 3 inches in width and must remain in place during NDT. Results of the
visual and radiographic tests must comply with clause 6.26.2 of AWS D1.5 excluding clause 6.26.2.2.
All other requirements for clause 5.17 are applicable.

Add to the list in the 3rd paragraph of section 11-3.02G:
07-19-13
3. Repairs not included in the welding QC plan
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Replace the 1st sentence of the 4th paragraph of section 11-3.02G with:

07-19-13
Requests to perform 3rd-time excavations, repairs of cracks, or repairs not included in the welding QC
plan must include an engineering evaluation.

Replace "86-2.04" in the 1st paragraph of section 11-3.03A with:

04-15-16
86-1.02J

Replace the 2nd and 3rd paragraphs in section 11-3.03B with:

10-30-15
The AISC Certification category for overhead sign structures is Bridge and Highway Metal Component
(CPT) or Simple Steel Bridge Structures (SBR).

The AISC Certification category for pole structures is Bridge and Highway Metal Component (CPT) or
Standard for Steel Building Structures (STD).

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

12 TEMPORARY TRAFFIC CONTROL
07-15-16
Replace the 5th paragraph of section 12-3.01A(1) with:
05-30-14
Repair or replace traffic-handling equipment and devices damaged from any cause during the Contract,
including repainting if necessary. The condition of temporary traffic control devices must comply with the
current American Traffic Safety Services Association publication "Quality Guidelines for Temporary Traffic
Control Devices and Features."

Replace the 1st paragraph of section 12-3.01A(4) with:

10-19-12
Category 2 temporary traffic control devices must be on FHWA's list of acceptable, crashworthy Category
2 hardware for work zones. This list is available on FHWA's Safety Program Web site.

Replace "project" in the 4th paragraph of section 12-3.02C with:

10-19-12
work
Add after "Display" in item 4 in the list in the 2nd paragraph of section 12-3.03B:
04-19-13
or Alternating Diamond
Replace the 2nd and 3rd paragraphs of section 12-3.04B with:
10-30-15

Portable delineators must be a minimum of 36 inches in height. The vertical portion of portable
delineators must be predominantly orange-colored. The posts must be not less than 3 inches in width or
diameter. Retroreflectorization of portable delineators that have a height of less than 42 inches must be
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provided by two 3-inch-wide white bands placed a maximum of 2 inches from the top with a maximum of
6 inches between the bands. Retroreflectorization of portable delineators that have a height of 42 inches
or more must be provided by four 4- to 6-inch-wide alternating orange and white stripes with the top stripe
being orange.

Add between the 1st and 2nd paragraphs of section 12-3.06A(1):

10-30-15
Construction project funding signs must comply with section 12-2.
Replace "project” in the 3rd paragraph of section 12-3.07C with:
10-19-12
work
Replace the 1st sentence of the 5th paragraph of section 12-3.08C with:
10-30-15
Install a reflector on the top or face of the rail of each rail unit placed within 10 feet of a traffic lane.
Replace section 12-3.12 with:
04-15-16

12-3.12 PORTABLE CHANGEABLE MESSAGE SIGNS

12-3.12A General

12-3.12A(1) Summary

Section 12-3.12 includes specifications for placing portable changeable message signs.

12-3.12A(2) Definitions
Reserved

12-3.12A(3) Submittals
If requested, submit a certificate of compliance for each PCMS.

Submit your cell phone number before starting the first activity that requires a PCMS.

12-3.12A(4) Quality Control and Assurance
Reserved

12-3.12B Materials

Each PCMS must have a message board, controller unit, power supply, and a structural support system.
The unit must be assembled to form a complete self-contained PCMS that can be delivered to the job site
and placed into immediate operation. The sign unit must be capable of operating at an ambient air
temperature from -4 to 158 degrees F and must be unaffected by mobile radio transmissions other than
those required to control the PCMS.

A PCMS must be permanently mounted on a trailer, truck bed, or truck cab under the manufacturer's
instructions. The PCMS must be securely mounted on the support vehicle such that it remains attached
during any impact to the vehicle. If it is mounted on a trailer, the trailer must be capable of being leveled
and plumbed.

A minimum of 3 feet of retroreflective material must be permanently affixed on all 4 sides of the trailer.
The retroflective material need not be continuous but must be visible on the same plane.

The sign panel must be capable of displaying a 3-line message with at least 7 characters per line. The
characters must be at least 18 inches in height where the useable shoulder area is at least 15 feet wide.
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To prevent encroachment onto the traveled way where the useable shoulder area is less than 15 feet
wide, you may use a smaller message panel with at least 12-inch-high characters.

The message displayed on the sign must be visible from a distance of 1,500 feet and legible from a
distance of 750 feet at noon on a cloudless day and during the night by persons with 20/20 vision or
vision corrected to 20/20.

The characters on a sign panel may be 10 inches in height if:

1. PCMS is mounted on a service patrol truck or other incident response vehicle or used for traffic
control operations on a highway facility where the posted speed limit is less than 40 mph

2. Message is legible from a distance of at least 650 feet at noon on a cloudless day and during the
night by persons with 20/20 vision or vision corrected to 20/20

A matrix sign must provide a complete alphanumeric selection.

A PCMS must automatically adjust its brightness under varying light conditions to maintain the legibility of
the message. The sign must be equipped with an automatic-dimming mode that automatically
compensates for the influence of temporary light sources or abnormal lighting conditions. The sign must
have 3 or more manual dimming modes of different intensities.

During the hours of darkness, a matrix sign not using lamps must be either internally or externally
illuminated.

The controller must be an all solid-state unit containing the necessary circuitry for the storage of at least 5
preprogrammed messages. The controller must be installed at a location that allows the operator to
perform all functions from a single position. The controller must have a keyboard entry system that allows
the operator to generate an infinite number of additional messages in addition to the preprogrammed
stored messages. The keyboard must be equipped with a security lockout feature to prevent unauthorized
use of the controller.

The controller must have:

1. Nonvolatile memory that stores keyboard-created messages during periods when the power is not
activated

2. Variable display rate that allows the operator to match the information display to the speed of
approaching traffic

3. Screen upon which messages may be reviewed before being displayed on the sign

The flashing-off time must be adjustable from within the control cabinet.

12-3.12C Construction

Place a PCMS as far from the traveled way as practicable where it is legible to approaching traffic without
encroaching on the traveled way. Where the vertical roadway curvature restricts the sight distance of
approaching traffic, place the sign on or before the crest of the curvature where it is most visible to the
approaching traffic. Where the horizontal roadway curvature restricts the sight distance of approaching
traffic, place the sign at or before the curve where it is most visible to approaching traffic. Where
practicable, place the sign behind guardrail or Type K temporary railing.

Make a taper consisting of 9 traffic cones placed 25 feet apart to delineate the location of a PCMS except
where the sign is placed behind guardrail or Type K temporary railing.

When in full operation, the bottom of a sign must be at least 7 feet above the roadway in areas where
pedestrians are anticipated and 5 feet above the roadway elsewhere, and the top of the sign must be not
more than 14.5 feet above the roadway.

Operate the PCMS under the manufacturer's instructions.
Keep the PCMS clean to provide maximum visibility.

If multiple signs are needed, place each sign on the same side of the road at least 1,000 feet apart on
freeways and expressways and at least 500 feet apart on other types of highways.
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If more than one PCMS is simultaneously visible to traffic, only 1 sign may display a sequential message
at any time. Do not use dynamic message displays, such as animation, rapid flashing, dissolving,
exploding, scrolling, horizontal movement, or vertical movement of messages. The message must be
centered within each line of the display.

You may use an additional PCMS if more than 2 phases are needed to display a message.
Display only messages shown or ordered.

Repeat the entire message continuously in not more than 2 phases of at least 3 seconds per phase. The
sum of the display times for both of the phases must be a maximum of 8 seconds. If more than 2 phases
are needed to display a message, use an additional PCMS.

You must be available by cell phone during activities that require a sign. Be prepared to immediately
change the displayed message if ordered. You may operate the sign with a 24-hour timer control or
remote control if authorized.

After the initial placement, move a sign from location to location as ordered.

When a PCMS is not in use, move it to an area at least 15 feet from the edge of the traveled way or
remove it from the job site away from traffic.

12-3.12D Payment
Not Used

Add to section 12-3:

07-19-13
12-3.18 AUTOMATED WORK ZONE INFORMATION SYSTEM
Reserved
12-3.19-12-3.25 RESERVED
Replace the 7th through 9th paragraphs of section 12-4.02A with:
07-19-13

If pedestrian traffic is allowed to pass through construction areas, provide a temporary pedestrian facility
through the construction areas within the highway. Include protective overhead covering as necessary to
ensure protection from falling objects and drippings from overhead structures.

At locations where pedestrian openings through falsework are required, provide a temporary pedestrian
facility with protective overhead covering during all bridge construction activities.

Temporary pedestrian facilities must comply with section 12-7.

If an activity requires a closure of a walkway, another walkway must be made available nearby, off of the
traveled way.

Replace "86-6.13" in the 11th paragraph of section 12-4.02A with:

04-15-16
86-2.20

07-19-13
Delete the 12th paragraph of section 12-4.02A.
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Replace section 12-4.02B with:

07-15-16
12-4.02B Reserved

Replace section 12-4.03 with:

07-19-13
12-4.03 CLOSURE SCHEDULES AND CONDITIONS

12-4.03A General

Submit closure schedule requests and closure schedule amendments using LCS to show the locations
and times of the requested closures.

The Department provides LCS training. Request the LCS training at least 30 days before submitting the
1st lane closure request. The Department provides the training within 15 days after your request. The
training may be web based.

Except for web-based training, the training is held at a time and location you and the Engineer agree to.
For web-based training, the Engineer provides you the website address to access the training.

Within 5 business days after completion of the training, the Department provides LCS accounts and user
identifications to your assigned, trained representatives.

Each representative must maintain a unique password and current user information in the LCS.

04-15-16
The project is not accessible in LCS after Contract acceptance.

07-19-13
12-4.03B Closure Schedules

Every Monday by noon, submit a closure schedule request of planned closures for the next week period.
The next week period is defined as Sunday noon through the following Sunday noon.

Submit a closure schedule request not less than 25 days and not more than 125 days before the
anticipated start of any activity that reduces:

1. Horizontal clearances of traveled ways, including shoulders, to 2 lanes or less due to activities such
as temporary barrier placement and paving

2. Vertical clearances of traveled way, including shoulders, due to activities such as pavement overlays,
overhead sign installation, falsework, or girder erection

Submit closure schedule amendments, including adding additional closures, by noon at least 3 business
days before a planned closure.

Cancel closure requests using LCS at least 48 hours before the start time of the closure.

You will be notified through LCS of unauthorized closures or closures that require coordination with other
parties as a condition for authorization.

The Engineer may reschedule a closure cancelled due to unsuitable weather.

If a closure is not opened to traffic by the specified time, suspend work. No further closures are allowed
until the Engineer has reviewed and authorized a work plan submitted by you that ensures that future
closures will be opened to traffic by the specified time. Allow 2 business days for review of your proposed
work plan. The Department does not compensate you for your losses due to the suspension of work
resulting from the late opening of closures.

Notify the Engineer of delays in your activities caused by:

1. Your closure schedule request being denied although your requested closures are within the
specified time frame allowed for closures. The Department does not compensate you for your losses
due to amendments to the closure schedule that are not authorized.
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2. Your authorized closure being denied.

10-30-15
If the Engineer orders you to remove a closure before the time designated in the authorized closure
schedule, any delay caused by this order is an excusable delay.

07-19-13
12-4.03C Contingency Plan

Section 12-4.03C applies if a contingency plan is specified in the special provisions or if a contingency
plan is requested.

If a contingency plan is requested, submit the contingency plan within 1 business day of the request.

The contingency plan must identify the activities, equipment, processes, and materials that may cause a
delay in the opening of a closure to traffic. The plan must include:

1. List of additional or alternate equipment, materials, or workers necessary to ensure continuing
activities and on-time opening of closures if a problem occurs. If the additional or alternate equipment,
materials, or workers are not on site, specify their location, the method for mobilizing these items, and
the required time to complete mobilization.

2. General time-scaled logic diagram displaying the major activities and sequence of planned
operations. For each activity, identify the critical event when the contingency plan will be activated.

Based on the Engineer's review, additional materials, equipment, workers, or time to complete activities
from that specified in the contingency plan may be required.

Submit revisions to a contingency plan at least 3 business days before starting the activity requiring a
contingency plan. Allow 2 business days for review of the revised contingency plan.

01-15-16
12-4.03D Closure Status

Update the status of authorized closures using the LCS Mobile web page.
For a stationary closure, use code:

1. 10-97 immediately before you place the 1st advance warning sign
2. 10-98 immediately after you remove all of the advance warning signs

For a moving closure, use code:

1. 10-97 immediately before the actual start time of the closure
2. 10-98 immediately after the actual end time of the closure

Cancel an authorized closure by using code 10-22 within 2 hours after the authorized start time.

If you are unable to access the LCS Mobile web page, immediately notify the Engineer of the closure's
status.

Add to the end of section 12-6.01:

10-30-15
A traffic control system for a closure includes the temporary traffic control devices described as part of the
traffic control system. The temporary traffic control devices must comply with section 12-3.

Replace section 12-7 with:

07-19-13
12-7 TEMPORARY PEDESTRIAN FACILITIES

12-7.01 GENERAL
Section 12-7 includes specifications for constructing temporary pedestrian facilities.
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Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, "Pedestrian
and Worker Safety."

Design temporary pedestrian facilities with protective overhead covering to support all imposed loads.

The design load and maximum allowable stresses for temporary pedestrian facilities with protective
overhead covering must comply with section 48-2.01D(3). The minimum design live load for the
temporary pedestrian facilities with protective overhead covering must be 150 psf for the entire structure.

04-15-16
The minimum width of the temporary pedestrian facilities with protective overhead covering between the
inside face of handrails must be 60 inches. The clear height of the temporary pedestrian facilities with
protective overhead covering measured from the floor surface to the canopy overhead must be at least 8
feet. Provide adequate lighting at all times. Lighting must comply with section 86-2.20.

07-19-13
Submit shop drawings with supporting calculations for temporary pedestrian facilities with protective
overhead covering. Shop drawings and calculations must be signed by an engineer who is registered as
a civil engineer in the State.

12-7.02 MATERIALS

Walkways must be surfaced with HMA, portland cement concrete, or wood. The surface must be skid
resistant and free of irregularities.

Hand railings must be S4S lumber and painted white.

Protective overhead covering of temporary pedestrian facilities must be plywood at least 3/4 inch thick or
wood planking with a nominal thickness of 2 inches minimum.

12-7.03 CONSTRUCTION

Construct hand railings on each side of a temporary pedestrian facility as necessary to protect pedestrian
traffic from hazards due to work activities or adjacent vehicular traffic.

Maintain temporary pedestrian facilities in good condition and keep them clear of obstructions.

12-7.04 PAYMENT
Not Used

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

13 WATER POLLUTION CONTROL

05-06-16
04-19-13
Delete item 3 in the list in the 4th paragraph of section 13-1.01A.
Replace the 7th paragraph of section 13-1.01A with:
05-06-16

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
discharge requirements in the NPDES General Permit for Storm Water Discharges Associated with
Industrial Activities; Order No. 2014-0057-DWQ, CAS000001 (Industrial General Permit), issued by the
SWRCB. For the Industrial General Permit, go to the SWRCB website.

Replace "General Industrial Permit" in the 8th paragraph of section 13-1.01A with:

05-06-16
Industrial General Permit
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Add to section 13-1.01A:

11-15-13
Comply with the Department's general permit issued by the State Water Resources Control Board for
Order No. 2012-0011-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System
(NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRSs) for the
State of California, Department of Transportation (Caltrans). The Department's general permit governs
stormwater and nonstormwater discharges from the Department's properties, facilities, and activities. The
Department's general permit may be viewed at the Web site for the State Water Resources Control
Board, Storm Water Program, Caltrans General Permit.

Replace "General Industrial Permit" in the 2nd item in the list in the 3rd paragraph of section 13-
1.01C with:

05-06-16
Industrial General Permit

Add to the list in the 1st paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSD training and passed the QSD exam

Add to the list in the 2nd paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSP training and passed the QSP exam

Replace "NEL violation" in item 3.6.2 in the list in the 1st paragraph of section 13-1.01D(3)(c) with:

04-19-13
receiving water monitoring trigger

Replace the 1st paragraph in section 13-2.01B with:
04-19-13
Within 7 days after Contract approval, submit 2 copies of your WPCP for review. Allow 5 business days
for review.

After the Engineer authorizes the WPCP, submit an electronic copy and 3 printed copies of the authorized
WPCP.

If the RWQCB requires review of the authorized WPCP, the Engineer submits the authorized WPCP to
the RWQCB for its review and comment. If the Engineer orders changes to the WPCP based on the
RWQCB's comments, amend the WPCP within 3 business days.

Replace the 1st paragraph in section 13-3.01B(2)(a) with:
04-19-13
Within 15 days of Contract approval, submit 3 copies of your SWPPP for review. The Engineer provides
comments and specifies the date when the review stopped if revisions are required. Change and resubmit
a revised SWPPP within 15 days of receiving the Engineer's comments. The Department's review
resumes when a complete SWPPP has been resubmitted.

When the Engineer authorizes the SWPPP, submit an electronic copy and 4 printed copies of the
authorized SWPPP.
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If the RWQCB requires review of the authorized SWPPP, the Engineer submits the authorized SWPPP to
the RWQCB for its review and comment. If the Engineer requests changes to the SWPPP based on the
RWQCB's comments, amend the SWPPP within 10 days.

Replace "NELs" in item 3.1 in the 3rd paragraph of section 13-3.01B(2)(a) with:

04-19-13
receiving water monitoring triggers

Replace the 3rd paragraph of section 13-3.01B(2)(c) with:
05-15-15
The SAP must identify the sample containers, preservation requirements, holding times, analytical
method, and the laboratory certified under the Environmental Laboratory Accreditation Program of the
State Water Resources Control Board. For a list of certified laboratories, go to the board's website.

Replace section 13-3.01B(6)(c) with:
04-19-13
13-3.01B(6)(c) Receiving Water Monitoring Trigger Report
Whenever a receiving water monitoring trigger is exceeded, notify the Engineer and submit a receiving
water monitoring trigger report within 48 hours after conclusion of a storm event. The report must include:

1. Field sampling results and inspections, including:
1.1.  Analytical methods, reporting units, and detection limits
1.2. Date, location, time of sampling, visual observation and measurements
1.3. Quantity of precipitation from the storm event

2. Description of BMPs and corrective actions

Replace "NEL" in the 6th paragraph of section 13-3.01C(1) with:

04-19-13
receiving water monitoring trigger

Replace section 13-3.01C(3) with:
04-19-13
13-3.01C(3) Receiving Water Monitoring Trigger
For a risk level 3 project, receiving water monitoring triggers must comply with the values shown in the
following table:

Receiving Water Monitoring Trigger

Parameter | Test method Detection Unit Value
limit (min)
pH Field test with 0.2 pH Lower limit = 6.0
calibrated Upper limit = 9.0

portable
instrument
Turbidity Field test with 1 NTU 500 NTU max
calibrated

portable
instrument

The storm event daily average for storms up to the 5-year, 24-hour storm must not exceed the receiving
water monitoring trigger for turbidity.
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The daily average sampling results must not exceed the receiving water monitoring trigger for pH.

04-19-13
Delete "and NELs are violated" in the 3rd paragraph of section 13-3.03C.
Replace "working days" at each occurrence in section 13-3.04 with.
10-19-12
original working days
04-19-13
Delete the 1st sentence in the 2nd paragraph of section 13-4.03C(3).
Add between the 2nd and 3rd paragraphs of section 13-4.03C(3):
04-19-13
Manage stockpiles by implementing water pollution control practices on:
1. Active stockpiles before a forecasted storm event
2. Inactive stockpiles according to the WPCP or SWPPP schedule
05-30-14
Delete the 7th paragraph of section 13-4.03C(3).
Replace the heading of section 13-4.03E(1) with:
05-30-14
General
05-30-14
Delete the 1st through 5th sentences in the 2nd paragraph of section 13-4.03E(1).
Replace the 1st sentence of the 1st paragraph of section 13-4.03E(3) with:
05-30-14

Limit vehicle and equipment cleaning or washing at the job site to that needed for safety and protection of
the equipment and compliance with PLACs.

Replace the paragraph in section 13-4.04 with:

04-20-12
Not Used

Replace "20-7.02D(6)" in section 13-5.02C with:

07-19-13
20-5.03E

Contract No. 07-3X8704
63 of 496



Delete "or stockpile" in the 3rd paragraph of section 13-5.02F.

Replace "20-7.031(10)" in section 13-5.03C with:

20-5.03E(3)

Replace section 13-5.03F with:

13-5.03F Reserved

Delete "or stockpile” in item 1in the list in the 1st paragraph of section 13-5.03K.

Delete the 3rd paragraph of section 13-5.03K.

Replace the 2nd sentence in the 1st paragraph of section 13-9.01A with:

You may use any of the following systems for temporary concrete washout:

1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin

Replace the 2nd paragraph of section 13-9.01B with:

Retain and submit an informational submittal for records of disposed concrete waste.

Delete the 4th paragraph of section 13-9.01B.

Delete "if authorized" in the 1st sentence in the 1st paragraph of section 13-9.02A.

10-19-12

07-19-13

04-20-12

10-19-12

10-19-12

10-19-12

10-19-12

10-19-12

10-19-12

Replace "at least 3-inch" in the 3rd sentence in the 1st paragraph of section 13-9.02A with:

6-inch

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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14 ENVIRONMENTAL STEWARDSHIP

04-15-16
04-15-16
Delete the 3rd paragraph of section 14-1.03A(1).
04-15-16
Delete section 14-1.03B(3).
04-15-16
Delete the 2nd paragraph of section 14-1.03C(1).
04-15-16
Delete item 4 in the list in the paragraph of section 14-1.03C(2).
Replace section 14-9.03 with:
05-30-14

14-9.03 RESERVED

Replace "California Department of Public Health (CDPH)" in the 2nd paragraph of section 14-
11.02E(1) with:

05-15-15
State Water Resources Control Board
NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
15 EXISTING FACILITIES
07-15-16
Replace section 15-1.03D with:
07-19-13
15-1.03D Reserved
Replace "metal beam guard railing” in the 1st paragraph of section 15-2.01C with:
07-19-13
guardrail
Replace the paragraphs of section 15-2.02B(1) with:
07-19-13

Section 15-2.02B includes specifications for removing pavement, base, subbase, and subgrade.

If only a portion of the pavement is removed, saw-cut the outline of the removal area on a neat line and
with a power-driven saw before removing.

For asphalt concrete pavement, saw cuts must be at least 2 inches deep unless otherwise described.
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Replace section 15-2.02B(4)(b) with:

07-19-13
15-2.02B(4)(b) Reserved

Add to section 15-2.02B:

07-19-13
15-2.02B(5) Remove Concrete Pavement

15-2.02B(5)(a) General

Remove only the portion of pavement to be replaced or repaired during the same lane closure. If there is
overlying material on the concrete pavement, remove it with the pavement.

Do not impact the surface within 18 inches of the pavement to remain in place. Use removal methods that
do not damage the remaining pavement and base. Slab-lifting equipment must attach to the pavement.

Instead of disposing of removed concrete pavement by removing it from the job site, you may dispose of
it under section 15-3.01.

15-2.02B(5)(b) Saw Cuts

Saw cut using a diamond blade and make cuts perpendicular to the pavement surface. Saw cutting is not
required where concrete pavement is adjacent to asphalt concrete pavement.

Saw cut (1) no more than 2 days before removing pavement and (2) such that traffic will not dislodge any
pavement piece or segment. Saw cut perpendicular to the traveled way except you may cut parallel or
diagonal to the traveled way when removing the pavement during the same lane closure as the saw
cutting.

You may make additional saw cuts within the sawed outline.
Saw cuts must be the full depth of the pavement unless otherwise shown.

Saw cut at longitudinal and transverse joints to remove entire slabs. For partial-slab areas, the Engineer
determines the exact saw-cut locations.

15-2.02B(5)(c) Reserved
15-2.02B(6) Reserved
15-2.02B(7) Payment
Reserved

Replace section 15-2.02C(1) with:

04-15-16
15-2.02C(1) General

Remove traffic stripes before making any change to the traffic pattern.

Completely remove traffic stripes and pavement markings, including any paint in the gaps, by methods
that do not remove pavement to a depth of more than 1/8 inch.

Submit your proposed method for removing traffic stripes and pavement markings at least 7 days before
starting the removal work. Allow 2 business days for the review.

Remove pavement markings such that the old message cannot be identified. Make any area removed by
grinding rectangular. Water must not puddle in the ground areas. Fog seal the ground areas on asphalt
concrete pavement.

Sweep up or vacuum any residue before it can (1) be blown by traffic or wind, (2) migrate across lanes or
shoulders, or (3) enter a drainage facility.
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Replace section 15-2.02G with:

07-19-13
15-2.02G Remove Guardrail
Where removing guardrail, remove any concrete anchors and steel foundation tubes.
Replace the 1st paragraph of section 15-2.02K with:
07-19-13

Box culverts, concrete pipes, inlets, headwalls, and endwalls must be completely removed if any portion
of these structures is (1) within 3 feet of the grading plane in excavation areas, (2) within 1 foot of original
ground in embankment areas, or (3) shown to be removed.

Replace "Metal beam guard railing"” in the table in the 2nd paragraph of section 15-2.03A(2)(a)
with:

07-19-13
Guardrail

10-30-15
Delete "using Department-furnished tags" in the 4th paragraph of section 15-2.03A(2)(a).

Replace the heading of section 15-2.03B with:

07-19-13
Salvage Guardrail
Replace the heading of section 15-2.04D with:
07-19-13
Reconstruct Guardrail
Replace section 15-2.09D with:
07-19-13
15-2.09D Reserved
Replace the 4th paragraph of section 15-2.10B with:
01-18-13

Instead of using new materials similar in character to those in the existing structure, you may use raising
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices.
Raising devices must:

Comply with the specifications for section 75 except that galvanizing is not required

Have a shape and size that matches the existing frame

Be match marked by painting identification numbers on the device and corresponding structure
Result in an installation that is equal to or better than the existing one in stability, support, and
nonrocking characteristics

5. Be fastened securely to the existing frame without projections above the surface of the road or into
the clear opening

PN~
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Replace the heading of section 15-2.10D with:

07-19-13
Adjust Guardrail

Replace the paragraphs of section 15-3.01 with:

07-19-13
Section 15-3 includes specifications for removing all or a portion of a concrete facility.

Concrete facilities include curbs, gutters, gutter depressions, sidewalks, driveways, slope paving, island
paving, barriers, retaining walls, sound walls, minor structures, aprons, spillways, and dams.

Where broken-concrete slope protection is shown, use removed concrete for the construction of the
broken-concrete slope protection.

Instead of disposing of removed concrete by removing it from the job site, you may dispose of it on the
job site by one of the following methods:

1. Burying it in embankments at authorized locations. Removed concrete must be broken into pieces
that can be readily handled and incorporated into embankments and placed at a depth of at least 3
feet below finished grade and slope lines. Concrete must not be buried in areas where piling is to be
placed or within 10 feet of trees, pipelines, poles, buildings or other permanent objects or structures.

2. Placing it at authorized locations. The removed concrete must not present an unsightly appearance
from the highway.

Replace the paragraph of section 15-3.02 with:

07-19-13
Not Used
07-19-13
Delete the 5th paragraph of section 15-3.03.
Replace the paragraphs of section 15-3.04 with:
10-30-15
Not Used
Add to the end of section 15-4.01A(2):
04-19-13
Allow 20 days for review of the bridge removal work plan.
Replace the 2nd sentence of the 3rd paragraph of section 15-4.02C(1) with:
10-17-14

Paint exposed ends of the remaining reinforcement with 2 applications of organic zinc-rich primer as
specified for painting exposed ends of prestressing steel in section 50-1.03B(3).

Replace the 1st paragraph of section 15-5.01C(1) with:

10-19-12
Before starting deck rehabilitation activities, complete the removal of any traffic stripes, pavement
markings, and pavement markers.
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Replace the 2nd and 3rd paragraphs of section 15-5.01C(2) with:

10-19-12
Perform the following activities in the order listed:

1. Abrasive blast the deck surface with steel shot. Perform abrasive blasting after the removal of any
unsound concrete and placement of any rapid setting concrete patches.

2. Sweep the deck surface.

3. Blow the deck surface clean using high-pressure air.

Replace the 2nd paragraph of section 15-5.01C(4) with:

10-19-12
Before removing asphalt concrete surfacing, verify the depth of the surfacing at the supports and
midspans of each structure (1) in each shoulder, (2) in the traveled way, and (3) at the roadway crown, if
a crown is present.

04-19-13
Delete "and concrete expansion dams" in the 3rd paragraph of section 15-5.01C(4).

Replace the 2nd paragraph of section 15-5.03A(2) with:

10-19-12
For a contract with less than 60 original working days, submit certificates of compliance for the filler
material and bonding agents.

Replace "51-1.02C" in the 1st paragraph of section 15-5.03B with:

04-19-13
51-1.02F

Replace the 4th paragraph of section 15-5.03B with:

10-19-12
For a contract with less than 60 original working days, alternative materials must be authorized before
use.

Add between the 5th and 6th paragraphs of section 15-5.03C:

10-19-12
The final surface finish of the patched concrete surface must comply with section 51-1.03F.
10-19-12
Delete the 4th paragraph of section 15-5.05C.
Replace "51-1.03F(5)" in the 3rd paragraph of section 15-5.06C(1) with:
07-19-13
51-1.01D(4)(b)
Replace "51-1.03E(5)" in the 5th paragraph of section 15-5.06C(1) with:
10-19-12

51-1.03F(5)
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10-19-12
Delete the 9th paragraph of section 15-5.06C(1).

04-19-13
Delete the 15th paragraph of section 15-5.06C(1).
Add between the 18th and 19th paragraphs of section 15-5.06C(1):
07-19-13
Texture the polyester concrete surface before gelling occurs by longitudinal tining under 51-
1.03F(5)(b)(iii), except do not perform initial texturing.
07-15-16
Delete the 2nd sentence in the 22nd paragraph of section 15-5.06C(1).
Replace section 15-5.06C(2) with:
04-19-13
15-5.06C(2) Reserved
04-19-13
Delete the 3rd paragraph of section 15-5.06D.
Replace the 1st paragraph in section 15-5.07B(4) with:
10-19-12
Payment for furnishing dowels is not included in the payment for core and pressure grout dowel.
Replace section 15-5.09 with:
04-19-13

15-5.09 POLYESTER CONCRETE EXPANSION DAMS
15-5.09A General
Section 15-5.09 includes specifications for constructing polyester concrete expansion dams.

Polyester concrete expansion dams must comply with the specifications for polyester concrete overlays in
section 15-5.06, except a trial slab is not required.

Reinforcement must comply with section 52.

15-5.09B Materials
Not Used

15-5.09C Construction

For new asphalt concrete overlays, place the asphalt concrete overlay before starting polyester concrete
activities. Saw cut and remove asphalt concrete at expansion dam locations.

For existing asphalt concrete overlays, remove expansion dams and asphalt concrete to the limits shown.
Removing expansion dams must comply with section 15-4 except a bridge removal work plan is not
required.

Where a portion of the asphalt concrete overlay is to remain, saw cut a 2-inch-deep neat line along the
edge to remain in place before removing the asphalt concrete. Do not damage the existing surfacing to
remain in place.
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Prepare the deck surface under section 15-5.01C(2).

You may use a mechanical mixer to mix the polyester concrete for expansion dams. The mixer capacity
must not exceed 9 cu ft unless authorized. Initiate the resin and thoroughly blend it immediately before
mixing it with the aggregate. Mix the polyester concrete for at least 2 minutes before placing.

The application rate of methacrylate resin must be approximately 100 sq ft/gal.
You may place and finish expansion dams using hand methods.
Protect expansion dams from moisture, traffic, and equipment for at least 4 hours after finishing.

For expansion dams over 6 feet long, install 1/4-inch-wide joint material at 6-foot intervals across the
width of the expansion dam. Joint material must be either expanded polyurethane or expanded
polyethylene.

15-5.09D Payment

Not Used

Add to section 15-6.01A(3)(a):

07-19-13
Within 5 days of completing annular space grouting at a culvert, submit the grouting records.

Replace "41-1.01" in item 10.3 in the list in the 2nd paragraph of section 15-6.01A(3)(d) with:

07-19-13

41-2

Replace "41-1.02" in 1st paragraph of section 15-6.01B(2) with:

07-19-13

41-2

Replace items 5 and 6 in the list in the 1st paragraph of section 15-6.01D with:
01-15-16
5. Performing postrehabilitation inspection
Add after the 4th paragraph of section 15-6.01D:

01-15-16

Record the quantity of grout that is installed and submit this quantity. The Department does not pay for (1)
grout that leaks through to