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• The anticipated period of time within which the contract may be awarded has been extended for this project.  See
Section 3, "Award and Execution of Contract," of these Special Provisions.

• DBEs must be certified by the California Unified Certification Program (CUCP).  See Section 2, "Proposal
Requirements and Conditions," of these special provisions for further details.  The available sources for identifying
certified DBEs have also been revised.

• The time allotted for the successful bidder to execute the contract and return it, together with the contract bonds, to
the Department, has been revised.  See Section 3, "Award and Execution of Contract," of these special provisions.
Additional time will no longer be granted for return of the executed documents.
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STANDARD PLANS LIST
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
A24B Pavement Markings - Arrows
A24D Pavement Markings - Words
A35C Portland Cement Concrete Pavement Joint and End Anchor Details
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block
A77B Metal Beam Guard Railing - Standard Hardware
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details
A77D Metal Beam Guard Railing – Typical Layouts
A77E Metal Beam Guard Railing – Typical Layouts
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments
A77FA Metal Beam Guard Railing – Typical Line Post Installation
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End

Treatments
RSP A82A Crash Cushion (Type CAT)
D73 Drainage Inlets
D74A Drainage Inlets
D74C Drainage Inlet Details
D77A Grate Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
T10 Traffic Control System for Lane Closure On Freeways and Expressways
T10A Traffic Control System for Lane and Complete Closures On Freeways and Expressways
T14 Traffic Control System for Ramp Closure
B6-21 Joint Seals (Maximum Movement Rating = 50 mm)
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations
ES-2A Signal, Lighting and Electrical Systems - Service Equipment
ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes, Type III Series
ES-2E Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram

Type III-B Series
ES-2F Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram

Type III-C Series
ES-5A Signal, Lighting and Electrical Systems - Detectors
ES-8 Signal, Lighting and Electrical Systems - Pull Box Details
ES-13A Signal, Lighting and Electrical Systems - Splicing Details
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Federal Project with DBE Goals having a 60 Day Award   (12-01-99)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 08-453614

08-SBd-10-R39.4/R63.1

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN BERNARDINO COUNTY IN COLTON, SAN BERNARDINO, LOMA LINDA,

REDLANDS AND YUCAIPA FROM 10/215 SEPARATION TO COUNTY LINE ROAD

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until
2 o'clock p.m. on June 12, 2003, at which time they will be publicly opened and read in Room C - 1116 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO COUNTY IN COLTON, SAN BERNARDINO,

LOMA LINDA, REDLANDS AND YUCAIPA FROM 10/215 SEPARATION TO COUNTY LINE ROAD

General work description:  To rehabilitate the pavement on a portion of Route 10 in San Bernardino County.

This project has a goal of 12 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE

TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the

following Class C licenses which constitutes a majority of the work:  C-8, C-12, C-61-D06
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,

Section 12990.
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in
which the work is situated.  Standard Specifications and Standard Plans are available through the State of California,
Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No.
(916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.
The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.



Contract No.  08-453614
2

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  May 12, 2003

REG
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

08-453614
Item Item Code Item Unit of Measure Estimated Quantity

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 120

3 074017 PREPARE WATER POLLUTION CONTROL
PROGRAM

LS LUMP SUM

4 074020 WATER POLLUTION CONTROL LS LUMP SUM

5
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

6
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

7
(S)

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 4

8 150722 REMOVE PAVEMENT MARKER LS LUMP SUM

9 150771 REMOVE ASPHALT CONCRETE DIKE M 25 000

10 150820 REMOVE INLET EA 22

11 151272 SALVAGE METAL BEAM GUARD RAILING M 140

12
(S)

031301 RECOSTRUCT TERMINAL SYSTEM (TYPE ET) EA 3

13 152320 RESET ROADSIDE SIGN EA 19

14
(S)

153153 COLD PLANE ASPHALT CONCRETE PAVEMENT
(45 MM MAXIMUM)

M2 109 000

15 153214 REMOVE CONCRETE CURB M 1510

16 153225 PREPARE CONCRETE BRIDGE DECK SURFACE M2 249

17 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

18 200114 ROCK BLANKET M2 4711

19 260210 AGGREGATE BASE (APPROACH SLAB) M3 124

20 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 8
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Item Item Code Item Unit of Measure Estimated Quantity

21 390155 ASPHALT CONCRETE (TYPE A) TONN 13 640

22 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 140

23 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 7220

24 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 16 800

25 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 890

26 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 36

27 401108 REPLACE CONCRETE PAVEMENT (RAPID
STRENGTH CONCRETE)

M3 160

28 404092 SEAL PAVEMENT JOINT M 34

29
(S)

420201 GRIND EXISTING CONCRETE PAVEMENT M2 414 000

30 510087 STRUCTURAL CONCRETE, APPROACH SLAB
(TYPE R)

M3 1225

31 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 25

32 510800 PAVING NOTCH EXTENSION M3 29.4

33
(S)

049388 FURNISH AR-650 POLYMER OVERLAY M3 2.5

34
(S-F)

049389 PLACE AR-650 POLYMER CONCRETE M2 249

35
(S)

519117 JOINT SEAL (MR 30 MM) M 346.6

36
(S)

519120 JOINT SEAL (MR 15 MM) M 128.4

37 750001 MISCELLANEOUS IRON AND STEEL KG 5330

38
(S)

832001 METAL BEAM GUARD RAILING M 1030

39
(S)

839565 TERMINAL SYSTEM (TYPE SRT) EA 12

40
(S)

839601 CRASH CUSHION (TYPE CAT) EA 1
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Item Item Code Item Unit of Measure Estimated Quantity

41
(S)

840515 THERMOPLASTIC PAVEMENT MARKING M2 24

42
(S)

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 140 000

43
(S)

850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 25 500

44
(S)

850102 PAVEMENT MARKER (REFLECTIVE) EA 9500

45
(S)

861504 MODIFY LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

46 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 08-453614

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED NOVEMBER 18, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date:  June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

• Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
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bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

• Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

• Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of
surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's
information and its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department.  The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface
conditions, unless that representation is expressly stated in the contract.

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the
plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
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•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

• Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 18, 2002

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04  NOTICE OF POTENTIAL CLAIM
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

• The exclusive identification number for each dispute shall be used on the following corresponding documents:

A. Initial notice of potential claim.
B. Supplemental notice of potential claim.
C. Full and final documentation of potential claim.
D. Corresponding claim included in the Contractor's written statement of claims.

• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date
of the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.
B. The contract provisions that provide the basis of claim.
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate

was determined.
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to

schedule changes or disruptions where a request for adjustment of contract time is made.

• The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the
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Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs.  These costs shall be segregated into the following cost categories:

1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

1. The specific dates for which contract time is being requested.
2. The specific reasons for entitlement to a contract time adjustment.
3. The specific provisions of the contract that provide the basis for the requested contract time adjustment.
4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will
not be considered.  Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final
documentation of potential claim that is not applicable to the administrative dispute may be exempted as determined by the
Engineer.



Contract No.  08-453614
10

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and
a waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work
and other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be
kept or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the
proposed final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of
claims arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no
later than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a
Saturday, Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be
later than close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be
evidenced by postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be
evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both
parties to the contract on each question relating to the amount of work done and the compensation payable therefor, except
insofar as affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided
in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.

B. The final amount of requested additional compensation.

• If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final
documentation of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.
C. The claim was not included in the written statement of claims.
D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."
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• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims.

• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

.
(name)

of
(title)

.
(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated

/s/

Subscribed and sworn before me this day

of .

(Notary Public)
My Commission
Expires

• Failure to submit the notarized certificate will be sufficient cause for denying the claim.
• Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and

accompanied by an audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Claims for
overhead type expenses or costs shall be subject to audit by the State at its discretion.  The costs of performing an audit
examination and submitting the report shall be borne by the Contractor.  The Certified Public Accountant's audit examination
shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants
Attestation Standards.  The audit examination and report shall depict the Contractor's project and company-wide financial
records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration
of the project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.
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• If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth
the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

• If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

• If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

• Attendance by the Contractor at the board of review meeting shall be mandatory.  The board of review will review
those claims and make a written recommendation thereon to the District Director.  The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001
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Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

• Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.
C. Drilled holes filled with concrete.
D. Rock sockets filled with concrete.

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor
shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or
uncoated high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.
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• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 µm to 1143 µm.
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations.  The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall
be subject to approval by the Engineer.

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents
rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor
carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion
inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms
damaged from any cause shall be immediately replaced or restored to original condition.

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the
provisions specified herein.

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.
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• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free.

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be
performed on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing
steel, the welding ground shall be attached directly to the steel being welded.

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released
until the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be
furnished for each heat or reel.
B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each
reel.
C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are
to be used with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler,
shall be furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: November 18, 2002

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:
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• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit
of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where
provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an
engineer who is registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of
the design calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the
Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the
following paragraphs:

• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than
4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures
with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be
designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load
combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.
Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile
forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

• When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in
conformance with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:
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• For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following
paragraph:

• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing
steel shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15
Elongation at break, percent -40; but not less than 300% total

elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001

The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
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• The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to
20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (µm)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

• The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to
the inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the
ninth paragraph:

• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted
ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within
2 percent of the true output torque.  When this system is used in the work to perform any installation tension testing,
rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
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Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.
Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing.
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in
conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:
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• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001
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The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:

Material Specification
Steel bars, plates and
shapes

ASTM Designation:  A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:
Bolts and studs ASTM Designation:  A 307
Headed anchor bolts ASTM Designation:  A 307, Grade B, including

S1 supplementary requirements
Nonheaded anchor
bolts

ASTM Designation:  A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation:  M 314 supplementary
requirements
or AASHTO Designation:  M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation:  A 449, Type 1

Nuts ASTM Designation:  A 563, including
Appendix X1*

Washers ASTM Designation:  F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:

Bolts ASTM Designation:  A 325, Type 1
Tension control bolts ASTM Designation:  F 1852, Type 1
Nuts ASTM Designation:  A 563, including

Appendix X1*
Hardened washers ASTM Designation:  F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension
indicators

ASTM Designation:  F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:
Bolts, screws, studs,
threaded rods, and
nonheaded anchor
bolts

ASTM Designation:  F 593 or F 738M

Nuts ASTM Designation:  F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35

[450-240], Class 1
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or

A 47M, Grade 22010
Gray iron castings ASTM Designation:  A 48, Class 30B
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12
Cast iron pipe Commercial quality
Steel pipe Commercial quality, welded or extruded
Other parts for general
applications

Commercial quality

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation:  A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Sustained Tension
Test Load

(kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2

9.01-12.00 9.34
6.00-9.00 4.23

* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Stud Diameter
(millimeters)

Ultimate
Tensile Load
(kilonewtons)

30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter
(millimeters)

Shell Type
Mechanical
Expansion
Anchors

Integral Stud Type
Mechanical
Expansion
Anchors

Resin Capsule
Anchors

and
Cast-in-Place Inserts

29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
  9.01-12.00 15 35 24

6.00-9.00 5 10 —
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SECTION 83: RAILINGS AND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

• Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine
may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks
shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid templates.  Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after
the first paragraph:

• If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86,
"Signals, Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).
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SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation:  D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction
ASTM Designation:  D 4632 0.45
Elongation at break, percent min.
ASTM Designation:  D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)
ASTM Designation:  D 6140 900
Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01   DESCRIPTION
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures

if used, and water, proportioned and mixed as specified in these specifications.
• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will

determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise

specified in these specifications or the special provisions.
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• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Other portions of structures

400 min., 475 max.
400 min., 475 max.
350 min., 475 max.

Concrete not designated by compressive strength:
Deck slabs and slab spans of bridges
Roof sections of exposed top box culverts
Prestressed members
Seal courses
Other portions of structures

400 min.
400 min.
400 min.
400 min.
350 min.

Concrete for precast members 350 min., 550 max.

• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

• Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518.

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2  MATERIALS

90-2.01   CEMENT
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland

cement or Type V portland cement.
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM

Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35
percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus
0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;
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B. The autoclave expansion shall not exceed 0.50 percent; and
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02   AGGREGATES
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous

material.
• Natural aggregates shall be thoroughly and uniformly washed before use.
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting

devices for obtaining samples of aggregates, in conformance with California Test 125.
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water

content provided in Section 90-6.06, "Amount of Water and Penetration."
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet
the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."
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• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete
or one day's pour, whichever is smaller.

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least

4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to
the Engineer.

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

• No extension of contract time will be allowed for the time required to perform the freezing and thawing test.
• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix

proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A   Coarse Aggregate
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
• Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test Requirements
Loss in Los Angeles Rattler (after 500
revolutions)

211 45% max.

Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum,
and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B   Fine Aggregate
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination

thereof.  Manufactured sand shall be well graded.
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• Fine aggregate shall conform to the following quality requirements:

Test
California

Test Requirements
Organic Impurities 213 Satisfactorya

Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:

Operating Range 217 75, min.
Contract Compliance 217 71, min.

a  Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and
a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would
develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105
percent, based on concrete.

90-2.03   WATER
• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be

free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test
422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no
case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more
than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:
C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance
with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation:  C 109.

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90-2.04   ADMIXTURE MATERIALS
• Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation:  C 494.
B. Air-entraining Admixtures—ASTM Designation:  C 260.
C. Calcium Chloride—ASTM Designation:  D 98.
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618;

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3  AGGREGATE GRADINGS

90-3.01   GENERAL
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the
proposed proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed
gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each
of the sieve sizes used in determining the end result.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

• Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation

37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 - 85
25-mm x 4.75-mm 9.5-mm 15 - 38
12.5-mm x 4.75-mm 9.5-mm 40 - 78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55 - 75
Fine Aggregate 600-µm 34 - 46
Fine Aggregate 300-µm 16 - 29

• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02   COARSE AGGREGATE GRADING
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating Contract Operating Contract Operating Contract Operating Contract
Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x ± 18 X ± 25 88-100 86-100 — — — —
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the
combined material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03   FINE AGGREGATE GRADING
• Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance

9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X ± 10 X ± 13
600-µm X ± 9 X ± 12
300-µm X ± 6 X ± 9
150-µm 2-12 1-15
75-µm 0-8 0-10

• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10
and 40.

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04   COMBINED AGGREGATE GRADINGS
• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be

designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates
Percentage Passing

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.
50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35 - 49
1.18-mm 17-33 20-35 25-37 25 - 37
600-µm 10-22 12-25 15-25 15 - 25
300-µm 4-10 5-15 5-15 5 - 15
150-µm 1-6 1-8 1-8 1 - 8
75-µm 0-3 0-4 0-4 0 - 4

• Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4  ADMIXTURES
90-4.01   GENERAL

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may
be used at the Contractor's option as provided herein.

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same

source and of the same percentage.
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as

furnished is not uniform in properties, its use shall be discontinued.
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects

of all admixtures used will be realized.

90-4.02   MATERIALS
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90-4.03   ADMIXTURE APPROVAL
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the

type of admixture involved.
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE
• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture

shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES
• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-

reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used
in determining approval of the admixture.
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts

to produce a concrete having the specified air content as determined by California Test 504.

90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES
• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an

air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08   REQUIRED USE OF MINERAL ADMIXTURES
• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM
Designation:  C 618.

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09   BLANK

90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES
• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid

admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.
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• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of
the air content of the concrete can be maintained.

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES
• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to

permit access for tally, inspection and identification for each shipment.
• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept

separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge.  Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5  PROPORTIONING

90-5.01   STORAGE OF AGGREGATES
• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size

shall be avoided and also that the various sizes shall not become intermixed before proportioning.
• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign

materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily
limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete,
asphalt concrete, or cement treated material.

• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02   PROPORTIONING DEVICES
• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in

Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the
cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance
of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of
±0.5 percent of its designated mass or volume.

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03   PROPORTIONING
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and

combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be
proportioned by mass.

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.
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• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in
the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A   Proportioning for Pavement
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity
of 0.5 percent by mass of the fine aggregate.

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers
and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin
can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins
has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and
discharged simultaneously.

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.
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90-6  MIXING AND TRANSPORTING

90-6.01   GENERAL
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed

cement, mineral admixture, or cement plus mineral admixture.
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California

Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02   MACHINE MIXING
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

• The size of batch shall not exceed the manufacturer's guaranteed capacity.
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of
batches proportioned and mixed.

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).
C. Mixed completely in a truck mixer (transit-mixed concrete).
D. Mixed completely in a paving mixer.
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• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03   TRANSPORTING MIXED CONCRETE
• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed

designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement
and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun
for more than 20 minutes when the ambient temperature exceeds 24°C.

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of
the drum in the discharge direction with the discharge gate fully open.

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04   TIME OR AMOUNT OF MIXING
• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,

except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.
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• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be
not less than 50 seconds or more than 5 minutes.

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05   HAND-MIXING
• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level

platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06   AMOUNT OF WATER AND PENETRATION
• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined

by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum
Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —
Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —

Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m3.

• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in
writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost
of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7  CURING CONCRETE



Contract No.  08-453614
39

90-7.01   METHODS OF CURING
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A   Water Method
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after

the concrete has been placed.
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B   Curing Compound Method
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
• Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B,
except the resin type shall be poly-alpha-methylstyrene.

2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309,

Type 1-D, Class A.

• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

• The loss of water for each type of curing compound, when tested in conformance with the requirements in
California Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours.

• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special

provisions and no specific kind is specified, any of the curing compounds listed above may be used.
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average

application rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in
California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the
application is not satisfactory.

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

• Agitation shall not introduce air or other foreign substance into the curing compound.
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• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the
proper consistency.

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume,
date of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The
invoice shall contain the same information as that required herein for container labels.

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The

Engineer may require additional testing before use to determine compliance with these specifications if the compound has
not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C   Waterproof Membrane Method
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing
membrane shall remain in place for a period of not less than 72 hours.

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D   Forms-In-Place Method
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.
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90-7.02   CURING PAVEMENT
• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or

curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.
90-7.03   CURING STRUCTURES

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water
method.  The curing compound shall be curing compound (1).

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04   CURING PRECAST CONCRETE MEMBERS
• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete
reaches its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the
following provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control
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cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in

Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06   CURING SLOPE PROTECTION
• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,

"Methods of Curing."
• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section

90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07   CURING MISCELLANEOUS CONCRETE WORK
• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing

Compound Method."
• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete

areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."
• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the

methods provided in Section 90-7.01, "Methods of Curing."
• Mortar and grout shall be cured by keeping the surface damp for 3 days.
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall

be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in
Section 90-7.01, "Methods of Curing."

90-8  PROTECTING CONCRETE

90-8.01   GENERAL
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the

Contractor shall protect concrete as provided in this Section 90-8.
• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,

structural steel, conduits, precast members, or construction joints.
• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to

damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.
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90-8.02   PROTECTING CONCRETE STRUCTURES
• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C

for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03   PROTECTING CONCRETE PAVEMENT
• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the

Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings
shall be constructed for the convenience of public traffic.  The material and work necessary for the construction of the
crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work
involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra
work as provided in Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement,
Type III portland cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to
traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined
by California Test 523.

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to
traffic until directed by the Engineer.

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent

protective material, so that the pavement is not damaged; and
C. No part of the track shall be closer than 0.3-m from the edge of pavement.

• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9  COMPRESSIVE STRENGTH

90-9.01   GENERAL
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.
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• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each
in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when
the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not
attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

• No single compressive strength test shall represent more than 250 m3.
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day
compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed
after the member is cast.

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification
data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for
use in the work.

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

• The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.



Contract No.  08-453614
45

B. Mixing equipment and procedures used.
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used.
D. Penetration of the concrete.
E. The air content of the concrete if an air-entraining admixture is used.
F. The age at time of testing and strength of all concrete cylinders tested.

• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10  MINOR CONCRETE

90-10.01   GENERAL
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.
• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing

the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02   MATERIALS
• Minor concrete shall conform to the following requirements:

90-10.02A   Cementitious Material
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B   Aggregate
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger
than 37.5 mm or smaller than 19 mm.

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C   Water
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or

etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D   Admixtures
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03   PRODUCTION
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
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standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04   CURING MINOR CONCRETE
• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05   PROTECTING MINOR CONCRETE
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06   MEASUREMENT AND PAYMENT
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11   MEASUREMENT AND PAYMENT

90-11.01   MEASUREMENT
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as

the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02   PAYMENT
• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of

these specifications covering construction requiring concrete.
• Full compensation for furnishing and incorporating admixtures required by these specifications or the special

provisions will be considered as included in the contract prices paid for the concrete involved and no additional
compensation will be allowed therefor.

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."
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• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the

Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in
the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, District 8 Construction, MS 1104, 464 West 4th Street, 6th Floor, San Bernardino, Ca  92401-1400, so that
the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal
holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015  FEDERAL LOBBYING RESTRICTIONS
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower

tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included
in the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered

Federal action.
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2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)
This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged

Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination
of the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking

companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP).  It is the contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening.  Listings of DBEs certified by the CUCP are
available from  the following sources:

1. The Department’s DBE Directory, which is published quarterly.  This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California  95815, Telephone: (916) 445-3520.

2. The Department’s web site at http://www.dot.ca.gov/hq/bep.
3. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and
regularly sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must
be an established, regular business that engages, as its principal business and under its own name, in the
purchase and sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk
items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a
place of business as provided in this paragraph G.2. if the person both owns and operates distribution
equipment for the products.  Any supplementing of regular dealers' own distribution equipment shall be by a
long-term lease agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers,
manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular
dealers within the meaning of this paragraph G.2.
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3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A  DBE GOAL FOR THIS PROJECT
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this

project:

Disadvantaged Business Enterprise (DBE): 12 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist
DBEs in preparing bids for subcontracting or supplying materials.
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The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
 and Santa Barbara Counties),
06 (except Kern County) and 10: Districts 08 and 11:

Triaxial Management Services, Inc. Padilla & Associates
- Oakland - San Diego

1545 Willow Street, 1st Floor 2725 Congress Street, Suite 1D
Oakland, CA  94607 San Diego, CA  92110
Telephone:  (510) 286-1313 Telephone:  (619) 725-0843
FAX No.:  (510) 286-6792 FAX No.:  (619) 725-0854

Districts 07, 08, and 12;
 in San Luis Obispo and Santa Barbara Counties
in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:

Padilla & Associates Triaxial Management Services, Inc.
- Los Angeles - Sacramento

5675 East Telegraph Rd., Suite A-260 930 Alhambra Blvd., #205
Los Angeles, CA  90040 Sacramento, CA  95816
Telephone:  (323) 728-8847 Telephone:  (916) 553-4172
FAX No.:  (323) 728-8867 FAX No.:  (916) 553-4173

2-1.02B  SUBMISSION OF DBE INFORMATION
The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form

included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day,
not including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:



Contract No.  08-453614
51

A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.
H. Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.
The award of the contract, if it be awarded, will be made within 60 days after the opening of the proposals. This period

will be subject to extension for such further period as may be agreed upon in writing between the Department and the bidder
concerned.  The award, if made, will be to the lowest responsible bidder whose proposal complies with all the requirements
prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the Department,
adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction of the
Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation MS 43, Attn:  Office
Engineer, 1727 30th Street, Sacramento, CA  95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"

and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General

or the attorney appointed and authorized to represent the Department of Transportation.
This work shall be diligently prosecuted to completion before the expiration of 120 WORKING DAYS beginning on

the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $6400 per day, for each and every calendar day's delay in

finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS
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5-1.01  PLANS AND WORKING DRAWINGS
When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings

shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK
Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site

which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS
Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data
to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013  LINES AND GRADES
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction

Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.019  COST REDUCTION INCENTIVE
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
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working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed
comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic
volumes and congestion.

5-1.02  LABOR NONDISCRIMINATION
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of

Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022  PAYMENT OF WITHHELD FUNDS
Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard

Specifications and these special provisions.
Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow

or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03  INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and

claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04  PUBLIC SAFETY
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section

7-1.09, "Public Safety," of the Standard Specifications and these special provisions.
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle

or storage area when the following conditions exist:
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A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the
traffic lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may
be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary
railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05  TESTING
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications

and these special provisions.
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Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and

the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay
and the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE
This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices
furnished for the project.

5-1.075  BUY AMERICA REQUIREMENTS
Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section

165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08  SUBCONTRACTOR AND DBE RECORDS
The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The

records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form
shall be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from



Contract No.  08-453614
56

payment until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory
Form CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the

Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish
the written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS
The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"

and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING
Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,

"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.
Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list

of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
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original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions
Federal-Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30
percent of the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be
enforced as follows:

A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made.  Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of

the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS
The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving

payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.103  RECORDS
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide

a clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the

Standard Specifications.
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
D. Direct costs of work not required by the contract and performed for others.
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section

9-1.04, "Notice of Potential Claim," of the Standard Specifications.
F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.
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5-1.11  PARTNERING
The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete

the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no
markups will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5–1.114  VALUE ANALYSIS
The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for

having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the
essential functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State
and the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator
and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other
Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will
be allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.01  FORCE ACCOUNT PAYMENT
The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard

Specifications, shall not apply.
Attention is directed to "Time-Related Overhead" of these special provisions.
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To the total of the direct costs for work performed on a force account basis, computed as provided in Sections
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there
will be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis.  These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3),
"Equipment Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of
Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of
the work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the lump sum price bid for time-related overhead conforming to the provisions in "Time-Related Overhead" of these
special provisions, shall be considered as included in the markups specified above, and no additional compensation will be
allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.02  PARTNERING
The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete

the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no
markups will be allowed.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.03  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390155 ASPHALT CONCRETE (TYPE A)
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The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
asphalt concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:

A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest
$0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.04  PAYMENTS
Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard

Specifications and these special provisions.
For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard

Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Progress Schedule $1,000.00
(Critical Path Method)

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:
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A. Miscellaneous Iron and Steel

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for
the metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0

MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16

10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375

PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"

PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL

(DN) mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3

100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding
to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS
The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The

Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)
B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953

(70 mm x 114 mm)
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
B. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round
A. Apex Universal (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round
A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
G. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
H. Road Creations, Model RCB4NR (Acrylic)
I. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
C. Road Creations, Model R41C (100 mm x 100 mm)
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line, "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
A. Advanced Traffic Marking, Series 200
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B. Brite-Line, Series 100
C. Garlock Rubber Technologies, Series 2000
D. P.B. Laminations, Aztec, Grade 102
E. Swarco Industries, "Director-2"
F. Trelleborg Industri, R140 Series
G. 3M, Series 620 "CR", and Series A750
H. 3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
I. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
J. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)
A. Avery Dennison, "Hotape"
B. Flint Trading, "Premark" and "Premark 20/20 Flex"

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
B. Carsonite, Curve-Flex CFRM-400
C. Carsonite, Roadmarker CRM-375
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)
B. Carsonite, "Survivor" (with 450 mm U-Channel base)
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)
D. FlexStake, Model 604
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base)
F. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
G. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS
Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. Repo, Models 300 and 400
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I. Safe-Hit, Guide Post, Model SH236SMA
J. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
K. The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Radiator Specialty Company "Enforcer"
D. Roadmaker Company "Stacker"
E. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

A. Carsonite, Model SMD 615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm
A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Bunzl Extrusion, Model FG324PE
C. Carsonite, Super Duck II
D. FlexStake, Model 701KM
E. Repo, Models 300 and 400
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
G. The Line Connection, Model DP21-4Q

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type
A. ARTUK, "FB"
B. Bunzl Extrusion, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
E. Sun-Lab Technology, "Safety Guide Light Model TM-5"

Non-Impactable Type
A. ARTUK, JD Series
B. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)
A. Bunzl Extrusion, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"



Contract No.  08-453614
71

SOUND WALL DELINEATOR
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm
A. Bunzl Extrusion, FG 427 and FG 527
B. Carsonite, Model 427
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J. Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

A. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II
C. Reflexite, PC-1000 Metalized Polycarbonate
D. Reflexite, AC-1000 Acrylic
E. Reflexite, AP-1000 Metalized Polyester
F. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
G. 3M, High Intensity

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves
A. Nippon Carbide, Flexible Ultralite Grade (ULG) II
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
C. 3M Series 3840

Barrels and Drums
A. Avery Dennison W-6100
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II
C. Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
D. 3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. American Decal, Adcolite
B. Avery Dennison, T-1500 and T-1600 series
C. 3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series
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Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)
A. Avery Dennison, T-5500 Series
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II
C. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
A. Reflexite "Vinyl" (Orange)
B. Reflexite "SuperBright" (Fluorescent orange)
C. Reflexite "Marathon" (Fluorescent orange)
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite
B. Sequentia, "Polyplate"

Aluminum

8-1.03  SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction
project except for the following items:

A. Class 2 Aggregate Base.
B. Asphalt Concrete.

Steel slag to be used to produce aggregate for aggregate Class 2 aggregate base shall be crushed so that 100 percent of
the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under conditions that
will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry mass of the
aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a
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moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when
each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new
aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Each delivery of aggregate containing steel slag for use as Class 2 aggregate base shall be accompanied by a delivery tag
for each load which will identify the lot of material by stockpile number, where the slag was aged, and the date that the
stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or
in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303,
will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall
be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately
from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of
the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary
to ensure accurate results as determined by the Engineer.

SECTION 8-2.  CONCRETE

8-2.01  PORTLAND CEMENT CONCRETE
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard

Specifications and these special provisions.
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"

of the Standard Specifications.
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required

Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.
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The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory
certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to
starting the testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by
calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.
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The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast
concrete members.

SECTION 8-3.  WELDING

8-3.01  WELDING
GENERAL
Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to

perform welding for this project.
Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in

these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1998
D1.5 1995

D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts
for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the
Written Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A.  Only individuals who are 1) certified as an NDT Level II, or 2) Level III
technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the
work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.
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Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21.  The size and contour of all welds shall be measured using suitable gages.  Visual inspection for cracks
in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as
may be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions.  Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.  Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be
paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that
welding is performed.  The QC Inspector shall confirm and document compliance with the requirements of the AWS code
criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the
completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or
radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL
Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and

these special provisions.
Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the

provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead
Sign Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and
Posts," of the Standard Specifications.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.
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The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Cbr, Major Steel Bridges.

B. The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC
Quality Certification Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply
only for work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures" or
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

C. The welding is performed on pipe pile material at a permanent pipe manufacturing facility where an automatic
welding process or seamless pipe operation is used in conformance with the requirements in the applicable welding
code as specified elsewhere in these special provisions.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be
performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, and for pipe piling produced at a permanent manufacturing facility as specified above, no welding shall be
performed until the WQCP is approved in writing by the Engineer.  Materials welded in conformance with Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, and pipe piling produced at such permanent
manufacturing facilities, shall not be incorporated into the work until the WQCP is approved in writing by the Engineer.  In
the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or
NDT personnel, or updated systems for tracking and identifying welds.  The Engineer shall have 3 working days  to
complete the review of the amended WQCP or addendum.  Work affected by the proposed revisions shall not be performed
until the amended WQCP or addendum has been approved.  In the event the Engineer fails to complete the review within the
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Each WQCP shall include the applicable portions of the following, as determined by the Engineer:

A. The name of the welding firm and any required NDT inspection personnel or firms.
B. A manual prepared by the NDT inspection personnel or firm that shall include equipment, testing procedures, code

of safe practices, the Written Practice of the NDT inspection personnel or firm, and the names, qualifications, and
documentation of certifications for all personnel to be used.

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used.

D. An organizational chart showing all QC personnel and their assigned QC responsibilities.
E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms

to be used, as required by the specifications including:

1. all visual inspections.
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2. all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports.

3. calibration procedures and calibration frequency for all NDT equipment.

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds.

G. Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these
excavations shall not exceed 65 percent of the specified weld size.

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted
WPS shall be within the allowable period of effectiveness.

I. Documentation of all certifications for welders for each weld process and position that will be used.  Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness.

J. One authorized copy or original code book for each of all AWS welding codes and the FCP which are applicable to
the welding to be performed.  These codes and the FCP shall become the permanent property of the Department.

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications.  The Engineer's  approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.  The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location.  The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding.  For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, and for piling produced at a permanent manufacturing facility, the
following items shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to furnishing a
Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT.
B. Radiographs and radiographic reports, and other required NDT reports.
C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all

rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.
D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
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submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications.  Material not conforming to these requirements
will be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and in the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review,
the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.
Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,

deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them.  The Contractor shall allow the Engineer one week to review these procedures.
No remedial work shall begin until the repair procedures are approved in writing by the Engineer.  In the event the Engineer
fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed
or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

PAYMENT
Full compensation for conforming to the requirements of this section shall be considered as included in the contract

prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  DESCRIPTION OF BRIDGE WORK

Structure work consists, in general, of replacing the existing structure with the following cast-in-place, prestressed, box
girder concrete bridge on cast-in-steel-shell piles as shown on the plans:
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HUNTS LANE UNDERCROSSING
Bridge No. (54-0601)

WATERMAN AVENUE UNDERCROSSING
Bridge No. (54-0600)

TIPPECANOE AVENUE UNDERCROSSING
Bridge No. (54-0598)

MOUNTAIN VIEW AVENUE UNDERCROSSING
Bridge No. (54-0596)

WEST REDLANDS OVERHEAD
Bridge No. (54-0570)

NEVADA STREET UNDERCROSSING
Bridge No. (54-0594)

REDLANDS OVERHEAD
Bridge No. (54-0472L)

PALM AVENUE UNDERCROSSING
Bridge No. (54-0586R)

FORD STREET UNDERCROSSING
Bridge No. (54-0588L)

REDLANDS BOULEVARD OFF-RAMP UNDERCROSSING
Bridge No. (54-0589L)

WILSON CREEK BRIDGE
Bridge No. (54-0648R/L)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS
Before any major physical construction work readily visible to highway users is started on this contract, the Contractor

shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.
The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and

shall conform to the details shown on the plans.
The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details

shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
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The sign message to be used for type of work shall consist of the following:

HIGHWAY REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in

conformance with the provisions in Section 7-1.13 of the Standard Specifications.
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01  ORDER OF WORK
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and

these special provisions.
The Contractor shall construct the approach slabs as shown on the plans prior to installing adjacent joint seals.
The paving of the shoulder shall not begin until the grinding operation on adjacent lanes is complete.
Grinding of replaced concrete pavement shall not start for at least one week after replaced concrete pavement has been

completed.
Attention is directed to "Water Pollution Control" of these special provisions regarding submittal of draft of the Water

Pollution Control Program (WPCP). Within 15 days of approval of the contract, the Contractor shall submit a draft of the
Water Pollution Control Program to the Engineer. The Contractor shall not initiate any activities that will disturb soil until
approval of the WPCP.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Attention is directed to "Replace Concrete Pavement (Rapid Strength Concrete)" of these special provisions in regards to
providing Pre-Operation Conference and the Just-In-Time Training prior to commencing pavement replacement operations.

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Water Pollution Control Program prior to performing work having potential to cause water pollution.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

10-1.02  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD
This work shall consist of handling material contaminated by aerially deposited lead in conformance with the Standard

Specifications and these special provisions.
Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of

way.  Levels of lead found near the project limits range from less than 5 to 4100 mg/kg total lead with an average
concentration of 210 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series.

After the Contractor has completed handling materials containing aerially deposited lead, in conformance with the plans,
Standard Specifications, and these special provisions, the Contractor shall have no responsibility for such materials in place
and shall not be obligated for further cleanup, removal, or remedial actions for such materials.

Full compensation for conforming to the requirements of this section, except for the Lead Compliance Plan, shall be
considered as included in the prices paid for the various contract items of work involved and no additional compensation will
be allowed therefor.
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LEAD COMPLIANCE PLAN
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead

while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the
Engineer at least 7 days prior to beginning work in areas containing aerially deposited lead.

Prior to performing work in areas containing lead, personnel who have no prior training, including State personnel, shall
complete a safety training program provided by the Contractor, that meets the requirements of Title 8, California Code of
Regulations, Section 1532.1, "Lead," and the Contractor’s Lead Compliance Program.

Personal protective equipment, training, and washing facilities, required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor.  The number of State personnel will be 2.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

SOIL HANDLING
Handling of materials containing aerially deposited lead shall result in no visible dust migration.  The Contractor shall

have a means of dust control available at all times while handling material in work areas containing aerially deposited lead.
The Contractor shall separate material from vegetation and the soils shall remain on site.  This will not be required for

vegetation removal performed during plant establishment.
Surplus material excavated from areas containing aerially deposited lead shall remain in the area of soil disturbance.

The surplus soil shall not be disposed of outside the highway right of way.
Full compensation for handling material contaminated with aerially deposited lead, except as otherwise provided, shall

be considered as included in the prices paid for the various contract items of work involved and no additional compensation
will be allowed therefor.

10-1.03  WATER POLLUTION CONTROL
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard

Specifications and these special provisions.
Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)

and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:
(916) 445-3520, and may also be obtained from the Department's Internet website at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments
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made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds
may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS
As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.

The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development
and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation.  The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.



Contract No.  08-453614
84

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer.  The Engineer will have 7 working days to review the WPCP.  If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 5 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 4  approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

A. Soil stabilization.
B. Sediment control.
C. Wind erosion control.
D. Tracking control.
E. Non-storm water management.
F. Waste management and materials pollution control.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the
Preparation Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1,
30.2, and 30.3 of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-
selected water pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified
in the Water Pollution Control Cost Break-Down of this section.

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.
Amendments shall identify additional water pollution control practices or revised operations, including those areas or
operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site.  The WPCP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN
The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract

lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down
provided in this section as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water
Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding
Temporary Water Pollution Control Practices for which there is a separate bid item.  The Contractor shall be responsible for
the accuracy of the quantities and values used in the cost break-down submitted with the WPCP.  Partial payment for the
item of water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the
Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list



Contract No.  08-453614
85

only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control.  Overhead and profit, shall be included in each individual item
listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 08-453614

ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-3 Hydraulic Mulch M2

SS-4 Hydroseeding M2

SS-5 Soil Binders M2

SS-6 Straw Mulch M2

SS-7 Geotextiles, Plastic Covers & Erosion
Control Blankets/Mats M2

SS-8 Wood Mulching M2

SS-9 Earth Dikes/Drainage Swales & Lined
Ditches M

SS-10 Outlet Protection/Velocity Dissipation
Devices EA

SS-11 Slope Drains EA

SC-1 Silt Fence M

SC-2 Desilting Basin EA

SC-3 Sediment Trap EA

SC-4 Check Dam EA

SC-5 Fiber Rolls M

SC-6 Gravel Bag Berm M

SC-7 Street Sweeping and Vacuuming LS

SC-8 Sandbag Barrier M

SC-9 Straw Bale Barrier M

SC-10 Storm Drain Inlet Protection EA

WE-1 Wind Erosion Control LS

TC-1 Stabilized Construction Entrance/Exit EA

TC-2 Stabilized Construction Roadway EA

TC-3 Entrance/Outlet Tire Wash EA

NS-1 Water Conservation Practices LS

NS-2 Dewatering Operations EA

NS-3 Paving and Grinding Operations LS

NS-4 Temporary Stream Crossing EA

NS-5 Clear Water Diversion EA
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

NS-6 Illicit Connection/Illegal Discharge
Detection and Reporting LS

NS-7 Potable Water/Irrigation LS

NS-8 Vehicle and Equipment Cleaning LS

NS-9 Vehicle and Equipment Fueling LS

NS-10 Vehicle and Equipment Maintenance LS

WM-1 Material Delivery and Storage LS

WM-2 Material Use LS

WM-3 Stockpile Management LS

WM-4 Spill Prevention and Control LS

WM-5 Solid Waste Management LS

WM-6 Hazardous Waste Management LS

WM-7 Contaminated Soil Management LS

WM-8 Concrete Waste Management LS

WM-9 Sanitary/Septic Waste Management LS

WM-10 Liquid Waste Management LS

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved WPCP.  No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in
the approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall
be included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION
Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments,
the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall
be in nonconformance with this section.  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order
the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements
The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control

practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be

provided throughout the rainy season, defined as between October 1 and May 1.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Winter Shutdown
Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly

inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24 hour intervals during extended precipitation events.
D. Routinely, a minimum of once every week outside of the defined rainy season.
E. Routinely, a minimum of two weeks during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events.  The

Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges.  Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT
The contract lump sum price paid for prepare water pollution control program shall include full compensation for

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications.  Payments for Prepare Water Pollution Control Program will be made as follows:
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A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste
management and materials pollution water pollution control practices, except those for which there is a contract item of work
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that
contract item of work.

10-1.04  PRESERVATION OF PROPERTY
Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special

provisions.
Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special

provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The
minimum size of tree replacement shall be 600 mm box and the minimum size of shrub replacement shall be No. 15
container.  Replacement ground cover plants shall be from flats and shall be planted 300 mm on center.  Replacement of
Carpobrotus ground cover plants shall be from cuttings and shall be planted 300 mm on center.  Replacement planting shall
conform to the requirements in Section 20-4.07, "Replacement," of the Standard Specifications.  The Contractor shall water
replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may
be reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working
days prior to acceptance of the contract.  Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.05  COOPERATION
Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the

Standard Specifications and these special provisions.
It is anticipated that work by another contractor (Contract No.08-419204) to grind existing concrete pavement and

replace concrete pavement in Redlands and Yucaipa on Route 10 from Ford Street to Live Oak Canyon Road (KP 53.6 to KP
54.4) may be in progress adjacent to or within the limits of this project during progress of the work on this contract.

10-1.06  PROGRESS SCHEDULE (CRITICAL PATH METHOD)
The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance

with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
Attention is directed to "Payments" of Section 5 of these special provisions.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.
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D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State.  It is the last activity prior to the scheduled completion date.
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular

monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the
Engineer's exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports
and schedule data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.
C. Work performed by the Contractor, subcontractors and suppliers.
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and

suppliers.
E. Procurement, delivery, installation and testing of materials, plants and equipment.
F. Testing and settlement periods.
G. Utility notification and relocation.
H. Erection and removal of falsework and shoring.
I. Major traffic stage switches.
J. Finishing roadway and final cleanup.
K. State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.
The number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:
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A. A clear and legible description.
B. Start and finish dates.
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless

otherwise authorized by the Engineer.
D. At least one predecessor and one successor activity, except for project start and finish milestones.
E. Required constraints.
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall
include a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
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skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. Two copies of a narrative report.
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports.
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A. Show a continuous flow of information from left to right.
B. Be based on early start and early finish dates of activities.
C. Clearly show the primary paths of criticality using graphical presentation.
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
E. Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,

6-day work weeks, specified overtime or work at times other than regular days or hours.
D. Description of the current critical path.
E. Changes to the critical path and scheduled completion date since the last schedule submittal.
F. Description of problem areas.
G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

1. Permits
2. Change orders
3. Time adjustments
4. Non-compliance notices

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date
B. Activity number and description
C. Predecessor and successor activity numbers and descriptions
D. Activity codes
E. Scheduled, or actual and remaining durations (work days) for each activity
F. Earliest start (calendar) date
G. Earliest finish (calendar) date
H. Actual start (calendar) date
I. Actual finish (calendar) date
J. Latest start (calendar) date
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K. Latest finish (calendar) date
L. Free float (work days)
M. Total float (work days)
N. Percentage of activity complete and remaining duration for incomplete activities.
O. Lags
P. Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project,
then the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall
be prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent
of the working days specified in these special provisions, the baseline schedule shall be supplemented with resource
allocations for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a
level of detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and
subcontractors.  The Contractor shall use average composite crews to display the labor loading of on-site construction
activities.  The Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the
contract and to assure that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall
show labor crafts and equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule
activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not
start until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.
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The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints,
durations or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date
compared to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes
to planned work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a
time impact analysis as described herein.

TIME IMPACT ANALYSIS
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by
the Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final
update schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer
of the company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract.  No interest will be due the Contractor on retention amounts.

PAYMENT
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
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and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

1. Completion of 5 percent of all contract item work.
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
3. Delivery of schedule software to the Engineer.
4. Completion of required schedule software training.

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time
when 25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time
when 50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.07  TIME-RELATED OVERHEAD
The Contractor will be compensated for time-related overhead in conformance with these special provisions.
Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"

and "Progress Schedule (Critical Path Method)" of these special provisions.
The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
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costs.  The independent Certified Public Accountant's audit examination shall be performed in conformance with the
requirements of the American Institute of Certified Public Accountants Attestation Standards.  The audit examination and
report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall average
daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have been
properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the Federal
Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination and report shall determine if the rates of field
office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.
C. Related solely to the project under examination.

Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by
the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY.  The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions.  The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section
8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead
eligible for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.
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The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the time-
related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the
Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no
additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract.  The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A) The contract item price.
B) Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning

of Work, Time of Completion and Liquidated Damages," of these special provisions.
After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the

Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.08  OBSTRUCTIONS
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway

Facilities," of the Standard Specifications and these special provisions.
Attention is directed to the existence of certain underground facilities that may require special precautions be taken by

the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct
or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

10-1.09  DUST CONTROL
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications and these

special provisions.

10-1.10  MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.
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10-1.11  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the
following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of
project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may
continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2
devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name
of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices
without a label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.12  CONSTRUCTION AREA SIGNS
Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance

with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
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of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall
be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no
longer cover the signs properly.

10-1.13  MAINTAINING TRAFFIC
Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area

Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 10 days before work is
begun.  The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make
arrangements relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  All other modifications will be made by contract change order.

Chart No. 1
Multilane Lane Requirements

Location: WB-10-KP R39.4/R63.1

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 2 2 2 1 1 1

Fridays 1 1 1 1 1 2 2 2 1 1
Saturdays 1 1 1 1 1 1 2 2 2 2 1 1
Sundays 1 1 1 1 1 1 1 1 2 2 2 1 1

Day before designated legal holiday
Designated legal holidays

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:
1) The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise included in the special
provisions.
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Chart No. 2
Multilane Lane Requirements

Location: EB-10-KPR39.4/R63.1

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 2 2 1 1

Fridays 1 1 1 1 1 1 2 2 2
Saturdays 1 1 1 1 1 1 1 2 2 2 2 1 1
Sundays 1 1 1 1 1 1 1 1 2 2 2 2 1 1

Day before designated legal holiday
Designated legal holidays

Legend:
1 One lane open in direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS:
1) The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise included in the special
provisions.

Chart No. 3
Ramp Lane Requirements

Location: SBd-10-KP R39.4/R63.1 EB and WB Ramps

a.m. p.m.
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays X X X X X X X X

Fridays X X X X X X X X
Saturdays
Sundays

Day before designated legal holiday
Designated legal holidays

Legend:
X Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:The Contractor shall not close 2 consecutive entrance ramps or 2 consecutive exit ramps
concurrently in the same direction of travel, unless approved in writing by the Engineer.
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Table  "Z"

District 8 Lane Closure Restrictions
For Designated Legal Holidays

If Holiday falls on Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon

H/SDFriday

x xx xx xx x
H/SDSaturday

x xx xx xx x
H/SDSunday

x xx xx xx
H/SDMonday

x xx xx xx x
H/SDTuesday

x xx
H/SD Wednesday

x xx

H/SDThursday

x xx xx xx xx x

H =            Designated Legal Holiday
          January 1st, Third Monday in February, Last Monday in May, July 4th, First Monday in September,
          November 11th, Thanksgiving Day, December 25th

SD =          Special Day/Event
Days:         Include Martin Luther King Day, Lincoln's Birthday, Cesar Chavez, Columbus Day and
                   December 26th through December 31st. No closure is allowed on these days.
Events:      See District 8 Special Events List

Refer to Lane Closure Charts in the Special Provisions (if applicable)

x Preceding the designated Holiday, the full width of the traveled way shall be open for use by public
traffic after 6 am

x Following the designated Holiday, the full width of the traveled way shall be open for use by public
traffic until 6 pm

xx The full width of the traveled way shall be open for use by public traffic at all times.
No lane closures  will be allowed.
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District 8 Special Events List
No work that encroaches onto the traveled way of the affected Routes shall be allowed from 3 hours before to 2 hours
following special events listed below unless otherwise permitted by the District Traffic Manager

Venue/Special
Event

A
ff

ec
te

d
R

ou
te

s

R
ou

te
Im

pa
ct Route

Limits
Presently

Identified Event
Dates†

Website Contact #

Glen Helen
Blockbuster

Pavilion

215
15

***
**

University Pkwy to
I-15/215 connector
I-60 to Devore Road

Various events
May-Oct yearly
See web site

www.avalonconcerts.com 909-886-8742

Route 66
Rendezvous 215 ** Mill St. to 5th St Sept 19-22,2002 www.route-66.org 909-889-3980

California
Speedway

10
15

210
66
60

***
***
***
***
***

LA I-57 to SBD I-215
I-15/215 split in
Devore to SR-91
Haven to Sierra
Haven to Cherry
I-15 to County Line

3/23-24,2002
4/6-7,2002
4/27-28,2002
6/21-23,2002
11/02-3,2002

www.californiaspeedway.
com 909-429-5000

Temecula
Balloon and

Wine Festival
15 **

SR-79 (Winchester
Rd.) and Rancho
California

6/8-10,2002
www.ci.riverside.ca.us/li
ving/annualevents.htm or
www.ci.temecula.ca.us

909-694-6411
or

909-676-5090
Bob

Hope/Chrysler
Classic

10 ** Palm Springs off ramp
at SR-111 1/27-2/2,2003 www.bhcc.com 760-346-6329

Dinah
Shore/Nabisco

Classic
10 ** Palm Springs off ramp

at SR-111 3/25-31,2002 www.nabiscochampion
ship.com 760-324-4546

† The dates and days of events change yearly.  Contact numbers and websites have been provided so exact dates
can be verified.

** Designates-Moderate Impact (20 minute delay or less)
*** Designates-High Impact  (30 minute delay or less)
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10-1.14   CLOSURE REQUIREMENTS AND CONDITIONS
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special

provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,

within a single traffic control system.

CLOSURE SCHEDULE
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,

defined as Friday noon through the following Friday noon.
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor

shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN
 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit

the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 15-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$ 3,300 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.
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10-1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the

plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE
When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic

control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving

lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Flashing arrow signs shall be in the caution display mode when used on 2-lane, 2-way highways.
Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or

equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-
800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-
800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the
lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states,
"The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall
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be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT
The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,

materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.16  TRAFFIC CONTROL SYSTEM FOR RAMP CLOSURES
At the times and locations specified under "Maintaining Traffic" of these special provisions, ramps shall be closed in

conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices,"
of the Standard Specifications, and these special provisions.

The provisions in this section will not relieve the Contractor of the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

If components used for closing a ramp are displaced or cease to operate or function as specified, from any cause, during
the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the
components and shall restore the components to the original location.

When ramp closures are made for work periods only, at the end of each work period, components used for the ramp
closure, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

RAMP CLOSED signs (SC6-4) shall be used to inform motorists of the temporary closing of a freeway or expressway
entrance or exit ramp for more than one day.

The SC6-4 signs shall be installed at least 10 calendar days prior to closing the ramp, but not more than 14 days in
advance of the ramp closure.  The Contractor shall notify the Engineer not less than 5 calendar days prior to installing the
SC6-4 signs.  The SC6-4 signs shall be stationary mounted at locations shown on the plans and shall remain in place and
visible to motorists during ramp closures.

The Contractor shall be responsible for maintaining accurate and timely information on the SC6-4 signs.  The SC6-4
signs, when no longer required or when the information becomes outdated, shall be immediately covered or removed, or the
sign message shall be updated.

Full compensation for providing the ramp closures shown on the plans, including furnishing, installing, maintaining,
covering, and removing SC6-4 signs, shall be considered as included in the contract prices paid for the various items of work
involved and no separate payment will be made therefor.

10-1.17  TEMPORARY PAVEMENT DELINEATION
Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the

provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.
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GENERAL
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied
to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION
Whenever lanelines are obliterated, the minimum laneline delineation to be provided shall be temporary raised pavement

markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same
color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline delineation consisting entirely of temporary raised pavement markers placed on longitudinal
intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of
the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within
the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional
temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement
delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required
shall be considered as included in the contract prices paid for the items of work that obliterated the laneline pavement
delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION
Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be

provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of
traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of
temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking
tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100-mm
wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint
Traffic Stripes and Pavement Markings" of these special provisions,     Section 84-3, "Painted Traffic Stripes And Pavement
Markings," of the Standard Specifications,     except for payment and the number of coats shall be, at the option of the
Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be
included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
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Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be
considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation
and no separate payment will be made therefor.

10-1.18  PORTABLE CHANGEABLE MESSAGE SIGN
Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the

plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications.

10-1.19  TEMPORARY CRASH CUSHION MODULE
This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in

groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work", of these special provisions.
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III
Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.
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Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.20  EXISTING HIGHWAY FACILITIES
The work performed in connection with various existing highway facilities shall conform to the provisions in Section

15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.
Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the Standard Specifications, the

materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled
to the District Recycle Center at the Westbound Route 10, Fontana Rest Area and stockpiled.

The Contractor shall notify the Engineer and the District Recycle Coordinator, telephone (909) 877-9020 a minimum of
48 hours prior to hauling salvaged material to the Recycle Center.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations,
1801 30th Street, Sacramento, CA, Fax (916) 227-8357, and are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, Telephone (213) 897-6156.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant
changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where
dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the
Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit
existing conditions.

Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications.  Work practices
and worker health and safety shall conform to the California Division of Occupational Safety and Health Construction Safety
Orders Title 8, of the California Code of Regulations including Section 5158, "Other Confined Space Operations."

SALVAGE METAL BEAM GUARD RAILING
Existing metal beam guard railing, where shown on the plans to be salvaged, shall be removed and salvaged.

REMOVE PAVEMENT MARKER
Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as

determined by the Engineer, shall be removed and disposed of.
REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING
Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the

Engineer.
Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in

Section 7-1.09, "Public Safety," of the Standard Specifications.

REMOVE  INLET
Existing inlets where shown on the plans to be removed, shall be completely removed and disposed of.
Frames and grates shall be removed and disposed of.
Full compensation for removing and disposed of frames and grates shall be considered as included in the contract price

paid for the item of work requiring disposing of the frame and grate.
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REMOVE ASPHALT CONCRETE DIKE
Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13

"Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

RECONSTRUCT TERMINAL SYTEM (TYPE ET)
Existing  terminal system (Type ET), where shown on the plans to be reconstructed, shall be reconstructed.
Posts, blocks, and other components of the removed terminal sections, that are not used in the reconstruction work shall

be disposed of.
Full compensation for furnishing and installing new posts, blocks, and hardware; if needed or required by the Engineer

for reconstructed terminal system (Type ET) shall be considered as included in the contract price paid per each for
reconstruct terminal system (Type ET) and no separate payment will be made therefor.

RESET ROADSIDE SIGN
Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.
Each roadside sign shall be reset on the same day that the sign is removed.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

COLD PLANE ASPHALT CONCRETE PAVEMENT
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete

pavement shall not be done by the heater planing method.
Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that

no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines.  Following planing operations, a drop-off will not be allowed between
adjacent lanes and shoulder open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the
removal of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall
be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.
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EXISTING HIGHWAY IRRIGATION FACILITIES
Existing irrigation facilities within the limits of work shall remain in place.  Irrigation facilities that are damaged by the

Contractor's operation shall be reported immediately to the Engineer.
Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply,"

of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES
Existing irrigation facilities that are to remain and that are within those areas where earthwork operations are to be

performed, shall be checked for missing or damaged components and proper operation prior to performing earthwork
operations.  Existing irrigation facilities outside of work areas that are affected by the construction work shall also be
checked for proper operation.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further
repairs required thereafter as ordered by the Engineer, except as otherwise provided under "Existing Highway Irrigation
Facilities" of these special provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

PREPARE CONCRETE BRIDGE DECK SURFACE
This work shall consist of cleaning the portland cement concrete deck surface by using steel shot-blasting and blowing

clean the deck surface, as shown on the plans and as described in these special provisions.
All laitance and surface contaminants including, but not limited to, rust, oil, paint, joint material, and other foreign

material shall be cleaned from the surface of the existing concrete deck.
If the surface becomes contaminated at any time prior to placing the primer for the overlay, the surface shall be cleaned

by abrasive blasting.
Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust

shall be removed immediately after contact between the abrasive and the surface being treated.  Removal of the residue shall
be performed by a vacuum attachment operating concurrently with the abrasive blasting operation.

Nothing in these special provisions shall relieve the Contractor from the responsibility to conform with the provisions in
Section 7-1.09, "Public Safety," of the Standard Specifications.

Equipment shall be fitted with suitable traps, filters, drip pans, or other devices, as necessary, to prevent oil or other
deleterious material from being deposited on the deck.

Equipment or procedures that leave fractured aggregate or otherwise damage the concrete surface which is to remain
shall not be used.

Removal of slurry or chip seal contrast treatment will be paid for as extra work as provided in Section 4-l.03D, "Extra
Work," of the Standard Specifications.

All removed materials shall become the property of the Contractor and shall be disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Preparing concrete bridge deck surface will be measured by the square meter of surface which is prepared to receive the
overlay, based on dimensions shown on the plans.

The contract price paid per square meter for prepare concrete bridge deck surface shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in preparing the
concrete bridge deck surface, except removal of slurry or chip seal contrast treatment, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE CONCRETE CURB
Concrete, where shown on the plans to be removed, shall be removed.
Removing concrete curb will be measured by the meter, measured along the curb before removal operations.
Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-1.21  EARTHWORK
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special

provisions.

10-1.22  AGGREGATE BASE
Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard

Specifications.
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10-1.23  ASPHALT CONCRETE
Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard

Specifications and these special provisions.
The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the

aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.
The aggregate for Type A asphalt concrete shall conform to the 19-mm Maximum, Medium grading specified in Section

39-2.02, "Aggregate," of the Standard Specifications.
Asphalt concrete placed in layers of 45 mm or less in compacted thickness or widths of less than 1.5 m shall be spread

and compacted with the equipment and by the methods conforming to the provisions in Section 39, "Asphalt Concrete," of
the Standard Specifications.  Other asphalt concrete shall be compacted and finished in conformance with the provisions in
Section 39 and the following:

A. The provisions in Section 39-5.02, "Compacting Equipment," of the Standard Specifications shall not apply.
B. The Contractor shall furnish a sufficient number of rollers to obtain the compaction specified in these special

provisions and the surface finish required by the Standard Specifications and these special provisions.
C. Rollers shall be equipped with pads and water systems that prevent sticking of asphalt mixtures to the

pneumatic-tired or steel-tired wheels.  A parting agent that will not damage the asphalt mixture may be used.
D. The second paragraph in Section 39-6.01, "General Requirements," of the Standard Specifications shall not apply.
E. Asphalt concrete and asphalt concrete base shall be compacted by any means to obtain the specified relative

compaction before the temperature of the mixture drops below 65°C.  Additional rolling to achieve the specified
relative compaction will not be permitted after the temperature of the mixture drops below 65°C or once the
pavement is opened to public traffic.  When vibratory rollers are used as finish rollers the vibratory unit shall be
turned off.

F. The fifth and seventh through tenth paragraphs of Section 39-6.03, "Compacting," of the Standard Specifications
shall not apply.

G. Asphalt concrete and asphalt concrete base shall be compacted to a relative compaction of not less than 96.0 percent
and shall be finished to the lines, grades, and cross section shown on the plans.  In-place density of asphalt concrete
and asphalt concrete base will be determined prior to opening the pavement to public traffic.

H. Relative compaction will be determined by California Test 375.
I. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is

below 96.0 percent, the Contractor will be notified.  Asphalt concrete or asphalt concrete base spreading operations
shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet
the specified relative compaction.

J. If the test results for a quantity of asphalt concrete or asphalt concrete base indicate that the relative compaction is
less than 96.0 percent, the asphalt concrete or asphalt concrete base represented by that quantity shall be removed,
except as otherwise provided in these special provisions.  If requested by the Contractor and approved by the
Engineer, asphalt concrete or asphalt concrete base with a relative compaction of 93.0 percent or greater may
remain in place and the Contractor shall pay to the State the amount of reduced compensation for the quantity with
relative compaction less than 96.0 percent and greater than or equal to 93.0 percent.  The Department will deduct
the amount of reduced compensation from moneys due, or that may become due, the Contractor under the contract.
The amount of reduced compensation the Contractor shall pay to the State will be calculated using the total tonnes
in the quantity with relative compaction less than 96.0 percent and greater than or equal to 93.0 percent multiplied
by the contract price per tonne for asphalt concrete or asphalt concrete base involved multiplied by the following
compensation factors:
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Relative Compaction
(Percent)

Reduced Compensation
Factor

Relative Compaction
(Percent)

Reduced Compensation
Factor

96.0 0.000 94.4 0.062
95.9 0.002 94.3 0.068
95.8 0.004 94.2 0.075
95.7 0.006 94.1 0.082
95.6 0.009 94.0 0.090
95.5 0.012 93.9 0.098
95.4 0.015 93.8 0.108
95.3 0.018 93.7 0.118
95.2 0.022 93.6 0.129
95.1 0.026 93.5 0.142
95.0 0.030 93.4 0.157
94.9 0.034 93.3 0.175
94.8 0.039 93.2 0.196
94.7 0.044 93.1 0.225
94.6 0.050 93.0 0.300
94.5 0.056

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.

10-1.24  REPLACE CONCRETE PAVEMENT (RAPID STRENGTH CONCRETE)
Replace concrete pavement (Rapid Strength Concrete) shall consist of removing existing portland cement concrete

pavement and underlying cement treated base and constructing rapid strength concrete (RSC) pavement as shown on the
plans and in conformance with Section 40, "Portland Cement Concrete Pavement," of the Standard Specifications and these
special provisions.

DEFINITIONS
The following definitions shall apply to this section:

A. EARLY AGE. – A time less than 10 times the final set time of the concrete.
B. FINAL SET TIME. – The elapsed time after initial contact of cement and water, or accelerator, if used, at which a

specific penetration resistance of 27.6 MPa is achieved in conformance with the requirements in ASTM
Designation:  C 403.

C. OPENING AGE. – The age at which the concrete will achieve the specified strength for opening to public or
Contractor traffic.

PRE-OPERATION CONFERENCE
The Contractor and subcontractors involved in construction operations of RSC shall meet with the Engineer at a pre-

operation conference, at a mutually agreed time, to discuss methods of accomplishing all phases of the construction
operation, contingency planning, and standards of workmanship for the completed item of work.

The Contractor shall provide the facility for the pre-operation conference.  The Contractor's superintendent, foremen,
subcontractors, field staff, plant personnel including plant supervisors, manager, and operator involved with RSC shall attend
the pre-operation conference.  The Contractor shall submit a list of participants to the Engineer for approval.  The complete
listing shall identify each participant's name, employer, title and role in construction of RSC.  The pre-operation conference
shall be held for no less than 2 hours.  Construction operations of RSC shall not begin until the specified personnel have
completed the mandatory pre-operation conference.

JUST-IN-TIME TRAINING
Just-In-Time Training (JITT) shall be mandatory, and consist of a formal joint training class on rapid strength concrete.

Construction operations for rapid strength concrete shall not begin until the Contractor's and the Engineer's personnel have
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completed the mandatory JITT.  The Contractor's personnel included in the list of participants for the Pre-Operation
Conference along with the Engineer's representatives shall attend JITT.

The JITT session will be conducted for not less than 4 hours on rapid strength concrete.  The training class may be an
extension of the Pre-Operation Conference and shall be conducted at the project field location convenient for both the
Contractor's and the Engineer's project staffs. Scheduling and completion of the JITT session shall be completed at least 5
working days prior to the start of construction of rapid strength concrete.  The class shall be held during normal working
hours.

The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with rapid
strength concrete.  The instructor shall not be an employee of the Contractor or a member of the Engineer's field staff.  A
copy of the syllabus, handouts, and presentation material shall be submitted to the Engineer at least 7 days before the day of
the training.  Selection of the course instructor, the course content and training site shall be as mutually agreed to by the
Contractor and the Engineer.  The instructor shall issue a certificate of completion to the participants upon the completion of
the class.  The certificate shall include the course title, date and location of the class, the name of the participant, instructor's
name, location and phone number.

The Contractor's or Engineer's personnel involved with rapid strength concrete operations will not be required to attend
JITT if they have completed similar training within the previous 12 months of the date of the JITT for this project.  The
Contractor shall provide a certificate of class completion as described above for each staff member to be excluded from the
JITT session.  The final determination for exclusion of any staff member's participation will be as determined by the
Engineer.  All attendees of the JITT shall complete, and submit to the Engineer, an evaluation of the training.  The course
evaluation form will be provided by the Engineer.

It is expressly understood that Just-In-Time Training shall not relieve the Contractor of any responsibility under the
contract for the successful completion of the work in conformity with the requirements of the plans and specifications.

TRIAL SLAB
Prior to beginning work on replacement concrete pavement (RSC), the Contractor shall successfully complete one or

more trial slabs for each RSC mix design to be used in constructing RSC pavement.  Trial slabs shall be constructed,
finished, cured and tested with the materials, tools, equipment, personnel and methods to be used in completing RSC
pavement.  Trial slabs shall demonstrate that the Contractor is capable of producing RSC pavement in conformance with the
provisions in this section, within anticipated time periods including delivery, placement, finishing and curing times, and
under similar atmospheric and temperature conditions expected during replacement operations.  Multiple trial slabs for each
RSC mix design may be required to envelop variable atmospheric and temperature conditions.

The minimum trial slab dimensions shall be 3 m by 6 m and shall be 225 mm thick where planned replacement
pavement nominal thickness is less than 255 mm.  The trial slab thickness shall be 260 mm where planned replacement
pavement nominal thickness is 255 mm or greater.  Where there are planned slab replacements with greater and less than
255 mm thickness then two trial slabs shall be required one at 225 mm thick and one at 260 mm thick. Trial slabs shall be
placed near the project site at a location mutually acceptable to the Engineer and the Contractor except slabs shall not be
placed on the roadway or within the project limits.

During trial slab construction and within 20 minutes of RSC delivery, beams shall be fabricated in conformance with the
requirements in California Test 523.  Beams shall be used to determine early age and 7-day modulus of rupture values.
Beams fabricated for early age testing shall be cured so that the monitored temperature in the beams and the trial slab are
within 3°C at all times.  Internal temperatures of trial slab and early age beams shall be monitored and recorded at minimum
time intervals of 5 minutes by installing thermocouples and or thermistors connected to strip-chart recorders or digital data
loggers.  Temperature recording devices shall be accurate to within ±1ºC.  Internal temperature readings shall be measured at
25 mm from the top and 25 mm from the bottom, no closer than 75 mm from any edge of the concrete elements, until early
age testing is completed.  Beams fabricated for 7-day testing shall be cured in conformance with California Test 523 except
they shall be placed into sand at between 5 and 10 times final set time or 24 hours, whichever is earlier.  Trial slabs 225 mm
thick shall have an early age modulus of rupture of not less than 2.8 MPa and a 7-day modulus of rupture of not less than
4.2 MPa.  Trial slabs 260 mm thick shall have an early age modulus of rupture of not less than 2.3 MPa and a 7-day modulus
of rupture of not less than 4.2 MPa.  Beams failing early age or 7-day modulus of rupture requirements shall be cause for
rejection of the trial slab.

Materials resulting from construction of trial slabs and test specimens shall become the property of the Contractor and
shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

REMOVING EXISTING PAVEMENT AND BASE MATERIALS
Exact limits of concrete pavement to be replaced will be determined by the Engineer.
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Existing concrete pavement and underlying base material shall be removed and replaced with RSC pavement within the
same work period.  In the event existing pavement or base materials are removed and the Contractor is unable to construct,
finish, and cure RSC pavement prior to the specified traffic opening time, a temporary roadway structural section shall be
constructed.

The outline of concrete pavement to be removed shall be sawed full depth with a power-driven saw except where the
pavement is located adjacent to an asphalt concrete shoulder.  Saw cuts within concrete pavement slabs shall be cut no more
than 2 days prior to concrete pavement slab removal.  Saw cuts made in work shifts prior to the actual removal work shift
shall not be made parallel or diagonal to the traveled way and shall be cut so that traffic will not dislodge any pieces or
segments.

Concrete pavement shall be removed by non-impacting methods.  Each pavement panel shall be removed in one or more
pieces without disturbance or damage to the underlying base.

Equipment used to remove concrete pavement within the sawed outline, shall not impact the surface of the concrete to
be removed within 0.5-m of pavement to remain in place.  Pavement and base removal shall be performed without damage to
pavement or base to remain in place.  Damage to pavement or base to remain in place, shall be repaired or removed and
replaced.  Repair, or removal and replacement of the damaged pavement and base shall be at the Contractor’s expense and
will not be measured nor paid for.

Removed materials shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing pavement and base to the required depth, shall be graded to a uniform
plane, moisture conditioned, and compacted by methods that will produce a firm and stable base.  The finished surface of the
remaining material shall not extend above the grade established by the Engineer.  Areas that are low as a result of over
excavation during base removal shall be filled, at the Contractor's expense, with base replacement material at the time and in
the same operation that the base replacement layer is placed.

TEMPORARY ROADWAY STRUCTURAL SECTION
Asphalt concrete and aggregate base, equal to the quantity of pavement removed during the work shift, shall be provided

on site for construction of a temporary roadway structural section where existing pavement is to be replaced.  The quantity
and location of standby material shall be included in the Contractor's contingency plan in conformance with the requirements
of these special provisions.  Temporary roadway structural section shall be maintained and later removed as the first order of
work when replace concrete pavement (Rapid Strength Concrete) operations resume.  The temporary roadway structural
section shall consist of 90-mm thick asphalt concrete over aggregate base.  RSC not conforming to these special provisions
for RSC may be used for temporary roadway structural section with the Engineer's approval.

Aggregate base for temporary roadway structural section shall be produced from commercial quality aggregates
consisting of broken stone, crushed gravel, natural rough-surfaced gravel, reclaimed concrete and sand, or any combination
thereof.  Grading of aggregate base shall conform to the 19-mm maximum grading specified in Section 26-1.02A, "Class 2
Aggregate Base," of the Standard Specifications.

Asphalt concrete for temporary roadway structural section shall be produced from commercial quality aggregates and
asphalt binder.  Grading of aggregate shall conform to the 19-mm maximum, medium grading in Section 39-2.02,
"Aggregate," of the Standard Specifications and asphalt binder shall conform to requirements for liquid asphalt SC-800 in
Section 93, "Liquid Asphalts," of the Standard Specifications.  Amount of asphalt binder to be mixed with the aggregate
shall be approximately 0.3 percent less than the optimum bitumen content determined in conformance with the requirements
in California Test 367.

Aggregate base and asphalt concrete for the temporary roadway structural section shall be spread and compacted by
methods that will produce a well-compacted, uniform base, with a surface of uniform smoothness, texture and density.
Surfaces shall be free from pockets of coarse or fine material.  Aggregate base may be spread and compacted in one layer.
Asphalt concrete may be spread and compacted in one layer.  Finished surface of asphalt concrete shall not vary more than
15 mm from the lower edge of a 3.6-m ±0.06 m long straightedge placed parallel with the centerline and shall match the
elevation of existing concrete pavement along the joints between the existing pavement and temporary surfacing.

Removed temporary roadway structural section materials shall be disposed of in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, except that
removed aggregate base may be stockpiled at the project site and reused for construction of temporary roadway structural
sections.  When no longer required, standby material or stockpiled material for construction of temporary roadway structural
sections shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.
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RAPID STRENGTH CONCRETE
General

Rapid Strength Concrete (RSC) shall be a concrete made with hydraulic cement that develops opening age and 7-day
specified modulus of rupture strengths.

Requirements of Sections 40-1.015, "Cement Content," 40-1.05, "Proportioning," and 90-1.01, "Description," of the
Standard Specifications shall not apply.

Combined aggregate grading used in RSC shall be either the 37.5-mm, maximum grading, or 25-mm, maximum grading,
at the option of the Contractor.

Cement for RSC shall be hydraulic cement as defined in ASTM Designation:  C 219 and shall conform to the following
requirements:

Test Description Test Method Requirement
Contraction in Air California Test 527,W/C Ratio = 0.39 ± 0.010 0.053 %, max.
Mortar Expansion in Water ASTM Designation:  C 1038 0.04 %, max.
Soluble Chloride* California Test 422 0.05 %, max.
Soluble Sulfates* California Test 417 0.30 %, max.
Thermal Stability California Test 553 60 %, min.
Compressive Strength @ 3 days ASTM Designation:  C 109 17 MPa
*Test is to be done on a cube specimen, fabricated in conformance with the requirements in ASTM
Designation:  C 109, cured at least 14 days and then pulverized to 100% passing the 300-µm sieve

At least 45 days prior to intended use, the Contractor shall furnish a sample of cement from each lot proposed for use
and all admixtures proposed for use in the quantities ordered by the Engineer.

The Contractor shall submit uniformity reports for cement used in RSC to the Engineer.  Uniformity reports shall
conform to the requirements in ASTM Designation:  C 917, except that testing age and water content may be modified to suit
the particular material.  Uniformity reports shall be submitted at least every 30 days during RSC pavement operations.

Type C accelerating chemical admixtures conforming to the provisions in Section 90-4, "Admixtures," of the Standard
Specifications may be used.  In addition to the admixtures listed on the Department's current list of approved admixtures,
citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is submitted to the
Engineer.  Chemical admixtures, if used, shall be included in the testing for requirements listed in the table above.

At least 10 days prior to use in the trial slab, the Contractor shall submit a mix design for RSC that shall include the
following:

A. Opening age
B. Proposed aggregate gradings
C. Mix proportions of hydraulic cement and aggregate
D. Types and amounts of chemical admixtures
E. Maximum time allowed between batching RSC and placing roadway pavement
F. Range of ambient temperatures over which the mix design is effective (10˚C maximum range)
G. Final set time of the concrete
H. Any special instructions or conditions, including but not limited to, water temperature requirements when

appropriate

The Contractor shall submit more than one mix design to plan for ambient temperature variations anticipated during
placement of the roadway pavement.  Each mix shall be designed for a maximum ambient temperature range of 10°C.  The
Contractor shall develop and furnish modulus of rupture development data for each proposed mix design.  Modulus of
rupture development data for up to 7 days shall be provided to the Engineer prior to beginning paving operations.  Modulus
of rupture development data may be developed from laboratory prepared samples.  The testing ages for modulus of rupture
development data shall include one hour before opening age, opening age, one hour after opening age, 24 hours, 7 days and
28 days.

Concrete pavement penetration requirements in Section 90-6.06, "Amount of Water and Penetration," of the Standard
Specifications shall not apply to RSC.

RSC pavement shall develop a minimum modulus of rupture of as specified in "Pay Factor Adjustment for Low
Modulus of Rupture" of these special provisions before opening to public or Contractor traffic.  In addition, RSC pavement
shall develop a minimum modulus of rupture of 4.2 MPa in 7 days after placement.  RSC pavement that attains a modulus of
rupture of less than specified may be accepted in conformance with "Pay Factor Adjustment for Low Modulus of Rupture"
specified herein.  Modulus of rupture shall be determined by averaging results from 3 beam specimens tested in conformance
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with the requirements in California Test 523.  Beam specimens may be fabricated using an internal vibrator in conformance
with the requirements in ASTM Designation:  C 31.  No single test shall represent more than the production of that day or
100 cubic meters, whichever is less.

Modulus of rupture at early age may be estimated using the correlation established during trial slab placement or by
using results from beam specimens cured under atmospheric conditions and at a temperature within 3°C of the pavement.
Modulus of rupture at other ages will be determined using beams cured and tested in conformance with California Test 523
except beams will be placed into sand between 5 and 10 times final set time or 24 hours, whichever is earlier.  The Engineer
will perform the testing to determine modulus of rupture values of the RSC pavement.  The modulus of rupture, as
determined above, will be the basis for accepting or rejecting the RSC pavement for modulus of rupture requirements.

Pay Factor Adjustment for Low Modulus of Rupture
Where planned replacement pavement nominal thickness is 255 mm or greater, payment for replace concrete pavement

(Rapid Strength Concrete) will be adjusted for low modulus of rupture tests as follows:

A. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 2.3 MPa or greater before the
lane is opened to the traffic and 7-day modulus of rupture of 4.2 MPa or greater will be paid for at the contract price
per cubic meter for replace concrete pavement (Rapid Strength Concrete).

B. Replace concrete pavement (Rapid Strength Concrete) with a 7-day modulus of rupture of less than 3.4 MPa will
not be paid for, and shall be removed and replaced, at the Contractor's expense with replace concrete pavement
(Rapid Strength Concrete) conforming to the requirements of these special provisions.

C. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 1.8 MPa or greater before the
lane is opened to traffic and a 7-day modulus of rupture of equal to or greater than 3.4 MPa will be paid for at a
percentage of the contract price per cubic meter for replace concrete pavement (Rapid Strength Concrete) in
conformance with the percentages in the pay table below.

D. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of less than 1.8 MPa when the lane
is opened to traffic will be rejected and shall be removed and replaced at the Contractor's expense with replace
concrete pavement (Rapid Strength Concrete) conforming to the requirements of these special provisions.

Percentage Pay Table
7-Day Modulus of Rupture (MPa)Modulus of Rupture (MPa) at

opening to traffic Greater than or
equal to 4.2

Less than 4.2 and greater
than or equal to 3.8

Less than 3.8 and greater
than or equal to 3.4

Greater than or equal to 2.3 100% 95% 90%
Less than 2.3 and greater than
or equal to 2.0

95% 95% 90%

Less than 2.0 and greater than
or equal to 1.8

80%* 80%* 80%*

*Any replacement panels that develops one or more transverse cracks within 21 days after placement shall be
removed and replaced at the Contractor's expense with replace concrete pavement (Rapid Strength Concrete)
conforming to the requirements of these special provisions.  A transverse crack is defined as a crack running from
one longitudinal edge of the panel to the other.

The Contractor shall pay to the State adjustments in payment for low modulus of rupture tests in conformance with the
requirements specified in the tables in this section.  The Department will deduct the amount of the adjustments from moneys
due or that may become due, the Contractor under the contract.

Proportioning
Weighing, measuring and metering devices used for proportioning materials shall conform to the provisions in

Section 9-1.01, "Measurement of Quantities," of the Standard Specifications and these special provisions.
Over and under dials, and other indicators for weighing and measuring systems used in proportioning materials shall be

grouped so that the smallest increment for each indicator can be accurately read from the point at which the proportioning
operation is controlled for ingredients batched at a central batch plant.  In addition, indicators for weighing and measuring
cement batched from a remote weighing system shall also be placed so that each indicator can be accurately read from the
point at which the proportioning operation is controlled

Aggregates shall be handled and stored in conformance with the provisions in Section 90-5.01, "Storage of Aggregates,"
of the Standard Specifications.  Liquid admixtures shall be proportioned in conformance with the provisions in
Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications.  Mineral admixtures
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shall be protected from exposure to moisture until used.  Adequate facilities shall be provided to assure that mineral
admixtures meeting the specified requirements are kept separate from other mineral admixtures to easily track the materials
that are entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper
or in the feed line immediately in advance of the hopper.

Weighing equipment shall be insulated against vibration or movement of other operating equipment.  When the plant is
in operation, the mass of each draft of material shall not vary from the designated mass by more than the tolerances specified
herein.  Each scale graduation shall be 0.001 of the usable scale capacity.

Aggregate shall be weighed cumulatively and equipment for the weighing of aggregate shall have a zero tolerance of
±0.5 percent of the designated total batch mass of the aggregate.  Equipment for the separate weighing of the cement or
mineral admixture shall have a zero tolerance of ±0.5 percent of their designated individual batch drafts.  Equipment for
measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

The mass indicated for any individual batch of material shall not vary from the preselected scale setting by more than the
following:

Material Tolerance
Aggregate ± 1.0 percent of designated batch mass
Cement ± 0.5 percent of designated batch mass
Mineral Admixture ± 1.0 percent of designated batch mass
Water ± 1.5 percent of designated batch mass or volume

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture and water as provided in these special provisions.  Dry ingredients shall be
proportioned by mass.  Liquid ingredients shall be proportioned by mass or volume.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in stable moisture content, so
that no visible separation of water from aggregate will take place during the proportioning process.  In no event shall the free
moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or
surface characteristics affecting workability are available at the proportioning plant, withdrawals shall be made from one
supply exclusively and the materials therein completely exhausted before starting upon another supply.

Cement shall be kept separate from the aggregates until released for discharge into the mixer.  Cement shall be free of
lumps and clods when discharged into the mixer.  Fabric containers used for transportation or proportioning of cement shall
be clean and free of residue before reuse.

Weigh systems for proportioning aggregate, cement, and mineral admixture shall be individual and distinct from all
other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an
individual and distinct material-weighing device.

For batches with a volume of one cubic meter or more, proportioning equipment shall conform to one of the following
methods:

A. All ingredients shall be batched at a central batch plant and charged into a mixer truck for transportation to the pour
site.  Ingredient proportioning shall meet the requirements of Section 90-5, "Proportioning," of the Standard
Specifications.

B. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for
transportation to a remote located silo and weigh system for the proportioning of the cement.  The remote system
shall proportion cement for charging the mixer truck.

C. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for
transportation to a remote location where pre-weighed, containerized cement shall be added to the mixer truck.  The
cement pre-weighing operation shall utilize a platform scale.  The platform scale shall have a maximum capacity of
2.5 tonnes with a maximum graduation size of 0.5 kilograms.  Cement shall be pre-weighed into a fabric container.
The minimum amount of cement to be proportioned into any single container shall be one half of the total amount
required for the load of RSC being produced.

D. Cement, water, and aggregate shall be proportioned volumetrically in conformance with these special provisions.

In order to check the accuracy of batch masses, the gross mass and tare mass of truck mixers shall be determined when
ordered by the Engineer.  The equipment shall be weighed at the Contractor's expense on scales designated by the Engineer.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter.  The meter shall
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched.  The meter shall
have a sensitivity of 0.5 percent by mass of the fine aggregate.
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No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point,
unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum
shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.
Water added to the truck mixer at the job site shall be measured through a meter that conforms to the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

Aggregate discharged from several bins shall be controlled by gates or by mechanical conveyors.  The means of
discharge from the bins and from the weigh hopper shall be interlocked so that no more than one bin can discharge at a time,
and so that the weigh hopper can not be discharged until the required quantity from each of the bins has been deposited in the
weigh hopper.

Weighmaster Certificates
Weighmaster certificates for RSC, regardless of the proportioning method used, shall include all information necessary

to trace the manufacturer, and manufacturer's lot number for the cement being used.  When proportioned into fabric
containers the weighmaster certificates for the cement shall contain date of proportioning, location of proportioning and
actual net draft mass of the cement.  When proportioned at the pour site from a storage silo the weighmaster certificates shall
contain date of proportioning, location of proportioning and the net draft mass of the cement used in the load.

Volumetric Proportioning
When RSC is proportioned by volume, the method shall conform to requirements specified herein.
Aggregates shall be handled and stored in conformance with the provisions in Section 90-5.01, "Storage of Aggregates,"

of the Standard Specifications.  Liquid admixtures shall be proportioned in conformance with the provisions in
Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications.  Mineral admixtures
shall be protected from exposure to moisture until used.  Adequate facilities shall be provided to assure that mineral
admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but
the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall
be provided at the batch-mixer storage hopper or in the feed line.

Batch-mixer trucks shall be equipped to proportion cement, water, aggregate and additives by volume.  Aggregate
feeders shall be connected directly to the drive on the cement vane feeder.  The cement feed rate shall be tied directly to the
feed rate for the aggregate and other ingredients.  Any change in the ratio of cement to aggregate shall be accomplished by
changing the gate opening for the aggregate feed.  The drive shaft of the aggregate feeder shall be equipped with a revolution
counter reading to the nearest full or partial revolution of the aggregate delivery belt.

Aggregate shall be proportioned using a belt feeder operated with an adjustable cutoff gate delineated to the nearest
quarter increment.  Height of the gate opening shall be readily determinable.  Cement shall be proportioned by a method that
conforms to the accuracy requirements of these special provisions.  Water shall be proportioned by a meter conforming to the
provisions in Section 9-1.01, "Measurement and Payment," of the Standard Specifications and these special provisions.

Delivery rate of aggregate and cement per revolution of the aggregate feeder shall be calibrated at appropriate gate
settings for each batch-mixer truck used on the project and for each aggregate source.  Batch-mixer trucks shall be calibrated
at 3 different aggregate gate settings that are commensurate with production needs.  Two or more calibration runs shall be
required at each of the different aggregate gate openings.  The actual mass of material delivered for aggregate proportioning
device calibrations shall be determined by a platform scale as specified in these special provisions.

Aggregate belt feeder shall deliver aggregate to the mixer with volumetric consistency so that deviation for any
individual aggregate delivery rate check-run shall not exceed 1.0 percent of the mathematical average of all runs for the same
gate opening and aggregate type.  Each test run shall be at least 500 kg.  Fine aggregate used for calibration shall not be
reused for device calibration.

At the time of batching, aggregates shall be dried or drained sufficiently to result in stable moisture content, so that no
visible separation of water from aggregate takes place during the proportioning process.  In no event shall the free moisture
content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or
surface characteristics affecting workability are available at the proportioning plant, withdrawals shall be made from one
supply exclusively and the materials therein completely exhausted before starting another supply.

Rotating and reciprocating equipment on batch-mixer trucks shall be covered with metal guards.
The cement proportioning system shall deliver cement to the mixer with a volumetric consistency so that the deviation

for any individual delivery rate check-run shall not exceed 1.0 percent of the mathematical average of 3 runs of at least
500 kg each.  Cement used for calibration shall not be reused for device calibration.

Water meter accuracy shall be such that, when operating between 50 percent and 100 percent of production capacity, the
difference between the indicated mass of water delivered and the actual mass delivered shall not exceed 1.5 percent of the
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actual mass for each of two individual runs of 1200 liters.  The water meter shall be calibrated in conformance with the
requirements of California Test 109 and shall be equipped with a resettable totalizer and display the operating rate.

Calibration tests for aggregate, cement and water proportioning devices shall be conducted with a platform scale located
at the calibration site.  Weighing of test run calibration material shall be performed on a platform scale having a maximum
capacity not exceeding 2.5 tonnes with maximum graduations of 0.5-kg.  The platform scale shall be error tested within
8 hours of calibration of batch-mixer truck proportioning devices.  Error testing shall be performed with test masses
conforming to California Test 109 and shall produce a witness scale that is within 2 graduations of the test mass load.  The
scale shall be available for use at the production site throughout the production period.  Equipment needed for the calibration
of proportioning systems shall remain available at the production site throughout the production period.  A Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," shall be furnished with each
delivery of aggregate, cement, and admixtures used for calibration tests and shall be submitted to the Engineer with a
certified copies of the mass of each delivery.  The Certificate of Compliance shall state that the source of materials used for
the calibration tests is from the same source as to be used for the planned work.  The Certificate of Compliance shall state
that the material supplied conforms to the Standard Specifications and these Special Provisions and shall be signed by an
authorized representative who shall have the authority to represent and act for the Contractor.

The batch-mixer truck shall be equipped so that an accuracy check can be made prior to the first operation for the project
and at any other time as directed by the Engineer.  Further calibration of proportioning devices shall be required every 30
days after production begins or when the source or type of any ingredient is changed.  A spot calibration shall consist of
calibration of the cement proportioning system only.  A two run spot re-calibration of the cement proportioning system shall
be performed each time 50 tonnes of cement has passed through the batch-mixer truck.  Should the spot re-calibration of the
cement proportioning system fall outside the limitations specified herein, a full calibration of the cement proportioning
system shall be completed before the resumption of production.

Liquid admixtures shall be proportioned by a meter.
Cement storage shall be located immediately before the cement feeder and shall be equipped with a device that will

automatically shut down the power to the cement feeder and aggregate belt feeder when the cement storage level is lowered
to a point where less than 20 percent of the total volume is left in storage.

The Contractor shall furnish aggregate moisture determinations, made in conformance with the requirements of
California Test 223, at least every 2 hours during proportioning and mixing operations.  Moisture determinations shall be
recorded and presented to the Engineer at the end of the production shift.

Each aggregate bin shall be equipped with a device that will automatically shut down the power to the cement feeder and
the aggregate belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate of any bin.

Indicators specified herein shall be in working order prior to commencing proportioning and mixing operations and shall
be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks shall be at least 75 mm in height, and be located on the front and rear of the
vehicles.

Volumetric proportioned RSC shall be mixed in a mechanically operated mixer of adequate size and power for the type
of RSC to be placed.  Mixers may be of the auger type and shall be operated uniformly at the mixing speed recommended by
the manufacturer.  Mixers that have an accumulation of hard concrete or mortar shall be removed from service until cleaned.
Other types of mixers may be used provided mixing quality will meet the requirements of these special provisions.

Charge or rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials.  Dead areas
in the mixer, where material does not move or is not sufficiently agitated, shall be corrected by a reduction in the volume of
material or by other adjustments.  The mixer shall be designed to provide sufficient mixing action and movement to produce
properly mixed RSC.  Mixing shall continue until a homogeneous mixture is produced at discharge from the mixer.  There
shall be no lumps or evidence of non-dispersed cement at discharge from the mixer.  No water shall be added to the RSC
after discharge from the mixer.

Equipment having components made of aluminum or magnesium alloys, which may have contact with plastic concrete
during mixing or transporting of RSC, shall not be used.

Uniformity of concrete mixtures will be determined by differences in penetration measurement made in conformance
with the requirements in California Test 533.  Difference in penetration, determined by comparing penetration tests on
2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 15 mm.  The Contractor shall furnish
samples of freshly mixed concrete and provide facilities for obtaining the samples.  Sampling facilities shall be safe,
accessible, clean and produce a sample which is representative of production.  Sample devices and sampling methods shall
also conform to the requirements of California Test 125.

Ice shall not be used to cool RSC directly.  When ice is used to cool water used in the mix, all of the ice shall be melted
before entering the mixer.

Cement shall be proportioned and charged into the mixer by means that will result in no losses of cement due to wind, or
due to accumulation on equipment, or other conditions which will vary the required quantity of cement.

Each mixer shall have a metal plate or plates, prominently attached, on which the following information is provided:
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A. Uses for which the equipment is designed.
B. Manufacturer's guaranteed capacity of the mixer in terms of the volume of mixed concrete.
C. Speed of rotation of the mixer.

Consistency and workability of mixed concrete when discharged at the delivery point shall be suitable for placement and
consolidation.

Information generated by volumetric devices will not be used for payment calculations.
The device that controls the proportioning of cement, aggregate and water shall produce a log of production data.  The

log of production data shall consist of a series of snapshots captured at 15-minute intervals throughout the period of daily
production.  Each snapshot of production data shall be a register of production activity at that time and not a summation of
the data over the preceding 15 minutes.  The amount of material represented by each snapshot shall be the amount produced
in the period of time from 7.5 minutes before to 7.5 minutes after the capture time.  The daily log shall be submitted to the
Engineer, in electronic or printed media, at the end of each production shift or as requested by the Engineer, and shall include
the following:

A. Mass of cement per revolution count.
B. Mass of each aggregate size per revolution count.
C. Gate openings for each aggregate size being used.
D. Mass of water added to the concrete per revolution count.
E. Moisture content of each aggregate size being used.
F. Individual volume of all other admixtures per revolution count.
G. Time of day.
H. Day of week.
I. Production start and stop times.
J. Batch-mixer truck identification.
K. Name of supplier.
L. Specific type, size, or designation of concrete being produced.
M. Source of the individual aggregate sizes being used.
N. Source, brand and type of cement being used.
O. Source, brand and type of individual admixtures being used.
P. Name and signature of operator.

Required report items may be input by hand into a pre-printed form or captured and printed by the proportioning device.
Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette with a
capacity of at least 1.4 megabytes.  Each snapshot of the continuous production shall be followed by a line-feed carriage-
return with allowances for sufficient fields to satisfy the amount of data required by these specifications.  The reported data
shall be in the above order and shall include data titles at least once per report.

Replacement Base Layer
Base materials removed shall be replaced with replacement base layer.  Replacement base layer shall consist of rapid

strength concrete and shall be placed in a separate and distinct operation from that of replacing concrete pavement.
Replacement base layer shall be finished to the grade of the original base layer.  The surface shall not be textured and

shall be finished to a smooth surface, free of mortar ridges and other projections.  The finished surface shall be free from
voids and porous areas.

Bond Breaker
Bond breaker shall be placed between replacement pavement and new base replacement layer.  Bond breaker shall be

one of the following:

A. Polyethylene film conforming to the requirements in ASTM Designation:  C 171, except that the minimum
thickness shall be 0.15 mm, white opaque.

When curing paper or polyethylene film is used, material shall be placed in a wrinkle free manner.  Adjacent sheets shall
be overlapped a minimum of 150 mm.
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Spreading, Compacting and Shaping
Metal or wood side forms may be used.  Wood side forms shall not be less than 38-mm thick.  Side forms shall be of

sufficient rigidity, both in the form and in the connection with adjoining forms, that movement will not occur under the force
from subgrading and paving equipment or from the pressure of concrete.

Side forms shall remain in place until the pavement edge no longer requires the protection of forms.  Side forms shall be
thoroughly cleaned and oiled prior to each use.

Consolidation of RSC shall be by means of high-frequency internal vibrators after the RSC is deposited on the subgrade.
Vibrating shall be done in a manner to assure uniform consolidation adjacent to forms and across the full paving width.  RSC
shall be placed as nearly as possible in its final position and use of vibrators for extensive shifting of the mass of RSC will
not be permitted.

RSC shall be spread and shaped by suitable powered finishing machines and supplemented by hand finishing as
necessary.  Methods of spreading, shaping and consolidating that result in segregation, voids or rock pockets shall be
discontinued.  The Contractor shall use methods that will produce dense homogeneous pavement conforming to the required
cross section.

After the RSC has been mixed and placed, no additional water shall be added to the surface to facilitate finishing.
Surface finishing additives, when used, shall be as recommended by the manufacturer of the cement and shall be approved
by the Engineer prior to use.

Joints
Prior to placing concrete against existing concrete, a 6-mm thick commercial quality polyethylene flexible foam

expansion joint filler shall be placed across the original transverse and longitudinal joint faces and extend the full depth of
the excavation.  The top of the joint filler shall be placed flush with the top of pavement.  Joint filler shall be secured to the
joint face of the existing pavement by a method that will hold the joint filler in place during the placement of concrete.

Transverse weakened plane joints in pavement widenings shall be constructed to match the spacing and skew of the
weakened plane joints in the adjacent existing pavement.  Where the existing transverse weakened plane joint spacing in an
adjacent lane exceeds 4.6 m, an additional transverse weakened plane joint shall be constructed midway between the existing
joints.  The provisions in the second and third paragraphs in Section 40-1.08B, "Weakened Plane Joints," and the third
paragraph in Section 40-1.08B(1), "Sawing Method," of the Standard Specifications shall not apply.  Sawing of weakened
plane joints shall be completed within 2 hours of completion of final finishing.  Minimum depth of cut for weakened plane
joints shall be 70 mm.

Tie Bars
Tie bars shall be installed at longitudinal joints when more than one width is replaced.
Tie bars shall be deformed reinforcing steel bars conforming to the requirements in ASTM Designation:

A 615/A 615M, Grade 300 or 420 and shall be epoxy-coated in conformance with the provisions in Section 52-1.02B,
"Epoxy-coated Reinforcement," of the Standard Specifications, except that references made to ASTM Designation:
D 3963/D 3963M shall be deemed to mean ASTM Designation:  A 934/A 934M or A 775/A 775M.  Tie bars shall not be
bent.

Tie bars shall not be used at joints where RSC and asphalt concrete pavements join.
Tie bars shall be installed at longitudinal joints adjacent to existing concrete pavement by drilling and bonding with

epoxy.  Epoxy shall be a two-component, epoxy-resin, conforming to the requirements of ASTM Designation:  C 881,
Type V, Grade 3 (None-Sagging).  The class used shall be dependent on the internal temperature of the existing hardened
concrete at the time of tie bar installation as follows: Class A for below 4.5°C, Class B for 4.5°C to 15.5°C, and Class C for
above 15.5°C.  Epoxy shall be accompanied by a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  A copy of the manufacturer's recommended
installation procedure shall be provided to the Engineer at least 7 days prior to the start of work.  Drilled holes shall be
cleaned in conformance with the epoxy manufacturer's instructions and shall be dry at the time of placing the epoxy and tie
bars.  Immediately after inserting the tie bars into the epoxy, the tie bars shall be supported as necessary to prevent
movement during curing and shall remain undisturbed until epoxy has cured a minimum time as specified by the
manufacturer.  Tie bars that are improperly bonded, as determined by the Engineer, will be rejected.  If rejected, new holes
shall be drilled adjacent to the rejected holes, as directed by the Engineer, and new tie bars shall be placed and securely
bonded to the concrete.  Work necessary to correct improperly bonded tie bars shall be performed at the Contractor's
expense.
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Final Finishing
Tests to determine coefficient of friction of the final textured surface will be made only if the Engineer determines by

visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.  Any
tests to determine the coefficient of friction will be made after the pavement is opened to public traffic, but not later than
5 days after concrete placement.  Pavement areas having a coefficient of friction as determined in conformance with the
requirements in California Test 342 of less than 0.30 shall be grooved in conformance with the provisions in
Section 42-1.02, "Construction," of the Standard Specifications.  Grooving shall be performed prior to the installation of any
required edge drains adjacent to the areas to be grooved.

Transverse straightedge and longitudinal straightedge requirements will not apply to the pavement surface within
300 mm of the existing concrete pavement except as required in these special provisions.  Longitudinal straightedge
requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications, shall be applied at transverse contact
joints with existing concrete pavement where the straightedge is to be placed with the midpoint coincident with the joints.
Pavement not meeting this straightedge requirement shall be corrected within 48 hours by grinding or other methods as
approved by the Engineer.

Profiles of the completed pavement surface specified in Section 40-1.10, "Final Finishing," of the Standard
Specifications will not be required.  The Profile Index requirements in Section 40-1.10, "Final Finishing," of the Standard
Specifications shall not apply.

Curing Method
The curing method for replacement pavement shall be as recommended by the manufacturer of the cement and as

approved by the Engineer.

REPLACE EXISTING PAVEMENT DELINEATION
Whenever existing pavement delineation is removed, obliterated or damaged due to the work involved in replacing

concrete pavement, the Contractor shall replace the delineation in conformance with the requirements of these special
provisions.

DOWEL PLACEMENT
Dowels at transverse weakened plane joints and at transverse contact joints shall be placed as shown on the plans or as

directed by the Engineer. Prior to placement of the dowels, the Contractor shall submit to the Engineer in writing, a daily
procedure to identify the transverse weakened plane joint location relative to the middle of the dowel bars. This procedure
shall be verified by either coring, or any other method that is approved by the Engineer. Sawcuts for transverse weakened
plane joints that are not directly over the center of the dowel bar (tolerance ±25 mm) will be rejected.

Dowels shall be placed by using load transfer assemblies (dowel baskets).  Dowels shall be oriented parallel to the
pavement lane centerline and surface of the pavement at mid slab depth. Dowel alignment shall be ±6 mm per 300 mm of
dowel length in both horizontal and vertical planes.

When load transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold all
the dowel bars at the specified depth and alignment during concrete placement without displacement.  For granular or non-
stabilized bases, a minimum of 8 alternating, equally spaced, steel staking pins with a welded hook shall be used to anchor
each 3.6 m assembly (4 per lower runner wire). Staking pins shall penetrate at least 300 mm into the granular base. For
stabilized base such as cement treated base or lean concrete base, a minimum of 8 alternating, equally spaced, concrete
fasteners with clips shall be used to anchor each 3.6 m assembly (4 per lower runner wire). At least 10 staking pins or
concrete fasteners shall be used for assembly sections greater than 3.6 m and less than or equal to 4.9 mm. Temporary spacer
wires connecting load transfer assemblies shall be cut or removed after the assemblies are anchored into position prior to
concrete placement. Paving shall be suspended when approved assemblies are not in place at least 60 m in advance of the
concrete placement operation. The Engineer may waive this requirement upon written request by the Contractor, in areas
where access is restricted, or other construction limitations are encountered

If load transfer assemblies are to be used, the Contractor shall submit working drawings in conformance with the
provisions in Section 5-1.02, “Plans and Working Drawings,” of the Standard Specifications. The Contractor shall submit the
working drawings 14 days prior to installation or at the prepaving conference.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.

The Engineer will randomly check dowel positioning by coring or other methods. Each day’s paving will be checked by
the Engineer within 2 calendar days by performing one test for every 1670 square meters of doweled pavement or fraction
thereof One test shall consist of drilling 2 cores, one on each end of a dowel bar to expose both ends and allow measurement
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for proper alignment. If the dowel bars are located incorrectly or air voids exist surrounding the dowel bars, additional cores
will be required to determine the severity. The Engineer will select the location for performing the test.

Dowel alignment shall conform to the specified tolerances. If at any time dowels are found to be installed improperly,
the paving operations will be suspended and operations shall not begin until the Contractor has demonstrated to the Engineer
that the problem which causes the improper dowel positioning has been corrected.

Joints containing dowels that do not conform to specifications will be rejected.  The Contractor shall replace rejected
joints by saw cutting on each side of the joint a minimum of 0.9-in, lifting out concrete to be removed, installing dowels,
placing concrete, and installing new joints. New dowel holes shall be drilled by the use of an automatic dowel-drilling rig for
the dowels to be installed at the contact joint. Dowels shall be placed at the locations as shown on the plans for 2 new contact
joints. No additional payment will be made for replacement of slabs and joints required due to joints (dowel placement) not
conforming to the specified tolerances.

Silicone Joint Sealant
Low modulus silicone joint sealant shall be furnished in a one-part silicone formulation. Acid cure sealant shall not be

used. The compound shall be compatible with the surface to which it is applied and shall conform to the following
requirements:

Notes:
a. ASTM Designation: C 639 Modified (15 percent slope channel A).
b. ASTM Designation: C 603, through 3-mm opening at 345 kPa.
c. Mold briquettes in conformance with AASHTO Designation: T 132, sawed in half and bonded with a 1.5 mm

maximum thickness of sealant and tested in conformance with AASHTO Designation:  T 132. Briquettes shall be
dried to constant mass at 100 ± 5o C.

d. Movement Capability and Adhesion: Prepare 305 mm x 25 mm x 75 mm concrete blocks in conformance with
ASTM Designation: C 719. A sawed face shall be used for bond surface. Seal 50 mm of block leaving 12.5 mm on
each end of specimen unsealed. The depth of sealant shall be 9.5 mm and the width 12.5 mm.

e. R.H. equals relative humidity.

The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to
15 percent

A Certificate of Compliance for the silicone sealant shall be furnished to the Engineer in conformance with the
provisions in Section 6-1.07 "Certificates of Compliance, of the Standard Specifications The Certificate shall also be

Specification Test Method Requirement
Tensile stress, 150% elongation, 7-day cure at 25°± 1°C and 45%
to 55% R.H..e

ASTM D 412
(Die C)

310 kPa max.

Flow at 25° ± 1°C ASTM C 639a Shall not flow from channel
Extrusion Rate at 25° ± 1°C ASTM C 603b 75-250 g/min.
Specific Gravity 1.01 to 1.51ASTM D 792

Method A
Durometer Hardness, at -18°C, Shore A, cured 7 days at
25° ± 1°C

ASTM C 661 10 to 25

Ozone and Ultraviolet Resistance, after 5000 hours ASTM C 793 No chalking, cracking or
bond loss

Tack free at 25° ± 1°C and 45% to 55% R.H.e ASTM C 679 Less than 75 minutes
Elongation, 7 day cure at 25° ± 1°C and 45% to 55% R.H.e ASTM D 412

(Die C)
500 percent mm.

Set to Touch, at 25° ± 1°C and 45% to 55% R.H..e ASTM D 1640 Less than 75 minutes
Shelf Life, from date of shipment - 6 months mm.
Bond, to concrete mortar-concrete briquettes, air cured 7 days at
25°±1°C

AASHTO
T 132c 345kPamin.

Movement Capability and Adhesion, 100% extension at -18°C
after, air cured 7 days at 25° ± 1°C, and followed by 7 days in
water at 25°± 1°C

ASTM C 719d No adhesive or cohesive
failure after 5 cycles
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accompanied with a certified test report of the results of the required tests performed on the sealant material within the
previous 12 months prior to proposed use The Certificate and accompanying test report shall be provided for each lot of
silicone joint sealant prior to use on the project

MEASUREMENT AND PAYMENT
Replace concrete pavement (Rapid Strength Concrete) will be measured and paid for in the same manner specified for

concrete pavement in Sections 40-1.13, "Measurement," and 40-1.14, "Payment," of the Standard Specifications, and these
special provisions.

Replace concrete pavement (Rapid Strength Concrete) payments will be subject to the pay factor values listed in "Pay
Factor Adjustment for Low Modulus of Rupture" of these special provisions.

Full compensation for the pre-operation conference, including furnishing the facility to hold the pre-operation
conference in, shall be considered as included in the contract prices paid for the item involving RSC and no additional
compensation will be made therefor.

Costs for providing JITT will be made in conformance with the provisions in Section 9-1.03, "Force Account Payment,"
of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of the JITT
cost.  Costs for providing JITT shall include training materials, class site, and the JITT instructor including the JITT
instructor's travel, lodging, meals and presentation materials.  All costs incurred by the Contractor or Engineer for attending
JITT shall be borne by the party incurring the costs.

The provisions in Section 40-1.135, "Pavement Thickness," of the Standard Specifications shall not apply.
Full compensation for removing and disposing of existing concrete pavement and underlying base, constructing trial

slabs, furnishing and placing bond breaker, furnishing and disposing of standby materials for temporary roadway structural
section, and constructing, maintaining, removing and disposing of temporary roadway structural section, for furnishing and
applying replacement pavement delineation, shall be considered as included in the contract price paid per cubic meter for
replace concrete pavement (Rapid Strength Concrete), and no additional compensation will be allowed therefor.

If calibration of volumetric batch-trucks is performed more than 160 km from the project limits, additional inspection
expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and
determine the actual increase in these expenses, it is agreed that payment to the Contractor for Replace Concrete Pavement
(Rapid Setting Concrete) will be reduced $1000.

Sealing longitudinal and transverse weakened plane joints in replace concrete pavement (rapid strength concrete) will be
measured by the meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in
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place, including sawing, cleaning and preparing the joints in the concrete pavement, repairing and patching spalled or raveled
sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Full compensation for furnishing and placing epoxy-coated tie bars and lubricated epoxy-coated dowels with epoxy—
coated dowel assemblies with fasteners or staking pins in portland cement concrete pavement shall be considered as included
in the contract price paid per cubic meter for replace concrete pavement (rapid strength) and no separate payment will be
made therefor.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for replace concrete pavement (rapid strength concrete) and no additional compensation will be
allowed therefor.

10-1.25  GRIND EXISTING CONCRETE PAVEMENT
This work shall consist of grinding existing portland cement concrete and replaced concrete pavement as shown on the

plans, as specified in Section 42-2, "Grinding," of the Standard Specifications and these special provisions, and as directed
by the Engineer.

Grinding equipment for grinding concrete pavements shall use diamond blades mounted on a self-propelled machine
designed for grinding and texturing concrete pavements.  Grinding equipment that causes raveling, aggregate fracturing, or
spalling, or that damages the transverse or longitudinal joints shall not be used.

Grinding shall be performed in the longitudinal direction of the traveled way and shall be done full lane width so that the
grinding begins and ends at lines perpendicular to the pavement centerline.

Grinding concrete pavement shall result in a parallel corduroy texture consisting of grooves
2 mm to 3 mm wide with 183 to 193 grooves per meter width of grinding.  Tops of ridges shall be between 1.5 mm and
2.0 mm from the bottom of the blade grooves.

The ground surface at transverse joints or cracks will be tested with a 3.6 m ± 0.06-m long straightedge laid on the
pavement parallel with the centerline with its midpoint at the joint or crack.  The surface shall not vary by more than 2 mm
from the lower edge of the straightedge.

Cross-slope uniformity and positive drainage shall be maintained across the entire traveled way and shoulder.  The
cross-slope shall be uniform so that when tested with a 3.6 m ± 0.06-m long straightedge placed perpendicular to the
centerline, the ground pavement surface shall not vary more than 6 mm from the lower edge of the straightedge.

After grinding has been completed, the pavement surface shall be profiled in conformance with the requirements of
Section 40-1.10, "Final Finishing," of the Standard Specifications.  Two profiles shall be obtained in each lane approximately
one meter from the lane lines.  The average profile index shall be determined by averaging the two profiles in each lane.
Additional grinding shall be performed, where necessary, to bring the ground pavement surface within the Profile Index
requirements specified in Section 40-1.10, "Final Finishing," of the Standard Specifications.

Full compensation for profiling the ground pavement surface with a California profilograph or equivalent and any
necessary additional grinding to bring the finished surface within the specified tolerances and for furnishing final
profilograms to the Engineer shall be considered as included in the contract price paid per square meter for grind existing
concrete pavement and no additional compensation will be allowed therefor.

The contractor may dispose of the grinding at the following location: Engelhauf Construction Specialists, 5610 Market
Street, Riverside California, 92519, Telephone No. (909) 684-1332. Monday thru Saturday 7 am to 5 pm.

10-1.26  CONCRETE STRUCTURES
Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard

Specifications and these special provisions.

10-1.27  STRUCTURE APPROACH SLABS (TYPE R)
Structure approach slabs (Type R) shall consist of removing portions of existing structures,existing pavement and base

including  asphalt concrete surfacing and portland cement concrete pavement, and constructing new reinforced concrete
approach slabs at structure approaches as shown on the plans and in conformance with these special provisions.

GENERAL
The thickness shown on the plans for structure approach slabs is the minimum thickness.  The thickness will vary

depending on the thickness of the pavement and base materials removed.
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Where pavement subsealing has been performed under existing approach slabs, the subsealing material shall be removed
for its full depth.  Where removal of cement treated base is required to construct the approach slab, the entire thickness of the
cement treated base shall be removed.

Voids between the new reinforced structure approach slab and the base material remaining in place that are caused by
removal of subsealing material or cement treated base shall be filled, at the option of the Contractor, with aggregate base
(approach slab) or structure approach slab concrete.

The Contractor shall establish a grade line for new approach slabs which shall provide a smooth profile grade.  The
profile grade will be subject to the approval of the Engineer.

The Contractor shall schedule his operations so that the pavement and base materials removed during a work period
shall be replaced, in that same work period, with approach slab concrete that shall be cured for at least 6 hours prior to the
time the lane is to be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.  In the event
the existing pavement and base materials are removed and the Contractor is unable to construct, finish, and cure the new
approach slab by the time the lane is to be opened to public traffic, the excavation shall be filled with a temporary roadway
structural section as specified in this section, "Structure Approach Slabs (Type R)."

TEMPORARY ROADWAY STRUCTURAL SECTION
A standby quantity of asphalt concrete and aggregate base, equal to the quantity of pavement removed during the work

shift, shall be provided at the project site for construction of a temporary roadway structural section where existing
approaches to structures are being replaced.  The temporary structural section shall be maintained and later removed as a first
order of work when the Contractor is able to construct and cure the approach slab within the prescribed time limit.  The
temporary structural section shall consist of 90-mm thick layer of asphalt concrete over aggregate base.

The aggregate base for the temporary structural section shall conform to the requirements specified under "Aggregate
Base (Approach Slab)" of these special provisions.

The asphalt concrete for the temporary structural section shall be produced from commercial quality aggregates and
asphalt binder.  The grading of the aggregate shall conform to the 19-mm maximum medium grading in Section 39-2.02,
"Aggregate," of the Standard Specifications and the asphalt binder shall conform to the requirements of liquid asphalt
SC-800 in Section 93, "Liquid Asphalts," of the Standard Specifications.  The amount of asphalt binder to be mixed with the
aggregate shall be approximately 0.3-percent less than the optimum bitumen content as determined by California Test 367.

Aggregate base and asphalt concrete for the temporary structural section shall be spread and compacted by methods that
will produce a well-compacted, uniform base, free from pockets of coarse or fine material and a surfacing of uniform
smoothness, texture, and density.  The aggregate base and the asphalt concrete may each be spread and compacted in one
layer.  The finished surface of the asphalt concrete shall not vary more than 15 mm from the lower edge of a 3.6-m
straightedge placed parallel with the centerline and shall match the elevation of the existing concrete pavement and structure
along the joints between the existing pavement and structure and the temporary surfacing.

The material from the removed temporary structural section shall be disposed of in conformance with Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications except that removed aggregate
base may be stockpiled at the project site and reused for construction of another temporary structural section.  When no
longer required, standby material or stockpiled material for construction of temporary structural sections shall be removed
and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

REMOVING PORTIONS OF EXISTING STRUCTURES
Attention is directed to "Existing Highway Facilities" of these special provisions.

REMOVING EXISTING PAVEMENT AND BASE MATERIALS
The outline of portland cement concrete to be removed shall be sawed full depth with a power-driven concrete saw.
The outlines of excavations in asphalt concrete shall be cut on a neat line to a minimum depth of 75 mm with a

power-driven concrete saw or wheel-type rock cutting excavator before any asphalt concrete material is removed.  These
excavations shall be permanently or temporarily backfilled to conform to the grade of the adjacent pavement prior to opening
the lane to public traffic.  Surplus excavated material may be used as temporary backfill material.

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be
removed shall not be impacted within 0.5-m of the pavement to remain in place.  Removing existing pavement and base
materials shall be performed without damage to the adjacent structure or pavement that is to remain in place.  Damage to the
structure or to the pavement that is to remain in place shall be repaired in conformance with the provisions in Section 7-1.11,
"Preservation of Property," of the Standard Specifications.

Materials removed shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.
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The base material remaining in-place, after removing the existing pavement and base materials to the required depth,
shall be graded uniformly, watered, and compacted.  The finished surface of the base material at any point shall not extend
above the grade approved by the Engineer.

Areas of the base material that are low as a result of over excavation shall be filled, at the Contractor's expense, with
structure approach slab concrete at the time and in the same operation that the new concrete is placed.

AGGREGATE BASE (APPROACH SLAB)
The aggregate base (approach slab) for filling voids below the reinforced structure approach slab concrete shall be

produced from commercial quality aggregates consisting of broken stone, crushed gravel or natural rough-surfaced gravel,
and sand, or any combination thereof.  The grading of the aggregate base shall conform to the 19-mm maximum grading
specified in Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications.

Aggregate base (approach slab) for filling voids below the reinforced structure approach slab concrete shall be spread
and compacted by methods that will produce a well-compacted, uniform base, free from pockets of coarse or fine material.
The aggregate base shall be watered and compacted to the grade approved by the Engineer.  Where the required thickness of
aggregate base is 200 mm or less, the base may be spread and compacted in one layer.  Where the required thickness of
aggregate base is more than 200 mm, the base shall be spread and compacted in 2 or more layers of approximately equal
thickness.  The maximum compacted thickness of any one layer shall not exceed 200 mm.  The finished surface of the base
material at any point shall not extend above the grade approved by the Engineer.  Areas of the base material that are lower
than the grade approved by the Engineer, shall be filled with structure approach slab concrete at the time and in the same
operation that the new concrete is placed.

STRUCTURE APPROACH SLAB
Reinforced concrete approach slabs shall conform to the provisions for approach slabs in Section 51, "Concrete

Structures," of the Standard Specifications and these special provisions.
Concrete for use in approach slabs shall contain not less than 400 kg of cement per cubic meter.
Steel components of abutment ties including plates, nuts, washers, and rods shall conform to the provisions in Section

75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.
The steel angles at the concrete barrier joint shall conform to the provision in Section 75-1.03, "Miscellaneous Metal," of

the Standard Specifications.
Approach slab concrete that requires a minimum curing period of 6 hours shall be constructed using a non-chloride Type

C chemical admixture.  Mineral admixture will not be required in this concrete.
Portland cement for use in concrete using a non-chloride Type C chemical admixture shall be Type II Modified, Type II

Prestress, or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90-2.01, "Cement,"
of the Standard Specifications.  Type II Prestress cement shall conform to the requirements of Type II Modified cement,
except the mortar containing the portland cement to be used and Ottawa sand, when tested in conformance with California
Test 527, shall not contract in air more than 0.053-percent.

The non-chloride Type C chemical admixture shall be approved by the Engineer and shall conform to the requirements
in ASTM Designation:  C 494 and Section 90-4, "Admixtures," of the Standard Specifications.

The concrete with non-chloride Type C chemical admixture shall be prequalified prior to placement in conformance
with the provisions for prequalification of concrete specified by compressive strength in Section 90-9.01, "General," of the
Standard Specifications and the following:

A. Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 ±
1.5°C until the cylinders are tested.

B. The 6-hour average strength of the 5 test cylinders shall not be less than 5.85 MPa.  No more than 2 test cylinders
shall have a strength of less than 5.5 MPa.

Building paper shall be commercial quality No. 30 asphalt felt.
Polyvinyl chloride (PVC) conduit used to encase the abutment tie rod shall be commercial quality.
Bar reinforcement or abutment tie rods in drilled holes shall be bonded in conformance with the provisions for drilling

and bonding dowels in Section 83-2.02D(1), "General," of the Standard Specifications.
If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.

Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

The top surface of approach slabs shall be finished in conformance with the provisions in Section 51-1.17, "Finishing
Bridge Decks," of the Standard Specifications.  The finished top surface shall not vary more than 6 mm from the lower edge
of a 3.6-m straightedge placed parallel with the centerline.  Edges of slabs shall be edger finished.
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The surface of the approach slab will not be profiled and the Profile Index requirements shall not apply.
Approach slabs shall be cured with pigmented curing compound (1) in conformance with the provisions for curing

structures in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications.  The minimum curing period as
specified herein shall be considered to begin at the start of discharge of the last truck load of concrete to be used in the slab.
Fogging of the surface with water after the curing compound has been applied will not be required.  Should the film of
curing compound be damaged from any cause before the approach slab is opened to public traffic, the damaged portion shall
be repaired immediately with additional compound, at the Contractor's expense.  Damage to the curing compound after the
approach slab is opened to public traffic shall not be repaired.

If the ambient temperature is below 18°C during the curing period, an insulating layer or blanket shall cover the surface.
The insulation layer or blanket shall have an R-value rating given in the table below.  At the Contractor's option, a heating
tent may be used in lieu of or in combination with the insulating layer or blanket:

Temperature range during curing period R-value, minimum
13°C to 18°C 1
7°C to 13°C 2
4°C to 7°C 3

Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer determines
by visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.
Tests to determine the coefficient of friction will be made after the approach slab is opened to public traffic, but not later than
5 days after concrete placement.  The coefficient of friction will be measured by California Test 342.  Portions of completed
concrete surfaces that are found to have a coefficient of friction less than 0.35 shall be ground or grooved parallel to the
center line in conformance with the provisions for bridge decks in Section 42, "Groove and Grind Pavement," of the
Standard Specifications.

JOINTS
Hardboard and expanded polystyrene shall conform to the provisions in Section 51-1.12D, "Sheet Packing, Preformed

Pads and Board Fillers," of the Standard Specifications.
Type AL joint seals shall conform to the provisions in Section 51-1.12F, "Sealed Joints," of the Standard Specifications.

The sealant may be mixed by hand-held power-driven agitators and placed by hand methods.
The pourable seal between the steel angle and concrete barrier shall conform to the requirements for Type A and AL

seals in Section 51-1.12F(3), "Materials and Installation," of the Standard Specifications.  The sealant may be mixed by
hand-held power-driven agitators and placed by hand methods.  Immediately prior to placing the seal, the joint shall be
thoroughly cleaned, including abrasive blast cleaning of the concrete surfaces, so that all foreign material and concrete
spillage are removed from all joint surfaces.  Joint surfaces shall be dry at the time the seal is placed.

MEASUREMENT AND PAYMENT
Structural concrete, approach slab (Type R) will be measured and paid for in conformance with the provisions in Section

51-1.22, "Measurement," and Section 51-1.23, "Payment," of the Standard Specifications and these special provisions.
Full compensation for removing and disposing of portions of existing structures and pavement materials, and for

furnishing and placing miscellaneous metal, Type AL joint seals, and pourable seals shall be considered as included in the
contract price paid per cubic meter for structural concrete, approach slab (Type R) and no separate payment will be made
therefor.

The quantity of aggregate base (approach slab) to be paid for shall include the actual volume of aggregate base
(approach slab) used to fill voids below the reinforced structure approach slab concrete, except for the volume of areas low
as a result of over excavation.  The volume to be paid for will be calculated on the basis of the constructed length, width, and
thickness of the filled voids.  Structure approach slab concrete used to fill voids lower than the approved grade of the base,
except for the areas low as a result of over excavation by the Contractor, will be measured and paid for by the cubic meter as
aggregate base (approach slab).

The contract price paid per cubic meter for aggregate base (approach slab) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing aggregate base
(approach slab), complete in place, including excavation and removing and disposing of base and subsealing materials, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing, stockpiling, and disposing of standby material for construction of temporary structural
sections; and for constructing, maintaining, removing, and disposing of temporary structural sections shall be considered as
included in the contract price paid per cubic meter for structural concrete, approach slab (Type R) and no separate payment
will be made therefor.



Contract No.  08-453614
130

Full compensation for drilling and bonding of bar reinforcement or abutment tie rods shall be considered as included in
the contract price paid per cubic meter for structural concrete, approach slab (Type R) and no separate payment will be made
therefor.

10-1.28  SEALING JOINTS
Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in

conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard
Specifications, and these special provisions.

Where polyurethane seals are shown on the plans, a silicone sealant conforming to the provisions in Section 51–1.12F,
"Sealed Joints," of the Standard Specifications may be used.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be
furnished and installed.  Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.

Saw cutting of grooves will not be required at existing joints that are to be sealed with Type A joint seal unless ordered
by the Engineer. The Contractor shall make saw cuts as ordered by the Engineer and the saw cutting will be paid for as extra
work as provided in Section 4-1.03D of the Standard Specifications.

10-1.29  AR-650  OVERLAY

GENERAL
The AR-650 overlay on the Route 10/38 Separation (Bridge Number 54-0581L) in San Bernardino County shall be the

AR-650 overlay system manufactured by Americrete and shall conform to the instructions provided by Americrete and to
these special provisions.

A technical representative from the material manufacturer shall be present during the overlay application.
The AR-650 overlay materials can be obtained from Restor Corporation by calling 1-702-990-3110.
The price quoted by Americrete for overlay materials is $?????, and $300 per day, including expenses, for the

manufacturer's technical representative.  The FOB location is the job site.  These prices do not include sales tax or shipping
and handling to the jobsite.  The above prices will be firm for all orders placed on or before September 30, 2003.

Before starting deck overlay work on the project, the Contractor shall submit for approval by the Engineer, a program
for public safety associated with the use of AR-650 overlay materials during the construction of the project.  This program
shall identify materials, equipment, and methods to be used.  The Contractor shall not perform any deck overlay work on the
project, other than that specifically authorized in writing by the Engineer, until the program has been approved.

If the measures being taken by the Contractor are inadequate to provide for public safety associated with the use of
AR-650 overlay materials, the Engineer will direct the Contractor to revise the operations and public safety program.  These
directions will be in writing and will specify the items of work for which the Contractor's program for public safety
associated with the use of AR-650 overlay materials is inadequate.  No further work shall be performed on these items until
the public safety measures are adequate, and if required, a revised program for public safety associated with the use of
AR-650 overlay materials has been approved.

The Engineer will notify the Contractor in writing of the approval or rejection of any submitted or revised program for
public safety associated with the use of AR-650 overlay materials in not more than 10 working days following submittal.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or
revised program for public safety associated with the use of AR-650 overlay materials, nor for any delays to the work due to
the Contractor's failure to submit an acceptable program for public safety associated with the use of AR-650 overlay
materials.

Surface preparation shall be as specified in "Prepare Concrete Bridge Deck Surface" of these special provisions.
A Material Safety Data Sheet shall be furnished to the Engineer prior to use for each shipment of AR-650 overlay

materials.
If bulk resin is to be used, the Contractor shall notify the Engineer in writing 10 days prior to the delivery of the bulk

resin to the jobsite.  Bulk resin is any resin that is stored in containers in excess of 209 liters.

CONSTRUCTION
Prior to constructing the overlay, one or more trial overlays shall be placed on a previously constructed concrete base to

determine the initial set time and to demonstrate the effectiveness of the mixing, placing, and finishing equipment proposed.
Each trial overlay shall be 3.6-m wide, at least 1.8-m long, and the same thickness as the overlay to be constructed.
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Conditions during the construction of the trial overlays and equipment used shall be similar to those expected and those to be
used for the construction of the AR-650 overlay.

All materials used in the trial overlays, including the concrete base, shall become the property of the Contractor and shall
be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Right
of Way," of the Standard Specifications.

Expansion joints shall be adequately isolated prior to overlaying or may be sawed after overlay placement, as
recommended by the manufacturer and approved by the Engineer.  The exact time of sawing will be determined by the
Engineer.

The finishing equipment used shall strike off the AR-650 to the established grade and cross section.  Finishing
equipment shall be fitted with vibrators or other means of consolidating the AR-650 to the required compaction.

The finished surface of the AR-650 overlay shall conform to the provisions in Section 51-1.17, "Finishing Bridge
Decks," of the Standard Specifications and these special provisions.

The surface texture of AR-650 overlay surfaces shall be uniform and shall have a coefficient of friction of not less than
0.35 as measured by California Test 342.

The minimum time following final finishing before traffic and equipment is permitted on the overlay shall be as
recommended by the manufacturer.

MEASUREMENT AND PAYMENT
The contract lump sum price paid for furnish AR-650 overlay materials shall include full compensation for furnishing all

labor, materials (including aggregate), tools, equipment, and incidentals, and for doing all the work involved in furnishing
AR-650 overlay materials, including shipping and handling from the manufacturer's plant, and the price per day and
expenses for the technical representative, as shown on the plans, as specified in these special provisions, and as directed by
the Engineer.

Place AR-650 overlay will be measured by the square meter.  The area to be paid for will be based on the dimensions
shown on the plans.

The contract price paid per square meter for place AR-650 overlay shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the AR-650 overlay,
complete in place, including furnishing, constructing, and disposing of trial overlays and base, as shown on the plans and
these special provisions, and as directed by the Engineer.

Full compensation for compliance with the requirements for a program for public safety associated with use of AR-650
overlay materials shall be considered as included in the contract prices paid for the items of work involving AR-650 overlay
and no additional compensation will be allowed therefor.

10-1.30  MISCELLANEOUS IRON AND STEEL
Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard

Specifications.

10-1.31  METAL BEAM GUARD RAILING
Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the

Standard Specifications and these special provisions.
Attention is directed to "Order of Work" of these special provisions.
Line posts and blocks shall be wood.

TERMINAL SYSTEM (TYPE SRT)
Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these

special provisions.
Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity

Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.
The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be

omitted.
Arrangements have been made to insure that any successful bidder can obtain the SRT-350  Slotted Rail Terminal (8

post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB
Centerville, Utah is $845.00 not including sales tax.

The above price will be firm for orders placed on or before July 31, 2003, provided delivery is accepted within 90 days
after the order is placed.
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The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of
Compliance shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the
prequalified design and material requirements and were manufactured in conformance with the approved quality control
program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.32  CRASH CUSHION (TYPE CAT)
Crash cushion (Type CAT) and crash cushion (Type CAT) backup shall be furnished and installed as shown on the

plans and in conformance with these special provisions.
Crash cushion (Type CAT) shall be a CAT-350 Crash Cushion Attenuating Terminal as manufactured by Trinity

Industries, Inc., and shall include all the items detailed for crash cushion (Type CAT) shown on the plans.
Crash cushion (Type CAT) backup shall consist of items detailed for crash cushion (Type CAT) backup shown on the

plans and shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.
Excluding the crash cushion (Type CAT) backup, arrangements have been made to insure that any successful bidder can

obtain the CAT-350 Crash Cushion Attenuating Terminal from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950
West 400S, Centerville, UT 84014, Telephone 1-800-772-7976.  The price quoted by the manufacturer for the CAT-350
Crash Cushion Attenuating Terminal, FOB Centerville, Utah is $2,850.00 not including sales tax.

The above price will be firm for orders placed on or before July 31, 2003, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of
Compliance shall certify that crash cushion (Type CAT) conforms with the contract plans and specifications, conforms to the
prequalified design and material requirements, and was manufactured in conformance with the approved quality control
program.

The crash cushion (Type CAT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements.  The steel foundation tubes with soil plates attached, shall be, at the Contractor's option,  either driven,
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted.  Wood posts shall be inserted into the steel foundation tubes by hand.  Before the wood posts are inserted, the
inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or
run at a temperature of 65°C or less.  The edges of the wood posts may be slightly rounded to facilitate insertion of the post
into the steel foundation tubes.

Surplus excavated material remaining after the crash cushion (Type CAT) and backup have been constructed shall be
disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

Crash cushion (Type CAT) and crash cushion (Type CAT) backup will be measured as units determined from actual
count in place in the completed work.

The contract unit prices paid for crash cushion (Type CAT) and for crash cushion (Type CAT) backup shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
furnishing and installing crash cushion (Type CAT) and crash cushion (Type CAT) backup, complete in place, including
excavation, backfill, and disposal of surplus material, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.33  THERMOPLASTIC PAVEMENT MARKING
Thermoplastic and pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic

Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
Thermoplastic material shall conform to the requirements in State Specification 8010-19A.
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At the option of the Contractor, permanent pavement marking tape conforming to the provisions in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic pavement
markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.
If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid by the square meter as thermoplastic pavement marking.

10-1.34  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)
Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,

"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.
Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation

Specification PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow.
Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the

minimum thickness of 1.0-mm.
Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a

different temperature is recommended by the manufacturer.
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
sprayable thermoplastic traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the
manufacturer's specifications.  If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be
measured and paid for by the meter as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

SECTION 10-2.  (BLANK)

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01  DESCRIPTION
Modify lighting and sign illumination shall conform to the provisions in Section 86, "Signals, Lighting and Electrical

Systems," of the Standard Specifications and these special provisions.

10-3.02  COST BREAK-DOWN
Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard

Specifications and these special provisions.
The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section

10-3.
The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been

approved.  The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of
electrical work will be made.

10-3.03  CONDUIT
Conduit to be installed underground shall be Type 1 or Type 3 unless otherwise specified.  Conduit sizes shown on the

plans and specified in the Standard Specifications and these special provisions are referenced to metallic type conduit.  When
rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall be used as shown in the
following table:
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Size Designation for Metallic Type Conduit Equivalent Size for Rigid Non-metallic Conduit
21 20
27 25
41 40
53 50
63 65
78 75

103 100

After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved
type of sealing compound.

10-3.04  CONDUCTORS AND WIRING
Splices shall be insulated by "Method B".
The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes

No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and
1.37 mm for No. 6 to No. 2, inclusive.

10-3.05  BONDING AND GROUNDING
Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard

Specifications and these special provisions.
Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using

4.5-mm diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box.  The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 4.5-mm diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations
of loop lead-in cable, fiber optic cable, or signal interconnect cable.  A No. 8 minimum, bare copper wire shall run
continuously in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously.  The
bonding wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on
the plans.  Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.06  SERVICE
All circuit breakers shall be mounted vertically with the up position of the handle being the "ON" position.

10-3.07  REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT
Salvaged electrical materials shall be hauled to Cluster Street State Yard, San Bernardino, California and stockpiled.
The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material.  A minimum of 2

working days' notice shall be given prior to delivery.

10-3.08  PAYMENT
Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price

paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor.
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of
the statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in
part with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts,
"Form FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to
"SHA contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be
construed to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply
with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1. Name of joint venture  _________________________________________________________________________
2. Address of joint venture  ________________________________________________________________________
3. Phone number of joint venture  __________________________________________________________________
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________

____________________________________________________________________________________________

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________
_________________________________________________________________________________________

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________
_________________________________________________________________________________________

5. Nature of the joint venture's business  _____________________________________________________________
____________________________________________________________________________________________

6. Provide a copy of the joint venture agreement.
7. What is the claimed percentage of MBE ownership?  _________________________________________________
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by

question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
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c. Other applicable ownership interests.

9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions  ________________________________________________________________________
b. Management decisions, such as:

(1) Estimating  ___________________________________________________________________________
(2). Marketing and sales  ____________________________________________________________________
(3). Hiring and firing of management personnel  _________________________________________________

_____________________________________________________________________________________
(4) Purchasing of major items or supplies  _____________________________________________________

_____________________________________________________________________________________

c. Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit
"The undersigned swear that the foregoing statements are correct and include all material information necessary to

identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

____________________________________________________________________________
Name of Firm Name of Firm

____________________________________________________________________________
Signature Signature

____________________________________________________________________________
Name Name

____________________________________________________________________________
Title Title

____________________________________________________________________________
Date Date
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Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]



Contract No.  08-453614
138

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the
stipulations contained in these Required Contract Provisions, and further require their inclusion in any lower tier
subcontract or purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated
by reference in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower
tier subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor:  During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this
contract.  In the execution of this contract, the contractor agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:
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"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall
include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be
made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide
EEO in each grade and classification of employment.  To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants.  To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following
procedures shall be followed:
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a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If
the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action
shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons.  Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance.  Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training.  In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and
women within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses
to furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,



Contract No.  08-453614
141

national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees.  Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO
requirements.  Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and
the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.
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b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE
(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects

located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not

less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the
site of the work in a prominent and accessible place where it can be easily seen by the workers.  For the
purpose of this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also,
for the purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but
not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are
deemed to be constructively made or incurred during such weekly period.  Such laborers and mechanics shall
be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work
actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and
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(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall
be sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a

fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training,
or with a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first
90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and
Training or a State apprenticeship agency (where appropriate) to be eligible for probationary
employment as an apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor
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or subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer

be permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for
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apprentices and trainees under such programs will be established by the particular programs.  The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6. Withholding:
The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

7. Overtime Requirements:
No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:
Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of
work done under contract for the District of Columbia or a territory, to such District or to such territory) for
liquidated damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic,
watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar
day on which such employee was required or permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:
The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold,
or cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS
 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for

projects located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.
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b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis
Bacon Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition,
for Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V.  This information may be
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job.  If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.
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VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR
1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation

of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor
basis, highway beautification contracts, and contracts for which the total final construction cost for roadway and
bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws

governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
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determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high

degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.
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2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set
out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction.  The prospective participant shall submit an explanation of why it
cannot provide the certification set out below.  The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction.  However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction.  If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render in good faith the certification required by this clause.  The knowledge and information of participant
is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
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who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render in good faith the certification required by this clause.  The knowledge and information of participant
is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed

$100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering
into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of
any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was
made or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction
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imposed by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction

Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 6.9

The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal

(Percent)
174  Redding, CA:

Non-SMSA Counties 6.8
CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6

CA  Del Norte; CA  Humboldt; CA  Trinity.

176 San Francisco-Oakland-San Jose, CA:
SMSA Counties:
7120 Salinas-Seaside-Monterey, CA 28.9

CA  Monterey.
7360 San Francisco-Oakland 25.6

CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
7400 San Jose, CA 19.6

CA  Santa Clara.
7485 Santa Cruz, CA. 14.9

CA  Santa Cruz.
7500 Santa Rosa, CA 9.1

CA  Sonoma.
8720 Vallejo-Fairfield- Napa, CA 17.1

CA  Napa; CA  Solano
Non-SMSA Counties 23.2

CA  Lake; CA  Mendocino; CA  San Benito

177 Sacramento, CA:
SMSA Counties:
6920  Sacramento, CA 16.1

CA  Placer; CA  Sacramento; CA  Yolo.
Non-SMSA Counties 14.3

CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA
Sutter; CA  Yuba.

178 Stockton-Modesto, CA:
SMSA Counties:
5170  Modesto, CA 12.3

CA  Stanislaus.
8120  Stockton, CA 24.3

CA  San Joaquin.
Non-SMSA Counties 19.8

CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA
Tuolumne.
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Goal
(Percent)

179 Fresno-Bakersfield, CA
SMSA Counties:
0680  Bakersfield, CA 19.1

CA  Kern.
2840  Fresno, CA 26.1

CA  Fresno.
Non-SMSA Counties 23.6

CA  Kings; CA  Madera; CA  Tulare.

180 Los Angeles, CA:
SMSA Counties:
0360  Anaheim-Santa Ana-Garden Grove, CA 11.9

CA  Orange.
4480  Los Angeles-Long Beach, CA 28.3

CA  Los Angeles.
6000  Oxnard-Simi Valley-Ventura, CA 21.5

CA  Ventura.
6780  Riverside-San Bernardino-Ontario, CA. 19.0

CA  Riverside; CA  San Bernardino.
7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7

CA  Santa Barbara.
Non-SMSA Counties 24.6

CA  Inyo; CA  Mono; CA  San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320  San Diego, CA. 16.9

CA  San Diego.
Non-SMSA Counties 18.2

CA  Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work
is performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS
As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as

follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification
involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be
2.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the
trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary
responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that
this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices
in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's
needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to
commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be
trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting
time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by
him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for
such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training
Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices
(e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women
trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will
be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the
Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be
used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a
training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should
satisfy this requirement by including appropriate questions in the employee application or by other suitable means.
Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected
by the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the
Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment
opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the
classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S.
Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial
Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training
shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment
obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained
from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is
permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is
oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant
and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the
training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on
this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made
for training of persons in excess of the number specified herein.  This reimbursement will be made even though the
Contractor receives additional training program funds from other sources, provided such other source does not specifically
prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only
be made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently
employed on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice
or pays the trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the
trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the
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Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or
apprentice will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain
on the project as long as training opportunities exist in his work classification or until he has completed his training program.
It is not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have
fulfilled his responsibilities under this Training Special Provision if he has provided acceptable training to the number of
trainees or apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the
contract for a significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of
Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified
under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.
The Contractor shall provide each trainee or apprentice with a certification showing the type and length of training
satisfactorily completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance
under this Training Special Provision.


