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e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of this
information.

e The contract award period has been extended for this project.
e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance

Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard
Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

RSP A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A62A Excavation and Backfill — Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill — Bridge

A62D Excavation and Backfill — Concrete Pipe Culverts

A62F Excavation and Backfill — Metal and Plastic Culverts

A73C Delineators, Channelizers and Barricades

RSP A76A Concrete Barrier Type 60

A76B Concrete Barrier Type 60

A76C Concrete Barrier Type 60E

AT7A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)
A77B1 Metal Beam Guard Railing — Standard Hardware

A77C1 Metal Beam Guard Railing — Wood Post and Wood Block Details
A77C3 Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details
RSP A77C4 Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
RSP A77E1 Metal Beam Guard Railing — Typical Layouts for Embankments
A77H1 Metal Railing — End Anchor Assembly (Type SFT)

RSP A77]4 Metal Beam Guard Railing — Transition Railing (Type WB)
A77L1 Metal Beam Railing — Terminal System (Type SRT)

AT7L2 Metal Beam Railing — Terminal System (Type SKT)

A77L3 Metal Beam Railing — Terminal System (Type ET)

AT77TL5 Metal Beam Railing — Terminal System (Type FLEAT)

RSP A85 Chain Link Fence

NSP A85A Chain Link Fence Details

NSP A85B Chain Link Fence Details

RSP A87A Curbs and Driveways

A87B Asphalt Concrete Dikes

RSP A88A Curb Ramp Details

RSP A90A Accessible Parking — Off-Street

RSP A90B Accessible Parking — On-Street

RSP P1 Jointed Plain Concrete Pavement

RSP P10 Concrete Pavement — Dowel Bar Details

D73 Drainage Inlets

RSP D77A Grate Details

D87D Overside Drains

D93B Drainage Inlet Riser Connections
D9%4B Concrete Flared End Sections
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D98C Grated Line Drain Details

RSP HI1 Planting and Irrigation — Abbreviations

RSP H2 Planting and Irrigation — Symbols

H3 Planting and Irrigation Details

RSP HS Planting and Irrigation Details

Hé6 Planting and Irrigation Details

RSP H7 Planting and Irrigation Details

H9 Planting and Irrigation Details

RSPT1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T4 Temporary Traffic Screen

T5 Temporary Terminal Section (Type K)

RSP T7 Construction Project Funding Identification Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways

T10A Traffic Control System for Lane and Complete Closures on Freeways and Expressways
T14 Traffic Control System for Ramp Closure

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

T53 Temporary Water Pollution Control Details (Temporary Cover)

RSP T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance)
T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
NSP T61 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T63 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
BO-1 Bridge Details

B0-3 Bridge Details

B0-5 Bridge Details

B0-13 Bridge Details

B2-5 Pile Details — Class 90 and Class 140

B3-1 Retaining Wall Type 1 — H = 4' through 30’

B3-8 Retaining Wall Details No. 1

RSP B6-21 Joint Seals (Maximum Movement Rating =2")

B11-47 Cable Railing

B11-56 Concrete Barrier Type 736

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S1 Overhead Signs — Truss, Instructions and Examples

S2 Overhead Signs — Truss, Single Post Type — Post Type II thru IX

S3 Overhead Signs — Truss, Single Post Type — Base Plate and Anchorage Details

S4 Overhead Signs — Truss, Single Post Type — Structural Frame Members Details No. 1
S5 Overhead Signs — Truss, Single Post Type — Structural Frame Members Details No. 2
S6 Overhead Signs — Truss, Gusset Plate Details

S8 Overhead Signs — Truss, Single Post Type — Round Pedestal Pile Foundation

S12 Overhead Signs — Truss, Structural Frame Details

S13 Overhead Signs — Truss, Frame Juncture Details

S16 Overhead Signs — Walkway Details No. 1

S17 Overhead Signs — Walkway Details No. 2

S17A Overhead Signs — Walkway Details No. 3

S18 Overhead Signs — Walkway Safety Railing Details

S19 Overhead Signs — Truss, Sign Mounting Details — Laminated Panel — Type A

S45 Overhead Signs — Lightweight, Type C, Connection Details
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S46
S81
S82
S85

S86
S87

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-2C
ES-4A
ES-4B

RSP ES-4C
RSP ES-4D
ES-4E

RSP ES-5A
ES-5B
ES-5C
ES-5D
RSP ES-6A
ES-6B

RSP ES-6E
ES-6F
ES-7A

RSP ES-7B

RSP ES-7C

RSP ES-7E

RSP ES-7F

RSP ES-7G

ES-7"M
ES-7N
ES-70
ES-7P
ES-8

RSP ES-9A
ES-9B

RSP ES-9C
ES-9D
ES-10
ES-11
ES-13A
ES-13B
ES-15A
ES-15C
RSP ES-15D

Overhead Signs — Lightweight, Sign Panel Mounting Details, Laminated Panel — Type A
Overhead Laminated Sign — Single or Multiple Panel, Type A (1" Thick)

Roadside Laminated Sign — Single or Multiple Panel, Type B (1" Thick)

Seam Closure, "H" Section Extrusion and Post Spacing Tables, Multi-Horizontal
Laminated Panel Aluminum Signs

Laminated Panel Details — Extrusions for Type A, B and H Panels

Type A-1 Mounting Hardware — Overhead Laminated Type A Panel, Truss and
Lightweight Sign Structures

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment Notes, Type I1I Series)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Faces and Mountings)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Lighting Standard, Types 15 and 21)

Electrical Systems (Lighting Standard, Types 15 and 21, Barrier Rail Mounted Details)
Electrical Systems (Lighting Standard, Types 30 and 31)

Electrical Systems (Lighting Standard, Types 30 and 31, Slip Base Plate Details)
Electrical Systems (Signal and Lighting Standards, Push Button Posts and Type 15TS
Standard)

Electrical Systems (Signal and Lighting Standard — Type | Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 1 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 30")

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 45")

Electrical Systems (Signal and Lighting Standard — Case 4 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 25' to 45")

Electrical Systems (Signal And Lighting Standard — Case 5 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 50' to 55")

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)

Electrical Systems (Sign Illumination — Internally Illumination Street Name Sign)
Electrical Systems (Pedestrian Barricades)

Electrical Systems (Pull Box Details)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (Lighting and Sign [llumination Control)
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NOTICE TO BIDDERS

Bids open Thursday, June 23, 2011

Dated May 2, 2011

General work description: Widen freeway and bridge and construct retaining/tieback wall.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN ORANGE COUNTY, IN
SANTA ANA, FROM 0.2 MILE SOUTH OF DYER ROAD UNDERCROSSING TO EDINGER AVENUE
UNDERCROSSING.

District-County-Route-Post Mile: 12-Ora-55-R7.8/R9.4

Contract No. 12-0G9604

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The UDBE Contract goal is 7% percent.

Federal-aid project no.:
ACNH-P055(052)E

Bids must be on a cost+time basis.

Complete the work within the number of working days bid.
Do not bid more than 250 working days.

Do not include plant establishment working days in your bid.
The estimated cost of the project is $8,520,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines

the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.
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The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hg/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the
Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

AFL
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS

LUMP SUM
2 070018 TIME-RELATED OVERHEAD LS

LUMP SUM
3 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM
4 074019 PREPARE STORM WATER POLLUTION LS

PREVENTION PLAN LUMP SUM

5 074028 TEMPORARY FIBER ROLL LF 670
6 074029 TEMPORARY SILT FENCE LF 1,400
7 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 4
8 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 3
9 074034 TEMPORARY COVER SQYD 5,320
10 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 17
11 074041 STREET SWEEPING LS

LUMP SUM
12 074056 RAIN EVENT ACTION PLAN EA 47
13 074057 STORM WATER ANNUAL REPORT EA 2
14 074058 STORM WATER SAMPLING AND ANALYSIS DAY | EA 21
15 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
16 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
17 120116 TYPE Il BARRICADE EA 4
18 120120 TYPE III BARRICADE EA 30
19 120165 CHANNELIZER (SURFACE MOUNTED) EA 130
20 121161 TEMPORARY TERMINAL SECTION (TYPE K) EA 2
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.
21 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS
LUMP SUM
22 129000 TEMPORARY RAILING (TYPE K) LF 19,200
23 129100 TEMPORARY CRASH CUSHION MODULE EA 140
24 129150 TEMPORARY TRAFFIC SCREEN LF 18,100
25 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 26,400
STRIPE (HAZARDOUS WASTE)
26 150206 ABANDON CULVERT LF 39
27 150608 REMOVE CHAIN LINK FENCE LF 20
28 150662 REMOVE METAL BEAM GUARD RAILING LF 570
29 150711 REMOVE PAINTED TRAFFIC STRIPE LF 46,100
30 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 260
31 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 34,700
32 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 1,760
33 150722 REMOVE PAVEMENT MARKER EA 7,680
34 150742 REMOVE ROADSIDE SIGN EA 31
35 150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE EA 3
BRACKET METHOD)
36 150760 REMOVE SIGN STRUCTURE EA 2
37 150763 REMOVE SIGN PANEL EA 12
38 150806 REMOVE PIPE LF 230
39 150820 REMOVE INLET EA 12
40 150823 REMOVE DOWNDRAIN EA 1
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.
41 151224 REMOVE DELINEATOR EA 19
42 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 1
43 152430 ADJUST INLET EA 8
44 152432 ADJUST MANHOLE EA 3
45 153210 REMOVE CONCRETE CY 76
46 153221 REMOVE CONCRETE BARRIER LF 110
47 153229 REMOVE CONCRETE BARRIER (TYPE K) LF 3,400
48 155003 CAP INLET EA 2
49 157561 BRIDGE REMOVAL (PORTION), LOCATION A LS
LUMP SUM
50 157562 BRIDGE REMOVAL (PORTION), LOCATION B LS
LUMP SUM
51 160101 CLEARING AND GRUBBING LS
LUMP SUM
52 190101 ROADWAY EXCAVATION (004 27,600
53 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
54 042903 STRUCTURE EXCAVATION (TYPE DC) CY 10
()
55 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 668
(F)
56 192050 STRUCTURE EXCAVATION (TIEBACK WALL) CY 80
(F)
57 193003 STRUCTURE BACKFILL (BRIDGE) CY 110
(F)
58 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 472
(F)
59 193031 PERVIOUS BACKFILL MATERIAL (RETAINING CY 21
(F) WALL)
60 200001 HIGHWAY PLANTING LS
LUMP SUM
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
61 203031 EROSION CONTROL (HYDROSEED) (SQFT) SQFT 34,100
62 204096 MAINTAIN EXISTING PLANTED AREAS LS
LUMP SUM
63 204099 PLANT ESTABLISHMENT WORK LS
LUMP SUM
64 208000 IRRIGATION SYSTEM LS
LUMP SUM
65 208905 EXTEND 6" CONDUIT LF 40
66 250201 CLASS 2 AGGREGATE SUBBASE CcY 830
67 250301 CLASS 3 AGGREGATE SUBBASE CY 18,000
68 260201 CLASS 2 AGGREGATE BASE CY 160
69 280000 LEAN CONCRETE BASE CY 99
70 390131 HOT MIX ASPHALT TON 24,900
71 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 4,450
72 394060 DATA CORE LS
LUMP SUM
73 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 63
74 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 2,710
75 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 25
76 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS SQYD 4,160
AREA)
77 397005 TACK COAT TON 16
78 401066 CONCRETE PAVEMENT (RAMP TERMINI) CY 240
79 490736 FURNISH PILING (CLASS 90) LF 721
80 490737 DRIVE PILE (CLASS 90) EA 14
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

81 490738 FURNISH PILING (CLASS 140) LF 1,311

82 490739 DRIVE PILE (CLASS 140) EA 28

83 500050 TIEBACK ANCHOR EA 26

84 510040 STRUCTURAL CONCRETE, WALL FACING CY 36

(F)

85 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 52

(F)

86 510053 STRUCTURAL CONCRETE, BRIDGE CY 272

(F)

87 510060 STRUCTURAL CONCRETE, RETAINING WALL CY 358

(F)

88 510086 STRUCTURAL CONCRETE, APPROACH SLAB CY 40

(F) (TYPE N)

89 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 53

(F)

90 510526 MINOR CONCRETE (BACKFILL) CY 240

91 511064 FRACTURED RIB TEXTURE SQFT 2,386

(F)

92 511106 DRILL AND BOND DOWEL LF 26

93 042904 FURNISH PRECAST PRESTRESSED CONCRETE EA 2
BOX GIRDER (20'-30")

94 042905 FURNISH PRECAST PRESTRESSED CONCRETE EA 2
BOX GIRDER (30'-40")

95 512224 FURNISH PRECAST PRESTRESSED CONCRETE EA 2
BOX GIRDER (70'-80")

96 512226 FURNISH PRECAST PRESTRESSED CONCRETE EA 2
BOX GIRDER (90'-100")

97 512502 ERECT PRECAST PRESTRESSED CONCRETE BOX EA 8

(F) GIRDER

98 519088 JOINT SEAL (MR 1") LF 34

99 520102 BAR REINFORCING STEEL (BRIDGE) LB 68,200

(F)

100 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 88,501

®)
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

101 530100 SHOTCRETE CY 44

102 560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) LB 3,050

(F)

103 560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) LB 3,050

(F)

104 560218 FURNISH SIGN STRUCTURE (TRUSS) LB 55,670

(F)

105 560219 INSTALL SIGN STRUCTURE (TRUSS) LB 55,670

(F)

106 560244 FURNISH LAMINATED PANEL SIGN (1"-TYPE A) SQFT 660

107 560248 FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"- | SQFT 450
UNFRAMED)

108 560249 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"- | SQFT 200
UNFRAMED)

109 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"- | SQFT 210
FRAMED)

110 561005 36" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 25
(SIGN FOUNDATION)

111 561016 60" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 110
(SIGN FOUNDATION)

112 562004 METAL (RAIL MOUNTED SIGN) LB 1,260

113 566011 ROADSIDE SIGN - ONE POST EA 28

114 566012 ROADSIDE SIGN - TWO POST EA 6

115 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 12
METHOD)

116 620100 18" ALTERNATIVE PIPE CULVERT LF 150

117 650018 24" REINFORCED CONCRETE PIPE LF 44

118 650022 30" REINFORCED CONCRETE PIPE LF 4

119 650046 66" REINFORCED CONCRETE PIPE LF 78

120 703210 12" CORRUGATED STEEL PIPE RISER (.064" THICK) | LF 2
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

121 703233 GRATED LINE DRAIN LF 130

122 705204 18" CONCRETE FLARED END SECTION EA 1

123 721009 ROCK SLOPE PROTECTION (FACING, METHOD B) | CY 5

124 727905 MINOR CONCRETE (CHANNEL LINING) CY 8

125 729010 ROCK SLOPE PROTECTION FABRIC SQYD 19

126 731502 MINOR CONCRETE (MISCELLANEOUS CY 120
CONSTRUCTION)

127 731530 MINOR CONCRETE (TEXTURED PAVING) SQFT 280

128 750001 MISCELLANEOUS IRON AND STEEL LB 9,060

(F)

129 800360 CHAIN LINK FENCE (TYPE CL-6) LF 15

130 820107 DELINEATOR (CLASS 1) EA 16

131 832003 METAL BEAM GUARD RAILING (WOOD POST) LF 520

132 833080 CONCRETE BARRIER (TYPE K) LF 5,350

133 839521 CABLE RAILING LF 176

(F)

134 839541 TRANSITION RAILING (TYPE WB) EA 4

135 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 2

136 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 2

137 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 3

138 839701 CONCRETE BARRIER (TYPE 60) LF 3,430

139 839703 CONCRETE BARRIER (TYPE 60C) LF 320

140 839704 CONCRETE BARRIER (TYPE 60D) LF 176

®)

Contract No. 12-0G9604
9




Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
141 839705 CONCRETE BARRIER (TYPE 60E) LF 74
142 839725 CONCRETE BARRIER (TYPE 736) LF 287
143 839726 CONCRETE BARRIER (TYPE 736A) LF 567
144 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 25,100
145 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 3,250
146 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 4,930
12-3)
147 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 2,020
148 840521 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 6- |LF 82
1)
149 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 30,400
36-12)
150 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 2,000
17-7)
151 840550 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 9,650
36-12)
152 840656 PAINT TRAFFIC STRIPE (2-COAT) LF 76,800
153 840666 PAINT PAVEMENT MARKING (2-COAT) SQFT 260
154 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 4,860
155 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 4,510
156 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
157 860201 SIGNAL AND LIGHTING LS
LUMP SUM
158 860400 LIGHTING (TEMPORARY) LS
LUMP SUM
159 860460 LIGHTING AND SIGN ILLUMINATION LS
LUMP SUM
160 860889 MODIFY TRAFFIC MONITORING STATION EA 48
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
161 861088 MODIFY RAMP METERING SYSTEM LS

LUMP SUM
162 019813 SIGNAL AND LIGHTING (REMOVE) LS

LUMP SUM
163 861501 MODIFY SIGNAL AND LIGHTING LS

LUMP SUM
164 999990 MOBILIZATION LS

LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION
After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

bl

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet

this goal.
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs

certified by the California Unified Certification Program, go to:
http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's

federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.
. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies count if
obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer”" and
"regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.
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Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1. Items of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the low bidder
made good faith efforts to meet the UDBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.
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3-1.02 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

3-1.03 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

The 1st working day is the 55th day after contract approval.
Do not start work at the job site until the Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)
. Storm Water Pollution Prevention Plan (SWPPP)
3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure
statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other work
activates until the all the submittals from the above list are approved and the following information is submitted:

1. Notice of Materials To Be Used.
. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.
4. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work, except plant establishment work, within of the number of working days bid.

Additional damages to those specified in Section 8-1.07, "Liquidated damages," of the Standard Specifications are
$8,000 per day starting on the 1st day after exceeding the number of working days bid until work requiring lane or shoulder
closures on State Highway Route 5 is complete.

Complete the plant establishment work within 250 working days starting on the 1st working day after exceeding the
number of working days bid.

SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.
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14



5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until
the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF UDBEs

UDBESs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form specified
under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for convenience and
perform the work with your own forces or obtain materials from other sources without prior written authorization from the
Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond
requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors License Law.
Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

NNk Ww

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to
substitute for the original UDBE. The substitute UDBE must perform at least the same amount of work as the original
UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.
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The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh= quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]
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where:

Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)

The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

Submit 1st sample at the time of sampling

Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

Submit test results from independent testing laboratory within 10 business days of sample date
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Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:
Qmab = MABTT x [(100 - Xam) / 100]

where:

Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).
A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib)- 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list
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If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 districtl.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

Sk v

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 TRAINING
For the Federal training program, the number of trainees or apprentices is 6.

5-1.08 FORCE ACCOUNT PAYMENT

Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account
payment unless otherwise specified.

Non-Subcontracted Force Account Payment
When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be
determined as specified in Section 9-1.03, "Force Account Payment," of the Standard Specifications except for the markups.

Contract No. 12-0G9604
19



The markups specified in Section 9-1.03B, "Labor," Section 9-1.03C, "Materials," and Section 9-1.03D, "Equipment Rental"
are changed to the following markups:

Cost Percent Markup
Labor 30
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead under "Time-Related Overhead" of these
special provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the lump sum price bid for time-related overhead conforming to the provisions in "Time-Related Overhead" of these
special provisions, shall be considered as included in the markups specified above, and no additional compensation will be
allowed therefor.

Subcontracted Force Account Payment

When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with
the provisions in Section 5-1.055, "Subcontracting," of the Standard Specifications, compensation will be determined in
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications.

5-1.09 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.10 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Miscellaneous Drainage Facilities
Miscellaneous Iron and Steel
Railings

Pavement Markers

Signal and Lighting Standards.
Luminaires

A. Pipe (Irrigation System)
B. Sprinklers

C. Valves

D. Piling (except CIDH Piling)
E. Tieback Anchors

F. Precast Concrete Members
G. Type B Joint Seals

H. Bar Reinforcing Steel

I.  Overhead Sign Structures
J. Overhead Sign Panels

K. Culvert Pipes

L. Filter Fabric

M.

N.

0.

P.

Q.

R.
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S. Lighting Fixtures
T. Signal Heads and Mounting Brackets

5-1.11 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout 1. Regional Water Quality Control Board - General
Discharge Permit Order No. R8-2009-0045 (Amending
Order No. R8-2007-0041, NPDES No. CAG918002)

2. Dimensions and Details for the External Cabinet, for
Attaching the External Cabinet to the Model 332A
Cabinet, and for Wiring the State-Furnished Equipment

3. Portions of Site Investigation Report (Petroleum
Contaminated material)Task Order No. 12-0G9601-29

4. Portions of Aerially Deposited Lead Site Investigation
Report Task Order No. 12-0G9601-30

5. Foundation Report for Overhead Sign Structures

6. Geotechnical Design Recommendations for Retaining
Wall No. 415

7. Second Revised Foundation Report for Dyer Road
Undercrossing Widening, Bridge No. 55-0409 dated July
23,2010.

8. Revised Foundation report for the Tieback Wall at Warner
Avenue Overcrossing, Bridge No. 55-0394 dated May 6,
2010.

9. Foundation Review for Dyer Road Undercrossing
Widening, Bridge # 55-0409 and Tieback Wall at Warner
Avenue Overcrossing, Br# 55-0394 dated June 10, 2010.

Available for inspection at the District Office 1. Regional Water Quality Control Board - General
Discharge Permit Order No. R8-2009-0045 (Amending Order
No. R8-2007-0041, NPDES No. CAG918002)

2. Site Investigation Report (Petroleum Contaminated
material)Task Order No. 12-0G9601-29

3. Aerially Deposited Lead Site Investigation Report Task
Order No. 12-0G9601-30

4. Foundation Report for Overhead Sign Structures

5. Geotechnical Design Recommendations for Retaining
Wall No. 415

6. Second Revised Foundation Report for Dyer Road
Undercrossing Widening, Bridge No. 55-0409 dated July 23,
2010.

7. Revised Foundation report for the Tieback Wall at Warner
Avenue Overcrossing, Bridge No. 55-0394 dated May 6,
2010.

8. Foundation Review for Dyer Road Undercrossing
Widening, Bridge # 55-0409 and Tieback Wall at Warner
Avenue Overcrossing, Br# 55-0394 dated June 10, 2010.

9. Appraisal Maps

Available as specified in the Standard Specifications Bridge as-built drawings

Available at: Cross sections
http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php

5-1.12 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
This project lies within the boundaries of the Santa Ana Regional Water Quality Control Board (RWQCB).
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The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Division of Water
Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone fax: (916) 341-5463 and may also be
obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Department's permit references and incorporates by reference the current statewide general permit issued by the
SWRCB entitled "Order No. 2009-0009-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Waste Discharge Requirements for Discharges of Storm Water Runoff Associated with Construction and
Land Disturbance Activities" that regulates discharges of storm water and non-storm water from construction activities
disturbing 0.40 hectare or more of soil in a common plan of development. Copies of the statewide permit and modifications
thereto are available for review from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento,
California 95812-0100, Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/

The Santa Ana RWQCB has issued a permit which governs storm water and non-storm water discharges resulting from
construction activities in the project area. The RWQCB permit is entitled "General Discharge Permit for Discharges to
Surface Waters of Groundwater Resulting from Groundwater Dewatering Operations and/or Groundwater Cleanup Activities
at Sites within the San Diego Creek/Newport Bay Watershed Polluted by Petroleum Hydrocarbons, Solvent, Metals and/or
Salts, Order No. R8-2009-0045 (Amending Order No. R8-2007-0041, NPDES No. CAG918002)." Copies of the RWQCB
permit are available for review from Department of Transportation, District 12, Construction Administration, 3347
Michelson Drive, Suite 100, Irvine, CA 92612.

The NPDES permits that regulate this project, as referenced above, are collectively referred to in this section as the
"permits."

This project shall conform to the permits and modifications thereto. The Contractor shall maintain copies of the permits
at the project site and shall make them available during construction.

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," 5-
1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds," of
the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.13 NONHIGHWAY FACILITIES (INCLUDING UTILITIES)
The utility owner will relocate a utility shown in the following table before the corresponding date shown:

Utility Relocation and Date of the Relocation

Utility Location Date
Vent-Irvine Ranch Water District 7' Lt of Sta 98+29 “D Line” 6/1/2011
15600 Sand Canyon Ave
Irvine, CA 92618

Installation of the utilities shown in the following table requires coordination with your activities. Make the necessary
arrangements with the utility company through the Engineer and submit a schedule:

1. Verified by a representative of the utility company
2. Allowing at least the time shown for the utility owner to complete its work
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Utility Relocation and Contractor-Arranged Time for the Relocation

Utility Utility Address Location Days
Fiber Optic Line-Time 7 Mason From 27.5' Rt Sta 82+90 | 5 days notification and 5
Warner Telecom Irvine, CA 92618 to 39.3' Rt of Sta 84+30 days to complete
“G Line”

The utilities shown in the following table may interfere with pile driving, drilling activities, or subsurface construction,
but the utility owner will not rearrange them. If you want any of them rearranged or temporarily deactivated, make
arrangements with the utility owner.

Utilities Not Rearranged for Pile Driving, Drilling Activities, or Subsurface Construction
Utility Location
54” CCP Water Line-Irvine Ranch Water District “D” Line, Sta 91+00 to Sta 100+00 (Rt)
Dyer Road Undercrossing, Bridge # 55-0409,Bent 3,
CL of Pipe to Edge of Footing=11"'- 0"

Vault-Irvine Ranch Water District “D” Line, Sta 98+02 (Rt)

Telephone Line-AT&T “D” Line, Sta 97400 to Sta 100+00 (Rt)
66 KV Underground Lines-SCE “A” Line, Sta 425+41 to Sta 426+30
24” Sewer Line-City of Santa “A” Line, Sta 447+05

5-1.14 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and Section 7-1.165,
"Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications and these special provisions.

When as a result of freezing conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacement work will be
paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the Standard Specifications. A freezing condition,
for the purpose of this specification, occurs when the temperature at or near the affected area has been officially recorded
below 32° F and plants have been killed or damaged to the degree described above.

When, as a result of drought conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacements, after water
has been restricted or stopped, will be paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the Standard
Specifications. Restriction or shutoff of available water shall not relieve the Contractor from performing other contract work.
A drought condition occurs when the Department, or its supplier, restricts or stops delivery of water to the Contractor to the
degree that plants have died or deteriorated as described above.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to rain, freezing conditions
and drought shall not apply.

5-1.15 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work in conformance with the provisions in Section 7-1.15, "Relief From Maintenance and
Responsibility," of the Standard Specifications. Water pollution control, maintain existing planted areas, maintain existing
irrigation facilities, transplant trees, and transplant palm trees shall not be relieved of maintenance.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOUS
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8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Pexco LLC, Halftrack model 25, 26 and 35

N —

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

bl
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk wDD—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN BE LD -

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

=00 WD —

Surface Mount Type, 48-inch
1. Bent Manufacturing Company, Masterflex Model MFEX 180-48
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Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk

CHANNELIZERS
Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)
Carsonite, Model SDCF03601MB "Channelizer"
FlexStake, Models 703, 753 TM, and EB3
GreenLine, Model SMD-36
Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
. Three D Traffic Works "Boomerang" 5200 Series
. Flexible Marker Support, Flexistiff Model C-9484-36
. Shur-Tite Products, Shur-Flex

PN B WD =
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Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

A i e

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

SNk wd

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

el e

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24 inch

PN RO =
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

ANl o N

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

P

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

PN B DD =

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

NNk WOD —
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3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series
Avery Dennison, T-7511 Fluorescent Yellow
Avery Dennison, T-7513 Fluorescent Yellow Green
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Avery Dennison, W-7514 Fluorescent Orange
Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800
Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

—_—

—_—

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

Sequentia, "Polyplate" (FRP)

Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350
Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

Model 170 controller assembly , including controller unit, completely wired controller cabinet and detector sensor
units.
Model 2070 controller assembly , including controller unit, completely wired controller cabinet, detector sensor
units and components of battery backup system.
Components of battery backup system as follows:

Inverter/charger unit

Power transfer relay

Manually-operated bypass switch

Battery harness

Utility interconnect wires

Battery temperature probe

Relay contact wires

The State furnishes you with completely wired controller cabinets with auxiliary equipment but without controller unit at
691 South Tustin Avenue, Orange, California 92866 Telephone No. (714) 288-4099 At least 48 hours before you pick up the
materials, inform the Engineer what you will pick up and when you will pick it up.

8-1.03 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

kW=

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.
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Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.
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If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01, "Description," of
the Standard Specifications will be 56 days when the Contractor chooses cementitious material that satisfies the following
equation:

41 xUF)+(19xF)+(11xSL) >7.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class F or
N, including the amount in blended cement, pounds per cubic yard. F is equivalent to either FA or FB as
defined in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard
Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive strength
specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The Contractor shall submit
test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete Materials.

SUPPLEMENTARY CEMENTITIOUS MATERIALS

The Contractor may use rice hull ash as a supplementary cementitious material (SCM) to make minor concrete. Rice
hull ash shall conform to the requirements in AASHTO Designation: M 321 and the following chemical and physical
requirements:

Chemical Requirements Percent
Silicon Dioxide (SiO,) * 90 min.
Loss on ignition 5.0 max.
Total Alkalies (as Na,0) equivalent 3.0 max.
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Physical Requirements Percent

Particle size distribution

Less than 45 microns 95

Less than 10 microns 50
Strength Activity Index with portland cement®

7 days 95 (minimum % of control)

28 days 110 (minimum % of control)
Expansion at 16 days when testing job materials in 0.10 max.
conformance with ASTM C 1567 ¢
Surface Area when testing by nitrogen adsorption in 40.0 m*/g min.
conformance with ASTM D 5604
Notes:

* A maximum of 1.0% of the SiO, may exist in crystalline form.

® When tested in conformance with the requirements for strength activity testing of
silica fume in AASHTO Designation: M 307

“In the test mix, Type II or Type V portland cement shall be replaced with at least
12% RHA by weight.

Rice hull ash will be considered as a Type UF SCM for the purposes of calculating cementitious material requirements in
Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard Specifications and these special
provisions.

8-2.02 CORROSION CONTROL FOR PORTLAND CEMENT CONCRETE

Portland cement concrete for the structures at locations listed in the following table is considered to be in a corrosive
environment and shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications
and these special provisions.

Bridge Name and Number Location
Dyer Road Undercrossing, Piling and footings
Bridge No. 55-0409
Warner Avenue Overcrossing, Piling and footings
Bridge No. 55-0394

Cementitious material to be used in portland cement concrete shall conform to the provisions in Section 90-2,
"Materials," of the Standard Specifications, and shall be a combination of either Type II or Type V portland cement and
supplementary cementitious material.

Concrete in a corrosive environment shall contain not less than 675 pounds of cementitious material per cubic yard.

Reduction in the cementitious material content specified or ordered in conformance with the provisions in Section 90-
4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications, is not permitted for concrete in a corrosive
environment.

For precast piles and pile extensions at Dyer Road Undercrossing, Bridge No. 55-0409, the supplementary cementitious
shall be comprised of one of the following:

A. 20 percent by weight of either fly ash or natural pozzolan with a CaO content of up to 10 percent, 5 percent by
weight of silica fume, and 75 percent by weight of portland cement

B. 12 percent by weight of either silica fume, metakaolin, or UFFA; and 88 percent by weight of portland cement

C. 50 percent by weight of ground granulated blast furnace slag and 50 percent by weight of portland cement

For all other concrete in a corrosive environment, the cementitious material shall be comprised of one of the following:

A. 25 percent by weight of either fly ash or natural pozzolan with a CaO content of up to 10 percent, and 75 percent by
weight of portland cement

B. 20 percent by weight of either fly ash or natural pozzolan with a CaO content of up to 10 percent, 5 percent by
weight of silica fume, and 75 percent by weight of portland cement

C. 12 percent by weight of either silica fume, metakaolin, or UFFA; and 88 percent by weight of portland cement

D. 50 percent by weight of ground granulated blast furnace slag, and 50 percent by weight of portland cement
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The amount of free water used in concrete in a corrosive environment shall not exceed 305 pounds per cubic yard plus
45 pounds for each 100 pounds of cementitious material in excess of 675 pounds per cubic yard.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various contract items of work, and no additional compensation will be allowed therefor.

8-2.03 RAPID STRENGTH CONCRETE FOR STRUCTURES
GENERAL
Summary

This section includes specifications for rapid strength concrete (RSC) for structures. You may only use RSC when
specified elsewhere in these special provisions.

Definitions

Opening age: The age at which the concrete will achieve the specified strength for opening to public or construction
traffic.

Submittals
Mix Design

Submit the RSC mix design at least 10 days before use. If a trial slab is required, submit the RSC mix design at least 10
days before constructing the trial slab. Include the following in the submittal:

Compressive strength test results for prequalification of RSC at age of break, at 3 days, and at 28 days

Opening age

Proposed aggregate grading

Mix proportions of cementitious material, aggregate, and water

Types and amounts of chemical admixtures, if used

Range of ambient temperatures over which the mix design will achieve the required minimum compressive strength
Source of materials

NNk —

Volumetric Proportioning
When using volumetric proportioning, submit the following:

1. Aggregate moisture test results
2. Log of production data

Certificate of Compliance

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications
with each delivery of aggregate, cementitious material, and admixtures used for calibration tests. Include certified copies of
the weight of each delivery.

The Certificate of Compliance must state that the source of materials used for the calibration tests is from the same
source as to be used for the planned work. The Certificate of Compliance must be signed by an authorized representative.

Quality Control and Assurance
Prequalification of RSC

Prequalification of a RSC mix design includes determining the opening age and achieving the minimum specified 28-day
compressive strength.

Prequalify RSC under the specifications for prequalification of concrete specified by compressive strength in Section 90-
9.01, "General," of the Standard Specifications. Determine the opening age as follows:

1. Fabricate at least 5 test cylinders to be used to determine the age of break.
Immediately after fabrication of the 5 test cylinders, store the cylinders in a temperature medium of 70 + 3 °F until
the cylinders are tested.

3. Determine the age of break to achieve an average strength of the 5 test cylinders of not less than 1200 psi. Not more
than 2 test cylinders shall have a strength of less than 1150 psi.

4. The opening age is the age of break plus 1 hour.
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Weighmaster Certifications

Weighmaster certificates for RSC, regardless of the proportioning method used, must include all information necessary
to trace the manufacturer and manufacturer's lot number for the cement being used. When proportioned into fabric
containers, the weighmaster certificates for the cement must contain the date of proportioning, location of proportioning, and
actual net draft weight of the cement. When proportioned at the job site from a storage silo, the weighmaster certificates
must contain the date of proportioning, location of proportioning, and the net draft weight of the cement used in the load.

MATERIALS
General
RSC must comply with one of the following:

1. Concrete made with portland cement concrete and a nonchloride Type C chemical admixture. The concrete must
comply with Section 90, "Portland Cement Concrete," of the Standard Specifications, except that Type III cement
may be used.

2. Concrete made with a proprietary cementitious material. The concrete must comply with Section 90, "Portland
Cement Concrete," of the Standard Specifications, except that:
2.1.  Cementitious material shall meet the definition of hydraulic cement in ASTM C 219, and the following:

Proprietary Cementitious Material

Test Description Test Method Requirement
Contraction in Air California Test 527, w/c ratio = 0.39+0.010 0.053%, max.
Mortar Expansion in Water ASTM C 1038 0.04%, max.
Soluble Chloride* California Test 422 0.05%, max.
Soluble Sulfate* California Test 417 0.30%, max.
Thermal Stability California Test 553 90%, min.
Compressive Strength @ 3 days ASTM C 109 2500 psi

*Test is to be done on a cube specimen fabricated in conformance with the requirements in ASTM C
109, cured at least 14 days, and then pulverized so that 100% passes the No. 50 sieve.

2.2. Citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is
submitted to the Engineer. Chemical admixtures, if used, shall be included when testing for requirements
listed in the table above.

RSC must have a minimum 28-day compressive strength of 3600 psi, except that RSC placed in bridge decks must have
a minimum 28-day compressive strength of 4500 psi and must comply with the shrinkage limitations as specified for bridge
deck concrete in Section 90-1.01, "Description," of the Standard Specifications.

Supplementary cementitious material is not required.

Penetration requirements of Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications do not

apply.

CONSTRUCTION
General
RSC may be proportioned and placed by a volumetric mixer.

Volumetric Proportioning

RSC proportioned by a volumetric mixer must comply with the requirements specified herein.

Proportion liquid admixtures under Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard
Specifications, except proportion liquid admixtures with a meter.

Batch-mixer trucks must proportion cement, water, aggregate, and additives by volume. Aggregate feeders must be
connected directly to the drive on the cement vane feeder. The cement feed rate must be tied directly to the feed rate for the
aggregate and other ingredients. Only change the ratio of cement to aggregate by changing the gate opening for the aggregate
feed. The drive shaft of the aggregate feeder must have a revolution counter reading to the nearest full or partial revolution of
the aggregate delivery belt.
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Proportion aggregate with a belt feeder operated with an adjustable cutoff gate delineated to the nearest quarter
increment. The gate opening height must be readily determinable. Proportion cement by any method that complies with the
accuracy tolerance specifications. Proportion water with a meter under Section 9-1.01, "Measurement of Quantities," of the
Standard Specifications.

Calibrate the cutoff gate for each batch-mixer truck used and for each aggregate source. Calibrate batch-mixer trucks at
3 different aggregate gate settings that are commensurate with production needs. Perform at least 2 calibration runs for each
aggregate gate.

Individual aggregate delivery rate check-runs must not deviate more than 1.0 percent from the mathematical average of
all runs for the same gate and aggregate type. Each test run must be at least 1,000 pounds.

At the time of batching, dry and drain aggregates to a stable moisture content. Do not proportion aggregates with visible
separation of water from the aggregate during proportioning. At the time of batching, the free moisture content of fine
aggregate must not exceed 8 percent of its saturated, surface-dry weight.

If the proportioning plant has separate supplies of the same size group of aggregate with different moisture content,
specific gravity, or surface characteristics affecting workability, exhaust 1 supply before using another supply.

Cover rotating and reciprocating equipment on batch-mixer trucks with metal guards.

Individual cement delivery rate check-runs must not deviate more than 1.0 percent of the mathematical average of 3 runs
of at least 1,000 pounds each.

When the water meter operates between 50 percent and 100 percent of production capacity, the indicated weight of water
delivered must not differ from the actual weight delivered by more than 1.5 percent for each of 2 runs of 300 gallons.
Calibrate the water meter under California Test 109. The water meter must be equipped with a resettable totalizer and
display the operating rate.

Conduct calibration tests for aggregate, cement, and water proportioning devices with a platform scale located at the
calibration site. Platform scales for weighing test-run calibration material must have a maximum capacity of 2.75 tons with
maximum graduations of 1 pound. Error test the platform scale within 8 hours of calibrating the batch-mixer truck
proportioning devices. Perform error-testing with test weights under California Test 109. Furnish a witness scale that is
within 2 graduations of the test weight load. The witness scale must be available for use at the production site throughout the
production period. Equipment needed for the calibration of proportioning systems must remain available at the production
site throughout the production period.

The batch-mixer truck must be equipped so that accuracy checks can be made. Recalibrate proportioning devices every
30 days after production begins or when you change the source or type of any ingredient.

A spot calibration is calibration of the cement proportioning system only. Perform a 2-run spot calibration each time 55
tons of cement passes through the batch-mixer truck. If the spot calibration shows the cement proportioning system does not
comply with the specifications, complete a full calibration of the cement proportioning system before you resume production.

Locate cement storage immediately before the cement feeder. Equip the system with a device that automatically shuts
down power to the cement feeder and aggregate belt feeder when the cement storage level is less than 20 percent of the total
volume.

Determine aggregate moisture under California Test 223 at least every 2 hours during proportioning and mixing
operations. Record aggregate moisture determinations and submit them at the end of each production shift.

Equip each aggregate bin with a device that automatically shuts down the power to the cement feeder and the aggregate
belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate.

Proportioning device indicators must be in working order before beginning proportioning and mixing operations and
must be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks must be at least 3 inches in height, and be located on the front and rear of the
vehicle.

Mix volumetric proportioned RSC in a mechanically operated mixer. You may use auger-type mixers. Operate mixers
uniformly at the mixing speed recommended by the manufacturer. Do not use mixers that have an accumulation of hard
concrete or mortar.

Do not mix more material than will permit complete mixing. Reduce the volume of material in the mixer if complete
mixing is not achieved. Continue mixing until a homogeneous mixture is produced at discharge. Do not add water to the
RSC after discharge.

Do not use equipment with components made of aluminum or magnesium alloys that may have contact with plastic
concrete during mixing or transporting of RSC.

The Engineer determines uniformity of concrete mixtures by differences in penetration measurements made under
California Test 533. Differences in penetration are determined by comparing penetration tests on 2 samples of mixed
concrete from the same batch or truck mixer load. The differences must not exceed 5/8 inch. Submit samples of freshly
mixed concrete. Sampling facilities must be safe, accessible, clean, and produce a sample that is representative of
production. Sampling devices and sampling methods must comply with California Test 125.

Do not use ice to cool RSC directly. If ice is used to cool water used in the mix, it must be melted before entering the
mixer.
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Proportion and charge cement into a mixer so that there are no losses of cement due to wind or accumulation on
equipment, or other conditions that may vary the required quantity of cement.
Each mixer must have metal plates that provide the following information:

1. Designed usage
2. Manufacturer's guaranteed mixed concrete volumetric capacity
3. Rotation speed

The device controlling the proportioning of cement, aggregate, and water must produce production data. The production
data must be captured at 15-minute intervals throughout daily production. Each capture of production data represents
production activity at that time and is not a summation of data. The amount of material represented by each production
capture is the amount produced in the period from 7.5 minutes before to 7.5 minutes after the capture time. Submit the daily
production data in electronic or printed media at the end of each production shift. Report the data including data titles in the
following order:

Weight of cement per revolution count

Weight of each aggregate size per revolution count

Gate openings for each used aggregate size

Weight of water added to the concrete per revolution count
Moisture content of each used aggregate size

Individual volume of other admixtures per revolution count
Time of day

Day of week

9. Production start and stop times

10. Batch-mixer truck identification

11. Name of supplier

12. Specific type of concrete being produced

13. Source of the individual aggregate sizes

14. Source, brand, and type of cement

15. Source, brand and type of individual admixtures

16. Name and signature of operator

NN B WO

You may input production data by hand into a pre-printed form or it may be captured and printed by the proportioning
device. Present electronic media containing recorded production data in a tab delimited format on a CD or DVD. Each
capture of production data must be followed by a line-feed carriage-return with sufficient fields for the specified data.

Curing Concrete

For RSC made with a proprietary cement, the curing method must be as recommended by the manufacturer of the
cement and as approved by the Engineer.
For RSC made using portland cement concrete, you must:

1. Cure the concrete using the curing compound method under Section 90-7.03, "Curing Structures," of the Standard
Specifications. Fogging of the surface with water after the curing compound has been applied will not be required.

2. Repair immediately any damage to the film of the curing compound with additional compound. Do not repair
damage to the curing compound after the concrete is opened to public traffic.

3. Cover the surface with an insulating layer or blanket when the ambient temperature is below 65 °F during the curing
period. The insulation layer or blanket shall have an R-value rating given in the table below. A heating tent may be
used in lieu of or in combination with the insulating layer or blanket:

R-Value Ratings

Temperature Range During Curing R-value, minimum
Period
55 °F to 65 °F 1
45 °F to 55 °F 2
39 °F to 45 °F 3
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If compressive strength tests are performed in the field showing that the concrete has achieved 1200 psi, you may open
the lane to traffic at the age of break. Perform the compressive strength tests under the provisions for sampling and testing
cylinders in Section 90-9.01, "General," of the Standard Specifications. The decision to use this option must be made in
writing to the Engineer before beginning construction.

8-2.04 PRECAST CONCRETE QUALITY CONTROL
GENERAL

Precast concrete quality control shall conform to these special provisions.

Unless otherwise specified, precast concrete quality control shall apply when any precast concrete members are
fabricated in conformance with the provisions in Section 49, "Piling," or Section 51, "Concrete Structures," of the Standard
Specifications.

Precast concrete quality control shall not apply to precast concrete members that are fabricated from minor concrete.

Quality Control (QC) shall be the responsibility of the Contractor. The Contractor's QC inspectors shall perform
inspection and testing prior to precasting, during precasting, and after precasting, and as specified in this section and
additionally as necessary to ensure that materials and workmanship conform to the details shown on the plans, and to the
specifications.

Quality Assurance (QA) is the prerogative of the Engineer. Regardless of the acceptance for a given precast element by
the Contractor, the Engineer will evaluate the precast element. The Engineer will reject any precast element that does not
conform to the approved Precast Concrete Quality Control Plan (PCQCP), the details shown on the plans, or to these special
provisions.

The Contractor shall designate in writing a precast Quality Control Manager (QCM) for each precasting facility. The
QCM shall be responsible directly to the Contractor for the quality of precasting, including materials and workmanship,
performed by the Contractor and all subcontractors. The QCM shall be the sole individual responsible to the Contractor for
submitting, receiving, and approving all correspondence, required submittals, and reports to and from the Engineer. The
QCM shall not be employed or compensated by any subcontractor, or other persons or entities hired by subcontractors, or
suppliers, who will provide other services or materials for the project. The QCM may be an employee of the Contractor.

Prior to submitting the PCQCP required herein, a meeting between the Engineer, the Contractor's QCM, and a
representative from each entity performing precast concrete operations for this project, shall be held to discuss the
requirements for precast quality control.

QC Inspectors shall either be 1) licensed as Civil Engineers in the State of California, or 2) have a current Plant Quality
Personnel Certification, Level II, from the Precast/Prestressed Concrete Institute. A QC Inspector shall witness all precast
concrete operations.

PRECAST CONCRETE QUALIFICATION AUDIT

Unless otherwise specified, no Contractors or subcontractors performing precast concrete operations for the project shall
commence work without having successfully completed the Department's Precast Fabrication Qualification Audit, hereinafter
referred to as the audit. Copies of the audit form, along with procedures for requesting and completing the audit, are
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was previously approved by the Department no more than 3 years before the award of this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit is for the same type of work that
is to be performed on this contract.

A list of facilities who have successfully completed the audit and are authorized to provide material for this contract is
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet _auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.
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PRECAST CONCRETE QUALITY CONTROL PLAN

Prior to performing any precasting operations, the Contractor shall submit to the Engineer, in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate PCQCP
for each item of work to be precast. A separate PCQCP shall be submitted for each facility. As a minimum, each PCQCP
shall include the following:

A. The name of the precasting firm, the concrete plants to be used, and any concrete testing firm to be used;

B. A manual prepared by the precasting firm that includes equipment, testing procedures, safety plan, and the names,
qualifications, and documentation of certifications for all personnel to be used;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC inspection

personnel to be used;

An organizational chart showing all QC personnel and their assigned QC responsibilities;

The methods and frequencies for performing all required quality control procedures, including all inspections,

material testing, and any required survey procedures for all components of the precast elements including

prestressing systems, concrete, grout, reinforcement, steel components embedded or attached to the precast member,
miscellaneous metal, and formwork;

F. A system for identification and tracking of required precast element repairs, and a procedure for the reinspection of
any repaired precast element. The system shall have provisions for a method of reporting nonconforming precast
elements to the Engineer; and

G. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.
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The Engineer shall have 4 weeks to review the PCQCP submittal after a complete plan has been received. No precasting
shall be performed until the PCQCP is approved in writing by the Engineer.

A PCQCEP that was previously approved by the Engineer no more than one year prior to the beginning of work on this
contract will be acceptable for the entire period of this contract, provided the Engineer determines the PCQCP is for the same
type of work that is to be performed on this contract.

An amended PCQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed
revisions to the approved PCQCP. An amended PCQCP or addendum will be required for any revisions to the PCQCP,
including but not limited to changes in concrete plants or source materials, changes in material testing procedures and testing
labs, changes in procedures and equipment, changes in QC personnel, or updated systems for tracking and identifying precast
elements. The Engineer shall have 2 weeks to complete the review of the amended PCQCP or addendum, once a complete
submittal has been received. Work that is affected by any of the proposed revisions shall not be performed until the amended
PCQCP or addendum has been approved.

After final approval of the PCQCP, amended PCQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's PCQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications. The Engineer's approval shall neither constitute a waiver of any of the requirements of the plans and
specifications nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be
rejected notwithstanding approval of the PCQCP.

REPORTING

The QC Inspector shall provide reports to the QCM on a daily basis for each day that precasting operations are
performed.

A daily production log for precasting shall be kept by the QCM for each day that precasting operations, including setting
forms, placing reinforcement, setting prestressing steel, casting, curing, post tensioning, and form release, are performed.
The log shall include the facility location, and shall include a specific description of casting or related operations, any
problems or deficiencies discovered, any testing or repair work performed, and the names of all QC personnel and the
specific QC inspections they performed that day. The daily report from each QC Inspector shall also be included in the log.
This daily log shall be available for viewing by the Engineer, at the precasting facility.

All reports regarding material tests and any required survey checks shall be signed by the person who performed the test
or check, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer. Corresponding
names shall be clearly printed or type-written next to all signatures.

The Engineer shall be notified immediately in writing when any precasting problems or deficiencies are discovered and
of the proposed repair or process changes required to correct them. The Engineer shall have 4 weeks to review these
procedures. No remedial work shall begin until the Engineer approves these procedures in writing.
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The following items shall be included in a precast report that is to be submitted to the Engineer following the completion
of any precast element:

A. Reports of all material tests and any required survey checks;

B. Documentation that the Contractor has evaluated all tests and corrected all rejected deficiencies, and all repairs have
been re-examined with the required tests and found acceptable; and

C. A daily production log.

At the completion of any precast element, and if the QCM determines that element is in conformance with these special
provisions, the QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions
in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. This Certificate of Compliance shall be
submitted with the precast report. The certificate shall state that all of the materials and workmanship incorporated in the
work, and all required tests and inspections of this work, have been performed in conformance with the details shown on the
plans and the provisions of the Standard Specifications and these special provisions.

PAYMENT

In the event the Engineer fails to complete the review of 1) a PCQCP, 2) an amended PCQCP or addendum, or 3) a
proposed repair or process change, within the time allowed, and if, in the opinion of the Engineer, completion of the work is
delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for
any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

All required repair work or process changes required to correct precasting operation deficiencies, whether discovered by
the QCM, QC Inspector, or by the Engineer, and any associated delays or expenses to the Contractor caused by performing
these repairs, shall be at the Contractor's expense.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

8-2.05 SELF-CONSOLIDATING CONCRETE FOR PRECAST ELEMENTS
GENERAL
Summary
This section includes specifications for self-consolidating concrete (SCC). You may use SCC for precast concrete.

Definitions

self-consolidating concrete: Flowing concrete capable of spreading to a level state without segregation and without the
use of internal or external vibrators.

Submittals
Submit the following for approval before placing SCC:

1.  SCC mix design and placement procedures
2. Trial batch test report

Quality Control and Assurance
General

Prepare SCC specimens for compressive strength testing under California Test 540 except fabricate test specimens as
follows:

1. Place test molds on a firm, flat surface to prevent distortion of the bottom surface. When more than 1 specimen is to
be made from the same batch, make all specimens simultaneously. Fill the mold in 1 lift, pouring the concrete from
a larger container. Pat sides of the mold lightly by hand, or jig by rocking the mold from side to side.

2. Strike off the surface of the concrete even with the top edge of the mold. Wipe the sides of the mold free of excess
concrete and press the lid on.
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Prequalification of SCC Mix Design

Prequalify the SCC mix design with a trial batch using the same materials, mix proportions, mixing equipment,
procedures, and size of batch to be used in the production of SCC. The trial batch test report for the SCC mix design must
include the following tests and results:

SCC Mix Design Requirements

Property Requirement Test Method
Slump Flow At least 20 inches ASTM C 1611
Flow Rate - T, Between 2 and 7 ASTM C 1611

seconds
Visual Stability 1.0 or less ASTM C 1611
Index
J-Ring Flow The difference ASTM C 1621
between J-Ring
flow and the slump
flow must not
exceed 2 inches
Column Static segregation ASTM C 1610
Segregation must not exceed
15%
Bleeding Bleeding capacity ASTM C 232
must not exceed
2.5%
Compressive The average of 5 California Test 521
Strength test cylinders must
be at least 580 psi
greater than the
specified strength.”
Minimum The minimum for | California Test 521
Compressive an individual test
Strength cylinder must not be
less than the
specified strength.”
Note:

* At the maximum age specified or allowed

Field Quality Control

Determine the fine aggregate moisture content for each batch of SCC.

Determine slump flow and visual stability index (VSI) at the beginning of SCC placement and whenever a set of
concrete cylinders is prepared. The slump flow must not vary by more than 3 inches from the mix design slump flow, and
the minimum allowable slump flow is 20 inches. VSI must be 1.0 or less. If the Engineer rejects SCC for slump flow and
VSI, make corrective changes in the SCC mix design or placement procedures before placing additional SCC. Submit
revised SCC mix design or placement procedures for approval.

MATERIALS

SCC must comply with Section 90, "Portland Cement Concrete," of the Standard Specifications except Section 90-3,
"Aggregate Gradings," of the Standard Specifications does not apply.

PAYMENT
The Department measures and pays for SCC under the specifications requiring or allowing its use.
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SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to an AWS
welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
Dl1.1 2008
D1.3 2008
D14 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS D1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause 6.1.1.2 of
AWS D1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who
acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS DI1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations.

In addition to the requirements of AWS D1.1, welding procedure qualifications for work welded in conformance with
this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of each
process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and welding
operators using these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in
production. The test plate shall have the maximum thickness to be used in production and a minimum length of 18 inches.
The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance criteria
shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.
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In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests. Witnessing of
qualification tests by the Engineer shall not constitute approval of the intended joint locations, welding parameters, or
essential variables. The Contractor shall notify the Engineer using the "Standard TL-38 Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS DI1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and
the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the
ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the
written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and
certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS DI.1, Section 7.6.5 of AWS D1.4 and Clause 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the provisions in the
following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures,” and Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications
B. "Structural Steel for Building Work" of these special provisions

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, paragragh 2 of Section 7.1.2 of AWS D1.4, and
Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with
the requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors."

Contract No. 12-0G9604
42



The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI1, "Standard
for AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct
supervision of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector.
The QC Inspector shall be responsible for signing all reports and for determining if welded materials conform to
workmanship and acceptance criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category CBR, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS DI1.1 and is performed at a permanent
fabrication or manufacturing facility that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders or
welding operators. The independent third party shall be a current CWI and shall not be an employee of the contractor
performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current
certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.
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After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.

mmEoOw>
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2
business days to review the Welding Report and respond in writing after the required items have been received. No field
welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer
has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS D1.5, third-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an engineering evaluation of
the proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
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B.
C.

Why the repair will not degrade the material properties?
What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint

fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the applicable
requirements of this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall
examine the work to make certain that it meets the requirements of Clauses 3 and 6.26. The size and contour of all welds
shall be measured using suitable gages. Visual inspection for cracks in welds and base metal, and for other
discontinuities shall be aided by strong light, magnifiers, or such other devices as may be helpful. Acceptance criteria
different from those specified in this code may be used when approved by the Engineer.

In addition to the requirements of AWS D1.5, Clause 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A.

B.

Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).
For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, 10 percent for amperage, and £7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than £15 percent when using submerged arc welding.

For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Clause 5.12 or 5.13.

Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Clause 5.19.3.
When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions in
Section 56-1, "Overhead Sign Structures,” or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor or by other persons or entities hired by subcontractors who will provide other services or materials for the
project except for when the welding is performed at a permanent fabrication or manufacturing facility that is certified under
the AISC Quality Certification Program. The AISC Certification category for overhead sign structures shall be Simple Steel
Bridge Structures (SBR), and the AISC Certification category for pole structures shall be Simple Steel Bridge Structures
(SBR) or Standard for Steel Building Structures (STD).
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Welding Qualification Audit
Contractors or subcontractors performing welding operations for overhead sign and pole structures shall have
successfully completed the Department's "Manufacturing Qualification Audit for Overhead Sign and Pole Structures."
Copies of the audit form and procedures for requesting and completing the audit are available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was approved by the Engineer no more than 3 years prior to the award of the contract will be acceptable for
the entire period of this contract provided the Engineer determines the audit was for the same type of work that is to be
performed on this contract.

A list of facilities that have successfully completed the audit and are authorized to provide material for this contract is
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet_auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report
For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance
with the provisions in "Welding Quality Control" of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of widening a bridge and constructing tieback and Type 1 retaining
walls, as shown on the plans and briefly described as follows:

DYER ROAD UNDERCROSSING WIDENING
(Bridge No. 55-0409)
Widening to the existing cast-in-place prestressed box girder structure, as shown on the plans.

WARNER AVENUE OVERCROSSING
(Bridge No. 55-0394)

Constructing tieback and Type 1 retaining walls, as shown on the plans.

SECTION 10. CONSTRUCTION DETAILS

SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, the border and the Department's construction logos shall conform to the colors (non-reflective) and
details shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to
PR Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance
Chart.
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The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
HIGHWAY CONSTRUCTION

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

A first order of work shall be to construct shotcrete test panels conforming to Section "Shotcrete" of these special
provisions.

Southbound Route 55 off-ramps to westbound and eastbound Dyer Road, as well as Edinger Avenue on-ramp to
southbound Route 55 may each be closed for 40 consecutive working days to construct the improvements shown on stage
construction plans.

No pile driving and bridge removal at Dyer Road Undercrossing will be allowed between 10 p.m. and 6 a.m. on
Mondays through Sundays. When Dyer Road is closed, Route 55 Northbound on-ramp from Westbound Dyer Road and
Route 55 Northbound on-ramp from Eastbound Dyer Road shall be closed.

The Contractor shall notify the Engineer for relocation of existing call boxes, as shown on the plans, 30 working days
prior to the Contractor working in the said area.

Existing drainage facilities shall be maintained in good working order until new facilities have been constructed and are
operational.

No equipment staging or storage shall occur within or adjacent to drains, including near Lane Channel.

The first order of work shall be to place the order for the electrical equipment.

Loop detectors shall be installed after the placement of uppermost layer of new pavement, and after applying traffic
stripes and pavement markings.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.
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Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying tack coat, the Contractor shall cover all manholes, valve and monument covers, grates, or other exposed
facilities located within the area of application, using a plastic or oil resistant construction paper secured to the facility being
covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient number of control
points to relocate the facilities after the tack coat has been placed. After completion of the tack coat operation, all covers
shall be removed and disposed of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve
and monument covers, grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as
included in the contract prices paid for various items of work involved, and no additional compensation will be allowed
therefor.

At those locations exposed to public traffic where guard railings are to be constructed, or removed and replaced, the
Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor shall there
be any railing posts installed without the blocks and rail elements assembled and mounted thereon.

At least 60 days before planting the plants, furnish the Engineer a statement from the vendor that the order for the plants
required for this contract, including inspection plants, has been received and accepted by the vendor. The statement from the
vendor must include the names, sizes, and quantities of plants ordered and the anticipated date of delivery.

Place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement plants are
not in a root-bound condition.

At least 60 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the seed
required for this contract has been received and accepted by the vendor. The statement from the vendor must include the
names and quantity of seed ordered and the anticipated date of delivery.

Before the start of irrigation work, check for deficiencies of existing plants that are to remain in place as specified under
"Maintain Existing Planted Areas" of these special provisions.

Locate existing irrigation water line crossovers and conduits before performing work on the irrigation system as
specified under "Locate Existing Crossover and Conduits" of these special provisions.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed
by the open trench method for water line crossovers and sprinkler control crossovers must be installed before the installation
of other pipe supply lines.

Do not perform clearing, grubbing, and earthwork operations in areas where existing irrigation facilities are to remain in
place until existing irrigation facilities have been checked for proper operation as specified under "Existing Highway
Irrigation Facilities" of these special provisions.

Locate existing conduits to be extended as specified under "Extend Irrigation Crossovers" of these special provisions
before the start of other work in these areas.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications and in "Earthwork" of these special provisions.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Discharges of storm water from the project must comply with NPDES General Permit for "Storm Water Discharges
Associated with Construction and Land Disturbance Activities" (Order No. 2009-0009-DWQ, NPDES No. CAS000002)
hereinafter called the "Permit." Manage work activities to reduce the discharge of pollutants to surface waters, groundwater,
or municipal separate storm sewer systems including work items shown in the Bid Item List for:

1. Prepare Storm Water Pollution Prevention Plan. SWPPP preparation includes obtaining SWPPP approval,
amending the SWPPP, preparing a CSMP and a SAP, and monitoring and inspecting WPC practices at the job site.

2. Storm Water Annual Report. Storm Water Annual Report preparation includes certifications, monitoring and
inspection results, and obtaining Storm Water Annual Report acceptance.

3. Storm Water Sampling and Analysis Day. Storm Water Sampling and Analysis Day includes reporting of storm
water quality per qualifying rain event. If specified for the risk level, the work includes preparation, collection,
analysis, and reporting of storm water samples for turbidity, pH, and other constituents.
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4. Rain Event Action Plan. If specified for the project risk level, REAP preparation includes preparing and submitting
REAP forms and monitoring weather forecasts.

Do not start work until:

1. SWPPP is approved.
. WDID is issued.
3. SWPPP review requirements have been fulfilled. If the RWQCB requires time for SWPPP review, allow 30 days
for the RWQCB to review the SWPPP as specified under "Submittals" of these special provisions.

This project is Risk Level 2.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building roads and
structures, (2) Plant Establishment including maintenance on vegetation installed for final stabilization, and (3)
Suspension where work activities are suspended and areas are inactive.

CSMP: Construction Site Monitoring Program.

NAL: Numeric Action Level.

NEL: Numeric Effluent Limit.

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

normal working hours: The hours you normally work on this project.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control Program
Preparation Manual."

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

qualified rain event: A qualified rain event is a storm that produces at least 0.5 inch of precipitation with a 48 hour or
greater period between storms.

REAP: Rain Event Action Plan.

RWQCB: Regional Water Quality Control Board.

SAP: Sampling and Analysis Plan.

SSC: Suspended Sediment Concentration.

SWRCB: State Water Resources Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

WDID: Waste Discharge Identification Number.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control work
described in the SWPPP and oversees revisions and amendments to the SWPPP.

Submittals
Within 20 days after contract approval, start the following process for SWPPP approval:

1.  Submit 3 copies of the SWPPP and allow 20 days for the Engineer's review. If revisions are required, the Engineer
provides comments and specifies the date that the review stopped.

2. Change and resubmit the SWPPP within 15 days of receipt of the Engineer's comments. The Engineer's review

resumes when the complete SWPPP is resubmitted.

When the Engineer approves the SWPPP, submit an electronic and 4 printed copies of the approved SWPPP.

4. If the RWQCB reviews the approved SWPPP, the Engineer submits one copy of the approved SWPPP to the
RWQCB for their review and comment. RWQCBs requiring time to review SWPPPs include:

W

4.1. Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit

5. If the Engineer requests changes to the SWPPP based on RWQCB comments, amend the SWPPP within 10 days.
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Submit:

1. Storm water training records including training dates and subjects for employees and subcontractors. Include dates
and subjects for ongoing training, including tailgate meetings.
2. Employee training records:

2.1.  Within 5 days of SWPPP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Prepare a Storm Water Annual Report for the reporting period from July 1st to June 30th. For the prior reporting period,
submit the report no later than July 15th if construction occurs from July 1st through June 30th or within 15 days after
contract acceptance if construction ends before June 30th.

Submit the Storm Water Annual Report as follows:

1. Submit 2 copies of the Storm Water Annual Report and allow 10 days for the Engineer's review. If revisions are
required, the Engineer provides comments and specifies the date that the review stopped.

2. Change and resubmit the Storm Water Annual Report within 5 days of receipt of the Engineer's comments. The
Engineer's review resumes when the complete Storm Water Annual Report is resubmitted.

3. When the Engineer accepts the Storm Water Annual Report, insert the WPC Manager's signed certification and the
Engineer's signed certification.

Submit one electronic copy and 2 printed copies of the accepted Storm Water Annual Report.
Submit as required:

NAL Exceedance Reports
NEL Exceedance Reports
Visual Monitoring Reports
Inspection Reports

BMP Status Report

A e e

At least 5 days before operating any construction support facility, submit:

1. A plan showing the location and quantity of WPC practices associated with the construction support facility
A copy of the NOI approved by the RWQCB and the SWPPP approved by the RWQCB if you will be operating a
batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training
Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor's employees, in the following subjects:

1.  WPC rules and regulations
Implementation and maintenance for:

2.1. Temporary Soil Stabilization

2.2.  Temporary Sediment Control

2.3. Tracking Control

2.4.  Wind Erosion Control

2.5. Material pollution prevention and control

2.6. Waste management

2.7. Non-storm water management

2.8. Identifying and handling hazardous substances
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2.9. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous
substances

Employees must receive initial WPC training before working on the job site.
Conduct weekly training meetings covering:

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

SANNANE I o

Training for personnel to collect water quality samples must include:

1. SAP review
2. Health and safety review
3. Sampling simulations

If you operate construction support facilities, protect storm water systems or receiving waters from the discharge of
potential pollutants by using WPC practices.
Construction support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

ANl o

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial General Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for "Discharge of
Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General Industrial Permit, go
to:

http://www.waterboards.ca.gov/

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address for the
Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm Water and
Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm
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Water Pollution Control Manager

Assign one WPC Manager to implement the SWPPP. The WPC Manager must comply with the Permit qualifications
for a QSP and a QSD. You may assign a different QSD to prepare the SWPPP.
The QSD must have the following qualifications:

1. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" web site
2. Registration or certification described in the Permit

The QSP must meet the qualifications of the QSD or have the following certifications:

1. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" web site
2. Certification described in the Permit

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved SWPPP and amend the SWPPP when required

Nk wd =

WPC Manager must oversee:

Inspections of WPC practices identified in the SWPPP
Inspections and reports for visual monitoring
Preparation and implementation of REAPs

Sampling and analysis

Preparation and submittal of:

SNk W=

5.1.  NAL exceedance reports
5.2.  NEL exceedance reports
5.3.  SWPPP annual certification
5.4. Annual reports

5.5. BMP status reports

STORM WATER POLLUTION PREVENTION PLAN (SWPPP)
General

SWPPP work includes preparing a SWPPP including a CSMP, obtaining SWPPP approval, amending the SWPPP,
inspecting and reporting on WPC practices at the job site. The SWPPP must comply with the Preparation Manual and the
Permit. The SWPPP must be submitted in place of the water pollution control program under Section 7-1.01G, "Water
Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of new WPC
practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The SWPPP must include sections as specified for the project risk level as follows:

1. Forrisk level 1:

1.1.  Schedule
1.2. CSMP

2. Forrisk level 2:

2.1.  Schedule
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2.2. CSMP
2.3.  Adherence to Effluent Standards for NALs
2.4. REAP

For risk level 3:

3.1. Schedule

3.2. CSMP
3.3. Adherence to Effluent Standards for NALs and NELs
34. REAP

The SWPPP must include WPC practices for:

1.

2.
3.

Storm water and non-stormwater from areas outside of the job site related to project work activities such as:

1.1.  Staging areas
1.2. Storage yards
1.3.  Access roads

Activities or mobile operations related to contractor obtained NPDES permits
Construction support facilities

The SWPPP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army Corps
of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially Deposited Lead

Reuse.
Amend the SWPPP annually and resubmit it by July 15th.
Amend the SWPPP if:
1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion
4. Changes in the amount of disturbed soil are substantial
5. Objectives for reducing or eliminating pollutants in storm water discharges have not been achieved
6. There is a Permit violation

Whenever you amend the SWPPP, follow the same process specified for SWPPP approval.
Retain a printed copy of the approved SWPPP at the job site.

SWPPP Schedule

The SWPPP schedule must:

1.

3.

Describe when work activities will be performed that could cause the discharge of pollutants into storm water
Describe WPC practices associated with each construction phase
Identify soil stabilization and sediment control practices for disturbed soil areas

Construction Site Monitoring Program (CSMP)
General

The QSD must prepare a CSMP as part of the SWPPP. The CSMP must be developed before starting work and be
revised to reflect current construction activities as necessary.
The CSMP must include sections for the project risk level as follows:

1.

For risk level 1:

1.1.  Visual Monitoring
1.2.  SAP for Non-Visible Pollutants
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2. Forrisk level 2:

2.1.
2.2.
2.3.
2.4.

Visual Monitoring

SAP for Non-Visible Pollutants
SAP for sediment and turbidity
SAP for pH

3. Forrisk level 3:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.

Visual Monitoring

SAP for Non-Visible Pollutants

SAP for sediment and turbidity

SAP for pH

SAP for receiving waters

SAP for temporary active treatment systems

Visual Monitoring

The WPC Manager must oversee the performance of visual inspections for qualifying rain events.
For each qualifying rain event, perform visual inspections and record observations during normal working hours as

follows:

1. Record the time, date, and rain gauge reading
Observe:

2.1.

2.2.

2.3.

Within 2 days before the storm:

2.1.1.  Drainage areas for spills, leaks, or uncontrolled pollutants
2.1.2.  Proper implementation of WPC practices

2.1.3.  Storm water storage areas for leaks and adequate freeboard

Every 24 hours during the storm:

2.2.1.  WPC practices for effective operation
2.2.2. WPC practices needing maintenance and repair

Within 2 days after the storm event:
2.3.1.  Discharge locations

2.3.2.  WPC practices to evaluate the design, implementation, and effectiveness
2.3.3.  To identify where additional WPC practices may be needed

Perform non-stormwater discharge visual inspections as follows:

1. At least once during each of the following periods:

1.1.
1.2.
1.3.
1.4.

January through March
April through June

July through September
October through December

2. Observe flowing and contained storm water for the presence of floating and suspended materials, sheen on the
surface, discoloration, turbidity, odors, and sources of observed pollutants
3. Observe the job site for the presence of authorized and unauthorized non-stormwater discharges and their sources

The WPC Manager must prepare visual inspection reports that include the following:

1. Name of personnel performing the inspection, inspection date, and date inspection report completed
2. Storm and weather conditions
3. Locations and observations
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4. Corrective actions taken
Maintain visual inspections reports at the job site as part of the SWPPP.

Sampling and Analysis Plan (SAP)
General

Include a SAP in the CSMP to monitor the effectiveness of WPC practices.

The SAP must comply with the Preparation Manual.

Assign trained personnel to collect water quality samples. Document their training in the SAP.
Describe the following water quality sampling procedures in the SAP:

Quality assurance and quality control

Sample preservation and labeling

Collection documentation

9. Sample shipping

10. Chain of custody

11. Data management and reporting

12. Precautions from the construction site health and safety plan
13. Laboratory selection and certifications

1. Sampling equipment

2. Sample preparation

3. Collection

4. Field measurement methods
5. Analytical methods

6.

7.

8.

Whenever assigned field personnel take samples, comply with the equipment manufacturer's recommendation for
collection, analysis methods, and equipment calibration.

Samples taken for laboratory analysis must follow water quality sampling procedures and be analyzed by a State-
certified laboratory under 40 CFR Part 136, "Guidelines Establishing Test Procedures for the Analysis of Pollutants."

The SAP must identify the State-certified laboratory, sample containers, preservation requirements, holding times, and
analysis method. For a list of State-certified laboratories, go to:

http://www.cdph.ca.gov/certlic/labs/Pages/ELAP.aspx

Include procedure for sample collection during precipitation.

Retain water quality sampling documentation and analytical results with the SWPPP at the job site.

Show pollutant sampling locations on SWPPP drawings.

If discharges or sampling locations change because of changed work activities or knowledge of site conditions, amend
the SAP.

If the project is risk level 2 or risk level 3, include procedures for collecting and analyzing at least 3 samples for each day
of each qualifying rain event. Describe the collection of effluent samples at all locations where the storm water is discharged
off-site.

Analytical Results and Evaluation

Submit an electronic copy (in file format .xls, .txt, .csv, .dbs, or .mdb) and a printed copy of water quality analytical
results, and quality assurance and quality control within 48 hours of field analysis sampling, and within 30 days for
laboratory analysis. Also provide an evaluation of whether the downstream samples show levels of the tested parameter that
are higher than the control sample.

Electronic water quality analysis results must have the following information:

Sample identification number
Contract number

Constituent

Reported value

Analytical method

Method detection limit
Reported limit
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SAP for Non-Visible Pollutants

The SAP must include a description of the sampling and analysis strategy for monitoring non-visible pollutants.
The SAP must identify potential non-visible pollutants present at the job site associated with any of the following:

1.

3.

Construction materials and waste

Existing contamination due to historical site usage

Application of soil amendments, including soil stabilization materials, with the potential to change pH or contribute
toxic pollutants to storm water

SWPPP drawings must show the locations planned for storage and use of potential non-visible pollutants.
The SAP must include sampling procedures for the following conditions when observed during a storm water visual
inspection. For each of the following, collect at least one sample for each qualifying storm event:

1.

Materials or waste containing potential non-visible pollutants that are not stored under watertight conditions
Materials or waste containing potential non-visible pollutants that are stored under watertight conditions, but a
breach, leakage, malfunction, or spill is observed; the leak or spill has not been cleaned up before precipitation; and
material or waste could discharge non-visible pollutants to surface waters or drainage system

Chemical applications, including fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant, or non-
pigmented curing compound used during precipitation or within 24 hours preceding precipitation, and could
discharge pollutants to surface waters or drainage system

Applied soil amendments, including soil stabilization materials that could change pH levels or contribute toxic
pollutants to storm water runoff and discharge pollutants to surface waters or drainage system, unless available
independent test data indicates acceptable concentrations of non-visible pollutants in the soil amendment

Storm water runoff from an area contaminated by historical usage of the site that could discharge pollutants to
surface waters or drainage systems

The SAP must provide sampling procedures and schedule for:

el e

Sample collection during the first 2 hours of each rain event that generate runoff
Sample collection during normal working hours

Each non-visible pollutant source

Uncontaminated control sample

The SAP must identify locations for sampling downstream and control samples, and reasons for selecting those
locations. Select control sample locations where the sample will not come in contact with materials, waste, or areas
associated with potential non-visible pollutants or disturbed soil areas.

SAP for Sediment and Turbidity

If the project is risk level 2 or risk level 3, sample and analyze for turbidity:

Parameter Test Method Detection Unit
Limit (Min)
Turbidity Field test with calibrated | NTU
portable instrument

If the project is risk level 3 and the turbidity NEL has been exceeded, sample and analyze for SSC:

Parameter Test Method Detection Unit
Limit (Min)
SSC ASTM Method D3977-97 5 Mg/L
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SAP for pH
If the project is risk level 2 or risk level 3, sample and analyze for pH:

Parameter Test Method Detection Unit
Limit (Min)
pH Field test with calibrated 0.2 pH units
portable instrument

SAP for Receiving Waters
If the project is risk level 3, describe procedures for obtaining samples from representative and accessible locations:

1. Upstream of the discharge point
2. Downstream of the discharge point

Show receiving water sampling locations on SWPPP drawings.
If there are several discharge points, describe procedures for obtaining samples from a single upstream and a single
downstream location.

Rain Event Action Plan (REAP)

REAP work includes preparing and submitting REAP forms and monitoring weather forecasts. The WPC Manager must
submit a REAP to protect the job site at least 48 hours before a predicted rain event.

Prepare a REAP when the National Weather Service is predicting at least a 50 percent probability of precipitation within
72 hours.

For the REAP, use approved forms and include:

1. Site location
Risk level
3. Contact information including 24-hour emergency phone numbers for:

3.1.  WPC Manager
3.2. Erosion and sediment control providers or subcontractors
3.3. Storm water sampling providers or subcontractors

4. Storm Information
5. Construction phase information for:

5.1.  Highway Construction including active and inactive areas for work activities for building roads and structures

5.2. Plant Establishment including maintenance on vegetation installed for final stabilization where areas are
inactive

5.3.  Suspension where work activities are suspended and areas are inactive

6. Construction phase information including:

6.1.  Construction activities
6.2. Subcontractors and trades on the job site
6.3. Pre-storm activities including:

6.3.1.  Responsibilities of the WPC Manager

6.3.2. Responsibilities of the crew and crew size

6.3.3.  Stabilization for active and inactive disturbed soil areas

6.3.4. Stockpile management

6.3.5. Corrective actions taken for deficiencies identified during pre-storm visual inspection

6.4. Activities to be performed during storm events including:
6.4.1. Responsibilities of the WPC Manager

6.4.2. Responsibilities of the crew and crew size
6.4.3. BMP maintenance and repair
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6.5. Description of flood contingency measures

You must have the REAP onsite at least 24 hours before a predicted rain event. A printed copy of each REAP must be at
the job site as part of the SWPPP.
Implement the REAP including mobilizing crews to complete activities no later than 24 hours before precipitation

occurs.

IMPLEMENTATION REQUIREMENTS
SWPPP Implementation

Obtain, install, and maintain a rain gauge at the job site. Observe and record daily precipitation.
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the approved SWPPP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may correct
the deficiency and deduct the cost of correcting the deficiency from payment.

Continue SWPPP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

Numeric Action Levels (NALS)
If the project is risk level 2 or risk level 3, then it is subject to NALs:

Parameter Test Method Detection Unit Numeric Action Level
Limit (Min)
pH Field test with calibrated 0.2 pH units Lower NAL =6.5
portable instrument Upper NAL =8.5
Turbidity Field test with calibrated 1 NTU 250 NTU
portable instrument
Numeric Effluent Limits (NELS)
If the project is risk level 3, then it is subject to NELs:
Parameter Test Method Detection Unit Numeric Effluent Limit
Limit (Min)
pH Field test with calibrated 0.2 pH units Lower NEL = 6.0
portable instrument Upper NEL =9.0
Turbidity Field test with calibrated 1 NTU 500 NTU
portable instrument

The storm event daily average for storms up to the 5-year, 24-hour storm, must not exceed the NEL for turbidity.
The daily average sampling results must not exceed the NEL for pH.

Storm Water Sampling and Analysis Day

Storm Water Sampling and Analysis Day work includes preparation, collection, analysis, and reporting of storm water
samples for turbidity, pH, and other constituents. If the project is risk level 2 or risk level 3, and there is a qualified rain
event that produces runoff, comply with the project's SAP for preparation, collection, analysis, and reporting of storm water
samples. Collect:

1. Samples for each non-visible pollutant source and a corresponding uncontaminated control sample
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2. Samples for turbidity, pH, and other constituents as specified
3. Atleast 3 samples for each day of each qualifying rain event
4. Samples for all locations where the storm water is discharged off-site

Perform sample collection during:

1. First 2 hours of each qualified rain event that produces runoff
2. Normal working hours

If the project is risk level 3, obtain receiving water samples.

You are not required to physically collect samples during dangerous weather conditions such as flooding or electrical
storms.

If downstream samples show increased levels, assess WPC practices, site conditions, and surrounding influences to
determine the probable cause for the increase.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the SWPPP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week
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The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions
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The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

REPORTING REQUIREMENTS
Storm Water Annual Report

Storm Water Annual Report work includes certifications, monitoring and inspection results, and obtaining Storm Water
Annual Report acceptance. The WPC Manager must prepare a Storm Water Annual Report. The report must:

1. Use an approved report format
Include project information including description and location
3. Include storm water monitoring information including:

3.1.  Summary and evaluation of sampling and analysis results including laboratory reports

3.2. Analytical methods, reporting units, detections limits for analytical parameters

3.3.  Summary of corrective actions

3.4. Identification of corrective actions or compliance activities that were not implemented

3.5.  Summary of violations

3.6. Names of individuals performing storm water inspections and sampling

3.7. Logistical information for inspections and sampling including location, date, time, and precipitation
3.8.  Visual observations and sample collection records
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4. Include documentation on training for:

4.1. Individuals responsible for NPDES permit compliance
4.2. Individuals responsible for BMP installation, inspection, maintenance, and repair
4.3. Individuals responsible for preparing, revising, and amending the SWPPP

NAL Exceedance Report

If the project is risk level 2 or risk level 3 and an effluent sample exceeds a NAL, notify the Engineer and submit a NAL
Exceedance Report no later than 48 hours after the conclusion of the storm event. The report must:

1. Include the following field sampling results and inspections:

1.1.  Analytical methods, reporting units, and detection limits
1.2. Date, location, time of sampling, visual observation and measurements
1.3.  Quantity of precipitation of the storm event

2. Description of BMPs and corrective actions taken to manage NAL exceedance

NEL Violation Report

If the project is risk level 3 and an NEL is exceeded, notify the Engineer and submit a NEL Violation Report within 6
hours. The report must:

1. Include the following field sampling results and inspections:

1.1.  Analytical methods, reporting units, and detection limits
1.2.  Date, location, time of sampling, visual observations and measurements
1.3.  Quantity of precipitation of the storm event

2. Description of BMPs and corrective actions taken to manage NEL exceedance

If the project is risk level 2 or risk level 3, submit all sampling results to the Engineer no later than 48 hours after the
conclusion of a storm event.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the SWPPP and CSMP, inspecting water pollution control practices, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

For projects with 60 working days or less, payments for SWPPP are made as follows:

1. After the Engineer approves the SWPPP, the Department includes up to 75 percent of the bid item price in the
monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

For projects with more than 60 working days, payments for SWPPP are made as follows:

1. After the Engineer approves the SWPPP, the Department includes up to 50 percent of the bid item price in the
monthly progress estimate

2. The Department pays 40 percent of the bid item price over the life of the contract

3. After contract acceptance, the Department pays for the remaining 10 percent of the bid item

If risk level 2 or 3, the Department pays $500 for each Rain Event Action Plan submitted. The contract unit price paid
for Rain Event Action Plan includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals
and for doing all the work involved in preparation and submittal of REAP forms, and monitoring weather forecasts as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The Department does not adjust payment for an increase or decrease in the quantity of rain event action plans submitted.
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.
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The Department pays $2,000 for each Storm Water Annual Report submitted. The contract unit price paid for Storm
Water Annual Report includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for
doing all the work involved in preparation and submittal of Storm Water Annual Report as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

The Department does not adjust payment for an increase or decrease in the quantity of storm water annual reports
submitted. Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.

The work to complete the final Storm Water Annual Report contract item is excluded from Section 7-1.17, "Acceptance
of Contract," of the Standard Specifications.

If risk level 2 or 3, the contract unit price paid for storm water sampling and analysis day includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparation,
collection, analysis, and reporting of storm water samples per qualifying rain event as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The Department does not adjust payment for an increase or decrease in the quantity of storm water sampling and analysis
day. Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.

You may request or the Engineer may order laboratory analysis of storm water samples. Laboratory analysis of storm
water samples will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Department does not pay for the preparation, collection, laboratory analysis, and reporting of storm water samples
for non-visible pollutants if WPC practices are not implemented before precipitation or if a failure of a WPC practice is not
corrected before precipitation.

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way not
specifically provided for in the plans or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of work.

For each failure to submit a completed Storm Water Annual Report, the Department withholds $10,000. This withhold
is in addition to other withholds under Section 9-1.07E(3) "Performance Failure Withholds," of the Standard Specifications.

Each failure to comply with any part of these special provisions and each failure to implement water pollution control
practices are considered separate performance failures.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-stormwater at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents specified in these special provisions, refer to the Department's Preparation Manual,
Dewatering Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

CDPH: California Department of Public Health

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

ELAP: Environmental Laboratory Accreditation Program

minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

MSDS: Material Safety Data Sheet

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

significant or hazardous spills: Spills that cannot be controlled by construction personnel.

WPC: Water Pollution Control

Contract No. 12-0G9604
61



WPC Manager: Water Pollution Control Manager as defined under "Water Pollution Control" of these special
provisions.

Submittals
Submit the following:

1. MSDS at least 5 days before material is used or stored
Monthly inventory records for material used or stored

3. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities

Quality Control and Assurance
Not Used

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored at the job site. If you spill
or leak chemicals or hazardous substances at the job site, you are responsible for all associated cleanup costs and related
liability.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills
Clean up minor spills using the following procedures:

Contain the spread of the spill

Recover the spilled material by absorption

Clean the contaminated area

Dispose of the contaminated material promptly and properly
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Semi-significant Spills
Clean up semi-significant spills immediately by the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption whenever a spill occurs on a paved surface or an impermeable surface
Contain the spill with an earthen dike and dig up the contaminated soil for disposal whenever a spill occurs on soil
If the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated runoff
Dispose of the contaminated material promptly and properly
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Significant or Hazardous Spills

Immediately notify qualified personnel of significant or hazardous spills. Do not let construction personnel attempt to
clean up the spill until qualified staff have arrived. Do the following:

1. Notify the Engineer and follow up with a written report
Obtain the services of a spills contractor or hazardous material team immediately

3. Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
at the job site

4. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

5. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

6. Notify other agencies as appropriate, including:

6.1.  Fire Department
6.2. Public Works Department
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6.3. Coast Guard

6.4. Highway Patrol

6.5. City Police or County Sheriff Department
6.6. Department of Toxic Substances

6.7. California Division of Oil and Gas

6.8. Cal OSHA

6.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC Manager. The WPC Manager must notify the Engineer
immediately. The WPC Manager must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Do not bury spills or wash spills with water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, and watercourses.

Implement the practices described under "Material Management" of these special provisions while taking delivery of,
using, or storing any of the following materials:

PN B DD =

Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials including fuel, oil, and grease

Asphalt components and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous materials or
chemicals.
If practicable, use less hazardous materials.

Material Storage

Use the following material storage procedures:

1.

2.

Store liquids, petroleum materials, and substances listed in CFR Title 40, Parts 110, 117, and 302 as specified by the
Department, and place them in secondary containment facilities.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

Cover secondary containment facilities during non-working days and when precipitation is predicted. Secondary
containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of
spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous
waste under "Hazardous Waste" of these special provisions unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.
Store materials in the original containers with the original material labels maintained in legible condition. Replace
damaged or illegible labels immediately.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-year storm,
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during non-
working days and while precipitation is predicted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.
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10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

Stockpile Management
Use the following stockpile management procedures:

1. Reduce or eliminate potential water pollution from stockpiled material including soil, paving material, and pressure
treated wood.
2. Locate stockpiles:

2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

2.2.  If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.
Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must
be:

1. Covered with plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1. Placed on impervious surface
2. Covered with impermeable material
3. Protected from run-on and runoff

Control wind erosion year round under Section 10, "Dust Control" of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove the sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere at the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. The WPC Manager must monitor solid
waste storage and disposal procedures at the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste generated by work activities. When the
refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and pick up dumpsters more frequent during the demolition phase of construction.

Solid waste includes:

1. Brick

2. Mortar

3. Timber

4. Metal scraps
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Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting

11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

PN

Furnish and use trash receptacles at the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste
Use hazardous waste management practices if waste is generated at the job site from the following substances:

1. Petroleum products

2. Asphalt products

3. Concrete curing compound

4. Pesticides

5. Acids

6. Paints

7. Stains

8. Solvents

9. Wood preservatives and treated posts
10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title

40, Parts 110, 117, 261, or 302

The WPC Manager must oversee and enforce hazardous waste management practices. Minimize the production of
hazardous materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment
structures, and covers.

If hazardous material levels are unknown, use a laboratory certified by ELAP under CDPH to sample and test waste to
determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous waste. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, and storm drain systems. Handle and dispose of the following as hazardous waste: paints,
thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of the following as
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

The WPC Manager must inspect the following daily:

1. Storage areas for hazardous materials and waste
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities
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Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices that will prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems
or watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
. Concrete dust and debris result from demolition
3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry
4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right-of-way. The WPC
Manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities
that discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least
50 feet away from storm drains, watercourses, and flow lines.

Obtain written approval from the local health agency, city, county, and sewer district before discharging from a sanitary
or septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices that will prevent job site liquid waste from entering storm drain systems or watercourses. Liquid waste
includes the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-stormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

1. Atleast 50 feet from moving vehicles and equipment
2. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
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3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

Remove and dispose of deposited solids from sediment traps under "Solid Waste" of these special provisions unless the
Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right-of-way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything at the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas; do not wash them with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

lllegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
clean or wash vehicles and equipment in an outside area. The outside area must be:

Paved with AC, HMA, or concrete paving

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

The WPC Manager must inspect vehicle and equipment cleaning facilities:

1. Daily if vehicle and equipment cleaning occurs daily
2.  Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done at the job site, areas for the following activities must be:

1. On level ground
Protected from storm water run-on

3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

4. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

The WPC Manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily

The WPC Manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.
Operators must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under the vehicle or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

The WPC Manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent the following materials from entering storm drain systems or water courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding grooving, or sawcutting residue
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5. Pavement chunks
6. Shoulder backing
7. Methacrylate

Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
grooving, or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes
during the application of seal coat, tack coat, slurry seal, or fog seal.

If precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation is predicted during the application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow slurry to run onto lanes open to
traffic or off the pavement.

Collect residue from portland cement concrete grinding and grooving activities with a vacuum attachment on the
grinding machine. Do not leave any residue on the pavement or allow the residue to flow across the pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill a preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from a melting tank before removing the lid to fill or service. Do not fill a melting tank
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. If precipitation is predicted, protect pile driving equipment by
parking on plywood and covering with plastic.
Store pile driving equipment when not in use. Stored pile driving equipment must be:

1. Kept on level ground
Protected from storm water run-on

3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
The WPC Manager must inspect the pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2. Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize the drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete. The
blast residue may contain hazardous material.
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Inspect concrete finishing containment structures for damage before each day of use and before predicted precipitation.
Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Monitor paved areas and roadways within the job site for sediment and debris generating activities such as:

Clearing and grubbing

Earthwork

Trenching

Roadway structural section work

Vehicles entering and leaving the job site
Soil disturbing work

Work that causes offsite tracking of material
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If sediment or debris is observed, perform sweeping:
1.  Within:

1.1. 8 hours of predicted rain
1.2. 24 hours unless the Engineer approves a longer period

2. On paved roads at job site entrances and exit locations
3.  On paved areas within the job site that flow to storm drains or receiving waters

You may stockpile collected material at the job site. Remove collected material including sediment from paved
shoulders, drain inlets, curbs and dikes, and other drainage areas. If stockpiled, dispose of collected material at least once per
week.

You may dispose of sediment within the job site that you collected during sweeping activities. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way" of the Standard Specifications.

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under a work item such as "Temporary Active Treatment System"
or "Dewatering and Discharge," perform dewatering work as specified in the section involved.

If dewatering and discharging activities are not specified under a work item and you will be performing dewatering
activities, you must:

1. Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications and "Water Pollution Control" of these special provisions at least 10 days before starting dewatering
activities. The Dewatering and Discharge Plan must include:

Title sheet and table of contents

1.2.  Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge points

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Departments' s "Field Guide for Construction Dewatering."

3. Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could impact
natural bedding materials.

4. Discharge the water within the project limits. Dispose of the water in the same way as specified for material in
Section 7-1.13 "Disposal of Material Outside the Highway Right of Way" of the Standard Specification if it cannot
be discharged within project limits due to site constraints.
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5. Do not discharge storm water or non-stormwater that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

The WPC manager must inspect dewatering activities:

1. Daily when dewatering work occurs daily
2. Weekly when dewatering work does not occur daily

PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-stormwater management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste resulting from your activities, as specified in the Standard Specifications and these special
provisions, and as ordered by the Engineer.

10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping.
The SWPPP must describe and include the use of street sweeping as a water pollution control practice for sediment
control and tracking control.

Submittals

At least 5 business days before starting clearing and grubbing, earthwork, or other activities with the potential for
tracking sediment or debris, submit:

1.  Number of sweepers described in the SWPPP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping including:

1. Quantity of sweeping waste disposal
2. Sweeping times and locations

CONSTRUCTION
Street Sweepers
Sweepers must use one of these technologies:

1. Mechanical sweeper followed by a vacuum-assisted sweeper
Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

Operation
Street sweeping must be done at:

1. Paved roads at job site entrance and exit locations
2. Paved areas within the job site that flow to storm drains or water bodies

Street sweeping must be done:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural section activites

When vehicles are entering and leaving the job site
After soil disturbing activities

AN S
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7.  After observing offsite tracking of material
Monitor paved areas and roadway within the jobsite. Street sweeping must be done:

1. Within 1 hour, if sediment or debris is observed during activities that require sweeping
2. Within 24 hours, if sediment or debris is observed during activities that do not require sweeping

At least 1 sweeper must be on the job site at all times when sweeping work is required. The sweeper must be in good
working order.

Perform street sweeping to minimize dust. If dust generation is excessive or sediment pickup is ineffective, use water or
a vacuum.

You may stockpile collected material on the jobsite according to the approved SWPPP. Dispose of collected material at
least once per week.

Material collected during street sweeping must be removed and disposed of under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Your WPCM must inspect paved roads at job site access points:

1. Daily if earthwork and other sediment or debris generating activities occur daily
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily
3. When the National Weather Service predicts precipitation with a probability of at least 30 percent

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected material, as
shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY COVER
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary cover.
The SWPPP must describe and include the use of temporary cover as a water pollution control practice for soil
stabilization and stockpile management.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. Gravel-filled bag fabric
2. Temporary cover fabric

If you substitute a material in the following list, submit a sample of the alternative material for approval at least 5
business days before installation:

1. Alternative restrainer
2. Alternative linear sediment barrier

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.
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Protect geosynthetics from moisture, sunlight and damage during shipping and storage. Label each unit with the

manufacturer's name, identifying information and product identification.
Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, Ib, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

The temporary cover fabric must be plastic sheeting.
Temporary cover fabric must be:

1. Plastic sheeting consisting of a single-ply geomembrane material, 10 mils thick, that complies with ASTM D 5199.

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.

. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured

with a closure device.
4. Weigh from 30 to 50 pounds when filled with gravel.

Restrainers

Restrainers must be used to secure the cover fabric or plastic sheeting to the surface of the slope or stockpile.

Restrainers must be one of the following:

1. Made of gravel-filled bags that are roped together and spaced no more than a 6 feet apart

2. An approved alternate method

Rope
Rope must be at least 3/8 inch in diameter.

Rope must be one of the following:

1. Biodegradable, such as sisal or manila
2. Nondegradable, such as polypropelene or nylon
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Linear Sediment Barrier

Linear sediment barriers consist of one or more of the following:

1.
2.
3.

Gravel bag berm
Earthen berm
Approved alternate method

CONSTRUCTION

Temporary Cover Fabric

Install temporary cover fabric by:

1.

2.

Placing the temporary cover fabric loosely on the slope or stockpile with the longitudinal edges perpendicular to the
slope contours

Placing the temporary cover fabric on the upper portion of the slope to overlap cover fabric on the lower portion of
the slope

Placing the temporary cover fabric on the side of the prevailing wind to overlap the cover fabric on the downwind
side of the slope

Anchoring the perimeter edge of the temporary cover fabric in key trenches

Overlapping edges of the temporary cover fabric by at least 2 feet

Placing restrainers at the overlap area and along the toe of the slope. Between overlaps, the restrainers must be
spaced a maximum of 8 feet on center.

Ensuring that, if anchor restraints are used, the leg of the steel reinforcing bar pierces the temporary cover fabric and
holds the wooden lath firmly against the surface of the slope or stockpile.

Linear Sediment Barrier

Protect excavation and embankment slopes with linear sediment barrier by:

1.
2.
4.

Preventing run-on and concentrated flows from damaging the slopes
Placing the barrier approximately parallel to the slope contour at the toe of the slope
Angling the last 6 feet of the barrier up-slope

Protect stockpiles with linear sediment barrier by:

1.
2.
3.

Preventing run-on and concentrated flows from touching the stockpiled material
Surrounding the stockpile with a linear sediment barrier
Adding more linear sediment barrier within 24 hours of adding more material to the stockpile

If earthen berms are used as a linear sediment barrier, they must be:

1.
2.

At least 8 inches high and 36 inches wide
Compacted by hand or mechanical method

If gravel bag berms are used as a linear sediment barrier:

1.
2.

Place gravel bags as a single layer
Place gravel bags end-to-end to eliminate gaps

If you need to increase the height of the gravel bag berm:

1.
2.
3.

Increase height by adding rows of gravel-filled bags
Stack bags in a way that the bags in the top row overlap the joints in the lower row
Stabilize berm by adding rows at the bottom

If you remove the temporary cover to do other work, replace and secure temporary cover within one hour.

MAINTENANCE

Maintain temporary cover to minimize exposure of the slopes or stockpile and prevent movement of the material beyond
the linear sediment barrier.
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Maintain temporary cover by:

1. Relocating and securing restrainers to keep the erosion control blankets in place. Temporary cover fabric that
breaks free must be immediately secured.

2. Repairing or replacing the temporary cover fabric when the area covered by temporary cover becomes exposed or
exhibits visible erosion.

3. Repairing or replacing the linear sediment barrier when washouts occur between joints or beneath the linear
sediment barrier.

4. Repairing or replacing the temporary cover fabric when it becomes detached, torn, or unraveled.

Repair temporary cover within 24 hours of discovering damage unless the Engineer approves a longer period.
If your vehicles, equipment, or activities disturb or displace temporary cover, repair temporary cover at your expense.

REMOVAL

When the Engineer determines that temporary cover is not required, it must be removed and disposed of under Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary cover must
be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary cover is measured by the square yard of the actual area covered excluding overlaps.

The contract price paid per square yard for temporary cover includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary cover, complete in
place, including restrainers and removal of temporary cover, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.06 TEMPORARY CONCRETE WASHOUT FACILITY
GENERAL
Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing temporary concrete
washout facilities.

SWPPP must describe and include the use of temporary concrete washout facilities as a water pollution control practice
for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

1. Location of washout facilities

2. Name and location of off-site concrete waste disposal facility to receive concrete waste

3. Copy of permit issued by RWQCB for off-site commercial disposal facility

4. Copy of license for off-site commercial disposal facility

5. Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is located
outside of the State of California

6. Gravel-filled bag fabric

7. Plastic liner

8. Alternate attachment device for staples, if used

Quality Control and Assurance
Retain and submit records of disposed concrete waste.

MATERIALS
Straw Bales
Straw bales must comply with Section 20-2.06, "Straw," of the Standard Specifications and be:

1. At least 14 inches wide, 18 inches high, 36 inches long, and weigh at least 50 pounds.
2. Composed entirely of vegetative matter, except for binding material.
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3. Bound by wire, nylon, or polypropylene string. Do not use jute or cotton binding. Baling wire must be minimum
16 gauge. Nylon or polypropylene string must be approximately 0.08-inch in diameter with 80 pounds of breaking
strength.

Stakes
Stakes may be either wood or metal and must comply with the following:

1.  Wood stakes must be:

1.1.  Untreated fir, redwood, cedar, or pine and cut from sound timber

1.2.  Straight and free of loose or unsound knots and other defects which would render stakes unfit for use
1.3.  Pointed on the end to be driven into the ground

1.4. Atleast 2" x 2" x 48" in size

2. Metal stakes must be at least 0.5-inch diameter and 48 inches long. Tops of metal stakes must be bent at a 90-
degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.

Concrete Washout Sign
Concrete washout sign must comply with Section 12-3.06B, "Portable Signs" of the Standard Specifications and:

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background

SNk W=

Gravel-filled Bag Fabric
Geosynthetic fabric for temporary gravel bag berm must consist of one of these:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with
manufacturer's name, identifying information, and product identification.

Gravel-filled bag fabric must comply with requirements in this table:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hour, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
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2. Clean and free of clay balls, organic matter, and other deleterious materials

Gravel-filled Bag
Gravel-filled bag must:

1. Be made of gravel-filled bag fabric.
Have inside dimensions from 24 to 32 inches long, and from 16 to 20 inches wide.

3. Have bound opening to retain gravel. Opening must be sewn with yarn, bound with wire, or secured with a closure
device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Plastic Liner
Plastic liner must be:

Single ply, new polyethylene sheeting

At least 10 mils thick

Free of holes, punctures, tears or other defects
Without seams or overlapping joints

bl

CONSTRUCTION
Placement
Place concrete washout facilities at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

el S e

Install a concrete washout sign adjacent to each temporary concrete washout facility location.
For at grade and below grade concrete washout facilities:

1. Build to contain liquid and concrete waste without seepage, spills, or overflow
Build in sufficient quantity and size to contain liquid and concrete waste generated by washout activities for
concrete wastes

3. Install with plastic liner

If approved, the length and width of temporary concrete washout facility may be increased from minimum dimensions
shown on the plans.

If below grade concrete washout facilities are used, construct berms from compacted native material. Gravel may be
used in conjunction with compacted native material.

Operation
Use concrete washout facilities for:

Washout from concrete delivery trucks

Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding, grooving, and
hydro-concrete demolition

3. Concrete waste from mortar mixing stations

N —

Relocate concrete washout facilities as needed for concrete construction work.
Do not fill higher than 6 inches below rim.
Your WPC manager must inspect concrete washout facilities:

1. Daily if concrete work occurs daily
2.  Weekly if concrete work does not occur daily
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Maintenance
Maintain temporary concrete washout facility by:

Providing adequate holding capacity with 12-inch minimum freeboard

Removing and disposing of hardened concrete under Section 15-3.02, "Removal Methods"

Patching holes, rips, and voids in plastic liner with tape

If plastic liner leaks after patching, replace plastic liner

Repairing or replacing gravel-filled bags when they become split, torn, unraveled, or gravel spills out

SNk W=

Repair temporary concrete washout facility within 24 hours of discovering damage unless the Engineer approves a
longer period.

If your vehicles, equipment, or activities disturb or displace temporary concrete washout facility, repair temporary
concrete washout facility at your expense.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid concrete
waste, or both. When concrete washout facility is full, remove and dispose of concrete waste within 2 days.

When the Engineer determines that temporary concrete washout facility is not needed, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by the installation and removal of
temporary concrete washout facility, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

PAYMENT

Temporary concrete washout facility is measured by the actual count of concrete washout facilities in place.

The contract unit price paid for temporary concrete washout facility includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing, maintaining, and removing
the concrete washout facility, including removal and disposal of concrete waste, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.07 TEMPORARY FIBER ROLL
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fiber roll.
The SWPPP must describe and include the use of temporary fiber roll as a water pollution control practice for sediment
control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for fiber roll.

MATERIALS
Fiber Roll
Fiber roll must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

If specified, Type 1 fiber roll must be:
1. Made from an erosion control blanket:

Classified by the Erosion Control Technology Council (ECTC) as ECTC 2D

1.2.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

1.3.  Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.4.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.5.  With top and bottom surfaces covered with lightweight non-synthetic netting
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1.6. That complies with one of the following:

1.6.1.  Double net straw and coconut blanket with 70 percent straw and 30 percent coconut fiber
1.6.2.  Double net excelsior blanket with 80 percent of the wood excelsior fibers being 6 inches or longer

2. Rolled along the width
Secured with natural fiber twine every 6 feet and 6 inches from each end
4. Finished to be either:

[98)

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

If specified, Type 2 fiber roll must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber
Be covered with a biodegradable jute, sisal, or coir fiber netting
Have the netting secured tightly at each end

Be finished to be either:

bl

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber roll, wood stakes must be at least:

1. 1"x1"x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Rope
For Type 2 installation, rope must:

1. Be biodegradable, such as sisal or manila
2. Have a minimum diameter of 1/4 inch

CONSTRUCTION

Before placing fiber roll, remove obstructions including rocks, clods, and debris greater than one inch in diameter from
the ground.

If fiber roll is to be placed in the same area as erosion control blanket, install the blanket before placing the fiber roll.
For other soil stabilization practices such as hydraulic mulch or compost, place the fiber roll and then apply the soil
stabilization practice.

Place fiber roll on slopes at the following spacing unless the plans show a different spacing:

10 feet apart for slopes steeper than 2:1 (horizontal:vertical)
15 feet apart for slopes from 2:1 to 4:1 (horizontal:vertical)

20 feet apart for slopes from 4:1 to 10:1 (horizontal:vertical)
50 feet apart for slopes flatter than 10:1 (horizontal:vertical)

D=

Place fiber roll approximately parallel to the slope contour. For any 20 foot section of fiber roll, do not allow the fiber
roll to vary more than 5 percent from level.
Type 1 and Type 2 fiber roll may be installed using installation method Type 1, Type 2, or a combination:
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For installation method Type 1, install fiber roll by:

1. Placing in a furrow that is from 2 to 4 inches deep

2. Securing with wood stakes every 4 feet along the length of the fiber roll

3. Securing the ends of the fiber roll by placing a stake 6 inches from the end of the roll

4. Driving the stakes into the soil so that the top of the stake is less than 2 inches above the top of the fiber roll

For installation method Type 2, install fiber roll by:

1. Securing with rope and notched wood stakes.

2. Driving stakes into the soil until the notch is even with the top of the fiber roll.

3. Lacing the rope between stakes and over the fiber roll. Knot the rope at each stake.

4. Tightening the fiber roll to the surface of the slope by driving the stakes further into the soil.

MAINTENANCE

Maintain temporary fiber roll to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary fiber roll as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary fiber roll by:

Removing sediment from behind the fiber roll when sediment is 1/3 the height of the fiber roll above ground
Repairing or adjusting the fiber roll when rills and other evidence of concentrated runoff occur beneath the fiber roll.
Repairing or replacing the fiber roll when they become split, torn, or unraveled

Adding stakes when the fiber roll slump or sag

Replacing broken or split wood stakes

AP e e

Repair temporary fiber roll within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary fiber roll, repair temporary fiber roll at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary fiber roll is not required, they must be removed and disposed of under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary fiber roll
must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fiber roll is measured by the linear foot along the centerline of the installed roll. Where temporary fiber roll
is joined and overlapped, the overlap is measured as a single installed roll.

The contract price paid per linear foot for temporary fiber roll includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary fiber roll,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer

The State and you share the cost of maintaining the temporary fiber roll. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.08 TEMPORARY SILT FENCE
GENERAL
Summary

This work includes installing, maintaining, and removing temporary silt fence.
The SWPPP must describe and include the use of temporary silt fence as a water pollution control practice for sediment
control.
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for silt fence fabric.

MATERIALS
Silt Fence Fabric
Geosynthetic fabric for temporary silt fence must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with the
manufacturer's name, identifying information, and product identification.

Silt fence fabric must comply with:

Property ASTM Specification
Designation Woven Non-
woven
Grab breaking load D 4632
1-inch grip, Ib, min. in each direction 120 120
Apparent elongation D 4632
percent, min., in each direction 15 50
Water Flow Rate D 4491
max. average roll value, gallons per minute/square 10-50 100-150
foot
Permittivity D 4491
1/sec., min. 0.05 0.05
Apparent opening size D 4751
max. average roll value, U.S. Standard sieve size 30 30
Ultraviolet Degradation D 4595
percent of original unexposed grab breaking load 70
500 hr, minimum

Posts

Posts must be wood or metal.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

D=

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

AU
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CONSTRUCTION
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be no more than 8 inches apart

Place silt fence approximately parallel to the slope contour. For any 50 foot section of silt fence, do not allow the
elevation at the base of the fence to vary more than 1/3 of the fence height.
Install silt fence by:

1. Placing the bottom of the fabric in a trench that is 6 inches deep
2. Securing with posts placed on the downhill side of the fabric
3. Backfilling the trench with soil and hand or mechanically tamping to secure the fabric in the trench

If you reinforce the silt fence fabric with wire or plastic mesh, you may increase the post spacing to a maximum of 10
feet. The field-assembled reinforced silt fence must be able to retain saturated sediment without collapsing.
Connect silt fence sections by:

1. Joining separate sections of silt fence to form reaches that are no more than 500 feet long
Securing the end posts of each section by wrapping the tops of the posts with at least two wraps of 16-gage diameter
tie wire

3. Ensuring that each reach is a continuous run of silt fence from end to end or from an end to an opening, including
joined panels

If you mechanically push the silt fence fabric vertically through the soil, you must demonstrate that the silt fence fabric
will not be damaged and will not slip out of the soil, resulting in sediment passing under the silt fence fabric.

MAINTENANCE

Maintain temporary silt fence to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary silt fence as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary silt fence by:

1. Removing sediment from behind the silt fence when sediment is 1/3 the height of the silt fence above ground

2. Repairing or adjusting the silt fence when rills and other evidence of concentrated runoff occur beneath the silt fence
fabric

3. Repairing or replacing the silt fence fabric when it become split, torn, or unraveled

Repair temporary silt fence within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary silt fence, repair temporary silt fence at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary silt fence is not required, remove and dispose of fence under Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence
must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary silt fence is measured by the linear foot along the centerline of the installed fence.

The contract price paid per linear foot for temporary silt fence includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary silt fence,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary silt fence. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.09 TEMPORARY CONSTRUCTION ENTRANCE
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary construction entrance to provide temporary
access.

The SWPPP must describe and include the use of temporary construction entrance as a water pollution control practice
for tracking control.

Temporary construction entrance must be Type 1, Type 2, or a combination.

Submittals

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications
for:

1. Temporary entrance fabric
2. Rock

Submit details for alternatives at least 5 business days before installation. You may propose alternatives for the
following items:

1. Alternative sump
2. Alternative corrugated steel panels

If the Engineer approves, you may eliminate the sump.

MATERIALS
Temporary Entrance Fabric

Temporary entrance fabric must comply with Section 88-1.04, "Rock Slope Protection Fabric," of the Standard
Specifications and be woven Type B or non-woven Type B.

Rock

Rock must be Type A or Type B.
Rock (Type A) must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100
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Rock (Type B) must be Railway Ballast Number 25. Do not use blast furnace slag. Railway Ballast Number 25 must
comply with:

1. Description in AREMA Manual for Railway Engineering.
2. Following sizes:

Nominal Percentage Passing

Size Square 3" 2-1/2" 2" 1-1/2" " 3/4" 12" 3/8" No. 4
Opening

2-1/2"-3/8" 100 80-100 [ 60-85 | 50-70 | 25-50 - 5-20 0-10 0-3

3. Following properties:

Specification Requirements
Percent material passing No. 200 sieve, max. 1.0
ASTM: C 117
Bulk specific gravity, min. 2.60
ASTM: C 127
Absorption, percent min. 1.0
ASTM: C 127
Clay lumps and friable particles, percent max. 0.5
ASTM: C 142
Degradation, percent max. 30
ASTM: C 535
Soundness (Sodium Sulfate), percent max. 5.0
ASTM: C 88
Flat, elongated particles, or both, percent max. 5.0
ASTM: D 4791

Corrugated Steel Panels
Corrugated steel panels must:

1. Be made of steel.
2. Be pressed or shop welded
3. Have a slot or hook for connecting panels together

CONSTRUCTION
Prepare location for temporary construction entrance by:

Removing vegetation to ground level and clear away debris

Grading ground to uniform plane

Grading ground surface to drain

Removing sharp objects that may damage fabric

Compacting the top 1.5 feet of soil to at least 90 percent relative compaction

A e

If temporary entrance (Type 1) is specified, use rock (Type A).

If temporary construction entrance (Type 2) is specified, use Rock (Type B) under corrugated steel panels. Use at least 6
corrugated steel panels for each entrance. Couple panels together.

Install temporary construction entrance by:

Positioning fabric along the length of the entrance

Overlapping sides and ends of fabric by at least 12 inches

Spreading rock over fabric in the direction of traffic

Covering fabric with rock within 24 hours

Keeping a 6 inch layer of rock over fabric to prevent damage to fabric by spreading equipment

A e

Do not drive on fabric until rock is spread.
Unless the Engineer eliminates the sump, install a sump within 20 feet of each temporary construction entrance.
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Repair fabric damaged during rock spreading by placing a new fabric over the damaged area. New fabric must be large
enough to cover damaged area and provide at least 18-inch overlap on all edges.

Maintenance

Maintain temporary construction entrance to minimize generation of dust and tracking of soil and sediment onto public
roads. If dust or sediment tracking increases, place additional rock unless the Engineer approves another method.
Repair temporary construction entrance if:

1. Fabric is exposed
2. Depressions in the entrance surface develop
3. Rock is displaced

Repair temporary construction entrance within 24 hours of discovering damage unless the Engineer approves a longer
period.

During use of temporary construction entrance, do not allow soil, sediment, or other debris tracked onto pavement to
enter storm drains, open drainage facilities, or watercourses. When material is tracked onto pavement, remove it within 24
hours unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace the temporary construction entrance, repair it at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

Removal

When the Engineer determines that temporary construction entrance is not required, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by installation and removal of temporary
construction entrance under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary construction entrance is determined from actual count in place. Temporary construction entrance is
measured one time only and no additional measurement will be recognized.

The contract price paid for temporary construction entrance includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary construction
entrance, complete in place, including removal of temporary construction entrance, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary construction entrance is relocated during the course of
construction.

The State and you share the cost of maintaining temporary construction entrance. The State determines the maintenance
cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.10 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The SWPPP must describe and include the use of temporary drainage inlet protection as a water pollution control
practice for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet. Temporary
drainage inlet protection must be:

1. Appropriate type to meet the conditions around the drainage inlet
2. Type 1,Type 3B, or a combination
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

PN BB

If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for approval at
least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution control in
Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, Ib, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square
foot 100-150
Permittivity D 4491
1/sec., min. 0.05
Apparent opening size D 4751
max. average roll value,
U.S. Standard sieve size 40
Ultraviolet Degradation D 4595
percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.
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Erosion Control Blanket
Erosion control blanket must be:

M

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

Erosion control blanket classified as temporary and degradable must be one of the following:

1. Double net excelsior blanket:

I.1.
1.2
1.3.
1.4.

L.5.
1.6.
1.7.
1.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

With 80 percent of the wood excelsior fibers being 6 inches or longer

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with lightweight non-synthetic netting

2.  Double net straw and coconut blanket:

2.1.
2.2.
2.3.
24.
2.5.
2.6.
2.7.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with lightweight non-synthetic netting

3. Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1.
4.2.
4.3.
44.
4.5.
4.6.
4.7.
4.8.
4.9.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight
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Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and Shore
Protection," of the Standard Specifications

Staples

You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion control
blanket.

Rock
Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

bl S

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

1. Be filled with rice or wheat straw, wood excelsior, or coconut fiber
2. Be covered with biodegradable jute, sisal, or coir fiber netting

3. Have netting secured tightly at each end

4. Be finished to be either:

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
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2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x1"x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

W=

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

SNk v =

Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1. Ifwood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials
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Sediment Filter Bag

Sediment filter bag must:

1.
2.
3.

Be made of fabric
Be sized to fit the catch basin or drainage inlet
Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are deeper than
18 inches must:

1.
2.

Include lifting loops and dump straps
Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:

NN BE DD

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units
Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

A e e

.

Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate (PET)
Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the finished filter
core or outer jacket

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units

Be secured to:

8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-filled bags,
or a combination
8.2 Soil with 6-inch nails with 1-inch washers and wood stakes
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9.

Comply with the following properties:
Specification Requirements

Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90

after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

If used at a curb inlet without a grate, rigid plastic barriers must:

el e

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows

Include a high-flow bypass
Have a vertical height of at least 7 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

bl S

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows

Include a high-flow bypass
Have a vertical height of at least 1.5 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening and have

an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:

A e e

Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.

Rigid plastic barrier
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2.  Foam barrier

CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1. Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear sediment
barriers to redirect runoff and control ponding.

2. Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one inch in
diameter before installing the drainage inlet protection.

3. Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or flow line to
prevent sediment from entering the drainage inlet.

Erosion Control Blanket
To install erosion control blanket and geosynthetic fabric:

1. Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench adjacent to
the drainage inlet
2. Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and compact
manually

Gravel Bag Berm

If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to 12
inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers

If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no more
than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core
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Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow behind the
barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized cable ties
that are from 5 to 7 inches in length

PR

Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or
water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible

SNk W=

If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split wood
stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are from 5 to
7 inches in length.
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For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the lifting loops
and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty by lifting the metal
frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the sediment filter bags, do not
allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair temporary
drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary drainage
inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property,” of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection will be
measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary drainage inlet
protection, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the course of
construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of
that cost.

10-1.11 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
SB Route 55 between Dyer
12-0E2504 Ora-55-R7.0/R7.9 Rd on-ramp and Widening
MacArthur Blvd off-ramp

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.12 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.
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Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned.”

early completion time: The difference in time between an early scheduled completion date and the contract completion
date.

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain

stage of the project.
narrative report: A document submitted with each schedule that discusses topics related to project progress and
scheduling.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

State owned float activity: The activity documenting time saved on the critical path by actions of the State. It is the
last activity prior to the scheduled completion date.

time impact analysis: A schedule and narrative report developed specifically to demonstrate what effect a proposed
change or delay has on the current scheduled completion date.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

Calculations using the critical path method to determine controlling activities.

. Duration activities less than 20 working days.

3. At least 50 but not more than 500 activities, unless authorized. The number of activities must be sufficient to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and to do an analysis of time
impacts.

4. Each required constraint. Constraints other than those required by the special provisions may be included only if
authorized.

5. State-owned float as the predecessor activity to the scheduled completion date.

6. Activities with identification codes for responsibility, stage, work shifts, location, and contract pay item numbers.

N —

You may show early completion time on any schedule provided that the requirements of the contract are met. Early
completion time is considered a resource for your exclusive use. You may increase early completion time by improving
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by completing
activities earlier than planned. You may also submit for approval a VECP as specified in Section 4-1.035B, "Value
Engineering Change Proposal." of the Standard Specifications that will reduce time of construction.

You may show a scheduled completion date that is later than the contract completion date on an update schedule, after
the baseline schedule is accepted. Provide an explanation for a late scheduled completion date in the narrative report that is
included with the schedule.

State-owned float is considered a resource for the exclusive use of the State. The Engineer may accrue State-owned float
by the early completion of review of any type of required submittal when it saves time on the critical path. Prepare a time
impact analysis, when requested by the Engineer, to determine the effect of the action as specified in "Time Impact
Analysis." The Engineer documents State-owned float by directing you to update the State-owned float activity on the next
updated schedule. Include a log of the action on the State-owned float activity and include a discussion of the action in the
narrative report. The Engineer may use State-owned float to mitigate past, present, or future State delays by offsetting
potential time extensions for contract change orders.
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The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date as
specified in Section 4-1.03, "Changes," of the Standard Specifications. Prepare a time impact analysis to determine the effect
of the change as specified in "Time Impact Analysis" and include the impacts acceptable to the Engineer in the next updated
schedule. Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a
time adjustment. Changes that do affect the controlling operation on the critical path will be considered by the Engineer in
decreasing time or granting an extension of time for completion of the contract. Time extensions will only be granted if the
total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include:

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent
2. Latest version of schedule-comparing HST SureChange, or equivalent

If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into
SureTrak. The schedule-comparing software must be compatible with schedule software submitted and must be able to
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments,
durations, and logic ties.

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications for
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. Two copies of a narrative report
3.  One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right

Be based on early start and early finish dates of activities

Clearly show the primary paths of criticality using graphical presentation
Be prepared on 34" x 44"

Include a title block and a timeline on each page

NhwD =

The narrative report must be organized in the following sequence with all applicable documents included:

1. Transmittal letter
Work completed during the period

3. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours

4. Description of the current critical path

5. Changes to the critical path and scheduled completion date since the last schedule submittal
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6. Description of problem areas
7. Current and anticipated delays:

7.1.  Cause of delay
7.2.  Impact of delay on other activities, milestones, and completion dates
7.3.  Corrective action and schedule adjustments to correct the delay

8. Pending items and status thereof:

8.1. Permits

8.2.  Change orders

8.3. Time adjustments

8.4. Noncompliance notices

9. Reasons for an early or late scheduled completion date in comparison to the contract completion date

Schedule submittals will only be considered complete when all documents and data have been submitted as described
above.

Preconstruction Scheduling Conference

Schedule a preconstruction scheduling conference with your project manager and the Engineer within 15 days after
contract approval. The Engineer will conduct the meeting and review the requirements of this section with you.

Submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and be
prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of this section. If
you propose deviations to the construction staging, then the general time-scaled logic diagram must also display the
deviations and resulting time impacts. Be prepared to discuss the proposal.

At this meeting, also submit the alphanumeric coding structure and activity identification system for labeling work
activities. To easily identify relationships, each activity description must indicate its associated scope or location of work by
including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such
as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor, or mainline.

The Engineer reviews the logic diagram, coding structure, and activity identification system, and provide any required
baseline schedule changes to you for implementation.

Baseline Schedule

Beginning the week following the preconstruction scheduling conference, meet with the Engineer weekly to discuss
schedule development and resolve schedule issues until the baseline schedule is accepted.

Submit a baseline schedule within 20 days of contract approval. Allow 20 days for the Engineer's review after the
baseline schedule and all support data are submitted. In addition, the baseline schedule submittal is not considered complete
until the computer software is delivered and installed for use in review of the schedule.

The baseline schedule must include the entire scope of work and how you plan to complete all work contemplated. The
baseline schedule must show the activities that define the critical path. Multiple critical paths and near-critical paths must be
kept to a minimum. A total of not more than 50 percent of the baseline schedule activities must be critical or near critical,
unless otherwise authorized.

The baseline schedule must not extend beyond the number of contract working days. The baseline schedule must have a
data date of contract approval. If you start work before contract approval, the baseline schedule must have a data date of the
1st day you performed work at the job site.

If you submit an early completion baseline schedule that shows contract completion in less than 85 percent of the
contract working days, the baseline schedule must be supplemented with resource allocations for every task activity and
include time-scaled resource histograms. The resource allocations must be shown to a level of detail that facilitates report
generation based on labor crafts and equipment classes for you and your subcontractors. Use average composite crews to
display the labor loading of on-site construction activities. Optimize and level labor to reflect a reasonable plan for
accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities. The time-
scaled resource histograms must show labor crafts and equipment classes to be used. The Engineer may review the baseline
schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is
practicable.
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Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress, on or before the 1st day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until the previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer. The
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete, and finish dates must be shown as applicable. Durations for work that has been
completed must be shown on the updated schedule as the work actually occurred, including Engineer submittal review and
your resubmittal times.

You may include modifications such as adding or deleting activities or changing activity constraints, durations, or logic
that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared to that
shown on the current accepted schedule. Justify in writing the reasons for any changes to planned work. If any proposed
changes in planned work will result in (1) or (2) above, then submit a time impact analysis as specified in this section.

Time Impact Analysis

Submit a written time impact analysis (TIA) with each request for adjustment of contract time, or when you or the
Engineer consider that an approved or anticipated change may impact the critical path or contract progress.

The TIA must illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis must use the accepted schedule that has a data date closest to and before the event. If
the Engineer determines that the accepted schedule used does not appropriately represent the conditions before the event, the
accepted schedule must be updated to the day before the event being analyzed. The TIA must include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
must be equal to the adjustment of contract time. The Engineer may construct and use an appropriate project schedule or
other recognized method to determine adjustments in contract time until you provide the TIA.

Submit 2 copies of your TIA within 20 days of receiving a written request for a TIA from the Engineer. Allow the
Engineer 15 days after receipt to review the submitted TIA. All approved TIA schedule changes must be shown on the next
updated schedule.

If a TIA you submit is rejected, meet with the Engineer to discuss and resolve issues related to the TIA. If clarification is
still needed, you are allowed 15 days to submit a protest as specified in Section 5-1.011, "Protests," of the Standard
Specifications. If agreement is not reached, you are allowed 5 days from the date you receive the Engineer's response to your
protest to submit an Initial Potential Claim Record as specified in Section 5-1.146B, "Initial Potential Claim Record," of the
Standard Specifications. Only show actual as-built work, not unapproved changes related to the TIA, in subsequent updated
schedules. If agreement is reached at a later date, approved TIA schedule changes must be shown on the next updated
schedule. The Engineer withholds remaining payment on the schedule contract item if a TIA is requested and not submitted
within 20 days. The schedule item payment resumes on the next estimate after the requested TIA is submitted. No other
contract payment is withheld regarding TIA submittals.

Final Updated Schedule

Submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an officer of
the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish
dates of the actual activities for the project contained herein." An officer of the company may delegate in writing the
authority to sign the certificate to a responsible manager.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) includes full compensation for furnishing all labor, material, tools, equipment, and
incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.
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Payments for the progress schedule (critical path method) contract item will be made progressively as follows:
1. A total of 25 percent of the item amount will be paid upon achieving all of the following:

1.1.  Completion of 5 percent of all contract item work.

1.2.  Acceptance of all schedules and approval of all TIAs required to the time when 5 percent of all contract item
work is complete.

1.3.  Delivery of schedule software to the Engineer.

1.4. Completion of required schedule software training.

2. A total of 50 percent of the item amount will be paid upon completion of 25 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 25 percent of all contract item work
is complete.

3. A total of 75 percent of the item amount will be paid upon completion of 50 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 50 percent of all contract item work
is complete.

4. A total of 100 percent of the item amount will be paid upon completion of all contract item work, acceptance of all
schedules and approval of all TIAs required to the time when all contract item work is complete, and submittal of
the certified final update schedule.

If you fail to complete any of the work or provide any of the schedules required by this section, the Engineer makes an
adjustment in compensation as specified in Section 4-1.03C, "Changes in Character of Work," of the Standard Specifications
for the work not performed. Adjustments in compensation for schedules will not be made for any increased or decreased
work ordered by the Engineer in submitting schedules.

10-1.13 TIME-RELATED OVERHEAD

The Contractor will be compensated for time-related overhead as described below and in conformance with "Force
Account Payment" of these special provisions. The Contractor will not be compensated for time-related overhead for delays
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08D(2)(b), "Overhead Claims," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties
associated with the Contractor.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract. Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The amount of time-related overhead associated with a reduction in contract time for an accepted VECP under Section 4-
1.035B, "Value Engineering Change Proposal," of the Standard Specifications shall be considered a construction cost
attributable to the resultant estimated net savings due to the cost reduction incentive.

If the final increased amount of time-related overhead exceeds 149 percent of the contract lump sum price bid, the
Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit examination and report
performed by an independent Certified Public Accountant of the Contractor's actual overhead costs. The audit examination
and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall
average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have
been properly allocated. The rates of field and home office overhead shall exclude unallowable costs as determined in the
Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.
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Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall
determine if the rates of field office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for
audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
Contractor. The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract lump sum payment for time-related overhead, in excess of 149 percent of the lump sum price bid,
will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor. The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.04,
"Extra Work Performed by Specialists" of the Standard Specifications, and paying to the Contractor one-half of that cost.
The cost of performing an audit examination and submitting the independent Certified Public Accountant audit report for
overhead claims other than for the purpose of verifying the actual rate of time-related overhead shall be entirely borne by the
Contractor. The cost of performing an audit examination and submitting the independent Certified Public Accountant audit
report to verify actual overhead costs incurred prior to the first working day shall be entirely borne by the Contractor.

Time-related overhead will be paid for at a lump sum price. The contract lump sum price bid for time-related overhead
will be increased or decreased only as a result of suspensions or adjustments of contract time which revise the current
contract completion date and which satisfy any of the following criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for
which the Contractor is granted non-working days.

4. Other suspensions that mutually benefit the State and the Contractor.

B. Adjustments of contract time granted by the State and set forth in approved contract change orders, in conformance
with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

A delay to the controlling operation may be concurrent and any of the following:

1. Nonexcusable: A nonexcusable delay is caused by the fault, nonperformance, or deficiency of the Contractor,
subcontractors of any tier, or suppliers. The days during a nonexcusable delay are working days. No time or
payment adjustment for a nonexcusable delay is allowed.

2. Excusable: An excusable delay is caused by factors beyond the control and without the fault of the State or the
Contractor. The days during an excusable delay are non-working days.

3. Compensable: A compensable delay is caused solely by the fault, deficiency, error, omission, or change made by
the State. A time adjustment and a payment adjustment for the actual cost without markup or profit are allowed.

A concurrent delay occurs when 2 or more separate delays overlap partially or entirely. A nonexcusable delay
concurrent with either an excusable or a compensable delay is a nonexcusable delay. An excusable delay concurrent with a
compensable delay is an excusable delay.

The quantity of time-related overhead is only adjusted as a result of a compensable delay and is not adjusted as a result
of either a nonexcusable or an excusable delay.

An approved time impact analysis submitted as specified in "Progress Schedule (Critical Path Method)" of these special
provisions is used to determine the type and duration of a delay.
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For each day the number of working days bid to complete the contract, in conformance with the provisions in
"Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is increased or decreased
due to suspensions or adjustments of contract time as specified above, the lump sum price for time-related overhead will be
increased or decreased by an amount equal to the contract lump sum price bid for time-related overhead divided by the
number of working days bid to complete the contract.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract lump sum price paid for time-related overhead shall include full compensation for time-related overhead,
including the Contractor's share of costs of an independent Certified Public Accountant audit of overhead costs requested by
the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved, and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, "Force
Account Payment," of the Standard Specifications.

For the purpose of making progress payments pursuant to the provisions in Section 9-1.07, "Progress Payments," of the
Standard Specifications, the amount of time-related overhead in each monthly partial payment will be based on the number of
working days that occurred during that monthly estimate period, including compensable suspensions and right of way delays.
Working days granted by contract change order due to extra work or changes in character of work, will be compensated upon
completion of the contract. The amount earned per working day for time-related overhead shall be the lesser of the following
amounts:

A. The contract lump sum price for time-related overhead, divided by the number of working days bid to complete the
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions.

B. Twenty percent of the original total contract amount, divided by the number of working days bid to complete the
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated
Damages," of these special provisions.

After the work has been completed, except plant establishment work, as provided in Section 20-4.08, "Plant
Establishment Work," of the Standard Specifications, the amount of the total contract lump sum price for time-related
overhead not yet paid will be included for payment in the first estimate made after completion of roadway construction work,
in conformance with the provisions in Section 9-1.07, "Progress Payments," of the Standard Specifications.

10-1.14 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.
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If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

THOO® >

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.15 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.
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Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.16 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications, whenever work,
including the work of installing, maintaining, and removing temporary railing (Type K) is to be performed on the freeway
within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed.

Except as listed above, closure of adjacent traffic lane will not be required for installing, maintaining and removing
traffic control devices.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: December 24™ and December 31

The maximum length of a single stationary lane closure shall be 1 mile.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

No work on local streets is allowed between 5 a.m. and 9 a.m. and between 2 p.m. and 10 p.m. on Mondays through
Fridays.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed simultaneously
unless directed by the Engineer.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for 1 business day.
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SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for more than 1 business day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but not more
than 15 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2 business days before
installing the SC6-3(CA) or SC6-4(CA) signs.

Accurate information shall be maintained on the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA) or SC6-4(CA) signs,
when no longer required, shall be immediately covered or removed.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic