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SPECIAL NOTICES
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e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e  The contract award period has been extended for this project.
e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance

Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard

Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

A24E Pavement Markings — Words and Crosswalks

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)
RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
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T3

T10

T14

RS1

RS2

RS4

S89

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-5A
ES-5B
ES-5D
ES-8
ES-13A
ES-13B

Temporary Railing (Type K)

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2
Roadside Signs, Typical Installation Details No. 4

Roadside Sign — Formed Single Sheet Aluminum Panel

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Pull Box Details)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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NOTICE TO BIDDERS

Bids open Thursday, March 24, 2011

Dated February 22, 2011

General work description: Remove and replace rubberized hot mix asphalt.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN ORANGE COUNTY IN DANA
POINT, LAGUNA NIGUEL, MISSION VIEJO, LAGUNA HILLS, LAKE FOREST, IRVINE, TUSTIN AND SANTA
ANA FROM ROUTE 1 TO 0.3 MILE NORTH OF MAIN STREET OVERCROSSING.

District-County-Route-Post Mile: 12-Ora-5-6.3/33.4

Contract No. 12-0L1004

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 70 working days.

The estimated cost of the project is $900,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_inqg.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

Contract No. 12-0L1004
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The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

THM
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2



COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
5 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS
LUMP SUM
6 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 5,600
STRIPE (HAZARDOUS WASTE)
7 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 13,100
8 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 1,300
9 150742 REMOVE ROADSIDE SIGN EA 2
10 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 87,200
11 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
12 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 5,690
13 390138 RUBBERIZED HOT MIX ASPHALT (OPEN GRADED) | TON 1,030
14 394060 DATA CORE LS
LUMP SUM
15 397005 TACK COAT TON 28
16 560248 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 42
(0.063"-UNFRAMED)
17 568017 INSTALL ROADSIDE SIGN PANEL ON EXISTING EA 2
POST
18 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 57,100
19 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 17,900
20 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 3,940

12-3)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 7,450
22 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 4,280
36-12)
23 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 9,800
17-7)
24 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 360
25 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 2,260
26 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
27 860810 INDUCTIVE LOOP DETECTOR LS
LUMP SUM
28 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code § 14835 et seq.
and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small business bidder
is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid.

2. The Certified Small Business Listing for the Non-Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your bid. If
you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd business day
after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

Contract No. 12-0L1004
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1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and suppliers.

Meet the goal shown in the Notice to Bidders.

Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form. If you do not
submit this form with your bid, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 4th
business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE
Summary form.

List each 1st tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,
but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal to or
less than the lowest bid, the Department awards the contract to the California company on the basis of its total bid.

2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction results in
a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.

3-1.02 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 70 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.

Contract No. 12-0L1004
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SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. I will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form
unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions
after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased
from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES
Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution.
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after contract
award.
Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business Enterprises
(DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

GENERAL

Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.
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The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:
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Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:

Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)

The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

Submit 1st sample at the time of sampling
Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program
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4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.
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The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 _list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 district1 1.payrolls@dot.ca.gov
12 district]12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1.

SNk wd

7.

Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

Contain 1 contract number and week ending date per submission.

For additional information on electronic submission of payroll records, go to:

http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.
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The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

5-1.08 PAYMENTS
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Santa Ana and San Diego Regional Water Quality Control Board
(RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Division of Water
Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone fax: (916) 341-5463 and may also be
obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," 5-
1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds," of
the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
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Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1.  Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk WDD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

N -
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Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

e A e

©

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

A e e

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

Z ORI R WD —

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk —

CHANNELIZERS
Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
3. Carsonite, "Super Duck" (Round SDR-336)

N -
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Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series
11.
12.

Flexible Marker Support, Flexistiff Model C-9484-36
Shur-Tite Products, Shur-Flex

Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

ARl N

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

bl S
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Type K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24 inch

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AN S
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Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series
Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
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3.
4.

Vega Molded Products, Models GBM and JD
Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1

2.
3.
4.

Pexco LLC, "Mini" (3" x 10")

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22')

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

NN BE DD

1.

Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING

PN RO
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums
Avery Dennison WR-6100
Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810
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Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow
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SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

el e

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.
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Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K. factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.

SECTION 8-2. BLANK
SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

The extent of cold plane asphalt concrete pavement shall be limited to no more than can be paved back prior to opening
the roadway in the same work period.

Attention is directed to "Cold Plane Asphalt Concrete Pavement," of these special provisions regarding the requirement
that paving operations must be scheduled so cold planed areas are paved with hot mix asphalt concrete before reopening the
work area to public traffic.

Thermoplastic traffic stripes shall be applied after non-reflective pavement markers have been placed.

Loop detectors shall be installed after the placement of uppermost layer of new pavement, and after applying traffic
stripes and pavement markings.

Attention is directed to "Maintaining Traffic" of these special provisions and to the traffic handling (detour) sheets of the
plans.
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Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying rubberized hot mix asphalt (gap graded), the Contractor shall cover all manholes, valve and monument
covers, grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction
paper secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor,
with a sufficient number of control points to relocate the facilities after the rubberized hot mix asphalt (gap graded) has been
placed. After completion of the rubberized hot mix asphalt (gap graded) operation, all covers shall be removed and disposed
of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates,
or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price
paid per ton for rubberized hot mix asphalt (gap graded), and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of pollutants to
surface waters, groundwater, or municipal separate storm sewer systems including the work item shown in the verified Bid
Item List for Prepare Water Pollution Control Program. WPCP preparation includes obtaining WPCP approval, amending
the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:

1. WPCP is approved
WPCP review requirements have been fulfilled. If the RWQCB requires time for WPCP review, allow 30 days for
the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building roads and
structures, (2) Plant Establishment including maintenance on vegetation installed for final stabilization, and (3)
Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control Program
Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control work
described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP approval:
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1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the Engineer
provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's review

resumes when the complete WPCP is resubmitted.

When the Engineer approves the WPCP, submit an electronic and 3 printed copies of the approved WPCP.

4. If the RWQCB reviews the approved WPCP, the Engineer submits one copy of the approved WPCP to the RWQCB
for their review and comment. RWQCBSs requiring time to review WPCPs include:

W

4.1. Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit
5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3 days.
Submit:

1. Stormwater training records including training dates and subject for employees and subcontractors. Include dates
and subject for ongoing training, including tailgate meetings.
2. Employee training records:

2.1.  Within 5 days of WPCP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility, submit:

1. A plan showing the location and quantity of WPC practices associated with the construction support facility
A copy of the NOI approved by the RWQCB and the WPCP approved by the RWQCB if you will be operating a
batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor’s employees, in the following subjects:

1. WPC rules and regulations
Implementation and maintenance for:

2.1.  Temporary Soil Stabilization

2.2. Temporary Sediment Control

2.3.  Tracking Control

2.4. Wind Erosion Control

2.5. Material pollution prevention and control

2.6. Waste management

2.7. Non-storm water management

2.8. Identifying and handling hazardous substances

2.9. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous
substances

Employees must receive initial WPC training before working on the project.
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Conduct weekly training meetings covering:

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

A o

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address for the
Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm Water and
Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the discharge of
potential pollutants by using WPC practices.
Construction support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

SNk v =

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial Permit for
batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for "Discharge of
Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General Industrial Permit, go
to:

http://www.waterboards.ca.gov/

Water Pollution Control Manager
Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.

The WPC Manager must comply with the Permit (Order No. 2009-0009-DWQ, NPDES No. CAS000002) for a QSP by
having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert International,
Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD
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4. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" Web site

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved WPCP and amend the WPCP when required

NNk WDD —

WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

WPCP work includes preparing a WPCP, obtaining WPCP approval, amending the WPCP, and reporting on WPC
practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the provisions in
Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of new WPC
practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The WPCP must include WPC practices:

1. For storm water and non-stormwater from areas outside of the job site related to project work activities such as:

1.1.  Staging areas
1.2. Storage yards
1.3.  Access roads

2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army Corps
of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially Deposited Lead
Reuse.

WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP approval.
Retain a printed copy of the approved WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas
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IMPLEMENTATION REQUIREMENTS
WPCP Implementation
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the approved WPCP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may correct
the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all delays
associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week
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The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions
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The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The project receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-stormwater discharge, or
receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice or order
2. WPC practices used before the discharge, or before receiving the notice or order
3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice
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PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining approval of,
and amending the WPCP and inspecting water pollution control practices as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Payments for WPCP are made as follows:

1. After the Engineer approves the WPCP, the Department includes up to 75 percent of the bid item price in the
monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way not
specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-stormwater at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents specified in these special provisions, refer to the Department's Preparation Manual,
Dewatering Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

CDPH: California Department of Public Health

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

ELAP: Environmental Laboratory Accreditation Program

minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

MSDS: Material Safety Data Sheet

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

significant or hazardous spills: Spills that cannot be controlled by construction personnel.

WPC: Water Pollution Control

WPC Manager: Water Pollution Control Manager as defined under "Water Pollution Control" of these special
provisions.

Submittals
Submit the following:

1. MSDS at least 5 days before material is used or stored
. Monthly inventory records for material used or stored
3. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities
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Quality Control and Assurance

Not Used

MATERIALS
Not Used

CONSTRUCTION

Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored at the job site. If you spill
or leak chemicals or hazardous substances at the job site, you are responsible for all associated cleanup costs and related

liability.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills

Clean up minor spills using the following procedures:
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Contain the spread of the spill

Recover the spilled material by absorption

Clean the contaminated area

Dispose of the contaminated material promptly and properly

Semi-significant Spills

Clean up semi-significant spills immediately by the following procedures:
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Contain the spread of the spill

Recover the spilled material using absorption whenever a spill occurs on a paved surface or an impermeable surface
Contain the spill with an earthen dike and dig up the contaminated soil for disposal whenever a spill occurs on soil
If the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated runoff
Dispose of the contaminated material promptly and properly

Significant or Hazardous Spills

Immediately notify qualified personnel of significant or hazardous spills. Do not let construction personnel attempt to
clean up the spill until qualified staff have arrived. Do the following:

1.

3.

Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material team immediately

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
at the job site

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

Notify other agencies as appropriate, including:

6.1.  Fire Department

6.2. Public Works Department

6.3. Coast Guard

6.4. Highway Patrol

6.5. City Police or County Sheriff Department
6.6. Department of Toxic Substances

6.7. California Division of Oil and Gas

6.8. Cal OSHA

6.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC Manager. The WPC Manager must notify the Engineer
immediately. The WPC Manager must oversee and enforce proper spill prevention and control measures.
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Prevent spills from entering storm water runoff before and during cleanup. Do not bury spills or wash spills with water.
Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, and watercourses.

Implement the practices described under "Material Management" of these special provisions while taking delivery of,
using, or storing any of the following materials:
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Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials including fuel, oil, and grease

Asphalt components and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous materials or
chemicals.
If practicable, use less hazardous materials.

Material Storage

Use the following material storage procedures:

1.

2.

b

10.

Store liquids, petroleum materials, and substances listed in CFR Title 40, Parts 110, 117, and 302 as specified by the
Department, and place them in secondary containment facilities.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

Cover secondary containment facilities during non-working days and when precipitation is predicted. Secondary
containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of
spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous
waste under "Hazardous Waste" of these special provisions unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.
Store materials in the original containers with the original material labels maintained in legible condition. Replace
damaged or illegible labels immediately.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-year storm,
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during non-
working days and while precipitation is predicted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

Stockpile Management

Use the following stockpile management procedures:

1.

2.

Reduce or eliminate potential water pollution from stockpiled material including soil, paving material, and pressure
treated wood.
Locate stockpiles:
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2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

2.2.  If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.
Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must
be:

1. Covered with plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1. Placed on impervious surface
2. Covered with impermeable material
3. Protected from run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control" of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove the sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere at the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. The WPC Manager must monitor solid
waste storage and disposal procedures at the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste generated by work activities. When the
refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and pick up dumpsters more frequent during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles at the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste
Use hazardous waste management practices if waste is generated at the job site from the following substances:

Petroleum products
Asphalt products
Concrete curing compound
Pesticides
Acids
Paints
Stains
Solvents
Wood preservatives and treated posts
. Roofing tar
. Road flares
. Lime
. Glues and adhesives
. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302
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The WPC Manager must oversee and enforce hazardous waste management practices. Minimize the production of
hazardous materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment
structures, and covers.

If hazardous material levels are unknown, use a laboratory certified by ELAP under CDPH to sample and test waste to
determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous waste. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, and storm drain systems. Handle and dispose of the following as hazardous waste: paints,
thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of the following as
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

The WPC Manager must inspect the following daily:

1. Storage areas for hazardous materials and waste
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
the following measures:

1. Berms
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Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices that will prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems
or watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
Concrete dust and debris result from demolition

3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry

4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right-of-way. The WPC
Manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities
that discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least
50 feet away from storm drains, watercourses, and flow lines.

Obtain written approval from the local health agency, city, county, and sewer district before discharging from a sanitary
or septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices that will prevent job site liquid waste from entering storm drain systems or watercourses. Liquid waste
includes the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-stormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
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Remove and dispose of deposited solids from sediment traps under "Solid Waste" of these special provisions unless the
Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right-of-way.
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If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything at the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas; do not wash them with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
clean or wash vehicles and equipment in an outside area. The outside area must be:

Paved with AC, HMA, or concrete paving

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.
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The WPC Manager must inspect vehicle and equipment cleaning facilities:

1. Daily if vehicle and equipment cleaning occurs daily
2. Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done at the job site, areas for the following activities must be:

1. On level ground
Protected from storm water run-on

3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

4. 1If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

The WPC Manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily

The WPC Manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.
Operators must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under the vehicle or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

The WPC Manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent the following materials from entering storm drain systems or water courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding grooving, or sawcutting residue
Pavement chunks

Shoulder backing

Methacrylate
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Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
grooving, or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes
during the application of seal coat, tack coat, slurry seal, or fog seal.

If precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation is predicted during the application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow slurry to run onto lanes open to
traffic or off the pavement.

Collect residue from portland cement concrete grinding and grooving activities with a vacuum attachment on the
grinding machine. Do not leave any residue on the pavement or allow the residue to flow across the pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill a preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from a melting tank before removing the lid to fill or service. Do not fill a melting tank
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. If precipitation is predicted, protect pile driving equipment by
parking on plywood and covering with plastic.
Store pile driving equipment when not in use. Stored pile driving equipment must be:

1. Kept on level ground
. Protected from storm water run-on
3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
The WPC Manager must inspect the pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2.  Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize the drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete. The
blast residue may contain hazardous material.

Inspect concrete finishing containment structures for damage before each day of use and before predicted precipitation.
Remove liquid and solid waste from containment structures after each work shift.
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Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Monitor paved areas and roadways within the job site for sediment and debris generating activities such as:

Clearing and grubbing

Earthwork

Trenching

Roadway structural section work

Vehicles entering and leaving the job site
Soil disturbing work

Work that causes offsite tracking of material
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If sediment or debris is observed, perform sweeping:
1. Within:

1.1. 8 hours of predicted rain
1.2. 24 hours unless the Engineer approves a longer period

2. On paved roads at job site entrances and exit locations

3. On paved areas within the job site that flow to storm drains or receiving waters

You may stockpile collected material at the job site. Remove collected material including sediment from paved
shoulders, drain inlets, curbs and dikes, and other drainage areas. If stockpiled, dispose of collected material at least once per
week.

You may dispose of sediment within the job site that you collected during sweeping activities. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way" of the Standard Specifications.

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under a work item such as "Temporary Active Treatment System"
or "Dewatering and Discharge," perform dewatering work as specified in the section involved.

If dewatering and discharging activities are not specified under a work item and you will be performing dewatering
activities, you must:

1. Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications and "Water Pollution Control" of these special provisions at least 10 days before starting dewatering
activities. The Dewatering and Discharge Plan must include:

1.1.  Title sheet and table of contents

1.2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge points

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Departments' s "Field Guide for Construction Dewatering."

3. Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could impact
natural bedding materials.

4. Discharge the water within the project limits. Dispose of the water in the same way as specified for material in
Section 7-1.13 "Disposal of Material Outside the Highway Right of Way" of the Standard Specification if it cannot
be discharged within project limits due to site constraints.

5. Do not discharge storm water or non-stormwater that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

The WPC manager must inspect dewatering activities:
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1. Daily when dewatering work occurs daily
2. Weekly when dewatering work does not occur daily

PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-stormwater management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste resulting from your activities, as specified in the Standard Specifications and these special
provisions, and as ordered by the Engineer.

10-1.04 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.fhwa.dot.gov/roadway dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Contract No. 12-0L1004
35



Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.05 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.06 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications, whenever work,
including the work of installing, maintaining, and removing temporary railing (Type K) is to be performed on the freeway
within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed.
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Except as listed above, closure of adjacent traffic lane will not be required for grinding and grooving operations, and for
installing, maintaining and removing traffic control devices.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: the Day after Thanksgiving Day.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed simultaneously
unless directed by the Engineer.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for 1 business day.

SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for more than 1 business day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but not more
than 15 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2 business days before
installing the SC6-3(CA) or SC6-4(CA) signs.

Accurate information shall be maintained on the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA) or SC6-4(CA) signs,
when no longer required, shall be immediately covered or removed.

Freeways may be closed only if signed for closing 7 days in advance. The Contractor shall notify the Engineer not less
than 5 business days prior to signing the freeway. If the freeway is not closed on the posted day, the closure shall be changed
to allow a 3-business-day advance notice before closure.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed as shown on the plans.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the SC6-3(CA) and SC6-4(CA)
signs shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 6:00am.
XX The full width of the traveled way shall be open for use by public traffic.
xxX | The full width of the traveled way shall be open for use by public traffic until 10:00pm.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Freeway Lane Requirements

County: Orange Route/Direction: 5/ NB & SB PM:32.2t033.4

Closure Limits: 17" Street to Broadway Street

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays 1(1]1|3]|4|S|N|N|N NIN[N|N[N|S[S|4]|3
Fridays 111(1[{3]|4]|S|N[N|N N[N|N|N[N[S|S|4|3
Saturdays LiL|1|1[1|{2(3(4(4 S[S[S[S|S|S|S|4]|3
Sundays ||| 1{2({3(4(4|s S[S[S[S|S|S|S|4]|3

Legend:

Il Provide at least one through freeway lane open in direction of travel

ZI Provide at least two adjacent through freeway lanes open in direction of travel
ZI Provide at least three adjacent through freeway lanes open in direction of travel
II Provide at least four adjacent through freeway lanes open in direction of travel
ZI Shoulder closure permitted (right / left)

N | No work permitted

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
Chart No. 2
Complete Connector Closure Hours
County: Orange Route/Direction: 5/NB PM: 6.3

Closure Limits: NB Route 5 to NB Route 1

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|c|c|c|C c|C
Fridays c|c|c|Cc|C C
Saturdays c|clc|c|c|C C
Sundays c|c|c|cic|c C|C

Legend:

C | Connector may be closed completely

No work permitted.

REMARKS: For detour route, see traffic handling sheets of the plans.
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Chart No. 3
Complete Connector Closure Hours

County: Orange Route/Direction: PM: 30.1
5/NB

Closure Limits: NB Route 5 to NB Route 55

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|Cc|C|C|C c|C
Fridays c|c|c|c|cC C
Saturdays c|clc|c|c|C C
Sundays c|c|c|c|c|c c|C

Legend:
C | Connector may be closed completely

No work permitted.

REMARKS: For detour route, see traffic handling sheets of the plans.
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Chart No.4
Complete Ramp Closure Hours

County: Orange | Route/Direction: 5/ NB & SB | PM: 6.3/33.4
Closure Limits:

NB Route 5 La Paz Rd on-ramp

SB Route 5 La Paz Rd loop on-ramp
SB Route 5 La Paz Rd off-ramp

SB Route 5 Alicia Pkwy on-ramp

SB Route 5 Alicia Pkwy loop on-ramp
SB Route 5 El Toro Rd on-ramp

SB Route 5 El Toro Rd off-ramp

NB Route 5 Alton Pkwy off-ramp

NB Route 5 Alton Pkwy loop on-ramp
10. NB Route 5 Alton Pkwy on-ramp

1. SB Route 5 Alton Pkwy off-ramp

12. NB Route 5 Jamboree Rd off-ramp

13. NB Route 5 Jamboree Rd on-ramp

14. SB Route 5 Jamboree Rd on-ramp

15. SB Route 5 Jamboree Rd loop on-ramp
16. SB Route 5 Tustin Ranch Rd off-ramp
17. NB Route 5 Red Hill Ave off-ramp

18. NB Route 5 Red Hill Ave on-ramp

19. SB Route 5 Red Hill Ave on-ramp

20. SB Route 5 Red Hill Ave off-ramp

21.  SBRoute 5 17" Street off-ramp

22. NB Route 5 17™ Street on-ramp/NB Route 5 North Main Street off-ramp
23. SB Route 5 North Main Street on-ramp
24, SB Route 5 North Main Street off-ramp

WX AW =

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays R|R|R|R|R R|R
Fridays R{R[R|R|R R
Saturdays R|R|R[R|R|R|R R
Sundays R|R[R[R|R|R|R R|R

Legend:

R | Ramp may be closed completely

No work permitted

REMARKS: For detour routes, see traffic handling sheets of the plans.

10-1.07 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following Sunday
noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more
than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving
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2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
the amount per interval shown below from moneys due or that may become due the Contractor under the contract. Damages
are limited to 5 percent of project cost per occurrence and will not be assessed when the Engineer requests that the closure
remain in place beyond the scheduled pickup time.

Type of Facility Route or Segment Period Damages/interval ($)

Connector NB Route 5 to NB Route 55 1st half hour $1,200 / 10 minutes
2nd half hour $1,800 / 10 minutes
2nd hour and beyond | $2,400 / 10 minutes

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.
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10-1.08 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.
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MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.10 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)

Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.
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Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed limit before
passing portable changeable message sign. You may use more than 1 portable changeable message sign to meet this
requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign must be
minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller message panel
with minimum 12-inch character height to prevent encroachment in the traveled way.

Start displaying the message on portable changeable message sign 30 minutes before closing the lane.

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic and does
not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway curvature where it
is visible to approaching traffic. Avoid placing portable changeable message sign within or immediately after horizontal
roadway curvature. Where possible, place portable changeable message sign behind guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to delineate
portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
modifying messages, maintaining portable changeable message signs, complete in place, including transporting from location
to location, removing, and repairing or replacing defective or damaged portable changeable message signs, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Portable changeable message signs ordered by the Engineer in excess of the number shown on the plans or specified in
these special provisions will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-1.11 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:
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1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.12 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement marking at
the locations shown on the plans. The residue from the removal of this material is a hazardous waste.
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Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains lead
chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble lead. When
applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement marking contained as much
as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic and yellow painted traffic stripe and
pavement marking contains heavy metals in concentrations that exceed thresholds established by the Health and Safety Code
and 22 CA Code of Regs. For bidding purposes, assume that the residue is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.. Yellow thermoplastic and yellow paint may produce toxic
fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard
Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the removal operations.
The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

Certification documentation of the hazardous waste hauler that will transport the hazardous waste
Disposal site that will accept the hazardous waste residue

WX bh WD~

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the Engineer. The
Engineer's review and acceptance does not waive any contract requirements and does not relieve the Contractor from
complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking, including chain of custody documentation, for review and acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency ldentification Number Request: Submit a request for the U.S.
EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days of residue
transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic stripe and
pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must be contained and
collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently with the removal operations
or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22 CA
Code of Regs §§66262.31 and 66262.32. Mark labels with:

1. Date the hazardous waste is generated
2. The words "Hazardous Waste"
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Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic or paint)
The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

Nownhkw

Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary storage of
the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured enclosure.
Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as required by
the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010C

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure

A S

From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are produced,
a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not be composited.
From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are produced, a minimum of
1 additional random sample must be taken and analyzed. Use chain of custody procedures consistent with Chapter 9 of U.S.
EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) while transporting samples from the
project to the laboratory. Each sample must be homogenized before analysis by the laboratory performing the analyses. A
sample aliquot sufficient to cover the amount necessary for the total and the soluble analyses must then be taken. This
aliquot must be homogenized a 2nd time and the total and soluble analyses run on this aliquot. The homogenization process
must not include grinding of the samples. Submit the name and location of the disposal facility that will be accepting the
hazardous waste and the analytical laboratory along with the testing requirements not less than 5 business days before the
start of removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory
must be certified by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses
to be performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint hazardous waste
residue at a Class 1 disposal facility located in CA under the requirements of the disposal facility operator within 30 days
after accumulating 220 pounds of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within 30 days
after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance Control. The
Engineer will obtain the U.S. EPA ID no. and will sign all manifests as the generator within 2 business days of receiving and
accepting the analytical test results and receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose of the
residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic
stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all of the work
involved in removal, containment, storage, and disposal, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US EPA ID no.
request, and (4) receiving landfill documentation of proper disposal are included in the contract prices paid per linear foot for
remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per square foot for remove yellow
thermoplastic pavement marking and remove yellow painted pavement marking and no separate payment will be made
therefor.
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If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees to disposal at a
non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.13 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per ton for rubberized hot mix asphalt (gap graded) and no separate payment will be made
therefor.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste
residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and
22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.

Sign panels shown on the plans shall be salvaged.

Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

Full compensation for salvaging sign panels shall be considered as included in the contract unit price paid for remove
roadside sign and no separate payment will be made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities to ensure hot mix asphalt (HMA) is placed over cold planed area during the same work
shift before opening to traffic. If you cannot place HMA over the entire cold planed area before opening it to traffic:

1. Construct a temporary HMA taper to the level of the existing pavement.

2. Place HMA during the next lane or shoulder closure for that area.

3. Submit a corrective action plan that shows that you are able to cold plane and place HMA in the same work shift.
Do not perform cold planing work until the Engineer approves the corrective action plan.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply with
"Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:
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1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is wider
than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do not cold plane
until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head and:

2.1. If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must be used
in activating the sensor.

2.2. Ifreferencing from existing pavement, the cold planing machine must be controlled by a self-contained grade
reference system. The system must be used at or near the centerline of the roadway. On the adjacent pass
with the cold planing machine, a joint matching shoe may be used.

W

Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a neat and
uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when measured with a
12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must not vary more than 0.03
foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before opening to
traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter to the
level of the planed arca

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including constructing, maintaining, removing temporary HMA tapers if
applicable, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in areas of
cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no separate payment will
be made therefor.
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10-1.14 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary

This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the Standard
process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

Project identification number

Date cored

Core identification number

Type of materials recovered

Type and approximate thickness of unstabilized material not recovered
Total core thickness

Thickness of each individual material to within:

NNk WDD —

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1.  County

8.2. Route

8.3. Post mile

8.4. Lane number
8.5. Lane direction
8.6. Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Postmile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must be
PG 64-16.
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Aggregate
The aggregate for RHMA-G must comply with the 1/2-inch grading.

Asphalt Rubber Binder Content

Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California Test 367
except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using California
Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1. Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

2.2.  Use California Test 309 to determine theoretical maximum specific gravity and density of the RHMA-G.

2.3.  Plot asphalt rubber binder content versus average air voids content based on California Test 309 for each set
of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit curve.

2.4. Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens and connect
adjacent points with a best-fit curve.

2.5. Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen, average
each set, and plot the average versus asphalt rubber binder content.

2.6. Calculate the dust proportion and plot versus asphalt rubber binder content.

2.7.  From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5.0 percent air
voids.

2.8. At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate, voids filled
with asphalt, and dust proportion to verify compliance with requirements. If necessary, develop an alternate
composite aggregate gradation to conform to the RHMA-G requirements.

2.9. Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

2.10. To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low value.
Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is 7.0 percent, then
there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature of the
aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder must be
between 375 °F and 425 °F. The compaction temperature of the combined mixture must be between 290 °F and 300
°F.

CONSTRUCTION

Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the ends of
RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the transverse edge at
each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and compact the additional
RHMA-G to form temporary conforms. You may place Kraft paper, or another approved bond breaker, under the conform
tapers to facilitate the taper removal when paving operations resume.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect data cores
and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each direction in the
outermost lane. On a roadway with 