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CALIFORNIA TRANSPORTATION COMMISSION 
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April 25-26, 2012 

Irvine, California 
  
 

 Wednesday, April 25, 2012 
 
  9:30 a.m  Commissioners’ Tour 
      Irvine City Hall 
      1 Civic Center Plaza 
      Irvine, CA   
 
  1:00 p.m.  Commission Meeting 
      Irvine City Hall 
      1 Civic Center Plaza 
      City Council Chambers 
      Irvine, CA  
       

 5:30 p.m.  Reception 
   Hosted by: Orange County Business Council’s OCMoves, Mobility 21, 

Women’s Transportation Seminar – Orange County, and Orange County 
Transportation Authority 

   Please RSVP to: http://ctcOrangeCounty.eventbrite.com 
   Irvine City Hall Lobby 

      1 Civic Center Plaza 
      Irvine, CA     
      
 Thursday, April 26, 2012 
 
  9:00 a.m.  Commission Meeting 
      Irvine City Hall 
      1 Civic Center Plaza 
      City Council Chambers 
      Irvine, CA  
 

 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out 
of sequence and on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.” 
TIMED ITEMS may not be heard prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled.  The Commis-
sion may adjourn earlier than estimated on either day. 
  

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days prior to the meet-
ing on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  
95814.  If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at (916) 654-4245.  Requests for spe-
cial accommodations should be made as soon as possible but at least five days prior to the scheduled meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this meeting are 
asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If you would like to present 
handouts/written material to the California Transportation Commission at the meeting, please provide a minimum of 25 copies labeled with the 
agenda item number.  

NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – May 23-24, 2012 in Sacramento, CA 

http://www.catc.ca.gov/
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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), 
State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Im-
provement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program (SLPP), 
Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), Design 
Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 

Wednesday, April 25, 2012 
 
  1:00 p.m.  Commission Meeting 
      Irvine City Hall 
      1 Civic Center Plaza 
      City Council Chambers 
      Irvine, CA  
 
1:00 pm GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
 Resolutions of Necessity 
2 
 

8 Ayes 
 

Resolution of Necessity – Appearance 
-- Capricorn Realty, Inc., a California Corporation, et al.  
   El Pollo Loco, Inc. (Lessee) 
07-LA-5-PM 3.6 
Resolution C-20781 

2.4a.(4) Stephen Maller 
Mike Miles 

A D 

3 
 

8 Ayes 
 

Resolution of Necessity – Appearance 
--Chevron U.S.A. Inc., a Pennsylvania Corporation 
12-Ora-5/74-PM 9.7/0.1 
Resolution C-20799 

2.4a.(5) Stephen Maller 
Cindy Quon 

A D 

4 
 

8 Ayes 
 

Resolution of Necessity – Appearance 
--Chevron U.S.A. Inc., a Pennsylvania Corporation 
12-Ora-5/74-PM 9.7/0.0 
Resolution C-20801 

2.4a.(6) Stephen Maller 
Cindy Quon 

A D 

5 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Norwalk United Methodist Church 
07-LA-5-PM 4.4 
Resolution C-20817 

2.4a.(1) Stephen Maller 
Mike Miles 

A D 

6 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Gregory S. Jones, Trustee of the Gregory S. Jones 
Revocable Trust, dated October 11, 2001 
07-LA-5-PM 3.6 
Resolution C-20816 

2.4a.(3) Stephen Maller 
Mike Miles 

A D 

7 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Northridge Properties, LLC, a California limited liability 
company 
07-LA-5-PM 29.4 
Resolution C-20815 

2.4a.(2) Stephen Maller 
Mike Miles 

A D 

 General Business 
8 Approval of Minutes for March 28-29, 2012 1.2 Joseph Tavaglione A C 
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9 Executive Director’s Report 1.3 Bimla Rhinehart A C 
10 Commission Reports 1.4 Joseph Tavaglione A C 
11 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
12 Welcome to the Region 1.12 Paul Glaab I R 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
13 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 CALTRANS REPORT 
14 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 LOCAL REPORTS 
15 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 
16 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
17 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
18 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 POLICY MATTERS 
19 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
20 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

21 Proposition 1A Updated Guidelines 4.10 Laurel Janssen I C 
22 Technical Adjustment to the 2012 State Transportation Im-

provement Program (STIP) 
Resolution G-12-06, Amending Resolution G-12-05 

4.9 Mitchell Weiss I C 

23 Adoption of Policy for the Programming of Corridor Mobility 
Improvement Account Project Cost Savings 
Resolution CMIA-P-1112-16 

4.15 Maura Twomey A C 

24 Adoption of Amendment to the Corridor Mobility Improvement 
Account Program 
Resolution CMIA-P-1112-13 

4.4 Maura Twomey A C 

25 Corridor Mobility Improvement Account Project Baseline 
Agreements  
Resolution CMIA-P-1112-14B 

4.5 Maura Twomey A C 

26 Corridor Mobility Improvement Account Project Baseline 
Agreement Amendments 
Resolution CMIA-P-1112-15B 

4.6 Maura Twomey A C 

27 Adoption of an Amendment to the Trade Corridors 
Improvement Fund Program 
Resolution TCIF-P-1112-028 

4.7 Maura Twomey A C 

28 Trade Corridors Improvement Fund Project Baseline 
Agreements  
1.  Baldwin Grade Separation Project 
2.  Solano 80/680/12 Connector Project 
Resolution TCIF-P-1112-029B 

4.8 Maura Twomey A C 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

29 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Construct multi-modal improvements at US Highway 50 and 
Watt Avenue interchange in the County of Sacramento.    
(FEIR) (SLPP) (STIP) (PPNO 0127A) 
Resolution E-12-15 
(Related Items under Tabs 72 & 83.)   

2.2c.(4) Kandra Hester-Del 
Bianco  

A C 
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 INFORMATION CALENDAR  Stephen Maller   
30 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $900,000 for one 

project.  
-- SHOPP Safety G-03-10 Allocations (2.5f. (3)):  $1,217,000 

for one project. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $10,915,000 for 14 

District minor projects. 

2.5f.  I D 

31 Monthly Report on Projects Amended into the SHOPP by De-
partment Action 

3.1  I D 

32 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

33 Monthly Status of Construction Contract Award for Local As-
sistance STIP Projects, Resolution G-06-08 

3.2b.  I D 

34 Update on Implementation of the Recovery Act of 2009 3.3  I D 

35 Review of Rate for State Matching of Federal Airport Im-
provement Program (AIP) Grants 

4.12  I D 

 CONSENT CALENDAR  Stephen Maller   
36 Approval of Project for Future Consideration of Funding: 

03 – El Dorado County 
Signalize and improve the intersection of Pleasant Valley Road 
(SR 49) and Patterson Drive in El Dorado County. 
(MND) (SLPP) (SHOPP) 
Resolution E-12-18 
(Related Item under Tab 82.)   

2.2c.(1)  A C 

37 Approval of Project for Future Consideration of Funding: 
12 – Orange County 
Moulton Parkway Super Street Project - Moulton Parkway 
Smart Street Segment 3 Phase II Project.  (FEIR) (SLPP)  
Resolution E-12-19 

2.2c.(2)  A C 

38 Approval of Project for Future Consideration of Funding: 
12 – Orange County 
Construct a u-channel section under the Pacific Coast Highway 
Bridge in the City of Dana Point.  (MND) (PPNO 2134) (STIP) 
Resolution E-12-20 
(Related Item under Tab 89.)   

2.2c.(3)  A C 

39 Approval of Project for Future Consideration of a New Public 
Road Connection and Future Consideration of Funding: 
03 – El Dorado County 
Modify and improve eastbound and westbound U.S. Highway 
50 ramps at Forni Road and Placerville Drive, add ramps at 
Ray Lawyer Drive Overcrossing and improve Forni Road, Fair 
Lane, Placerville Drive and Ray Lawyer Drive in the City of 
Placerville.  (FEIR) (STIP) (PPNO 3256) 
Resolution E-12-16 

2.2c.(5)  A C 
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40 Approval of Three Projects for Future Consideration of Funding: 
 
06-Ker-14, PM 45.9/62.3 
Freeman Gulch Four-Lane Project 
(MND) (PPNO 8042) (STIP) 
Resolution E-12-21 
(Related Item under Tab 43.)  
 
08-Riv-60, PM 17.9/19.8 
State Route 60/ Moreno Beach Drive Interchange and Nason 
Street Overcrossing Improvements Project. 
(MND) (PPNO 1143)  (SLPP) 
Resolution E-12-22 
 
10-SJ-26, PM 18.5/19.0 
Sandstone Creek Curve Correction Project. 
 (MND) (PPNO 0264) (SHOPP) 
Resolution E-12-23 

2.2c.(6)  A D 

41 Approval of Project for Future Consideration of Funding:  
11-SD-76, PM 12.1/17.7, 11-SD-15, PM 46.1/47.3 
State Route 76 South Mission Road to Interstate 15 Highway 
Improvement Project. 
 (FEIR) (EA 25711) (Federal/Local) 
Resolution E-12-17 

2.2c.(7)  A D 

42 Approval of Project for Future Consideration of Funding: 
02 – Shasta County 
Construct a new off-ramp from Interstate 5 to Deschutes Road 
and a roundabout at the intersection of Deschutes Road and 
Locust Road in Shasta County. 
(MND) (SLPP) (SHOPP) (STIP) (PPNO 3488) 
Resolution E-12-24 
(Related Item under Tab 82.)    

2.2c.(8)  A C 

43 One Route Adoption as a controlled access highway at 
-- 06-Ker-14 PM 57.8/62.0 
Route 14 from 0.1 mile north of Route 178 West junction to 
1.4 miles north of Route 178 East junction, in Kern County. 
Resolution HRA 12-04 
(Related Items under Tabs 40 & 73.)  

2.3a.(1)  A D 
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44 Four Relinquishment Resolutions 
 
- 10-SJ-99-PM 14.7 
Right of way along Route 99 on 99 Frontage Road (Kingsley 
Road), north of Arch Road, in the city of Stockton. 
Resolution R-3834 
 
-- 10-Sta-99-PM R11.8/R12.2 
Right of way along Route 99 near the Whitmore Avenue 
Overcrossing, in the city of Ceres. 
Resolution R-3835 
 
-- 10-Cal-4-PM R21.56 
Right of way along Route 4 at Easy Street (formerly First and 
A Streets), in the city of Angels. 
Resolution R-3836 
 
-- 06-Fre-180-PM 63.90/66.06 
Right of way on and along Route 180 between S. Clovis 
Avenue and Locan Avenue, in the county of Fresno. 
Resolution R-3837 

2.3c.  A D 

45 
 

8 Ayes 

70 Resolutions of Necessity 
--Resolutions C-20766, C-20767, C-20769 through C-20775, 
C-20779, C-20780, C-20782 through C-20792, C-20794 
through C-20796, C-20800, C-20802 through C-20807, C-
20809 through C-20814, and C-20818, C-20819, C-20821 
through C-20850  

2.4b.  A D 

46 Director’s Deeds 
--Items 1 through 17 
Excess Lands – Return to State: $ 1,590,886 
Return to Others:  $0 

2.4d.  A D 

47 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for Construction by $37,007,000, from 
$136,600,000 to $99,953,000, from the HOV Lane Gap 
Closure project (PPNO 0092A) in Riverside County to reflect 
contract award savings. 
Resolution CMIA-AA-1112-027, 
Amending Resolution CMIA-A-1112-009 

2.5g.(1j)  A D 

48 Financial Allocation Amendment: Reduce the original CMIA 
allocation for Construction by $4,726,000, from $7,776,000 to 
$3,050,000, from the Plaza Drive Interchange/Auxiliary Lanes 
project (PPNO 0105) in Tulare County and allocate 
$3,617,000 in CMIA for construction support. 
Resolution CMIA-AA-1112-028, 
Amending Resolution CMIA-A-1112-004 
Resolution STIP1B-AA-1112-006, 
Amending Resolution STIP1B-A-1112-001 

2.5g.(1l)  A D 

49 Financial Allocation Amendment: Reduce the original CMIA 
allocation for Construction by $5,107,000, from $16,190,000 
to $11,083,000, from the Highway 1 Soquel to Morrissey Aux-
iliary Lanes project (PPNO 6500) in Santa Cruz County, and 
allocate $2,700,000 in CMIA for construction support. 
Resolution CMIA-AA-1112-029, 
Amending Resolution CMIA-A-1112-008 
Resolution STIP1B-AA-1112-007, 
Amending Resolution STIP1B-A-1112-003 

2.5g.(1m)  A D 
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50 Financial Allocation Amendment: Reduce the original SR 99 
Corridor Bond Program allocation for Construction by 
$13,356,000, from $45,000,000 to $31,644,000, from the 
SR99 Widening in Manteca and San Joaquin project (PPNO 
7634A) in San Joaquin County. 
Resolution R99-AA-1112-005, 
Amending Resolution R99-A-1112-003 

2.5g.(2b)  A D 

51 Financial Allocation:  $1,067,000 of FY 11-12 California Aid to 
Airports Program (CAAP) program funds for 11 projects from 
the 2010 Aeronautics Program. 
Resolution FDOA-2011-05 

2.7  A D 

52 Technical Correction for Resolution CMIA-PA-1112-023, 
originally approved on January 25, 2012, which amended the 
CMIA baseline agreement for Segment 1 and Segment 2 of 
the I-580 Westbound HOV Lane Project in Alameda County. A 
technical correction is needed to correct the Resolution 
number on page three of the book item. 

2.9a.  A D 

53 Technical Correction for Resolution GS1B-A-1112-002, 
originally approved on February 23, 2012, which allocated 
$3,738,367 for the HRCSA Broadway-Brazil Grade Crossing 
project in Los Angeles County.  A technical correction is 
needed to correct the Resolution number on the book item 
attachment. 

2.9b.  A D 

 PROGRAM STATUS 
54 Status Update on Corridor Mobility Improvement Account 

(CMIA) Projects  
3.5 Maura Twomey 

Kurt Scherzinger 
A D/R 

55 Status Update on State Route 99 (SR 99) Projects 3.6 Maura Twomey 
Kurt Scherzinger 

A D/R 

 POLICY MATTERS 
56 Update on I-5 Carpool Lane and Widening Projects - Orange 

County Line to I-605 Project and I-5 Carpool Lane from Route 
134 to Route 170 Project 

4.3 Mike Miles I D 

 Financial Allocation Amendments for Proposition 1B CMIA Projects 
57 Financial Allocation Amendment:  Reduce the original CMIA 

allocation for Construction by $20,308,000, from $65,555,000 
to $45,247,000, from the I-5 Carpool Lane - Orange CL to I-
605 (Segment 1) project (PPNO 4153) in Los Angeles County 
to reflect contract award savings. 
Resolution CMIA-AA-1112-030, 
Amending Resolution CMIA-A-1011-005 
(Related Items under Tabs 58 & 59.)   

2.5g.(1k) Maura Twomey 
Kurt Scherzinger 

A D 

 Proposition 1B CMIA Project Amendments for Action 
58 The Department and the Los Angeles County Metropolitan 

Transportation Authority propose to amend the CMIA baseline 
agreement for the I-5 Carpool Lane – Orange CL to I-605 
(Segment 4) project (PPNO 4155) to transfer $20,308,000 in 
CMIA award savings from the I-5 Carpool Lane – Orange CL 
to I-605 (Segment 1) project (PPNO 4153) to construction; 
and, to add $69,571,000 in local funds to cover a cost increase 
in Right of Way (R/W). 
Resolution CMIA-PA-1112-032,  
Amending Resolution CMIA-PA-1011-015 
(Related Items under Tabs 57 & 59.)   

2.1c.(1c) Maura Twomey 
Kurt Scherzinger 

A D 
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 Financial Allocations for Proposition 1B CMIA Projects 
59 Financial Allocation: $335,017,000 for the state administered 

CMIA Segment 3 (PPNO 4154) and Segment 4 (PPNO 4155) 
I-5 Carpool Lane – Orange County Line to I-605 projects on 
the State Highway System.  Contributions from other sources:  
$150,520,000. 
Resolution CMIA-A-1112-030 
(Related Items under Tabs 57 & 58.)   

2.5g.(1d)  Maura Twomey 
Kurt Scherzinger 

A D 

 Proposition 1B CMIA Project Amendments for Action 
60 The Department, the San Bernardino Associated 

Governments and the Riverside County Transportation 
Commission propose to amend the CMIA baseline agreement 
for the I-215 HOV Bi-County HOV Gap Closure project (PPNO 
0041G) to update the project funding plan and the delivery 
schedule. 
Resolution CMIA-PA-1112-033,  
Amending Resolution CMIA-PA-1011-021 
(Related Item under Tab 94.)   

2.1c.(1a) Maura Twomey 
Kurt Scherzinger 

A D 

61 The Department and the City of Chico propose to amend the 
CMIA baseline agreement for the State Route 32 Widen 
Phase 1 project (PPNO 2107) in Butte County to revise the 
project schedule. 
Resolution CMIA-PA-1112-034,  
Amending Resolution CMIA-PA-1011-027 

2.1c.(1b) Maura Twomey 
Kurt Scherzinger 

A D 

62 The Department and the Orange County Transportation 
Commission propose to amend the CMIA baseline agreement 
for the I-5/Route 74 Interchange Improvement project (PPNO 
4102) to revise the project schedule and funding plan. 
Resolution CMIA-PA-1112-035,  
Amending Resolution CMIA-P-1112-07B 
(Related Items under Tab 89.)   

2.1c.(1d) Maura Twomey 
Kurt Scherzinger 

A D 

 Proposition 1B Route 99 Project Amendments for Action 
63 The Department proposes to amend the State Route 99 Cor-

ridor baseline agreement for the Island Park 6-Lane project 
(PPNO 6274) to revise the project funding plan and increase 
the project limits. 
Resolution R99-PA-1112-007  
(Related Items under Tab 93.)   

2.1c.(2a) Maura Twomey 
Kurt Scherzinger 

A D 

64 The Department proposes to amend the Goshen to Kingsburg 
Landscape Project (PPNO 6480Y) in Tulare and Fresno 
Counties to revise the project limits and funding plan. 
Resolution R99-PA-1112-008  

2.1c.(2b) Maura Twomey 
Kurt Scherzinger 

A D 

 Proposition 1B TCIF Project Amendments for Action 
65 The Port of Stockton proposes to amend the TCIF baseline 

agreement for Project 11 (San Francisco Bay to Stockton Ship 
Channel Deepening [PPNO TC11]) to down-scope the project 
due to a loss of federal funding; and to revise the delivery 
schedule, cost, and funding plan. 
Resolution TCIF-P-1112-30, Amending Resolutions  
TCIF-P-1011-19 and TCIF-P-0809-01B 
(Related Item under Tab 96.)  

2.1c.(5a) Maura Twomey 
Ryan Chamberlain 

A D 
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66 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 35 (State 
College Boulevard Grade Separation [PPNO TC35]) to update 
the project delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1112-31, Amending Resolutions  
TCIF-P-1011-25 and TCIF-P-0809-04B 
(Related Item under Tab 27.)   

2.1c.(5b) Maura Twomey 
Ryan Chamberlain 

A D 

67 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 36 (Placentia 
Avenue Undercrossing [PPNO TC36]) to update the project 
cost and funding plan. 
Resolution TCIF-P-1112-32, Amending Resolutions  
TCIF-P-1011-21, TCIF-P-1011-08, and TCIF-P-0809-04B 

2.1c.(5c) Maura Twomey 
Ryan Chamberlain 

A D 

68 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 37 
(Orangethorpe Avenue Grade Separation [PPNO TC37]) to 
update the project delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1112-33, Amending Resolutions  
TCIF-P-1011-26 and TCIF-P-0809-04B 
(Related Items under Tabs 27 & 96.)   

2.1c.(5d) Maura Twomey 
Ryan Chamberlain 

A D 

69 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 40 (Lakeview 
Avenue Overcrossing [PPNO TC40]) to update the project 
delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1112-34, Amending Resolutions  
TCIF-P-1011-26 and TCIF-P-0809-04B 

2.1c.(5e) Maura Twomey 
Ryan Chamberlain 

A D 

70 The Orange County Transportation Authority proposes to 
amend the TCIF baseline agreement for Project 41 (Tustin 
Avenue / Rose Drive Overcrossing [PPNO TC41]) to update 
the project delivery schedule, cost, and funding plan. 
Resolution TCIF-P-1112-35, Amending Resolutions  
TCIF-P-1011-26 and TCIF-P-0809-04B 
(Related Item under Tab 27.)   

2.1c.(5f) Maura Twomey 
Ryan Chamberlain 

A D 

71 The Riverside County Transportation Commission and the 
City of Riverside propose to amend the TCIF baseline agree-
ment for Project 45 (Iowa Avenue Grade Separation [PPNO]) 
to update the project delivery schedule. 
Resolution TCIF-P-1112-36, Amending Resolutions 
TCIF-P-1112-11 and TCIF-P-0809-04B 

2.1c.(5g) Maura Twomey 
Ryan Chamberlain 

A D 

 Amendments for Action - TCRP 
72 The Department and the Sacramento Area Council of 

Governments propose to amend TCRP Project 126 – Watt 
Avenue Overcrossing at Route 50 Interchange Improvements 
project (PPNO 0127A) to program $6,280,000 to the 
construction phase in FY 2011-2012. 
Resolution TAA-11-07, Amending Resolution TA-01-09 
(Related Items under Tabs 29 & 83.)    

2.1a. Juan Guzman 
Kurt Scherzinger 

A D 

5:00 pm Adjourn 
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Thursday, April 26, 2012 
 
  9:00 a.m.  Commission Meeting 
      Irvine City Hall 
      1 Civic Center Plaza 
      City Council Chambers 
      Irvine, CA  
 
9:00 am GENERAL BUSINESS 
 Roll Call 1.1 Joseph Tavaglione I C 
 POLICY MATTERS 
73 Approval of Route 108 State Highway Alternative Project in 

Stanislaus County 
(Related Item under Tab 74.)   

4.11 Stephen Maller 
Carrie Bowen 

A D 

 Route Adoptions  
74 One Notice of Intention 

-- Notice of Intention to Consider Rescinding Freeway Adop-
tion in the county of Stanislaus. 
10-STA-120 PM 3.0/R13.3 
Resolution NIU 12-01 
(Related Item under Tab 73.)  

2.3a.(2)  Stephen Maller 
Terry Abbott 

A D 

 Vacation Resolutions 
75 One Vacation Resolution 

-- 11-SD-76-PM 17.9/18.7 
Right of way along Route 76, between Pankey Road and  
0.8 mile easterly thereof, in the county of San Diego. 
Resolution A888 

2.3d. Stephen Maller 
Terry Abbott 

A D 

 Financial Allocations for SHOPP Projects 
76 Financial Allocation:  $52,011,000 for 14 SHOPP projects, as 

follows: 
--$22,500,000 for six SHOPP projects. 
--$29,511,000 for eight projects amended into the SHOPP by 

Departmental action. 
Resolution FP-11-48 

2.5b.(1) Juan Guzman 
Kurt Scherzinger 

A D 

 Financial Allocations for STIP Projects  
77 Financial Allocation:  $1,000,000 for the locally administered  

I-10 HOV Lane Extension from Haven Avenue to Ford Street 
(PPNO 0134K) STIP project in San Bernardino County on the 
State Highway System.   Contributions from other sources:  
$10,560,000. 
Resolution FP-11-49 

2.5c.(2a) Mitchell Weiss 
Kurt Scherzinger 

A D 

78 Advance Financial Allocation:  $373,000 for the state 
administered Castella Vista Point (PPNO 3369) STIP TE 
project in Shasta county, programmed in FY 2012-13, on the 
State Highway System.  
Resolution FP-11-52 

2.5c.(2b) Mitchell Weiss 
Kurt Scherzinger 

A D 

79 Financial Allocations:  $2,801,000 for eight locally administered 
STIP projects off the State Highway, as follows: 
--$254,000 for one STIP project. 
--$2,053,000 for five STIP Transportation Enhancement projects. 
-- $494,000 for two STIP Planning, Programming, and Monitoring 
projects. 
Contributions from other sources: $518,000. 
Resolution FP-11-50 

2.5c.(3) Mitchell Weiss 
Kurt Scherzinger 

A D 
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80 Advance Financial Allocation:  $2,362,000 for three locally 
administered STIP TE projects off the State Highway System 
programmed in FY 2012-13 and 2014-15.   
Contributions from other sources: $359,000. 
Resolution FP-11-51 

2.5c.(4) Mitchell Weiss 
Kurt Scherzinger 

A D 

 Financial Allocations for Proposition 1B CMIA Projects 
81 Financial Allocation:  $3,700,000 for the locally administered 

San Mateo Smart Corridors (PPNO 2140V) CMIA project off 
the State Highway System. 
Resolution CMIA-A-1112-027 
(Related Item under Tab 25.)  

2.5g.(1a)  Maura Twomey 
Kurt Scherzinger 

A D 

82 Financial Allocation:  $31,500,000 for three locally adminis-
tered CMIA projects on the State Highway System.  Contribu-
tions from other sources:  $27,943,000. 
Resolution CMIA-A-1112-028  
(Related Items under Tabs 25, 36 & 42.)   

2.5g.(1b)  Maura Twomey 
Kurt Scherzinger 

A D 

83 Financial Allocation:  $25,886,000 for the locally administered 
CMIA/SLPP Watt Avenue at Route 50 Interchange 
Improvements (PPNO 0127A) project on the State Highway 
System.  Contributions from other sources:  $16,188,000. 
Resolution CMIA-A-1112-031 
Resolution SLP1B-A-1112-17  
(Related Items under Tabs 25,  29, 72 & 83.)  

2.5g.(1e)  Maura Twomey 
Kurt Scherzinger 

A D 

84 Financial Allocation:  $44,012,000 for three state administered 
CMIA projects on the State Highway System.   
Contributions from other sources:  $6,098,000. 
Resolution CMIA-A-1112-38 
(Related Item under Tab 25.)  

2.5g.(1n)  Maura Twomey 
Kurt Scherzinger 

A D 

85 Financial Allocation:  $30,825,000 for the state administered 
CMIA/STIP San Juan Road Interchange (PPNO 0058E) 
project in Monterey County on the State Highway System.  
Contributions from other sources:  $17,875,000. 
Resolution CMIA-A-1112-39 
Resolution STIP1B-A-1112-011 
(Related Item under Tab 25.)  

2.5g.(1o)  Maura Twomey 
Kurt Scherzinger 

A D 

86 Financial Allocation:  $33,740,000 for the state administered 
CMIA/STIP Reconstruct I-5/SR 74 Interchange (PPNO 4102) 
project in Orange County on the State Highway System.  
Contributions from other sources:  $4,074,000. 
Resolution CMIA-A-1112-40 
Resolution STIP1B-A-1112-012 
(Related Item under Tab 91.)   

2.5g.(1p)  Maura Twomey 
Kurt Scherzinger 

A D 

87 Financial Allocation:  $147,242,000 for five state administered 
CMIA projects on the State Highway System.   
Contributions from other sources:  $15,860,000. 
Resolution CMIA-A-1112-029 

2.5g.(1c)  Maura Twomey 
Kurt Scherzinger 

A D 

88 Financial Allocation:  $24,108,000 for the state administered 
CMIA/SLPP North B –Sonoma Highway 101 Airport 
Interchange (PPNO 0749D) project on the State Highway 
System.  Contributions from other sources:  $10,392,000. 
Resolution CMIA-A-1112-032 
Resolution SLP1B-A-1112-18 

2.5g.(1f)  Maura Twomey 
Kurt Scherzinger 

A D 
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89 Financial Allocation:  $29,664,000 for the state administered 
CMIA/STIP Route 101 Marin-Sonoma Narrows – Southerly 
Interchange at Redwood Landfill Road (Contract B1) (PPNO 
0360J) project on the State Highway System.   
Resolution CMIA-A-1112-033 
Resolution STIP1B-A-1112-006 

2.5g.(1g)  Maura Twomey 
Kurt Scherzinger 

A D 

90 Financial Allocation:  $81,977,000 for the state administered 
multi-funded CMIA/STIP/SLPP Route 101 Marin Sonoma 
Narrows – Petaluma Boulevard South Interchange and 
Petaluma River Bridge Replacement (Contract B2) (PPNO 
0360H) project on the State Highway System.  Contributions 
from other sources:  $6,065,000. 
Resolution CMIA-A-1112-034 
Resolution STIP1B-A-1112-007 
Resolution SLP1B-A-1112-19 

2.5g.(1h)  Maura Twomey 
Kurt Scherzinger 

A D 

91 Financial Allocation:  $33,740,000 for the state administered 
CMIA/STIP Reconstruct I-5/SR 74 Interchange (PPNO 4102) 
project in Orange County on the State Highway System.  
Contributions from other sources:  $4,074,000. 
Resolution CMIA-A-1112-37 
Resolution STIP1B-A-1112-010 
(Related Item under Tab 86.)   

2.5g.(1q)  Maura Twomey 
Kurt Scherzinger 

A D 

 Financial Allocation Amendments for Proposition 1B CMIA Projects  
92 The Department proposes to amend the CMIA baseline 

agreement for the State Route 24 Caldecott Tunnel Fourth 
Bore project (PPNO 0057A) in Alameda and Contra Costa 
Counties to revise the funding plan and to allocate 
$11,034,000 in CMIA funds from the project contingency 
reserve.  
Resolution CMIA-PA-1112-036,  
Amending Resolution CMIA-PA-0809-009 
Resolution CMIA-A-1112-035 

2.1c.(1e)/ 
2.5g.(1i) 

Maura Twomey 
Kurt Scherzinger 

A D 

 Financial Allocations for Proposition 1B RTE 99 Projects  
93 Financial Allocation:  $58,100,000 for state administered 

Island Park 6-Lane (PPNO 6274) State Route 99 project in 
Fresno and Madera Counties on the State Highway System.  
Resolution R99-A-1112-008 
(Related Items under Tab 63.)   

2.5g.(2a) Maura Twomey 
Kurt Scherzinger 

A D 

 Financial Allocations for Proposition 1B STIP Projects 
94 Financial Allocation:  $81,941,000 for the state administered 

STIP/CMIA I-215 HOV Bi County HOV Gap Closure (PPNO 
0041G) project in Riverside and San Bernardino Counties. 
Contributions from other sources:  $68,345,000. 
Resolution STIP1B-A-1112-008 
Resolution CMIA-A-1112-036 
(Related Item under Tab 60.)   

2.5g.(3a) Mitchell Weiss 
Kurt Scherzinger 

A D 

95 Financial Allocation:  $21,226,000 for the state administered 
19th Avenue Interchange (PPNO 4330) STIP project in Kings 
County on the State Highway System. 
Resolution STIP1B-A-1112-009 

2.5g.(3b) Mitchell Weiss 
Kurt Scherzinger 

A D 

 Financial Allocations for Proposition 1B TCIF Projects  
96 Financial Allocation:  $55,220,000 for two locally administered 

TCIF Projects.  Contributions from other sources: $74,163,000.
Resolution TCIF-A-1112-10 
(Related Item under Tabs 65 & 68.)  

2.5g.(5) Maura Twomey 
Kurt Scherzinger 

A D 

  



CTC MEETING  ESTIMATED TIMED AGENDA April 25-26, 2012 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

Page 13 
 

 Financial Allocations for Proposition 1B SHOPP Projects 
97 Financial Allocation:  $53,892,000 for the Route 80 Roadway 

SHOPP project in Solano County.  
Resolution SHOP1B-A-1112-003 

2.5g.(6) Juan Guzman 
Kurt Scherzinger 

A D 

 Financial Allocations for Proposition 1B HRCSA Projects 
98 Financial Allocation:  $25,600,000 for the locally administered 

Nogales Street Grade Separation HRCSA project in Los 
Angeles County.  Contributions from other sources: 
$68,336,000. 
Resolution GS1B-A-1112-004 

2.5g.(9) Teresa Favila 
Bill Bronte 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  
99 Financial Allocation:  $3,800,000 for the locally administered  

I-5/French Camp Interchange (PPNO 7239) SLPP project in 
San Joaquin County. 
Resolution SLP1B-A-1112-21 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 Letters of No Prejudice (LONP) for Proposition 1B Projects 
100 Proposition 1B Letter of No Prejudice for the BART Vehicles 

project in Santa Clara County. (SLPP) 
Resolution LONP1B-A-1112-14 

2.1c.(10) Laurel Janssen 
Jane Perez 

A D 

 Financial Allocations for STIP Projects  
101 Financial Allocation:  $18,540,000 for the locally administered 

Capitol LRT Extension to Eastridge Transit Center and Bus 
Improvements (PPNO 2174B) STIP Transit Project. 
Resolution MFP-11-10 

2.6a.(1) Juan Guzman 
Bill Bronte 

A D 

102 Financial Allocation:  $28,520,000 for four state administered 
STIP Rail Projects.  Contributions from other sources:  
$87,632,000 
Resolution MFP-11-11 

2.6a.(2) Juan Guzman 
Bill Bronte 

A D 

 Request to Extend the Period of Project Allocation 
103 Request to extend the period of project allocation for the 

locally- administered Golden Gate Moveable Median Barrier 
STIP project in San Francisco County, per STIP Guidelines. 
Waiver 12-13 

2.8a. Juan Guzman 
Kurt Scherzinger 

A D 

 Request to Extend the Period of Contract Award 
104 Request to extend the period of contract award for the 

Bullard/Locan project in City of Clovis for $315,000, per SLPP 
Guidelines. 
Waiver 12-15 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

105 Request to extend the period of contract award for the Tustin 
Ave and La Palma Avenue project for $1,000,000 in City of 
Anaheim, per SLPP Guidelines. 
Waiver 12-16 

2.8b.(2) Juan Guzman 
Denix Anbiah 

A D 

106 Request to extend the period of contract award for the locally 
administered SR-104/Prospect Drive Realignment SLPP 
project in the City of Sutter Creek for $885,000, per SLPP 
Guidelines. 
Waiver-12-17 

2.8b.(3) Juan Guzman 
Kurt Scherzinger 

A D 

 Request to Extend the Project Development Expenditures     
107 Request to extend the period of project development 

expenditures for the locally-administered I-880 Landscape 
Enhancements project in Alameda County, per STIP 
Guidelines. 
Waiver 12-14 

2.8d. Juan Guzman 
Kurt Scherzinger 

A D 
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 Request to Extend the Project Reimbursement Period  
108 Request to extend the period of project reimbursement for the 

Glendale Grade Separation project in Los Angeles County, 
per Resolution G-99-25 Guidelines for Allocating, Monitoring 
and Auditing of Funds for Local Assistance Projects. 
 Waiver-12-18 

2.8f. Juan Guzman 
Jane Perez 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
12:00 pm Adjourn 
 
 
 

 

Highway Financial Matters 
 
$ 52,011,000 Total SHOPP/Minor Requested for Allocation 
$ 6,163,000 Total STIP Requested for Allocation 
$1,160,322,000 Total Proposition 1B Bond Requested for Allocation 
$1,218,496,000 Sub-Total Project Funds Requested for Allocation 
 
$ 13,032,000 Delegated Allocations  
$1,231,528,000 Sub-Total, Highway Project Allocations 
 
$ 776,848,000 Contributions from Other Sources  
$2,008,376,000 Total Value 
 
Total Jobs Created: 36,151 (Includes Direct, Indirect, and Induced) 
 
($   60,831,500) Total Proposition 1B Bond De-Allocations Requested. 
 

 

 

Mass Transportation Financial Matters 
 
$ 47,060,000 Total STIP Requested for Allocation 
$ 47,060,000 Total State Allocations 
 
Total Jobs Created: 847 (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-11-48 

1 
$8,000,000 

 
Santa Clara 
04-SCl-85 

R18.0/R23.9 
 

 
Near Cupertino from Route 280 to Route 101.  
Outcome/Output:  Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 
0024.) 

04-0440E 
SHOPP/11-12 

$7,000,000 
0400020481 

4 
154204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$160,000 

 
$7,840,000 

 
  

2 
$588,000 

 
Los Angeles 
07-LA-605 
R0.1/R16.6 

 
In Los Angeles County through various cities, from Coyote 
Creek Bridge to Peck Road.  Outcome/Outputs:  Construct 
11,500 feet of metal beam guardrail, and 2,000 feet of concrete 
barrier at locations of high embankments, trees, and fixed 
objects.  The project will improve safety by reducing the 
severity of run-off-the road collisions. 
 
Additional contributions: $1,200,000 – Office of Traffic Safety 
(OTS) federal grant. 

07-3661 
SHOPP/11-12 

$3,966,000 
0700000445 

4 
250504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
$12,000 

 
$576,000 

 
 

3 
$12,258,000 

 
Riverside 

08-Riv-215 
43.9/45.3 

 

 
In and near the city of Riverside, from Columbia Avenue to the 
San Bernardino County line; also in Colton and Grand Terrace 
from the county line to south of the Route 10 interchange .  
Outcome/Outputs:  Rehabilitate 32.7 roadway lane miles to 
extend pavement service life and improve ride quality.  Project 
will grind pavement and overlay with rubberized asphalt.   
(For construction purposes, this contact will be combined with 
CMIA projects 08-0M940 and 08-0P510 under EA 08-0M94U)

08-0252T 
SHOPP/11-12 
$15,392,000 
0800000249 

4 
0H3304 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
$245,000 

 
$12,013,000 

 
 

4 
$365,000 

 
San Bernardino 

08-SBd-95 
57.0/57.3 

 
In Needles, from Safari Drive to east of Route 40.  
Outcome/Output:  Construct 2,500 linear feet of sidewalk, curb, 
and gutter with 18 curb ramps that comply with Americans with 
Disabilities Act (ADA) standards. 

08-0238M 
SHOPP/11-12 

$835,000 
0800000493 

4 
0M6904

 
2011-12 

302-0042 
SHA 

20.20.201.378 

 
$365,000 

 
 

5 
$271,000 

 
Riverside 
08-Riv-60 

Var. 

 
In the cities of Moreno Valley, Riverside and San Bernardino,     
on Routes 60, 91 and 215 at various locations.  
Outcome/Outputs:  Construct new curb ramps, replace existing 
curb ramps, and upgrade pedestrian signal buttons at 29 
locations to comply with Americans with Disabilities Act (ADA) 
standards.  
 

08-0044K 
SHOPP/11-12 

$673,000 
0800000474 

4 
0M3104 

 
2011-12 

302-0042 
SHA 

20.20.201.361 

 
$271,000 

 
 

6 
$1,018,000 

 
Inyo 

09-INY-190 
R65.9/R66.5 

 

 
Near Panamint Springs, from 8.0 miles east of Panamint Valley 
Road to 10 miles west of Wildrose Road.  Outcome/Output:  
Realign roadway to allow the construction of a shoulder 
catchment area for falling rocks and minimize the potential of 
traffic collisions.  
 
Additional contributions: $3,500,000 – Office of Traffic Safety 
(OTS) federal grant. 

09-0388 
SHOPP/11-12 

$1,018,000    
0900000045 

4 
287504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
$20,000 

 
$998,000 

 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

 
 
 

Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-48 

7 
$5,097,000 

 
Humboldt 

01-Hum-299 
R8.5 

 

 
Near Blue Lake at 1.8 miles east of Buckley Road and  
0.1 mile west of Old Three Creeks Road.   
Outcome/Output:  Repair slide damaged roadway and 
upgrade drainage at two locations. 

01-2347 
SHOPP/11-12 

$5,000,000 
0112000162 

4 
474414 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$585,000 

 
$4,512,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

 
 
 

Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-48 

8 
$1,434,000 

 
Alameda 
04-Ala-92 

4.1/6.0 
 

 
On Route 92, from Clawiter Road to Hesperian Boulevard; 
also on Route 880 at Decoto Road on-ramps.  
Outcome/Output: Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 
0024.) 

04-0024E 
SHOPP/11-12 

$2,000,000 
0400020302 

4 
153004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$29,000 

 
$1,405,000 

 
  

9 
$525,000 

 
Alameda 

04-Ala-880 
4.5/4.9 

 

 
In Fremont,  from 0.5 mile north of Fremont Boulevard  
Overcrossing to 0.3 mile north of Auto Mall Parkway 
Overcrossing.  Outcome/Output:  Resurface the northbound 
and southbound off-ramps for skid resistance to reduce 
vehicle collisions. 

04-0025 
SHOPP/11-12 

$735,000 
0400002017 

4 
1G2004 

 
2011-12 

302-0890 
FTF 

20.20.201.010 

 
$525,000 

 
  

10 
$13,000,000 

 
Alameda 

04-Ala-580 
R14.6/R21.6 

 
Near Livermore, from 0.1 mile west of Greenville Road to 
 0.2 mile west of San Ramon-Foothill Road.   
Outcome/Output:  Rehabilitate 38.5 lane miles of pavement to 
improve ride quality, prevent further deterioration of the road 
surface, minimize the costly roadway repairs, and extend the 
pavement life.  (FCO only to CMIA project , PPNO 0112F.) 

04-0106B 
SHOPP/11-12 

13,000,000 
0400020601 

4 
0G1004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

$260,000

$12,740,000 

11 
$1,785,000 

 
Santa Cruz 
05-SCr-1 
17.4/26.0 

 

 
Near the City of Santa Cruz, from San Lorenzo River Bridge 
to Laguna Road.  Outcome/Output:  Extend and reconstruct 
metal beam guard rail (MBGR), and upgrade MBGR end 
treatments, crash cushions, and drainage features to reduce 
the number and severity of traffic collisions at 39 locations. 

05-1963 
SHOPP/11-12 

$2,769,000 
0500000203 

4 
0M9704 

 
2011-12 

302-0890 
FTF 

20.20.201.015 

 
$1,785,000 

 
  

12 
$4,000,000 

 
Santa Cruz 
05-SCr-17 

11.0 

 
Near Scotts Valley, north of Glenwood Drive.  
Outcome/Output:  Construct retaining wall to stabilize 
roadway embankment and reconstruct northbound Number 2 
lane at one location. 

05-2332 
SHOPP/11-12 

$3,980,000 
0512000010 

4 
1A7104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$459,000 

 
$3,541,000 

 
  

13 
$2,995,000 

 
Los Angeles 

07-LA-1 
7.1/56.1 

 
In Los Angeles County, at various locations on Routes 1, 5, 
90 and 405. 
Outcome/Output:  Repair bridge decks, replace joint seals, 
repair vehicle hits, paint minor spot locations and minor 
repairs to railing on 28 bridges to extend the service life of the 
structures. 

07-4384 
SHOPP/11-12 

$3,170,000 
0700001094 

4 
4Y1504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
$60,000 

 
$2,935,000 

 
  

14 
$675,000 

 
Riverside 
08-Riv-15 
34.9/35.5 

 

 
Near Corona, from 1.4 miles north of Temescal Canyon Road 
to south of Weirick Road.  Outcome/Output:  Construct a 
barrier on southbound outside shoulder to improve safety by 
reducing collisions with parallel frontage road traffic. 
 

08-0022H 
SHOPP/11-12 

$681,000 
0800000518 

4 
0N2604 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$13,000 

 
$662,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-11-49

1 
$1,000,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
San Bernardino 

08S-SBd-10 
8.2/33.4 

 

 
I-10 HOV Lane Extension from Haven Avenue to Ford Street.  
In Ontario and Redlands, on Route 10 from Haven Avenue to 
Ford Street.  Add a carpool lane. 
 
(San Bernardino Associated Governments is requesting to 
reprogram and allocate $1,000,000 to PA&ED.  Savings of 
$6,314,000 RIP will go to San Bernardino County’s shares.) 
 
(Contributions from other sources: $10,560,000.) 
 
Outcome/Output:  To complete PA&ED activities.

08-0134K 
RIP / 11-12 

PA&ED 
$1,000,000 

PS&E 
$7,314,000 

$0 
0800000040 

4PSEL 
0C2504 

2011-12 
301-0042 

SHA 
20.20.075.600 

$1,000,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(2b) State Administered STIP Transportation Enhancement Projects Resolution FP-11-52 
 on the State Highway System  (ADVANCEMENT) 

1 
$373,000 

 
Department of 
Transportation 
Shasta RTPA 

Shasta 
02N-Sha-5 

62.3 

 
Castella Vista Point.  Near Castella, at the Castella Vista Point.  
Construct viewing area.    
 
Final Project Development 
 Support Estimate: $241,000 
 Programmed Amount: $140,000 
 Adjustment:   101,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $  6,000 
 Programmed Amount: $  6,000 
 Adjustment: $         0 
 
(CEQA – CE, 08/11/2010.) 
(NEPA – CE, 08/11/2010.) 
 
Outcome/Output:  Construct vista point. 
 

02-3369 
IIP TE/12-13 
CONST ENG 

$7,000 
CONST 

$370,000 
$366,000 

0200020142 
4 

0E4004 
 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 
 
 

 
$7,000

$366,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-11-50 

1 
$254,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Central Ave Shoulder Widening.  In McKinleyville, on Central 
Avenue between US 101 and Bartow Road.  Widen Shoulder.  
 
Outcome/Output: This project will construct 5-foot wide 
shoulders along a 1,200 foot long section of Central Avenue.  
This will enhance vehicular and pedestrian safety along this 
heavily traveled arterial road. 

01-2099 
RIP / 11-12 

CONST 
$254,000 

0100000031 

 
2011-12 

101-0042 
SHA 

20.30.600.620 

$254,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-50 

2 
$25,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction at Redway School.  In Redway on 
Empire, Humboldt and Whitmore Avenues and on Briceland 
Road at the Redway School.  Construct sidewalks and 
pedestrian improvements.   
 
 
Outcome/Output: This project will improve pedestrian safety 
because pedestrians will not have to walk between moving 
and/or parked vehicles and pedestrians will have enhanced 
sight visibility at intersections. 

01-2291 
RIP TE / 11-12 

PS&E 
$25,000 

0112000099 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$25,000

3 
$977,000 

 
City of El Cerrito 

MTC 
04-Contra Costa 

 

 
Improvements to Moeser and Ashbury Pedestrian.  In El 
Cerrito, along Moeser Lane and Ashbury Avenue.  Construct 
new sidewalks including closing sidewalk gaps, striping 
bicycle lanes, and construction traffic calming devices. 
 
(A 10-month time extension was approved at the May 2011 
CTC meeting and expires on April 30, 2012.) 
 
(Contributions from other sources:  $168,000.) 
 
Outcome/Output: Pedestrian and bicycle improvements to 
improve access. 

04-2025F 
RIP TE / 10-11 

CONST 
$977,000 

0412000442 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$977,000

4 
$282,000 

 
City of Mill Valley 

MTC 
04-Marin 

  

 
Sycamore Avenue Improvement Project.  In the city of Mill 
Valley, construct a five-foot wide pedestrian sidewalk, a Class 
I bike path, signage, markings, and landscaping along 
Sycamore Avenue, between Camino Alto and Bay Front Park. 
 
(Contributions from other sources:  $57,000.) 
 
Outcome/Output: This project will provide 1,320 linear feet of 
pathway to provide enhanced usability and safety in all 
weather conditions.  By connecting with another multi-use 
pathway (Mill Valley/Sausalito), it will encourage reduction of 
automobile usage by parents and students, promoting 
pedestrian and bicycle activity and reduce traffic congestion.

04-2127R 
RIP TE / 11-12 

CONST 
$282,000 

0400020928 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

 
$32,346

$249,654

5 
$408,000 

 
San Francisco 
Department of 
Public Works 

MTC 
04-San Francisco 

 
Point Lobos Streetscape Improvements.  In the city of San 
Francisco, from 42nd Avenue to Great Highway. Construct 
sidewalk and streetscape enhancements along with various 
traffic calming measures on Point Lobos Avenue.  
 
Outcome/Output: This project will be completed in conjunction 
with a paving project and coordinated with a bicycle project to 
give residents and visitors a complete street enhancement.  
The completed project will give the area a sense of place and 
aesthetic improvements for pedestrians and motorists.  
Furthermore, the streetscape improvements will provide traffic 
calming and aesthetic improvements to enhance the 
transportation experience. 

04-9098H 
RIP TE / 11-12 

CONST 
$408,000 

0400020252 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$46,798

$361,202

6 
$361,000 

 
City of Tehachapi 

KCOG 
09-Kern 

 

 
Tehachapi Boulevard Enhancements Phase IV.  In Tehachapi, 
on Tehachapi Boulevard from Hayes Street to Robinson 
Street.  Streetscape improvements. 
 
(Contributions from other sources:  $293,000.) 
 
Outcome/Output: This project will install streetlights and 
bollards, enhance crosswalks, upgrade sidewalks, and retrofit 
curb ramps. 

06-6561 
RIP TE / 11-12 

CONST 
$361,000 

0912000058 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$361,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-11-50 

7 
$130,000 

 
Modoc County 
Transportation 
Commission 
Modoc CTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
 

02-2051 
RIP/11-12 
CONST 

$130,000 
0212000103 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
$130,000 

 

8 
$364,000 

 
Shasta County 

Regional 
Transportation 

Planning Agency  
Shasta RTPA 

02-Shasta 

 
Planning, Programming and Monitoring 
 

 
 

02-2368 
RIP/11-12 
CONST 

$364,000 
0212000109 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
$364,000 

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENT) Resolution FP-11-51

1 
$1,455,000 

 
University of 

California, Davis 
SACOG 
03-Yolo 

 

 
UC Davis Hutchison Corridor Project.  At UC Davis campus, 
along Hutchison Drive between California Avenue and A 
Street. Construct landscaping, pedestrian enhancements, and 
bike parking. 
 
(Contributions from other sources: $168,000.) 
 
Outcome/Output:  Improve traffic operations and pedestrian 
safety.  Install landscape/streetscape improvements to 
revitalize the corridor. 

03-3193 
RIP TE/14-15 

CONST 
$1,455,000 

0300020750 
 

2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

$166,889

$1,288,111

2 
$489,000 

 
City of Laguna 

Beach 
OCTA 

12-Orange 
 

 
Broadway Gateway Beautification.  From Acacia/Cliff Drive to 
Forest Avenue.  Landscaping,  
 
(Contributions from other sources: $66,000.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO 2134.) 
 
Outcome/Output:  Provide 0.1 mile of landscaping and 
pedestrian enhancements. 

12-2135X 
RIP TE/12-13 

CONST 
$489,000 

1212000026 
 

2010-11 
101-0890 

FTF 
20.30.600.731 

$489,000

3 
$418,000 

 
City of Mission 

Viejo 
OCTA 

12-Orange 
 

 
Marguerite Parkway Median Island/Civic Center.  From 
Pacific Place to Via Florecer.  Landscaping. 
 
(Contributions from other sources: $125,000.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO 2134.) 
 
Outcome/Output:  Provide 0.8 mile of landscaping 
enhancements. 

12-2135Y 
RIP TE/12-13 

CONST 
$418,000 

1212000134 
 

2010-11 
101-0890 

FTF 
20.30.600.731 

$418,000
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$900,000 

 
Los Angeles 
07-LA-110 
23.3/23.6 

 
In the city of Los Angeles, from First Street to Temple Avenue.  
Heavy rain in late 2011 and early 2012 washed out the roadway 
support slope at this location.  This project is to reconstruct the 
roadway embankment and replace damaged pavement, 
drainage system, guardrail, and right of way fencing.  Additional 
berms will be added behind the guardrail to prevent recurrence 
of similar damage.   
 
Initial G-11 Allocation   02/15/12:            $ 900,000 
(Additional $30,000 was allocated for right of way purposes).    

 
07-4514 

SHOPP/11-12 
0712000291 

4 
3X7404 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

$900,000

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History

PPNO
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program 
Codes 

Amount by 
Fund Type

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$1,217,000 

 
Kings 

06-Kin-43 
24.2/24.7 

 
Near Hanford, from 0.78 mile north of Elder Avenue to 0.77 
mile south of Dover Avenue. 
Outcome/Outputs:  Signalize intersection and lengthen left turn 
lane at one location to reduce the number and severity of 
collisions.  
 
Allocation date:  03/01/2012 

 
06-6367 

SHOPP/11-12 
$1,900,000 

0600000157 
4 

0J0504 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$24,000

 
$1,193,000

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-10-05  Allocation

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 03 Pla L5727 8.9 Replace sand storage building, install 
new double walled brine tank and 
repair existing pavement at the Tahoe 
City Maintenance Station. 

2F2804 201.352 $550,000    $650,000

2 04 Ala/SCl Var Var Replace damaged overhead signs and 
metal beam guardrails at various 
locations. 

2G5904 201.170 $1,000,000 $998,000

3 06 Fre 5 44.9 Asphalt concrete pavement, replace 
existing bridge approach slabs and 
upgrade bridge approach guardrails 
and crash cushions to current 
standards. 

0N0104 201.120 $750,000 $883,000

4 06 Kin 43 17.9/18.6 Install traffic signals at three 
intersections and left-turn lanes and 
pedestrian crosswalks at one 
intersection. 

0M9004 201.310 $935,000 $970,000

5 08 Riv 10 71.8/72.3 Upgrade waste water treatment system 
in Cactus City Safety Roadside Rest 
Area by installing one septic tank, 
replacing all existing sewage lines and 
valves and installing a new lift station. 

0L9004 201.250 $850,000 $967,000

6 08 Riv 10 Var. Install changeable message signs and 
highway advisory radio and 
environmental sensor at various 
locations. 

0N9804 201.315 $950,000 $787,000

7 08 SBd 18 T7.8/T8.1 Upgrade sidewalk, remove metal beam 
guardrail and reconstruct curb ramp 
and driveways to comply with American 
With Disabilities Act. 

0M8304 201.378 $835,000 $311,000
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-10-05  Allocation

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

8 09 Mno 6 4.0/5.5 Widen shoulder from 4 feet to 8 feet 
and install rumble strips. 

352604 201.310 $935,000 $1,000,000

9 09 Mno 203 7.1 Install changeable message sign to 
provide real time information. 

352704 201.315 $350,000 $324,000

10 10 SJ 99 Var Install one changeable message sign 
and four traffic management system 
elements at various locations. 

0S7604 201.315 $990,000 $539,000

11 10 Tuo 120 8.1/8.5 Construct acceleration lane with 
shoulder. 

0P1604 201.310 $780,000 $831,000

12 11 SD 8 Var Overlay and cold plane connector 
ramps at various locations. 

407304 201.120 $1,000,000 $964,000

13 11 SD 94 Var Overlay and cold plane ramps and 
replace dikes, metal beam guardrail 
and loop detectors at various locations.

407204 201.120 $1,000,000 $741,000

14 12 Ora 405 6.4/7.4 Install irrigation system and plant new 
vegetation to prevent soil erosion. 
 
The City of Irvine is contributing 
$100,000 to this project. 

0F5504 201.210 $950,000 $950,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 
Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1a)  Proposition 1B – Locally Administered CMIA Project off the State Highway System               Resolution CMIA-A-1112-027 
1 

$3,700,000 
 

San Mateo County 
Association of 
Governments 

MTC 
04-San Mateo 

 
 
 

 
San Mateo Smart Corridors.  Between US 101 and SR 82, 
from the Santa Clara County Line (Menlo Park) to I-380 (San 
Bruno).  Install traffic signal improvements, closed circuit 
television (CCTV) cameras, trailblazer signs and vehicle 
detection systems. 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(CEQA – CE; 03/29/1012.) 
(NEPA – N/A) 
 
Outcome/Outputs:  When constructed, the overall San Mateo 
Smart Corridor project will result in daily vehicle hours of delay 
savings of about 2,940 hours. 

04-2140V 
CMIA/11-12 

CONST ENG 
$300,000 

 
CONST 

$3,400,000 
0412000443 

 
 

 
 

004-6055 
CMIA 

 
 

2010-11 
104-6055 

CMIA 
20.30.210.100 

 
 

$300,000

$3,400,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1b)  Proposition 1B – Locally Administered CMIA Projects on the State Highway System  Resolution CMIA-A-1112-028 

1 
$6,000,000 

 
City of Anderson 

Shasta RTPA 
02-Sha-5 
R4.0/R4.9 

 
 
 
 
 
 

 
I-5/Deschutes Road Interchange.  In Anderson at the Factory 
Outlets Drive to Deschutes Road Interchange.  Modify 
Interchange. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(CEQA – ND 09/15/2010) 
(NEPA – CE 09/15/2010) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Concurrent Consideration of Funding under Resolution 
 E-12-24; April 2012.) 
 
Outcome/Output:  When completed, the project will result in 
daily vehicle hours of delay savings of about 630 hours.

02-3488 
CMIA/11-12 
CON ENG 
$900,000 
CONST 

$5,100,000 
0200000251 

4CELO 
4CONL 
347604 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 

304-6055 
CMIA 

20.20.721.000 

$900,000

$5,100,000

2 
$15,500,000 

 
El Dorado County  

EDCTC 
03-ED-50 

0.2/1.4 
 
 
 
 
 
 

 
US Route 50 HOV Lanes Phase 0.  In El Dorado Hills at the  
El Dorado Hills/Latrobe Boulevard interchange.  Interchange 
improvements.  Construct new westbound off ramp 
undercrossing, improves westbound on/off ramps with dedicated 
HOV ramp metering. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Future Consideration of Funding – Resolution E-08-13, 
September, 2008) 
 
Outcome/Output:  Reconstruct two ramps and add HOV bypass 
lane metering.  Daily Peak hours of delay saved is 947 hours 
and Daily Peak duration Person minutes saved is 22,728.

03-3270L 
CMIA/11-12 
CON ENG 
$1,160,000 

CONST 
$14,340,000 
0312000163 

4CELO 
4CONL 
2E5104 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

304-6055 
CMIA 

20.20.721.000 

$1,160,000

$14,340,000

 

3 
$10,000,000 

 
San Bernardino 
Association of 
Governments 

SANBAG 
08-SBd-10 
25.3/26.3 

 
 
 
 
 
 
 
 
 
 
 

 
I-10/Tippecanoe Interchange Improvements-Phase 1.   
In the cities of Loma Linda and San Bernardino, from 1 mile 
west of Tippecanoe Avenue to Tippecanoe Avenue.  Construct 
eastbound auxiliary lane, eastbound off ramp, retaining walls, 
reinforced concrete box culvert, and widen San Timoteo Bridge. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Future Consideration of Funding – Resolution E-11-32, May, 
2011) 
 
(Contributions from local sources: $27,943,000) 
 
(All CMIA funding will be used for Construction Capital only.) 
 
Outcome/Output:  When completed, the I-10/Tippecanoe 
Interchange Improvements – Phase 1 project will result in daily 
vehicle hours of delay savings of about 14,571 hours.

  08-0154F 
CMIA/11-12 

CONST 
$10,000,000 
0800020451 

4CONL 
448114 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 

$10,000,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System                   Resolution CMIA-A-1112-029 

1 
$28,969,000 

 
Department of 
Transportation 

MTC 
04-Ala-80 
1.99/13.49 

 

 
I-80 ICM Active Traffic Management.   
In Alameda and Contra Costa Counties. This project will 
construct various system management components, including 
dynamic message signs, closed-circuit television cameras, 
variable advisory speed signs, and other sign structures.   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-026 in January 
2012.) 
 
(Future Consideration of Funding – Resolution E-11-69;  
October 2011.) 
 
Outcome/Outputs:  When combined with other contracts 
(PPNO’s 0062J, 0062I, 0062G, and 0062H), the overall 
Interstate 80 Integrated Corridor Mobility project will result in 
daily vehicle-hours of delay savings of about 5,800 hours.

04-0062E 
CMIA/11-12 
CON ENG 
$3,675,000 

CONST 
$25,294,000 
0400002044 

4 
3A77744 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$3,675,000

$25,294,000

 
  

2 
$4,680,000 

 
Department of 
Transportation 

MTC 
04-Ala-92/880 

4.1/6.0 
10.0/33.9 

 

 
Freeway Performance Initiative - TOS and Ramp Metering.  
At various locations in Alameda, Santa Clara, and Solano 
Counties. Install ramp metering and traffic operations system 
(TOS) elements along various routes.  
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE 07/29/2011) 
(NEPA – CE 07/29/2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-025 in January 
2012.) 
 
The overall project scope will be delivered with five construction 
contracts: 

Contract CMIA Funding for Construction
#1 04-15300 $828,000 (Support) $3,852,000 (Capital)
#2 04-15420 $1,097,000 (Support) $1,532,000 (Capital)
#3 04-15113 $1,546,000 (Support) $2,375,000 (Capital)
#4 04-15320 $1,964,000 (Support) $6,245,000 (Capital)
#5 04-15350 $2,518,000 (Support) $21,000,000 (Capital)
Total $6,953,000 (Support) $35,004,000 (Capital)

 
The current allocation request is for Contract #1. There is a 
concurrent request to allocate $2,000,000 SHOPP funds to this 
contract. 
 
(There is also a concurrent allocation request for Contract #2.) 
 
Outcome/Outputs:  When completed, the overall Freeway 
Performance Initiative project will result in daily vehicle-hours of 
delay savings of about 4,000 hours. 

04-0024 
CMIA/11-12 
CON ENG 
$828,000 
CONST 

$3,852,000 
0400020302 

4 
153004 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$828,000

$3,852,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System                   Resolution CMIA-A-1112-029 

3 
$52,364,000 

 
Department of 
Transportation 

MTC 
04-Ala-580 

R14.6/R21.6 
 

 
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill.  
In Alameda County on westbound 580. Construct a westbound 
HOV lane from Isabel Avenue to Foothill Road.  The project 
scope also includes SHOPP funded roadway rehabilitation work 
(TCRP 31). 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-10-18, April, 
2010) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-023 in January 
2012.) 
 
(Contribution from other sources: $13,000,000 (SHOPP) and 
$2,486,000 TCRP funds (previously allocated to the corridor). 
 
Outcome/Outputs:  When combined with Segment 1 (PPNO 
0112B), the overall I-580 Westbound HOV Lane project will 
result in daily vehicle-hours of delay savings of about 3,341 
hours. 

04-0112F 
CMIA/11-12 
CON ENG 
$6,750,000 

CONST 
$45,614,000 
0400020211 

4 
2908E4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$6,750,000

$45,614,000

 
  

4 
$58,600,000 

 
Department of 
Transportation 

MTC 
04-Ala-880 

22.6/24 
 

 
I-880 Southbound HOV Lane Extension- South Segment 
(Marina to Davis).  In Oakland and San Leandro, from Marina 
Boulevard to Davis Street.  Extend the existing southbound 
HOV lane.  The added scope includes improvements at the 
Davis Street Interchange. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-11-03, 
January, 2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-024 in January 
2012.) 
 
Outcome/Outputs:  When combined with North Segment (PPNO 
0036J), the overall I-880 Southbound HOV Lane Extension 
project will result in daily vehicle-hours of delay savings of about 
3,161 hours. 

04-0036F 
CMIA/11-12 
CON ENG 
$6,900,000 

CONST 
$51,700,000 
0412000339 

4 
3A9214 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$6,900,000

$51,700,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System                   Resolution CMIA-A-1112-029 

5 
$2,629,000 

 
Department of 
Transportation 

MTC 
04-SCl-85 

R18.0/R23.9 
 

 
Freeway Performance Initiative - TOS and Ramp Metering.  
At various locations in Alameda, Santa Clara, and Solano 
Counties. Install ramp metering and traffic operations system 
(TOS) elements along various routes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE 07/29/2011) 
(NEPA – CE 07/29/2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-025 in January 
2012.) 
 
The overall project scope will be delivered with five construction 
contracts: 

Contract CMIA Funding for Construction
#1 04-15300 $828,000 (Support) $3,852,000 (Capital)
#2 04-15420 $1,097,000 (Support) $1,532,000 (Capital)
#3 04-15113 $1,546,000 (Support) $2,375,000 (Capital)
#4 04-15320 $1,964,000 (Support) $6,245,000 (Capital)
#5 04-15350 $2,518,000 (Support) $21,000,000 (Capital)
Total $6,953,000 (Support) $35,004,000 (Capital)

 
The current allocation request is for Contract #2. There is a 
concurrent request to allocate $8,000,000 SHOPP funds to this 
contract. 
 
(There is also a concurrent allocation request for Contract #1.) 
 
Outcome/Outputs:  When completed, the overall Freeway 
Performance Initiative project will result in daily vehicle-hours of 
delay savings of about 4,000 hours. 

04-0024 
CMIA/11-12 
CON ENG 
$1,097,000 

CONST 
$1,532,000 

04000020481 
4 

154204 

 
004-6055 

CMIA 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 
 

$1,097,000

$1,532,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1d)  Proposition 1B – State Administered CMIA Project on the State Highway System                  Resolution CMIA-A-1112-030 

1 
$146,997,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
2.4/4.2 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 3).  
In Norwalk from Shoemaker Avenue to Silverbow Avenue, add 
HOV and mixed flow lane in each direction.   
 
Final Project Development (IIP) 
 Support Estimate: $3,089,000 
 Programmed Amount: $3,089,000 
 Adjustment: $ 0 
 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,697,000 
 Programmed Amount: $10,697,000 
 Adjustment: $ 0 
 
(Project scope is consistent with amended baseline agreement 
approved under Resolution CMIA-PA-1011-015 in November 
2010.) 
 
(Future Consideration of Funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $49,330,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane in each direction.

07-4154 
CMIA/11-12 
CON ENG 

$15,261,000 
CONST 

$131,736,000 
0700001833 

4 
215934 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$15,261,000

$131,736,000

 
  

2 
$188,020,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
4.0/5.9 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 4).  
In Norwalk from Silverbow Avenue to Orr and Day Road 
Overhead.  Widening I-5 with HOV and mixed flow lanes.   
 
Final Project Development (IIP) 
 Support Estimate: $2,498,000 
 Programmed Amount: $2,498,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $85,485,000 
 Programmed Amount: $85,485,000 
 Adjustment: $ 0 
 
(Related CMIA de-allocation from 07-4153 under Resolution 
CMIA-AA-1112-030 and CMIA Baseline Agreement amendment 
under Resolution CMIA-PA-1112-032; April 2012.) 
 
(Future consideration of funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $101,190,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane and one HOV lane in each direction.

07-4155 
CMIA/11-12 
CON ENG 

$16,693,000 
CONST 

$171,327,000 
0700001834 

4 
215944 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$16,693,000

$171,327,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1e) Proposition 1B – Locally Administered Multi-Funded CMIA/SLPP Project   Resolution CMIA-A-1112-031
 on the State Highway System   Resolution SLP1B-A-1112-17

1 
$25,886,000 

 
Sacramento 

County 
SACOG 

03-Sac-50 
5.0/5.6 

 
 
 
 

 
Watt Ave @ Route 50 Interchange Improvements.  In the city 
of Sacramento, on Route 50 at Watt Avenue from La Riviera 
Drive to Kiefer Boulevard.  Modify the interchange, widen Watt 
Avenue, and add bike/pedestrian and public transit facilities.      
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Contributions from other sources:  $16,188,000 with 
$6,280,000 to replace TCRP funding.)  
 
(The remaining RIP programming of $17,300,000 to return to 
Sacramento County regional share balance.)  
 
(Concurrent Consideration of Funding under Resolution 
E-12-15; April 2012)   
 
Outcome/Output:  Construction of new Overcrossing, ramps and 
bicycle/pedestrian pathway. 

03-0127A 
TCRP / 11-12 

CONST 
$6,280,000 

 
RIP / 13-14 

CONST 
$17,300,000 

$0 
 

CMIA/11-12 
CONST 

$17,300,000 
 
 

SLPP/11-12 
CONST 

$8,586,000 
0300000425 

4CONL 
371204 

 
 
 
 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

$17,300,000

$8,586,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1f) Proposition 1B – State-Administered Multi-Funded CMIA/SLPP Project Resolution CMIA-A-1112-032 
 on the State Highway System Resolution SLP1B-A-1112-18

1 
$24,108,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
25.6/29.2 

 
 

 
North B - Sonoma Highway 101 Airport Interchange.  In 
Windsor, between Fulton Road and Windsor River Road.  
Replace the existing Airport Boulevard Overcrossing.  Construct 
sound walls in Windsor.    
 
Final Project Development: N/A 
 
Final Right of Way: N/A 
 
(Future consideration of funding – Resolution E-08-24, 
December, 2008.) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-028 in January 
2012.) 
 
(Contributions from local sources: $10,392,000) 
 
Outcome/Output:  When completed, the North B - Sonoma 
Highway 101 Airport Interchange project will result in daily 
vehicle-hours of delay savings of about 1,711 hours.

04-0749D 
CMIA/11-12 

CONST ENG 
$4,500,000 

CONST 
$17,742,000 

 
 

SLPP/11-12 
CON 

$1,866,000 
0400020945 

4 
3A23U4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

$4,500,000

 

$17,742,000

$1,866,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1g) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-033
 on the State Highway System   Resolution STIP1B-A-1112-006

1 
$29,664,000 

 
Department of 
Transportation 

MTC 
Marin 

04N-Mrn-101 
23.3/27.6 

 

 
Route 101 Marin Sonoma Narrows - Southerly Interchange 
at Redwood Landfill Road (Contract B1).  Near Petaluma, at 
intersection of Redwood Landfill Road and Route 101.  Construct 
new interchange and frontage roads for San Antonio Road. 
 
Final Project Development (IIP) 
 Support Estimate: $7,600,000 
 Programmed Amount:  $7,600,000 
 Adjustment: $ 0 
 
Final Project Development (RIP) 
 Support Estimate: $3,543,000 
 Programmed Amount: $3,543,000 
 Adjustment: $ 0 
 
Final Right of Way(RIP) 
 Right of Way Estimate: $20,849,000 
 Programmed Amount: $10,849,000 
 Adjustment: $   9,650,000  (Debit) 
 
(Future Consideration of Funding – Resolution E-09-70, 
September 2009.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-05B in October 2011.) 
 
(A 12-month time extension for CON was approved at the 
August 2011 CTC meeting and expires on June 30, 2012.) 
 
(Contributions from other sources:   $0) 
 
Outcome/Output:  When combined with other segments (PPNO 
0360F and 0360H), the Marin Sonoma Narrows project will result 
in daily vehicle-hours of delay savings of 10,368 hours.

04-0360J 
RIP / 10-11 
CON ENG 
$700,000 
CONST 

$11,114,000 
 

IIP/10-11 
CON ENG 
$4,150,000 

 
 

CMIA/11-12 
CONST 

$18,550,000 
0400000733 

4 
264074 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$11,114,000

 

$18,550,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1h) Proposition 1B – State-Administered Multi-Funded CMIA/STIP/SLPP Project Resolution CMIA-A-1112-034
 on the State Highway System Resolution STIP1B-A-1112-007
  Resolution SLP1B-A-1112-19

1 
$81,977,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
0.9/3.6 

 

 
Route 101 Marin Sonoma Narrows - Petaluma Boulevard 
South Interchange and Petaluma River Bridge Replacement, 
(Contract B2).  Near Petaluma, at Petaluma Boulevard South 
and Route 101.  Construct new interchange, frontage roads, and 
equipment for ramp metering. Also construct a new bridge 
structure over the Petaluma River Bridge (TCRP 18)       
 
Final Project Development (IIP) 
 Support Estimate: $4,500,000 
 Programmed Amount: $4,500,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,810,000 
 Programmed Amount: $10,810,000 
 Adjustment: $ 0 
 
(Future Consideration of Funding – Resolution E-09-70, 
September 2009.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-05B in October 2011.) 
 
(A 12-month time extension for RIP funds for CON was approved 
at the August 2011 CTC meeting and expires on June 30, 2012.) 
 
(Contributions from other sources: $6,065,000.) 
 
Outcome/Output:  When combined with other segments (PPNO 
0360F and 0360J), the Marin Sonoma Narrows project will result 
in daily vehicle-hours of delay savings of about 10,368 hours.

04-0360H 
RIP / 10-11 

CONST 
$7,395,000 

 
 
 
 

CMIA/11-12 
CON ENG 

$11,042,000 
CONST 

$61,675,000 
 
 
 
 
 

SLPP/11-12 
CONST 

$1,865,000 
0412000195 

4 
2640U4 

 
 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 

004-6055 
CMIA 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

$7,395,000

$11,042,000

 $61,675,000

$1,865,000
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Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

 
PPNO 

Budget Year 
Fund Type 

Program Codes 
Project ID

 
State 

Federal 
Current 

Amount by 
Fund Type 

 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
State 

Federal 
Revised 

Amount by 
Fund Type

2.5g.(1i) Financial Allocation Amendment for a Multi Funded CMIA/ARRA Project - Resolution CMIA-A-1112-035
 Supplemental Funds 

1 
$11,043,000 

 
Department of 
Transportation 

MTC 
04-Ala/CC-24 

5.3/10.0 
0/1.3 

 

 
State Route 24 Caldecott Tunnel Fourth Bore.  
Near Oakland, on Route 24 from Route 13  to 
Wilder Road (former Gateway Boulevard) in 
Alameda and Contra Costa Counties.  Construct 2-
lane fourth bore for the Caldecott Tunnel, north of 
existing third bore (TCRP #15)  
 
(At the time of original allocation in May 2009, a 
project contingency reserve consisting of  
$11,043,000 in CMIA and $6,557,000 in Measure 
J funds was established to deal with unforeseen 
cost increases during construction.  This CMIA 
allocation is being requested against that reserve. 
 
As a result of differing geological conditions 
encountered during tunneling, $27,000,000 in 
additional funds are needed to complete the 
project.  This total shortfall of $27,000,000 will be 
covered with $11,043,000 in CMIA (Current 
Request), $3,000,000 in Regional Recovery Act 
savings from construction support that will be 
transferred to construction capital, and 
$12,957,000 in local funds.  
 
Outcome/Outputs:  When combined with other 
segments (PPNO 0057G and 0057I), the overall 
Route 24/Caldecott Tunnel Fourth Bore project will 
result in daily vehicle hours of delay savings of 
about 10,368 hours.  
 

04-0057A 
2008-09 

804-0890 
ARRA 

20.20.721.000 
 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
0300000206 

 
 

 

 
 
 

$73,439,000 
 
 
 
 
 
 
 
 
 
 
 
 
 

$11,043,000

$73,439,000

$11,043,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1j) Proposition 1B – Allocation Amendment - State-Administered CMIA Project Resolution CMIA-AA-1112-027 
 on the State Highway System Amending Resolution CMIA-A-1112-009

1 
$157,198,000 
$120,191,000 

 
Department of 
Transportation 

RCTC 
Riverside 

08S-Riv-91 
15.6/21.6 

 
HOV Land Gap Closure 
In the city of Riverside, on State Route 91 from Adams Street to 
60/91/215 interchange.  Construct one HOV lane in each 
direction. 
 
Final Project Development:  N/A 
 
Final Right of Way:   N/A 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0910-025 in 
June 2010.) 
 
(Future Consideration of Funding – Resolution E-07-24, 
December 2007.) 
 
(Contributions from local sources: $34,546,000, $25,194,000.) 
 
Outcome/Output:  When completed, this project will result in 
daily vehicle hours of delay savings of about 6,770 hours. 
 
Amend Resolution CMIA-A-1112-009 to de-allocate 
$37,007,000 CMIA CONST to reflect award savings.

 
08-0092A 

CMIA/10-11 
CONST ENG 
$20,598,000 

CONST 
$136,600,000 
$99,593,000 
0800000712 

4 
448404 

 
 

 
 
 

004-6055 
CMIA 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 

$20,598,000

$136,600,000
$99,593,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by Fund 
Type

2.5g.(1k) Proposition 1B – Allocation Amendment - State Administered CMIA Project Resolution CMIA-AA-1112-030 
 on the State Highway System   Amending Resolution CMIA-A-1112-005 

1 
$65,555,000 
$45,247,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 

07S-LA-5 
1.2/2.1 

 
 

 
I-5 Carpool Lane-Orange CL to I-605 Segment 1 
In Santa Fe Springs, from North Fork Coyote Creek 
Overcrossing to Marquardt Avenue.  Reconstruct Alondra 
Avenue bridges, widen Interstate 5 freeway by adding two 
lanes in each direction (one mixed flow and one HOV), and 
reconstruct frontage roads. 
 
Final Project Development (IIP) 
 Support Estimate: $ 2,260,000 
 Programmed Amount: $ 1,027,000 
 Adjustment: $ 1,233,000 (Debit) 
 
Final Project Development (RIP) 
 Support Estimate: $   83,000 
 Programmed Amount: $   83,000 
 Adjustment: $             0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $3,348,000 
 Programmed Amount: $3,348,000 
 Adjustment: $               0 
 
(Construction savings of $611,000 to be transferred to 
Construction Engineering.)  
 
(Future Consideration of Funding – Resolution E-08-09, 
August 2008) 
 
(August 2011- Baseline Amendment approved to revise the 
project schedule under Resolution CMIA-PA-1112-003.) 
 
(August 2011 - Letter of No Prejudice request approved 
under Resolution LONP1B-A-1112-005.) 
 
(Contributions from other sources: $39,695,000.) 
 
Outcome/Output:  Two additional lanes in each direction 
(one mixed flow lane and one HOV lane). 
 

Amend Resolution CMIA-A-1112-005 to de-allocate 
$20,308,000 CMIA CONST to reflect award savings.

 
07-4153 

CMIA/10-11 
CONST 

$65,555,000 
$45,247,000 
0700001831 

4 
215914 

 
 

 
 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

$65,555,000
$45,247,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type

2.5g.(1l) Proposition 1B – Allocation Amendment - Locally Administered Resolution CMIA-AA-1112-028
 CMIA/STIP Project on the State Highway System Amending Resolution CMIA-A-1112-004 

Resolution STIP1B-AA-1112-006 
  Amending Resolution STIP1B-A-1112-001

1 
$22,296,000 
$21,187,000 

 
City of Visalia 

TCAG 
Tulare 

06N-Tul-198 
R4.1/R5.0 

 

 
Plaza Drive Interchange/Auxillary Lanes 
In Visalia, on Route 198 from Route 99 to Plaza Drive, and 
on Plaza Drive from Airport Drive to Goshen Avenue.  
Construct auxiliary lanes (Route 198) and widen roadway 
(Plaza Drive). 
 
Final Project Development:   N/A 
 
Final Right of Way:   N/A 
 
(August 2011 - CMIA Baseline Amendment approved under 
Resolution CMIA-PA-1112-003, will split off a follow-up 
landscaping project (PPNO 0105Y) funded from RIP as 
follows:  
Component             FY                Amount__ 
     PS&E               11-12         $      80,000 
    CONST             13-14         $1,420,000) 
 
(Future Consideration of Funding – Resolution E-10-39, 
April 2010.) 
 
Outcome/Output:  Daily vehicle-hours of delay savings of 
about 2,794,740 hours. 
 
Amend Resolution CMIA-A-1112-004 to de-allocate 
$1,109,000 CMIA CONST to reflect award savings, and 
change $3,050,000 CMIA CONST to CMIA CONST ENG.

 
06-0105 

CMIA/11-12 
CONST ENG 

$0 
$3,617,000 

 
CONST 

$7,776,000 
$3,050,000 

 
 
 

RIP/11-12 
CONST 

$14,520,000 
0600000417 

4CONL 
423704 

 
 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

$3,617,000

$7,776,000
$3,050,000

$14,520,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by Fund 
Type

2.5g.(1m) Proposition 1B – Allocation Amendment - Locally Administered Resolution CMIA-AA-1112-029,
 CMIA/STIP Project on the State Highway System Amending Resolution CMIA-A-1112-008 
  Resolution STIP1B-AA-1112-007 
  Amending Resolution STIP1B-A-1112-003

1 
$18,340,000 
$15,933,000 

 
Santa Cruz County 

Regional 
Transportation 
Commission         

SCCRTC 
Santa Cruz 
05N-SCr-1 
14.9/15.9 

 

 
In Santa Cruz, on Route 1 from Soquel Avenue to 
Morrissey Boulevard.  Construct northbound and 
southbound auxiliary lanes and modify the La Fonda 
Avenue Overcrossing. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way  (RIP): 
 Right of Way Estimate: $ 50,000 
 Programmed Amount: $ 112,000 
 Adjustment: $ 62,000 (credit) 
 
(Future Consideration of Funding – Resolution E-09-78, 
October 2009.) 
 
(June 2011- CMIA program amendment approved under 
Resolution CMIA-PA-1011-034.) 
 
Outcome/Output:  Will result in daily vehicle-hours of delay 
savings of about 796 hours. 
 
Amend Resolution CMIA-A-1112-008 to de-allocate 
$2,407,000 in CMIA CONST, to reflect contract award 
savings and change $2,700,000 from CMIA CONST to 
CMIA CONST ENG. 

 
05-6500 

CMIA/09-10 
CONST ENG  

$0 
$2,700,000 

CONST 
$16,190,000 
$11,083,000 

 
RIP/10-11 
CONST 

$2,150,000 
0500000048 

4CELO 
4CONL 
0F6504 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

$2,700,000

$16,190,000
$11,083,000

$2,150,000

 

 
  



CTC Financial Vote List April 25-26, 2012 
2.5 Highway Financial Matters 
 

  Page 21 of 32 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1n)  Proposition 1B – State Administered CMIA Project on the State Highway System                  Resolution CMIA-A-1112-038 

1 
$6,098,000 

 
Department of 
Transportation 

SBCAG 
Santa Barbara 
05S-SB-101 

83.1/83.9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Union Valley Parkway Interchange.  In Santa Maria at Union 
Valley Parkway.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $5,004,000 
 Programmed Amount: $4,932,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $1,528,000 
 Programmed Amount: $1,552,000 
 Adjustment: $ 0 (< 20%) 
 
The Union Valley Parkway Interchange Landscaping project 
(PPNO 4638Y) will be split off as follows, funded from Santa 
Barbara County regional shares: 
 

PS&E  $  305,000 FY 2011-12 
R/W Support $  5,000 FY 2011-12 
Const Support $ 400,000 FY 2013-14 
Const  $ 650,000 FY 2013-14 
Total  $1,360,000 

 
(CONST savings of $2,589,000 to be returned to Santa Barbara 
County regional shares.  The additional $100,000 of CON ENG 
to come from Santa Barbara County regional shares.) 
 
(Future Consideration of Funding under Resolution E-12-12; 
March 2012.) 
 
(Contributions from other sources: $6,098,000.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
Outcome/Output:  Daily travel time savings: 935 hours.  Peak 
period time savings: 5,610 minutes. 

05-4638 
RIP / 11-12 
CON ENG 
$1,800,000 
$1,900,000 

CONST 
$3,949,000 

$0 
 
 

CMIA/11-12 
CONST 

$6,098,000 
0500000550 

4 
463804 

 

 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$6,098,000

2 
$3,088,000 

 
Department of 
Transportation 

SANBAG 
08-SBd-215 

1.78 
 
 
 
 

 
I-215 Newport Avenue Bridge Replacement Project.  In the 
City of Grand Terrace at the Newport Avenue Overcrossing 
bridge.  Remove and replace the existing OC structure at 
Newport Avenue in the City of Grand Terrace. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(CEQA – CE 10/27/2011) 
(NEPA – CE 10/27/2011) 
 
(Contributions from local sources:  $0) 
 
(For construction purposes, this contact will be combined with 
08-0M940 and 08-0H330 under EA 08-0M94U).  
 
Outcome/Outputs:  When completed, the I-215 Newport Avenue 
Bridge Replacement project will result in daily vehicle-hours of 
delay savings of about 4,000 hours.

08-0243E 
CMIA/11-12 

CONST 
$3,088,000 

0800020109 
4 

0P5104 

 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 
 

$3,088,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1n)  Proposition 1B – State Administered CMIA Project on the State Highway System                  Resolution CMIA-A-1112-038 

3 
$34,826,000 

 
Department of 
Transportation 

SANDAG 
11-SD-76 

R16.7/R46.1 
 
 
 

 
SR76/I-15 Interchange Improvement.  Near Bonsall and 
Fallbrook on Route 15 from 0.4 mile south to 0.8 mile north of 
Route 76/15 separation and on Route 76 from 0.5 mile west to 
0.5 mile east of 76/15 separation.  Modify interchange and 
widen bridge over I-5 to six lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
agreement proposed for approval under Resolution CMIA-P-
1112-014B; April 2012.) 
 
(Concurrent Consideration of Funding under Resolution  
E-12-17; April 2012.) 
 
Outcome/Outputs:  Widen existing 3-lane bridge to 6 lanes.  
This project will result in daily vehicle hours of delay savings of 
about 1,132 hours. 

11-0760A 
CMIA/11-12 
CON ENG 
$4,826,000 

CONST 
$30,000,000 
1100020469 

4 
257144 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$4,826,000

$30,000,000
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1o) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-039
 on the State Highway System Resolution STIP1B-A-1112-011 

1 
$30,825,000 

 
Department of 
Transportation 

TAMC 
Monterey 

05N-Mon-101 
100.0/101.3 

(160.9/163.0) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
San Juan Road Interchange.  Near Prunedale, at San Juan 
Road.  Convert to freeway and construct new interchange. 
 
Final Project Development (RIP):  

 Support Estimate: $6,700,000 
 Programmed Amount: $5,000,000 
 Adjustment: $1,700,000 (Debit) 
 

Final Project Development (IIP):  
 Support Estimate: $4,750,000 
 Programmed Amount: $4,700,000 
 Adjustment: $ 0 (< 20%) 

 
Final Right of Way (IIP):  
 Estimate: $12,550,000 

 Programmed Amount: $18,450,000 
 Adjustment: $  5,900,000 (Credit) 

 
(Future Consideration of Funding under Resolution E-10-79; 
September 2010.) 
 
(Contributions from other sources: $17,875,000.) 
 
(The additional $2,200,000 of CON ENG to come from 
interregional shares.  CON savings of $11,500,000 to be 
returned to Monterey County regional shares.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
Outcome/Output:  Daily travel time savings:  884 hours.  Peak 
period time savings:  6,424 minutes.  The project will convert 1.4 
miles of expressway to freeway by constructing one interchange 
and removing three at-grade intersections.

05-0058E 
IIP / 12-13 
CON ENG 
$5,800,000 
$8,000,000 

 
RIP/12-13 
CONST 

$14,000,000 
$2,500,000 

 
CMIA/11-12 

CONST 
$28,325,000 
0500000495 

4 
315804 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$2,500,000

$28,325,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1p) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-40
 on the State Highway System Resolution STIP1B-A-1112-012 

1 
$33,740,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, 
on Route 74 from Route 5 to east of the city limit.  Reconstruct 
the Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up 
landscape project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $14,580,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Concurrent CMIA Baseline Agreement amendment under 
Resolution CMIA-PA-1112-035; April 2012.)  
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway 
on/off ramps. 

12-4102 
RIP / 12-13 
CON ENG 
$6,574,000 
$6,364,000 

 
CONST 

$18,814,000 
$2,814,000 

 
CMIA 

CONST 
$30,926,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 
 

2011-12 
304-6058 

20.20.075.600 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

 

$2,814,000

$30,926,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1q) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-037
 on the State Highway System Resolution STIP1B-A-1112-010 

1 
$33,740,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, 
on Route 74 from Route 5 to east of the city limit.  Reconstruct 
the Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     ( < 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up 
landscape project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $14,580,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Project scope is consistent with baseline agreement approved 
on 1/25/2012 under Resolution CMIA-P-1112-07B.) 
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway 
on/off ramps. 

12-4102 
RIP / 12-13 
CON ENG 
$6,574,000 
$6,364,000 

 
RIP / 12-13 

CONST 
$18,814,000 
$17,814,000 

 
CMIA 

CONST 
$15,926,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 
 
 

2011-12 
304-6058 

20.20.075.600 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

 

$17,814,000

$15,926,000
  

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(2a) Proposition 1B –State Administered Route 99 Project Resolution R99-A-1112-008 
 on the State Highway System  

1 
$58,100,000 

 
Department of 
Transportation 

COFCG 
Fresno, Madera 
06N-Fre, Mad-99 
26.7/31.6, 0.0/1.6 

 
Island Park 6-Lane.  In and near the city of Fresno, from 
Ashlan Avenue to 0.6 mile north of Avenue 7.  Widen 4-lane 
freeway to 6-lane freeway. 
 
(CEQA – ND, 04/27/2010.) 
(NEPA – FONSI, 05/28/2010.)        
 
(Future Consideration of Funding – Resolution E-10-69, 
August 2010.) 
 
(Concurrent State Route 99 Corridor program amendment 
under Resolution R99-PA-1112-007; April 2012.)   
 
Outcome/Output:  This project proposes to construct 5.8 
new lane miles.  This improvement will save 1,795 daily 
vehicle hours of delay. 

06-6274 
SR-99/11-12 
CON ENG 
$4,100,000 
$7,500,000 

CONST 
$54,000,000 
50,600,000 

0600000972 
4 

442624 
 

 
 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 

$7,500,000

$50,600,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type
Amount by 
Fund Type

2.5g.(2b)  Proposition 1B – Allocation Amendment - State Administered Route 99 Projects Resolution R99-AA-1112-005
 on the State Highway System Amending Resolution R99-A-1112-003

1 
$50,000,000 
$36,644,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 

4.9/14.2 

 
State Route 99 Widening in Manteca and San Joaquin 
Phase 1.  In Manteca, from 0.9 mile south of Route 120 west 
to 0.4 mile south of Arch Road.  Widen highway from 4 to 6 
lanes, and construct auxiliary lanes. 
 
(Future Consideration of Funding – Resolution E-10-60, July 
2010.) 
 
Outcome/Output:  Widen 8.3 miles of SR 99 from 4 to 6 lanes 
(16.6 lane miles). 
 
Amend Resolution R99-A-1112-003 to de-allocate 
$13,356,000 SR 99 Corridor Bond Program CONST to 
reflect award savings. 

10-7634A 
SR 99/11-12 
CONST ENG 
$5,000,000 

 
 

CONST 
$45,000,000 
$31,644,000 
1000020440 

4 
0E6114 

 
 

004-6072 
SR99 

 
2010-11 

304-6072 
SR99 

20.20.722.000 
 

$5,000,000

$45,000,000
$31,644,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5g.(3a) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project                                    Resolution STIP1B-A-1112-008
 on the State Highway System Resolution CMIA-A-1112-036

1 
$81,941,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino/ 

Riverside 
08S-SBd-215 

0.0/5.1 
43.2/45.3 

 

 
I-215 HOV Bi County HOV Gap Closure.  In Riverside and San 
Bernardino Counties, from 91/60/215 interchange to south of 
215/Orange Show Road interchange. Construct one HOV lane in 
each direction. 
 
Final Project Development (RIP): 
 Support Estimate: $2,185,000 
 Programmed Amount: $2,185,000 
 Adjustment: $ 0 
 
Final Right of Way Share Adjustment:  N/A 
 
(Future Consideration of Funding – Resolution E-11-50, June 
2011.) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-033; April 2012.)   
 
(Contributions from other sources: $68,345,000.) 
 
(RCTC contribution to Construction has been reduced by 
$8,309,000.) 
 
(SANBAG contribution to Construction has been increased by 
$6,314,000.) 
 
(For construction purposes, this contact will be combined with  
08-0P510 and 08-0H330 under EA 08-0M94U).  
 
Outcome/Output:  When completed, the I-215 HOV Bi County 
HOV Gap Closure project will result in daily vehicle-hours of delay 
savings of about 14,571 hours. 

08-0041G 
RIP (Riv) / 11-12 

CON ENG 
$2,261,000 
$1,764,000 

CONST 
$17,659,000 
$10,117,000 

 
RIP (SBd) / 11-12 

CONST 
$45,089,000 
$51,403,000 

 
IIP / 11-12 
CONST 

$4,961,000 
 
 

 
CMIA / 11-12 

CON ENG 
$11,223,000 

CONST  
$4,237,000 

0800000506 
4 

0M9404 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 

2010-11 
304-6058 

TFA 
20.20.025.700 

 
 
 
 
 
 
 
 
 
 
 
 

004-6055 
CMIA 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 

$61,520,000

 
 

$4,961,000

 
 
 
 
 
 
 
 
 
 
 

$11,223,000

$4,237,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.5g.(3b) Proposition 1B – State Administered STIP Project on the State Highway System  Resolution STIP1B-A-1112-009 

1 
$21,226,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
8.6/9.7 

 

 
19th Avenue Interchange.  In Lemoore, on Route 198 at 19th 
Avenue.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $6,027,000 
 Programmed Amount: $3,101,000 
 Adjustment: $2,926,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $6,923,000 
 Programmed Amount: $6,255,000 
 Adjustment: $ 0 (< 20%) 
 
The 19th Avenue Interchange Landscaping project (PPNO 
4330Y) will be split off as follows, funded from Kings County 
regional shares: 
 

Const Support $ 102,000  FY 2013-14 
Const  $1,022,000 FY 2013-14 
Total  $1,124,000 

 
(Construction savings of $3,950,000 to be returned to Kings 
County regional shares after accounting for the landscaping 
project described above.) 
 
(Future Consideration of Funding – Resolution E-05-18, 
September 2005.) 
 
Outcome/Output:  Project will provide access to and link 
developing areas currently split by SR 198, and improve safety.

06-4330 
RIP / 11-12 
CON ENG 
$2,770,000 

CONST 
$26,300,000 
$21,226,000 
0600000367 

4 
325504 

 
2010-11 

304-6058 
TFA 

20.20.075.600 

 

$21,226,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5)  Proposition 1B – Locally Administered TCIF Projects off the State Highway System  Resolution TCIF-A-1112-10 

1 
$7,200,000 

 
Port of Stockton 

SJCOG 
10-San Joaquin 

 
San Francisco Bay to Stockton Channel Deepening.  
Between San Francisco Bay and the Port of Stockton.  Deepen 
the ship channel from 35 feet to 45 feet from Pinole Shoal to 
New York Slough, and from 35 feet to 40 feet from New York 
Slough to the Port of Stockton. (TCIF Project 11) 
 
(CEQA – NE, 03/02/2012.) 
 
(Concurrent TCIF program amendment under Resolution  
TCIF-P-1112-29; April 2012.)  
 
(Contributions from other sources:  $7,200,000.) 
 
Outcome/Output:  A savings in waterborne transportation costs, 
improved vessel time reliability, reduced highway congestion and 
annual truck/miles travels on freeways due to a shift in mode of 
commercial transportation from road to waterway, reduced truck 
emissions, and increase in highway safety due to reduced truck 
traffic. 

10-TC11 
TCIF/11-12 

CONST 
$17,500,000 
$7,200,000 

1000020283 
 
 

 
2010-11 

104-6056 
TCIF 

20.30.210.300 

$7,200,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5)  Proposition 1B – Locally Administered TCIF Projects off the State Highway System  Resolution TCIF-A-1112-10 

2 
$48,020,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 

 
Orangethorpe Avenue Grade Separation.  In Placentia, at the 
Orangethorpe Avenue at-grade crossing.  Construct roadway 
overpass, including structures at Chapman Avenue and Miller 
Street. TCIF #37          
 
(Concurrent TCIF program amendment under Resolution  
TCIF-P-1112-32; April 2012.)   
 
(Future Consideration of Funding under Resolution E-10-74, 
August 2010.) 
 
(Contributions from other sources:  $66,963,000.) 
 
Outcome/Output:  Decrease in traffic congestion and travel time.  
The elimination of collision points will provide greater driver 
safety. 

12-TC37 
TCIF/11-12 

CONST 
$41,666,000 
$48,020,000 
1200020231 

 

 
2010-11 

104-6056 
TCIF 

20.30.210.300 

$48,020,000

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
 

Budget Year 
Item # 

Fund Type 
Program Code

 
 
 

Amount by 
Fund Type

2.5g.(6) Proposition 1B – SHOPP Project Allocations Resolution SHOP1B-A-1112-003 

1 
$53,892,000 

 
Solano 

04-Sol-80 
30.6/38.7 

 

 
In Solano County from 0.1 mile east of Leisure Town 
Overcrossing to 1.0 mile west of  Pedrick Road Overcrossing.  
Outcome/Outputs:  Rehabilitate 48.6 lane miles of pavement to 
improve ride quality, prevent further deterioration of the road 
surface, minimize the costly roadway repairs, and extend the 
pavement life. 
 
(CEQA – CE, 12/15/2009) 
(NEPA – CE, 12/15/2009) 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

04-8378B 
SHOPP/12-13 
$50,000,000 
0400001101 

4 
4A0104 

 
 

2011-12 
304-6064 
HSRPA 

20.20.201.120 
 

$53,892,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(9) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1112-004
(HRCSA) Projects 

1 
$25,600,000 

 
Alameda Corridor-
East Construction 

Authority 
LACMTA 

07-Los Angeles 
 

 
Nogales Street Grade Separation.  Construct a six-lane 
roadway beneath the UPRR right-of-way and include the 
widening of a 1.7-mile segment of Gale Avenue-Walnut Drive N. 
 
(Original programming resolution GS1B-P-1011-01.)  
 
(Future Consideration of Funding – Resolution E-09-97, 
December 2009.) 
 
(Contributions from other sources:  $68,336,000.) 
 
Outcome/Output:  This project will eliminate potential collisions 
between trains, vehicles and pedestrians; improve emergency 
vehicle response time; reduce emissions and noise. 

 
75-Rail 

HRCSA/10-11 
CON ENG 
$5,480,000 

CONST 
$20,120,000 
0012000234 

S 
H022BA 

 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 
$25,600,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10b)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1112-21 
   Projects on the State Highway System    

1 
$3,800,000 

 
City of Stockton 

SJCOG 
San Joaquin 

10-SJ-5 
R22.0/R23.6 

 
I-5/French Camp Interchange.  In Stockton, from 0.4 mile 
south of French Camp Road to Downing Avenue.  Reconstruct 
the French Camp Interchange and add northbound auxiliary 
lanes.  
 
(Future Consideration of Funding – Resolution E-09-60, July 
2009.) 
 
(SLPP Programming Amendment under Resolution  
SLP1B-P-1112-08; March 2012.) 
 
Outcome/Output:  Improve operational efficiency on Interstate 5 
by constructing two miles of auxiliary lanes, increasing the 
capacity of the existing interchange and installing ramp 
metering. 

10-7239 
SLPP/11-12 
CON ENG 
$156,000 
CONST 

$3,644,000 
1000000024 

4CELO 
4CONL 
0E4904 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 
  
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
$156,000 

 
 
 
 
 

$3,644,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Projects Resolution MFP-11-10 

1 
$18,540,000 

 
Santa Clara 

County Valley 
Transportation 

Authority 
MTC 

04-Santa Clara 

 
Capitol LRT Extension to Eastridge Transit Center & Bus 
Improvement. 
Improvements to transit center that include, expansion of facility, 
enhanced passenger amenities and modifications to bicycle 
parking areas. 
 
Outcome/Output:  Improve transit connections and pedestrian 
access to the transit center. 

04-2174B 
RIP/11-12 
CONST 

$18,540,000 
0412000444 

S 
R264TB 

 
 

2010-11 
101-0046 

PTA 
30.10.070.625 

 

 
 

$18,540,000 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.6a.(2)  State Administered Rail Projects (Federal Transportation Funds) Resolution MFP-11-11 

1 
$950,000 

 
Department of 
Transportation 

SBCAG 
05-Santa Barbara 

  
 

 
Pacific Surfliner - PE NEPA Ortega - Track 1B 
Perform preliminary design, conduct environmental reviews and 
prepare NEPA environmental documentation for the proposed 
12,510-foot long Ortega Siding project in Santa Barbara County, 
located on the Union Pacific Santa Barbara subdivision between 
milepost (MP) 373.6 and MP 375.9, approximately 7 miles south 
of the City of Santa Barbara. 
 
(Contributions from Santa Barbara County Association of 
Governments (SBCAG):  $250,000.) 
 
Outcome/Output:  Design improvements and prepare 
environmental documentation for the proposed Ortega Siding 
project, construction of which will result in improved operating 
efficiencies and will remove a capacity constraint to future 
passenger rail service on the Los Angeles-San Diego-San Luis 
Obispo rail corridor used by the Pacific Surfliner.

75-Rail 
HSIPR/10-11 

PA&ED 
$950,000 

0012000145 
S 

RA05CA 

 
2010-11 

301-0890 
FTF 

30.20.725.000 
 

 
$950,000 

2 
$950,000 

 
Department of 
Transportation 

Various 
07-Ventura 

 
  

 
Pacific Surfliner—Sea Cliff Siding and Track Realignment 
Complete preliminary design and environmental review to 
support final design and construction of a track realignment and 
siding extension project in Ventura County, located on the Union 
Pacific Santa Barbara subdivision between milepost (MP) 383.6 
and MP 386.4, approximately 17 miles south of the City of 
Santa Barbara. 
 
(Contributions from SBCAG:  $250,000.) 
 
Outcome/Output:  Design improvements and prepare 
environmental documentation for the proposed Sea Cliff Siding 
project, construction of which will result in improved operating 
efficiencies and will remove a capacity constraint to future 
passenger rail service on the Los Angeles-San Diego-San Luis 
Obispo rail corridor used by the Pacific Surfliner. 

75-Rail 
HSIPR/11-12 

PA&ED 
$950,000 

0012000146 
S 

RA04CA 

 
2011-12 

301-0890 
FTF 

30.20.725.000 
 

 
$950,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.6a.(2)  State Administered Rail Projects (Federal Transportation Funds) Resolution MFP-11-11 

3 
$24,900,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  

 
Positive Train Control San Onofre to San Diego  
Install Positive Train Control (PTC) in San Diego County. 
 
(Contributions from other sources:  $87,132,000.) 
 
Outcome/Output:  PTC is an advanced technology collision 
avoidance system designed to improve the safe operation of 
passenger and freight railroads.  Implementation of PTC is 
currently mandated by December 31, 2015 under federal law. 

75-Rail 
HSIPR/11-12 

CONST 
$24,900,000 
0012000081 

S 
R995CA 

 
2011-12 

301-0890 
FTF 

30.20.725.000 
 

 
$24,900,000 

4 
$1,720,000 

 
Department of 
Transportation 

OCTA 
12-Orange 

 

 
Pacific Surfliner – MOW Spurs – Track 1a 
Build two 1,000 foot long Maintenance of Way (MOW) spur 
tracks in Orange County located at milepost (MP) 165.9 within 
the city of Anaheim and at MP 192.5 within the City of Laguna 
Niguel. 
 
Outcome/Output:  The construction of these MOW spurs will 
extend the hours of intercity passenger rail service on the 
Orange Subdivision by allowing roadbed and track maintenance 
equipment to be stored at and staged from multiple locations, 
minimizing the mobilization time for track maintenance.   

75-Rail 
HSIPR/10-11 

CONST 
$1,720,000 

0000020921 
S 

R994CA 

 
2010-11 

301-0890 
FTF 

30.20.725.000 
 

 
$1,720,000 
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Project # 

Allocation Amount 
Recipient 
County 

Location 
Project Description 

Project Number

Budget Year 
Item # 

Program Code
State 

Allocation

2.7 Aeronautics Allocations Resolution FDOA-2011-05 

1 
$113,000 

County of Del Norte 
Del Norte 

 

 
Ward Field Airport 
Obstruction Removal (Trees) 
DN-2-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$113,000

2 
$72,000 

County of Modoc 
Modoc 

 

 
Adin Airport 
Crack Seal, slurry Seal and Restripe Runway 
Mod-5-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$72,000

3 
$29,000 

County of Modoc 
Modoc 

 

 
Fort Bidwell Airport 
Grade and Roll Runway and Install Fencing 
Mod-6-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$29,000

4 
$77,000 

County of Lassen 
Lassen 

 

 
Herlong Airport  
Overlay runway, taxiway and apron 
Las-5-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$77,000

5 
$99,000 

County of Lassen 
Lassen 

 

 
Ravendale Airport 
Overlay Runway and Tiedown Area 
Las-4-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$99,000

6 
$23,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Relocate Segmented Circle and Windsock 
Ker-32-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$23,000

7 
$180,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Security Fencing 
Ker-32-11-2 
 

 
2011-12 

2660-0041 
10.10.020.200 

$180,000

8 
$135,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Overlay Parking Apron and Restripe Pavement 
Ker-32-11-3 
 

 
2011-12 

2660-0041 
10.10.020.200 

$135,000

9 
$23,000 

County of Kern 
Kern 

 

 
Poso Airport 
Relocate Segmented Circle and Windsock 
Ker-16-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$23,000

10 
$68,000 

County of Kern 
Kern 

 

 
Poso Airport 
Crack and Slurry Seal Runway and Restripe Pavement 
Ker-16-11-2 
 

 
2011-12 

2660-0041 
10.10.020.200 

$68,000

11 
$248,000 

County of Kern 
Kern 

 

 
Taft Airport 
Slurry Seal Runway and Restripe, Renovate Runway Lighting 
Ker-2-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$248,000
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
 CALIFORNIA TRANSPORTATION COMMISSION 
  Reference No.: 2.4a.(4) 

  Action Item 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20781 
summarized on the following page.  This Resolution is for widening the Interstate 5 Freeway in 
District 7 in the city of Norwalk, county of Los Angeles. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the lessee is contesting the Resolution and has requested a written appearance before the 
Commission.  At the request of the lessee, objections to the Resolution have been submitted in 
writing to be made part of the official record of the Commission meeting, in lieu of a personal 
appearance before the Commission.  The lessee’s objections are included as Attachment A.  The 
Department’s responses to the lessee’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the lessee, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the lessee may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the lessee has been advised that the Department is requesting the Resolution at the Commission’s 
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April 25-26, 2012 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-20781 - Capricorn Realty, Inc., a California Corporation, et al.; El Pollo Loco, Inc. (Lessee) 
07-LA-5-PM 3.6 - Parcel 79048-1, 2, 01-01 - EA 215939. 
Right of Way Certification Date:  03/09/12; Ready to List Date:  03/23/12.  Freeway - widen 
Interstate 5 to add high occupancy vehicle and mixed-flow lanes.  Authorizes condemnation of land 
in fee for a State highway, a temporary easement for construction purposes, and land in fee which is 
a remnant and would be of little market value.  Located in the city of Norwalk at  
12551 Rosecrans Avenue.  Assessor’s Parcel Numbers 8056-011-016, -017. 
 
 
Attachments: 

Attachment A - Lessees Written Objections dated March 13, 2012  
   Attachment B - Department Response dated March 15, 2012 
   Attachment C - Fact Sheet 
   Exhibits A and B - Maps 
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  Reference No.:  2.4a.(4)  
  April 25-26, 2012 
  Attachment C  
  

 
 

Resolution of Necessity Appearance Fact Sheet 
 
PROJECT DATA 07-LA-5-PM 2.4/4.0   
   Expenditure Authorization 215939 
 

Location: Interstate 5 (I-5) in Los Angeles County in the cities of Santa Fe Springs 
and Norwalk 

 
Limits: Between the Orange County Line limit to 0.7 miles north of the 605 

Freeway 
 
Contract Limits: Between 0.1 miles north of Carmenita Road Overcrossing to 0.1 miles 

north of Silverbow Avenue Pedestrian Overcrossing 
 
Cost: Programmed construction cost:  $120,000,000.00 

Current right of way cost estimate:  $98,000,000.00 
 
Funding Source: Corridor Mobility Improvement Account, Traffic Congestion Relief 

Program, State Transportation Improvement Program, State-Local 
Transportation Partnership Program, Transportation Equity Act for the  
21st Century, and Local Proposition C 

 
Number of Lanes:  Existing:  three mixed-flow lanes in each direction 

Proposed:  four mixed-flow lanes plus one high occupancy vehicle lane in 
each direction 

 
Proposed Reconfigure interchange at Rosecrans Avenue to Tight Diamond type;  
Major Features:  replace Shoemaker Avenue Overcrossing and Silverbow Avenue 

Pedestrian Overcrossing; replace Rosecrans Avenue Undercrossing; 
construct new Undercrossing at Bloomfield Avenue; re-align Bloomfield 
Avenue and Firestone Boulevard; and reconstruct local streets and 
frontage roads  

  
Traffic:  Existing I-5 (year 2005):  171,000 Annual Daily Traffic (ADT)   
   Proposed I-5 (year 2030):  281,000 ADT  
 
PARCEL DATA 
 
Property Owner:   Capricorn Realty, Inc., a California Corporation, et al. 
 
Lessee:   El Pollo Loco, Inc. 
 
Parcel Location:  12551 Rosecrans Avenue, Norwalk 

Assessor’s Parcel Numbers 8056-011-016, -017 
 
Present Use: Fast Food Restaurant – Zoned NOC3 (General Commercial Zone) 
                                  
Area of Property:  18,304 Square Feet (SF) 
 
Area Required: Parcel 79048-1  -  7,200 SF - Fee 
   Parcel 79048-2  -  11,104 SF - Temporary Construction Easement 
   Parcel 79048-01-01  -  11,104 SF - Excess Land  
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.4a.(5) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20799 
summarized on the following page.  This Resolution is for reconstructing the interchange at the 
Interstate 5 Freeway and State Route 74 in District 12 in the city of San Juan Capistrano,  
county of Orange. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  At the request of the property owner, objections to the Resolution have been 
submitted in writing to be made part of the official record of the Commission meeting, in lieu of a 
personal appearance before the Commission.  The owner’s objections are included as Attachment A.  
The Department’s responses to the owner’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
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Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
April 25-26, 2012 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-20799 - Chevron U.S.A. Inc., a Pennsylvania Corporation 
12-Ora-5/74-PM 9.7/0.1 - Parcel 102492-1, 2, 3, 4, 5, 01-01 - EA 0E3109. 
Right of Way Certification Date:  05/15/12; Ready to List Date:  06/01/12.  Freeway - reconstruct 
interchange at Interstate 5 and State Route 74.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter’s rights of access, a permanent easement for wall footing 
purposes, a temporary easement for construction purposes, a permanent easement for ingress, egress 
and underground pipeline purposes to be conveyed to the City of San Juan Capistrano, and land in 
fee which is a remnant and would be of little market value.  Located in the city of  
San Juan Capistrano at 27112 and 27142 Ortega Highway.  APNs 666-131-03, -04. 
 
 
Attachments: 

Attachment A - Owners Written Objections dated March 23, 2012  
   Attachment B - Department Response dated March 26, 2012 
   Attachment C - Fact Sheet 
   Exhibits A and B - Maps 
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN JR. Governor

DEPARTMENT OF TRANSPORTATION
LEGAL DIVISION - MS 130
4050 TAYLOR STREET
SAN DIEGO, CA 92110
TEL: (619) 688-2531
FAX: (619) 688-6905

Flex your power!
Be energy efficient!

March 26,2012
Sent by Facsimile (714-513-5130) & U.S. Mail

Sean P. 0'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
650 Town Center Drive, 4thFloor
Costa Mesa, CA 92626-1993

RE: Chevron U.S.A.'s Objection to the Proposed Adoption of a Resolution of Necessity for
Parcel 102492

Dear Mr. 0'Connor:

The California Department of Transportation (Department) has received and reviewed your letter
dated March 23,2012, in which you raise certain objections to the proposed adoption of a
resolution of necessity by the California Transportation Commission (Commission). The
proposed resolution would affect property owned by your client, Chevron U.S.A., and is
identified as parcel 102492.

This letter represents the Department's response to the objections you have raised. For
convenience, each of your objections will be addressed in the order in which you originally raised
them.

No.1 - Objection to Precondemnation Offer.

You have objected to the Department's precondemnation offer of just compensation because the
amount offered reflects a deduction from fair market value taken for the estimated cost of
remediating hazardous waste on the property. You state that this is improper. The Department
respectfully disagrees with your objection.

This parcel has been operated as a gasoline station for several years. During that time, it has
been the subject of regulatory action by the State Regional Water Quality Control Board due to
the release of hazardous materials. Under California law, it is proper to deduct the cost to
remediate contamination on a property from the parcel's otherwise "clean" fair market value in
order to arrive at a value representing just compensation. (Redevelopment Agency v. Thrifty Oil
Co. (1992) 4 Cal. App. 4th 469,473-474.)

Here, the Department retained a well-respected outside consultant, Ninyo & Moore Geotechnical
and Environmental Sciences Consultants, to investigate the parcel and to provide an estimate for
remediating any contamination on the property. The consultant estimated that it would cost

"Caltrans improves mobility across California"
I
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Sean P. O'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
March 26,2012
Page 2

$3,000,000 to remediate contamination on the parcel. Consistent with the Thrifty Oil decision,
the Department's real estate appraiser then deducted that amount from the parcel's "clean" fair
market value.

We recognize that there will be debate in the eminent domain litigation about the extent and cost
ofremediating contamination on the parcel. However, that debate is best reserved for the court
system, not this proceeding before the Commission. This is especially true given your client's
right to seek to increase the deposit of probable compensation under Code of Civil Procedure
section 1255.030 once the case is filed.

In conclusion, the deduction taken for the cost to remediate was not done arbitrarily, and it is
consistent with California law.

No.2 - Objection over Good Faith Negotiations.

Your second objection is based on the assertion that the Department did not meet its obligation to
negotiate in good faith with Chevron U.S.A. We respectfully disagree with this objection.

As an initial matter, this objection is largely based on the same Isetof circumstances as your first
objection: i.e., the contention that it was improper for the Department to take a deduction
reflecting the estimated cost to remediate the parceL As we have already noted, however, the
deduction was lawful and based on an expert's opinion. More to the point, Department
representatives have been in contact with you over the last several months to attempt to negotiate
a resolution ofthis matter in order to forestall the eminent domain process. To this point
however, I believe that we are still waiting for Chevron to make any type of counteroffer for the
Department to consider.

In sum, the Department has negotiated in good faith, and will continue to do so in order to
attempt to reach an equitable resolution to this matter.

No.3 - Objection to Project based on Plan and Location.

Your third objection is based on the assertion that the Department did not meet its obligation to
plan and locate the project in a manner that is most compatible with the greatest public good and
least private injury. We respectfully disagree with this objection.

This interchange project is being undertaken to improve traffic flow and to address safety and
congestion issues in south Orange County. The Department's engineers have designed this
interchange project in the most efficient manner possible. Your client's parcel will be the
location of the new northbound off-ramp connecting Interstate 5 to State Route 74. This is the
very heart of the interchange project and requires a significant amount of land to construct and
operate. The Department does acknowledge that it is acquiring a piece of your property that
would otherwise be considered a "remnant" under Code of Civil Procedure section 1240.410, on
the basis that the parcel would be "left in such size, shape, or condition as to be of little market

"Caltrans improves mobility across California"
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Sean P. O'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
March 26, 2012
Page 3

value." However, the rationale for this decision is discussed in the appraisal you were previously
provided, and compensation for the acquisition of this remnant parcel was included in the offer
made to your client. More importantly, if this is actually the basis for your objection, there is a
statutory remedy available to your client to challenge the acquisition of this particular parcel in
the context of the eminent domain litigation.

In conclusion, the Department has planned and located the project in a manner that is most
compatible with the greatest public good and least private injury.

No.4 - Objection to Project based on California Environmental Quality Act.

Your final objection is based on the assertion that the Department did not meet its obligations
under the California Environmental Quality Act (CEQA) because it has piecemealed or
segmented the project. We respectfully disagree with this objection.

A full Environmental Impact Report for this project was completed in April 2009. That report
addresses each of the issues identified in your letter (i.e., traffic, air quality, etc.), nothing was left
out. More importantly, the scope of the environmental document-i.e., the "project" for which
the report was done-is the entire Interstate 5/State Route 74 il1terchange as a whole, not
"pieces" or "segments" of the same. All four quadrants of the interchange were analyzed; all
four quadrants will be improved with this regionally important transportation project.

Accordingly, your objection that the Department has not met its obligations under CEQA is not
accurate. The Department has met its obligations.

etter will be transmitted to the Commission to be included in the record.

c: Ms. Bimla Rhinehart, California Transportation Commission
Mr. Andre Boutros, California Transportation Commission
Mr. Stephen Maller, California Transportation Commission
Mr. Brent Green, Caltrans

. "Caltrans improves mobility across califOrnia"j
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Resolution of Necessity Appearance Fact Sheet 
 
PROJECT DATA 12-Ora-5/74-PM 9.3-10.0/0.0-0.2    
   Expenditure Authorization 0E3109 
 

Location: Interstate 5 (I-5) and State Route 74 (SR 74) in the city of San Juan 
Capistrano in Orange County 

 

Limits: I-5 and SR 74  
 
Contract Limits: I-5: from Post Mile 9.3 to 10.0 

SR 74: from Post Mile 0.0 to 0.2 
 
Cost: Programmed Construction cost:  $37,805.000.00 

Current Right of Way cost estimate:  $28,753,000.00 
 
Funding Source: Corridor Mobility Improvement Account, State Transportation 

Improvement Program, Regional Improvement Program, and Local funds 
(Measure M, County Community Facilities District, and City funds) 

 
Number of Lanes:  Existing:  four mixed flow and one high occupancy vehicle (HOV) 

     lane in each direction 
Proposed:  four mixed flow and one HOV lane in each direction  

Proposed  
Major Features:  Bridge replacement (SR 74); realign intersection at Del Obispo Street and 

SR74; construct new northbound (NB) loop onramp; realign NB offramp; 
widen and upgrade north and southbound (SB) on/off ramps and upgrade 
to current standards. 

 

Traffic:  Existing (2006): Annual Daily Traffic (ADT) 
   SR 74, eastbound (EB): 46,000 ADT, westbound (WB): 40,400 ADT 
   I-5, NB: 253,000 ADT, I-5, SB: 234,000 ADT 
 
   Proposed (2030):  ADT 
   SR 74, EB: 53,000 ADT, WB: 43,000 ADT 
   I-5, NB: 310,000 ADT, I-5, SB: 283,000 ADT 
PARCEL DATA 
 

Property Owner:   Chevron U.S.A. Inc., a Pennsylvania Corporation 
 
Parcel Location:  27112 and 27142 Ortega Highway, San Juan Capistrano  

Assessor’s Parcel Numbers 666-131-03, -04 
 

Present Use: Gas Station and Denny’s Restaurant - Zoned CG (General Commercial)  
                                  
Area of Property:  65,258 Square Feet (SF) 
 
Area Required: Parcel 102492-1  -  58,793 SF - Fee 
   Parcel 102492-2  -  274 SF - Footing Easement (FE) 
   Parcel 102492-3  -  1,707 SF - FE  
   Parcel 102492-4  -  205 SF - Temporary Construction Easement (TCE) 
   Parcel 102492-5  -  660 SF - TCE  
   Parcel 102492-01-01  -  6,465 SF - Excess Land   
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(6) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20801 
summarized on the following page.  This Resolution is for reconstructing the interchange at the 
Interstate 5 Freeway and State Route 74 in District 12 in the city of San Juan Capistrano,  
county of Orange. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  At the request of the property owner, objections to the Resolution have been 
submitted in writing to be made part of the official record of the Commission meeting, in lieu of a 
personal appearance before the Commission.  The owner’s objections are included as Attachment A.  
The Department’s responses to the owner’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
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“Caltrans improves mobility across California” 

Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
April 25-26, 2012 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-20801 - Chevron U.S.A. Inc., a Pennsylvania Corporation 
12-Ora-5/74-PM 9.7/0.0 - Parcel 102499-1 - EA 0E3109. 
Right of Way Certification Date:  05/15/12; Ready to List Date:  06/01/12.  Freeway - reconstruct 
interchange at Interstate 5 and State Route 74.  Authorizes condemnation of land in fee for a State 
highway.  Located in the city of San Juan Capistrano at 26988 Ortega Highway.   
APNs 668-241-02, -03 
 
 
Attachments: 

Attachment A - Owners Written Objections dated March 23, 2012  
   Attachment B - Department Response dated March 26, 2012 
   Attachment C - Fact Sheet 
   Exhibits A and B - Maps 
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STATE OF CALIFORNIA-BUSINESS. TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN JR. Governor

DEPARTMENT OF TRANSPORTATION
LEGAL DIVISION - MS 130
4050 TAYLOR STREET
SAN DIEGO, CA 92110
TEL: (619) 688-2531
FAX: (619) 688-6905

Flex your power!
Be energy efficient!

March 26, 2012
Sent by Facsimile (714-513-5130) & U.S. Mail

Sean P. O'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
650 Town Center Drive, 4thFloor
Costa Mesa, CA 92626-1993

RE: Chevron U.S.A.'s Objection to the Proposed Adoption of a Resolution of Necessity for
Parcel 102499

Dear Mr. O'Connor:

The California Department of Transportation (Department) has received and reviewed your letter
dated March 23,2012, in which you raise certain objections to the proposed adoption of a
resolution of necessity by the California Transportation Commission (Commission). The
proposed resolution would affect property owned by your client, Chevron U.S.A., and is
identified as parcel 102499.

This letter represents the Department's response to the objections you have raised. For
convenience, each of your objections will be addressed in the order in which you originally raised
them.

No.1 - Objection to Precondemnation Offer.

You have objected to the Department's precondemnation offer of just compensation because the
amount offered reflects a deduction from fair market value taken for the estimated cost of
remediating hazardous waste on the property. You state that this is improper. The Department
respectfully disagrees with your objection.

This parcel has been operated as a gasoline station for several years. It is currently subject to a
cleanup and abatement order issued by the State Regional Water Quality Control Board due to
the release of hazardous materials. Under California law, it is proper to deduct the cost to
remediate contamination on a property from the parcel's otherwise "clean" fair market value in
order to arrive at a value representing just compensation. (Redevelopment Agency v. Thrifty Oil
Co. (1992) 4 Cal. App. 4th 469,473-474.)

"Caltrans improves mobility across California"
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Sean P. O'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
March 26,2012
Page 2

Here, the Department retained a well-respected outside consultant, Ninyo & Moore Geotechnical
and Environmental Sciences Consultants, to investigate the parcel and to provide an estimate for
remediating any contamination on the property. The consultant estimated that it would cost
$2,480,000 to remediate contamination on the parcel. Consistent with the Thrifty Oil decision,
the Department's real estate appraiser then deducted that amount from the parcel's "clean" fair
market value.

We recognize that there will be debate in the eminent domain litigation about the extent and cost
of remediating contamination on the parcel. However, that debate is best reserved for the court
system, not this proceeding before the Commission. This is especially true given your client's
right to seek to increase the deposit of probable compensation under Code of Civil Procedure
section 1255.030 once the case is filed.

In conclusion, the deduction taken for the cost to remediate was not done arbitrarily, and it is
consistent with California law.

No.2 - Objection over Good Faith Negotiations.

Your second objection is based on the assertion that the Department did not meet its obligation to
negotiate in good faith with Chevron U.S.A. We respectfully disagree with this objection.

As an initial matter, this objection is largely based on the same set of circumstances as your first
objection: i.e., the contention that it was improper for the Department to take a deduction
reflecting the estimated cost to remediate the parcel. As we have already noted, however, the
deduction was lawful and based on an expert's opinion. More to the point, Department
representatives have been in contact with you over the last several months to attempt to negotiate
a resolution of this matter in order to forestall the eminent domain process. To this point
however, I believe that we are still waiting for Chevron to make any type of counteroffer on this
parcel for the Department to consider.

In sum, the Department has negotiated in good faith, and will continue to do so in order to
attempt to reach an equitable resolution to this matter.

No.3 - Objection to Project based on Plan and Location.

Your third objection is based on the assertion that the Department did not meet its obligation to
plan and locate the project in a manner that is most compatible with the greatest public good and
least private injury. We respectfully disagree with this objection.

Your client's property is necessary to complete the Interstate 5/State Route 74 interchange
project. As part ofthe overall interchange project, a local street (Del Obispo) on the west side of
the freeway is also being realigned for operational and safety concerns. As a result, the whole of
your client's property must be acquired for the project because it is located between the freeway

"Coltrane improves mobility across California"
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Sean P. O'Connor, Esq.
Sheppard Mullin Richter & Hampton, LLP
March 26,2012
Page 3

onramp that will be widened, and the local street that will be realigned as part of the overall
project.

In conclusion, the Department has planned and located the project in a manner that is most
compatible with the greatest public good and least private injury.

No.4 - Objection to Project based on California Environmental Quality Act.

Your final objection is based on the assertion that the Department did not meet its obligations
under the California Environmental Quality Act (CEQA) because it has piecemealed or
segmented the project. We respectfully disagree with this objection.

A full Environmental Impact Report for this project was completed in April 2009. That report
addresses each ofthe issues identified in your letter (i.e., traffic, air quality, etc.), nothing was left
out. More importantly, the scope of the environmental document-i.e., the "project" for which
the report was done-is the entire Interstate 5/State Route 74 interchange as a whole, not
"pieces" or "segments" of the same. All four quadrants of the interchange were analyzed; all
four quadrants will be improved with this regionally important transportation project.

Accordingly, your objection that the Department has not met its obligations under CEQA is not
accurate. The Department has met its obligations.

. be transmitted to the Commission to be included in the record.

JOHN FREDERICK SMITH
Assistant Chief Counsel

c: Ms. Bimla Rhinehart, California Transportation Commission
Mr. Andre Boutros, California Transportation Commission
Mr. Stephen Maller, California Transportation Commission
Mr. Brent Green, Caltrans

"Caltrans improves mobility across California"
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         Reference No.: 2.4a.(6) 
  April 25-26, 2012 
  Attachment C  
  

 
 

Resolution of Necessity Appearance Fact Sheet 
 
PROJECT DATA 12-Ora-5/74-PM 9.3-10.0/0.0-0.2    
   Expenditure Authorization 0E3109 
 

Location: Interstate 5 (I-5) and State Route 74 (SR 74) in the city of San Juan 
Capistrano in Orange County 

 
Limits: I-5 and SR 74  
 
Contract Limits: I-5: from Post Mile 9.3 to 10.0 

SR 74: from Post Mile 0.0 to 0.2 
 
Cost: Programmed Construction cost:  $37,805.000.00 

Current Right of Way cost estimate:  $28,753,000.00 
 
Funding Source: Corridor Mobility Improvement Account, State Transportation 

Improvement Program, Regional Improvement Program, and Local funds 
(Measure M, County Community Facilities District, and City funds) 

 
Number of Lanes:  Existing:  four mixed flow and one high occupancy vehicle (HOV) 

     lane in each direction 
Proposed:  four mixed flow and one HOV lane in each direction  
 

Proposed  
Major Features:  Bridge replacement (SR 74); realign intersection at Del Obispo Street and 

SR74; construct new northbound (NB) loop onramp; realign NB offramp; 
widen and upgrade north and southbound (SB) on/off ramps and upgrade 
to current standards. 

  
Traffic:  Existing (2006): Annual Daily Traffic (ADT) 
   SR 74, eastbound (EB): 46,000 ADT, westbound (WB): 40,400 ADT 
   I-5, NB: 253,000 ADT, I-5, SB: 234,000 ADT 
 
   Proposed (2030):  ADT 
   SR 74, EB: 53,000 ADT, WB: 43,000 ADT 
   I-5, NB: 310,000 ADT, I-5, SB: 283,000 ADT 
 
PARCEL DATA 
 
Property Owner:   Chevron U.S.A. Inc., a Pennsylvania Corporation 
 
 
Parcel Location:  26988 Ortega Highway, San Juan Capistrano  

Assessor’s Parcel Numbers 666-241-02, -03 
 
Present Use: Retail Service / Gas Station - Zoned CG (General Commercial)  
                                  
Area of Property:  20,911 Square Feet (SF) 
 
Area Required: Parcel 102499-1  -  20,911 SF - Fee     
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(1) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY – APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution)  
C-20817 summarized on the following page.  This Resolution is for a transportation project on 
Interstate 5 in District 7, in Los Angeles County. 
 
ISSUE: 
 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 7267.2 

has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested an appearance before 
the Commission.  The primary concern and objection expressed by the property owner is that the 
proposed project is not planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury.  Specifically, owner believes that certain property 
interests sought to be acquired are unnecessary and feels that vibrations from construction activities 
and noise from construction equipment would be disruptive to church services.  The Department has 
modified its design to reduce the amount of right-of-way required from the owner and reduce 
vibrations and noise from construction activities.  The owner’s objections and the Department’s 
responses are contained in Attachment B. 
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BACKGROUND: 
 
Discussions have taken place with the property owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
they may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the owner has 
been advised that the Department is requesting the Resolution at this time.  Adoption will assist the 
Department in the continuation of the orderly sequence of events required to meet construction 
schedules. 
 
Extensive discussions have been ongoing between the property owner and the Department to address 
and resolve the issues.  Substantial progress has been made but in order to keep the project schedule, 
the Department is requesting that this appearance proceed to the April 25-26, 2012 Commission 
meeting.  Legal possession will allow the construction activities on the parcels to commence, 
thereby avoiding and/or mitigating considerable right of way delay costs that will accrue if efforts to 
initiate the condemnation process are not taken immediately to secure legal possession of the subject 
property. 
 
C-20817 - Norwalk United Methodist Church 
07-LA-5-PM 4.4 - Parcel 80167-1, 2, 3, 4, 5 - EA 215949. 
Right of Way Certification Date:  03/09/12; Ready To List Date:  03/23/12.  Freeway - widen 
Interstate 5 to add high occupancy vehicle and mixed-flow lanes.  Authorizes condemnation of land 
in fee for a State highway, extinguishment of abutter’s rights of access, temporary easements for 
construction purposes, and a permanent easement for footing purposes.  Located in the city of 
Norwalk at 12111 Olive Street.  Assessor Parcel Number 8056-004-011. 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 and A2 - Project Maps 
Attachment B - Parcel Panel Report 
Exhibit B1 through B3 - Parcel Maps 

 





























State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a.(3) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20816 
summarized on the following page.  This Resolution is for widening the Interstate 5 Freeway in 
District 7 in the city of Norwalk, county of Los Angeles. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  At the request of the property owner, objections to the Resolution have been 
submitted in writing to be made part of the official record of the Commission meeting, in lieu of a 
personal appearance before the Commission.  The owner’s objections are included as Attachment A.  
The Department’s responses to the owner’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
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April 25-26, 2012 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-20816 - Gregory S. Jones, Trustee of the Gregory S. Jones Revocable Trust, dated October 11, 
2001 
07-LA-5-PM 3.6 - Parcel 79898-1, 2, 01-01 - EA 215939. 
Right of Way Certification Date:  03/09/12; Ready to List Date:  03/23/12.  Freeway - widen 
Interstate 5 to add high occupancy vehicle and mixed-flow lanes.  Authorizes condemnation of land 
in fee for a State highway, a temporary easement for construction purposes, land in fee which is a 
remnant and would be of little market value, and underlying fee, if any.  Located in the city of 
Norwalk at 12605 Rosecrans Avenue.  APN 8082-001-003. 
 
 
Attachments: 

Attachment A - Owners Written Objections dated March 8, 2012  
   Attachment B - Department Response dated March 22, 2012 
   Attachment C - Fact Sheet 
   Exhibits A and B - Maps 
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         Reference No.: 2.4a.(3) 
  April 25-26, 2012 
  Attachment C  
  

 
 

Resolution of Necessity Appearance Fact Sheet 
 
PROJECT DATA 07-LA-5-PM 2.4/4.0   
   Expenditure Authorization 215939 
 

Location: Interstate 5 (I-5) in Los Angeles County in the cities of Santa Fe Springs 
and Norwalk 

 
Limits: Between the Orange County Line limit to 0.7 miles north of the 605 

Freeway 
 
Contract Limits: Between 0.1 miles north of Carmenita Road Overcrossing to 0.1 miles 

north of Silverbow Avenue Pedestrian Overcrossing 
 
Cost: Programmed construction cost:  $120,000,000.00 

Current right of way cost estimate:  $98,000,000.00 
 
Funding Source: Corridor Mobility Improvement Account, Traffic Congestion Relief 

Program, State Transportation Improvement Program, State-Local 
Transportation Partnership Program, Transportation Equity Act for the 21st 
Century, and Local Proposition C 

 
Number of Lanes:  Existing:  three mixed-flow lanes in each direction 

Proposed:  four mixed-flow lanes plus one high occupancy vehicle lane in 
each direction 

 
Proposed Reconfigure interchange at Rosecrans Avenue to Tight Diamond type;  
Major Features:  replace Shoemaker Avenue Overcrossing and Silverbow Avenue 

Pedestrian Overcrossing; replace Rosecrans Avenue Undercrossing; 
construct new Undercrossing at Bloomfield Avenue; re-align Bloomfield 
Avenue and Firestone Boulevard; and reconstruct local streets and 
frontage roads  

  
Traffic:  Existing I-5 (year 2005):  171,000 Annual Daily Traffic (ADT)   
   Proposed I-5 (year 2030):  281,000 ADT  
 
PARCEL DATA 
 
Property Owner:   Gregory S. Jones, Trustee of the Gregory S. Jones Revocable Trust, dated 

October 11, 2001 
 
 
Parcel Location:  12605 Rosecrans Avenue, Norwalk 

Assessor’s Parcel Number 8082-001-003 
 
Present Use: Auto Service Building - Zoned C3 (General Commercial Zone) 
                                  
Area of Property:  11,588 Square Feet (SF) 
 
Area Required: Parcel 79898-1  -  4,343 SF - Fee 
   Parcel 79898-2  -  7,245 SF - Temporary Construction Easement 
   Parcel 79898-01-01  -  7,245 SF - Excess Land  
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.4a.(2) 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Brent Green 
Chief Financial Officer   Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20815 
summarized on the following page.  This Resolution is for widening the Interstate 5 Freeway in 
District 7 in the city of Burbank, county of Los Angeles. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  At the request of the property owner, objections to the Resolution have been 
submitted in writing to be made part of the official record of the Commission meeting, in lieu of a 
personal appearance before the Commission.  The owner’s objections are included as Attachment A.  
The Department’s responses to the owner’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
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April 25-26, 2012 meeting.  Adoption will assist the Department in the continuation of the orderly 
sequence of events required to meet construction schedules.   
 
C-20815 - Northridge Properties, LLC, a California limited liability company 
07-LA-5-PM 29.4 - Parcel 79660-1, 2 - EA 1218W9. 
Right of Way Certification Date:  04/18/12; Ready to List Date:  04/18/12.  Freeway - construct high 
occupancy lane and interchange modification.  Authorizes condemnation of a permanent easement 
for State highway purposes, extinguishment of abutter’s rights of access, and a temporary easement 
for construction purposes.  Located in the city of Burbank at 777 North Front Street.   
APN 2449-037-011.   
 
 
Attachments: 

Attachment A - Owners Written Objections dated February 16, 2012  
   Attachment B - Department Response dated March 26, 2012 
   Attachment C - Fact Sheet 
   Exhibits A, B and C - Maps 
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         Reference No.: 2.4a.(2) 
  April 25-26, 2012 
  Attachment C  
  

 
 

Resolution of Necessity Appearance Fact Sheet 
 
 
PROJECT DATA 07-LA-5-PM 29.4/31.6   
   Expenditure Authorization 1218W9 
 

Location: Interstate 5 (I-5) in Los Angeles County in the city of Burbank 
 
Limits: From West Magnolia Boulevard Overcrossing to 0.3 miles north of Buena 

Vista Street/Winona Avenue Undercrossing 
 
 
Cost: Programmed construction cost:  $270,000,000.00 

Current right of way cost estimate:  $74,500,000.00 
 
Funding Source: Corridor Mobility Improvement Account, State and Local Partnership 

Bond Funds, Interregional Improvement Program Funds, Regional 
Improvement Program Funds, and Local Proposition Funds 

 
Number of Lanes:  Existing:  four mixed-flow lanes in each direction 

Proposed:  four mixed-flow lanes plus one high occupancy vehicle lane 
and one auxiliary lane in each direction 

 
Proposed Reconfigure interchange at Burbank Boulevard and modify Empire  
Major Features:  Avenue into Diamond Type interchange; reconstruct Burbank Boulevard 

Overcrossing, extend Empire Avenue underneath I-5 to San Fernando 
Boulevard, realign and elevate railroad tracks and construct railroad 
separations at Empire Avenue and Buena Vista Street  

  
Traffic:  Existing I-5 (year 2006):  216,000 Annual Daily Traffic (ADT)   
   Proposed I-5 (year 2030):  249,000 ADT  
 
PARCEL DATA 
 
Property Owner:   Northridge Properties, LLC, a California limited liability company 
 
 
Parcel Location:  777 North Front Street, Burbank 

Assessor’s Parcel Number 2449-037-011 
 
Present Use: Vacant unimproved land.  Zoned AD (Burbank Auto Dealership) 
                                  
Area of Property:  353,032 Square Feet (SF) 
 
Area Required: Parcel 79660-1  -  46,378 SF - Highway Easement 
   Parcel 79660-2  -  31,061 SF - Temporary Construction Easement 
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MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

March 28-29, 2012 

Orinda, California 
  
 

Wednesday, March 28, 2012 
 
  1:00 p.m.  Commission Meeting  

   Orinda Library  
   26 Orinda Way 
   Orinda, CA 

 
1:00 pm GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
 
CHAIR JOSEPH TAVAGLIONE Absent 
COMMISSIONER BOB ALVARADO Present 
COMMISSIONER DARIUS ASSEMI Present 
COMMISSIONER YVONNE B. BURKE Present 
COMMISSIONER LUCETTA DUNN Present 
COMMISSIONER JIM EARP Absent 
COMMISSIONER DARIO FROMMER Absent 
COMMISSIONER JIM GHIELMETTI Present 
COMMISSIONER CARL GUARDINO Present 
COMMISSIONER FRAN INMAN Present 

TOTAL Present: 7 
Absent:  3 

Senator Mark DeSaulnier, Ex-Officio Arrived 3:24 PM 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 
 
 Resolutions of Necessity – Appearances 
2 

8 Ayes 
Resolution of Necessity – Appearance 
-- Capricorn Realty, Inc., a California Corporation, et al.  
   El Pollo Loco, Inc. (Lessee) 
07-LA-5-PM 3.6 
Resolution C-20781 

2.4a. Stephen Maller 
Brent Green 
 

A D 

 
Item was deferred to the April meeting as there were not eight Commissioners present for the vote. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Resolution of Necessity – Appearance, Capricorn Realty, Inc., a California Corporation, et al.  YELLOW HANDOUT 
--Correct Book Item, Page 2, Line 5 as follows:  Ready to List ate Date:  03/23/12 
--Correct Fact Sheet as follows:  Property Owner:  El Pollo Loco, Inc. Lessee:  El Pollo Loco, Inc. 
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3 Approval of Minutes for February 22-23, 2012 1.2 Joseph Tavaglione A C 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Guardino 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
4 Executive Director’s Report 1.3 Bimla Rhinehart A C 
 
Executive Director Rhinehart discussed the statewide needs assessment.  
 
5 Commission Reports 1.4 Joseph Tavaglione A C 
 
Commissioner Ghielmetti informed the Commission that Chair Tavaglione appointed Commissioner Inman to the TACA 
Committee. 
 
Commissioner Guardino invited Commissioners to the April 12 BART/Silicon Valley opening. 
 
6 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Guardino 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
7 Welcome to the Region 1.12 Amy Worth I R 
 
Amy Worth welcomed the Commissioners and staff to Orinda and presented a PowerPoint discussing the Bay Area 
projects. 
 
Steve Glazer, Mayor of Orinda, also welcomed the Commissioners. 
 
Dan Tatzin, Contra Costa County, discussed the removal of the ½ cent sales tax. 
 
Mark Green, Chair, Alameda County of Transportation, welcomed the Commissioners and staff and gave a brief report. 
 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
 
8 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 
Acting Secretary Brian Kelly announced that the Governor’s Office is currently reorganizing the transportation depart-
ments and revising the high speed rail plan. 
 
 CALTRANS REPORT 
 
9 
 
 

Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 

 
Caltrans Acting Director Dougherty announced that there were leadership changes within Caltrans, including Rachel Fal-
setti’s appointment as District 5 Acting Director. Kurt Scherzinger would be backfilling the Division Chief of Programming 
role. He also discussed current transportation projects.  
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 LOCAL REPORTS 
 
10 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 
 
Jose Nuncio reported on the RTPA new projects and discussed Proposition 1A, the CMIA savings action plan, and the 
2012 STIP.  
 
11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
 
Lisa Davey-Bates briefly discussed the March 16 Rural Counties Task Force meeting held in Sacramento. She added that 
the RCTC are monitoring the reauthorization and blueprint planning. 
 
12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 
Andy Chesley discussed AB 1718 requiring STIP oversight. The Coalition is planning focus groups for 2012 and they are 
hopeful the 1% sales tax will pass for transportation. 
 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
 
13 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 
Vincent Mammano introduced Jermaine Hannon, the new Director of Planning and Air Quality.  He also announced that 
the I-5 Right of Way certification was signed by the Federal Highway Administration.  Commissioner Burke expressed her 
appreciation for the cooperation the Commission has received from the FHWA. 
 
 POLICY MATTERS 
 
14 Proposition 1A Update 4.22 Bimla Rhinehart I C 
 
Executive Director Rhinehart discussed the letter sent to the CTC from the High Speed Rail Authority, and the proposal to 
work with the Authority, Caltrans and local agencies to come up with a revised program of projects consistent with the Au-
thority's draft 2012 business plan and blended approach.   
 
Public speakers: 
Alix Bockelman, Metropolitan Transportation Commission 
David Yale, Los Angeles County Metropolitan Transportation Authority 
Lee Saage, San Francisco County Transportation Authority 
 
15 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
 
CTC Associate Deputy Director Annette Gilbertson gave an update on legislation including nine bills that directly impact 
the CTC. 
 
Recommendation: approve support position on SB 1102, direct staff to prepare letter to transmit concerns to bill author 
of AB 441, oppose bill AB 1645 
Action Taken: approved as recommended 
Motion: Assemi 
Second: Dunn 
Vote Result: 7-0 
Absent: Earp, Frommer, Tavaglione 
 
16 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans Division Chief of Budgets Steven Keck discussed the Budget and Allocation Capacity via PowerPoint and also 
discussed  Item 69, FY 2011-12 Second Quarter Finance Report, as well. 
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17 Update on Projects Delivered But Not Yet Allocated 4.3 Laurel Janssen 

Rachel Falsetti 
A D 

  
CTC Associate Deputy Director Laurel Janssen discussed TCIP projects. She recommended that project #1 on attach-
ment #1 be removed and would come back for allocation when the project was complete per the approved LONP. She 
also recommended that project #2 on attachment #1 be allocated TCIF funds. 
 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
18 Approval of 2012 SHOPP 

 
4.5 Juan Guzman 

Rachel Falsetti 
A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
19 Review of Commission policy and guidelines for the approval 

of AB 3090 replacement projects or direct cash reimburse-
ments 

4.12 Mitchell Weiss I C 

 
CTC Deputy Director Mitchell Weiss gave an overview of the agenda item. 
 
Public speakers: 
Kurt Brotcke, OCTA 
Shirley Medina, RCTC 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Review of Commission policy and guidelines for the approval of  
AB 3090 replacement projects or direct cash reimbursements      YELLOW HANDOUT 

 
20 Presentation of 2012 State Transportation Improvement Pro-

gram (STIP) Staff Recommendations 
(Related Item under Tab 61.) 

4.14 Mitchell Weiss I C 

 
CTC Deputy Director Mitchell Weiss gave an overview of the agenda item. 
 
Public speakers: 
Rich Murphy, SLOCOG 
Jay Walter, City of San Luis Obispo 
Paul W. Price, Napa County Transportation Planning Agency 
 
21 Update on I-5 Carpool Lane and Freeway Widening Project – 

Orange County Line to I-605 
4.4 Mike Miles A D 

 
Mike Miles, Caltrans District 7 Director, discussed the segments of the project via PowerPoint, which is scheduled to be 
completed in December 2016. 
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22 Presidio Parkway Project Financial Plan Update 4.9 Kome Ajise I D 
 
Kome Ajise, Caltrans P3 Program Manager, gave an update on the Presidio Parkway Project.  Lisa Davey-Bates also dis-
cussed the approval of the project.  

 
23 Adoption of an Amendment to the Trade Corridors Improve-

ment Program 
Resolution TCIF-P-1112-026 

4.20 Maura Twomey A C 

 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Guardino 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of an Amendment to the Trade Corridors Improvement Program 
Resolution TCIF-P-1112-026 Resolution TCIF-P-112-27 Resolution TCIF-P-1112-27 
--Change resolution number in Agenda and Book Item. 
 
24 Adoption of Amendment to the Corridor Mobility Improvement 

Account Program 
Resolution CMIA-P-1112-11 

4.16 Maura Twomey A C 

 
Recommendation: approval 
Action Taken: approved 
Motion: Inman 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
25 Corridor Mobility Improvement Account Project Baseline 

Agreement  
1.  Capitol Expressway/Yerba Buena Interchange Improve-

ments 
Resolution CMIA-P-1112-12B 

4.17 Maura Twomey A C 

 
This item was heard on Thursday, March 29. 
Recommendation: approval 
Action Taken: approved 
Motion: Assemi 
Second: Alvarado 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Public speaker: 
Rob Ball, Kern COG 

 
26 Potential Alternatives for Programming Corridor Mobility Im-

provement Account Project Cost Savings  
4.21 Maura Twomey I C 

 
CTC Deputy Director Maura Twomey presented this informational item.  
 
Public speaker:  
Debbie Hale, Transportation Agency for Monterey County 
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 PROGRAM STATUS 
 
27 Status Update on Corridor Mobility Improvement Account 

(CMIA) Projects 
3.5 Maura Twomey 

Rachel Falsetti 
A D/R 

 
CTC Deputy Director Maura Twomey presented this item and no action was taken or required. Caltrans Division Chief of 
Programming Rachel Falsetti provided an update.  
 
Status Update on Corridor Mobility Improvement Account (CMIA) Projects YELLOW HANDOUT 
--Minor correction on page 2 in chart - Project 25 (ORA 74 – Reconstruct I-5/Rte 74 Interchange) should be Medium Low not Medium High 
 
28 Status Update on State Route 99 (SR 99) Projects  3.6 Maura Twomey 

Rachel Falsetti 
A D/R 

 
CTC Deputy Director Maura Twomey reported that these projects are scheduled to return for future allocation. Caltrans 
Division Chief of Programming Rachel Falsetti provided an update. 
 
Public speakers: 
Rob Ball, Kern COG 
Raul Rojas, City of Bakersfield 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on State Route 99 (SR 99) Projects.        YELLOW HANDOUT 
 
29 Status Update on TCIF Project 6: Tehachapi Trade Corridor 

Rail Improvement Project  
3.15 Maura Twomey 

Bill Bronte 
I D 

 
Caltrans Deputy Director for Planning and Modal Programs Marty Tuttle discussed via PowerPoint slides the Tehachapi 
Trade Corridor project which will begin construction in February 2013. The corridor is changing from a single to double 
tract.   
 
 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 

or New Public Road Connection (Final Negative Declaration or EIR)  
 
30 Approval of Project for Future Consideration of Funding: 

03 – El Dorado County 
Silva Valley Parkway Interchange Project will construct 
a new interchange connection to U.S. Route 50 in El 
Dorado Hills.               
(FEIR) (SLPP)  
Resolution E-12-13 

2.2c.(4) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: approve with changes 
Action Taken: approved as recommended  
Motion: Assemi 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of New Public Road Connection and: YELLOW HANDOUT 
for Future Consideration of Funding 
03 - El Dorado County 
--Replacement for Pages 1 through 3 only. 

 
 INFORMATION CALENDAR  Stephen Maller   
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CTC Deputy Director Stephen Maller presented the Information Calendar. There were no questions or comments.  
 
31 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $21,570,000 for nine 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f. (3)):  $604,000 for 

one project. 
-- Minor G-05-05 Allocations (2.5f.(4)):  $9,722,000 for 17 District 

minor projects. 

2.5f.  I D 

 
This item was presented as part of the Information Calendar.  
 
32 Monthly Report on Projects Amended into the SHOPP by 

Department Action 
3.1  I D 

 
This item was presented as part of the Information Calendar.  
 
33 Monthly Status of Construction Contract Award for State 

Highway Projects, per Resolution G-06-08 
3.2a  I D 

 
This item was presented as part of the Information Calendar.  
 
34 Monthly Status of Construction Contract Award for Local 

Assistance STIP Projects, per Resolution G-06-08 
3.2b  I D 

 
This item was presented as part of the Information Calendar.  
 
35 Update on Implementation of the Recovery Act of 2009 3.3  I D 
 
This item was presented as part of the Information Calendar.  
 
36 First Quarter  – Balance Report on AB 1012 “Use It or Lose It” 

Provision for FFY 2010 Unobligated CMAQ and RSTP Funds 
3.13  I D 

 
This item was presented as part of the Information Calendar.  
 
37 Quarterly Report - Local Assistance Lump Sum Allocation for 

the period ending December 31, 2011 
3.14  I D 

 
This item was presented as part of the Information Calendar.  
 
 CONSENT CALENDAR  Stephen Maller   
 
Recommendation: approval with changes as noted: Tab 42, Vacation Resolution No. A888 - 11-SD-76-PM 17.9/18.7 
(Request No. V31132) - 2 Segments was pulled at the request of the commission for further evaluation.  Tab 43, Item is 
deferred to April meeting as eight commissioners are not present.  Tab 44, Director's Deed 16 - 04-Ala-880 PM 33.6 Dis-
posal Unit #DK 035820-01-01 was withdrawn prior to the meeting 
Action Taken: approved as recommended 
Motion: Assemi 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
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38 Approval of Project for Future Consideration of Funding: 
02 – Tehama County 
Construct a new bridge over Thomes Creek in the County of 
Tehama. 
(MND) (STIP) (PPNO 2430) 
Resolution E-12-14  
(Related Item under Tab 82.)    

2.2c.(1)  A C 

 
This item was presented and approved as part of the Consent Calendar.  
 
39 Approval of Three Projects for Future Consideration of 

Funding:  
2.2c.(2)  A D 

 03-ED-49, PM 3.76/3.92 
State Route 49 Curve Improvement Project 
(MND) (PPNO 3119)  (SHOPP) 
Resolution E-12-09 

    

 04-ALA-262, PM R0.0/0.5, 04-ALA-880, PM R0.0/2.9,  
04-SCL-880, PM 8.2/10.5 
Route 262/Warren Avenue/I-880 Interchange Reconstruction 
and I-880 Widening Project. 
(ND) (PPNO 0016V)  (Federal, Local) 
Resolution E-12-10 
(Related Item under Tab 64.)   

    

 08-SBD-15, PM 9.82/11.94 
Interstate 15/Duncan Canyon Road New Interchange Project. 
(MND) (PPNO 0168Q)  (SLPP)   
Resolution E-12-11 
(Related Item under Tab 92.)   

    

 
This item was presented and approved as part of the Consent Calendar.  
 
40 Approval of One Project for Future Consideration of Funding:  

05-SB-101, PM 83.1/83.9 
Union Valley Parkway Extension/Interchange Project. 
(FEIR) (PPNO 4638)  (STIP) 
Resolution E-12-12 

2.2c.(3)  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
41 Five Relinquishment Resolutions: 2.3c.  A D 
 -- 12-Ora-39-PM 12.9/15.1 

Right of way on Route 39, from the south city limits to Route 
5, in the city of Buena Park. 
Resolution R-3829 

    

 -- 06-Ker-33-PM 59.68/60.00 
Right of way on and along Route 33, between Route 46 and 
0.4 mile southeasterly thereof, in the county of Kern. 
Resolution R-3830 

    

 -- 06-Ker-58-PM 45.96/50.61 
Right of way on Route 58, from the Bakersfield city limits west 
of Allen Road to Mohawk Street, in the county of Kern. 
Resolution R-3831 
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 -- 06-Ker-58-PM 47.60/49.53 
Right of way on Route 58, from Verdugo Lane to the 
Bakersfield city limits west of Patton Way, in the city of 
Bakersfield. 
Resolution R-3832 
 

    

 -- 07-LA-19-PM 4.0/5.5 
Right of way on Route 19, between the city limits of Long 
Beach and Bellflower, in the city of Lakewood. 
Resolution R-3833 

    

 
This item was presented and approved as part of the Consent Calendar.  
 
42 Three Vacation Resolutions –  

 
-- 10-Tuo-49-PM 23.3 
Right of way along Route 49 at Poppy Hills Drive, in the 
county of Tuolumne. 
Resolution A884 
 
-- 06-Ker-33-PM 59.48/60.57 
Right of way along Route 33, between 0.4 mile southeasterly 
and 0.4 mile northwesterly of Route 46, in the county of Kern. 
Resolution A887 
 
-- 11-SD-76-PM 17.9/18.7 
Right of way along Route 76, between Pankey Road and  
0.8 mile easterly thereof, in the county of San Diego. 
Resolution A888 

2.3d.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Three Vacation Resolutions -  
 Resolution No. A888 – 11-SD-76-PM17.9/18.7 (Request No. V31132 – 2 Segments   Withdrawn at the CTC Meeting. 

 
43 

8 Ayes 
46 Resolutions of Necessity  
Resolutions C-20766 through C-20775, Resolution C-20777 
through C-20797, and Resolution C-20799 through C-20807, 
and Resolution C-20809 through C-20814 

2.4b.  A D 

 
This item was withdrawn as eight Commissioners were not present for the vote.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
46 42 Resolutions of Necessity 
Resolutions C-20766 through C-20775, Resolution C-20777 through C-20797, and  
Resolution C-20799 through C-20807, and Resolution C-20809 through C-20814   
Resolutions C-20766,C-20767, C-20769 through C-20775, C-20777, C-20779,  PINK SUPPLEMENTAL HANDOUT` 
C-20780, C-20782 through C-20796, C-20799 through C-20807, and  FOR RESOLUTION C-20799` 
C-20809 through C-20814  
 Resolution C-20768 (Union Pacific Railroad Company, a Delaware Corporation, Parcel 86520-1, EA 471009)    Withdrawn prior to CTC Meeting. 
 Resolution C-20778 (Burgundy House Apartments, et al., Parcel 86708, EA 430709)  Withdrawn prior to CTC Meeting. 
 Resolution C-20781 (Capricorn Realty, Inc. a California Corporation, et al.,Parcel 79048-1, 2, 01-01, EA 245939.)  Moved to Tab 2 Appearance. 
 Resolution C-20797 (CBS Outdoor Advertising, Parcel 16390-2(A), EA 3A1009)  Withdrawn prior to CTC Meeting. 
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44 Director’s Deeds  
Items 1 through 18 
Excess Lands - Return to State:  $470,011 
Return to Others:  $0 

2.4d.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Director’s Deeds, Items 1 through 18 15, and Items 17 and 18 
 Item 16 (04-Ala-880 PM 33.6, DK 035820-01-01, City of Oakland)  Withdrawn prior to CTC Meeting. 

 
45 Financial Allocation Amendment: Reduce the original CMIA 

allocation for construction by $50,307,000, from $116,300,000 
to $65,993,000, for the HOV Lanes, Mussel Shoals to Casitas 
Pass Road project (PPNO 3918) in Ventura and Santa Barba-
ra Counties.   
Resolution CMIA-AA-1112-025,  
Amending Resolution CMIA-A-1112-003 

2.5g.(1d)  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
46 Financial Allocation Amendment:  Re-allocate $968,000 in 

previously allocated TCRP funds to Project 17 – Route 101; 
add HOV lanes through San Rafael, Sir Francis Drake 
Boulevard to North Pedro Road in Marin County project for 
construction. 
Resolution TFP-11-08, Amending Resolution TFP-05-10 

2.6e.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
47 Financial Allocation:  $162,000 of FY 2011-12 California Aid to 

Airports Program (CAAP) funds for the Nut Tree Airport in 
Solano County from the 2010 Aeronautics Program. 
Resolution FDOA-2011-04  

2.7  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
48 Technical Correction to Resolution SLP1B-A-1112-08, 

originally approved on October 26, 2011, which allocated 
$6,638,000 for 11 locally administered SLPP projects off the 
Delivered But Not Yet Allocated List.  A technical correction is 
needed for Project 10 (Tustin Avenue and La Palma Avenue 
Intersection Improvement project) to revise the Project ID 
number. 

2.9a.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
49 Technical Correction to Resolution TCIF-A-1112-05, originally 

approved on October 26-27, 2011, which allocated $355,575,000 
for three locally administered TCIF projects off the Delivered But 
Not Yet Allocated List.  A technical correction is needed for Project 
3 (San Gabriel Grade Separation Project – Phase 2) to correct the 
Project ID number. 

2.9b.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
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50 Technical Correction to Resolution FP-11-27, originally 
approved January 26, 2012, for $58,625,000 for 16 SHOPP 
projects.  A technical correction is needed to revise the Budget 
Act item for Project 3. 

2.9c.  A D 

 
This item was presented and approved as part of the Consent Calendar.  
 
51 Adoption of the Proposition 1B  Highway Railroad Safety Ac-

count (HRCSA) 2012 Guidelines 
Resolution GS1B-G-1112-01 

4.19  A C 

 
This item was presented and approved as part of the Consent Calendar.  
 
 Amendment for Action – TCRP 
 
52 The Department and the Stanislaus Council of Governments 

propose to amend TCRP Project 109 -Route 132 Expressway 
project (PPNO 0944M) to revise the project funding plan, 
limits, and schedule, and change the implementing agency for 
Design. 
Resolution TAA-11-06, Amending Resolution TA-02-08 

2.1a Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approve 
Action Taken: approved 
Motion: Assemi 
Second: Alvarado 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
 Proposition 1B Route 99 Project Amendments for Action 
 
53 The Department, the Sacramento Area Council of 

Governments, and Sutter County propose to amend the State 
Route 99 Corridor baseline agreement for the Riego Road 
Interchange project (PPNO 3L44) to update the delivery 
schedule. 
Resolution R99-PA-1112-006, Amending Resolution  
R99-PA-1011-007 
(Related Item under Tab 87.)   

2.1c.(2b) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
 Proposition 1B TCIF Project Amendments for Action  
 
54 The Department and the Orange County Transportation 

Authority propose to amend the TCIF baseline agreement for 
Project 34 (Route 91 Auxiliary Lanes project [PPNO 4516A]) to 
revise funding plan and delivery schedule and to split off a 
follow-up landscaping project.  
Resolution TCIF-P-1112-23 

2.1c.(5a) Maura Twomey 
Rachel Falsetti 

A D 
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Recommendation: approval of items 54-56 
Action Taken: all approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF baseline agreement for Project 34 (Route 91 Auxiliary Lanes project [PPNO 4516A]).   
Resolution TCIF-P-1112-23, Amending Resolution TCIF-P-0809-01B 
--Revise Agenda Language to add Amending Resolution.  Book item is correct. 

 
55 The Department and the San Joaquin Council of 

Governments propose to amend the TCIF baseline agreement 
for Project 10 (State Route 4 Crosstown Freeway Extension 
project [PPNO 0284]) to revise the project schedule and to 
split off a follow-up landscaping project. 
Resolution TCIF-P-1112-24, Amending Resolution  
TCIF-P-1011-22 

2.1c.(5b) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval of items 54-56 
Action Taken: all approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
56 The Department and the Alameda County Transportation 

Commission propose to amend the TCIF baseline agreement 
for Project 4 (I-880 Reconstruction, 29th-23rd Avenue [PPNO 
0044C]) to update the project delivery schedule. 
Resolution TCIF-P-1112-26, Amending Resolution  
TCIF-P-1011-05 

2.1c.(5d) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval of items 54-56 
Action Taken: all approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
 Proposition 1B TLSP Project Amendments for Action  
 
57 The San Diego Association of Governments, the City/County 

Association of Governments of San Mateo County, and the 
Cities of Watsonville, Fresno, Glendale, and Pasadena 
proposes to amend the TLSP baseline agreement for fourteen 
projects to update the project schedules. 
Resolution TLSP-PA-1112-05 

2.1c.(6) Teresa Favila 
Robert Copp 

A D 

 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 



CTC MEETING  MINUTES March 28-29, 2012 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

Page 13 
 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Proposition 1B TLSP Project Amendment for 14 projects 
--Revise Book Item, Page 2, under “City of Fresno - Shaw Avenue” to delete the third sentence as follows:  The project is in construc-

tion and completion is scheduled for September 2012. 
--Revise Attachment as follows:  For the Signal Corridor Upgrade in the County of Santa Cruz, the Revised CONST End Date should 
be April-13 not April 12. 

 
 Proposition 1B HRCSA Project Amendments for Action 
 
58 The Orange County Transportation Authority proposes to 

amend the HRCSA baseline agreement for the Sand Canyon 
Grade Separation project, to update the funding plan. 
Resolution GS1B-P-1112-10, Amending Resolution  
GS1B-P-1011-05 

2.1c.(7a) Teresa Favila 
Bill Bronte 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Inman 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
59 The Orange County Transportation Authority, City of 

Sacramento and Peninsula Corridor Joint Powers Board 
request baseline agreement amendments for three HRCSA 
projects to update the project schedules. 
Resolution GS1B-P-1112-11, Amending Resolutions  
GS1B-P-1112-02, GS1B-P-0910-01 and GS1B-P-0910-02 

2.1c.(7b) Teresa Favila 
Bill Bronte 

A D 

 
Recommendation: approve as revised on pink handout 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
60 The City of Fremont proposes to amend the HRCSA baseline 

agreement amendment for the Warren Avenue Grade 
Separation project to update the funding plan and schedule. 
Resolution GS1B-P-1112-12, Amending Resolution  
GS1B-P-1011-07B 
(Related Item under Tab 90.)  

2.1c.(7c) Teresa Favila 
Bill Bronte 

A D 

 
Recommendation: approve as revised on pink handout 
Action Taken: approved as recommended 
Motion: Guardino 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
5:00 pm Adjourn 
 
Vice Chair Ghielmetti adjourned meeting at 4:24 PM. 
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Thursday, March 29, 2012 
 
  9:00 a.m.  Commission Meeting 
      Orinda Library 
      Auditorium 
      26 Orinda Way 
      Orinda, CA  
 
9:00 am GENERAL BUSINESS 
 
 Roll Call 1.1 Joseph Tavaglione I C 
 
CHAIR JOSEPH TAVAGLIONE Absent 
COMMISSIONER BOB ALVARADO Present 
COMMISSIONER DARIUS ASSEMI Present 
COMMISSIONER YVONNE B. BURKE Present 
COMMISSIONER LUCETTA DUNN Absent 
COMMISSIONER JIM EARP Absent 
COMMISSIONER DARIO FROMMER Absent 
COMMISSIONER JIM GHIELMETTI Present 
COMMISSIONER CARL GUARDINO Present 
COMMISSIONER FRAN INMAN Present 

TOTAL Present: 6 
Absent:  4 

Senator Mark DeSaulnier, Ex-Officio Absent 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 
 
 POLICY MATTERS 
 
61 Adoption of 2012 State Transportation Improvement Program 

(STIP) 
Resolution G-12-05  

4.15 Mitchell Weiss A C 

 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Public speaker: 
Kenneth Kao, MTC 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of 2012 State Transportation Improvement Program (STIP)  YELLOW HANDOUT 
--Replacement for Resolution pages only. 
 
62 Proposition 1B Intercity Rail Improvement Program 

Amendment. 
Resolution ICR1B-P-1112-01,  
Amending Resolution ICR1B-P-1011-05 

4.6 Juan Guzman 
Bill Bronte 

A D 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
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Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
63 Proposition 1B State-Local Partnership Formula Program 

Amendment  
Resolution SLP1B-P-1112-08 

4.8 Laurel Janssen A C 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Assemi 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Proposition 1B State-Local Partnership Formula Program Amendment  YELLOW HANDOUT 
--Replacement for Attachment only. 
 
64 Local Alternative Transportation Improvement Program Ad-

vance Funding Request for the Mission/Warren/Truck-Rail 
project  
Resolution LATIP-1112-01 
(Related Item under Tab 39.)   

4.7 Laurel Janssen 
Rachel Falsetti 

A D 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
Motion: Guardino 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
65 Amendment to the FY 2010-11 Environmental Enhancement 

Mitigation Program 
Resolution G-12-03, Amending Resolution G-11-06 

4.10 Juan Guzman A C 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
66 Amendment to the FY 2011-12 Environmental Enhancement 

Mitigation Program 
Resolution G-12-04, Amending Resolution G-12-02 

4.11 Juan Guzman A C 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
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Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
 Airspace Leases  
 
67 Request to Directly Negotiate with McCall Automotive, Inc. 

(Doing business as Toyota Central) 
2.4c. Stephen Maller 

Brent Green 
A D 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
Motion: Inman 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
 PROGRAM STATUS 
 
68 FY 2011-12 Second Quarter – Excess Land Sales Report 3.12 Stephen Maller 

Brent Green 
I D 

 
CTC Deputy Director Stephen Maller gave an overview of the Excess Land Sales Report on Wednesday, March 28. 
 
69 FY 2011-12 Second Quarter Finance Report 3.8 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans Division Chief of Budgets Steven Keck discussed this item on Wednesday, March 28 with Item 16, Budget and 
Allocation Capacity Update. 

 
70 FY 2011-12 Second Quarter Rail Operations Report 3.9 Juan Guzman 

Bill Bronte 
I D 

 
Caltrans Deputy Director of Planning and Modal Programs Marty Tuttle presented this item via Power Point slides on 
Wednesday, March 28. 
 
71 FY 2011-12 Second Quarter Project Delivery Report, including 

Supplement Report on Completed Projects 
3.10 Maura Twomey 

Karla Sutliff 
I D 

 
Caltrans Division Chief of Programming Rachel Falsetti gave an overview of the 2nd quarter Project Delivery Report. 
 
72 Proposition 1B – Quarterly Reports  

-- Corridor Mobility Improvement Account (3.11a.) 
-- Route 99 Corridor (3.11b.) 
-- Local Bridge Seismic Retrofit Program (3.11c.) 
-- State-Local Partnership Program (3.11d.) 
-- Traffic Light Synchronization Program (3.11e.) 
-- Highway-Railroad Crossing Safety Account (3.11f.) 
-- Intercity Rail Improvement Program (3.11g.) 
-- Trade Corridors Improvement Fund (3.11h.) 

3.11 Maura Twomey 
Rachel Falsetti 

I D 

 
Caltrans Division Chief of Programming Rachel Falsetti gave an overview of the Proposition 1B projects on Wednesday, 
March 28. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Proposition 1B - Quarterly Reports 
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--Correct Book Item for Local Bridge Seismic Retrofit Program; on Page 1, Paragraph 3, the fifth sentence should read as:  These funds 
are available to accommodate part of the current $35.3 million shortfall in required local match. 
 
 Financial Allocations for Supplemental Funds 
 
73 Financial Allocation:  $169,000 in supplemental funds for the 

previously allocated SHOPP Minor A project in Tuolumne 
County to award the construction contract.  The current 
allocation is $755,000.  This request for $169,000 results in an 
increase of 22.4 percent over the current allocation. 
Resolution FA-11-19 

2.5e.(1) 
 

Mitchell Weiss 
Carrie Bowen 

A D 

 
This Item was approved on Wednesday, March 28. 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
74 Financial Allocation:   $5,008,000 in supplemental funds for 

the previously voted SHOPP Roadway Rehabilitation (PPNO 
0030) project in San Luis Obispo County to complete the con-
struction contract.  The current SHOPP allocation is 
$34,826,900.  This request for $5,008,000 results in an in-
crease of 14.4 percent over the current allocation.   
Resolution FA-11-20 

2.5e.(2) 
 

Mitchell Weiss 
Richard Krumholz 

A D 

 
These items were approved on Wednesday, March 28. 
Recommendation: approval of items 74-75 
Action Taken: both approved 
Motion: Inman 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 
 
75 Financial Allocation:   $2,350,000 in supplemental funds for 

the previously voted SHOPP Operational Improvements 
(PPNO 3343) project in Los Angeles County to complete the 
construction contract.  The current SHOPP allocation is 
$23,080,000.  This request for $2,350,000 results in an in-
crease of 10.2 percent over the current allocation.   
Resolution FA-11-21 

2.5e.(3) 
 

Mitchell Weiss 
Mike Miles 

A D 

 
These items were approved on Wednesday, March 28. 
Recommendation: approval of items 74-75 
Action Taken: both approved 
Motion: Inman 
Second: Dunn 
Vote result: 7-0  
Absent: Earp, Frommer, Tavaglione 

 
 Financial Allocations for District Projects 
 
76 Financial Allocation:  $2,809,000 for four District Minor projects. 

Resolution FP-11-41 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 
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Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
 Financial Allocations for SHOPP Projects 
 
77 Financial Allocation:  $31,265,000 for 16 SHOPP projects, as 

follows: 
-- $6,991,000 for seven SHOPP projects. 
-- $24,274,000 for nine projects amended into the SHOPP by 

Departmental action. 
Resolution FP-11-42 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Inman 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
 Financial Allocations for Environmental Enhancement and Mitigation (EEM) Program Projects 
 
78 Financial Allocation:  $9,683,778 for 32 Environmental 

Enhancement and Mitigation Program projects.   
Contributions from other sources:  $16,496,599 
Resolution FP-11-46 

2.5c.(7) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Inman 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 

 
 Financial Allocations for STIP Projects  
 
79 Financial Allocation:  $5,546,000 for the state administered 

Clovis to Temperance Landscape (PPNO 6434) STIP project 
in Fresno County, on the State Highway System. 
Resolution FP-11-43 

2.5c.(1a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval of Items 79-82 
Action Taken: all approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
80 Financial Allocation:  $ 257,000 for the state administered 

Yurok Tribe Transportation Corridor (PPNO 2015) STIP TE 
project in Del Norte County, on the State Highway System. 
Resolution FP-11-44 

2.5c.(1b) Mitchell Weiss 
Rachel Falsetti 

A D 
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Recommendation: approval of Items 79-82 
Action Taken: all approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
81 Advance Financial Allocation:  $519,000 for the locally 

administered Highway 43 Corridor Beautification (PPNO 6559) 
STIP TE project in Kern County, programmed in FY 2012-13, 
on the State Highway System.   
Contributions from other sources:  $67,000. 
Resolution FP-11-__ 

2.5c.(2a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval of Items 79-82 
Action Taken: all approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
82 Financial Allocations:  $3,047,000 for seven locally 

administered STIP projects off the State Highway, as follows: 
-- $98,000 for three STIP projects. 
-- $2,633,000 for three STIP Transportation Enhancement 

projects. 
-- $316,000 for one STIP Planning, Programming, and 

Monitoring project.   
Contributions from other sources: $1,887,000. 
Resolution FP-11-45 
(Related Item under Tab 38.)   

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval of Items 79-82 
Action Taken: all approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocations:  $3,047,000 for seven locally administered STIP Projects off the State Highway 
--Correct Attachment and Vote List for:  
 Project 4 (PPNO 9098J) - The Recipient should be San Francisco Department of Public Works not San Francisco County. 
 
 Financial Allocation Adjustment for Proposition 1B STIP Projects (AB 608) 
 
83 Financial Allocation Adjustment:  Reduce the original 

allocation of $17,610,000 ($10,600,000 RIP and $7,010,000 
IIP) to $12,967,000 ($7,720,000 RIP and $5,247,000 IIP), per 
AB 608, for Segment 1 (PPNO 0367D) and Segment 2 (PPNO 
0367I) of the State Route 12 Jameson Canyon Widening – 
Phase 1 project in Solano and Napa Counties. 
Resolution STIP1B-AA-1112-005, Amending  
Resolution STIP1B-AA-1112-004 and STIP1B-A-1112-002 
Resolution CMIA-AA-1112-026 Amending  
Resolution CMIA-AA-1112-024 and CMIA-A-1112-007. 

2.5g.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 
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Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Adjustment for the State Route 12 Jameson Canyon Widening – Phase 1 project 
--Revise Attachment and Vote List as follows:   
→ Change all Item #’s of 304-6058 to 301-0890 and change all Fund Types of TFA to FTF for Project 1 and Project 2. 

 
 Financial Allocations for Proposition 1B STIP Projects 
 
84 Financial Allocation:  $135,511,000 for the state administered 

Willits Bypass (PPNO 0125F) STIP project in Mendocino 
County. 
Resolution STIP1B-A-1112-005 

2.5g.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Public speakers: 
Bruce Burton, Mayor of Willits 
Chris Snyder, Operating Engineers Local #3 (Building Trades) 
Margie Handley, former CTC Commissioner 
John Pinches, Mendocino County Supervisor 
Hal Wagenet, Former Mendocino County Supervisor 
Phil Dow, Mendocino Council of Governments 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $135,511,000 for the state administered Willits Bypass (PPNO 0125F) 
STIP project in Mendocino County YELLOW HANDOUT 
--Corrections to Attachment and Vote List.  Book item is correct. 
 
 Financial Allocations for Proposition 1B CMIA Projects 
 
85 Financial Allocation:  $6,067,000 for the locally administered  

I-80 ICM Specialty Materials Procurement (PPNO 0062H) 
CMIA project on the State Highway System. 
Resolution CMIA-A-1112-025 

2.5g.(1a) 
 
 

Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $6,067,000 $5,363,000 for the locally administered I-80 ICM Specialty Materials Procurement (PPNO 0062H) 
CMIA project on the State Highway System 
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--Revise Agenda, Book Item, Attachment, and Vote List to reflect an allocation of $5,363,000 not $6,067,000.   
--Revise Attachment and Vote List to delete the following:  CON ENG $704,000 004-6055 CMIA $704,000. 
86 Financial Allocation:  $10,918,000 for the state administered  

I-80 ICM Adaptive Ramp Metering (PPNO 0062J) CMIA project 
on the State Highway System. 
Resolution CMIA-A-1112-026 

2.5g.(1b) 
 
 

Maura Twomey 
Rachel Falsetti 

A D 

 
This item was deferred. 
 
 Financial Allocations for Proposition 1B RTE 99 Projects  
 
87 Financial Allocation:  $21,110,000 for the State administered 

SR 99/Riego Road Interchange (PPNO 3L44) State Route 99 
project on the State Highway System.  
Resolution R99-A-1112-007 
(Related Item under Tab 53.)   

2.5g.(2) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
 Financial Allocations for Proposition 1B TCIF Projects  
 
88 Financial Allocation:  $2,060,000 for two state administered 

TCIF Projects.  Contributions from other sources: $2,704,000. 
Resolution TCIF-A-1112-08 

2.5g.(5a) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval of Items 88-89 
Action Taken: approved 
Motion: Inman 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
89 Financial Allocation:  $40,718,000 for the state administered 

West Basin Road Rail Access Improvements – Segment 1 
(PPNO TC32) TCIF Rail project in Los Angeles County.   
Contributions from other sources: $63,834,000. 
Resolution TCIF-A-1112-09 

2.5g.(5b) Maura Twomey 
Bill Bronte 

A D 

 
Recommendation: approval of Items 88-89 
Action Taken: approved 
Motion: Inman 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
 Financial Allocations for Proposition 1B HRCSA Projects 
 
90 Financial Allocation:  $9,600,000 for the locally administered 

Warren Avenue Grade Separation HRCSA project in Alameda 
County.  Contributions from other sources:  $59,182,000. 
Resolution GS1B-A-1112-003 
(Related Item under Tab 60.)   

2.5g.(9) Teresa Favila 
Bill Bronte 

A D 
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Recommendation: approval 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
 Financial Allocations for Proposition 1B SLPP Projects  
 
91 Financial Allocation:  $ 1,972,000 for the locally administered 

I-15/Duncan Canyon Road Interchange (PPNO 0168Q) SLPP 
project in San Bernardino County. 
Resolution SLP1B-A-1112-16 
(Related Items under Tab 39.)   

2.5g.(10) Laurel Janssen 
Denix Anbiah 

A D 

 
This item was deferred. 
 
 Financial Allocations for STIP Projects  
 
92 Advance Financial Allocation:   $1,823,000 for the locally 

administered Bus Stop Improvements (PPNO 2128A) STIP 
Transit Project, programmed in FY 2012-13, in Marin County. 
Resolution MFP-11-__ 

2.6a.(1) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: denial 
Action Taken: allocation denied as recommended 
Motion: Alvarado 
Second: Guardino 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Public speaker: 
Mary Archer, Marin Transit 
 
93 Financial Allocation:  $1,000,000 for the locally administered 

Capitalized Maintenance (Capitol Corridor) STIP Rail Project. 
Resolution MFP-11-__ 

2.6a.(2) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Guardino 
Second: Inman 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Public speaker: 
David Kutrosky, Capital Corridor JPA 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $1,000,000 for the locally administered Capitalized Maintenance (Capitol Corridor) STIP Rail Project 
--Correct Book Item, Attachment and Vote List for:  
→ Project 1 (Capitalized Maintenance [Capitol Corridor]) - The PPNO should be 75-2065G not 75-2065  

--Correct Attachment & Vote list for: 
→ Project 1 (Capitalized Maintenance [Capitol Corridor]) - The PPNO should be 75-2065G not 75-2065A. 
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94 Financial Allocation:  $2,000,000 for two state administered 
Capitalized Maintenance (San Joaquin and Pacific Surfliner 
Corridors) STIP Rail Projects. 
Resolution MFP-11-__ 

2.6a.(3) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: approve as revised 
Action Taken: approved as recommended 
Motion: Assemi 
Second: Alvarado 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $2,000,000 for two state administered Capitalized Maintenance (San Joaquin and Pacific Surfliner Corridors) 
STIP Rail Projects. 
--Correct Attachment and Vote List for: 
→ Project 1 (Capitalized Maintenance [San Joaquin Corridor]) - The PPNO should be 75-2065H not 75-2065B. 
→ Project 2 (Capitalized Maintenance [Pacific Surfliner]) - The PPNO should be 75-2065I not 75-2065C. 

 
 Request to Extend the Period of Project Allocation 
 
95 Request to extend the period of project allocation for the state 

administered I-80/I-680/SR 12 Interchange (PPNO 5301L) 
STIP project in Solano County, per STIP Guidelines. 
Waiver 12-11 

2.8a. Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approve 
Action Taken: approved 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 

Proj 
#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

               
1  

04-
5301L  SOL  Caltrans-STIP  

13 
months  

13 
months  

13 
months  

Delays with  
Biological 
 Opinion 

 
 
 Request to Extend the Period of Contract Award 
 
96 Request to the extend the period of contract award for three 

SHOPP projects for $211,779,000, per Resolution G-06-08 
Waiver 12-12 

2.8b. Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approval of projects #1 and 2 
Action Taken: approved as recommended 
Motion: Alvarado 
Second: Assemi 
Vote result: 6-0  
Absent: Dunn, Earp, Frommer, Tavaglione 
 

Proj 
#   PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 
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Tab # / 
Time Item Description Ref. # Presenter Status* 
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1  07-4137  LA-710  
Caltrans-
SHOPP  6 months  6 months  6 months  

Addendum 
 issued 
delayed bids 

2  
08-

0188Y  
SBD-
18  

Caltrans-
SHOPP 

 

6 months  6 months  6 months 

 

Delayed by  
project transfer 
to CCC 

3  
12-

4506B  
ORA-
91  

Caltrans-
SHOPP  3 months  3 months  Withdrawn   Project was 

awarded 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for three SHOPP projects for $211,779,000 

 Project 3 (PPNO 12-4506B) – Withdrawn prior to the CTC Meeting. 
 
 OTHER MATTERS / PUBLIC COMMENT 
 
Vice Chair Ghielmetti reported that Commissioners Dunn and Assemi had been reappointed by the Governor. He also 
reported that Jim Waring from San Diego had been appointed as a new Commissioner.  
 
Public speaker: 
Amy Blakeney, Citizen of San Rafael 
 
12:00 pm Adjourn 
 
Vice Chair Ghielmetti adjourned the meeting at 9:48 AM. 
 
 
 
 
        Original signed 4/10/12 by A. Boutros for 

________________________________________ 
        BIMLA G. RHINEHART, EXECUTIVE DIRECTOR 
 
 
         
        ________________________________________ 
        DATE 
 



 
1.3 

 
 

EXECUTIVE DIRECTOR’S REPORT 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 
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WELCOME TO THE REGION 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY FHWA DIVISION ADMINISTRATOR 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 
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BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE APRIL 25-26, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012  

 Reference No.: 4.10 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN BOND PROGRAM  

  SUMMARY: 
 
As required by Streets and Highways Code, Division 3, Chapter 20, Section 2704.095, the 
Commission adopted High-Speed Passenger Train Bond (HSPTB) Program guidelines in February 
2010 (attached) and the initial HSPTB Program of projects in May 2010 (with amendments in 
September 2010 and March 2011.)  Funds were appropriated and allocated only for the Positive 
Train Control safety projects in the program.  The remaining appropriations were vetoed by 
Governors Schwarzenegger and Brown.  They both stated that the projects identified appeared 
unrelated to the high-speed rail project or an integrated rail plan.  The Administration directed that 
the High-Speed Rail Authority, the Department of Transportation, and local jurisdictions should 
work together to program and build projects consistent with a comprehensive statewide rail plan. 
 
The High-Speed Rail Authority has recently completed a revised 2012 Business Plan detailing a 
phased strategy for building the high-speed rail system blended with existing rail systems throughout 
the state.  The Authority, in a letter to the Commission Chair, proposed that the Commission partner 
with the Authority, Caltrans and regional/local transportation agencies to develop an integrated and 
mutually beneficial programming proposal consistent with this revised plan and the Administration’s 
vision for the project.  After discussion with the Authority and Administration, Commission staff  
has agreed to work with Caltrans and regional/local transportation agencies to review and amend the 
existing program, consistent with the existing guidelines and the revised 2012 Business Plan 
 
BACKGROUND:  
 
The Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century approved by the 
voters as Proposition 1A on November 4, 2008, authorized the California Transportation 
Commission, upon appropriation by the Legislature, to allocate funds for capital improvements to 
intercity rail lines, commuter rail lines and urban rail systems that provide direct connectivity to the 
high-speed train system or that provide capacity enhancements and safety improvements.  The 
Commission is required to program and allocate the net proceeds received from the sale of $950 
million in bonds authorized under Proposition 1A for the High-Speed Passenger Train Bond 
(HSPTB) Program. 
 
Attachment 



February 24, 2010 

CALIFORNIA TRANSPORTATION COMMISSION 
High-Speed Passenger Train Bond Program Guidelines 

 
 
General Program Policy 
 
1. Authority and purpose of guidelines.  The Safe, Reliable High-Speed Passenger Train 

Bond Act for the 21st Century approved by the voters as Proposition 1A on November 4, 
2008, authorized the California Transportation Commission (Commission) upon 
appropriation by the Legislature to allocate funds for capital improvements to intercity 
rail lines, commuter rail lines, and urban rail systems that provide direct connectivity to 
the high-speed train system and its facilities, or that are part of the construction of the 
high-speed train system as set forth in Streets and Highways Code, Division 3, Chapter 
20, Section 2704.04, subdivision (b) or that provide capacity enhancements and safety 
improvements.  Section 2704.095 requires the Commission to program and allocate the 
net proceeds received from the sale of $950 million in bonds authorized under 
Proposition 1A for the High-Speed Passenger Train Bond (HSPTB) Program.  
 

2. Program of Projects.  The Commission will adopt the Intercity Rail Program and the 
Commuter and Urban Rail Program as follows:   

 
• For the Intercity Rail Program, the program will consist of eligible project 

applications submitted by the Department of Transportation (Department) in two 
parts:  A) (Formula) the Commission will program in each of the three intercity rail 
corridors a minimum of $47.5 million in eligible projects for a combined total of 
$142.5 million and  B)  (Competitive) the Commission, upon finding that the projects 
are consistent with the criteria identified under Section 12 shall program up to another 
$47.5 million in projects to any of the three intercity rail corridors.    

 
• For the Commuter and Urban Rail Program, a total of $760 million will be divided 

among eligible applicants using a formula distribution which incorporates the 
following factors: track miles, vehicle miles and passenger trips.   

 
3. Program Schedule.   The Commission intends to implement the program of projects on 

the following schedule: 
 

Commission adoption of the Guidelines    February 24, 2010 
Project applications due      March 15, 2010 
Draft list of projects to the Commission    April 7, 2010 
Commission adopts the initial program of projects  May 20, 2010 

 
The Commission intends to adopt an initial three-year program of projects starting with 
the 2010-11 Fiscal Year.  As appropriate, if programming capacity remains, the 
Commission will adopt an annual rolling three-year program of projects for the HSPTB 
Program each fiscal year.   
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4. Administration. The Commission will set aside up to two percent of the total amount 

appropriated each year for the program as a reserve for bond administrative expenses.  In 
the absence of an enacted state budget, the Commission may make an estimate of the 
amount that the Legislature will appropriate to the HSPTB Bond Fund and available for 
allocation, subject to adjustment based on the final appropriation in the Budget Act.  The 
Department shall administer the Program and provide semi-annual progress reports to the 
Commission at regularly scheduled Commission meetings. 

 
General Intercity Rail and Commuter and Urban Rail Eligibility 
 
5. Usable Project/Segments.  The Commission expects that projects proposed for funding 

from either the Intercity Rail Program or the Commuter and Urban Rail Program will be 
usable or provide usable segments and be a reasonable expenditure, even if the high-
speed train system as identified in the Streets and Highway Code, Division 3, Chapter 20, 
Section 2704.04, subdivision (b) is delayed, postponed or cancelled. 

 
6. Useful Life. The useful life of a project under the HSPTB Program shall not be less than 

the required useful life (15 years or more) for capital assets pursuant to the State General 
Obligation Bond Law, specifically subdivision (a) of Section 16727 of the Government 
Code.   

 
7. Programming and Full Funding. The Commission will program and allocate funding to 

projects rounded to the nearest thousands and will include a project only if it is fully 
funded from a combination of HSPTB Program and other committed funding.  The 
Commission intends to adopt a three-year program and priority will be given to those 
projects with an early construction date.  The Commission may program five percent of 
HSPTB program funds for preconstruction or right-of-way phases of work on projects 
that will be ready for construction within the three-year program.  Eligible agencies may 
request the Commission to program more than five percent for preconstruction and right-
of-way phases of work, but such requests cannot exceed ten percent.  The Commission 
will review and approve each request on a case by case basis.  The Commission will 
regard funds as committed when HSPTB Program funds are programmed by the 
Commission and when the agency with discretionary authority over non- HSPTB 
Program funds has made its commitment to the project by ordinance or resolution of its 
governing board to the Commission.   

 
8. Amendments to Program of Projects.  The Commission may approve an amendment of 

the HSPTB Program of projects.  An amendment need only appear on the agenda 
published 10 days in advance of the Commission meeting.   

 
9. Allocation from the HSPTB Program.  The Commission will consider the allocation of 

funds from the HSPTB Program for a project when it receives an allocation request and 
recommendation from the Department.  The recommendation will include determining 
the availability of appropriated funding from the HSPTB Program account and the 
availability of all identified and committed matching and supplementary funding.   
The Commission will approve the allocation if the funds are available, the allocation is 
necessary to implement the project as included in the adopted HSPTB Program, and the 
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project has the required environmental clearance.  Expenditures made prior to the 
adoption of the project into the program and before an initial allocation by the 
Commission are not eligible for reimbursement. 
 

10. Timely Use of Funds. Projects receiving an allocation from the HSPTB Program shall 
award the funds no later than six months after the Commission makes the allocation, 
unless the Commission approves an extension.  Applicants shall submit extension 
requests prior to the end of the six month deadline and the Commission will consider 
extension requests in the same manner as for STIP projects 
 
In instances where the allocation may result in multiple awards, the eligible agency 
requesting the allocation, may request to the Commission as part of the allocation to 
allow for the deadline to be extended beyond the six month period.  If the Commission 
grants the requesting agency an award period greater than six months, the agency shall 
report quarterly to the Department on its progress in awarding the contracts.    

 
Intercity Rail Program – Project Eligibility 
 
11. Intercity Rail Formula.  The Department, in consultation with the public agencies who 

own the intercity rail right-of-way and the passenger rail operators on the intercity rail 
lines, shall present to the Commission the list of projects for the formula portion up to the 
minimum allowed per corridor.  The Commission will approve the list presented 
provided that the projects in the list meets the eligibility requirements under the General 
Intercity Rail and Commuter and Urban Rail Eligibility section of these Guidelines and 
addresses Section 17.   

 
12. Intercity Rail Competitive.  The Department, in consultation with the public agencies 

who own the intercity rail right-of-way and the passenger rail operators on the intercity 
rail lines, shall select the projects within each of the three corridors for the remaining 
twenty-five percent ($47.5 million) and present them to the Commission for approval.  
The Commission will give priority in the following order: 
• Project that provide direct connectivity to the high-speed train system; 
• Project that is eligible for or has committed federal funds; 
• Projects that promotes increased ridership, increases On Time Performance and 

decreases running times.  
 

13. Loans. Each corridor may loan up to $47.5 million to another corridor once through the 
life of this program if programming capacity is available.  All approved loans are 
expected to be repaid within 5 years.  A request shall be made to the Commission and the 
Commission may approve such a loan, providing programming capacity is available and 
the following criteria are met:   

 
• Projects to be funded with the loaned amount must meet eligibility requirements for 

the Intercity Rail Program outlined in these guidelines.   
• The request must identify the amount of the loan and the repayment schedule and 

whether programming capacity is available in the corridor receiving the loan to repay 
the loan obligation. 
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• Request must be signed by the Director of the Department. 
 
Commuter and Urban Rail Program – Project Eligibility 
 
14. Funding Share. The target totals for each eligible agency shall be determined using the 

distribution factors gathered from the most current available data in the National 
Transit Database, Federal Transit Administration, Attachment I.  

 
15. Project Applications. The Commission will accept from each eligible agency their 

priority list of projects up to their target amounts.  Each project must meet the criteria 
set forth in Section 2704.095 (c) through (j) of the Streets and Highway Code.  In 
addition, the Commission will: 

 
• Give priority to those projects that provide direct connectivity to the high-speed 

train system; 
• Require that the matching funds used by the eligible agencies shall be non-state 

funds.  The non-state match must be matched to the phase programmed with 
HSPTB funds.  The match for commuter and urban rail projects begins with the 
expenditures that date from the adoption of the program.  Non-State funds shall be 
defined as local, private and federal funds, as well as those state funds not under the 
Commission’s purview. 

 
Project Application – Intercity Rail and Commuter and Urban Rail Programs  
 
16. Maximum Programming Allowed: The Commission’s program of projects will not 

exceed the maximum allowed per program.  The list of projects for each of the 
programs shall include the appropriate signatures including:  the Director of the 
Department, Chief Executive Officer or other officer authorized by the applicant’s 
governing board and the signature of an authorized officer of the respective regional 
agency.  

 
17. Project Information:  The State Transportation Improvement Program (STIP) Project 

Programming Request (PPR) form will be used for each project application.  In 
addition the information required in the PPR, eligible applicants shall include the 
following:   
• An assessment of the project’s useful life.  
• A Governing Board Resolution documenting commitment of funding and all other 

requirements of these Guidelines, and the Streets and Highways Code Section 
2704.095 that pertain to the HSPTB Program funds.   

 
The list of projects and applications should be mailed or delivered to: 

Bimla Rhinehart, Executive Director 
California Transportation Commission 
1120 N Street, Mail Station 52, Suite 2122 
Sacramento, CA  95814 



 
4.9 

 
 

TECHNICAL ADJUSTMENT TO THE 2012 STATE 
TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

RESOLUTION G-12-06, AMENDING RESOLUTION G-12-05 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 
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  M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012 

 Reference No.: 4.15 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: CORRIDOR MOBILITY IMPROVEMENT ACCOUNT – POLICY FOR THE 

PROGRAMMING OF PROJECT COST SAVINGS  
            RESOLUTION CMIA-P-1112-16 
 
  

ISSUE: 
Should the Commission approve the policy for programming and allocating Corridor Mobility 
Improvement Account (CMIA) project cost savings at contract award as detailed below?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission adopt a “Ready to Allocate” strategy, as 
detailed below, for programming and allocating CMIA project cost savings at contract award. 
 
POLICY FOR THE PROGRAMMING OF CMIA PROJECT COST SAVINGS:  
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 was 
approved by the voters as Proposition 1B on November 7, 2006.  Proposition 1B authorized $4.5 
billion in general obligation bond proceeds to be deposited in the CMIA.  Funds in the CMIA are 
available for performance improvements on the state highway system, or major access routes to the 
state highway system on the local road system, that relieve congestion by expanding capacity, 
enhance operations, or otherwise improve travel times within these high-congestion travel corridors.  
Inclusion of a project in the CMIA program was conditioned on the commencement of construction 
no later than December 31, 2012. 
 
At the time of adoption of the original CMIA program in February 2007, the Commission 
programmed 54 projects for $4.5 billion, leveraging another $4.6 billion in additional federal, state 
and local funds.  Since, the Commission has allocated over $2.5 billion to CMIA construction-ready 
projects, while the remainder is expected to be allocated by June 30, 2012.  As the Commission has 
focused on assuring the delivery of the CMIA program within the statutory deadline, the 
Commission has also worked with sponsoring agencies to recapture any cost savings at construction 
contract award.  These contract award savings were proportioned among the mix of project funding 
sources, and resulting CMIA dollars were recycled to program additional CMIA projects.  Through 
the end of 2011, the Commission had committed $600 million of CMIA savings to 27 additional 
projects, leveraging an addition $900 million in other federal, state and local funds.  What started as 
a program of 54 projects valued at $9.1 billion in total project cost is now a program of 81 projects 
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valued at $10.6 billion in total project cost, generating over 190,000 jobs and responding to the wish 
of the voters by furthering the performance improvements to our transportation system.   
 
As the remaining CMIA projects are awarded, project cost savings continue to accumulate.  Since 
the last round of CMIA project award savings reprogramming in June 2011, approximately $300 
million in additional savings capacity has accrued and is available for programming and allocation 
by June 30, 2012. 
 
In order to maximize the use of the CMIA funding and the resulting transportation benefits, 
Commission staff recommends that the Commission adopt a “Ready to Allocate” strategy for the 
programming and allocation of accrued CMIA project award savings.  Under this strategy, the 
Commission will consider programming and allocating CMIA award savings to only those projects 
that are Ready to List, consistent with the Department of Transportation’s established criteria, that 
are eligible for allocation by June 30, 2012, and that can commence construction by the statutory 
deadline of December 31, 2012.  Proposed projects must be consistent with existing Commission 
policies and guidelines related to the CMIA program.  Eligible projects will include projects 
proposed but not funded in the original CMIA Program and enhancements to existing CMIA 
projects.  Staff also recommends that the Commission considers eligible projects to include 
advancements, that is, projects that are Ready to List by June 30, 2012 but cannot advance to 
construction due to the lack of funding availability in the current year.  Proposed projects will be 
evaluated and prioritized by Commission and Department staff to confirm CMIA eligibility, Ready 
to List status, Ready to Allocate by June 30, 2012, and ability to commence construction by 
December 31, 2012.  Projects which meet these criteria will be included on the next Agenda for 
Commission consideration.   
 
Staff also recommends the Commission invite project sponsors to propose projects that are 
consistent with the above strategy to the Commission for evaluation and consideration of placement 
on the upcoming May and June meeting agendas. 
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ADOPTION OF AMENDMENT TO THE CORRIDOR 
MOBILITY IMPROVEMENT ACCOUNT PROGRAM 

RESOLUTION CMIA-P-1112-13 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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CORRIDOR MOBILITY IMPROVEMENT ACCOUNT 
PROJECT BASELINE AGREEMENTS  

RESOLUTION CMIA-P-1112-14B 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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CORRIDOR MOBILITY IMPROVEMENT ACCOUNT 
PROJECT BASELINE AGREEMENT AMENDMENTS 

RESOLUTION CMIA-P-1112-15B 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012 

 Reference No.:  4.7 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND  –  PROGRAM AMENDMENT  
            RESOLUTION TCIF-P-1112-028 
 
  
 

ISSUE: 
Should the Commission approve the proposed Trade Corridors Improvement Fund (TCIF) Program 
Amendment to delete TCIF Project 39: Raymond Avenue Grade Separation Project and related 
funding totaling $12.757 million from the Los Angeles/Inland Corridor element of the TCIF 
Program and program $6.354 million to TCIF Project 37: Orangethorpe Avenue Grade Separation 
Project, $3.376 million to TCIF Project 35: State College Boulevard Grade Separation, and $3.027 
million to TCIF Project 41: Tustin Avenue/Rose Drive Overcrossing; delete TCIF Project 78: San 
Juan Road Interchange Project and related funding totaling $28.325 million from the Other 
Corridors element of the TCIF Program; delete TCIF Project 11: San Francisco Bay to Stockton Ship 
Channel Deepening Project and related funding totaling $7.2 million from the Northern California 
Trade Corridors element of the TCIF Program and reprogram the project and related funding totaling 
$7.2 million in the Other Corridors element of the TCIF Program; and delete TCIF Project 14: 
Sacramento River Deep Water Channel Project and related funding totaling $10 million from the 
Northern California Trade Corridors element of the TCIF Program and reprogram the project and 
related funding totaling $10 million in the Other Corridors element of the TCIF Program? 
 
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed Trade Corridors 
Improvement Fund (TCIF) Program Amendment to delete TCIF Project 39: Raymond Avenue Grade 
Separation Project and related funding totaling $12.757 million from the Los Angeles/Inland 
Corridor element of the TCIF Program and program $6.354 million to TCIF Project 37: 
Orangethorpe Avenue Grade Separation Project, $3.376 million to TCIF Project 35: State College 
Boulevard Grade Separation, and $3.027 million to TCIF Project 41: Tustin Avenue/Rose Drive 
Overcrossing; delete TCIF Project 78: San Juan Road Interchange Project and related funding 
totaling $28.325 million from the Other Corridors element of the TCIF Program; delete TCIF Project 
11: San Francisco Bay to Stockton Ship Channel Deepening Project and related funding totaling 
$7.2 million from the Northern California Trade Corridors element of the TCIF Program and 
reprogram the project and related funding totaling $7.2 million in the Other Corridors element of the 
TCIF Program; and delete TCIF Project 14: Sacramento River Deep Water Channel Project and 
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related funding totaling $10 million from the Northern California Trade Corridors element of the 
TCIF Program and reprogram the project and related funding totaling $10 million in the Other 
Corridors element of the TCIF Program. 
 
 
 
BACKGROUND:  
The Southern California Consensus Group (SCCG) and the Orange County Transportation Authority 
(OCTA) propose to amend the TCIF Program by deleting TCIF Project 39: Raymond Avenue Grade 
Separation Project and related funding totaling $12.757 million from the Los Angeles/Inland 
Corridor element of the TCIF Program and program $6.354 million to TCIF Project 37: 
Orangethorpe Avenue Grade Separation Project, $3.376 million to TCIF Project 35: State College 
Boulevard Grade Separation, and $3.027 million to TCIF Project 41: Tustin Avenue/Rose Drive 
Overcrossing.   The proposed amendment will allow OCTA to maximize the use of available 
resources by funding the Raymond Avenue Grade Separation Project with local and formula funds.  
The SCCG supports the proposed amendment to the TCIF Program and requests the Commission’s 
concurrence (see attached letter dated February 15, 2012). 
 
TCIF Project 78: San Juan Road Interchange Project is currently ready to list and eligible for an 
allocation $28.325 million, however, the Other Corridors element of the TCIF Program has only 
$17.5 million available for allocation.  In order to address this funding shortfall, the sponsoring 
agency, the Transportation Agency of Monterey County (TAMC), has requested alternative funding 
for this project. 
 
The Northern California Trade Corridors Coalition (NCTCC) proposes to amend the TCIF Program 
by delete TCIF Project 11: San Francisco Bay to Stockton Ship Channel Deepening Project and 
related funding totaling $7.2 million from the Northern California Trade Corridors element of the 
TCIF Program and reprogram the project and related funding totaling $7.2 million in the Other 
Corridors element of the TCIF Program; and delete TCIF Project 14: Sacramento River Deep Water 
Channel Project and related funding totaling $10 million from the Northern California Trade 
Corridors element of the TCIF Program and reprogram the project and related funding totaling $10 
million in the Other Corridors element of the TCIF Program.  The NCCTC requests the 
Commission’s concurrence (see attached letter dated March 22, 2012). 
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Dear Ms. Rhinehart:
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The Northern California Trade Corridors Coalition (Coalition) met on March 1, 2012
‘.iUOrtO

and agreed to an overall plan to reduce overprogramming and facilitate the delivery of
Bill DmW the Coalition’s important trade corridor projects. Currently, the Coalition’s 13 projects

‘‘°°“‘ totals about $680 million in Proposition 1 B Trade Corridors Investment Fund (TCIF)
monies, representing an over-programming amount of about $40 million.

The Coalition requests the California Transportation Commission take action on a
strategy to reduce the over-programming while addressing project delivery challenges
and priorities. In summary, the strategy proposes the following:

Scott Haggcrty

• Re-program $1 10 million TCIF from the Port of Oakland’s 7th Street Grade
Separation project to the Port of Oakland’s Outer Harbor Intermodal Terminal
(OHIT);

• Reduce the amount of TCIF funds for the Port of Stockton’s Ship Channel
Steti’ Kniscy

Deepening Project from $17.5 million to $7.2 million;
• Re-program the $10 million TCIF funded Port of West Sacramento’s Deep Water

(.OS,f t CL, C rnh . . .Channel Project and the $7.2 million TCIF funded Port of Stockton s Ship Channel
Deepening Project from the Northern California Coalition’s program to the Other
Corridor element of the TCIF program; and

• Program the Solano 1-80/680/12 Interchange Connector Project in the Northern
California Coalition’s program for $24 million.
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Both the Port of Oakland and the Port of Stockton will submit project baseline
amendments in coming months to reflect the proposed funding changes. The Port of
Oakland’s 7th Street project has a funding gap expected to be filled with future
funding, and the Coalition recommends the Commission transfer the $110 million
TCIF funds to the OHIT project for increased scope. The Port of Stockton’s project

. ,,,.,,,,,
faces delays due to unavailability of federal funding, so the Coalition recommends the

I IJr Commission reduce the TCIF funds on the project from $17.5 million to $7.2 million
,,, ,. to reflect a smaller, deliverable segment.
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While the Coalition will still have an over-programming amount of $36 million,
realized and expected award savings will eliminate the over-programming within the
next year.
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The Coalition also supports the Capitol Corridor Joint Power Authority’s Donner Pass Phase 2
project as the highest priority Tier 2 project, should additional TCIF funds become available
after meeting existing project commitments. If any Tier 1 project does not have a fully executed
and current baseline agreement in place by September 2012 for their TCIF allocation, the
Coalition will support the Commission considering the Donner Pass project for allocation using
the delinquent project’s TCIF funding at that time if the Donner project has in place a signed
MOU and baseline agreement.

In the coming months, the Coalition may also recommend the Commission consider additional
project delivery deadlines for Tier 1 projects to ensure the timely delivery of the program. As
part of this effort, additional Tier 2 projects may be identified for Commission funding
consideration if projects on the Tier 1 list are unable to meet the project delivery deadlines
established.

The Coalition thanks the Commission and your staff for your continued support of the
Coalition’s trade program, and look forward to working with you to deliver the remaining TCIF
projects.

Should you have any questions or comments, please contact Kenneth Kao of MTC staff at (510)
817-5768 or kkao@mtc.ca.gov.

Sincçte1y,

( —‘.Steve Hcminger Andrew Chesley Mike McKeever
Executive Director, Executive Director, Executive Director,
MTC San Joaquin COG Sacramento Area COG

cc: Northern California Coalition agencies
Maura Twomey, CTC
Dawn Cheser, Caltrans HQ
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012 

 Reference No.: 4.8 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND – PROJECT BASELINE AGREEMENTS 
            RESOLUTION TCIF-P-1112-029B 
 
  

ISSUE: 
Should the Commission approve the Trade Corridors Improvement Fund (TCIF) Project Baseline 
Agreements for the Baldwin Avenue Grade Separation Project and the Solano I-80/680/12 
Connectors Project submitted in accordance with the Commission’s TCIF Guidelines and establish 
these agreements as the baseline for project delivery monitoring?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreements 
for the Baldwin Avenue Grade Separation Project and the Solano I-80/680/12 Connectors Project in 
accordance with the Commission’s TCIF Guidelines and establish these agreements as the baseline 
for project delivery monitoring. 
 
BACKGROUND:  
In accordance with Commission’s TCIF Guidelines, the Alameda Corridor East Construction 
Authority, the sponsoring agency for the Baldwin Avenue Grade Separation Project, and the Solano 
Transportation Authority, the sponsoring agency for the Solano I-80/680/12 Connectors Project, 
have provided executed Project Baseline Agreements to the Commission.  Commission staff has 
reviewed these Project Baseline Agreements and have determined that they set forth the proposed 
project scope, measurable expected performance benefits, delivery schedule, and project budget and 
funding plan; are consistent with the Commission’s TCIF Guidelines; and include the required 
signatures. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012   

 Reference No.: 2.2c.(4)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL SUPPLEMENTAL ENVIRONMENTAL IMPACT REPORT FOR THE  WATT 
AVENUE/ US 50 INTERCHANGE  PROJECT (RESOLUTION E-12-15) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Supplemental Environmental 
Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the 
Watt Avenue/US 50 Interchange Project in Sacramento County and approve the project for 
future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of 
Overriding Considerations and approve the Watt Avenue/US 50 Interchange Project for future 
consideration of funding. 

 
BACKGROUND:    
 
Sacramento County (County) is the CEQA lead agency for the project.  The project will construct 
multi-modal improvements at the US Highway 50 (US 50) and Watt Avenue interchange and on 
Watt Avenue between Kiefer Boulevard and La Riviera Drive.  Improvements will include 
modification of the US 50 and Watt Avenue interchange to a partial cloverleaf configuration, 
construction of a dedicated transit-way and related facilities to support the initial working segment of 
Bus Rapid Transit (BRT), and construction of a dedicated bicycle and pedestrian pathway through 
the interchange to separate these modes from vehicular traffic.   

 
The project for which the FSEIR covers will result in significant unavoidable impacts to climate 
change.  Specifically, the project would result in incremental contributions to cumulative climate 
change impacts.  Mitigation measures and/or alternatives to the proposed project that would 
substantially reduce or avoid these significant unavoidable impacts are infeasible. 
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The County adopted the FSEIR, Findings of Fact and a Statement of Overriding Considerations for 
the project on August 9, 2011.  The County found that there were several benefits that outweigh the 
unavoidable adverse environmental effects of the project.  These benefits include, but are not limited 
to, improving traffic levels of service; improving public safety; accommodating alternate modes of 
travel including transit, bicycling, and walking; decrease existing noise levels; and decreased 
commute times.  The County established a Mitigation Monitoring Program to ensure that the 
mitigation measures specified for the project are implemented. 
 
On March 6, 2012 the County provided written confirmation that the preferred alternative set forth in 
the final environmental document is consistent with the project programmed by the Commission. 
The County also provided written confirmation of its commitment to all of the mitigation measures 
stipulated in the FSEIR and Mitigation Monitoring Program.  

 
The project is estimated to cost $50,376,000.  The project is funded with State ($32,458,000) funds, 
Federal ($4,380,000) funds, and Local ($13,538,000) funds. The project is proposed by sponsor for 
consideration of CMIA Savings.  Construction is estimated to begin in fiscal year 2012/13.   
 
Attachment  
• Resolution E-12-15 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Sacramento County 

Resolution E-12-15    
 

 
1.1.1 WHEREAS, Sacramento County (County) has completed a Final Supplemental 

Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Watt Avenue/US 50 Interchange Project 
 

1.2 WHEREAS, the County has certified that the Final Supplemental Environmental 
Impact Report has been completed pursuant to CEQA and the State CEQA 
Guidelines for its implementation; and 

 
1.3 WHEREAS, the project will construct multi-modal improvements at the US Highway 50 

and Watt Avenue interchange and on Watt Avenue in Sacramento County; and 
 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Supplemental Environmental 
Impact Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to adverse effects upon climate 
change  make it infeasible to avoid or fully mitigate to a less than significant level 
the effects associated with the project; and 

 
1.6 WHEREAS, the County adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Supplemental Environmental Impact Report, 
Findings of Fact and Statement of Overriding Considerations and approve the above 
referenced project to allow for future consideration of funding. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $900,000 for one emergency construction project, pursuant to the authority granted under 
Resolution G-11 (2.5f.(1)). 

• $1,217,000 for one safety project, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $10,915,000 for 14 State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of March 21, 2012, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $75,412,000 for 51 emergency construction projects. 
• $27,095,000 for 11 safety delegated projects. 
• $33,016,000 for 49 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$900,000 

 
Los Angeles 
07-LA-110 
23.3/23.6 

 
In the city of Los Angeles, from First Street to Temple Avenue.  Heavy 
rain in late 2011 and early 2012 washed out the roadway support 
slope at this location.  This project is to reconstruct the roadway 
embankment and replace damaged pavement, drainage system, 
guardrail, and right of way fencing.  Additional berms will be added 
behind the guardrail to prevent recurrence of similar damage.   
 
Initial G-11 Allocation   02/15/12:            $ 900,000 
(Additional $30,000 was allocated for right of way purposes).    

 
07-4514 

SHOPP/11-12 
0712000291 

4 
3X7404 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

$900,000

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History

PPNO
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program 
Codes

Amount by 
Fund Type

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$1,217,000 

 
Kings 

06-Kin-43 
24.2/24.7 

 
Near Hanford, from 0.78 mile north of Elder Avenue to 0.77 mile 
south of Dover Avenue. 
Outcome/Outputs:  Signalize intersection and lengthen left turn lane 
at one location to reduce the number and severity of collisions.  
 
Allocation date:  03/01/2012 

 
06-6367 

SHOPP/11-12 
$1,900,000 

0600000157 
4 

0J0504 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$24,000

 
$1,193,000

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 03 Pla L5727 8.9 Replace sand storage building, install 
new double walled brine tank and 
repair existing pavement at the Tahoe 
City Maintenance Station. 

2F2804 201.352 $550,000    $650,000 

2 04 Ala/SCl Var Var Replace damaged overhead signs and 
metal beam guardrails at various 
locations. 

2G5904 201.170 $1,000,000 $998,000

3 06 Fre 5 44.9 Asphalt concrete pavement, replace 
existing bridge approach slabs and 
upgrade bridge approach guardrails 
and crash cushions to current 
standards. 

0N0104 201.120 $750,000 $883,000

4 06 Kin 43 17.9/18.6 Install traffic signals at three 
intersections and left-turn lanes and 
pedestrian crosswalks at one 
intersection. 

0M9004 201.310 $935,000 $970,000

5 08 Riv 10 71.8/72.3 Upgrade waste water treatment system 
in Cactus City Safety Roadside Rest 
Area by installing one septic tank, 
replacing all existing sewage lines and 
valves and installing a new lift station. 

0L9004 201.250 $850,000 $967,000

6 08 Riv 10 Var. Install changeable message signs and 
highway advisory radio and 
environmental sensor at various 
locations. 

0N9804 201.315 $950,000 $787,000

7 08 SBd 18 T7.8/T8.1 Upgrade sidewalk, remove metal beam 
guardrail and reconstruct curb ramp 
and driveways to comply with American 
With Disabilities Act. 

0M8304 201.378 $835,000 $311,000

8 09 Mno 6 4.0/5.5 Widen shoulder from 4 feet to 8 feet 
and install rumble strips. 

352604 201.310 $935,000 $1,000,000
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

9 09 Mno 203 7.1 Install changeable message sign to 
provide real time information. 

352704 201.315 $350,000 $324,000

10 10 SJ 99 Var Install one changeable message sign 
and four traffic management system 
elements at various locations. 

0S7604 201.315 $990,000 $539,000

11 10 Tuo 120 8.1/8.5 Construct acceleration lane with 
shoulder. 

0P1604 201.310 $780,000 $831,000

12 11 SD 8 Var Overlay and cold plane connector 
ramps at various locations. 

407304 201.120 $1,000,000 $964,000

13 11 SD 94 Var Overlay and cold plane ramps and 
replace dikes, metal beam guardrail 
and loop detectors at various locations.

407204 201.120 $1,000,000 $741,000

14 12 Ora 405 6.4/7.4 Install irrigation system and plant new 
vegetation to prevent soil erosion. 
 
The City of Irvine is contributing 
$100,000 to this project. 

0F5504 201.210 $950,000 $950,000
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 3.1 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger 
 Acting Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the March 2012 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended two new capital projects into 
the 2010 State Highway Operation and Protection Program (SHOPP), as summarized in the 
attachment.  The Department maintains annual reservations to fund anticipated safety, emergency, 
and other high priority projects that need to be amended into the 2010 SHOPP.  The amendments 
noted below will be funded from the Major Damage Restoration and Safety Improvements 
Reservation. 
. 

2010 SHOPP Summary of 
New Projects by Category No. FY 2011/12 

($1,000) 
FY 2012/13 

($1,000) 
FY 2013/14 

($1,000) 

Emergency Response 1 $930   
Collision Reduction 1   $505 
              Total Amendments 2 $930  $505 

 
BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies two new capital projects amended into the 2010 SHOPP.   
 
The “List of New 2010 SHOPP Capital Project Amendments” provides specific project information. 
 
Attachment  
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  List of New 2010 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2010 SHOPP since 
the March 2012 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Emergency Response 

 
10H-535 

 
 

4514 

 
7-LA-110 
23.3/23.6 

 
3X740 

07 1200 0291 

 
In the city of Los Angeles, between 
First Street undercrossing and 
Temple Avenue undercrossing.  
Repair roadway and support slopes. 

 
$30 (R/W) 
$900 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$20 
$270 
$290 

 
201.130 

Assembly: 45, 46 
Senate: 22 

Congress: 30, 33 
1 Location 

  Collision Reduction 
 

10H-533 
 
 

3496 

 
2-Las-395 
T5.4/R61.1 

 
4E820 

02 1200 0040 

 
Near Chilcoot, from 0.8 mile north of 
Route 70 to Route 36.  Install 
centerline rumble strips. 

 
$5 (R/W) 
$500 (C) 

 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$150
$200
   $30
$300
$680  

 
201.010 

Assembly: 3 
Senate: 1 

Congress: 2 
63 Collisions 

reduced 
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Kurt Scherzinger 
 Acting Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of March 30, 2012, 316 
projects totaling $1.81 billion have been awarded.  Contracts for four projects have not yet been awarded 
while funding for two projects have lapsed.    
 
In FY 2011-12, the Commission has voted 185 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of March 30, 2012, 154 projects totaling $1.61 billion have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 53 1 $244,808 4 41 46 

TOTAL 322 $2,495,816 316 2 $1,811,159 4 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 87 1 $1,321,163 2 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 14 0 $96,588 4 9 14 

December 2011 22 $265,082 18 0 $61,617 4 18 18 

January 2012 28 $274,056 6 0 $29,489 22 6 6 

February 2012 9 $155,085 2 0 $11,500 7 2 2 

March 2012 33 $228,841 9 0 $21,570 24 9 9 

TOTAL 218 $3,030,200 154 1 $1,609,977 63 99 146 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0104* 4A070 ALA-580 In and near the city 
of Livermore, 
construct Truck 
Climbing Lane, 
rehabilitate 
pavement and 
construct retaining 
walls. 

22-Jun-11 30-Jun-12(1) $48,959 Delay to award due to 
Department of Fish and 
Game permit.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

07-3037** 22830 LA-710 At the Port of Long 
Beach, at the 
terminus of the I-
710 freeway.  
Replace existing 
bridge. 

22-Jun-11 30-Jun-12(1) $299,795 Delay to award due to 
evaluation and approval of 
Alternative Technical 
Concepts (ATCs).   

07-4425** 28860 LA-710 22-Jun-11 30-Jun-12(1) $170,205 

 
*    The two voted projects are combined for construction purposes. 
**  Same project voted with multiple funding source. 
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

07-4137 20211 LA-710 Pave roadway with 
long life pavement 
and widen roadway 
and bridges. 

10-Aug-11 31-May-12(2) $190,222 Delay to award due to bid 
inquires. 

08-0188Y 39471 SBD-18 Landscape 
mitigation project. 

10-Aug-11 31-Aug-12(2) $100 No bids were received. 
Project will be re-advertised. 

03-3454 2A920 PLA-89 Rehabilitate 
Pavement and 
Drainage System. 

27-Oct-11 30-Apr-12 $40,413 Bids opened 3/14/12. 
Pending award. 

03-4895 33382 PLA-65 Construct 
Southbound Lanes 
with Hot Mix 
Asphalt. (CMIA) 

27-Oct-11 31-Dec-12 $17,750 Project advertised on 
2/21/12. Bid opening date 
4/11/12. 

04-2177A 2E230 CC-VAR Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

27-Oct-11 30-Apr-12 $1,702 Bids opened 1/31/12. 
Pending award. 

04-2140Q 4A923 SM-82 Install traffic 
operation system 
infrastructure. 

27-Oct-11 30-Apr-12 $10,200 Project advertised on 3/5/12. 
Bid opening date 4/3/12. 

  
(2) Extended deadline approved on March 29, 2012 (Waiver-12-12). 
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: April 25-26, 2012 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11 and FY 2011-12. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of March 22, 2012, 58 projects totaling 
$84,261,000 have been awarded and time extension requests have been approved for 11 projects.  
These 11 projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission has allocated $44,295,000 to construct 29 locally-administered 
STIP projects.  As of March 22, 2012, five projects totaling $3,859,000 have been awarded and 
time extension requests have been approved for two projects.  These two projects and the 
remaining 22 projects are on track for award. 
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 0 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 9 1 1 1 8 
May 2011 8 $4,994 8 0 0 2 6 
June 2011 25 $13,453 16 0 9 0 15 

TOTAL 71 $94,213 58 2 11 5 43 

 
 

 
 
 
FY 2011-12 Allocations  

 
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 3 0 2 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 0 0 1 0 0 

December 2011 7 $4,666 0 0 7 0 0 

January 2012 7 $5,089 0 0 7 0 0 

February 2012 7 $13,614 0 0 7 0 0 

TOTAL 29 $44,295 5 0 24 0 5 

 
 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
San Mateo 
City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Vallejo Downtown Vallejo Pedestrian 
Enhancement 

04-5152J 24-Mar-11 30-Jun-12 (4)  $412,000  The project will be awarded 
by the extended deadline. 

Tehama County Lake California Drive Bikeway 02-2428 23-Jun-11 30-Jun-12 (2)  $276,000  The project will be awarded 
by the extended deadline. 

City of Dorris Dorris Centennial Welcome Plaza 02-2476 23-Jun-11 30-Jun-12 (2)  $92,000  The project will be awarded 
by the extended deadline. 

City of Kingsburg Sierra Avenue Median 06-B002J 23-Jun-11 30-Jun-12 (4)  $339,000  The project will be awarded 
by the extended deadline.

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (3)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (3)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (4)  $551,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 1 

12-2135O 22-Jun-11 30-Jun-12 (4)  $500,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 2 

12-2135P 22-Jun-11 30-Jun-12 (4)  $500,000  The project will be awarded 
by the extended deadline.

City of Newport 
Beach 

Bristol Street North Landscape 
Improvements 

12-2135R 22-Jun-11 30-Jun-12 (2) $347,000 
 
 The project will be awarded 

by the extended deadline. 
Tulare County Road 80 Widening (Phase 3) project 06-6414A 10-Aug-11 31-May-12 (5) $16,280,000 

 
 The project will be awarded 

by the extended deadline. 
City of Santa Ana Pacific Electric Bicycle Trail project 12-2135T 10-Aug-11 30-Apr-12 (5) $286,000 

 
 The project will be awarded 

by the extended deadline. 
City of Milpitas Escuela Parkway Pedestrian and Bike 

Enhancement 
04-2255F 27-Oct-11 30-Apr-12 $501,000 

 
 The project will be awarded 

by the deadline. 
Grand Total     $25,720,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in December 2011 (Waiver-11-61). 
(3) This extended deadline was approved in January 2012 (Waiver-12-02). 
(4) This extended deadline was approved in January 2012 (Waiver-12-06). 
(5) This extended deadline was approved in February 2012 (Waiver-12-07). 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 3.3 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared By: Laura Quintana 
 Program Manager 
 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of February 29, 2012 or noted on attachments. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30, 2010 deadline, all apportionments have been obligated to eligible transit projects.  
  



CHAIR AND COMMISSIONERS Reference No.: 3.3 
CALIFORNIA TRANSPORTATION COMMISSION April 25-26, 2012 

 Page 2 of 2 
  

  
 “Caltrans improves mobility across California” 

The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.  The 
Department has obligated approximately $165 million for ten projects. 
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, four projects were 
de-obligated and the fifth is pending de-obligation.  In addition, California airports have directly 
received approximately $84.4 million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately, $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
The Department adjusted the obligation amount for 6 projects by $1.6 million.  These “upward cost 
adjustments” are allowed by FHWA to cover cost increases for Recovery Act funded projects.  The 
Department is able to use up to the State’s share or ceiling amount of $2.3 million, provided there 
are funds available due to de-obligations of Recovery Act funds.  The majority of the funds de-
obligated are savings due to projects being closed and it is anticipated that additional funds will be 
de-obligated as more projects are closed out.   
 
Attachments 



Reference No:.  3.3
April 25-26, 2012

Attachment 1

Recovery Dollars Appropriation Source Projects (2A)
Recovery   
Dollars2             

9/30/2010

Projects 
Deobligated Deobligations

Total Recovery 
Dollars

Obligation 
Adjustments2B

Adjusted Total 
Recovery Dollars Projects Recovery Dollars

Total Leveraged 
Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 8 1,334,992          $706,816,188 $706,816,188 94 $706,816,188 $831,177,838 94 $594,504,613 9   

State (Locally 
Administered)11 5 $9,577,570 $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,741,189 5 $6,930,654  1 $837,457

State & Region (State and 
Region $)7 7 $572,205,891 $572,205,891 $469,712 $572,675,603 7 $572,675,603 $1,373,524,251 7 $430,824,438  

Region (State Administered, 
Region $)

16 $303,410,205 1 $84,000 $303,326,205 $303,326,205 16 $303,326,205 $387,771,208 16 $225,090,722  

Region8 (Region $) 20 $78,501,879 1 $78,501,879 $78,501,879 20 $78,501,879 $167,667,373 20 $64,292,217 2   

Subtotal 142 $1,671,846,725 10 $1,418,992 $1,670,427,733 $539,893 $1,670,967,626 142 $1,670,967,626 $2,772,881,859 142 $1,321,642,644 11 1 $837,457

Region9 $1,597,292,700

Region 837 $865,277,740 250 $10,844,659 $854,433,081 $1,067,178 $855,500,259 835 $855,499,260 $1,091,100,569 830 $751,225,321 533 1 $193,074

State & Region (State and 
Region $)

2 $2,501,985 $2,501,985 $2,501,985 2 $2,501,985 $3,516,730 2 $2,501,985   

State 1 $1,200,000   $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000  

Subtotal 840 $868,979,725 250 $10,844,659 $858,135,066 $1,067,178 $859,202,244 838 $859,201,245 $1,095,817,299 833 $754,927,306 533 1 $193,074

Flex10 ($28,741,870)

February 29, 2012

Closed 

$2,569,568,320Subtotal

Awards3 

Recovery Act - Highways Program

Obligations
Forecast of Inactive 

Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8

Total $2,540,826,450 Total 982 $2,540,826,450 260 $12,263,651 $2,528,562,799 $1,607,071 $2,530,169,870 980 $2,530,168,871 $3,868,699,158 975 2,076,569,950$           544 2 $1,030,531

$972,275,620

$1,568,516,813     

    

2A Includes number of projects obligated as of September 30, 2010 deadline to obligate funds.  Two projects were withdrawn after this date
2B Increase in Obligation amounts as allowed by Upward Cost Adjustments.  California's ceiling is $2.3 million provided funds are available due to deobligations

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date Projects will be 
removed from this summary once the reimbursement is made by the FHWA. Data as of  March 28, 2012. Projects for:  Chico and Anaheim

2 Obligations as of September 30, 2010

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320)

3 Construction contracts awarded-assumes obligation amount

11 Transportation Enhancement funds made available for eligible projects on the state highway system

7 Projects administered by Caltrans, Region, or Local agency
8 Projects administered by Region or Local agency

4 Total Leveraged Dollars include all fund sources

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects

5 Outlays are eligible project expenditures reimbursed by FHWA

9 Original appropriation is shown as provided by FHWA & AB 3X-20. At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects

12  Deobligations due to project savings, project close out, or projects withdrawn (2) after September 30, 2010



Recovery Act Program - Non Highway Programs                                    
February 29, 2012

Reference No:.  3.3
April 25-26, 2012

Attachment 2

TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations9
Non-Road 

Engines
 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $18,839,369  55 $951,431 $951,431 $855,550

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $14,198,689 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000 $1,000,000   

CA Green Trade Corridor Marine Highway 8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $34,038,057 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $             8,000,000,000  22 $84,408,537

Track Applications
Requested Recovery 

Dollars
Projects Awarded Awarded Amount Projects Obligated Obligations Outlays

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

 
ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  

Projects
Awarded  
Amount

Obligations by CT
Projects  

Deobligated
Deobligations

Adjusted 
Obligations

Outlays    

9 $1,440,979 $1,440,979 4 $459,840 $981,139 $240,361   

 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

Total

Grants awarded by FAA directly to airports

5309 3 $66,171,889   

5309 Flex6 $3,200,000  
5311 136 $33,963,166 $33,963,166 $28,312,521

5311 Flex6 2 $1,977,134 $1,977,134 $1,977,134
Total 138 $1,100,390,565 $35,940,300 $30,289,655

 5 FRA allocates funds to specific projects 

7 On-the-Job Training - Support Services Grant for training centers 
8 Grant funding does not flow through the Department 

6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount total $30,289,655 

4 Grants awarded by FAA directly to airports. Reflect most current award amounts 

FRA Expenditures as of 12-31-11

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure 
date.  Projects will be removed from this summary once the reimbursement is made by the FHWA - no projects at risk as of February 29, 2012

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures 
3 Grants awarded by FTA directly to transit agencies 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Gary Cathey 
 Chief 
 Division of Aeronautics 

 
Subject: REVIEW OF THE RATE FOR STATE MATCHING OF FEDERAL AIRPORT 

IMPROVEMENT PROGRAM (AIP) GRANTS 
 

SUMMARY: 
 
The federal Airport Improvement Program (AIP) provides public use, publicly owned airports with 
federal grants for airport improvement and maintenance projects.  As part of the recent reauthorization 
of the Federal Aviation Administration, the federal share was reduced from 95 percent to 90 percent, 
effective immediately.  The California Department of Transportation (Department) assists the airport 
sponsors with the local match.   
 
On May 9, 2012, the California Transportation Commission’s (Commission’s) Technical Advisory 
Committee on Aeronautics (TACA) will review the Department’s proposal to change the State 
match rate from 2.5 percent to 5 percent, effective upon the Commission’s approval.  Staff will 
report on TACA’s recommendation prior to bringing it to the Commission for final approval at the 
May 2012 meeting.  The attached draft resolution will be presented to the Commission at the May 
2012 meeting for adoption.   
 
BACKGROUND: 
 
Public Utilities Code Section 21683.1 (a) states that the Commission may, at its discretion, provide a 
portion of the local match for federal AIP grants.  The Department proposes to change the State 
match rate to 5 percent, with support from TACA and Commission staff.  By changing the State AIP 
match rate to 5 percent, available funds will help local governments continue to leverage federal AIP 
funds for needed airport projects despite the increase in required local AIP match.  Without the 
increased State AIP match rate, local government airport sponsors will incur a tripling of the 
required local funding match, which could lead to inability to provide funding for the match, and 
potential reductions in safety and functionality of the airports. 



 

 
 

 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of the Rate for State Matching 
of federal Airport Improvement Program (AIP) Grants 

 
Resolution G-06-___ 

 
 
1.1 WHEREAS, pursuant to Section 21683.1 (a) of the Public Utilities Code, the 

California Transportation Commission (Commission) may, at its discretion, 
provide a portion of the local match for federal Airport Improvement Program 
(AIP) grants; and 

 
1.2 WHEREAS, a 5 percent matching rate enables the Department of Transportation 

to provide the State match for airports; and 
 
1.3 WHEREAS, the 2011-12 Aeronautics Allocation for set-aside to match AIP 

grants was submitted with a State matching rate of 2.5 percent; and 
 
1.4 WHEREAS, the recent Reauthorization of the Federal Aviation Administration 

reduced the federal share of AIP grants from 95 percent to 90 percent. 
 
1.5 WHEREAS, a 5 percent State matching rate allows greater opportunity for 

leveraging of federal grant funds by publicly-owned, public use airports, in 
consideration of the increase in required local match. 

 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission hereby establishes 

the State matching rate for federal AIP projects in the 2010 Aeronautics Program 
at 5 percent of an airport project federal grant. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012   

 Reference No.: 2.2c. (1)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE PLEASANT VALLEY ROAD             
(SR 49)/PATTERSON DRIVE INTERSECTION SIGNALIZATION  PROJECT   
(RESOLUTION E-12-18 ) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Pleasant Valley Road (SR 49)/Patterson Drive Intersection Signalization Project 
(project) in El Dorado County and approve the project for future consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
El Dorado County (County) is the CEQA lead agency for the project.  On June 30, 2009  the County 
adopted the MND and found that the project would not have a significant effect on the environment 
after mitigation. 
 
The project is located in the community of Diamond Springs in El Dorado County.  The project will 
signalize and improve the intersection of Pleasant Valley Road (SR 49) and Patterson Drive.  
Proposed improvements include widening the approaches to the intersection; addition of turn 
pockets; installation of traffic signals; installation of curbs, gutters, and sidewalks; grading and 
paving; drainage improvements; and minor landscaping.  
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
biological resources and geology and soils. Mitigation measures include, but are not limited to, using 
appropriate sediment and pollution control measures during construction and conducting a protocol-
level survey for burrowing owls no more than 30 days before the initiation of any construction 
activities. 
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On March 12, 2012 the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $4.05 million and is programmed with State ($1,600,000) funds and 
Local ($2,450,000) funds.  Construction is estimated to begin in fiscal year 2013/14.   
 
Attachment  
• Resolution E-12-18 
• Project Location 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – El Dorado County 

Resolution E-12-18   
 

 
1.1 WHEREAS, El Dorado County (County) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Pleasant Valley Road (SR 49)/Patterson Drive Intersection Signalization  

Project 
 

1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will signalize and improve the intersection of Pleasant Valley 

Road and Patterson Drive in the community of Diamond Springs, El Dorado County; and 
 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.5 WHEREAS, the County found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the County adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Reporting Program for 

the project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approve the 
above referenced project to allow for future consideration of funding. 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012   

 Reference No.: 2.2c.(2)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE  MOULTON PARKWAY SUPER 
STREET  PROJECT (RESOLUTION E-12-19) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR), Addendum, Findings of Fact and Statement of Overriding Considerations for the 
Moulton Parkway Super Street Project in Orange County and approve the Moulton Parkway 
Smart Street Segment 3 Phase II Project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Addendum, Findings of Fact and 
Statement of Overriding Considerations for the Moulton Parkway Super Street Project and 
approve the Moulton Parkway Smart Street Segment 3 Phase II Project for future consideration 
of funding. 

 
BACKGROUND:    
 
Orange County Transportation Authority (County) is the CEQA lead agency for the Moulton 
Parkway Super Street Project. The project is located in the cities of Laguna Hills and Laguna 
Woods.  The Moulton Parkway Super Street Project will improve Moulton Parkway along a 24.5 
mile corridor.  The Moulton Parkway Smart Street Segment 3 Phase II project will widen Moulton 
Parkway from 400’ north of El Toro Road to 500’ north of Santa Maria Avenue.  The project will 
improve roadway traffic capacity and smooth traffic flow through traffic signal synchronization, bus 
turnouts, intersection improvements, additional sidewalk, including approximately 290’ of sidewalk 
south of Via Campo Verde, and additional turn lanes. 
 
The Moulton Parkway Smart Street Segment 3 Phase II Project programmed by the Commission in 
the SLPP is an element of the Moulton Parkway Super Street Project and, therefore, the scope of this 
project was included in the FEIR.  The FEIR was approved and certified by the Board of Supervisors 
of Orange County on October 5, 1993.   
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The overall project for which the FEIR covers will result in significant unavoidable impacts to land 
use, traffic and circulation, biological resources, noise, and aesthetics. Specifically, the overall 
project would result in loss of on-street parking; restricted access associated with median closures; 
loss of trees;  increased exterior noise levels during construction for houses fronting on Moulton 
Parkway within the cities of Santa Ana and Dana Point; and loss of landscaping.  Mitigation 
measures and/or alternatives to the proposed project that would substantially reduce or avoid these 
significant unavoidable impacts are infeasible.  However, these impacts do not apply within the 
limits of the Moulton Parkway Smart Street Segment 3 Phase II Project.   

 
The County adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for 
the project on October 5, 1993.  The County found that there were several benefits that outweigh the 
unavoidable adverse environmental effects of the project.  These benefits include, but are not limited 
to, reduction of traffic congestion; improvement of the existing design of Moulton Parkway which is 
consistent with the Orange County Master Plan of Arterial Highways and the General Plan 
Circulation Elements of the cities traversed by Moulton Parkway; reduce emissions at eight 
intersections; and providing continuous Class II bicycle lanes along Moulton Parkway from the 
future extension of Newport Avenue to Pacific Coast Highway. The County established a Mitigation 
Monitoring Program to ensure that the mitigation measures specified for the project are 
implemented. 
 
On February 22, 2012 the County provided written confirmation that the preferred alternative set 
forth in the final environmental document is consistent with the Moulton Parkway Smart Street 
Segment 3 Phase II Project programmed by the Commission in the SLPP program.  The County also 
provided written confirmation of its commitment to all of the mitigation measures stipulated in the 
FEIR and Mitigation Monitoring Program.  

 
The Moulton Parkway Smart Street Segment 3 Phase II Project is estimated to cost $6,842,034.  The 
project is funded with SLPP ($3,421,017) funds and Local ($3,421,017) funds. Construction of is 
estimated to begin in fiscal year 2012/13.   
 
Attachment  
• Resolution E-12-19 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-12-19       

 
 
1.1 WHEREAS, the Orange County Transportation Authority through County of 

Orange (County) has completed a Final Environmental Impact Report pursuant to 
the California Environmental Quality Act (CEQA) and the CEQA Guidelines for 
the following project: 

 
• Moulton Parkway Super Street Project: Moulton Parkway Segment 3 Phase II 

Project  
 

1.2 WHEREAS, the County has certified that the Final Environmental Impact Report 
has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will improve Moulton Parkway along a 24.5 mile corridor; and  

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to land use, noise, aesthetics, 
biological resources, and transportation/circulation make it infeasible to avoid or 
fully mitigate to a less than significant level the effects associated with the project; 
and 

 
1.6 WHEREAS, the County adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-12-19       

 
 
1.1 WHEREAS, the Orange County Transportation Authority through County of 

Orange (County) has completed a Final Environmental Impact Report pursuant to 
the California Environmental Quality Act (CEQA) and the CEQA Guidelines for 
the following project: 

 
• Moulton Parkway Super Street Project: Moulton Parkway Segment 3 Phase II 

Project  
 

1.2 WHEREAS, the County has certified that the Final Environmental Impact Report 
has been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will improve Moulton Parkway along a 24.5 mile corridor; and  

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to land use, noise, aesthetics, 
biological resources, and transportation/circulation make it infeasible to avoid or 
fully mitigate to a less than significant level the effects associated with the project; 
and 

 
1.6 WHEREAS, the County adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, Findings of Fact 
and Statement of Overriding Considerations and approve the above referenced project to 
allow for future consideration of funding. 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012   

 Reference No.: 2.2c. (3)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE SAN JUAN BIKE TRAIL 
IMPROVEMENTS  PROJECT (RESOLUTION E-12-20) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the San Juan Bike Trail Improvements Project (project) in Orange County and approve 
the project for future consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
Orange County Public Works (County) is the CEQA lead agency for the project.  On June 24, 2008 
the County adopted the MND and found that the project would not have a significant effect on the 
environment after mitigation. 
 
The project is located in the City of Dana Point in Orange County.  The project will replace an 
existing deteriorating wooden flood wall with a permanent concrete u-channel section within the San 
Juan Creek Bike Trail from the upstream face of Camino Las Rambles bridge to approximately 213-
feet south of the south face of Pacific Coast Highway bridge.   
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
biological resources, cultural resources, hydrology/water quality, and noise. Mitigation measures 
include, but are not limited to, conducting all equipment maintenance within a specified area of the 
project site designated for such purposes; limiting construction activities hours during the weekdays; 
minimize idling or internal combustion engines; and constructing temporary fencing to protect 
riparian vegetation. 
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On March 5, 2012 the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $750,000 and is programmed with State ($442,500) funds and Local 
($307,500) funds.  Construction is estimated to begin in fiscal year 2012/13.   
 
Attachment  
• Resolution E-12-20 
• Project Location 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
12 – Orange County 
Resolution E-12-20   

 
 
1.1 WHEREAS, Orange County Public Works (County) has completed a Mitigated 

Negative Declaration  pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• San Juan Creek Bike Trail Improvements  Project 

 
1.2 WHEREAS, the County has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will construct a u-channel section under the Pacific Coast 

Highway Bridge in the City of Dana Point, Orange County; and 
 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.5 WHEREAS, the County found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the County adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, the County adopted a Mitigation Monitoring Reporting Program for 

the project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approve the 
above referenced project to allow for future consideration of funding. 



Project Location
San Juan Capistrano
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: April 25-26, 2012   

 Reference No.: 2.2c.(5)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF A NEW PUBLIC ROAD 

CONNECTION  AND FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE  WESTERN PLACERVILLE 
INTERCHANGES PROJECT (RESOLUTION E-12-16) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR) and Findings of Fact for the Western Placerville Interchanges Project in El 
Dorado County and approve the project for future consideration of a new public road connection 
and future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR and Findings of Fact and approve the 
project for future consideration of a new public road connection and future consideration of 
funding. 

 
BACKGROUND:    
 
The City of Placerville (City) is the CEQA lead agency for the project.  On November 22, 2005 the 
City adopted the FEIR and found that the project would not have a significant effect on the 
environment after mitigation. 
 
The project is located in the City of Placerville in El Dorado County.  The project will widen and 
improve segments of Forni Road, Fair Lane, Placerville Drive, and Ray Lawyer Drive.  
Improvements to these roadways will be made in conjunction with modifications and improvements 
to eastbound and westbound U.S. Highway 50 ramps to and from Forni Road, Placerville Drive, and 
Ray Lawyer Drive.    
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
traffic/circulation, biological resources, aesthetics, hazardous materials, and hydrology/water quality. 
Mitigation measures include, but are not limited to, developing and implementing a project traffic  
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management plan to be used during construction; conducting an updated Environmental Site 
Assessment for the project area within a two year period prior to construction; obtaining required 
permits and purchase of wetland credits from a wetland mitigation bank, as necessary; and utilizing 
and maintaining designated staging areas at all times during project construction. 
 
On March 12, 2012 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The estimated project cost is approximately $40 million for the overall Western Placerville 
Interchanges Project, of which the Ray Lawyer Drive improvements are estimated to cost 
$10,800,000. The project is programmed with State ($5,542,000) funds.  The project is proposed by 
sponsor for consideration of CMIA Savings.  The remaining project costs will be programmed as 
available and applicable from local funds, Traffic Impact Mitigation Fees, Regional, State, and 
Federal transportation sources.  Construction is estimated to begin in 2012. 
 
 
Attachment  
• Resolution E-12-16 
• Findings of Fact  
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of a New Public Road Connection and  
Future Consideration of Funding  

03 – El Dorado County 
Resolution E-12-16      

 
 
1.1 WHEREAS, the City of Placerville (City) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Western Placerville Interchanges Project 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will modify and improve eastbound and westbound U.S. 

Highway 50 ramps at Forni Road and Placerville Drive, add ramps at Ray Lawyer Drive 
Overcrossing and improve Forni Road, Fair Lane, Placerville Drive, and Ray Lawyer 
Drive in the City of Placerville, El Dorado County; and  
 

1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 
has considered the information contained in the Final Environmental Impact 
Report; and 

 
1.5 WHEREAS, the City found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the City adopted the Final Environmental Impact Report for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report and Findings of 
Fact and approve the above referenced project to allow for future consideration of 
funding. 

 





































State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

 
  

M e m o r a n d u m  

  

To:  CHAIR AND COMMISSIONERS CTC Meeting: April 25-26, 2012   
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(6) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-12-21, E-12-22, and E-12-23. 
 

ISSUE: 
 

            06-KER-14, PM 45.9/62.3  
RESOLUTION E-12-21 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Route 14 in Kern County.  Convert existing two-lane highway to a four-lane divided 
expressway along a portion of SR 14 near the town of Freeman.  (PPNO 8042)  

 

This project in Kern County will convert the existing two-lane conventional highway into a four-
lane divided controlled-access expressway on State Route 14 from 0.8 mile north of Redrock 
Inyokern Road to 2.2 miles south of the junction with U.S. Highway 395.  The project will be 
phased into three segments.  Segment 1 is programmed in the 2012 State Transportation 
Improvement Program (STIP) and is fully funded, at a cost of $44,888,000.  Segment 2 is 
partially programmed in the 2012 STIP; the cost for this segment is $47,687,000, of which 
$10,860,000 is programmed.  Segment 3 is not currently programmed nor funded; the cost for 
this segment is $31,544,000.  The total estimated project cost for all three phases is 
$124,119,000 for capital and support.  Construction for Segment 1 is estimated to begin in Fiscal 
Year 2016-17.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the STIP. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Potential effects to visual, cultural, paleontological, and 
biological resources would be reduced by proposed avoidance and mitigation measures.  As a 
result, an MND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            08-RIV-60, PM 17.9/19.8  
RESOLUTION E-12-22 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Route 60 in Riverside County.  Roadway improvements including interchange and 
overcrossing replacements on a portion of SR 60 in the city of Moreno Valley.  (PPNO 1143)  

 

This project in Riverside County will replace the existing two-lane bridge overcrossing at 
Nason Street/SR 60 with a new five-lane overcrossing; including median, shoulders that 
accommodate bicycles, and 6.5 foot-wide sidewalk.  The project will also widen Nason Street 
to four through lanes, including landscaping and soundwall.  The project is programmed in the 
State-Local Partnership Program (SLPP).  The total estimated project cost is $17,130,000 for 
capital and support.  Construction is estimated to begin in Fiscal Year 2012-13.  The scope, as 
described for the preferred alternative, is consistent with the project scope programmed by the 
Commission in the SLPP. 
 
A copy of the MND has been provided to Commission staff.  An Initial Study was conducted for 
the project and determined that the project will result in no significant impacts to the 
environment.  As a result, an MND was completed for this project. 
 
Attachment 2 

 
 
ISSUE: 
 

            10-SJ-26, PM 18.5/19.0 
RESOLUTION E-12-23 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Route 26 in San Joaquin County.  Construct roadway improvements on Route 26 near 
the town of Linden.  (PPNO 0264)  

 
 

This project in San Joaquin County will realign two existing curves and replace the Sandstone 
Creek Bridge with a triple box culvert.  The project is programmed in the 2012 State Highway 
Operation and Protection Program (SHOPP).  The total estimated project cost is $6,049,000 
for capital and support.  Construction is estimated to begin in Fiscal Year 2012-13.  The 
scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2012 SHOPP.   
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 A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Potential effects to paleontological and biological 
resources would be reduced by proposed avoidance and mitigation measures.  As a result, an 
MND was completed for this project. 
 
 
Attachment 3 
 



ATTACHMENT 1 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
06-KER-14, PM 45.9/62.3 

Resolution E-12-21 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Route 14 in Kern County.  Convert existing two-lane highway to a four-lane 

divided expressway along a portion of SR 14 near the town of Freeman.  
(PPNO 8042)  

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 2 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
08-RIV-60, PM 17.9/19.8 

Resolution E-12-22 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Route 60 in Riverside County.  Roadway improvements including 

interchange and overcrossing replacements on a portion of SR 60 in the 
city of Moreno Valley.  (PPNO 1143)  

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT 3 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-SJ-26, PM 18.5/19.0 

Resolution E-12-23 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Route 26 in San Joaquin County.  Construct roadway improvements on 

Route 26 near the town of Linden.  (PPNO 0264)  
 

  
1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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 Reference No.:  2.2c.(7) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
11-SD-76, PM 12.1/17.7, 11-SD-15, PM 46.1/47.3 
RESOLUTION E-12-17 

 
RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-12-17. 
 

ISSUE: 
 
The attached resolution proposes to approve for consideration of funding the following project 
for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• Routes 76 and 15 in San Diego County.   Roadway improvements including lane additions 
and interchange improvements on a portion of SR 76 and SR 15 in and near the city of 
Fallbrook. (PPNO 25711) 

 

This project in San Diego County will widen and realign State Route 76 from two to four lanes, 
from South Mission Road in Bonsall to just east of the Interstate 15 interchange, including 
interchange improvements.  The project is fully funded with federal and local funds.  The total 
estimated project cost is $201,000,000 for capital and support.  Construction is estimated to begin 
in Fiscal Year 2012-13. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include; land use, growth, noise, biological, socio-economics, farmlands,  cultural, 
paleontological, and wetlands.  Potential impacts associated with the project that cannot be 
mitigated to below significance through proposed mitigation measures include land use, 
community character and cohesion, growth, and visual.   As a result, a Final Environmental Impact 
Report including a Statement of Overriding Considerations was prepared for the project.  
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
11-SD-76, PM 12.1/17.7, 11-SD-15, PM 46.1/47.3 

Resolution E-12-17 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed 
an Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Routes 76 and 15 in San Diego County.   Roadway improvements including 

lane additions and interchange improvements on a portion of SR 76 and SR 15 
in and near the city of Fallbrook. (PPNO 25711) 
 

  
1.2 WHEREAS, the Department has certified that the Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Environmental Impact Report; and 
 

1.4 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 
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 Reference No.: 2.2c. (8)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE DESCHUTES ROAD-FACTORY 
OUTLETS DRIVE/INTERSTATE 5 INTERCHANGE MODIFICATIONS PROJECT   
(RESOLUTION E-12-24) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Deschutes Road-Factory Outlets Drive/Interstate 5 Interchange Modifications Project 
(project) in Shasta County and approve the project for future consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Anderson (City) is the CEQA lead agency for the project.  On January 5, 2010  the City 
adopted the MND and found that the project would not have a significant effect on the environment 
after mitigation. 
 
The project is located in the city of Anderson in Shasta County.  The project will construct a new 
northbound off-ramp from Interstate 5 (I-5) to Deschutes Road.  The ramp will terminate in a 
modern roundabout intersection.  The project will also construct a new retaining wall and mixed use 
path for pedestrians and bicyclists.  Lighting and landscaping will be installed at the roundabout 
intersections. 
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
traffic, cultural resources, water quality and storm water run-off, soils, paleontology, air quality, and 
hazardous materials. Mitigation measures include, but are not limited to, spacing lane closures no 
closer than three miles in the same direction of travel to avoid traffic control conflicts; installing silt 
fencing or straw bale siltation barriers between the construction area and all Water of the United  
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States; fueling construction vehicles at fixed fueling stations; and watering all active unpaved 
construction areas to control fugitive dusts. 
 
On March 30, 2012 the County confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $7,275,000  and is programmed with State ($5,000,000) funds and 
Local ($2,275,000) funds.  The project is proposed by sponsor for consideration of CMIA Savings.  
Construction is estimated to begin in fiscal year 2011/12.   
 
Attachment  
• Resolution E-12-24 
• Project Location 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
02 – Shasta County 
Resolution E-12-24   

 
 
1.1 WHEREAS, the City of Anderson (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Deschutes Road-Factory Outlets Drive/Interstate 5 Interchange Modifications 

Project 
 

1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will construct a new off-ramp that will terminate in a modern 

roundabout, construct a new retaining wall and mixed use path, and install lighting and 
landscaping at the roundabout intersection in the City of Anderson, Shasta County; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.5 WHEREAS, the City found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the City adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Reporting Program for the 

project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approve the 
above referenced project to allow for future consideration of funding. 



Employee
Text Box
I-5 Deschutes Road-Factory Outlets Drive Interchange                                02-Sha-5 Project Study Report-Project Report                          KP R6.56/R7.90 (PM R4.07/R4.90)November 2010                                                                   EA 02-347600 
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To: CHAIR AND COMMISSIONERS CTC Meeting:  April 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.3a.(1) 
           Action item 
 
 

From: NORMA ORTEGA Prepared by:     Terry L. Abbott 
Chief Financial Officer   Division Chief 
   Design 
 
 

Subject: ROUTE ADOPTION – CONTROLLED ACCESS HIGHWAY, 6-KER-14 PM 57.8/62.0 
RESOLUTION HRA 12-04  
 
RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are 
Highway Route Adoption Resolution HRA 12-04 and a route location map for State Highway 
Route (SR) 14.  The California Department of Transportation (Department) recommends that the 
Commission approve the resolution and the route location map in accordance with the 
recommendation of the Acting Chief Engineer.  The resolution grants approval of State highway 
route adoption of SR 14 in the county of Kern from Post Mile (PM) 57.8 to 62.0. 

ISSUE: 

The Department proposes to adopt a portion of SR 14 as a controlled access highway from 
0.1 mile north of SR 178 West junction, south of the unincorporated rural community of Indian 
Wells, to 1.4 miles north of SR 178 East junction.  A Project Report was approved on 
October 29, 2007.  A Supplemental Project Report was approved on April 12, 2010 to phase the 
project into three segments to fully fund each segment.  An Initial Study with Mitigated Negative 
Declaration was prepared for California Environmental Quality Act and the document was 
approved on October 3, 2007.  No CEQA re-evaluation was required for the Supplemental 
Project Report. 

 
 
 
 

  
Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
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BACKGROUND: 
 
The purpose of this route adoption is to designate the remaining segment of conventional 
highway for State Route (SR) 14 as a controlled access highway (expressway).  The proposed 
route adoption was prepared by the Department with support from Kern County and Kern 
Council of Governments (KernCOG).  This route adoption corresponds to the northern segment 
of the project referred to as the Freeman Gulch Four-Lane Project (PM 45.9 to 62.3) and runs 
through the unincorporated rural community of Indian Wells.  The ultimate facility will be a 
four-lane divided controlled access highway with increased capacity and will improve traffic 
safety and operations of SR 14. 
 
SR 14 traverses Los Angeles and Kern Counties and it is included in the California Freeway and 
Expressway System.  It is functionally classified as a Rural Principal Arterial and is also 
included in the State Scenic Highway Master Plan north of Mojave.  Through Kern County, SR 
14 provides access to the communities of Mojave, California City, Inyokern, and Ridgecrest in 
addition to several other smaller rural communities.  SR 14 connecting to SR 178 is the primary 
access to the Naval Air Weapons Station at China Lake in Ridgecrest, and SR 14 connecting to 
SR 58 provides the primary access to Edwards Air force Base.   
 
The portion of SR 14 proposed for route adoption is a two-lane conventional highway, where as 
the portions directly south and north of the proposed route adoption are two-lane expressways.  
Just south of the proposed adoption segment, SR 14 was adopted by the California Highway 
Commission as a freeway in 1956 and denominated as a controlled access highway on March 30, 
2012.  Just north of the proposed adoption segment, SR 14 was adopted by the Commission as a 
controlled access highway on June 28, 1989. 
 
SR 14 carries a high percentage of interstate travelers and about 21 percent of the Annual 
Average Daily Traffic consists of trucks.  SR 14 north of Mojave is included in the Subsystem of 
Highways for the Movement of Extra Legal Permit Loads (SHELL), and is designated as part of 
the national network for larger trucks under the Federal Surface Transportation Assistance Act 
(STAA).  This route is part of the National Highway System and is a High Emphasis Route in 
the Inter-Regional Road System. 
 
The Freeman Gulch Four-Lane Project, consisting of a conversion to a four-lane expressway 
with a wide median, has been planned with the approval of a Project Study Report in 2001.  The 
Project Report was approved on October 29, 2007 and the Initial Study with Mitigated Negative 
Declaration/Environmental Assessment with Finding of No Significance Impact was approved 
on October 3, 2007.  A Supplemental Project Report that split the project into three segments 
was approved on April 12, 2010.  The northern segment of this project, which includes the 
proposed route adoption and extends from 0.5 mile north of the SR 178 West junction to 
1.7 miles north of SR 178 East junction (PM 58.3 to 62.3), is the first segment proposed to be 
constructed and programmed for construction capital. 
The need and purpose for this project addresses lack of capacity, increasing safety concerns, and 
lack of continuity.  Significant development is occurring at both ends of the SR 14/US 395 
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corridors resulting in increased traffic volume.  SR 14 is currently operating at a Level of Service 
(LOS) of C within the project limits and if no improvements are made to this segment, the LOS 
is projected to drop to undesirable levels.  The concept (20 year) Level of Service for this route 
is a LOS B.  With regard to safety, increased traffic has increased the potential for high-speed 
accidents along mainline SR 14 caused primarily by vehicles attempting to turn onto SR 14, 
from the East and West SR 178 connections, with insufficient clear distance and are struck by 
higher speed through traffic.  Increased traffic and the lack of a passing lane can be expected to 
contribute to increased head-on type accidents as well.  Finally, the conversion to a four-lane 
expressway is also needed to achieve route continuity and match the existing four-lane facility 
that runs throughout the rest of the route.  
 
Involvement of the local rural community, City of Ridgecrest, Kern County, and KernCOG has 
been essential in developing the project.  During the development of the Project Report and 
Initial Study with Mitigated Negative Declaration (ISMND) the Department worked closely with 
the public entities and general public to evaluate alternatives.  The Draft ISMND was released 
for public review during 2006.  An opportunity for a public hearing was provided but through 
the Department’s efforts in resolving a few public comments no public hearing was necessary. 
 
Following the completion of this project, SR 14 will be a continuous 4-lane facility along its 
entire length from its beginning at Interstate 5 in Los Angeles County to US 395 in Kern County. 
It should be noted that the portion of SR 14 covered by this project is the last segment of the 
route that has not been converted to a 4-lane facility.  This project will greatly enhance the 
continuity of this route and provide a continuous 4-lane expressway from Interstate 5 through 
Kern County and along SR 395 up to near Olancha in Inyo County (a distance of 150 miles). 
 
This request is for the controlled access highway Route Adoption.  This route adoption will 
allow for the execution of a controlled-access highway agreement (CAHA) with Kern County.  
A concurrent environmental action is on this month’s agenda, (see Resolution E-12-21). 
 

   

Attachments: 
Resolution HRA 12-04 
Location Map 
Route Adoption Map 



 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Highway Route Adoption Resolution 
06-Ker-14 PM 57.8/62.0  

 
 
 

Resolution HRA 12-04 
 
WHEREAS, the California Department of Transportation (Department) and Kern 
County jointly request approval of this Route Adoption as State Highway; and 
 
WHEREAS, an Initial Study with Mitigated Negative Declaration was prepared for 
California Environmental Quality Act and the document was approved on October 3, 
2007; and 
 
WHEREAS, the Project Report recommending the Route adoption was approved on 
October 29, 2007 and a Supplemental Project Report was approved on April 12, 2010 to 
phase the project into three segments to fully fund each segment. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission (Commission) that pursuant to the authority vested in it by law, this 
Commission does hereby select, adopt, and determine the location of that segment of 
State Highway Route 14 from 0.1 mile north of SR 178 West junction to 1.4 miles 
north of SR 178 East junction, in the county of Kern, and officially designate it as 06-
KER-14, a Controlled Access Highway, as said location is shown on the Route 
Adoption map submitted by Terry L. Abbott, Chief Design Engineer; and 
 
BE IT FURTHER RESOLVED that this Commission has found and determined and 
hereby declares that such location of said State highway is for the best interest of the 
State.  
 





6-Ker-14 RA map 3-22-12.dgn  3/22/2012 1:36:00 PM
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 Reference No.: 2.3c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Division Chief 
 Design 

 
Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3834 – 10-SJ-99-PM 14.7 
(Request No. 14491) – 1 Segment 
 
Relinquishes right of way in the city of Stockton along Route 99 on the 99 Frontage Road 
(Kingsley Road), north of Arch Road, consisting of a collateral facility.  The City, by resolution 
dated November 1, 2011, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
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Resolution R-3835 – 10-STA-99-PM R11.8/R12.2 
(Request No. 16502) – 6 Segments 
 
Relinquishes right of way in the city of Ceres along Route 99 near the Whitmore Avenue Over-
Crossing, consisting of collateral facilities.  The City, by resolution dated February 13, 2012, 
waived the 90-day notice requirement and agreed to accept title upon relinquishment by the 
State. 
 
Resolution R-3836– 10-CAL-4-PM R21.56 
(Request No. 16577) – 1 Segment 
 
Relinquishes right of way in the city of Angels along Route 4 at Easy Street (formerly First and 
A Streets), consisting of a collateral facility.  The City, by relinquishment agreement dated 
March 14, 2012, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State. 
 
Resolution R-3837 – 06-FRE-180-PM 63.90/66.05 
(Request No. 85385) – 11 Segments 
 
Relinquishes right of way in the county of Fresno on Kings Canyon Avenue (Route 180) and 
along realigned Route 180 between Clovis Avenue and Locan Avenue, consisting of superseded 
highway right of way and collateral facilities.  The County, by cooperative agreement dated 
May 24, 2005, waived the 90-day notice requirement and agreed to accept title upon 
relinquishment by the State.  
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From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief  
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions C-20766, C-20767, C-20769 
through C-20775, C-20779, C-20780, C-20782 through C-20792, C-20794 through  
C-20796, C-20800, C-20802 through C-20807, C-20809 through C-20814, C-20818, C-20819, 
C-20821 through C-20850 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom have been offered the full amount 
of the Department's appraisal and, where applicable, advised of any relocation assistance benefits 
to which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules.  
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C-20766 - Ballantree Estates Homeowners Association 
05-Mon-101-PM 101.2 - Parcel 11510-1 - EA 315809. 
Right of Way Certification (RWC) Date:  04/02/12; Ready to List (RTL) Date:  04/02/12.  
Expressway - partial conversion of expressway to freeway and construction of new interchange at 
San Juan Road.  Authorizes condemnation for extinguishment of private road and utility easement 
and extinguishment of abutter’s rights of access.  Located in the community of Aromas near  
San Juan Road and Highway 101.  Assessor’s Parcel Number (APN) 141-131-019.   
 
C-20767 - Villagomez Farms, Inc., a California Corporation 
06-Fre-180-PM R116.30 - Parcel 86660 - EA 342529. 
RWC Date:  12/01/12; RTL Date:  12/15/12.  Expressway - two-lane conventional highway to 
four-lane expressway.  Authorizes condemnation of permanent easement for highway construction.  
Located in the town of Sanger near State Route (SR) 180 and the southwest corner of  
Quality Avenue.  APN 314-070-80.   
 
C-20769 - Beal Properties, Inc. a Corporation 
06-Mad-99-PM 7.49 - Parcel 86528-1, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the city of Madera at the southwest corner of Avenue 12 and Woodward Way.   
APN 047-101-002.   
 
C-20770 - Joan L. Riley, Trustee 
06-Mad-99-PM 7.49 - Parcel 86529-1, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway, underlying fee, and 
extinguishment of abutter’s rights of access.  Located in the city of Madera at the southeast corner 
of Avenue 12 and Woodward Way.  APN 047-101-003.   
 
C-20771 - Robert S. Bray, Jr., Trustee, et ux. 
06-Mad-99-PM 7.49 - Parcel 86530-1, 2, 3 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway, underlying fee, and 
extinguishment of abutter’s rights of access.  Located in the city of Madera at 28615 Green Court.  
APN 047-101-004.   
 
C-20772 - Beal Properties, Inc. a Corporation 
06-Mad-99-PM 7.49 - Parcel 86531-1, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the city of Madera at the southeast corner of Woodward Way and Green Court.   
APNs 047-101-007, -008.   
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C-20773 - Mayfair Nurseries, Inc., a California Corporation 
06-Mad-99-PM 7.49 - Parcel 86534-1 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway.  Located in the  
city of Madera at 28692 Avenue 12.  APN 047-101-012.   
 
C-20774 - Kalpinder S. Brar 
06-Mad-99-PM 7.49 - Parcel 86535-1, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway and underlying fee.  
Located in the city of Madera at 28650 Avenue 12.  APN 047-101-013.   
 
C-20775 - Golden Doaba Enterprises, LLC 
06-Mad-99-PM 7.59 - Parcel 86545-1 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - Modify 
Interchange.  Authorizes condemnation of land in fee for a State highway.  Located in the city of 
Madera at 12199 Golden State Boulevard.  APN 047-050-050.   
 
C-20779 - Samuel A. Cabraloff and Mary K. Cabraloff, Co-Trustees of the Cabraloff Family Trust 
07-LA-5-PM 4.5 - Parcel 78977-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen Interstate 5 (I-5) to add high 
occupancy vehicle (HOV) and mixed-flow lanes.  Authorizes condemnation of land in fee for a 
State highway and a temporary easement for construction purposes.  Located in the  
city of Norwalk at 12109 Adoree Street.  APN 8047-005-012. 
 
C-20780 - Norwalk Steakhouse Inc., a California Corporation 
07-LA-5-PM 4.4 - Parcel 79045-1; 80075-1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and temporary easements for 
construction purposes.  Located in the city of Norwalk at 12850 Norwalk Boulevard.   
APNs 8047-007-187, -188. 
 
C-20782 - City of Burbank, a body politic 
07-LA-5-PM 28.8 - Parcel 79773-1 - EA 121849. 
RWC Date:  06/25/09; RTL Date:  06/25/09 (under construction).  Freeway - construct HOV lanes.  
Authorizes condemnation of a permanent aerial easement and right of way for an overhead bridge 
structure, and extinguishment of abutter’s rights of access to and from the bridge structure. 
Located in the city of Burbank at 500 South Flower Street.  APN 2451-005-901.   
 
C-20783 - Rosecrans 2004, LLC, a California Limited Liability Company 
07-LA-5-PM 3.6 - Parcel 79900-1, 2 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of a permanent easement for highway purposes, extinguishment 
of abutter's rights of access, and a temporary easement for construction purposes.  Located in the 
city of Santa Fe Springs at 12624 Rosecrans Avenue.  APN 8082-001-020.   
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C-20784 - Isidro Sanchez, et ux. 
07-LA-5-PM 6.0 - Parcel 79995-1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a permanent easement for footing purposes, a permanent easement for utility 
purposes to be conveyed to Southern California Edison (SCE), a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 11438 Cresson Street.  APN 8018-001-008.   
 
C-20785 - Doctors Hospital of West Covina, Inc. 
07-LA-10-PM 34.0 - Parcel 79813-1, 2 - EA 1170U9. 
RWC Date:  05/04/12; RTL Date:  05/17/12.  Freeway - construct HOV lanes and soundwalls.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, and a temporary easement for construction purposes.  Located in the city of West Covina at 
725 South Orange Avenue.  APN 8474-001-012.   
 
C-20786 - Peter L. Tsamous and Helen Tsamous, Trustees of The Tsamous Family Living Trust 
dated 6-29-91 
08-SBd-10-PM 26.31 - Parcel 21740-1 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at  
Interstate 10 (I-10) and Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State 
highway.  Located in the city of San Bernardino at 1973 South Tippecanoe Avenue.   
APN 0281-161-042.   
 
C-20787 - Baldev S. Patel, et ux. 
08-SBd-10-PM 26.43 - Parcel 21744-1 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the 
city of San Bernardino at 1235 East Rosewood Street.  APN 0281-161-38.   
 
C-20788 - Grover C. Wimberly III 
08-SBd-10-PM 26.34 - Parcel 21762-1 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the 
city of San Bernardino at 1165 East Laurelwood Drive.  APN 0281-152-02.   
 
C-20789 - Juan Carlos Hernandez 
08-SBd-10-PM 26.35 - Parcel 21763-1, 2 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and a temporary 
easement for construction purposes.  Located in the city of San Bernardino at 1857 Tippecanoe 
Avenue.  APN 0281-151-49.   
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C-20790 - Michael Joseph Egelhoff, Sr., et ux. 
08-SBd-10-PM 26.40 - Parcel 21777-1, 2, 01-01 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and land in fee 
which is a remnant and would be of little market value.  Located in the city of San Bernardino at 
1213 East Laurelwood Drive.  APN 0281-152-07.   
 
C-20791 - Patrick Hsu, et ux. 
08-SBd-10-PM 26.42 - Parcel 21785-1, 2, 3 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and temporary 
easements for construction purposes.  Located in the city of San Bernardino on the south side of 
Coulston Street, east of Tippecanoe Avenue.  APNs 0281-133-07, -08.   
 
C-20792 - James E. Ott and Barbara J. Ott, Trustees  
08-SBd-10-PM 26.44 - Parcel 21790-1, 01-01 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and land in fee 
which is a remnant and would be of little market value.  Located in the city of San Bernardino  at 
1248 East Rosewood Drive.  APN 0281-152-28.   
 
C-20794 - ICO Fund VI, LLC, a Delaware limited liability company 
08-SBd-10-PM 26.65 - Parcel 21799-1 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and 
extinguishment of abutter’s rights of access.  Located in the city of San Bernardino north of I-10, 
between Ferree Street and Richardson Street.  APN 0281-161-48.   
 
C-20795 - T6 Unison Site Management, LLC 
10-SJ-99-PM 16.8 - Parcel 16131-1(A) - EA 3A1009. 
RWC Date:  01/15/12; RTL Date:  03/30/12.  Freeway - widen to six lanes.  Authorizes 
condemnation of extinguishment of a private easement for cell tower.  Located in the  
city of Stockton at 2584 Mariposa Road.  APN 173-070-36.   
 
C-20796 - Sacramento-Valley Limited Partnership, a California Limited Partnership dba Verizon 
Wireless 
10-SJ-99-PM 16.8 - Parcel 16131-1(B) - EA 3A1009. 
RWC Date:  01/15/12; RTL Date:  03/30/12.    Freeway - widen to six lanes.  Authorizes 
condemnation of leasehold interest.  Located in the city of Stockton at 2584 Mariposa Road.   
APN 173-070-36.   
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C-20800 - Ortega Highway Associates, a California General Partnership, etc., et al. 
12-Ora-5/74-PM 9.7/0.1 - Parcel 102495-1, 2, 3, 4, 5, 6 - EA 0E3109. 
RWC Date:  05/15/12; RTL Date:  06/01/12.  Freeway - reconstruct interchange at I-5 and SR 74.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, temporary easements for construction purposes, a permanent easement for slope purposes, 
and a permanent easement for ingress, egress, and underground pipeline purposes to be conveyed 
to the City of San Juan Capistrano.  Located in the city of San Juan Capistrano at  
27164 Ortega Highway.  APNs 666-131-18, -19.   
 
C-20802 - S. Alan Schwartz, Trustee, etc., et al. 
12-Ora-5/74-PM 9.7/0.0 - Parcel 102502-1, 2, 3, 4 - EA 0E3109. 
RWC Date:  05/15/12; RTL Date:  06/01/12.  Freeway - reconstruct interchange at I-5 and  SR74.  
Authorizes condemnation of land in fee for a State highway, a permanent easement for wall 
footing purposes, a temporary easement for construction purposes, and a temporary easement for 
removal of existing improvements which straddle the right of way line.  Located in the city of  
San Juan Capistrano at 31776 and 31780 Del Obispo Street, and 27000 Ortega Highway.   
APNs 668-241-26, -27, -28.   
 
C-20803 - Loftus Land Co., a Corporation 
07-LA-5-PM 3.3 - Parcel 77100-1, 2, 3, 4, 5 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a temporary easement for construction purposes, a permanent easement for 
footing purposes, and a permanent easement for sewer purposes to be conveyed to the City of 
Norwalk.  Located in the city of Norwalk at 12836 Rosecrans Avenue.  APN 8046-005-024. 
 
C-20804 - Mark Consiglio, Trustee, etc., et al. 
07-LA-5-PM 4.4 - Parcel 77641-1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 13103 San Antonio Drive.  APN 8048-030-011.   
 
C-20805 - Michael R. Sultze 
07-LA-5-PM 4.4 - Parcel 77642-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12136 Union Street.  APN 8048-030-010.   
 
C-20806 - Nikou LTD., a California corporation 
07-LA-5-PM 4.4 - Parcel 77646-1 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and extinguishment of abutter's 
rights of access.  Located in the city of Norwalk at 13031 San Antonio Drive.  APN 8048-032-002.   
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C-20807 - Cheng Hsin Investment, Inc., a California Corporation 
07-LA-5-PM 4.95 - Parcel 79010-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for wall 
footing purposes, and land in fee which is a remnant and would be of little market value.  Located 
in the city of Norwalk at 12512 Pioneer Boulevard and 11805-11835 Imperial Highway.   
APNs 8023-027-005, -009.   
 
C-20809 - Paddison Farm, LLC 
07-LA-5-PM 4.9 - Parcel 80046-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of permanent easement for highway purposes and a temporary 
easement for construction purposes.  Located in the city of Norwalk at 11951 Imperial Highway.  
APN 8024-024-002.   
 
C-20810 - DSJ Equities, LLC, a California limited liability company 
07-LA-5-PM 4.4 - Parcel 80073 -1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, land in fee which is a remnant 
and would be of little market value.  Located in the city of Norwalk at 12901 Norwalk Boulevard.  
APN 8047-005-027.   
 
C-20811 - Christina Actkinson 
04-SCl-152-PM 19.4 - Parcel 60738-1, 2 - EA 3A4009. 
RWC Date:  05/03/10; RTL Date:  Construction completed.  Conventional highway - restoration, 
rehabilitation and construction of left turn pocket.  Authorizes condemnation of land in fee for a 
State highway and a temporary easement for highway construction.  Located in the city of Gilroy 
at 7075 Pacheco Pass Highway.  APN 898-32-020.   
 
C-20812 - Christina Actkinson 
04-SCl-152-PM 19.4 - Parcel 62015-1 - EA 2A4409. 
RWC Date:  04/16/12; RTL Date:  05/01/12.  Conventional highway - in Santa Clara on SR 152 
from east of Old Lake Road to east of Dunne Road to improve sight distance, upgrade shoulders 
and provide left lane channelization.  Authorizes condemnation of land in fee for a State highway.  
Located in the city of Gilroy at 7075 Pacheco Pass Highway.  APN 898-32-020.   
 
C-20813- Brian J. Way, Trustee, et al.   
04-Son-128-PM 5.54 - Parcel 60413-1, 2, 5, 6, 7 - EA 2S8409. 
RWC Date:  03/09/06; RTL Date:  Construction completed.  Emergency Project-Stabilization, 
utility relocation, and reconstruction of the Geyserville Bridge over the Russian River under 
Director’s Order.  Authorizes condemnation of a permanent easement for highway construction, 
permanent easement for utility purposes to be conveyed to PG&E, temporary aerial easement for 
construction purposes, temporary easement for landscaping purposes, and a temporary easement 
for construction purposes.  Located near the town of Geyserville at 21083 River Road.   
APNs 140-230-022, -023.   
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C-20814 - Anthony F. Silveira and Lorraine F. Silveira 2002 Trust 
04-Son-101-PM 24.4-27.0 - Parcel 61784-1, 2, 3, 4, 6, 8, 9, 10, 11, 12, 13, 14, 15; 61788-1, 2, 3, 4, 
5, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21  - EA 264079. 
RWC Date:  03/28/12; RTL Date:  03/28/12.  Conventional highway - Marin-Sonoma Narrows.  
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, temporary easements for highway construction, permanent easements for drainage and 
underground tie back purposes, permanent easements for pipeline and utility facilities to be 
conveyed to North Marin Water District, PG&E, and AT&T.  Located in the city of Navato at 
9501 Redwood Highway (US 101).   
APNs 125-130-23, -24, -32; 125-160-02,-06, -12, -15, -16, -18, -19, -20. 
 
C-20818 - Novato Redwood Properties, Inc.  
04-Mrn-101-PM 23.4/23.9 - Parcel 62421-1 - EA 264079. 
RWC Date:  03/28/2012; RTL Date:  03/28/2012.   Conventional highway - major widening.  
Authorizes condemnation of land in fee for a State highway.  Located in the city of Novato at 8171 
Redwood Boulevard.  APN 125-180-045.   
 
C-20819 - Monument Properties-4, LLC 
04-Son-101- PM 7.65- Parcel 60978-1, 2, 3 - EA 0A1859. 
RWC Date:  08/01/12; RTL Date:  08/03/12.  Freeway - reconstruction of the Old Redwood 
Highway Interchange.  Authorizes condemnation of land in fee for a State highway, a temporary 
easement for construction purposes, and a permanent easement for ingress and egress for freeway 
maintenance activities.  Located in the city of Petaluma at 5151 Montero Way.   
APN 007-421-025.   
 
C-20821 - J. N. Sani & P. Hanvi, husband and wife. 
05-SLO-1-PM 65.3 - Parcels 11401-1, 2, 3, 4, 5, 6, 7; 11429-1, 2, 3, 4, 5, 6, 7 - EA 492809. 
RWC Date:  08/08/13; RTL Date:  10/01/13.  Conventional highway - In San Luis Obispo County 
near San Simeon - realign roadway.  Authorizes condemnation of land in fee for a State highway, 
permanent easements for drainage purposes, temporary easements for driveway approaches and for 
removing improvements including all of those certain improvements which straddle the right of 
way line together with temporary easements to enter the remaining ownership to remove such 
improvements.  Located near the unincorporated area of San Simeon at  
255 & 270 Via Piedras Blancas.  APNs 011-231-013, -014.   
 
C-20822 - Cal Ida Chemical Company, a California Corporation 
06-Mad-99-PM 7.48 - Parcel 86522-1, 2, 3; 86524-1, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, a permanent easement for irrigation pipeline purposes to be conveyed to 
Madera Irrigation District, and a permanent easement for utility purposes to be conveyed to  
Pacific Gas & Electric (PG & E).  Located in the city of Madera at 11856 and 11885 Road 29.   
APNs 047-100-015, -023.   
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C-20823 - Robert & Juli Mitchell 
06-Mad-99-PM 7.53 - Parcel 86537-1A, 1B, 1C, 2 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - modify 
interchange.  Authorizes condemnation of land in fee for a State highway, an easement for utility 
purposes to be conveyed to PG & E, and underlying fee.  Located in the city of Madera near 
Avenue 12.  APNs 047-110-014, -016.   
 
C-20824 - Plantation Apartment Company, L.P., a California Limited Partnership 
07-LA-5-PM 4.5 - Parcel 77742-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 12809 Kalnor Avenue.   
APN 8047-003-032.   
 
C-20825 - Michael A. Givens, et al. 
07-LA-5-PM 6.1 - Parcel 79993-1, 2, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Santa Fe Springs at 11246 Mondon Avenue.  APN 8017-015-051.   
 
C-20826 - Alice J. Clark, Trustee of the Alice J. Clark Living Trust dated September 1, 2009 
07-LA-5-PM 6.0 - Parcel 79996-1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for wall 
footing purposes, a permanent easement for utility purposes to be conveyed to SCE, and land in 
fee which is a remnant and would be of little market value.  Located in the city of Norwalk at 
11462 Cresson Street.  APN 8018-001-009.   
 
C-20827 - Donald R. Johnson, Trustee, etc., et al. 
07-LA-5-PM 6.0 - Parcel 79999-1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for wall 
footing purposes, a permanent easement for utility purposes to be conveyed to SCE, and land in 
fee which is a remnant and would be of little market value.  Located in the city of Norwalk at 
11460 Cresson Street.  APN 8018-001-012.   
 
C-20828 - Raymond S. Helland and Melinda M. Helland 
07-LA-5-PM 6.0 - Parcel 80002-1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for wall 
footing purposes, a permanent easement for utility purposes to be conveyed to SCE, and land in 
fee which is a remnant and would be of little market value.  Located in the city of Norwalk at 
11228 Orr and Day Road.  APN 8018-001-027.   



CHAIR AND COMMISSIONERS Reference No.:  2.4b. 
CALIFORNIA TRANSPORTATION COMMISSION April 25-26, 2012 

  Page 10 of 13 
 

“Caltrans improves mobility across California” 

C-20829 - Enrique Villarreal 
07-LA-5-PM 6.0 - Parcel 80005-1, 2, 3, 4, 01-01 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for wall 
footing purposes, a permanent easement for utility purposes to be conveyed to SCE, and land in 
fee which is a remnant and would be of little market value.  Located in the city of Norwalk at 
11220 Orr and Day Road.  APN 8018-001-030.   
 
C-20830 - Mario E. Velasquez and Paula L. Velasquez 
07-LA-5-PM 5.9 - Parcel 80193-1, 2, 3, 4, 5 - EA 215959. 
RWC Date:  01/04/13; RTL Date:  01/18/13.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a temporary easement for construction purposes, and permanent easements for 
footing and maintenance purposes.  Located in the city of Santa Fe Springs at  
11270 Ringwood Avenue.  APN 8017-015-038.   
 
C-20831 - James F. Watson 
08-SBd-10-PM 26.25 - Parcel 21753-1, 2 - EA 448109. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and a temporary 
easement for construction purposes.  Located in the city of Loma Linda at 10559 Anderson Street.  
APNs 0283-082-04, -05.   
 
C-20832 - Willard Mott Stewart, Trustee, etc., et al. 
08-SBd-10-PM 26.27 - Parcel 21754-1, 2 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and  
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and a temporary 
easement for construction purposes.  Located in the city of Loma Linda at 10535 Anderson Street.  
APN 0283-082-03.   
 
C-20833 - Amusement Industry-Commercial Properties Partnership No. 4, a California General 
Partnership 
08-SBd-10-PM 26.31 - Parcel 21760-1, 2, 3, 4 - EA 448109. 
RWC Date: 7/1/2013; Freeway - San Bernardino Associated Governments (SANBAG), in 
cooperation with the California Department of Transportation, the City of San Bernardino and the 
City of Loma Linda, proposes to reconstruct the Interstate 10/Tippecanoe Avenue Interchange and 
authorizes condemnation of temporary easements for highway construction and road widening, 
and underlying fee.  The project is located in the city of Loma Linda at 24912-24988 Redlands 
Blvd. APN 0281-162-26.   
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C-20834 - Lance G. Fowler, Trustee, etc., et al. 
08-SBd-18-PM 53.45 - Parcel 21889-1, 2 - EA 0J0109. 
RWC Date:  06/01/12; RTL Date:  06/29/12.  Conventional highway - construct left turn lane in 
both directions, widen shoulder westbound.  Authorizes condemnation of land in fee for a State 
highway and a temporary easement for construction purposes.  Located in the unincorporated area 
of the county of San Bernardino, known as Big Bear City at 515 West Big Bear Boulevard.   
APN 0311-094-81.   
 
C-20835 - Gregory G. Schick 
08-SBd-18-PM 53.48 - Parcel 21891-1, 2 - EA 0J0109. 
RWC Date:  06/01/12; RTL Date:  06/19/12.  Conventional highway - construct left turn lane in 
both directions, widen shoulder westbound.  Authorizes condemnation of land in fee for a State 
highway and a temporary easement for construction purposes.  Located in the unincorporated area 
of the county of San Bernardino, known as Big Bear City at 501 West Big Bear Boulevard and  
500 West Valley Boulevard.  APNs 0311-094-40, -84.   
 
C-20836 - The Gill Family Trust, et al. 
08-SBd-18-PM 53.50 - Parcel 21892-1, 2 - EA 0J0109. 
RWC Date:  06/01/12; RTL Date:  06/29/12.  Conventional highway - construct left turn lane in 
both directions, widen shoulder westbound.  Authorizes condemnation of land in fee for a State 
highway and a temporary easement for construction purposes.  Located in the unincorporated area 
of the county of San Bernardino, known as Big Bear City at 441 West Big Bear Boulevard.   
APN 0311-113-53.   
 
C-20837 - Gregory G. Schick 
08-SBd-18-PM 53.52 - Parcel 21893-1, 2 - EA 0J0109. 
RWC Date:  06/01/12; RTL Date:  06/29/12.  Conventional highway - construct left turn lane in 
both directions, widen shoulder westbound.  Authorizes condemnation of land in fee for a State 
highway and a temporary easement for construction purposes.  Located in the unincorporated area 
of the county of San Bernardino, known as Big Bear City at 439 West Big Bear Boulevard.   
APNs 0311-113-37, -46, -58.   
 
C-20838 - Walter R. Henderson, Trustee, etc., et al. 
08-SBd-18-PM 53.55 - Parcel 21894-1, 2 - EA 0J0109. 
RWC Date:  06/01/12; RTL Date:  06/29/12.  Conventional highway - construct left turn lane in 
both directions, widen shoulder westbound.  Authorizes condemnation of land in fee for a State 
highway and a temporary easement for construction purposes.  Located in the unincorporated area 
of the county of San Bernardino, known as Big Bear City at 423 West Big Bear Boulevard.   
APN 0311-113-54.   
 
C-20839 - Don B. Norris and Karen R. Norris 
08-SBd-247-PM 7.28 - Parcel 21847-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located in the  
unincorporated area of San Bernardino county near the town of Yucca Valley, approximately  
300 feet south of Chaparral Road.  APN 0629-032-44.   
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C-20840 - Cheryl L. Boatman, et al. 
08-SBd-247-PM 8.14 - Parcel 21863-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located in the town of 
Yucca Valley at 1187 Old Woman Springs Road.  APN 0629-161-42.   
 
C-20841 - Osvaldo & Ana Sanchez 
10-SJ-4-PM 15.2 - Parcel 16451-1 - EA 0S1109. 
RWC Date:  01/01/13; RTL Date:  02/01/13.  Conventional highway - extend freeway from  
west end of State Route (SR) 4 to Navy Drive.  Authorizes condemnation of land in fee for a State 
highway.  Located in the city of Stockton at 1756 W. Hazelton Avenue.  APN 145-150-01.   
 
C-20842 - Deutsche Bank National Trust Company 
10-SJ-4-PM 15.2 - Parcel 16453-1 - EA 0S1109. 
RWC Date:  01/01/2013; RTL Date:  02/01/13.  Conventional highway - extend freeway from  
west end of SR 4 to Navy Drive.  Authorizes condemnation of land in fee for a State highway.  
Located in the unincorporated area of Stockton at 1736 West Hazelton Avenue.  APN 145-150-04.   
 
C-20843 - Pedro & Catalina Rodriguez 
10-SJ-4-PM 15.1 - Parcel 16463-1, 2 - EA 0S1109. 
RWC Date:  01/01/13; RTL Date:  02/01/13.  Conventional highway - extend freeway from  
west end of SR 4 to Navy Drive.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter’s rights of access, and a temporary easement for highway construction.  
Located in the city of Stockton at 1821 W. Scotts Avenue.  APN 145-090-23.   
 
C-20844 - San Diego Gas and Electric Company 
11-SD-805-PM 4.8 - Parcel 34721-1, 2; 34722-1, 2, 3, 4 - EA 2T1829. 
RWC Date:  07/01/12; RTL Date:  07/01/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of permanent easements for public street purposes, retaining walls, and 
temporary easements for construction purposes.  Located in the city of Chula Vista at the 
southwest corner of the intersection of Interstate 805 and Palomar Street.  APNs 620-650-59, -60.   
 
C-20845 - Heirs and Devisees of Simon S. Garcia and Elvia P. Garcia, et al. 
11-SD-805-PM 5.0 - Parcel 34731-1, 2 - EA 2T1829. 
RWC Date:  07/01/12; RTL Date:  07/01/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of a permanent easement for footing purposes and a temporary easement 
for construction purposes.  Located in the city of Chula Vista at 1296 Finch Place.   
APN 620-601-01.   
 
C-20846 - Anaheim Gateway, LLC, A Delaware Limited Liability Company 
12-Ora-91-PM 3.7 - Parcel 102753-1, 2 - EA OC5709. 
RWC Date:  08/01/12; RTL Date:  08/06/12.  Freeway - convert westbound auxiliary lanes at 
various locations into through lanes and modify ramps.  Authorizes condemnation of land in fee 
for a State highway, extinguishment of abutter’s rights of access, and a temporary easement for 
construction purposes.  Located in the city of Anaheim at 1520 North Lemon Street.   
APNs 073-090-25, -41, -42, -43, 46, -47.   
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C-20847 - Alan Nguyen 
12-Ora-91-PM 4.5 - Parcel 102755-1, 2 - EA 0C5709. 
RWC Date:  08/01/12; RTL Date:  08/06/12.  Freeway - convert westbound auxiliary lanes at 
various locations into through lanes and modify ramps.  Authorizes condemnation of land in fee 
for a State highway, extinguishment of abutter’s rights of access, and a temporary easement for 
construction purposes.  Located in the city of Anaheim at 1384 East Burton Street.   
APN 073-344-19.   
 
C-20848 - Genaro Gomez and Virgina Gomez 
12-Ora-91-PM 4.9 - Parcel 102764-1, 2 - EA 0C5709. 
RWC Date:  08/01/12; RTL Date:  08/06/12.  Freeway - convert westbound auxiliary lanes at 
various locations into through lanes and modify ramps.  Authorizes condemnation of land in fee 
for a State highway, extinguishment of abutter’s rights of access, and a temporary easement for 
construction purposes.  Located in the city of Anaheim at 1403 North Baxter Street.   
APN 073-481-56.   
 
C-20849 - Orange County Flood Control District 
12-Ora-91-PM 4.5 - Parcel 102768-1, 2 - EA 0C5709. 
RWC Date:  08/01/12; RTL Date:  08/06/12.  Freeway - convert westbound auxiliary lanes at 
various locations into through lanes and modify ramps.  Authorizes condemnation of land in fee 
for a State highway, extinguishment of abutter’s rights of access, and a temporary easement for 
construction purposes.  Located in the city of Fullerton at Carbon Creek Channel.   
APN 267-032-01.   
 
C-20850 - George R. Gerber, Jr. 
11-SD-805-PM 4.8 - Parcel 34773-1, 2, 3 - EA 2T1829. 
RWC Date:  07/01/12; RTL Date:  07/01/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of a public street easement, a permanent easement for footing purposes, 
and a temporary easement for construction purposes.  Located in the city of Chula Vista at  
1300 Raven Avenue.  APN 620-652-21.   
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To:  CHAIR AND COMMISSIONERS 
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 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer  
  

Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds included in this item involve an estimated current value of $1,590,886.  The 
State will receive a return of $1,590,886 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-01-Men-1 PM 92.86     Rockport 
Disposal Unit #DD 008686-01-01    0.24 acre  
Convey to:  Soper Company   $250 (Appraisal $250) 
Direct sale via exchange.  Selling price represents the appraised value received from an adjoining 
owner.  The subject property represents partial compensation for property rights acquired for the 
construction of a bridge and fish passage. 
 
02-03-But-99 PM 2.6      Gridley 
Disposal Unit #DD 022726-01-01    15.63 acres  
Convey to:  Jaspal Orchards   $187,000 (Appraisal $187,000) 
Direct sale to an adjoining owner.  Sale to other than the adjoining owner would sever water rights to 
the adjoining owner’s active farming operation and deny a vested right of access to a public highway. 
 
03-03-But-99 PM 3.1      Gridley 
Disposal Unit #DD 022727-01-01    0.17 acre  
Convey to:  Pantaleoni Trust   $1 (Appraisal $1) 
Direct sale to an adjoining owner.  Selling price represents the appraised value received from the only 
adjoining owner.  The highest and best use of the excess parcel is as plottage to the only adjoining 
property. 
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04-03-Sac-99 PM 22.3     Sacramento 
Disposal Unit #DD 008397-01-01    0.057 acre  
Convey to:  Clarissa Rockwell and Frank Patino  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on State Route (SR) 99 in Sacramento.  The Department will install fencing from 
soundwall to adjacent owner’s existing fence.  The underlying fee conveyance restricts the use to non-
permanent landscaping but will eliminate the illegal dumping and trespass which currently occurs on 
the property. 
 
05-03-Sac-99 PM 22.4     Sacramento 
Disposal Unit #DD 008425-01-02    0.13 acre  
Convey to:  Sherrie Lee Kelley   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
06-03-Sac-99 PM 21.5     Sacramento 
Disposal Unit #DD 008620-01-04    0.028 acre  
Convey to:  Salvador Villalpando, et al   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
07-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-14    0.065 acre  
Convey to:  Hilario Cisneros and Carmen Cisneros  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
08-04-Ala-238 PM 12.0X     Hayward 
Disposal Unit #DD 031123-01-01    0.54 acre  
Convey to:  Kevin Kwok Wa Ng and Ruby Shu May Ng $280,000 (Appraisal $280,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
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09-04-Ala-238 PM 12.0X     Hayward 
Disposal Unit #DD 032711-01-01    0.47 acre  
Convey to:  Troy Minor   $370,000 (Appraisal $370,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
10-04-Ala-238 PM 12.1     Hayward 
Disposal Unit #DD 032720-01-01    0.44 acre  
Convey to:  Deborah Ann Frederick   $260,000 (Appraisal $260,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
11-04-Ala-238 PM 12.0X     Hayward 
Disposal Unit #DD 038988-01-02    0.53 acre  
Convey to:  Angela Christina Higgins   $290,000 (Appraisal $290,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
12-04-Ala-238 PM 11.7X/11.8    Hayward 
Disposal Unit #DD 039064-01-01    0.47 acre  
Convey to:  Kirk De Young and Taunya De Young  $190,000 (Appraisal $190,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
13-04-SF-80 PM 8.0      San Francisco 
Disposal Unit #DK 000513-X1-X1    26.12 acres  
Convey to:  City and County of San Francisco  $0 (Appraisal $0) 
Direct conveyance for no monetary consideration.  Conveyance is to the underlying fee owner of an 
easement that is obsolete and no longer required. 
 
14-05-SLO-58 PM 4.7     Santa Margarita 
Disposal Unit #DD 002968-01-01    0.40 acre  
Convey to:  Michael R. Cole and Cheryl Cole  $5,150 (Appraisal $5,150) 
Direct sale to an adjoining owner.  Selling price represents the appraised value received from the only 
adjoining owner.  The highest and best use of the excess parcel is as plottage to the only adjoining 
property. 
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15-05-SLO-58 PM 4.7     Santa Margarita 
Disposal Unit #DD 002969-01-02    1.22 acres  
Convey to:  Charles Kleemann and Tamara Kleemann $5,050 (Appraisal $5,050) 
Direct sale to an adjoining owner.  Selling price represents the appraised value received from an 
adjoining owner.  The highest and best use of the excess parcel is as plottage to the adjoining 
property. 
 
16-05-SLO-46 PM 34.7     Paso Robles 
Disposal Unit #DE 009279-01-01    0.056 acre  
Convey to:  Pacific Gas & Electric Company and  $1,530 (Appraisal $1,530) 
         Pacific Bell Telephone Company 
Direct Sale.  Conveyance is pursuant to Utility Agreement 05-UT-857.562 and the Union Utility 
Agreement.  Sale price reflects the buyers’ share of liability for a replacement utility easement. 
 
17-05-SLO-46 PM 34.7     Paso Robles 
Disposal Unit #DD 009279-01-02 et al   0.436 acre  
Convey to:  Eliftherios Dritsas and Dimitra Dritsas  $1,901 (Appraisal $1,901) 
Direct sale to an adjoining owner.  Selling price represents the appraised value received from an 
adjoining owner.  The highest and best use of the excess parcel is as plottage to the adjoining 
property. 
 

 
 

 
 
 
 
 
 
 
 
 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 1 0 1 $250.00 $250.00 100%
02 0 0 0 $0.00 $0.00
03 6 0 6 $187,005.00 $187,005.00 100%
04 6 0 6 $1,390,000.00 $1,390,000.00 100%
05 4 0 4 $13,631.00 $13,631.00 100%
06 0 0 0 $0.00 $0.00
07 0 0 0 $0.00 $0.00
08 0 0 0 $0.00 $0.00
09 0 0 0 $0.00 $0.00
10 0 0 0 $0.00 $0.00
11 0 0 0 $0.00 $0.00
12 0 0 0 $0.00 $0.00

Total 17 0 17 $1,590,886.00 $1,590,886.00 100%

Table II - Analysis by Type of Sale

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - April 25-26, 2012

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 17
Public Sales 0
Non-Inventory
Conveyances

Sub-Total 17
Other Funded
Sales 0

Total 17

Attachment A

$1,590,886.00

$1,590,886.00 $1,590,886.00

100%$1,590,886.00

100%$1,590,886.00
$0.00

100%

$1,590,886.00
$0.00
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From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROJECT ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1112-027, AMENDING RESOLUTION CMIA-A-1112-009 

 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-1112-009 to de-allocate $37,007,000 in 
Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the HOV Lane Gap 
Closure project (PPNO 0092A) in Riverside County, thereby reducing the original CMIA 
construction allocation of $136,600,000 to $99,593,000 to reflect contract award savings. 
 
BACKGROUND: 
 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-009 allocating 
$136,600,000 in CMIA construction funds for the HOV Lane Gap Closure project (PPNO 0092A).  
The construction contract was awarded on February 10, 2012 with CMIA construction savings of 
$37,007,000. 
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $136,600,000 in CMIA funds (Budget Act Item 2660-304-6055) originally 
allocated under Resolution R99-A-1112-009 for the HOV Lane Gap Closure project (PPNO 0092A) 
in Riverside County, is hereby amended by $37,007,000, reducing the original CMIA construction 
capital allocation to $99,593,000, reducing the overall project allocation to $120,191,000 in 
accordance with the attachment. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(1j)  Proposition 1B – Allocation Amendment - State-Administered CMIA Project Resolution CMIA-AA-1112-027 
 on the State Highway System Amending Resolution CMIA-A-1112-009 

1 
$157,198,000 
$120,191,000 

 
Department of 
Transportation 

RCTC 
Riverside 

08S-Riv-91 
15.6/21.6 

 
HOV Land Gap Closure 
In the city of Riverside, on State Route 91 from Adams Street 
to 60/91/215 interchange.  Construct one HOV lane in each 
direction. 
 
Final Project Development:  N/A 
 
Final Right of Way:   N/A 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0910-025 in 
June 2010.) 
 
(Future Consideration of Funding – Resolution E-07-24, 
December 2007.) 
 
(Contributions from local sources: $34,546,000, 
$25,194,000.) 
 
Outcome/Output:  When completed, this project will result in 
daily vehicle hours of delay savings of about 6,770 hours. 
 
Amend Resolution CMIA-A-1112-009 to de-allocate 
$37,007,000 CMIA CONST to reflect award savings.

 
08-0092A 

CMIA/10-11 
CONST ENG 
$20,598,000 

CONST 
$136,600,000 
$99,593,000 
0800000712 

4 
448404 

 
 

 
 
 

004-6055 
CMIA 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 

$20,598,000

$136,600,000
$99,593,000
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From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED MULTI-PROGRAM PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1112-028, AMENDING RESOLUTION CMIA-A-1112-004 
RESOLUTION STIP1B-AA-1112-006, AMENDING RESOLUTION STIP1B-A-1112-001 

 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution CMIA-A-1112-004 to de-allocate 
$4,726,000 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the 
Plaza Drive Interchange/Auxiliary Lanes project (PPNO 0105) in Tulare County; $3,617,000 of 
which will be changed to CMIA construction support, thereby reducing the original CMIA 
construction allocation of $7,776,000 to $3,050,000 to reflect contract award savings. 
 
BACKGROUND: 
 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-004 allocating 
$7,776,000 in CMIA construction funds, and Resolution STIP1B-A-1112-001 allocating 
$14,520,000 in Proposition 1B State Transportation Improvement Program Augmentation 
construction funds, for the Plaza Drive Interchange/Auxiliary Lanes project (PPNO 0105).  The 
construction contract was awarded on November 7, 2011 with CMIA construction savings of 
$1,109,000.  The original allocation included $3,617,000 of construction support for the City of 
Visalia, though it was not explicitly stated at that time.  This amendment clarifies the construction 
support allocation and accounts for the contract award savings. 
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $7,776,000 in CMIA funds (Budget Act Item 2660-304-6055) originally 
allocated under Resolution CMIA-A-1112-004 for the Plaza Drive Interchange/Auxiliary Lanes 
project (PPNO 0105) in Tulare County, is hereby amended by $1,109,000, reducing the original 
CMIA construction capital allocation to $3,050,000, allocating $3,617,000 of CMIA construction 
support, and reducing the overall project allocation from $22,296,000 to $21,187,000 in accordance 
with the attachment. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1l) Proposition 1B – Allocation Amendment - Locally Administered Resolution CMIA-AA-1112-028
 CMIA/STIP Project on the State Highway System Amending Resolution CMIA-A-1112-004 

Resolution STIP1B-AA-1112-006 
  Amending Resolution STIP1B-A-1112-001

1 
$22,296,000 
$21,187,000 

 
City of Visalia 

TCAG 
Tulare 

06N-Tul-198 
R4.1/R5.0 

 

 
Plaza Drive Interchange/Auxillary Lanes 
In Visalia, on Route 198 from Route 99 to Plaza Drive, and on 
Plaza Drive from Airport Drive to Goshen Avenue.  Construct 
auxiliary lanes (Route 198) and widen roadway (Plaza Drive). 
 
Final Project Development:   N/A 
 
Final Right of Way:   N/A 
 
(August 2011 - CMIA Baseline Amendment approved under 
Resolution CMIA-PA-1112-003, will split off a follow-up 
landscaping project (PPNO 0105Y) funded from RIP as follows:  
Component             FY                Amount__ 
     PS&E               11-12         $      80,000 
    CONST             13-14         $1,420,000) 
 
(Future Consideration of Funding – Resolution E-10-39, April 
2010.) 
 
Outcome/Output:  Daily vehicle-hours of delay savings of about 
2,794,740 hours. 
 
Amend Resolution CMIA-A-1112-004 to de-allocate 
$1,109,000 CMIA CONST to reflect award savings, and 
change $3,050,000 CMIA CONST to CMIA CONST ENG.

 
06-0105 

CMIA/11-12 
CONST ENG 

$0 
$3,617,000 

 
CONST 

$7,776,000 
$3,050,000 

 
 
 

RIP/11-12 
CONST 

$14,520,000 
0600000417 

4CONL 
423704 

 
 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

$3,617,000

$7,776,000
$3,050,000

$14,520,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1m) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 
ADMINISTERED MULTI-PROGRAM PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1112-029, AMENDING RESOLUTION CMIA-A-1112-008 
RESOLUTION STIP1B-AA-1112-007, AMENDING RESOLUTION STIP1B-A-1112-003 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-1112-008 to de-allocate $5,107,000 in 
Proposition 1B Corridor Mobility Improvement Account (CMIA) construction funds from the 
Highway 1 Soquel to Morrissey Auxiliary Lanes project (PPNO 6500) in Santa Cruz County; 
$2,700,000 of which will be changed to CMIA construction support, thereby reducing the original 
CMIA construction allocation of $16,190,000 to $11,083,000 to reflect contract award savings. 
 
BACKGROUND: 
 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-008 allocating 
$16,190,000 in CMIA construction funds and Resolution STIP1B-A-1112-003 allocating $2,150,000 
in STIP Augmentation construction funds, for the Highway 1 Soquel to Morrissey Auxiliary Lanes 
project (PPNO 6500) in Santa Cruz County.  The construction contract was awarded on January 5, 
2012 with CMIA construction savings of $2,407,000.  The original allocation included $2,700,000 
of construction support for Santa Cruz County Regional Transportation Commission, though it was 
not explicitly stated at that time.  This amendment clarifies the construction support allocation and 
accounts for the contract award savings. 
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $16,190,000 in CMIA funds (Budget Act Item 2660-304-6055) originally 
allocated under Resolution CMIA-A-1112-008 for the Highway 1 Soquel to Morrissey Auxiliary 
Lanes project (PPNO 6500) in Santa Cruz County, is hereby amended by $2,407,000, reducing the 
original CMIA construction capital allocation to $11,083,000, allocating $2,700,000 of CMIA 
construction support, and reducing the overall project allocation from $18,340,000 to $15,933,000 in 
accordance with the attachment. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1m) Proposition 1B – Allocation Amendment - Locally Administered Resolution CMIA-AA-1112-029
 CMIA/STIP Project on the State Highway System  Amending Resolution CMIA-A-1112-008 
  Resolution STIP1B-AA-1112-007 
  Amending Resolution STIP1B-A-1112-003

1 
$18,340,000 
$15,933,000 

 
Santa Cruz County 

Regional 
Transportation 
Commission         

SCCRTC 
Santa Cruz 
05N-SCr-1 
14.9/15.9 

 

 
In Santa Cruz, on Route 1 from Soquel Avenue to Morrissey 
Boulevard.  Construct northbound and southbound auxiliary 
lanes and modify the La Fonda Avenue Overcrossing. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way  (RIP): 
 Right of Way Estimate: $ 50,000 
 Programmed Amount: $ 112,000 
 Adjustment: $ 62,000 (credit) 
 
(Future Consideration of Funding – Resolution E-09-78, 
October 2009.) 
 
(June 2011- CMIA program amendment approved under 
Resolution CMIA-PA-1011-034.) 
 
Outcome/Output:  Will result in daily vehicle-hours of delay 
savings of about 796 hours. 
 
Amend Resolution CMIA-A-1112-008 to de-allocate 
$2,407,000 in CMIA CONST, to reflect contract award 
savings and change $2,700,000 from CMIA CONST to 
CMIA CONST ENG. 

 
05-6500 

CMIA/09-10 
CONST ENG  

$0 
$2,700,000 

CONST 
$16,190,000 
$11,083,000 

 
RIP/10-11 
CONST 

$2,150,000 
0500000048 

4CELO 
4CONL 
0F6504 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

$2,700,000

$16,190,000
$11,083,000

$2,150,000

 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM  
RESOLUTION R99-AA-1112-005, AMENDING RESOLUTION R99-A-1112-003 

 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-1112-003 to de-allocate $13,356,000 in 
Proposition 1B State Route (SR) 99 Corridor Bond Program funds from the SR99 Widening in 
Manteca and San Joaquin Phase 1 project (PPNO 7634A) in San Joaquin County, thereby reducing 
the original SR 99 Corridor Bond Program construction allocation of $45,000,000 to $31,644,000 to 
reflect contract award savings. 
 
BACKGROUND: 
 
At its December 2011 meeting, the Commission approved Resolution CMIA-A-1112-003 allocating 
$45,000,000 in SR 99 Corridor Bond Program construction funds for the SR99 Widening in Manteca 
and San Joaquin Phase 1 project (PPNO 7634A).  The construction contract was awarded on March 
27, 2012 with SR 99 Corridor Bond Program construction savings of $13,356,000. 
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $45,000,000 in State Route 99 Corridor Bond Program funds (Budget Act Item 
2660-304-6072) originally allocated under Resolution R99-A-1112-002 for the SR99 Widening in 
Manteca and San Joaquin Phase 1 project (PPNO 7634A) in San Joaquin County, is hereby amended 
by $13,356,000, reducing the original SR 99 Corridor Bond Program construction capital allocation 
to $31,644,000, and reducing the overall project allocation to $36,644,000 in accordance with the 
attachment. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type
Amount by 
Fund Type

2.5g.(2b) Proposition 1B –Allocation Amendment - State Administered Route 99 Projects Resolution R99-AA-1112-005
 on the State Highway System Amending Resolution R99-A-1112-003

1 
$50,000,000 
$36,644,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 

4.9/14.2 

 
State Route 99 Widening in Manteca and San Joaquin Phase 
1.  In Manteca, from 0.9 mile south of Route 120 west to 0.4 
mile south of Arch Road.  Widen highway from 4 to 6 lanes, 
and construct auxiliary lanes. 
 
(Future Consideration of Funding – Resolution E-10-60, July 
2010.) 
 
Outcome/Output:  Widen 8.3 miles of SR 99 from 4 to 6 lanes 
(16.6 lane miles). 
 
Amend Resolution R99-A-1112-003 to de-allocate 
$13,356,000 SR 99 Corridor Bond Program CONST to 
reflect award savings. 

10-7634A 
SR 99/11-12 
CONST ENG 
$5,000,000 

 
 

CONST 
$45,000,000 
$31,644,000 
1000020440 

4 
0E6114 

 
 

004-6072 
SR99 

 
2010-11 

304-6072 
SR99 

20.20.722.000 
 

$5,000,000

$45,000,000
$31,644,000
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To: CHAIR AND COMMISSIONERS  CTC Meeting: April 25-26, 2012 

CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.: 2.7 
  Action Item 

 
 

From: NORMA ORTEGA Prepared by: Gary Cathey 
 Chief Financial Officer  Chief 

 Division of Aeronautics 
  

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED AERONAUTICS 
PROJECTS AT PUBLIC USE AIRPORTS 

 RESOLUTION FDOA-2011-05 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the resolution below, allocating $1,067,000 for eleven California Aid to 
Airports Program Acquisition and Development projects in the 2010 Aeronautics Program. 
 
ISSUE: 
 
The attached list describes eleven locally-administered Aeronautics projects totaling $1,067,000.  
The agencies for these projects are ready to proceed and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 

Resolved, that $1,067,000 be allocated from the Aeronautics Fund, Item 2660-680-0041, for eleven 
locally-administered Aeronautics projects, as described on the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
County 

Location 
Project Description 

Project Number

Budget Year 
Item # 

Program Code
State 

Allocation

2.7 Aeronautics Allocations Resolution FDOA-2011-05 

1 
$113,000 

County of Del Norte 
Del Norte 

 

 
Ward Field Airport 
Obstruction Removal (Trees) 
DN-2-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$113,000

2 
$72,000 

County of Modoc 
Modoc 

 

 
Adin Airport 
Crack Seal, slurry Seal and Restripe Runway 
Mod-5-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$72,000

3 
$29,000 

County of Modoc 
Modoc 

 

 
Fort Bidwell Airport 
Grade and Roll Runway and Install Fencing 
Mod-6-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$29,000

4 
$77,000 

County of Lassen 
Lassen 

 

 
Herlong Airport 
Overlay runway, taxiway and apron 
Las-5-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$77,000

5 
$99,000 

County of Lassen 
Lassen 

 

 
Ravendale Airport 
Overlay Runway and Tiedown Area 
Las-4-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$99,000

6 
$23,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Relocate Segmented Circle and Windsock 
Ker-32-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$23,000

7 
$180,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Security Fencing 
Ker-32-11-2 
 

 
2011-12 

2660-0041 
10.10.020.200 

$180,000

8 
$135,000 

County of Kern 
Kern 

 

 
Elk Hills-Buttonwillow Airport 
Overlay Parking Apron and Restripe Pavement 
Ker-32-11-3 
 

 
2011-12 

2660-0041 
10.10.020.200 

$135,000

9 
$23,000 

County of Kern 
Kern 

 

 
Poso Airport 
Relocate Segmented Circle and Windsock 
Ker-16-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$23,000

10 
$68,000 

County of Kern 
Kern 

 

 
Poso Airport 
Crack and Slurry Seal Runway and Restripe Pavement 
Ker-16-11-2 
 

 
2011-12 

2660-0041 
10.10.020.200 

$68,000

11 
$248,000 

County of Kern 
Kern 

 

 
Taft Airport 
Slurry Seal Runway and Restripe, Renovate Runway Lighting 
Ker-2-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$248,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.9a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTION CMIA-PA-1112-023, AMENDING RESOLUTION CMIA-PA-0910-022 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution CMIA-PA-1112-023, 
originally approved January 25, 2012, to amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project in Alameda County.   

 
ISSUE: 
 
A technical correction is needed to correct the Resolution on page three in the Book Item 
Memorandum from CMIA-PA-1011-023 to CMIA-PA-1112-023. 
  
The Book Item Memorandum has been revised to reflect the changes mentioned above. The changes 
are reflected in strikethrough and bold.   

 
Attachment 
 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 25, 2012 

 Technically Corrected April 25-26, 2012 
 Reference No.: 2.1c.(1e) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-023, AMENDING RESOLUTION CMIA-PA-0910-022 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project to: 

1. Increase the project scope of Segment 1 and Segment 2 by adding a State Highway Operation 
and Protection Program (SHOPP) funded roadway rehabilitation scope and update the project 
delivery schedule. 

2. Make minor refinements to the project limits for Segment 1 and Segment 2 to reflect final 
design limits. 

3. Split-off the follow-up landscaping project. 
 

BACKGROUND: 
 

At its April 2010 meeting, the Commission approved resolution CMIA-PA-0910-022 which split the 
overall I-580 Westbound HOV Lane project into three roadway contracts: 
 

• Segment 1 (PPNO 0112B): Construct a westbound HOV lane from the Greenville 
Overcrossing to Isabel Avenue Overcrossing, widen the inside and outside shoulders 
sufficiently to accommodate the HOV lane and allow for future conversion to a High 
Occupancy Toll (HOT) lane, and construct westbound auxiliary lanes from Vasco Road to 
First Street, from First to North Livermore Avenue, and from North Livermore Avenue to 
Isabel Avenue.  
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• Segment 2 (PPNO 0112F): Construct a westbound HOV lane from Isabel Avenue 
Overcrossing to San Ramon Road/Foothill Road Interchange, widen the inside and outside 
shoulders sufficiently to accommodate the HOV lane and allow for future conversion to a 
high occupancy toll (HOT) lane, Widen existing bridge crossing over Tassajara Creek.  
Construct westbound auxiliary lanes from Airway Boulevard to Fallon Road.  

 
• Segment 3 (PPNO 0112G): Widen existing bridge crossings over Arroyo Las Positas Creek 

in the eastbound direction (at two locations).   
 
(Note:  There is a concurrent CMIA program amendment to transfer the scope of work and the 
associated funding of the I-580 Westbound HOV Lane project Segment 3 (PPNO 0112G) to the  
I-580 Eastbound HOV Lane project Segment 3 (PPNO 0112E).) 

 
Increase project scope 
 
Within the project limits of Segment 1 and Segment 2, a roadway rehabilitation project (PPNO 
0106B) is currently programmed in the SHOPP.  To avoid conflicts in administrating separate 
construction contracts within the overlapping project limits, it is proposed to combine the pavement 
rehabilitation project scope of work with Segment 1 and Segment 2.  This will also reduce throw-
away costs and avoid unnecessary disruption to the traveling public.  Combining both projects also 
results in delivering the SHOPP project with significant savings.  These savings are already built into 
the current estimate for the SHOPP portion of the combined project. 
 
Update project funding plans 
 
The current funding plan for Segment 1 and 2 includes local funds. The ACTC is proposing to swap 
$10,000,000 in local funds with an equal amount of Traffic Congestion Relief Program (TCRP) 
savings from Segment 2 (Portola Avenue to Hacienda Drive, PPNO 0112D) of the I-580 Eastbound 
Lane project.  There is a concurrent TCRP amendment for that project.  As the funding plan shows, 
there are also very minor adjustments to the budget for some of the project components.  
 
In addition, $1,303,000 in local funds is being added to the budget to reflect increased support costs 
for the added pavement rehabilitation ($1,273,000) and the follow-up landscaping project ($30,000). 

 
Revise project limits 
 
Previously assumed locations for the pavement conforms to the existing mainline and ramps have 
been refined during the design process.  As a result, the project limits for Segment 1 and Segment 2 
need to the revised to include these final conforms.  The project limits for Segment 1 (PPNO 0112B) 
are being changed from R8.3/R14.6 to R8.4/R14.6.  The project limits for Segment 2 (PPNO 0112F) 
are being changed from R14.6/R21.4 to R14.6/R21.6. 
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Split-off follow-up landscaping 
 
Since landscaping projects have long establishment periods, the follow-up planting replacement 
portion is proposed to be split from Segment 1 and will be funded with local funds.  It is further 
proposed to remove this landscaping portion from the CMIA regular reporting requirements since 
completion is several years after completion of the mainline contracts. 
 
Project delivery 

 
The delivery of Segment 1 and Segment 2 has been delayed by almost a year.  These delays have 
resulted from various right of way related issues such as overlapping and conflicting deed 
descriptions and lack of sufficient of field monuments.  The table below lists the revised schedule for 
key delivery milestones for both segments. 
 

 Segment 1 (PPNO 0112B) Segment 2 (PPNO 0112F) 
Project Milestone Baseline Proposed Baseline Proposed 

End Right of Way Phase Mar 2011  Feb 2012 Mar 2011 Feb 2012 
End Design Phase (RTL) Mar 2011 Mar 2012 Mar 2011 Feb 2012 
Begin Construction Phase Aug 2011 Aug 2012 Aug 2011 July 2012 
End Construction Phase Oct 2013 Nov 2014 Oct 2013 Nov 2014 
Begin Close-out Phase Nov 2013 Nov 2014 Nov 2013 Nov 2014 
End Close-out Phase Nov 2014 Nov 2015 Nov 2015 Nov 2015 

 
The Metropolitan Transportation Commission concurs with the changes. 

 
RESOLUTION CMIA-PA-1011-023 
RESOLUTION CMIA-PA-1112-023 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreements for Segment 1 (Greenville to Isabel, PPNO 
0112B) and Segment 2 (Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project 
in Alameda County in accordance with the information described above and illustrated in the 
following tables. 
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REVISE:  I-580 Westbound HOV Lane – Greenville to Isabel (Segment 1) [PPNO 0112B] 

 

   0 0 0Pro  posed 0   0  0
Change (1,800) (300) (1,500)

1,500 150 150
(1,500) (150) (150)

Local Funds - City of Livermore                           
Existing 1,800 300 1,500

  Proposed 16,400      16,400   
16,400

16,400  
Change 16,400 16,400

0
State  Highway Operation and Protection Program (SHOPP)                         
Existing 0 0

ACTC
DepartmentAB 3090

42,821

PS&E
R/W 
Supp

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/CorridorCounty District PPNO EA
Alameda 4 0112B 2908C

49,336

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 49,336

Proposed
0

49,336

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 1) - Greenville to Isabel
In Alameda County, from Greenville Road to Isabel Avenue in Livermore                                                                          
Construct a westbound HOV lane.

RTPA/CTC:

6,515

Project Totals by Component

CONR/W12/13 PA&ED
CON 
Supp

2011-12 R8.4 R14.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
    49,336   42,821    6,515

Federal Demonstration (Demo) funds                      
Existing 9,600 9,600 9,600
Change

  

0

(934) (934) (934)
Proposed 8,666     8,666   8,666     
Local Funds - Regional Measure 2                            
Existing 12,400 3,500 2,350 1,070 5,480 1,070 3,835 5,000 850 1,645
Change (4,287) 0 1,193 0 (5,480) 0 (3,835) 100 1,093 (1,645)
Proposed 8,113 3,500 3,543 1,070  0  1,070 0 5,100 1,943  0

Total
Existing 73,136 3,500 2,350 1,370  65,916  1,070 57,756 5,150 1,000  8,160
Change 16,893 0 1,193 (300)  16,000  0 16,050 (50) 943  (50)
Proposed 90,029 3,500 3,543 1,070  81,916 1,943  8,110 1,070 73,806 5,100

Traffic Congestion Relief Program (TCRP)
Existing 0 0
Change

0
7,514 7,514 5,919 1,595

Proposed 7,514     7,514 1,595  5,919    
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REVISE:  I-580 Westbound HOV Lane – Isabel to Foothill (Segment 2) [PPNO 0112F]  

  

 67,850 1,260  6,750 1,760 61,100 4,850Proposed 75,720 0 0 7,870  
0 13,000 0 330  0

 6,750
Change 13,330 (3,220) (2,160) 5,710  13,000  

54,850  1,760 48,100 4,850 930

0   

Total
Existing 62,390 3,220 2,160 2,160  

 0  0 0 0
(200) (4,650) (730)

Proposed 0 0 0 0
Change (7,340) (3,220) (2,160) (1,760) (200) (1,760)

1,760 200 4,650 730
Local Funds - Regional Measure 2                            
Existing 7,340 3,220 2,160 1,760 200

  6,750
0

    52,364   45,614  
0

09/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

CON 
Supp

2011-12 R14.6 R21.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/11

6,750

Project Totals by Component

CONR/W12/13 PA&ED

Proposed
0

52,364

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill
In Alameda County, from Isabel Avenue (Livermore) to Foothill (Dublin)                                                                               
Construct a westbound HOV lane.

RTPA/CTC:

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 52,364 52,364

County District PPNO EA
Alameda 4 0112F 2908E

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/Corridor

0

ACTC
DepartmentAB 3090

45,614

PS&E
R/W 
Supp

0
Traffic Congestion Relief Program (TCRP)                     
Existing 0
Change 2,486 2,486

2,486   
2,486

2,486    Proposed 2,486      

State Highway Operation and Protection Program (SHOPP)                    
Existing 0 0

13,000
0

13,000Change 13,000
Proposed 13,000     13,000    13,000   

Local Funds - Alameda County Transportation Commission                      
Existing

 

2,686 400 2,286 0 2,286 200 200
Change 5,184 7,470 (2,286) 1,760 (2,286) 4,650 1,060
Proposed 7,870   7,870  0   1,760 0 4,850 1,260  

 
Segment 3: Please note that, as described earlier, the scope of work and the associated funding of 
Segment 3 is being transferred to Segment 3 (PPNO 0112E) of the I-580 Eastbound HOV Lane 
project as part of  a concurrent CMIA program amendment.  
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ADD:  I-580 Westbound HOV Lane (Segment 4) - Follow-up Landscaping [PPNO 0112H] 
 

  400 50 30  
  400 50 30

Proposed 480 80    
 400  
 400  

Change 480 80    
 

Total
Existing 0 0      0  

50 30

0 0 0

   400  40080    
50 3080

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

400 400

14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

R8.4 R21.6 580

Project Totals by Component

CONR/W
Local Measure funds                                  
Existing 0 0 0 0

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane - Follow-up Landscaping
In Alameda County, from Greenville Road to Foothill Road
Construct follow-up landscape.                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

480
480

0112H 2908A
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.9b. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTION GS1B-A-1112-002 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution GS1B-A-1112-002, 
originally approved February 23, 2012, to allocate $3,738,367 for the locally administered 
Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) Program Broadway Brazil 
Grade Crossing project in Los Angeles County.   

 
ISSUE: 
 
A technical correction is needed to correct the Resolution on the Book Item Attachment from  
GS1B-A-1011-002 to GS1B-A-1112-002. 
  
The Book Item Attachment has been revised to reflect the changes mentioned above. The changes 
are reflected in strikethrough and bold.  There is no change to the Book Item Memorandum. 

 
Attachment 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  
 Technically Corrected April 25-26, 2012 

 Reference No.: 2.5g.(9a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1112-002 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $3,738,367 for the locally administered Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Program Broadway Brazil Grade Crossing 
project in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered HRCSA project for $3,738,367, plus 
$2,092,633 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,738,367 be allocated from the Budget Act of 2010, Budget Act Item  
2660-104-6063 for the one local Proposition 1B Highway-Railroad Crossing Safety Account 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1011-002 
(HRCSA) Projects Resolution GS1B-A-1112-002 

1 
$3,738,367 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 

 
Broadway Brazil Grade Crossing Improvements.  Construct 
highway-rail grade crossing improvements to West 
Broadway in the city of Glendale at the Broadway-Brazil 
Street crossing of the Pacific Surfliner corridor and the 
Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Concurrent HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with 
collisions, potential injuries and loss of life and travel time 
delays.  This project will also improve safety and reliability 
for 66 daily passenger trains (operated by Amtrak and 
Metrolink), 17 Union Pacific Railroad freight trains, and over 
5,500 vehicles that use the crossing each day. 

 
HRCSA/10-11 

CONST 
$3,738,367 

0075120062 
S 

H011BA 
 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$3,738,367

 



3.5 
 
 

STATUS UPDATE ON 
CORRIDOR MOBILITY ACCOUNT (CMIA) PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE APRIL 25-26, 2012 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 



3.6 
 
 

STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS 
 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE APRIL 25-26, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



4.3 
 
 

UPDATE ON I-5 CARPOOL LANE AND FREEWAY WIDENING 
PROJECT – ORANGE COUNTY LINE TO I-605 

 
A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE APRIL 25-26, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1k) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1112-030, AMENDING RESOLUTION CMIA-A-1011-005 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-1112-005 to de-allocate $20,308,000 in 
Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the I-5 Carpool Lane - 
Orange County Line (CL) to I-605 (Segment 1) project (PPNO 4153) in Los Angeles County, 
thereby reducing the original CMIA construction capital allocation of $65,555,000 to $45,247,000, 
to reflect contract award savings. 
 
BACKGROUND: 
 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-005, allocating 
$65,555,000 in CMIA construction capital for the I-5 Carpool Lane - Orange CL to I-605  
(Segment 1) project.  The construction contract was awarded on November 28, 2011 with CMIA 
savings of $20,308,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 
 
RESOLUTION: 
 
Be it Resolved, that $65,555,000 in CMIA funds (Budget Act Item 2660-304-6055) originally 
allocated under Resolution CMIA-A-1112-005 for the I-5 Carpool Lane - Orange CL to  
I-605 (Segment 1) project (PPNO 4153) in Los Angeles County is hereby amended by $20,308,000, 
reducing the original CMIA construction capital amount to $45,247,000 in accordance with the 
attached revised vote box. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1k) Proposition 1B – Allocation Amendment - State Administered CMIA Project Resolution CMIA-AA-1112-030 
 on the State Highway System Amending Resolution  CMIA-A-1112-005 

1 
$65,555,000 
$45,247,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 

07S-LA-5 
1.2/2.1 

 
 

 
I-5 Carpool Lane-Orange CL to I-605 Segment 1 
In Santa Fe Springs, from North Fork Coyote Creek 
Overcrossing to Marquardt Avenue.  Reconstruct Alondra 
Avenue bridges, widen Interstate 5 freeway by adding two 
lanes in each direction (one mixed flow and one HOV), and 
reconstruct frontage roads. 
 
Final Project Development (IIP) 
 Support Estimate: $ 2,260,000 
 Programmed Amount: $ 1,027,000 
 Adjustment: $ 1,233,000 (Debit) 
 
Final Project Development (RIP) 
 Support Estimate: $   83,000 
 Programmed Amount: $   83,000 
 Adjustment: $             0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $3,348,000 
 Programmed Amount: $3,348,000 
 Adjustment: $               0 
 
(Construction savings of $611,000 to be transferred to 
Construction Engineering.)  
 
(Future Consideration of Funding – Resolution E-08-09, 
August 2008) 
 
(August 2011- Baseline Amendment approved to revise the 
project schedule under Resolution CMIA-PA-1112-003.) 
 
(August 2011 - Letter of No Prejudice request approved 
under Resolution LONP1B-A-1112-005.) 
 
(Contributions from other sources: $39,695,000.) 
 
Outcome/Output:  Two additional lanes in each direction 
(one mixed flow lane and one HOV lane). 
 

Amend Resolution CMIA-A-1112-005 to de-allocate 
$20,308,000 CMIA CONST to reflect award savings.

 
07-4153 

CMIA/10-11 
CONST 

$65,555,000 
$45,247,000 
0700001831 

4 
215914 

 
 

 
 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

$65,555,000
$45,247,000
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 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(1c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT BASELINE AMENDMENT 
 RESOLUTION CMIA-PA-1112-032, AMENDING  RESOLUTION CMIA-PA-1011-015  
 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the I-5 Carpool Lane – Orange County Line (CL) to I-605 
 (Segment 4) project (PPNO 4155) in Los Angeles County. 
 
ISSUE: 
 
The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) 
propose to amend the CMIA baseline agreement for the I-5 Carpool Lane – Orange CL to I-605 
(Segment 4) project (PPNO 4155) to: 
 

• Transfer $20,308,000 in CMIA award savings from the I-5 Carpool Lane – Orange CL to  
I-605 (Segment 1) project (PPNO 4153) for construction. 

• Add $69,571,000 in local funds to cover a cost increase in Right of Way (R/W). 
 
BACKGROUND: 
 
The I-5 Carpool Lane - Orange CL to I-605 project is a $1.24 billion project and includes 
$387,000,000 in Proposition 1B CMIA funding.  In November 2010, the project was split into five 
segments for construction purposes.  This Segment 4 project is located in Norwalk from Silverbow 
Avenue to Orr and Day Road Overhead and will widen Interstate 5 through the addition of one 
mixed-flow lane and one High Occupancy Vehicle (HOV) lane in each direction.   
 
In November 2011, Segment 1 of the I-5 Carpool Lane – Orange CL to I-605 project (PPNO 4153) 
was awarded with a CMIA savings of $20,308,000.  It is proposed to transfer these savings to 
Segment 4 (PPNO 4155) to address a construction cost increase attributed to design changes to the 
retaining walls and drainage systems to minimize the impact to adjacent properties and help to 
reduce the project footprint.  This action will increase the construction budget for Segment 4 from 
$151,019,000 to $171,327,000. 
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In addition, the projected estimate for R/W has increased by $69,571,000.  Most of this increase is 
attributed to costs associated with the estimate for utility relocations. When the R/W estimate was 
originally prepared, it was based upon assumptions of the ultimate project footprint and quantities of 
unknown buried utilities.  The Department has now been able to update and confirm its R/W 
estimate which has gone from $111,583,000 to $181,154,000.   The increase is mainly due to greater 
than anticipated utility location involvement and additional quantities of buried utilities.  This cost 
alone has gone from $7,000,000 estimated originally to now being estimated at $74,000,000. 
Additionally, the ultimate design included more sound walls than originally assumed which further 
affects the utility relocation estimate.  In total, the Department has found about 156 areas of utility 
relocation involvement at an average cost of about $475,000 per location.  LACMTA has agreed to 
increase local funding by $69,571,000 to cover the increase consistent with terms of the CMIA 
baseline agreement. 
 
RESOLUTION CMIA-PA-1112-032 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-5 Carpool Lane – Orange County Line 
to I-605 (Segment 4) project (PPNO 4155) in Los Angeles County with the information described 
above and illustrated in the following table.  
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REVISE:  I-5 CARPOOL LANE -  ORANGE CL TO I-605 (SEGMENT 4) (PPNO 4155) 
 

PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

0
14,845

4155 21594
PA&ED
R/W

Caltrans
Caltrans

Los Angeles Metropolitan Transportation Commission
I-5 Carpool Lane - Orange CL to I-605 (Seg 4)
In Norwalk from Silverbow Avenue to Orr and Day Road Overhead.                       
Widening I-5 with HOV and mixed flow lanes. (Segment 4)                                                                                                   

RTPA/CTC:
Project Title:

GF RIP                                  
Existing 14,845 14,845 3,798 7,437 3,610

3.7 6.1 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15 PS&E

14,845    
0 00

3,798 7,437 3,610      

81
RIP                                     
Existing 85,485 85,485

0
85,404

0Change 0 0
 81Proposed 85,485 85,485        85,404

2,498

 
IIP                                     
Existing 2,498 2,498
Change 0 0

    Proposed 2,498 2,498     2,498   
0

State Bond  - Prop 1B CMIA                            
Existing 167,712 167,712 16,693
Change 20,308 20,308 20,308

151,019
0

Proposed 188,020   188,020   16,693 
TCRP (Committed)                        

  171,327  

Existing 995 995

 

995
Change 0 0

  
0

  995  Proposed 995 995      
Local Funds                 
Existing 30,624 30,624
Change 69,571 0 69,571

26,179
69,571

3,480 965
0 0

Proposed 100,195  30,624 69,571   3,480 965
Total

 95,750   

167,712    Existing 302,159 103,823 30,624
  

111,583 151,019 4,793 13,415
69,571 20,308 0 0Change 89,879 0 0 89,879  

4,656 16,693
0 0

Proposed 392,038 103,823 30,624 257,591    4,656 16,693181,154 171,327 4,793 13,415
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-030 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $335,017,000 for the State administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program Segment 3 (PPNO and 
Segment 4 (PPNO 4154) of the I-5 Carpool Lane and 4155) project, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes the two State administered CMIA projects for $335,017,000, plus 
$150,520,000 from other sources.  The Department is ready to proceed with these projects and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $335,017,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-004-6055 and 2660-304-6055 for two State administered Proposition 1B Corridor Mobility 
Improvement Account projects described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1d)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-030 

1 
$146,997,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
2.4/4.2 

 

 
I-5 Carpool Lane - Orange County Line to I-605 
(Segment 3).   
In Norwalk from Shoemaker Avenue to Silverbow Avenue, 
add HOV and mixed flow lane in each direction.   
 
Final Project Development (IIP) 
 Support Estimate: $3,089,000 
 Programmed Amount: $3,089,000 
 Adjustment: $ 0 
 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,697,000 
 Programmed Amount: $10,697,000 
 Adjustment: $ 0 
 
(Project scope is consistent with amended baseline 
agreement approved under Resolution CMIA-PA-1011-015 
in November 2010.) 
 
(Future Consideration of Funding – Resolution E-08-09, 
August 2008).   
 
(Contributions from other sources:  $49,330,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with 
one additional mixed flow lane in each direction.

07-4154 
CMIA/11-12 
CON ENG 

$15,261,000 
CONST 

$131,736,000 
0700001833 

4 
215934 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$15,261,000

$131,736,000

 
  

2 
$188,020,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
4.0/5.9 

 

 
I-5 Carpool Lane - Orange County Line to I-605 
(Segment 4).  In Norwalk from Silverbow Avenue to Orr 
and Day Road Overhead.  Widening I-5 with HOV and 
mixed flow lanes.   
 
Final Project Development (IIP) 
 Support Estimate: $2,498,000 
 Programmed Amount: $2,498,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $85,485,000 
 Programmed Amount: $85,485,000 
 Adjustment: $ 0 
 
(Related CMIA de-allocation from 07-4153 under 
Resolution CMIA-AA-1112-030 and CMIA Baseline 
Agreement amendment under Resolution CMIA-PA-1112-
032; April 2012.) 
 
(Future consideration of funding – Resolution E-08-09, 
August 2008).   
 
(Contributions from other sources:  $101,190,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with 
one additional mixed flow lane and one HOV lane in each 
direction. 

07-4155 
CMIA/11-12 
CON ENG 

$16,693,000 
CONST 

$171,327,000 
0700001834 

4 
215944 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$16,693,000

$171,327,000
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                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT BASELINE AMENDMENT 
 RESOLUTION CMIA-PA-1112-033, AMENDING RESOLUTION CMIA-PA-1011-021 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the I-215 Bi-County HOV Gap Closure project (PPNO 0041G) in San Bernardino and 
Riverside Counties. 
 
ISSUE: 
 
The Department, the San Bernardino Associated Governments (SANBAG) and the Riverside County 
Transportation Commission (RCTC) propose to amend the CMIA baseline agreement for the I-215 
Bi-County HOV Gap Closure project (PPNO 0041G) to update the project funding plan and the 
delivery schedule. 

 
BACKGROUND: 
 
The project, located across the county line between San Bernardino and Riverside Counties, will 
construct approximately 7.5 miles of high occupancy vehicle (HOV) lanes in each direction of the 
I-215.  The project limits are from the SR-91/SR-60/I-215 Interchange in Riverside County to the 
West Orange Show Road/South Auto Drive in San Bernardino County.  The project scope also 
includes the replacement of the Burlington Northern Santa Fe (BNSF) Overhead structure and the 
bridge widening over the Union Pacific Railroad (UPRR) lines.  Once constructed, this project will 
complete approximately 70 miles of the HOV lane system on I-125 and SR-91, from San Bernardino 
to Artesia in Los Angeles County.  
 
Increase in construction costs 
 
The preliminary design for the BNSF Overhead structure had assumed a single steel girder to replace 
the existing structure.  Because of a large skew angle and a longer span length, the type of structure 
was changed to a steel truss.  In addition, due to the limited available space in the freeway median, it 
was determined that three single track bridges will be required instead of a single structure that 
would have accommodated all three tracks.  These changes have resulted in an increase in 
construction capital from $134,850,000 to $139,063,000; an increase of $4,213,000, and 
construction support from $13,484,000 to $16,270,000; an increase of $2,786,000. 
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Update project funding plan 
 
The cost-sharing between RCTC and SANBAG has been revised after completion of the design 
plans.  The preliminary project cost had been split based on the number of miles of roadway 
improvements in each county.  After completion of the design plans, the construction quantities were 
segregated by each county.  The cost sharing is now based upon actual physical improvements in 
each county.  As a result, RCTC contribution has been reduced by $8,039,000. These savings will go 
back to the Riverside County’s future programming shares.  SANBAG is proposing to use a 
combination of Regional Improvement Program (RIP) funds and local funds to cover the increase in 
its share of project cost. 
 
In addition SANBAG is proposing to remove the Regional Surface Transportation Program (STP) 
funds from this project and replace with an equal amount of Congestion Mitigation and Air Quality 
(CMAQ) funds. 
 
Update delivery schedule  
 
The completion of the design review process has taken longer than planned due to the large size of 
the design package that consists of more than 1500 plan sheets.  In addition, the project construction 
duration has increased by 19 months due to the following reasons: 

• Change in type of structure for the BNSF Overhead - The original project schedule was 
developed very early in the Environmental (PA&ED) phase.  As described above, the 
structure type was changed during the design phase.  This change in structure type requires 
an off-site fabrication and transport to the project site resulting in additional construction 
time. 

• Detour for and BNSF and UPRR tracks - A viaduct structure is needed for the construction of 
the detour (shoofly) for the BNSF lines.  BNSF has approximately one mile of mainline track 
that will be realigned to allow for the new structures.  A shoofly is also required for the 
widening of the I-215 Bridge adjacent to the UPRR tracks.  

• Pavement rehabilitation project - A State Highway Operation and Protection Program 
(SHOPP) funded pavement rehabilitation project lies within the limits of this CMIA project. 
Combining the SHOPP project with this CMIA project for construction purposes will result 
in savings in contract administration costs, better traffic controls and less impacts to the 
traveling public. 

 
The updated schedule for the key delivery milestones is tabulated below. 

 
Milestone Baseline Proposed 

End Right of Way Mar 2012 Mar 2012 
Ready-to-List (RTL) Mar 2012 Apr 2012 
Begin Construction Aug 2012 Aug 2012 
End Construction Aug 2014 Mar 2016 
Begin Closeout Sep 2014 Mar 2016 
End Closeout Sep 2016 Mar 2018 
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A concurrent request for allocation of funds for the I-215 Bi-County HOV Gap Closure project is 
also included as part of this month’s Commission agenda. 

 
RESOLUTION CMIA PA-1112-033 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account (CMIA) baseline agreements for the I-215 Bi-County HOV Gap 
Closure project (PPNO 0041G) in accordance with the information described above and illustrated 
in the following table. 
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REVISE: I-215 HOV Bi County HOV Gap Closure project (PPNO 0041G) 
 

16,270 10,212 139,063 6,120
2,786

Proposed184,694 6,120 23,241 155,333  13,029  

13,029  134,850 6,120
0  0 4,213 0

  

 

 13,484
Change 6,999 0 0 6,999   

10,212
 

0
 11,223

Total
Existing 177,695 6,120 23,241 148,334

Proposed 15,460   15,460    
0

 4,237   

11,223
Change 0 0

4,23715,460
State Bond - Corridor Mobility Improvement Account (CMIA)                             

  0  

Existing 15,460

 Proposed 0   0    

34,850
(34,850)Change

 
(34,850) (34,850)

  
Regional Surface Transportation Program (STP)                                    
Existing 34,850 34,850

Proposed 47,040 4,815 5,447 36,778    
0 8,724 0

5,447 36,778 4,815  
Change 8,724 0 0 8,724

5,447 28,054 4,81528,054
Local Funds (Measure I) - SANBAG                           

   1,305

Existing 38,316 4,815 5,447

 Proposed 1,305 1,305      
0

1,305
Change

 
0 0

Local Funds - RCTC                            
Existing 1,305 1,305

 10,844
3,283

 3,283
0

Proposed 50,459  15,609 34,850  4,765 31,567  
0 31,567Change 34,850 0 34,850

10,844

 
Congestion Mitigation Air Quality (CMAQ)                                    
Existing 15,609 15,609 00

4,961    

4,765 0

  Proposed 4,961   4,961   
Change 0 0

4,961
0

Interregional Improvement Program (IIP)                                     
Existing 4,961 4,961

       51,403  51,403  
6,314

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

6,314

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

0.0 (Riv) 5.1 (SBd) 215

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED
Regional Improvement Program (RIP) - SANBAG
Existing 45,089 45,089

Description:

San Bernardino Associated Governments
I-215 HOV Bi County Gap HOV Closure 
In Riverside and San Bernardino Counties, from 91/60/215 interchange to south of 215/Orange Show Road 
Construct one HOV lane in each direction.                                                                                   

RTPA/CTC:
Project Title:

Change
Proposed

6,314
51,403

0041G 0M940

PA&ED
R/W

SANBAG
SANBAG

8
Route/Corridor

45,089

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COSan Bernardino/    

Riverside

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON

Regional Improvement Program (RIP) - RCTC
Existing 22,105 2,185 19,920 17,659 2,185 2,261
Change (8,039) 0 (8,039) (7,542) 0 (497)
Proposed 14,066  2,185 11,881   1,764  10,117  2,185  
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(1b) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-034, AMENDING RESOLUTION CMIA-PA-1011-027 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the State Route 32 (SR32) Widen Phase 1 project (PPNO 2107) in 
Butte County. 
 
ISSUE: 
 
The Department and the City of Chico (City) propose to amend the CMIA baseline agreement for 
the State Route 32 Widen Phase 1 project (PPNO 2107) to update the project schedule for 
construction milestone dates. 
 
BACKGROUND: 

 
The SR32 Widen Phase 1 project originally proposed to widen SR32 from SR99 (PM10.1) to east of 
Forest Avenue (PM11.1).  The project is needed to improve traffic operations on a portion of SR32 
in an urbanized area of Chico feeding SR99. The completed improvements will mitigate queues of 
traffic, relieve congestion, increase capacity, and improve safety. The project was programmed at the 
Commission’s May 2010 meeting to be funded with a combination of Corridor Mobility 
Improvement Account funding and local funding. A construction allocation was approved by the 
Commission at its August 2011 meeting; however a contract award has been delayed due to a recent 
court decision which affected the project funding. 
 
Schedule Revisions: 
 
The schedule changes are needed as a result of the recent California Supreme Court decision that 
eliminated all re-development agencies and related funding, impacting the City’s financial plan for 
the SR32 Widen Phase 1 project.  Additional time to award the contract is needed for the City to 
revise its financial plan in which the City will re-allocate City development impact fees and gas tax 
revenues to the project.  Once the revised financial plan has been approved by the City Council, the 
City Manager will be able to move forward with awarding the contract which is anticipated by June 
30, 2012. 
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The revised project baseline schedule is shown in the following table:  
 

Project Milestone Baseline Proposed 
End Environmental Phase Sep. 2010 No Change 
Begin Design Phase Jan. 2010 No Change 
End Design Phase Feb. 2011 No Change 
Begin Right of Way Phase July 2010 No Change 
End Right of Way Phase Oct. 2010 No Change 
Begin Construction Phase Apr. 2011 June 2012 
End Construction Phase Nov. 2012 Nov. 2013 
Begin Closeout Phase Nov. 2012 Nov. 2013 
End Closeout Phase May 2013 May 2014 

            
RESOLUTION CMIA-PA-1112-034 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the State Route 32 (SR32) Widen Phase 1 
project (PPNO 2107) in Butte County with the information described above.  
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 2.1c.(1d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT BASELINE AMENDMENT 
 RESOLUTION CMIA-PA-1112-035, AMENDING RESOLUTION CMIA-P-1112-07B 
 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the I-5/Route 74 Interchange Improvement Project (PPNO 4102) in 
Orange County. 
 
ISSUE: 
 
The Department and Orange County Transportation Commission propose to amend the CMIA 
baseline agreement for the I-5/Route 74 Interchange Improvement Project (PPNO 4102) in Orange 
County to: 
 

• Add an additional $15,000,000 in CMIA funds to construction with savings from previously 
awarded CMIA projects. 

• Split and remove landscaping scope from the baseline agreement. 
 
BACKGROUND: 
 
This project will reconstruct the I-5/Route 74 interchange in the city of San Juan Capistrano.  The 
existing interchange currently experiences congestion during the morning and afternoon peak 
periods resulting in unacceptable levels of service.  The proposed project will reconfigure the 
interchange to better accommodate existing and future traffic volumes and alleviate the congestion 
within the interchange area.   
 
This project was programmed with CMIA funds in September 2011.  The design phase is complete, 
and a concurrent construction allocation is being requested at the April 2012 Commission meeting.  
The Department and Orange County Transportation Commission propose to program an additional 
$15,000,000 in CMIA funds to construction with savings from previously awarded CMIA projects; 
equal amounts of Regional Improvement Program (RIP) funds are proposed to return to Orange 
County’s share balance upon allocation of the CMIA funding. 
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In addition, because landscaping projects have long establishment periods, the Department proposes 
to split the landscaping elements from the main construction project into a separate project funded 
solely with $1,420,000 of RIP funds.  The action to split out landscape is taken within the concurrent 
project allocation item but is included here in the baseline amendment for illustrative purposes.  
Finally, it is also proposed to remove the landscaping portion from the CMIA regular reporting 
requirements. 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-5/Route 74 Interchange Improvement 
project (PPNO 4102) as described above and illustrated in the following tables. 
 
REVISE: I-5/ROUTE 74 INTERCHANGE IMPROVEMENT PROJECT (PPNO 4102) 
 

  3,000 6,36428,753 37,814 1,700 7,163

3,000 6,574
0 (210)

Proposed 84,794 40,616  35,000 9,178
Change (1,420) (210)  15,000 (16,210)   

28,753 38,814 1,700 7,373
0 (1,000) 0 (210)

20,000 25,388   Existing 86,214 40,826  

 
Total

  30,926  Proposed 30,926   30,926     

15,926
15,000Change 15,000 15,000

Prop 1B CMIA                              
Existing 15,926 15,926

 2,500  
0

Proposed 6,574 2,500  4,074   4,074  
0Change 0 0 0

2,500

 
Local Funds              
Existing 6,574 2,500 4,074

 1,700  

4,074

  Proposed 1,700 1,700     
Change 0 0

1,700
0

Local Funds             
Existing 1,700 1,700

 4,663 3,000 6,364  28,753 2,81436,416   9,178
(210)(210) (16,210)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 (210)0 (16,000)

14/15 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Description:

0.0 0.2 74

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED
RIP                                     
Existing 62,014 36,626 4,873 3,000 6,57418,814

Orange County Transportation Authority (OCTA)
Reconstruct I-5 / SR-74 Interchange
In San Juan Capistrano, on Route 74 from Route 5 to east of the city limit.  
Reconstruct the Route 74 and Route 5 interchange.                                                                                                                 

RTPA/CTC:
Project Title:

Change
Proposed

(16,420)
45,594

4102 0E3100
PA&ED
R/W

City of San Juan Capistrano
Caltrans

12
Route/Corridor

25,388 28,753

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COOrange

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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REMOVE AND REPROGRAM:  I-5/ROUTE 74 INTERCHANGE IMPROVEMENT - 
LANDSCAPING/REPLACEMENT PLANTING (PPNO 4102A) 
 

2101,000  210  
210 1,000  210

Proposed 1,420    210
 1,210  
 1,210  

Change 1,420    210
 

Total
Existing 0    00  0  

 210

0  0

 210 1,210  1,000   210
210210

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2101,210 1,000

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

0.0 0.2 74

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
RIP                       
Existing 0 0 00

Description:

Orange County Transportation Authority (OCTA)
Interstate 5/State Route 74 Interchange Improvements (Landscaping/Replacement Planting)
On State Route 74 in Orange County, in San Juan Capistrano from I-5 to east of the city limit.  
Landscape/Replacement Planting

RTPA/CTC:
Project Title:

Change
Proposed

1,420
1,420

4102A 0E31A
PA&ED
R/W

12
Route/Corridor

0 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COOrange

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON
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                     Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-007 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route 99 (SR 99) Corridor Bond 
Program baseline agreement for the Island Park 6-Lane project in Fresno and Madera Counties. 

 
ISSUE: 
 
The Department proposes to amend the SR 99 Corridor Bond Program baseline agreement for the 
Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties to revise the project 
funding plan and increase the project limits. 
 
BACKGROUND: 
 
The Island Park 6-Lane project will widen 2.9 miles of SR 99 from four lanes to six lanes from 0.2 
mile south of Grantland Avenue to 0.6 mile north of Avenue 7.  It is programmed for construction in 
Fiscal Year 2011-12 with SR 99 Bond Program funding. 
 
Revise Project Funding Plan 
 
The construction support cost has increased from $4,100,000 to $7,500,000.  The baseline estimate 
assumed the project could be constructed in two construction seasons.  The replacement of the San 
Joaquin River Bridge is now expected to require three construction seasons. 
 
The construction capital cost has decreased from $54,000,000 to $50,600,000.  Roadway and bridge-
related unit prices have decreased since the baseline estimate was developed, particularly for 
concrete, steel, aggregate, and asphalt items. 
 
Increase Project Limits 
 
The Island Park 6-Lane project is adjacent to and north of the North Fresno 6-Lane project (PPNO 
6274A).  The North Fresno 6-Lane project will widen SR 99 from four lanes to six lanes from 
Ashlan Avenue to 0.2 mile north of Grantland Avenue.  The Commission allocated SR 99 Corridor 
Bond Program construction funds for the North Fresno 6-Lane project in January 2010.  A 
construction contract was awarded in August 2010. 
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The North Fresno 6-Lane project did not include landscaping.  The landscape replacement work was 
to be included in a separate project following completion of the roadway work.  In lieu of a separate 
project for landscaping only, it is proposed to increase the limits of the Island Park 6-Lane project to 
include landscaping of the North Fresno 6-Lane project.  The revised project limits of the Island 
Park 6-Lane project will be from 0.2 mile north of Ashlan Avenue to 0.6 mile north of Avenue 7.  
The cost of the increased scope is included in the revised construction cost described above. 
 
A concurrent construction allocation is proposed on this month’s Commission agenda. 

 
REVISED:  ISLAND PARK 6-LANE PROJECT (PPNO 6274) 
 

 
 

7,50050,600 2,700 3,400 500
3,4000(3,400) 0 0

Proposed 71,200 13,100  58,100  
  0
  6,500

Change 0 0  0  
500

Total
Existing 71,200 13,100  58,100 4,100   6,500

2,700 3,400

54,000 2,700 3,400

500 7,500  6,500 50,60013,100  58,100  
0 00 0 00 (3,400)

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2011-12 Fre-26.730.3

3,400

Mad-1.6 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E
State Bond                              
Existing 71,200 13,100 2,700 3,400 500 4,100

Island Park 6-Lane
In and near the city of Fresno, from 0.2 mile south of Grantland Avenue Ashlan Avenue to 0.6 mile north of Avenue 
7.                                                  
Widen 4-lane freeway to 6-lane freeway.                                                               

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

0
71,200

6274 44262
PA&ED
R/W

Location

Description:

Fresno, Madera 6
Route/Corridor

58,100 6,500

Council of Fresno County Governments

County District PPNO EA Element Const. Year

Caltrans

PM Ahead

PS&E
CON

Caltrans

54,000

PM Back

Caltrans
Caltrans

CO

RESOLUTION R99-PA-1112-007 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Island Park 6-Lane project (PPNO 6274) with 
the information described above. 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 
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                     Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-008 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Goshen to Kingsburg Landscape project in Tulare and Fresno Counties. 

 
ISSUE: 
 
The Department proposes to amend the State Route (SR) 99 Corridor Bond Program baseline 
agreement for the Goshen to Kingsburg Landscape project (PPNO 6480Y) in Tulare and Fresno 
Counties to revise the project limits and funding plan. 
 
BACKGROUND: 
 
The Goshen to Kingsburg Landscape project will provide replacement and mitigation landscaping 
for the Goshen to Kingsburg 6-Lane project (PPNO 6480).  It is programmed for construction in 
Fiscal Year (FY) 2013-14 with SR 99 Bond Program funding. 
 
Revise Project Limits 
 
The current project limits are from 0.2 mile north of the North Goshen Overhead in Tulare County to 
0.2 mile north of Route 201 in Fresno County.  There is no need to landscape the southernmost 7 
miles of the Goshen to Kingsburg project, and it is not possible to provide sufficient landscape 
mitigation for the Goshen to Kingsburg 6-Lane project within the current project limits.  Therefore, 
it is proposed to move the southern project limit 7 miles to the north and extend the northern project 
limit 1.4 miles to the north.  The revised project limits will be from 0.3 mile south of Merritt Drive 
in Tulare County to 0.7 mile north of Bethel Avenue in Fresno County. 
 
Revise Funding Plan 
 
This project is currently programmed for construction in Fiscal Year (FY) 2013-14.  However, it is 
anticipated that this project will be ready for a construction allocation in July 2012.  Therefore, it is 
proposed to revise the construction programming to FY 2012-13. 
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REVISED:  GOSHEN TO KINGSBURG LANDSCAPE PROJECT (PPNO 6480Y) 
 

 
 

Caltrans

PM Ahead

PS&E
CON

Caltrans

5,000

County District PPNO EA Element Const. Year PM Back

Caltrans
Caltrans

COTulare 6
Route/Corridor

500 5,700
Change
Proposed

0
6,200

6480Y 32451

PA&ED
R/W

Location

Description:

Tulare County Association of Governments
Goshen to Kingsburg Landscape
Between Goshen and Kingsburg, from the Goshen Overhead to Route 201. 0.3 mile south of Merritt Drive in Tulare 
County to 0.7 mile north of Bethel Avenue in Fresno County.                                                                                                  
Landscape planting.                                                                                                                                                       

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

State Bond (SR 99)                         
Existing 6,200 500 700

2013-14 
2011-12

41.3 R53.9 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0(5,700) 0
  500 5,700

05,700
 7000   5,000

0 5,700   

 500

5,000  500  
Total
Existing 6,200   500 700
Change 0   0 5,700 (5,700)   

0   
0  0

Proposed 6,200   500 5,700 7005,000  500  
0 

RESOLUTION R99-PA-1112-008 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Goshen to Kingsburg Landscape project 
(PPNO 6480Y) with the information described above. 
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 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 
            RESOLUTION TCIF-P-1112-30, AMENDING RESOLUTIONS TCIF-P-1011-19 AND  
            TCIF-P-0809-01B 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund 
(TCIF) Project Baseline Agreement for Project 11, San Francisco Bay to Stockton Ship Channel 
Deepening Project (PPNO TC11).  The Northern California Trade Corridor Coalition concurs 
with this amendment and the requested changes. 
 
ISSUE: 
 
The Port of Stockton (Port) proposes to amend the TCIF Project Baseline Agreement for Project 
11, San Francisco Bay to Stockton Ship Channel Deepening Project, to down-scope the project 
due to a loss of federal funding; and to revise the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The San Francisco Bay to Stockton Ship Channel Deepening Project was programmed with 
$17,500,000 of TCIF funds, under the TCIF Program of Projects, adopted by the Commission on 
April 10, 2008.  A Project Baseline Agreement executed by the Department, the Commission, 
and the Port was approved on August 28, 2008 under Resolution TCIF-P-0809-01B.  A Project 
Baseline Agreement Amendment was approved March 23, 2011 under Resolution 
TCIF-P-1011-19, to update the project delivery schedule and funding plan. 
 
The project scope, schedule, and cost have all changed.  Specifically the project has been down-
scoped to reflect dredging of the Stockton Ship Channel to a depth of (up to) 37 feet (a decrease 
from 45 feet) and reduced project total cost from $141,447,000 to $15,000,000.  The amended 
project schedule has been accelerated to reflect a construction start in August 2012 with 
construction completion in November 2013. 
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This project will deepen the existing navigation channel from 35 feet to a depth of (up to) 37 feet 
to allow larger vessels and increased goods movement from the Port's East and West Complex to 
State Route 4 and outward to Interstate 5.  A deepened channel would also remove 
approximately 2,100 commercial trucks from the San Francisco Bay to the Stockton 
transportation corridor for every bulk cargo ship calling at the Port of Stockton resulting in a 
significant reduction in truck trips from the coast.   
 
The project cost is shared among the U.S. Army Corps of Engineers (Corps), the Port of 
Stockton, Contra Costa County, and the Western States Petroleum Association.  The Corps is 
project-funded by Congress each fiscal year; however, no federal allocation of funds was made 
for the project in Fiscal Year (FY) 2010.  Therefore, project tasks planned for FY 2010 were 
delayed and pushed out to FY 2011.  Prior to FY 2010, the project received federal funds 
annually without interruption. 
 
The table below lists project milestones, noting the project down-scope, with the current 
approved and proposed delivery schedules:   
 
 

Project Milestone Current 
Approved Proposed Change 

(years-months) 
Begin Environmental Phase Mar 15, 2008 - No Change 

End Environmental Phase Oct 01, 2012 Aug 07, 2008 Completed 
-4 yrs, 2 mos  

Begin Design Phase Nov 01, 2012 Nov 01, 2011 -1 yr 

End Design Phase Feb 01, 2013 Feb 15, 2012 Completed 
-1 yr  

Begin Right of Way Phase Feb 01, 2013 --- Not Required 
End Right of Way Phase May 01, 2013 --- Not Required 
Begin Construction Phase May 01, 2013 Aug 01,2012 -9 mos 
End Construction Phase Dec 01, 2015 Nov 30, 2013 -2 yrs, 1 mo 
Begin Closeout Phase Dec 01, 2015 Nov 30, 2013 -2 yrs, 1 mo 
End Closeout Phase Jul 01, 2016 Jun 30, 2014 -2 yrs, 1 mo 
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In addition to the revised total project cost, the Port also requests to update the project funding 
plan, to reflect a reduction of $10,300,000 in TCIF funding.  The Port is requesting that the 
remaining $7,200,000 in TCIF funds be reprogrammed to FY 2011-12 to meet the updated begin 
construction date of August 2012.  Additionally, the Port is amending the project’s match funds 
as shown in the following project funding plan: 
 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current Approved 17,500    0 17,500        17,500 
Change (10,300)   7,200 (17,500)        (10,300)
Proposed 7,200    7,200 0         7,200
Federal Funds (U.S. Army Corps of Engineers) 
Current Approved 123,947 3,422 216 530 42,050 77,729 3,668 1,000 800 118,479
Change (116,747) (3,422) 234 2620 (38,450) (77,729) (3,568) (500) (800) (111,879)
Proposed 7,200 0 450 3,150 3,600 0 100 500 0 6,600
Local Funds (Port of Stockton) 
Current Approved 0    0    0
Change 600   300 300    600
Proposed 600   300 300    600
TOTAL 
Current Approved 141,447  3,422  216 530 59,550 77,729 3,668 1,000 800 135,979 
Change (126,447) (3,422) 234 10,120 (55,650) (77,729) (3,568) (500) (800) (121,579)
Proposed 15,000 0 450 10,650 3,900 0 100 500 0 14,400

 
 

RESOLUTION TCIF-P-1112-30 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for TCIF Project 11, San Francisco Bay to 
Stockton Ship Channel Deepening Project (PPNO TC11), in accordance with the changes 
described and illustrated above. 
 
 
Attachment 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(5b) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1112-31, AMENDING RESOLUTIONS TCIF-P-1011-25 AND  
TCIF-P-0809-04B 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 35, State College Boulevard Grade Separation (PPNO 
TC35).  The Southern California Consensus Group concurs with this amendment and the requested 
changes.  
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 35, State College Boulevard Grade Separation (State College) to update cost, 
funding plan, and delivery schedule. 
 
BACKGROUND: 
 
The State College project is part of the Orange County Bridges Program (OCBP) which will build 
underpasses and overpasses at local rail crossings to improve safety and reduce delays.  This project 
will construct a grade separation on State College Boulevard at Burlington Northern Santa Fe 
(BNSF) Railway tracks from Santa Fe Avenue at the northerly terminus to approximately 700 feet 
south of Valencia Drive at the southerly terminus.  The project will provide significant benefits to 
vehicle and truck traffic traveling on State College Boulevard by reducing delays and traffic 
congestion associated with the existing at-grade crossing. 
 
This project was adopted in the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement was executed between the OCTA, the Department, and the Commission, and 
approved by the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Project 
Baseline Agreement Amendment was approved May 11, 2011 under Resolution TCIF-P-1011-25, to 
update the project delivery schedule, cost, and funding plan. 
 
OCTA is requesting to update the project delivery schedule by changing the end of the 
environmental component from February 1, 2011 to April 14, 2011 due to a delay in obtaining 
signatures on the final environmental document.  This delay also affected the start of the right of way 
component.  There are no cost increases related to these delays.  



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(5b) 
CALIFORNIA TRANSPORTATION COMMISSION April 25-26, 2012 

 Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

 
The table below lists the current approved and proposed project milestones. 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase Apr 1, 2005 - No Change 

End Environmental Phase Feb 1, 2011 Apr 14, 2011 Completed 
2 mo, 14 days 

Begin Design Phase Apr 1, 2005 - No Change 
End Design Phase Mar 1, 2013 - No Change 
Begin Right of Way Phase Mar 1, 2011 Jul 25, 2011 4 mo, 24 days 
End Right of Way Phase Mar 1, 2013 - No Change 
Begin Construction Phase Apr 13, 2013 - No Change 
End Construction Phase Jan 1, 2016 - No Change 
Begin Closeout Phase Jan 1, 2016 - No Change 
End Closeout Phase Jan 1, 2019 - No Change 

 
 
OCTA is requesting to reprogram $12,757,000 in TCIF funding from TCIF Project 39, Raymond 
Avenue, with the funds to be reprogrammed to three existing OCTA TCIF projects.  A concurrent 
program amendment to delete Raymond Avenue from the TCIF Program and reprogram the funds, 
including baseline agreement amendments are all scheduled for this month’s Commission meeting.   
 
OCTA is proposing to use $3,376,000 of the $12,757,000 TCIF funds from Raymond Avenue for 
the State College project, thereby increasing the TCIF programmed amount from $30,731,000 to 
$34,107,000.  Additionally, the City of Fullerton is reducing its contribution to the project by 
$8,530,000 due to both a lack of developer funds and the State of California’s recent decision to 
eliminate redevelopment agency funding.  Therefore, OCTA has increased its Measure 2 
contribution to offset the majority of the loss of City funds.  The total project cost has increased by 
$996,000 related to project management costs including coordination with BNSF Railway on a 
temporary continuous construction track (shoofly), and Right of Way coordination and process 
issues.   Overall project costs are reflective of current design and cost data. 
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OCTA proposes to update the project’s cost and funding plan as follows: 

 
(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 30,731    30,731    30,731
Change 3,376    3,376    3,376

Proposed 34,107    34,107    34,107

CMAQ  

Current Approved 19,037  1,494  17,543   1,494 17,543
Change -1,741  -461  -1,280   -461 -1,280

Proposed 17,296  1,033  16,263   1,033 16,263

Measure M2 

Current Approved 450  0  450  450 0 
Change 7,891  8,341  -450  1,525 6,366 

Proposed 8,341  8,341  0  1,975 6,366 

City – Fullerton / OCTA 

Current Approved 10,630 2,568 4,906  3,156 305 2,263 4,906 3,156
Change -8,530 -643 -4,731  -3,156 0 -643 -4,731 -3,156

Proposed 2,100 1,925 175  0 305 1,620 175 0

Federal DEMO 

Current Approved 12,800  12,800  0   12,800 0
Change 0  -1,282  1,282   -1,282 1,282

Proposed 12,800  11,518  1,282   11,518 1,282

TOTAL 

Current Approved 73,648 2,568 19,200  51,880 305 2,713 19,200 51,430
Change 996 -643 1,867  -228 0 882 -108 222

Proposed 74,644 1,925 21,067  51,652 305 3,595 19,092 51,652

 
RESOLUTION TCIF-P-1112-31 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 35, State College Boulevard Grade 
Separation Project (PPNO TC35), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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M e m o r a n d u m  
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            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(5c) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1112-32, AMENDING RESOLUTIONS TCIF-P-1011-21,  
TCIF-P-1011-08, AND TCIF-P 0809-04B 

 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 36, Placentia Avenue Undercrossing project (PPNO TC36).  
The Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 36, Placentia Avenue Undercrossing (Placentia) to update the cost and 
funding plan. 
 
BACKGROUND: 
 
The Placentia project was adopted in the TCIF Program by the Commission on April 10, 2008 under 
Resolution TCIF-P-0708-01.  A Project Baseline Agreement was executed by the OCTA, the 
Department, and the Commission, and approved by the Commission on October 29, 2008, under 
Resolution TCIF-P-0809-04B.  Two subsequent Baseline Agreement Amendments were approved 
by the Commission under TCIF-P-1011-08 and TCIF-P-1011-21 to update the schedule, cost and 
funding plan; and an allocation for the total TCIF funding of $14,934,000 was approved on January 
20, 2011 under Resolution TCIF-A-1011-01. 
 
The project will separate the existing at-grade crossing by lowering Placentia Avenue under the 
Burlington Northern Santa Fe (BNSF) Railway, thus improving vehicular traffic safety and boosting 
local area mobility.  The roadway will be lowered to construct a vehicle underpass, separating car 
traffic from train traffic, at the intersection of Placentia Avenue and the BNSF railway.  The 
underpass will be located approximately 85 feet south of Crowther Avenue and 700 feet north of 
Fender Avenue. 
 
 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(5c) 
CALIFORNIA TRANSPORTATION COMMISSION April 25-26, 2012 

 Page 2 of 2 
 

  
 “Caltrans improves mobility across California” 

This amendment proposes to shift local fund sources from local Measure M funds to Public 
Transportation Modernization, Improvement and Service Enhancement Account Program 
(PTMISEA) to preserve Measure M dollars for local projects.  The total project cost remains the 
same at $78,229,000.  The proposed cost and funding plan changes are illustrated in the table below.   

 
(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 14,934  14,934      14,934
Change 0  0      0

Proposed 14,934  14,934      14,934

TCRP – City of Placentia  

Current Approved 6,040 6,040      6,040 
Change 0 0      0 

Proposed 6,040 6,040      6,040 

Measure M2 

Current Approved 57,255 12,753 44,502   21 3,401 9,331 44,502
Change -12,000 0 -12,000   0 0 0 -12,000

Proposed 45,255 12,753 32,502   21 3,401 9,331 32,502

PTMISEA – Public Transportation Modernization, Improvement and Service Enhancement Account Program  

Current Approved 0    0    0
Change 12,000    12,000    12,000

Proposed 12,000    12,000    12,000

TOTAL 

Current Approved 78,229 18,793 59,436  0 21 3,401 15,371 59,436
Change 0 0 -12,000  12,000 0 0 0 0

Proposed 78,229 18,793 47,436  12,000 21 3,401 15,371 59,436

 
RESOLUTION TCIF-P-1112-32 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 36, Placentia Avenue Undercrossing 
(PPNO TC36), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1112-33, AMENDING RESOLUTIONS TCIF-P-1011-26 AND  
TCIF-P-0809-04B 

 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 37, Orangethorpe Avenue Grade Separation Project 
(PPNO TC37).  The Southern California Consensus Group concurs with this amendment and the 
requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 37, Orangethorpe Avenue Grade Separation (Orangethorpe) to update the 
cost, funding plan, and project delivery schedule. 
 
BACKGROUND: 
 
The Orangethorpe project is part of the Orange County’s Bridges Program (OCBP) which will build 
underpasses and overpasses at local rail crossings to improve safety and reduce delays.  The 
Orangethorpe project will construct a bridge to allow vehicles to pass over the Burlington Northern 
Santa Fe (BNSF) Railway tracks to separate rail and roadway traffic.  The railroad mainline tracks 
will remain at-grade.  Two additional structures will be constructed at Miller Street and Chapman 
Avenue to connect to Orangethorpe Avenue.  The completed project will allow cars to cross over the 
railroad tracks, improving safety and reducing delays. 
 
This project was adopted in the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement was executed by OCTA, the Department, and the Commission, and approved 
by the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Baseline 
Agreement Amendment was approved on May 11, 2011, under Resolution TCIF-P-1011-26, to 
revise the scope, schedule and cost. 
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This amendment requests an additional three months to complete the Right of Way certification due 
to additional time needed for relocating approximately 30 tenants and an Orange County Department 
of Education school; transferring franchise and/or easement rights between the utilities, OCTA and 
the cities; and developing unanticipated processes for utility relocation and reimbursement 
agreements. 

 
The following table provides a list of the project’s milestones with current approved and proposed 
delivery schedule: 

 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase Jan 01, 2001 - No Change 
End Environmental Phase Sep 23, 2009 - No Change - Complete 
Begin Design Phase Feb 06, 2009 - No Change 
End Design Phase Jan 01, 2012 Oct 31, 2011 -3 months - Complete 
Begin Right of Way Phase Oct 01, 2010 - No Change 
End Right of Way Phase Jan 01, 2012 Apr 01, 2012 3 Months 
Begin Construction Phase Jul 01, 2012 - No Change 
End Construction Phase Apr 01, 2015 - No Change 
Begin Closeout Phase Apr 01, 2015 - No Change 
End Closeout Phase Apr 01, 2015 - No Change 

 
 
 
 
 
 
 
 
 
 
 
 
 

OCTA requests to reprogram $12,757,000 in TCIF funding from TCIF Project 39, Raymond 
Avenue, with the funds to be reprogrammed to three existing OCTA TCIF projects.  A concurrent 
program amendment to delete Raymond Avenue from the TCIF Program and reprogram the funds, 
including baseline agreement amendments are all scheduled for this month’s Commission meeting.   
 
This amendment proposes to use $6,354,000 of the $12,757,000 TCIF funds from Raymond Avenue 
for the Orangethorpe project, thereby increasing the TCIF programmed amount from $41,666,000 to 
$48,020,000.  However after final design, a refined project estimate resulted in an overall project 
funding decrease of $2,400,000.   
 
Right of way component costs decreased due to:  1) the addition of a flood control maintenance 
bridge over the Carbon Canyon Channel which eliminated the need to construct a land-intensive 
maintenance vehicle turnaround; and 2) addition of a cul-de-sac on Miller Street which will maintain 
access to an existing business eliminating the need to purchase the entire property and business.   
 
The construction costs increased due to: 1) addition of the flood control maintenance bridge over the 
Carbon Canyon Channel; 2) an unforeseen 72-inch Orange County Water Department (OCWD) 
pipeline relocation that was not documented in OCWD record data and not discovered until design 
was nearly completed; 3) realignment of the Atwood Channel to minimize impacts to nearby 
residential neighborhood; and 4) addition of the Miller Street cul-de-sac. 
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The OCTA proposes to update the project’s cost and funding plan as follows: 

 
 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 41,666     41,666        41,666
Change 6,354   6,354     6,354

Proposed 48,020   48,020     48,020

CMAQ  

Current Approved 47,319   26,846  20,473        26,846  20,473
Change -26,224  -5,751 -20,473    -5,751 -20,473

Proposed 21,095  21,095 0    21,095 0

Measure M  

Current Approved 12,267 8,557 1,157  2,553     8,557  1,157 2,553 
Change 3,721 -265 2,611 1,375   -265 2,611 1,375

Proposed 15,988 8,292 3,768 3,928   8,292 3,768 3,928

STP –Local (RSTP)  

Current Approved 631 631   0      631     0
Change 10,649 0  10,649  0   10,649

Proposed 11,280 631  10,649  631   10,649

DEMO 

Current Approved 15,500   15,500     15,500
Change 3,100   3,100     3,100

Proposed 18,600   18,600     18,600

TOTAL 

Current Approved 117,383 9,188 28,003 80,192  631 8,557 28,003 80,192
Change -2,400 -265 -3,140 1,005  0 -265 -3,140 1,005

Proposed 114,983 8,923 24,863 81,197  631 8,292 24,863 81,197

 
RESOLUTION TCIF-P-1112-33 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreements for Project 37, Orangethorpe Avenue Grade 
Separation (PPNO TC37), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

RESOLUTION TCIF-P-1112-34, AMENDING RESOLUTIONS TCIF-P-1011-26  
AND TCIF-P 0809-04B 

 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 40, Lakeview Avenue Overcrossing (PPNO TC40). The 
Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 40, Lakeview Avenue Overcrossing (Lakeview) to update the cost, funding 
plan, and project delivery schedule. 
 
BACKGROUND: 
 
The Lakeview project is part of the Orange County’s Bridges Program (OCBP) which will build 
underpasses and overpasses at local rail crossings to improve safety and reduce delays.  The project 
will build a bridge to elevate and realign Lakeview Avenue to allow vehicles to pass over the 
Burlington Northern Santa Fe (BNSF) Railway tracks.  A ramp connecting Lakeview Avenue to 
Orangethorpe Avenue will be constructed, and North Bubach Street in the northeast corner of the 
project area will be rerouted to connect the ramp to a new signalized intersection.  The project will 
also construct a new frontage road in the southeast corner of the project for local business access.  In 
addition, a new road will be built in the southwest corner to connect the new frontage road to 
Lakeview Avenue. 
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008.  Project 
Baseline Agreements were executed for each project by OCTA, the Department, and the 
Commission, and approved by the Commission on October 29, 2008, under Resolution TCIF-P-
0809-04B.  A Baseline Agreement Amendment was approved on May 11, 2011, under Resolution 
TCIF-P-1011-26, to revise the project’s scope, schedule and cost. 
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The Lakeview project is experiencing delays due to design modifications requested by the City of 
Anaheim (City) and consequent additional right of way work and acquisition of a residential 
property.  During project development, the City requested OCTA to consider design and schedule 
changes to the Lakeview project.  The design change involved the modification of access to the 
industrial properties along the south end of the project.  This change required a re-design of street 
configurations and a re-evaluation in the project’s right of way requirements causing delays in the 
project’s right of way acquisition.   
 
Design modifications include: (1) utility modifications required as a result of revisions to right of 
way acquisitions; (2) pavement analysis of detour roads during construction; (3) Right of Way 
acquisition revisions for additional properties; (4) Design revisions requested by the City to relocate 
a power pole and widen the roadway to accommodate the Lakeview Avenue roadway width at the 
southern project limit; (5) hydrology study for 100-year flood as required by Orange County Flood 
Control and Community Development; and (6) geometric design changes requested by the Cities of 
Placentia and Anaheim. 
 
Therefore, the completion of Design is proposed to be extended by 11 months.  The following table 
provides a list of the project’s milestones with current approved and proposed delivery schedules: 

 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase Jan 01, 2001 - No Change 

End Environmental Phase Sep 23, 2009 - No Change - 
COMPLETE 

Begin Design Phase Feb 06, 2009 - No Change 
End Design Phase Oct 01, 2011 Sep 01, 2012 11 Months 
Begin Right-of-Way Phase Apr 01, 2011 - No Change 
End Right-of-Way Phase Jan 01, 2013 - No Change 
Begin Construction Phase Jul 01, 2013 - No Change 
End Construction Phase Oct 01, 2015 - No Change 
Begin Closeout Phase Oct 01, 2015 - No Change 
End Closeout Phase Oct 01, 2018 - No Change 

 
The total project cost increase is due to additional design changes related to Right of Way appraisals, 
tenant relocations for impacted properties, additional tenant occupancy, and actual negotiated 
settlement values.  These increased costs have resulted in a need to adjust the budget for the project.  
The cost increase will be funded with local Measure M2 funds.  TCIF fund remains as originally 
programmed at $28,685,000. 
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OCTA proposes to update the project’s cost and funding plan as follows: 
 
 

 (DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 28,685    28,685    28,685
Change 0    0    0

Proposed 28,685    28,685    28,685

CMAQ  

Current Approved 2,749  2,749 0    2,749 
Change 8,007  3,783 4,224    8,007 

Proposed 10,756  6,532 4,224    10,756 

Measure M2 / CITY 

Current Approved 8,881 6,501 0 0 2,380  4,005 2,496 2,380
Change 19,037 0 1,366 12,317 5,354  3,862 9,821 5,354

Proposed 27,918 6,501 1,366 12,317 7,734  7,867 12,317 7,734

STP –Local (RSTP)  

Current Approved 14,700 631  0 14,069 631  0 14,069 
Change 5,646 0  16,615 -10,969 0  16,615 -10,969

Proposed 20,346 631  16,615 3,100 631  16,615 3,100

DEMO 

Current Approved 15,158  15,158  0   15,158 0
Change -3,100  -15,158  12,058   -15,158 12,058

Proposed 12,058  0  12,058   0 12,058

TOTAL 

Current Approved 70,173 7,132 17,907 0 45,134 631 4,005 20,403 45,134
Change 29,590 0 -10,009 33,156 6,443 0 3,862 19,285 6,443

Proposed 99,763 7,132 7,898 33,156 51,577 631 7,867 39,688 51,577
 

 
RESOLUTION TCIF-P-1112-34 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreements for Project 40, Lakeview Avenue Overcrossing 
project (PPNO TC40), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1112-35, AMENDING RESOLUTIONS TCIF-P-1011-26 AND  
TCIF-P-0809-04B 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 41, Tustin Avenue/Rose Drive Overcrossing Project 
(PPNO TC41).  The Southern California Consensus Group concurs with this amendment and the 
requested changes. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline 
Agreement for Project 41, Tustin Avenue/Rose Drive Overcrossing (Tustin/Rose) to update the cost, 
funding plan, and project delivery schedule. 
 
BACKGROUND: 
 
The Tustin/Rose Project is part of the Orange County’s Bridges Program (OCBP) which will build 
underpasses and overpasses at local rail crossings to improve safety and reduce delays.  The project 
will construct a vehicle overpass at the intersection of Tustin Avenue/Rose Drive and Orangethorpe 
Avenue, along the Burlington Northern Santa Fe (BNSF) Railway track.  Approximately 2,100 feet 
of Tustin/Rose will be elevated and realigned to pass over Orangethorpe Avenue and the railroad 
tracks.  The completed project will allow cars to safely cross over the railroad tracks and eliminate 
use of train horns at this rail crossing. 
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008.  A Baseline 
Agreement was executed between OCTA, the Department, and the Commission, and approved by 
the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  A Project Baseline 
Agreement Amendment was approved May 11, 2011 under Resolution TCIF-P-1011-26, to update 
the project delivery schedule, cost, and funding plan. 
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OCTA requests to reprogram $12,757,000 in TCIF funding from TCIF Project 39, Raymond 
Avenue, with the funds to be reprogrammed to three existing OCTA TCIF projects. A concurrent 
program amendment to delete Raymond Avenue from the TCIF Program and reprogram the funds, 
including baseline agreement amendments are all scheduled for this month’s Commission meeting.   
 
This amendment proposes to use $3,027,000 of the $12,757,000 TCIF funds from Raymond Avenue 
for the Tustin/Rose project, thereby increasing the TCIF programmed amount from $31,387,000 to 
$34,414,000.  However after final design, a refined project estimate resulted in an overall project 
funding decrease of $11,266,000.  This is due to adjustments of the unit prices for reinforcing bar 
(rebar) for the railroad, roadway bridges and retaining walls.  In addition, the construction cost for 
the bypass road was lower than originally anticipated for the project. 
 
The OCTA proposes to update the project’s cost and funding plan as follows: 

 
(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL 
Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current Approved 31,387     31,387        31,387
Change 3,027   3,027     3,027

Proposed 34,414   34,414     34,414

Measure M  

Current Approved 12,759 10,233  2,526   6,432 3,801 2,526
Change 2,144 2,557  -413   653 1,904 -413

Proposed 14,903 12,790  2,113   7,085 5,705 2,113

STP –Local (RSTP)  

Current Approved 58,847 601 32,714 25,532  601   32,714 25,532 
Change -20,425 0 -6,174 -14,251  0  -6,174 -14,251

Proposed 38,422 601 26,540 11,281  601  26,540 11,281

CMAQ  

Current Approved 0   0     0
Change 3,988   3,988     3,988

Proposed 3,988   3,988     3,988

TOTAL 

Current Approved 102,993 10,834 32,714 59,445  601 6,432 36,515 59,445
Change -11,266 2,557 -6,174 -7,649  0 653 -4,270 -7,649

Proposed 91,727 13,391 26,540 51,796  601 7,085 32,245 51,796
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The Right of Way certification completion will be delayed for five months due to longer than 
expected property acquisition and utility relocation activities for the project.  This delay will also be 
reflected in subsequent Construction and Closeout components by five months.  The table below 
lists the current approved and proposed project milestones. 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase Jan 1, 2010 - No Change 

End Environmental Phase Sep 23, 2009 - Completed 
No Change 

Begin Design Phase Feb 6, 2009 - No Change 

End Design Phase Jan 1, 2012 Jul 1, 2011 Completed 
-6 Months 

Begin Right of Way Phase Oct 1, 2010 - No Change 
End Right of Way Phase Apr 1, 2012 Sep 1, 2012 5 Months 
Begin Construction Phase Oct 1, 2012 Mar 1, 2013 5 Months 
End Construction Phase Apr 1, 2015 Sep 1, 2015 5 Months 
Begin Closeout Phase Apr 1, 2015 Sep 1, 2015 5 Months 
End Closeout Phase Apr 1, 2018 Sep 1, 2018 5 Months 

 
RESOLUTION TCIF-P-1112-35 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 41, Tustin Avenue/Rose Drive 
Overcrossing project (PPNO TC41), in accordance with the changes described and illustrated above.  
 
 
Attachment 
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Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  
 RESOLUTION TCIF-P-1112-36, AMENDING RESOLUTIONS TCIF-P-1112-11  
 AND TCIF-P-0809-04B 
 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 45, Iowa Avenue Grade Separation (PPNO 1121).  The 
Southern California Consensus Group concurs with this amendment and the requested changes.  
 
ISSUE: 
 
The Riverside County Transportation Commission (RCTC) and the City of Riverside (City) propose 
to amend the TCIF Project Baseline Agreement for TCIF Project 45, Iowa Avenue Grade Separation 
(Iowa Avenue), in the City of Riverside, to update the project delivery schedule.   
 
BACKGROUND: 
 
The Iowa Avenue project will grade separate the mainline of the Burlington Northern Santa Fe 
Railway Company (BNSF) San Bernardino Subdivision at Iowa Avenue in the City of Riverside.  
The project will construct a four lane roadway bridge over the existing BNSF tracks.  These tracks 
also carry the Union Pacific Railroad mainline.  The completed project will eliminate impacts from 
the existing at-grade crossing, improve public safety and vehicle circulation, increase reliability and 
throughput on the railway system, and bring environmental benefits to the local area.  
 
The Commission adopted the project into the TCIF Program on April 10, 2008.  The Baseline 
Agreement was executed between the City, RCTC, the Department, and the Commission; and 
approved by the Commission on October 29, 2008, under Resolution TCIF-P-0809-04B.  An 
amendment to the baseline agreement to update the schedule and funding plan was approved by the 
Commission on October 26, 2011, under Resolution TCIF-P-1112-11. 
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This amendment will update the project schedule.  Advertisement of the project has been delayed 
pending receipt of the Authorization to Proceed (E-76) from Caltrans.  The City is on schedule to 
award the construction contract on June 26, 2012.  However, since the schedule is contingent upon 
the E-76, the City is requesting a 4 month time extension from the Commission to allow adequate 
time for the bidding process, to obtain the E-76, and to award the construction contract.  The project 
currently is certified for Right of Way and Design is complete.  
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase  Aug 01, 2007 - No Change 
End Environmental Phase  Jul 01, 2008 - No Change - COMPLETE 
Begin Design Phase  Aug 01, 2008 - No Change 
End Design Phase Sep 01, 2011 - No Change - COMPLETE 
Begin Right of Way Phase Nov 01, 2008 - No Change 
End Right of Way Phase Aug 01, 2011 - No Change - COMPLETE 
Begin Construction Phase  Feb 01, 2012 Jun 26, 2012 4 Months 
End Construction Phase  Jun 01, 2013 Nov 01, 2013 5 Months 
Begin Close Out Phase  Jul 01, 2013 Nov 01, 2013 4 Months 
End Close Out Phase  Jan 01, 2014 May 01, 2014 4 Months 
 
RESOLUTION TCIF-P-1112-36 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 45, Iowa Avenue Grade Separation 
(PPNO 1121), in accordance with the changes as described and illustrated.  
 
 
Attachment  
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 Chief Financial Officer 

Prepared by: Kurt Scherzinger 
 Acting Division Chief 
 Transportation Programming 

 
Subject: TRAFFIC CONGESTION RELIEF PROGRAM –PROJECT AMENDMENT  

RESOLUTION TAA-11-07, AMENDING RESOLUTION TA-01-09 
 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve this Traffic Congestion Relief Program (TCRP) project 
amendment for TCRP Project 126 Watt Avenue at Route 50 Interchange Improvements Project 
(PPNO 0127A), as described below. 
 
ISSUE:  

 
Sacramento County, with concurrence from the Sacramento Area Council of Governments, is 
requesting that TCRP Project 126 (PPNO 0127A) be amended to program the remaining $6,280,000 
of TCRP funds allotted to this project to the construction phase in Fiscal Year (FY) 2011-12. 
 
BACKGROUND: 
 
The funding application for TCRP Project 126 was approved on June 6, 2001 for the Watt Ave at 
Route 50 Interchange.  Along with the TCRP application, the Commission approved an allocation in 
the amount of $720,000 for the Environmental phase.  The Environmental phase of this project is 
now complete.  Design and Right of Way (R/W) were funded with local funds and are now nearing 
completion.   
 
Sacramento County is now proposing to program the remaining amount of un-programmed TCRP 
funding of $6,280,000 from Design and R/W for the project to the construction phase.  This is done 
with the understanding that these funds are presently categorized under the Tier 2 category of the 
Commission’s TCRP Allocation Plan which means there is presently no underlying cash for an 
actual allocation.  Under statute, by programming these TCRP funds to construction, should the 
TCRP program be funded again then Sacramento County would be eligible for reimbursement of 
any funds it spent to construct the project in lieu of the TCRP.   
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RESOLUTION TAA-11-07: 
 
Be it Resolved, that the California Transportation Commission does hereby amend TCRP Project 
126 Watt Avenue at Route 50 Interchange Improvements Project (PPNO 0127A) in accordance with 
the information described above and illustrated in the following table. 
 
REVISES: 
 

PM Back
COSacramento

PM Ahead

Sacramento CountyAB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
3

Route/Corridor

17,300

R/W 
Supp

CON 
Supp

Change
Proposed

0
17,300

0127A 37120
PA&ED
R/W

Sacramento County

Sacramento Area Council of Governments
Watt Ave @ Route 50 Interchange Improvements
In the city of Sacramento, on Route 50 at Watt Avenue from La Riviera Drive, to Kiefer Boulevard.                     
Modify the interchange, widen Watt Avenue, and add bike/pedestrian and public transit facilities.                                        

RTPA/CTC:
Project Title:

RIP                                     
Existing 17,300 17,300

5.0 5.6 50

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

16/17 PS&E

 17,300          17,300
TCRP (Committed)                        
Existing 720 720 720

6,280 0Change 6,280 0 6,280
  Proposed 7,000 720 6,280    6,280 720  

1,000 500

 
RSTP                                    
Existing 1,500 1,500
Change 0 0

0    
(1,000)

Proposed 1,500 1,500    1,500   
1,000

Demo                                    
Existing 3,200 3,200
Change (320) 2,880 (3,200) (3,200)

3,200
2,880

Proposed 2,880 2,880    0   
Prop 1B SLPP            

  0  

Existing 0

2,880

Change 8,586 8,586
  

8,586
 8,586   Proposed 8,586  8,586     

Local Funds                
Existing 13,248 13,248
Change (138) 3,202 9,908 (13,248) 2,111 (3,340) 195

   

13,248
896

6,280 4,800

896Proposed 13,110 3,202 9,908 0

1,480
TCRP (Proposed)                         

 2,111 9,908 195

Existing
Change (6,280) (4,800) (1,480)

1,100
(3,700)

0 0  0

1,480 3,700

 0  
(1,100) (1,480)

42,248 7,020 17,300 13,248

Proposed 0 0   

 (4,680)
2,100

 

  
Total
Existing  4,680

0

  
Change 8,128 1,282 24,774 (13,248)

3,700  35,228 1,220
76  6,846 1,195

Proposed 50,376 8,302 42,074 0    2,111 42,074 2,415
 

3,776  
11

 

 

 



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 4.11 
Action Item 

 
From:  NORMA ORTEGA 
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Prepared by: Kurt Scherzinger 
 Acting Division Chief 
 Transportation Programming 

 
Subject: APPROVAL OF STATE ROUTE 108 LOCAL ALTERNATIVE STATE HIGHWAY PROJECT 

IN STANISLAUS COUNTY  
 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the request from the Stanislaus Council of 
Governments (StanCOG), and Stanislaus County to designate the North County Corridor State 
Route 108 East Route Project as the local highway alternative to the Northern State Route 120 
Oakdale Bypass Project.   
 
ISSUE: 

 
More than a decade ago, a consensus was reached to construct a Northern Oakdale Bypass freeway 
on new alignment to bypass the City of Oakdale.  Since that time, changing traffic patterns and a 
realization that a southern bypass of the Cities of Riverbank and Oakdale is more critical and a 
higher priority than a Northern Oakdale Bypass have resulted in a community and Department 
agreement to drop the pursuit of the Northern Oakdale Bypass in favor of an alternative route.  The 
County of Stanislaus, the Cities of Modesto, Riverbank and Oakdale, StanCOG, and the Department 
have identified the North County Corridor State Route 108 East Route project as the alternative.  

 
BACKGROUND: 

 
On December 11, 2002, the Commission adopted the State Route 120 location west of Valley Home 
Road to east of Lancaster Road, also known as the Northern Oakdale Bypass as a freeway.  
Following the adoption of the Northern Oakdale Bypass, changing traffic patterns in Stanislaus 
County were fostering a growing realization that a southern bypass of the Cities of Riverbank and 
Oakdale was a more critical need and should be given higher priority than the Northern Oakdale 
Bypass.  As a result, StanCOG, the Cities of Modesto, Riverbank, and Oakdale, and the County of 
Stanislaus concurred that a southern bypass of the Cities of Riverbank and Oakdale was more critical 
and a higher priority.  In 2008, the Commission redirected the programmed Northern Oakdale 
Bypass project Interregional Transportation Improvement Program (ITIP) funds under the authority 
of the resolution approving the 2008 State Transportation Improvement Program (STIP), with the 
understanding these funds would be restored to a viable replacement project in the future.  In May 
2010, the Commission adopted the North County Corridor State Route 108 East Route project  
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location as a freeway from State Route 219 and McHenry Avenue to Albers Road and as a 
controlled access highway from Albers Road to State Route 120 approximately six miles east of the 
City of Oakdale under resolutions HRA 10-2 and HRA 10-03.  At the April 2012 Commission 
meeting, the Department is requesting rescission of the Northern State Route 120 Oakdale Bypass 
adoption pursuant to Government Code Section 14528.7.   
 
Attachment 
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Subject: NOTICE OF INTENTION TO CONSIDER RESCINDING FREEWAY ADOPTION   

10-STA-120 PM 3.0/R13.3 
RESOLUTION NIU 12-01 
  

 
RECOMMENDATION: 
 
Submitted for transmittal to the California Transportation Commission (Commission) is the Notice 
of Intention to Consider Rescinding Freeway Adoption Resolution NIU 12-01.  The Department of 
Transportation (Department) recommends that the Commission approve Resolution NIU 12-01 to 
initiate recycling procedures to consider rescinding a portion of the freeway adoption for the State 
Highway Route 120 in the county of Stanislaus from Valley Home Road to 2.8 miles east of 
Lancaster Road in accordance with the recommendation of the Acting Chief Engineer.   
 
ISSUE: 
 
This report describes the current status of the unconstructed freeway and summarizes the support 
from the local agencies to rescind the proposed bypass.  The procedures for recycling, notifying the 
Commission’s intention to consider rescinding a freeway route adoption and disposing of acquired 
right of way, were established by the Commission in Resolution No. G-15 which was adopted on 
November 17th, 1978 and amended on February 29th, 1980.  According to the Resolution, the 
recycling process cannot be initiated without consent from the Commission.  With the Commission’s 
approval of Resolution NIU 12-01, the Department will notify all affected local, regional and State 
agencies of the rescission proposal, and ask the agencies for any additional pertinent information that 
might be helpful to the Commission in making a final decision.  
 
 
 
 
 
       
Recommended by:  ROBERT PIEPLOW 
 Acting Chief Engineer 
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BACKGROUND: 
 

A decade ago a consensus was reached to construct a freeway on a new alignment along State Route 
(SR) 120 to bypass the City of Oakdale, also known as the Oakdale Bypass/Expressway. On 
December 11, 2002, the California Transportation Commission (Commission) adopted the current 
SR 120 corridor. Numerous parcels, but not all, were purchased to obtain the necessary right of way 
for the adopted SR 120 Oakdale Bypass. Since that time a lack of funding and changing traffic 
patterns have resulted in community and the Department has agreed to drop pursuit of the Oakdale 
Bypass in favor of an alternative route.  Consequently, the Department is proposing to rescind the 
SR 120 freeway route adoption, from Valley Home Road to a point approximately 2.8 miles east of 
Lancaster Road in Stanislaus County.  With the approval of the route rescission, the Department will 
proceed with the clearance and disposal process for the right of way parcels previously purchased for 
the Oakdale Bypass. 
 
In the late 1960’s, the California Highway Commission adopted State Highway Route 120 between 
SR 5 in San Joaquin County and the four-lane expressway section in Tuolumne County.  
 
Existing SR 120 is a major east/west route that begins east of Tracy at its junction with SR 5 
(Interstate 5), extending eastward through Manteca, Escalon, Oakdale, and Yosemite National Park, 
ending in the community of Benton near the California/Nevada border.  SR 120 meets with SR 108 
in downtown Oakdale and continues east toward SR 49 as coincident routing for both Routes 120 
and SR 108 for approximately 25 miles until separating just west of the City of Sonora in Tuolumne 
County.  SR 120 and SR 108 are the main routes to the fast growing Tuolumne County, carrying a 
diverse mixture of commercial, agricultural, recreational, commuter, truck and local traffic. 
 
Traffic on both SR 120 and SR 108 into and through Oakdale has been growing for several decades 
which led to a growing traffic congestion problem.  The Department and the local community have 
been struggling to address it for many years.  Congestion is most severe on weekends due to 
recreational traffic traveling to Yosemite National Park, the Jamestown and Sonora areas, and points 
east.  The elevated interregional traffic demand often conflicts with local demand resulting in 
congestion, increased noise and air pollution. The area most severely affected is at the junction of SR 
120 and SR 108 (Yosemite Avenue and F Street) in downtown Oakdale, where the level of service in 
2001 was classified as “F”; representing heavily congested traffic with long delays.  The level of 
service was projected to continue to degrade to ‘very high delays’ by the year 2020 in the absence of 
any system improvements. 
 
In 1984, the Stanislaus Area Council of Governments (StanCOG) requested the Department to 
complete a Project Study Report for an Oakdale Bypass to address the severe interregional traffic 
congestion on SR 120. 
 
In 1990, a Value Engineering study for the SR 120 Oakdale Bypass project identified a need to 
further study the development of a SR 108 southern bypass as well as the need for the SR 120 
Oakdale Bypass itself.  The Department and local entities identified the preferred alternative for the 
Oakdale Bypass as a northern corridor expressway starting across the Stanislaus River near Twenty 
Six Mile Road and ending eight miles east of Oakdale.  The SR 120 Oakdale Bypass was adopted by 
the Commission in 2002.   
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During this same time period, changing traffic patterns in Stanislaus County were fostering a 
growing realization that a southern bypass of Riverbank and Oakdale (i.e. the NCC) was in critical 
need and should perhaps be given a higher priority than the northern Oakdale Bypass.  As a result, 
StanCOG, the Cities of Modesto, Riverbank, and Oakdale, and the County of Stanislaus identified 
the NCC as a priority corridor.  In 2007, following several years of project delay due to inadequate 
funding of the Oakdale Bypass, the Commission redirected the Oakdale Bypass project Interregional 
Transportation Improvement Program (ITIP) funds under the authority of the resolution approving 
the 2006 State Transportation Improvement Program (STIP) Augmentation, with the understanding 
these funds would be restored to a viable replacement project in the future.  

 
The three cities and county formulated a Joint Powers Authority referred to as the North County 
Corridor Transportation Expressway Authority (NCCTEA), executed in 2008.  The NCCTEA 
remained committed to the development of a multi-modal transportation corridor with regional and 
interregional significance between SR 99 and SR 120.  Two studies were completed to document the 
feasibility, scope, and funding needs for the NCC project.  The NCC Feasibility Study was 
completed in January 2008.  In February 2008, the Department provided documentation in support 
of a corridor solution and to remain committed to providing ITIP funds in the future once an ITIP 
eligible project was identified.  As a result in April 2008 StanCOG completed the NCC Preliminary 
Design Report.  In May 2008 the Commission deleted all programming from the Oakdale Bypass 
project under the authority of resolution (Commission Resolution G-08-08) approving the 2008 State 
Transportation Improvement Program adoption and recognizing the NCC project as the viable 
replacement project.  In May 2010, the Commission approved the Route Adoption of the NCC SR 
108 East under authority of Resolution HRA 10-02 and HRA 10-03. 
 
The 2011 Regional Transportation Plan adopted by StanCOG indicates that initial portions of the 
NCC project will be in construction by the year 2020. 

 
Rescission of the adopted SR 120 Oakdale Bypass is appropriate for several reasons.  The route 
segment is not needed for system continuity.  Traffic patterns for the area have changed over the last 
decade.  The Department and its local partners have identified a viable alternative to replace this 
route segment and have begun development of that alternative.  The SR 120 Oakdale Bypass project 
is not currently funded since the Commission rescinded funding programming for this project and 
there are no plans to build this project.  Thirteen parcels were purchased for the Oakdale Bypass, 
approximately 50 acres, which will need to be disposed of as excess lands.  With the Commission’s 
approval of the route rescission the Department can dispose of the properties that are no longer 
needed for the bypass project.  Therefore, the Department recommends the route adoption be 
rescinded immediately. 
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With the Commissions’ approval of Resolution NIU 12-01, the Department will notify all affected 
local and regional agencies of the rescission proposal and ask the agencies for any additional 
pertinent information that might be helpful to the Commission in making a final decision.  The 
Department will also notify the State Clearinghouse so that other State agencies may be notified.  
Following a 60-day comment period, a follow up meeting will be scheduled with the Commission to 
present the Department’s recommendation for final disposition. 
 
 
Attachments 
 
Resolution NIU 12-01 
Vicinity Map 
Rescission map 
 
 



 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Notice of Intention to Consider Rescinding Freeway Adoption 
10-Sta-120 PM 3.0/R13.3 

 
 

Resolution NIU 12-01 
 
WHEREAS, a location for State Highway Route 120 was previously adopted and 
declared a freeway on December 11, 2002, between Valley Home Road and 2.8 miles 
east of Lancaster Road in Stanislaus County; and 
 
WHEREAS, the aforementioned freeway portion of SR 120, also known as the Oakdale 
Bypass, will not be constructed as a State highway within the foreseeable future because 
of lack of operational need, local support and funding; and 
 
WHEREAS, in May 2008, the California Transportation Commission (Commission) 
deleted all programming from the Oakdale Bypass project and redirected the 
Interregional Transportation Improvement Program funds to  the North County Corridor 
(NCC) SR 108 project recognizing it as the viable replacement project; and 
 
WHEREAS, the NCC freeway route adoption was adopted by the Commission on 
May 20, 2010, to bypass the Cities of Riverbank and Oakdale; and 
 
WHEREAS, retention of the SR 120 freeway adoption may not be desirable and would 
subject the Commission to possible future expense for acquisition and maintenance of 
property or future expense for acquisition of property on a hardship basis; and 
 
WHEREAS, there is excess rights of way to dispose of. 
   
NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 
authority vested in it by law, this Commission does hereby authorize and direct the 
Department of Transportation to give public notice of the Commission’s intention to 
consider rescinding the freeway adoption of State Highway Route 120 in the county of 
Stanislaus, from Valley Home Road and 2.8 miles east of Lancaster Road, as shown on 
the Route Rescission Map, and to give notice to local and regional agencies, and other 
affected State agencies, of such intention; and agencies so notified are to be requested to 
furnish within 60 days any additional information that the Commission should have prior 
to final consideration of the Route 120 Freeway Rescission. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.3d. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott  
 Chief Division of Design 

 
 

Subject: VACATION – STATE HIGHWAY - 11-SD-76-PM 17.9/18.7 
RESOLUTION No. A888 
(Request No. V31132) - 2 Segments 

 
 

RECOMMENDATION: 
 
Submitted for transmittal to the California Transportation Commission (Commission) is the 
Route Vacation Resolution A888.  The California Department of Transportation (Department) 
recommends that the Commission approve the resolution to vacate right of way (prescriptive 
easement) in the county of San Diego along State Route (SR) 76 between Pankey Road and 
0.8 mile easterly thereof.  
 
ISSUE: 
 
It has been determined that the facility along SR 76 between Pankey Road and 0.8 mile easterly 
thereof, consisting of superseded highway right of way is not essential to the proper functioning 
of the State Highway System and may be disposed of by vacation.  Upon the recording of the 
approved vacation resolution in the county where the facility is located, the public's right of use 
of the facility will be abandoned.  This vacation complies with Sections 892, 8313 and 8330.5 of 
the Streets and Highways Code. 

 
BACKGROUND: 
 
In September 2009, a portion of SR 76 was realigned by a private developer as part of the 
Palomar Aggregates Quarry.  The quarry developer was required to improve this portion of the 
two lane conventional highway per developer agreement.  As a result of that realignment a 
segment of the old road was superseded and is no longer needed for State highway purposes.  
 
This vacation request was originally included as a part of the Commission’s March consent 
calendar, but was subsequently removed and rescheduled to the April meeting at the request of 
the California Native American Heritage Commission (NAHC).  The NAHC had requested 
additional information regarding the boundaries of the vacation and the results of archeological 
surveys that the Department had conducted for this segment.  The requested information was 
provided as described in the attached letter to Ms. Cynthia Gomez, Executive Secretary, Tribal 
Advisor to Governor, California Native American Heritage Commission. 
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As the easement was for transportation purposes, once the Department stops using it for those 
purposes (with no intent on using it in the future), and once action is taken consistent with 
nonuse, the easement extinguishes as a matter of law.  This is consistent with Streets and 
Highways Code 8330.5.2.  Once the transportation use ceases, the Commission action is a formal 
confirmation of the fact and is a ministerial action.  It should also be noted that this road vacation 
was also addressed in the 1997 Environmental Impact Report for the Palomar Aggregates 
Quarry.  
 
The County of San Diego was given a 90-day notice of intent to vacate, without protesting such 
action. 
 
 
Attachments: 

Letter to the California Native American Commission with enclosures  
(For Final Environmental Impact Reports, cover sheets only.) 
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Department of Transportation
4050 Taylor Street

San Diego, CA 92110 
Ph: (619) 688-6670 
Fax: (619) 688-3695

www.dot.ca.gov/dist11     

THE PROJECT 
The current proposal is to develop a four-lane conventional highway from 
South Mission Road to just east of Interstate 15 (I-15) as well as widen 
and improve the SR-76/I-15 interchange. This segment completes the 
major link between Interstate 5 and I-15 and is one of the high-priority 
transportation projects included in the region's TransNet Early Action 
Program.

PROGRESS
In January, Caltrans completed its Final Environmental Impact 
Report/Final Environmental Impact Statement (EIR/EIS) for the SR-76 
East Segment. This document supports the Existing Alignment, which runs 
mostly along the current roadway, as the Preferred Alternative for 
improving the corridor.  

Construction of the East Segment will occur in two phases: the I-15/SR-76 
Interchange improvements and the roadway from South Mission Road to 
Old Highway 395.  The interchange improvements are in final design and 
will begin construction in summer of this year.  The remaining roadway 
improvements design has begun and it’s anticipated to begin construction 
in summer of 2013. 

TRAFFIC
The current traffic volume on SR-76 between South Mission Road and I-15 
is approximately 20,000 average daily trips. Planned growth will increase 
the traffic volume to approximately 46,000 average daily trips by the year 
2030. Within the study limits, a transportation project will need to be 
implemented to safely and efficiently handle the traffic increase.  Rail 
transit is not planned for the corridor. 

Relieve existing and future 
traffic congestion; improve 
motorist safety; and protect 
and enhance natural resources.

Project Manager 
Ann Fox at 

(619) 688-6803
or by e-mail at 

Ann.Fox@dot.ca.gov

State Route 76 East
South Mission Road to Interstate 15
FACT SHEET

GOALS

FUNDING

CONTACT

The  project  is $201 million. 
Anticipated funding for the 
project includes Federal, 
TransNet,  developer, county of 
San Diego Transportation 
Impact Fee, and Tribal 
contributions. 

February 2012

FOLLOW US ON
@SDCaltrans

https://twitter.com/#!/SDCaltrans


State Route 76
C  A  L  I  F  O  R  N  I  A    D  E  P  A  R  T  M  E  N  T   O  F   T  R  A  N  S  P  O  R  T  A  T  I  O  N 

A m e r i c a n  R e c o v e r y  a n d  R e i n v e s t m e n t  A c t

STATE ROUTE 76 PROJECT – MELROSE DRIVE TO SOUTH MISSION ROAD
FACT SHEET – FEBRUARY 2012
The Project 
State Route 76 will be expanded to include a four-lane 
conventional highway that can accommodate widening 
to six lanes, from Melrose Drive in Oceanside to South 
Mission Road in the unincorporated community of 
Bonsall. 

The Need
Population growth along the SR-76 corridor will likely 
double the traffic volume from approximately 30,000 
average daily trips to more than 60,000 average daily 
trips by the year 2030. The collision rate also meets or 
exceeds the statewide average compared to similar 
two-lane routes. The project would reduce the potential 
for collisions in the future.

Jobs
Construction of SR-76 from Melrose Drive to South 
Mission Road will generate jobs for the San Diego Region 
and California. 

Partnership
The project is developed through a partnership with the 

California Department of Transportation (Caltrans), the 
Federal Highway Administration (FHWA) and the San 
Diego Association of Governments. 

Project Status 
The Environmental Document was approved in November 
2008 and construction began in January 2010. Caltrans is 
making use of the design sequencing process, which 
involves designing portions of the project as construction 
is underway on other portions, saving time and money.

Project Costs
The estimated project cost is $171.4 million. Funding 
sources include $75.6 million from the American Reinvest-
ment and Recovery Act and $16.8 million from Federal 
Demonstration.  State funds are contributing $13.5 million 
and the TransNet sales tax measure approved by San 
Diego County voters in 2004 is contributing $65.5 million. 

Project Schedule
Start Construction: January 2010  
Complete: December 2012
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5b.(1) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-11-48 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $22,500,000 for six projects programmed in the 2010 State 
Highway Operation and Protection Program (SHOPP) and $29,511,000 for eight additional projects 
amended into the SHOPP by Department action.   
 
ISSUE: 
 
The attached vote list describes 14 SHOPP projects totaling $52,011,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 
 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $52,011,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-302-0042 and 2660-302-0890 for 14 SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year

Prgm’d 
Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-11-48 

1 
$8,000,000 

 
Santa Clara 
04-SCl-85 

R18.0/R23.9 
 

 
Near Cupertino from Route 280 to Route 101.  
Outcome/Output:  Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.)

04-0440E 
SHOPP/11-12 

$7,000,000 
0400020481 

4 
154204

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$160,000 

 
$7,840,000 

 

2 
$588,000 

 
Los Angeles 
07-LA-605 
R0.1/R16.6 

 
In Los Angeles County through various cities, from Coyote 
Creek Bridge to Peck Road.  Outcome/Outputs:  Construct 
11,500 feet of metal beam guardrail, and 2,000 feet of concrete 
barrier at locations of high embankments, trees, and fixed 
objects.  The project will improve safety by reducing the 
severity of run-off-the road collisions. 
 
Additional contributions: $1,200,000 – Office of Traffic Safety 
(OTS) federal grant. 

07-3661 
SHOPP/11-12 

$3,966,000 
0700000445 

4 
250504 

2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
$12,000 

 
$576,000 

 
 

3 
$12,258,000 

 
Riverside 

08-Riv-215 
43.9/45.3 

 

 
In and near the city of Riverside, from Columbia Avenue to 
the San Bernardino County line; also in Colton and Grand 
Terrace from the county line to south of the Route 10 
interchange .  Outcome/Outputs:  Rehabilitate 32.7 roadway 
lane miles to extend pavement service life and improve ride 
quality.  Project will grind pavement and overlay with 

bberized asphalt.  ru 
(For construction purposes, this contact will be combined with 
CMIA projects 08-0M940 and 08-0P510 under EA 08-0M94U)

08-0252T 
SHOPP/11-12 
$15,392,000 
0800000249 

4 
0H3304 

2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
$245,000 

 
$12,013,000 

 
 

4 
$365,000 

 
San Bernardino 

08-SBd-95 
57.0/57.3 

 
In Needles, from Safari Drive to east of Route 40.  
Outcome/Output:  Construct 2,500 linear feet of sidewalk, 
curb, and gutter with 18 curb ramps that comply with 
Americans with Disabilities Act (ADA) standards. 

08-0238M 
SHOPP/11-12 

$835,000 
0800000493 

4 
0M6904 

 
2011-12 

302-0042 
SHA 

20.20.201.378 

 
$365,000 

 
  

5 
$271,000 

 
Riverside 
08-Riv-60 

Var. 

 
In the cities of Moreno Valley, Riverside and San Bernardino,    
on Routes 60, 91 and 215 at various locations.  
Outcome/Outputs:  Construct new curb ramps, replace existing 
curb ramps, and upgrade pedestrian signal buttons at 29 
locations to comply with Americans with Disabilities Act (ADA) 
standards.  
 

08-0044K 
SHOPP/11-12 

$673,000 
0800000474 

4 
0M3104 

2011-12 
302-0042 

SHA 
20.20.201.361 

 
$271,000 

 
 

6 
$1,018,000 

 
Inyo 

09-INY-190 
R65.9/R66.5 

 

 
Near Panamint Springs, from 8.0 miles east of Panamint 
Valley Road to 10 miles west of Wildrose Road.  
Outcome/Output:  Realign roadway to allow the construction 
of a shoulder catchment area for falling rocks and minimize 
the potential of traffic collisions.  
 
Additional contributions: $3,500,000 – Office of Traffic Safety 
(OTS) federal grant. 

09-0388 
SHOPP/11-12 

$1,018,000    
0900000045 

4 
287504 

2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
$20,000 

 
$998,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-48 

7 
$5,097,000 

 
Humboldt 

01-Hum-299 
R8.5 

 

 
Near Blue Lake at 1.8 miles east of Buckley Road and  
0.1 mile west of Old Three Creeks Road.   
Outcome/Output:  Repair slide damaged roadway and 
upgrade drainage at two locations. 

01-2347 
SHOPP/11-12 

$5,000,000 
0112000162 

4 
474414 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$585,000 

 
$4,512,000 

 
  

8 
$1,434,000 

 
Alameda 
04-Ala-92 

4.1/6.0 
 

 
On Route 92, from Clawiter Road to Hesperian Boulevard; 
also on Route 880 at Decoto Road on-ramps.  
Outcome/Output: Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 
0024.) 

04-0024E 
SHOPP/11-12 

$2,000,000 
0400020302 

4 
153004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$29,000 

 
$1,405,000 

 
  

9 
$525,000 

 
Alameda 

04-Ala-880 
4.5/4.9 

 

 
In Fremont,  from 0.5 mile north of Fremont Boulevard  
Overcrossing to 0.3 mile north of Auto Mall Parkway 
Overcrossing.  Outcome/Output:  Resurface the northbound 
and southbound off-ramps for skid resistance to reduce 
vehicle collisions. 

04-0025 
SHOPP/11-12 

$735,000 
0400002017 

4 
1G2004 

 
2011-12 

302-0890 
FTF 

20.20.201.010 

 
$525,000 

 
  

10 
$13,000,000 

 
Alameda 

04-Ala-580 
R14.6/R21.6 

 
Near Livermore, from 0.1 mile west of Greenville Road to 
 0.2 mile west of San Ramon-Foothill Road.   
Outcome/Output:  Rehabilitate 38.5 lane miles of pavement to 
improve ride quality, prevent further deterioration of the road 
surface, minimize the costly roadway repairs, and extend the 
pavement life.  (FCO only to CMIA project , PPNO 0112F.) 

04-0106B 
SHOPP/11-12 
$13,000,000 
0400020601 

4 
0G1004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

$260,000

$12,740,000 

11 
$1,785,000 

 
Santa Cruz 
05-SCr-1 
17.4/26.0 

 

 
Near the City of Santa Cruz, from San Lorenzo River Bridge 
to Laguna Road.  Outcome/Output:  Extend and reconstruct 
metal beam guard rail (MBGR), and upgrade MBGR end 
treatments, crash cushions, and drainage features to reduce 
the number and severity of traffic collisions at 39 locations. 

05-1963 
SHOPP/11-12 

$2,769,000 
0500000203 

4 
0M9704 

 
2011-12 

302-0890 
FTF 

20.20.201.015 

 
$1,785,000 

 
  

12 
$4,000,000 

 
Santa Cruz 
05-SCr-17 

11.0 

 
Near Scotts Valley, north of Glenwood Drive.  
Outcome/Output:  Construct retaining wall to stabilize 
roadway embankment and reconstruct northbound Number 2 
lane at one location. 

05-2332 
SHOPP/11-12 

$3,980,000 
0512000010 

4 
1A7104 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$459,000 

 
$3,541,000 

 
  

13 
$2,995,000 

 
Los Angeles 

07-LA-1 
7.1/56.1 

 
In Los Angeles County, at various locations on Routes 1, 5, 
90 and 405. 
Outcome/Output:  Repair bridge decks, replace joint seals, 
repair vehicle hits, paint minor spot locations and minor 
repairs to railing on 28 bridges to extend the service life of the 
structures. 

07-4384 
SHOPP/11-12 

$3,170,000 
0700001094 

4 
4Y1504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
$60,000 

 
$2,935,000 

 
  

14 
$675,000 

 
Riverside 
08-Riv-15 
34.9/35.5 

 

 
Near Corona, from 1.4 miles north of Temescal Canyon Road 
to south of Weirick Road.  Outcome/Output:  Construct a 
barrier on southbound outside shoulder to improve safety by 
reducing collisions with parallel frontage road traffic. 
 

08-0022H 
SHOPP/11-12 

$681,000 
0800000518 

4 
0N2604 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$13,000 

 
$662,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5c.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM  
 RESOLUTION FP-11-49 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $1,000,000 for the locally administered State 
Transportation Improvement Program (STIP) I-10 HOV Lane Extension (PPNO 0134K) project in 
San Bernardino County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP project on the State Highway System 
totaling $1,000,000, plus $10,560,000 from other sources.  The Department is ready to proceed with 
this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $1,000,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-301-0042 for one locally administered STIP project described on the attached vote list.  

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(2a) Locally Administered STIP Projects on the State Highway System Resolution FP-11-49

1 
$1,000,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
San Bernardino 

08S-SBd-10 
8.2/33.4 

 

 
I-10 HOV Lane Extension from Haven Avenue to Ford Street.   
In Ontario and Redlands, on Route 10 from Haven Avenue to 
Ford Street.  Add a carpool lane. 
 
(San Bernardino Associated Governments is requesting to 
reprogram and allocate $1,000,000 to PA&ED.  Savings of 
$6,314,000 RIP will go to San Bernardino County’s shares.) 
 
(Contributions from other sources: $10,560,000.) 
 
Outcome/Output:  To complete PA&ED activities.

08-0134K 
RIP / 11-12 

PA&ED 
$1,000,000 

PS&E 
$7,314,000 

$0 
0800000040 

4PSEL 
0C2504 

 
2011-12 

301-0042 
SHA 

20.20.075.600 

$1,000,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5c.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-11-52 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $373,000 for the State administered State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) Castella Vista Point 
(PPNO 3369) project in Shasta County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered STIP TE project on the State Highway 
System programmed in Fiscal Year (FY) 2012-13 totaling $373,000.  The Department is ready to 
proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $373,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-301-0042 and 2660-301-0890 for one State administered STIP TE project described on the 
attached vote list. 
 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(2b) State Administered STIP Transportation Enhancement Projects Resolution FP-11-52 
 on the State Highway System  (ADVANCEMENT) 

1 
$373,000 

 
Department of 
Transportation 
Shasta RTPA 

Shasta 
02N-Sha-5 

62.3 

 
Castella Vista Point.  Near Castella, at the Castella Vista Point.  
Construct viewing area.    
 
Final Project Development 
 Support Estimate: $241,000 
 Programmed Amount: $140,000 
 Adjustment:   101,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $  6,000 
 Programmed Amount: $  6,000 
 Adjustment: $         0 
 
(CEQA – CE, 08/11/2010.) 
(NEPA – CE, 08/11/2010.) 
 
Outcome/Output:  Construct vista point. 
 

02-3369 
IIP TE/12-13 
CONST ENG 

$7,000 
CONST 

$370,000 
$366,000 

0200020142 
4 

0E4004 
 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 
 
 

 
$7,000

$366,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5c.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-11-50 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $2,801,000 for eight locally administered State Transportation 
Improvement Program (STIP) projects off the State Highway System, as follows:  

o $254,000 for one STIP project; and 
o $2,053,000 for five STIP Transportation Enhancement projects; and 
o $494,000 for two STIP Programming, Planning, and Monitoring projects. 

 
ISSUE: 
 
The attached vote list describes eight locally administered STIP projects off the State Highway 
System totaling $2,801,000, plus $518,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $2,801,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items  
2660-101-0042 and 2660-101-0890 for eight locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-11-50

1 
$254,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Central Ave Shoulder Widening.  In McKinleyville, on Central 
Avenue between US 101 and Bartow Road.  Widen Shoulder.  
 
Outcome/Output: This project will construct 5-foot wide 
shoulders along a 1,200 foot long section of Central Avenue.  
This will enhance vehicular and pedestrian safety along this 
heavily traveled arterial road. 

01-2099 
RIP / 11-12 

CONST 
$254,000 

0100000031 

 
2011-12 

101-0042 
SHA 

20.30.600.620 

$254,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-50

2 
$25,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction at Redway School.  In Redway on 
Empire, Humboldt and Whitmore Avenues and on Briceland 
Road at the Redway School.  Construct sidewalks and 
pedestrian improvements.   
 
 
Outcome/Output: This project will improve pedestrian safety 
because pedestrians will not have to walk between moving 
and/or parked vehicles and pedestrians will have enhanced sight 
visibility at intersections. 

01-2291 
RIP TE / 11-12 

PS&E 
$25,000 

0112000099 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$25,000

3 
$977,000 

 
City of El Cerrito 

MTC 
04-Contra Costa 

 

 
Improvements to Moeser and Ashbury Pedestrian.  In El Cerrito, 
along Moeser Lane and Ashbury Avenue.  Construct new 
sidewalks including closing sidewalk gaps, striping bicycle lanes, 
and construction traffic calming devices. 
 
(A 10-month time extension was approved at the May 2011 CTC 
meeting and expires on April 30, 2012.) 
 
(Contributions from other sources:  $168,000.) 
 
Outcome/Output: Pedestrian and bicycle improvements to 
improve access. 

04-2025F 
RIP TE / 10-11 

CONST 
$977,000 

0412000442 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$977,000

4 
$282,000 

 
City of Mill Valley 

MTC 
04-Marin 

  

 
Sycamore Avenue Improvement Project.  In the city of Mill 
Valley, construct a five-foot wide pedestrian sidewalk, a Class 
I bike path, signage, markings, and landscaping along 
Sycamore Avenue, between Camino Alto and Bay Front Park. 
 
(Contributions from other sources:  $57,000.) 
 
Outcome/Output: This project will provide 1,320 linear feet of 
pathway to provide enhanced usability and safety in all 
weather conditions.  By connecting with another multi-use 
pathway (Mill Valley/Sausalito), it will encourage reduction of 
automobile usage by parents and students, promoting 
pedestrian and bicycle activity and reduce traffic congestion.

04-2127R 
RIP TE / 11-12 

CONST 
$282,000 

0400020928 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

 
$32,346

$249,654

5 
$408,000 

 
San Francisco 
Department of 
Public Works 

MTC 
04-San Francisco 

 
Point Lobos Streetscape Improvements.  In the city of San 
Francisco, from 42nd Avenue to Great Highway. Construct 
sidewalk and streetscape enhancements along with various 
traffic calming measures on Point Lobos Avenue.  
 
Outcome/Output: This project will be completed in conjunction 
with a paving project and coordinated with a bicycle project to 
give residents and visitors a complete street enhancement.  
The completed project will give the area a sense of place and 
aesthetic improvements for pedestrians and motorists.  
Furthermore, the streetscape improvements will provide traffic 
calming and aesthetic improvements to enhance the 
transportation experience. 

04-9098H 
RIP TE / 11-12 

CONST 
$408,000 

0400020252 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$46,798

$361,202
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-50

6 
$361,000 

 
City of Tehachapi 

KCOG 
09-Kern 

 

 
Tehachapi Boulevard Enhancements Phase IV.  In Tehachapi, 
on Tehachapi Boulevard from Hayes Street to Robinson 
Street.  Streetscape improvements. 
 
(Contributions from other sources:  $293,000.) 
 
Outcome/Output: This project will install streetlights and 
bollards, enhance crosswalks, upgrade sidewalks, and retrofit 
curb ramps. 

06-6561 
RIP TE / 11-12 

CONST 
$361,000 

0912000058 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$361,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-11-50 

7 
$130,000 

 
Modoc County 
Transportation 
Commission 
Modoc CTC 
02-Modoc 

 
Planning, Programming and Monitoring 
 

 
 

02-2051 
RIP/11-12 
CONST 

$130,000 
0212000103 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
$130,000 

 

8 
$364,000 

 
Shasta County 

Regional 
Transportation 

Planning Agency  
Shasta RTPA 

02-Shasta 

 
Planning, Programming and Monitoring 
 

 
 

02-2368 
RIP/11-12 
CONST 

$364,000 
0212000109 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
$364,000 

 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5c.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-11-51 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $2,362,000 for three locally administered State Transportation 
Improvement Program (STIP) Transportation Enhancement (TE) projects off the State Highway 
System. 
 
ISSUE: 
 
The attached vote list describes three locally administered STIP TE projects off the State Highway 
System totaling $2,362,000, plus $359,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 

  
FINANCIAL RESOLUTION:  
 
Resolved, that $2,362,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items  
2660-101-0042 and 2660-101-0890 for three locally administered STIP TE projects described on the 
attached vote list. 

 
 

 
Attachment 



CTC Financial Vote List April 25-26, 2012 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENT) Resolution FP-11-51

1 
$1,455,000 

 
University of 

California, Davis 
SACOG 
03-Yolo 

 

 
UC Davis Hutchison Corridor Project.  At UC Davis campus, 
along Hutchison Drive between California Avenue and A 
Street. Construct landscaping, pedestrian enhancements, and 
bike parking. 
 
(Contributions from other sources: $168,000.) 
 
Outcome/Output:  Improve traffic operations and pedestrian 
safety.  Install landscape/streetscape improvements to 
revitalize the corridor. 

03-3193 
RIP TE/14-15 

CONST 
$1,455,000 

0300020750 
 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$166,889

$1,288,111

2 
$489,000 

 
City of Laguna Beach 

OCTA 
12-Orange 

 

 
Broadway Gateway Beautification.  From Acacia/Cliff Drive to 
Forest Avenue.  Landscaping,  
 
(Contributions from other sources: $66,000.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO 2134.) 
 
Outcome/Output:  Provide 0.1 mile of landscaping and 
pedestrian enhancements. 

12-2135X 
RIP TE/12-13 

CONST 
$489,000 

1212000026 
 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$489,000

3 
$418,000 

 
City of Mission Viejo 

OCTA 
12-Orange 

 

 
Marguerite Parkway Median Island/Civic Center.  From Pacific 
Place to Via Florecer.  Landscaping. 
 
(Contributions from other sources: $125,000.) 
 
(Allocation funded from 2012-13 TE Reserve PPNO 2134.) 
 
Outcome/Output:  Provide 0.8 mile of landscaping 
enhancements. 

12-2135Y 
RIP TE/12-13 

CONST 
$418,000 

1212000134 
 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$418,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-027 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $3,700,000 for the locally administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program San Mateo Smart 
Corridors (PPNO 2140V) project in San Mateo County, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered CMIA project for $3,700,000.  The local 
agency is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $3,700,000 be allocated from the Budget Act of 2010, Budget Act Item 
2660-104-6055 for one locally administered Proposition 1B Corridor Mobility Improvement 
Account project described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 
Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1a) Proposition 1B – Locally Administered CMIA Project off the State Highway System Resolution CMIA-A-1112-027 

1 
$3,700,000 

 
San Mateo County 

Association of 
Governments 

MTC 
04-San Mateo 

 
 
 

 
San Mateo Smart Corridors.  Between US 101 and SR 82, 
from the Santa Clara County Line (Menlo Park) to I-380 (San 
Bruno).  Install traffic signal improvements, closed circuit 
television (CCTV) cameras, trailblazer signs and vehicle 
detection systems. 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(CEQA – CE; 03/29/1012.) 
(NEPA – N/A) 
 
Outcome/Outputs:  When constructed, the overall San Mateo 
Smart Corridor project will result in daily vehicle hours of 
delay savings of about 2,940 hours.

04-2140V 
CMIA/11-12 

CONST ENG 
$300,000 

 
CONST 

$3,400,000 
0412000443 

 
 

 
 

004-6055 
CMIA 

 
 

2010-11 
104-6055 

CMIA 
20.30.210.100 

 
 

$300,000

$3,400,000

  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-028 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $31,500,000 for three locally administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program projects, on the State 
Highway System.   
 
ISSUE: 
 
The attached vote list describes three locally administered CMIA projects for $31,500,000, plus 
$27,943,000 from other sources.  The Department is ready to proceed with these projects and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $31,500,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-304-6055 for three locally administered Proposition 1B Corridor Mobility Improvement 
Account projects described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1b)  Proposition 1B – Locally Administered CMIA Projects on the State Highway System  Resolution CMIA-A-1112-028 

1 
$6,000,000 

 
City of Anderson 

Shasta RTPA 
02-Sha-5 
R4.0/R4.9 

 
 
 
 
 
 

 
I-5/Deschutes Road Interchange.  In Anderson at the 
Factory Outlets Drive to Deschutes Road Interchange.  
Modify Interchange. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(CEQA – ND 09/15/2010) 
(NEPA – CE 09/15/2010) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Concurrent Consideration of Funding under Resolution 
 E-12-24; April 2012.) 
 
Outcome/Output:  When completed, the project will result in 
daily vehicle hours of delay savings of about 630 hours.

02-3488 
CMIA/11-12 
CON ENG 
$900,000 
CONST 

$5,100,000 
0200000251 

4CELO 
4CONL 
347604 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 

304-6055 
CMIA 

20.20.721.000 

$900,000

$5,100,000

2 
$15,500,000 

 
El Dorado County  

EDCTC 
03-ED-50 

0.2/1.4 
 
 
 
 
 
 

 
US Route 50 HOV Lanes Phase 0.  In El Dorado Hills at the  
El Dorado Hills/Latrobe Boulevard interchange.  Interchange 
improvements.  Construct new westbound off ramp 
undercrossing, improves westbound on/off ramps with 
dedicated HOV ramp metering. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Future Consideration of Funding – Resolution E-08-13, 
September, 2008) 
 
Outcome/Output:  Reconstruct two ramps and add HOV 
bypass lane metering.  Daily Peak hours of delay saved is 
947 hours and Daily Peak duration Person minutes saved is 
22,728. 

03-3270L 
CMIA/11-12 
CON ENG 
$1,160,000 

CONST 
$14,340,000 
0312000163 

4CELO 
4CONL 
2E5104 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

304-6055 
CMIA 

20.20.721.000 

$1,160,000

$14,340,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1b)  Proposition 1B – Locally Administered CMIA Projects on the State Highway System  Resolution CMIA-A-1112-028 

3 
$10,000,000 

 
San Bernardino 
Association of 
Governments 

SANBAG 
08-SBd-10 
25.3/26.3 

 
 
 
 
 
 
 
 
 
 
 

 
I-10/Tippecanoe Interchange Improvements-Phase 1.   
In the cities of Loma Linda and San Bernardino, from 1 mile 
west of Tippecanoe Avenue to Tippecanoe Avenue.  
Construct eastbound auxiliary lane, eastbound off ramp, 
retaining walls, reinforced concrete box culvert, and widen 
San Timoteo Bridge. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Future Consideration of Funding – Resolution E-11-32, May, 
2011) 
 
(Contributions from local sources: $27,943,000) 
 
(All CMIA funding will be used for Construction Capital only.) 
 
Outcome/Output:  When completed, the I-10/Tippecanoe 
Interchange Improvements – Phase 1 project will result in 
daily vehicle hours of delay savings of about 14,571 hours.

  08-0154F 
CMIA/11-12 

CONST 
$10,000,000 
0800020451 

4CONL 
448114 

 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 

$10,000,000

 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(1e) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED MULTI-PROGRAMMED  

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-031 
RESOLUTION SLP1B-A-1112-17

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $25,886,000 for the locally administered multi-
programmed Proposition 1B Corridor Mobility Improvement Account (CMIA)/State-Local 
Partnership Program (SLPP) Watt Avenue at Route 50 Interchange Improvements (PPNO 30127A) 
project in Sacramento County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered CMIA/SLPP project for $25,886,000, plus 
$16,188,000 from other sources.  The Department is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $25,886,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6055 and 2660-304-6060 for the locally administered Proposition 1B Corridor Mobility 
Improvement Account and State-Local Partnership Program project described on the attached vote 
list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1e)  Proposition 1B – Locally Administered Multi-Funded CMIA/SLPP Project Resolution CMIA-A-1112-031
 on the State Highway System Resolution SLP1B-A-1112-17

1 
$25,886,000 

 
Sacramento County 

SACOG 
03-Sac-50 

5.0/5.6 
 
 
 
 

 
Watt Ave @ Route 50 Interchange Improvements.  In the 
city of Sacramento, on Route 50 at Watt Avenue from La 
Riviera Drive to Kiefer Boulevard.  Modify the interchange, 
widen Watt Avenue, and add bike/pedestrian and public transit 
facilities.      
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(Contributions from other sources:  $16,188,000 with 
$6,280,000 to replace TCRP funding.)  
 
(The remaining RIP programming of $17,300,000 to return to 
Sacramento County regional share balance.)  
 
(Concurrent Consideration of Funding under Resolution 
E-12-15; April 2012)   
 
Outcome/Output:  Construction of new Overcrossing, ramps 
and bicycle/pedestrian pathway.

03-0127A 
TCRP / 11-12 

CONST 
$6,280,000 

 
RIP / 13-14 

CONST 
$17,300,000 

$0 
 

CMIA/11-12 
CONST 

$17,300,000 
 
 

SLPP/11-12 
CONST 

$8,586,000 
0300000425 

4CONL 
371204 

 
 
 
 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

$17,300,000

$8,586,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1n) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-038 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $44,012,000 for three State administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program projects, on the State 
Highway System.   
 
ISSUE: 
 
The attached vote list describes three State administered CMIA projects for $44,012,000.  The 
Department is ready to proceed with these projects and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $44,012,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items 
2660-004-6055 and 2660-304-6055 for eight State administered Proposition 1B Corridor Mobility 
Improvement Account projects described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1n)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-038 

1 
$6,098,000 

 
Department of 
Transportation 

SBCAG 
Santa Barbara 
05S-SB-101 

83.1/83.9 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Union Valley Parkway Interchange.  In Santa Maria at 
Union Valley Parkway.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $5,004,000 
 Programmed Amount: $4,932,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $1,528,000 
 Programmed Amount: $1,552,000 
 Adjustment: $ 0 (< 20%) 
 
The Union Valley Parkway Interchange Landscaping project 
(PPNO 4638Y) will be split off as follows, funded from Santa 
Barbara County regional shares: 
 

PS&E  $  305,000 FY 2011-12 
R/W Support $  5,000 FY 2011-12 
Const Support $ 400,000 FY 2013-14 
Const  $ 650,000 FY 2013-14 
Total  $1,360,000 

 
(CONST savings of $2,589,000 to be returned to Santa 
Barbara County regional shares.  The additional $100,000 of 
CON ENG to come from Santa Barbara County regional 
shares.) 
 
(Future Consideration of Funding under Resolution E-12-12; 
March 2012.) 
 
(Contributions from other sources: $6,098,000.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
Outcome/Output:  Daily travel time savings: 935 hours.  Peak 
period time savings: 5,610 minutes. 

05-4638 
RIP / 11-12 
CON ENG 
$1,800,000 
$1,900,000 

CONST 
$3,949,000 

$0 
 
 

CMIA/11-12 
CONST 

$6,098,000 
0500000550 

4 
463804 

 

 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$6,098,000

2 
$3,088,000 

 
Department of 
Transportation 

SANBAG 
08-SBd-215 

1.78 
 
 
 
 

 
I-215 Newport Avenue Bridge Replacement Project.  In the 
City of Grand Terrace at the Newport Avenue Overcrossing 
bridge.  Remove and replace the existing OC structure at 
Newport Avenue in the City of Grand Terrace. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
(CEQA – CE 10/27/2011) 
(NEPA – CE 10/27/2011) 
 
(Contributions from local sources:  $0) 
 
(For construction purposes, this contact will be combined with 
08-0M940 and 08-0H330 under EA 08-0M94U).  
 
Outcome/Outputs:  When completed, the I-215 Newport 
Avenue Bridge Replacement project will result in daily vehicle-
hours of delay savings of about 4,000 hours.

08-0243E 
CMIA/11-12 

CONST 
$3,088,000 

0800020109 
4 

0P5104 

 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 

$3,088,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1n)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-038 

3 
$34,826,000 

 
Department of 
Transportation 

SANDAG 
11-SD-76 

R16.7/R46.1 
 
 
 

 
SR76/I-15 Interchange Improvement.  Near Bonsall and 
Fallbrook on Route 15 from 0.4 mile south to 0.8 mile north of 
Route 76/15 separation and on Route 76 from 0.5 mile west 
to 0.5 mile east of 76/15 separation.  Modify interchange and 
widen bridge over I-5 to six lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
agreement proposed for approval under Resolution CMIA-P-
1112-014B; April 2012.) 
 
(Concurrent Consideration of Funding under Resolution  
E-12-17; April 2012.) 
 
Outcome/Outputs:  Widen existing 3-lane bridge to 6 lanes.  
This project will result in daily vehicle hours of delay savings 
of about 1,132 hours. 

11-0760A 
CMIA/11-12 
CON ENG 
$4,826,000 

CONST 
$30,000,000 
1100020469 

4 
257144 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$4,826,000

$30,000,000
 

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2011  

 Reference No.: 2.5g.(1o) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED CMIA/STIP 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-039 
            RESOLUTION STIP1B-A-1112-011 
  
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $30,825,000 for the State administered multi-
funded Proposition 1B Corridor Mobility Improvement Account (CMIA)/State Transportation 
Improvement Program (STIP) San Juan Road Interchange (PPNO 0058E) project in Monterey 
County, on the State Highway System.  
 

ISSUE: 
 
The attached vote list describes the State administered Proposition 1B CMIA/STIP project for 
$30,825,000, plus $17,875,000 from other sources.  The Department is ready to proceed with this 
project, and is requesting an allocation at this time.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $30,825,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items                 
2660-304-6055 and 2660-304-6058, for the State administered Proposition 1B Corridor Mobility 
Improvement Account/State Transportation Improvement Program project described on the attached 
vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1o) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-039
 on the State Highway System Resolution STIP1B-A-1112-011 

1 
$30,825,000 

 
Department of 
Transportation 

TAMC 
Monterey 

05N-Mon-101 
100.0/101.3 

(160.9/163.0) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
San Juan Road Interchange.  Near Prunedale, at San Juan 
Road.  Convert to freeway and construct new interchange. 
 
Final Project Development (RIP):  

 Support Estimate: $6,700,000 
 Programmed Amount: $5,000,000 
 Adjustment: $1,700,000 (Debit) 
 

Final Project Development (IIP):  
 Support Estimate: $4,750,000 
 Programmed Amount: $4,700,000 
 Adjustment: $ 0 (< 20%) 

 
Final Right of Way (IIP):  
 Estimate: $12,550,000 

 Programmed Amount: $18,450,000 
 Adjustment: $  5,900,000 (Credit) 

 
(Future Consideration of Funding under Resolution E-10-79; 
September 2010.) 
 
(Contributions from other sources: $17,875,000.) 
 
(The additional $2,200,000 of CON ENG to come from 
interregional shares.  CON savings of $11,500,000 to be 
returned to Monterey County regional shares.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; 
April 2012.) 
 
Outcome/Output:  Daily travel time savings:  884 hours.  Peak 
period time savings:  6,424 minutes.  The project will convert 
1.4 miles of expressway to freeway by constructing one 
interchange and removing three at-grade intersections.

05-0058E 
IIP / 12-13 
CON ENG 
$5,800,000 
$8,000,000 

 
RIP/12-13 
CONST 

$14,000,000 
$2,500,000 

 
CMIA/11-12 

CONST 
$28,325,000 
0500000495 

4 
315804 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$2,500,000

$28,325,000

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2011  

 Reference No.: 2.5g.(1p) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED CMIA/STIP 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-040 
            RESOLUTION STIP1B-A-1112-012 
  
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $33,740,000 for the State administered multi-
funded Proposition 1B Corridor Mobility Improvement Account (CMIA)/State Transportation 
Improvement Program (STIP) Reconstruct I-5/SR74 Interchange (PPNO 4102) project in Orange 
County, on the State Highway System.  
 

ISSUE: 
 
The attached vote list describes the State administered Proposition 1B CMIA/STIP project for 
$33,740,000, plus $4,074,000 from other sources.  The Department is ready to proceed with this 
project, and is requesting an allocation at this time.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $33,740,000 be allocated from the Budget Act of 2011, Budget Act Items                 
2660-304-6055 and 2660-304-6058, for the State administered Proposition 1B Corridor Mobility 
Improvement Account/State Transportation Improvement Program project described on the attached 
vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1p) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project Resolution CMIA-A-1112-40 
 on the State Highway System Resolution STIP1B-A-1112-012 

1 
$33,740,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, 
on Route 74 from Route 5 to east of the city limit.  Reconstruct 
the Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up 
landscape project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $14,580,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Concurrent CMIA Baseline Agreement amendment under 
Resolution CMIA-PA-1112-035; April 2012.)  
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway 
on/off ramps. 

12-4102 
RIP / 12-13 
CON ENG 
$6,574,000 
$6,364,000 

 
CONST 

$18,814,000 
$2,814,000 

 
CMIA 

CONST 
$30,926,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 
 

2011-12 
304-6058 

20.20.075.600 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

 

$2,814,000

$30,926,000
  

 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.5g.(1c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-029 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $147,242,000 for five State administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program projects, on the State 
Highway System.   
 
ISSUE: 
 
The attached vote list describes five State administered CMIA projects for $147,242,000, plus 
$15,860,000 from other sources.  The Department is ready to proceed with these projects and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $147,242,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items 
2660-004-6055 and 2660-304-6055 for eight State administered Proposition 1B Corridor Mobility 
Improvement Account projects described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

  
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-029 

1 
$28,969,000 

 
Department of 
Transportation 

MTC 
04-Ala-80 
1.99/13.49 

 

 
I-80 ICM Active Traffic Management.   
In Alameda and Contra Costa Counties. This project will 
construct various system management components, including 
dynamic message signs, closed-circuit television cameras, 
variable advisory speed signs, and other sign structures.   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-026 in January 
2012.) 
 
(Future Consideration of Funding – Resolution E-11-69;  
October 2011.) 
 
Outcome/Outputs:  When combined with other contracts 
(PPNO’s 0062J, 0062I, 0062G, and 0062H), the overall Interstate 
80 Integrated Corridor Mobility project will result in daily vehicle-
hours of delay savings of about 5,800 hours.

04-0062E 
CMIA/11-12 
CON ENG 
$3,675,000 

CONST 
$25,294,000 
0400002044 

4 
3A77744 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$3,675,000

$25,294,000

 
  

2 
$4,680,000 

 
Department of 
Transportation 

MTC 
04-Ala-92/880 

4.1/6.0 
10.0/33.9 

 

 
Freeway Performance Initiative - TOS and Ramp Metering.  
At various locations in Alameda, Santa Clara, and Solano 
Counties. Install ramp metering and traffic operations system 
(TOS) elements along various routes.  
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE 07/29/2011) 
(NEPA – CE 07/29/2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-025 in January 
2012.) 
 
The overall project scope will be delivered with five construction 
contracts: 

Contract CMIA Funding for Construction
#1 04-15300 $828,000 (Support) $3,852,000 (Capital)
#2 04-15420 $1,097,000 (Support) $1,532,000 (Capital)
#3 04-15113 $1,546,000 (Support) $2,375,000 (Capital)
#4 04-15320 $1,964,000 (Support) $6,245,000 (Capital)
#5 04-15350 $2,518,000 (Support) $21,000,000 (Capital)
Total $6,953,000 (Support) $35,004,000 (Capital)

 
The current allocation request is for Contract #1. There is a 
concurrent request to allocate $2,000,000 SHOPP funds to this 
contract. 
 
(There is also a concurrent allocation request for Contract #2.) 
 
Outcome/Outputs:  When completed, the overall Freeway 
Performance Initiative project will result in daily vehicle-hours of 
delay savings of about 4,000 hours. 

04-0024 
CMIA/11-12 
CON ENG 
$828,000 
CONST 

$3,852,000 
0400020302 

4 
153004 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$828,000

$3,852,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-029 

3 
$52,364,000 

 
Department of 
Transportation 

MTC 
04-Ala-580 

R14.6/R21.6 
 

 
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill.  
In Alameda County on westbound 580. Construct a westbound 
HOV lane from Isabel Avenue to Foothill Road.  The project 
scope also includes SHOPP funded roadway rehabilitation work 
(TCRP 31). 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-10-18, April, 
2010) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-023 in January 
2012.) 
 
(Contribution from other sources: $13,000,000 (SHOPP) and 
$2,486,000 TCRP funds (previously allocated to the corridor). 
 
Outcome/Outputs:  When combined with Segment 1 (PPNO 
0112B), the overall I-580 Westbound HOV Lane project will result 
in daily vehicle-hours of delay savings of about 3,341 hours.

04-0112F 
CMIA/11-12 
CON ENG 
$6,750,000 

CONST 
$45,614,000 
0400020211 

4 
2908E4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$6,750,000

$45,614,000

 
  

4 
$58,600,000 

 
Department of 
Transportation 

MTC 
04-Ala-880 

22.6/24 
 

 
I-880 Southbound HOV Lane Extension- South Segment 
(Marina to Davis).  In Oakland and San Leandro, from Marina 
Boulevard to Davis Street.  Extend the existing southbound HOV 
lane.  The added scope includes improvements at the Davis 
Street Interchange. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-11-03, January, 
2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-024 in January 
2012.) 
 
Outcome/Outputs:  When combined with North Segment (PPNO 
0036J), the overall I-880 Southbound HOV Lane Extension 
project will result in daily vehicle-hours of delay savings of about 
3,161 hours. 

04-0036F 
CMIA/11-12 
CON ENG 
$6,900,000 

CONST 
$51,700,000 
0412000339 

4 
3A9214 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 

$6,900,000

$51,700,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-029 

5 
$2,629,000 

 
Department of 
Transportation 

MTC 
04-SCl-85 

R18.0/R23.9 
 

 
Freeway Performance Initiative - TOS and Ramp Metering.  
At various locations in Alameda, Santa Clara, and Solano 
Counties. Install ramp metering and traffic operations system 
(TOS) elements along various routes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(CEQA – CE 07/29/2011) 
(NEPA – CE 07/29/2011) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-025 in January 
2012.) 
 
The overall project scope will be delivered with five construction 
contracts: 

Contract CMIA Funding for Construction
#1 04-15300 $828,000 (Support) $3,852,000 (Capital)
#2 04-15420 $1,097,000 (Support) $1,532,000 (Capital)
#3 04-15113 $1,546,000 (Support) $2,375,000 (Capital)
#4 04-15320 $1,964,000 (Support) $6,245,000 (Capital)
#5 04-15350 $2,518,000 (Support) $21,000,000 (Capital)
Total $6,953,000 (Support) $35,004,000 (Capital)

 
The current allocation request is for Contract #2. There is a 
concurrent request to allocate $8,000,000 SHOPP funds to this 
contract. 
 
(There is also a concurrent allocation request for Contract #1.) 
 
Outcome/Outputs:  When completed, the overall Freeway 
Performance Initiative project will result in daily vehicle-hours of 
delay savings of about 4,000 hours. 

04-0024 
CMIA/11-12 
CON ENG 
$1,097,000 

CONST 
$1,532,000 

04000020481 
4 

154204 

 
004-6055 

CMIA 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 

$1,097,000

$1,532,000

 
  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(1f) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED CMIA/SLPP  

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-032 
RESOLUTION SLP1B-A-1112-18

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $24,108,000 for the State administered, multi-
programmed Proposition 1B Corridor Mobility Improvement Account (CMIA)/State-Local 
Partnership Program (SLPP) North B-Sonoma Highway 101 Airport Interchange (PPNO 0749D) 
project in Sonoma County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one State administered CMIA/SLPP project for $24,108,000, plus 
$10,392,000 from other sources.  The Department is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $24,108,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-004-6055, 2660-304-6055, and 2660-304-6060 for the State administered Proposition 1B 
Corridor Mobility Improvement Account and State-Local Partnership Program project described on 
the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1f) Proposition 1B – State-Administered Multi-Funded CMIA/SLPP Project Resolution CMIA-A-1112-032 
 on the State Highway System Resolution SLP1B-A-1112-18 

1 
$24,108,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
25.6/29.2 

 
 

 
North B - Sonoma Highway 101 Airport Interchange.  In 
Windsor, between Fulton Road and Windsor River Road.  
Replace the existing Airport Boulevard Overcrossing.  
Construct sound walls in Windsor.    
 
Final Project Development: N/A 
 
Final Right of Way: N/A 
 
(Future consideration of funding – Resolution E-08-24, 
December, 2008.) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-028 in January 
2012.) 
 
(Contributions from local sources: $10,392,000) 
 
Outcome/Output:  When completed, the North B - Sonoma 
Highway 101 Airport Interchange project will result in daily 
vehicle-hours of delay savings of about 1,711 hours.

04-0749D 
CMIA/11-12 

CONST ENG 
$4,500,000 

CONST 
$17,742,000 

 
 

SLPP/11-12 
CON 

$1,866,000 
0400020945 

4 
3A23U4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 

$4,500,000

 

$17,742,000

$1,866,000

  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2011  

 Reference No.: 2.5g.(1g) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED CMIA/STIP 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-033 
            RESOLUTION STIP1B-A-1112-006 
  
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $29,664,000 for the State administered multi-
funded Proposition 1B Corridor Mobility Improvement Account (CMIA)/State Transportation 
Improvement Program (STIP) Route 101 Marin-Sonoma Narrows – Southerly Interchange at 
Redwood Landfill Road (Contract B1) (PPNO 0360J) project, on the State Highway System.  
 

ISSUE: 
 
The attached vote list describes the State administered Proposition 1B CMIA/STIP project for 
$29,664,000.  The Department is ready to proceed with this project, and is requesting an allocation at 
this time.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $29,664,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items                 
2660-304-6055 and 2660-304-6058, for the State administered Proposition 1B Corridor Mobility 
Improvement Account/State Transportation Improvement Program project described on the attached 
vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Project Description 
Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5g.(1g) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project  Resolution CMIA-A-1112-033
 on the State Highway System Resolution STIP1B-A-1112-006 

1 
$29,664,000 

 
Department of 
Transportation 

MTC 
Marin 

04N-Mrn-101 
23.3/27.6 

 

 
Route 101 Marin Sonoma Narrows - Southerly 
Interchange at Redwood Landfill Road (Contract B1).  
Near Petaluma, at intersection of Redwood Landfill Road 
and Route 101.  Construct new interchange and frontage 
roads for San Antonio Road. 
 
Final Project Development (IIP) 
 Support Estimate: $7,600,000 
 Programmed Amount:  $7,600,000 
 Adjustment: $ 0 
 
Final Project Development (RIP) 
 Support Estimate: $3,543,000 
 Programmed Amount: $3,543,000 
 Adjustment: $ 0 
 
Final Right of Way(RIP) 
 Right of Way Estimate: $20,849,000 
 Programmed Amount: $10,849,000 
 Adjustment: $   9,650,000 
 (Debit) 
 
(Future Consideration of Funding – Resolution E-09-70, 
September 2009.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-05B in October 
2011.) 
 
(A 12-month time extension for CON was approved at the 
August 2011 CTC meeting and expires on June 30, 2012.) 
 
(Contributions from other sources:   $0) 
 
Outcome/Output:  When combined with other segments 
(PPNO 0360F and 0360H), the Marin Sonoma Narrows 
project will result in daily vehicle-hours of delay savings of 
10,368 hours. 

04-0360J 
RIP / 10-11 
CON ENG 
$700,000 
CONST 

$11,114,000 
 

IIP/10-11 
CON ENG 
$4,150,000 

 
 

CMIA/11-12 
CONST 

$18,550,000 
0400000733 

4 
264074 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$11,114,000

 

$18,550,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2011  

 Reference No.: 2.5g.(1h) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED 

CMIA/STIP/SLPP PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-034  
            RESOLUTION STIP1B-A-1112-007 
            RESOLUTION SLP1B-A-1112-19 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $81,977,000 for the State administered Multi-programmed 
Proposition 1B Corridor Mobility Improvement Account (CMIA)/State Transportation Improvement 
Program (STIP)/State-Local Partnership Program (SLPP) Route 101 Marin Sonoma Narrows –
Petaluma Boulevard South Interchange & Petaluma River Bridge Replacement (Contract B2)    
(PPNO 0360H) project, on the State Highway System.  
 
ISSUE: 
 
The attached vote list describes one State administered CMIA/STIP/SLPP project for $81,977,000, 
plus $6,065,000 from other sources.  The Department is ready to proceed with this project, and is 
requesting an allocation at this time.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $81,977,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Items 
2660-004-6055, 2660-304-6055, 2660-304-6058, and 2660-304-6060, for one State administered 
Proposition 1B Corridor Mobility Improvement Account/State Transportation Improvement 
Program/ State-Local Partnership Program project described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 



CHAIR AND COMMISSIONERS Reference No.:  2.5g.(1h) 
CALIFORNIA TRANSPORTATION COMMISSION April 25-26, 2012 

 Page 2 of 2 
 

  
 “Caltrans improves mobility across California” 

 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State-Local Partnership Program. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1h) Proposition 1B – State-Administered Multi-Funded CMIA/STIP/SLPP Project Resolution CMIA-A-1112-034
 on the State Highway System Resolution STIP1B-A-1112-007 
   Resolution SLP1B-A-1112-19

1 
$81,977,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
0.9/3.6 

 

 
Route 101 Marin Sonoma Narrows - Petaluma 
Boulevard South Interchange and Petaluma River 
Bridge Replacement, (Contract B2).  Near Petaluma, at 
Petaluma Boulevard South and Route 101.  Construct new 
interchange, frontage roads, and equipment for ramp 
metering. Also construct a new bridge structure over the 
Petaluma River Bridge (TCRP 18)       
 
Final Project Development (IIP) 
 Support Estimate: $4,500,000 
 Programmed Amount: $4,500,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,810,000 
 Programmed Amount: $10,810,000 
 Adjustment: $ 0 
 
(Future Consideration of Funding – Resolution E-09-70, 
September 2009.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-05B in October 
2011.) 
 
(A 12-month time extension for RIP funds for CON was 
approved at the August 2011 CTC meeting and expires on 
June 30, 2012.) 
 
(Contributions from other sources: $6,065,000.) 
 
Outcome/Output:  When combined with other segments 
(PPNO 0360F and 0360J), the Marin Sonoma Narrows 
project will result in daily vehicle-hours of delay savings of 
about 10,368 hours. 

04-0360H 
RIP / 10-11 

CONST 
$7,395,000 

 
 
 
 

CMIA/11-12 
CON ENG 

$11,042,000 
CONST 

$61,675,000 
 
 
 
 
 

SLPP/11-12 
CONST 

$1,865,000 
0412000195 

4 
2640U4 

 
 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 
 
 
 

004-6055 
CMIA 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

$7,395,000

$11,042,000

 $61,675,000

$1,865,000

 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2011  

 Reference No.: 2.5g.(1q) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED CMIA/STIP 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-037 
            RESOLUTION STIP1B-A-1112-010 
  
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $33,740,000 for the State administered multi-
funded Proposition 1B Corridor Mobility Improvement Account (CMIA)/State Transportation 
Improvement Program (STIP) Reconstruct I-5/SR74 Interchange (PPNO 4102) project in Orange 
County, on the State Highway System.  
 

ISSUE: 
 
The attached vote list describes the State administered Proposition 1B CMIA/STIP project for 
$33,740,000, plus $4,074,000 from other sources.  The Department is ready to proceed with this 
project, and is requesting an allocation at this time.  
 
FINANCIAL RESOLUTION: 
 
Resolved, that $33,740,000 be allocated from the Budget Act of 2011, Budget Act Items                 
2660-304-6055 and 2660-304-6058, for the State administered Proposition 1B Corridor Mobility 
Improvement Account/State Transportation Improvement Program project described on the attached 
vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type

2.5g.(1q) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project Resolution CMIA-A-1112-037 
 on the State Highway System Resolution STIP1B-A-1112-010 

1 
$33,740,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, 
on Route 74 from Route 5 to east of the city limit.  Reconstruct 
the Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     ( < 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up 
landscape project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $14,580,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Project scope is consistent with baseline agreement approved 
on 1/25/2012 under Resolution CMIA-P-1112-07B.) 
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway 
on/off ramps. 

12-4102 
RIP / 12-13 
CON ENG 
$6,574,000 
$6,364,000 

 
RIP / 12-13 

CONST 
$18,814,000 
$17,814,000 

 
CMIA 

CONST 
$15,926,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 
 
 

2011-12 
304-6058 

20.20.075.600 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

 

$17,814,000

$15,926,000
  

 
 



 State of California  Business, Transportation and Housing Agency 
 DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(1e)/2.5g.(1i) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR RESERVE FUNDS FOR PREVIOUSLY VOTED PROJECT AND 

CORRIDOR MOBILITY IMPROVEMENT ACCOUNT BASELINE AMENDMENT 
RESOLUTION CMIA-PA-1112-036, AMENDING CMIA-PA-0809-009 
RESOLUTION CMIA-A-1112-035,  

 
 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate $11,043,000 in Corridor Mobility Improvement Account (CMIA) 
funds from the project contingency reserve and amend the CMIA baseline agreement to update the 
project funding plan for the State Route 24 Caldecott Tunnel Fourth Bore project (PPNO 0057A) in 
Alameda and Contra Costa Counties. 
 
ISSUE: 
 
Additional funds from the project contingency reserve are needed for this previously allocated CMIA 
project in order to complete construction. 

 
PROJECT DESCRIPTION: 
 
The State Route 24 Caldecott Tunnel Fourth Bore project is located in Alameda and Contra Costa 
Counties, from Route 13 to Wilder Road (former Gateway Boulevard).  The project will  

• Construct a two-lane bore north of the three existing Caldecott bores. 
• Construct cross passages between the new bore and the existing northern bore. 
• Replace existing Operations and Maintenance Control (OMC) building. 

 
BACKGROUND AND FUNDING STATUS: 
 
Construction capital was originally programmed with $157,400,000 in CMIA, $25,700,000 in 
Regional Improvement Program (RIP), and $126,600,000 in local funds.  At the time of original 
allocation in May 2009, the Commission allocated $90,000,000 in CMIA funds and Regional 
American Recovery and Reinvestment Act of 2009 (Recovery Act) funds were used to replace the 
remaining CMIA and all RIP funds on the project.  Furthermore, a project contingency reserve 
consisting of $11,043,000 in CMIA and $6,557,000 in local Measure J funds was established to 
deal with unforeseen cost increases during construction. 
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The project was awarded in November 2009 with savings.  At its June 2010 meeting, the 
Commission approved Resolution CMIA-AA-0910-014 to de-allocate $16,561,000 in CMIA to 
reflect award savings. 
 
However, during excavation of the top-heading, ground conditions varied along about 40 percent of 
the tunnel length resulting in a cost overrun.  This cost overrun is related to different site conditions 
and unit price adjustments for the various tunnel cross-section support categories.  The project is now 
60 percent complete.  As a result of these differing geological conditions encountered during the 
tunnel excavation, $27,000,000 in additional funds are needed to complete the project.  This total 
shortfall of $27,000,000 will be covered with $11,043,000 in CMIA from the project contingency 
reserve, $3,000,000 in Regional Recovery Act savings from construction support that will be 
transferred to construction capital, and $12,957,000 in local funds. 
 
At the time the CMIA funds were de-allocated to reflect ward savings, the corresponding 
reductions in the local funds were not made to the funding plan.  The project funding plan is now 
being updated to reflect those changes to local funds due to award savings. 
 
RESOLUTION: 
 
Resolved, that $11,043,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-6055 
to provide additional funds for the project identified below, and that the Corridor Improvement Mobility 
Account Baseline Agreement be amended as shown on the following pages: 
 

 
Dist-Co-Rte 

Current Budget 
(All Funds)  

 
Budget 

Adjustment

 
Revised 
Budget

Percent Increase
Above Current 

Budget
04-ALA/CC 

24 $239,401,223 $27,000,0001 $266,401,233 11.3% 

 
1 ($11,043,000 in CMIA, $3,000,000 in Regional Recovery Act savings from construction support, and $12,957,000 in  
local funds.) 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Budget Year 
Fund Type 
Program 
Codes 

Project ID

 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
State 

Federal 
Additional 
Amount by 
Fund Type

2.5g.(1i) Financial Allocation Amendment for a Multi Funded CMIA/ARRA Project - Resolution CMIA-A-1112-035 
 Supplemental Funds  

1 
$11,043,000 

 
Department of 
Transportation 

MTC 
04-Ala/CC-24 

5.3/10.0 
0/1.3 

 

 
State Route 24 Caldecott Tunnel Fourth Bore.  Near 
Oakland, on Route 24 from Route 13  to Wilder Road (former 
Gateway Boulevard) in Alameda and Contra Costa Counties.  
Construct 2-lane fourth bore for the Caldecott Tunnel, north 
of existing third bore (TCRP #15)  
 
(At the time of original allocation in May 2009, a project 
contingency reserve consisting of  $11,043,000 in CMIA and 
$6,557,000 in Measure J funds was established to deal with 
unforeseen cost increases during construction.  This CMIA 
allocation is being requested against that reserve. 
 
As a result of differing geological conditions encountered 
during tunneling, $27,000,000 in additional funds are needed 
to complete the project.  This total shortfall of $27,000,000 
will be covered with $11,043,000 in CMIA (Current Request), 
$3,000,000 in Regional Recovery Act savings from 
construction support that will be transferred to construction 
capital, and $12,957,000 in local funds.  
 
Outcome/Outputs:  When combined with other segments 
(PPNO 0057G and 0057I), the overall Route 24/Caldecott 
Tunnel Fourth Bore project will result in daily vehicle hours of 
delay savings of about 10,368 hours.  
 

04-0057A 
2008-09 

804-0890 
ARRA 

20.20.721.000 
 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
0300000206 

 
 

 

 
 
 

$73,439,000 
 
 
 
 
 
 
 
 
 
 
 
 
 

$11,043,000
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REVISE:  State Route 24 Caldecott Tunnel Fourth Bore Project (PPNO 0057A)  
 

 
NOTE: 

  270 39,000795 266,401 20,483 32,670

270 42,000
0 (3,000)

Proposed359,619 359,619    
Change 24,000 24,000      

795 239,401 20,483 32,670
0 27,000 0 0

    Existing 335,619 335,619  

14,600
Total

  85,057  
(3,000)

Proposed 99,657 99,657       

82,057
3,000

17,600
Change 0 0

0
 21,700

Regional Recovery Act CON funds at the time of:  1) Original Programming=$0,  2) Allocation=$82,057, 3) Award=$82,057                   
Existing 99,657 99,657

Proposed 91,755 91,755      
10,084

 70,055   

21,700
Change 10,084 10,084

59,971
Measure J CON at the time of:  1) Original Programming=$96,100,  2) Allocation=$89,543, 3) Award=$59,971              

  25,367 1,490

Existing 81,671 81,671

15,485Proposed 42,342 42,342      

15,48522,494 1,490
02,873 0Change

The funding plan shown above does not include $31,029,615 in local funds that has been set aside as 
project reserve. 

 
2,873 2,873

  
Regional Measure 2  CON at the time of:  1) Original Programming=$30,500,  2) Allocation=$30,500, 3) Award=$22,494     
Existing 39,469 39,469

Proposed 1,440 1,440      
0

 1,440   
Change 0 0

1,440
Demo Funds  CON at the time of:  1) Original Programming=$1,000,  2) Allocation=$1,000, 3) Award=$1,440                           

   9,993

Existing 1,440 1,440

9,985Proposed 19,978 19,978      
0

9,9859,993
0Change

 
0 0

Traffic Congestion Relief Program (TCRP)                       
Existing 19,978 19,978

   Propose  d 84,482 84,482     84,482  
11,043Change 11,043 11,043

2,700
State Bond - CMIA - CON at the time of:  1) Original Programming=$157,000,  2) Allocation=$90,000,  3) Award=$73,439                     
Existing 73,439 73,439

 9,000 795

73,439

5,200 270
0

Proposed 17,965 17,965     
0 0

2,700
Change 0 0 0

9,000795
0

5,200 270
IIP                                 
Existing 17,965 17,965

 2,000      2,000    
00

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

5.3 (Ala) 1.3 (CC) 24

Project Totals by Component

CONR/W

AB 3090
AB 3090

2008-09

PA&ED
RIP -  CON at the time of:  1) Original Programming=$25,700,  2) Allocation=$0,  3) Award=$0                                          
Existing 2,000 2,000 2,000

Description:

Metropolitan Transportation Commission
State Route 24 Caldecott Tunnel Fourth Bore 
Near Oakland, on Route 24 from Route 13 in Alameda County to Gateway Boulevard in Contra Costa County.                
Construct 2-lane fourth bore for the Caldecott Tunnel, north of existing third bore.                           

RTPA/CTC:
Project Title:

Change
Propose  d

0
2,000

0057A 29491
PA&ED
R/W

Department
Department

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

Department
DepartmentAB 3090

AB 3090 PS&E
CON



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE ROUTE 99 PROJECTS 

ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1112-008 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $58,100,000 for the State administered 
Proposition 1B State Route 99 (SR99) Island Park 6-Lane (PPNO 6274) project in Fresno and 
Madera Counties, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered SR99 project for $58,100,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $58,100,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-004-6072 and 2660-304-6072 for one State administered Proposition 1B State Route 99 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(2a) Proposition 1B –State Administered Route 99 Project Resolution R99-A-1112-008
 on the State Highway System 

1 
$58,100,000 

 
Department of 
Transportation 

COFCG 
Fresno, Madera 
06N-Fre, Mad-99 
26.7/31.6, 0.0/1.6 

 
Island Park 6-Lane.  In and near the city of Fresno, from 
Ashlan Avenue to 0.6 mile north of Avenue 7.  Widen 4-lane 
freeway to 6-lane freeway. 
 
(CEQA – ND, 04/27/2010.) 
(NEPA – FONSI, 05/28/2010.)        
 
(Future Consideration of Funding – Resolution E-10-69, 
August 2010.) 
 
(Concurrent State Route 99 Corridor program amendment 
under Resolution R99-PA-1112-007; April 2012.)   
 
Outcome/Output:  This project proposes to construct 5.8 new 
lane miles.  This improvement will save 1,795 daily vehicle 
hours of delay. 

06-6274 
SR-99/11-12 
CON ENG 
$4,100,000 
$7,500,000 

CONST 
$54,000,000 
50,600,000 

0600000972 
4 

442624 
 

 
 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 

$7,500,000

$50,600,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(3a) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED STIP/CMIA 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION STIP1B-A-1112-008 

            RESOLUTION CMIA-A-1112-036             
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $81,941,000 for the State administered multi-
funded State Transportation Improvement Program (STIP)/Proposition 1B Corridor Mobility 
Improvement Account (CMIA) I-215 HOV Bi-County Gap Closure (PPNO 0041G) project in 
Riverside and San Bernardino Counties, on the State Highway System.  
 
ISSUE: 
 
The attached vote list describes one State administered Proposition 1B STIP/CMIA project for 
$81,941,000, plus $68,345,000 from other sources.  The Department is ready to proceed with this 
project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $81,941,000 be allocated from the Budget Act of 2010, Budget Act Item 
2660-304-6058, 2660-004-6055, and 2660-304-6055 for one State administered Proposition 1B 
STIP/CMIA project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement 
Program/State Transportation Improvement Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by 
Fund Type

2.5g.(3a) Proposition 1B – State-Administered Multi-Funded STIP/CMIA Project Resolution STIP1B-A-1112-008
 on the State Highway System Resolution CMIA-A-1112-036

1 
$81,941,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino/ 

Riverside 
08S-SBd-215 

0.0/5.1 
43.2/45.3 

 

 
I-215 HOV Bi County HOV Gap Closure.  In Riverside and 
San Bernardino Counties, from 91/60/215 interchange to 
south of 215/Orange Show Road interchange. Construct one 
HOV lane in each direction. 
 
Final Project Development (RIP): 
 Support Estimate: $2,185,000 
 Programmed Amount: $2,185,000 
 Adjustment: $ 0 
 
Final Right of Way Share Adjustment:  N/A 
 
(Future Consideration of Funding – Resolution E-11-50, June 
2011.) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-033; April 2012.)   
 
(Contributions from other sources: $68,345,000.) 
 
(RCTC contribution to Construction has been reduced by 
$8,309,000.) 
 
(SANBAG contribution to Construction has been increased by 
$6,314,000.) 
 
(For construction purposes, this contact will be combined with  
08-0P510 and 08-0H330 under EA 08-0M94U).  
 
Outcome/Output:  When completed, the I-215 HOV Bi County 
HOV Gap Closure project will result in daily vehicle-hours of 
delay savings of about 14,571 hours. 

08-0041G 
RIP (Riv) / 11-12 

CON ENG 
$2,261,000 
$1,764,000 

CONST 
$17,659,000 
$10,117,000 

 
RIP (SBd) / 11-

12 
CONST 

$45,089,000 
$51,403,000 

 
IIP / 11-12 
CONST 

$4,961,000 
 
 

 
CMIA / 11-12 

CON ENG 
$11,223,000 

CONST  
$4,237,000 

0800000506 
4 

0M9404 

 
2010-11 

304-6058 
TFA 

20.20.075.600 
 

2010-11 
304-6058 

TFA 
20.20.025.700 

 
 
 
 
 
 
 
 
 
 
 
 

004-6055 
CMIA 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 

$61,520,000

 
 

$4,961,000

 
 
 
 
 
 
 
 
 
 
 

$11,223,000

$4,237,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(3b) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION STIP1B-A-1112-009  
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $21,226,000 for the State administered State 
Transportation Improvement Program (STIP) 19th Avenue Interchange (PPNO 4330) project in 
Kings County, on the State Highway System.  
 
ISSUE: 
 
The attached vote list describes one State administered STIP project for $21,226,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $21,226,000 be allocated from the Budget Act of 2010, Budget Act Item 
2660-304-6058 for one State administered STIP project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Transportation Improvement Program, 
Transportation Facilities Account Program. 

 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(3b) Proposition 1B – State Administered STIP Project on the State Highway System  Resolution STIP1B-A-1112-009 

1 
$21,226,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
8.6/9.7 

 

 
19th Avenue Interchange.  In Lemoore, on Route 198 at 19th 
Avenue.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $6,027,000 
 Programmed Amount: $3,101,000 
 Adjustment: $2,926,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $6,923,000 
 Programmed Amount: $6,255,000 
 Adjustment: $ 0 (< 20%) 
 
The 19th Avenue Interchange Landscaping project (PPNO 4330Y) 
will be split off as follows, funded from Kings County regional 
shares: 
 

Const Support $ 102,000  FY 2013-14 
Const  $1,022,000 FY 2013-14 
Total  $1,124,000 

 
(Construction savings of $3,950,000 to be returned to Kings 
County regional shares after accounting for the landscaping 
project described above.) 
 
(Future Consideration of Funding – Resolution E-05-18, 
September 2005.) 
 
Outcome/Output:  Project will provide access to and link 
developing areas currently split by SR 198, and improve safety.

06-4330 
RIP / 11-12 
CON ENG 
$2,770,000 

CONST 
$26,300,000 
$21,226,000 
0600000367 

4 
325504 

 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

 

$21,226,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(5)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1112-10 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $55,220,000 for two locally administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) projects, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes two locally administered Proposition 1B TCIF projects for 
$55,220,000, plus $74,163,000 from other sources.  The local agencies are ready to proceed with 
these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $55,220,000 be allocated from the Budget Act of 2010, Budget Act Item
2660-104-6056 for two State administered Proposition 1B Trade Corridors Improvement Fund 
projects described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5)  Proposition 1B – Locally Administered TCIF Projects off the State Highway System  Resolution TCIF-A-1112-10 

1 
$7,200,000 

 
Port of Stockton 

SJCOG 
10-San Joaquin 

 
San Francisco Bay to Stockton Channel Deepening.  
Between San Francisco Bay and the Port of Stockton.  
Deepen the ship channel from 35 feet to 45 feet from Pinole 
Shoal to New York Slough, and from 35 feet to 40 feet from 
New York Slough to the Port of Stockton. (TCIF Project 11) 
 
(CEQA – NE, 03/02/2012.) 
 
(Concurrent TCIF program amendment under Resolution  
TCIF-P-1112-29; April 2012.)  
 
(Contributions from other sources:  $7,200,000.) 
 
Outcome/Output:  A savings in waterborne transportation 
costs, improved vessel time reliability, reduced highway 
congestion and annual truck/miles travels on freeways due to 
a shift in mode of commercial transportation from road to 
waterway, reduced truck emissions, and increase in highway 
safety due to reduced truck traffic.

10-TC11 
TCIF/11-12 

CONST 
$17,500,000 
$7,200,000 

1000020283 
 
 

 
2010-11 

104-6056 
TCIF 

20.30.210.300 

$7,200,000

2 
$48,020,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 

 
Orangethorpe Avenue Grade Separation.  In Placentia, at 
the Orangethorpe Avenue at-grade crossing.  Construct 
roadway overpass, including structures at Chapman Avenue 
and Miller Street. TCIF #37          
 
(Concurrent TCIF program amendment under Resolution  
TCIF-P-1112-32; April 2012.)   
 
(Future Consideration of Funding under Resolution E-10-74, 
August 2010.) 
 
(Contributions from other sources:  $66,963,000.) 
 
Outcome/Output:  Decrease in traffic congestion and travel 
time.  The elimination of collision points will provide greater 
driver safety. 

12-TC37 
TCIF/11-12 

CONST 
$41,666,000 
$48,020,000 
1200020231 

 

 
2010-11 

104-6056 
TCIF 

20.30.210.300 

$48,020,000

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(6) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B SHOPP PROJECTS  

RESOLUTION SHOP1B-A-1112-003 
 
  

RECOMMENDATION: 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $53,892,000 for the Route 80 Roadway project (PPNO 8378B) 
State Highway Operations and Protection Program (SHOPP) project to be funded from Proposition 
1B.  Allocation would be contingent upon approval of a budget revision by the Department of 
Finance. 
 
 
ISSUE: 
 
The attached vote list describes one Proposition 1B SHOPP project totaling $53,892,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time.  
 
FINANCIAL RESOLUTION:  
 
Resolved, that $6,267,000 be allocated from the Budget Act of  2010, and $47,625,000 be allocated 
from the Budget Act of 2011, Budget Act Item 2660-304-6064, for one Proposition 1B SHOPP 
project, as described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Be it further resolved that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Highway Operation and Protection 
Program. 
 
 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
 

Budget Year 
Item # 

Fund Type 
Program Code

 
 
 

Amount by 
Fund Type

2.5g.(6) Proposition 1B – SHOPP Project Allocations Resolution SHOP1B-A-1112-003

1 
$53,892,000 

 
Solano 

04-Sol-80 
30.6/38.7 

 

 
In Solano County from 0.1 mile east of Leisure Town 
Overcrossing to 1.0 mile west of  Pedrick Road Overcrossing.  
Outcome/Outputs:  Rehabilitate 48.6 lane miles of pavement to 
improve ride quality, prevent further deterioration of the road 
surface, minimize the costly roadway repairs, and extend the 
pavement life. 
 
(CEQA – CE, 12/15/2009) 
(NEPA – CE, 12/15/2009) 
 

ALLOCATION IS CONTINGENT UPON APPROVAL OF A 
BUDGET REVISION BY THE DEPARTMENT OF FINANCE.

04-8378B 
SHOPP/12-13 
$50,000,000 
0400001101 

4 
4A0104 

 
 

2011-12 
304-6064 
HSRPA 

20.20.201.120 
 

$53,892,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(9) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1112-004 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $25,600,000 for the locally administered Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Program Nogales Street Grade Separation 
project in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered HRCSA project for $25,600,000, plus 
$68,336,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $25,600,000 be allocated from the Budget Act of 2010, Budget Act Item  
2660-104-6063 for the one local Proposition 1B Highway-Railroad Crossing Safety Account 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(9) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1112-004 
 (HRCSA) Projects 

1 
$25,600,000 

 
Alameda Corridor-
East Construction 

Authority 
LACMTA 

07-Los Angeles 
 

 
Nogales Street Grade Separation.  Construct a six-lane 
roadway beneath the UPRR right-of-way and include the 
widening of a 1.7-mile segment of Gale Avenue-Walnut Drive 
N. 
 
(Original programming resolution GS1B-P-1011-01.)  
 
(Future Consideration of Funding – Resolution E-09-97, 
December 2009.) 
 
(Contributions from other sources:  $68,336,000.) 
 
Outcome/Output:  This project will eliminate potential 
collisions between trains, vehicles and pedestrians; improve 
emergency vehicle response time; reduce emissions and 
noise. 

 
75-Rail 

HRCSA/10-11 
CON ENG 
$5,480,000 

CONST 
$20,120,000 
0012000234 

S 
H022BA 

 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$25,600,000

 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.5g.(10b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1112-21 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $3,800,000 for the locally administered 
Proposition 1B State-Local Partnership Program (SLPP) I-5 French Camp Interchange (PPNO 7239) 
project in San Joaquin County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP project for $3,800,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $3,800,000 be allocated from the Budget Act of 2011, Budget Act Item 
2660-304-6060 for one locally administered Proposition 1B State-Local Partnership Program project 
described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10b)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1112-21 
  Projects on the State Highway System   

1 
$3,800,000 

 
City of Stockton 

SJCOG 
San Joaquin 

10-SJ-5 
R22.0/R23.6 

 
I-5/French Camp Interchange.  In Stockton, from 0.4 mile 
south of French Camp Road to Downing Avenue.  
Reconstruct the French Camp Interchange and add 
northbound auxiliary lanes.  
 
(Future Consideration of Funding – Resolution E-09-60, July 
2009.) 
 
(SLPP Programming Amendment under Resolution  
SLP1B-P-1112-08; March 2012.) 
 
Outcome/Output:  Improve operational efficiency on Interstate 
5 by constructing two miles of auxiliary lanes, increasing the 
capacity of the existing interchange and installing ramp 
metering. 

10-7239 
SLPP/11-12 
CON ENG 
$156,000 
CONST 

$3,644,000 
1000000024 

4CELO 
4CONL 
0E4904 

 
2011-12 

304-6060 
SLPP 

20.20.724.000 
  
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
$156,000

$3,644,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION   

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.1c.(10) 
Action Item  

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:       Jane Perez 
                     Chief  
                     Division of Mass Transportation 

 
Subject:   PROPOSITION  1B – LETTER OF NO PREJUDICE  
                  RESOLUTION  LONP1B-A-1112-14  

 
RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) consider this Letter of No Prejudice (LONP), available under Assembly Bill 
(AB) 672, for the BART Vehicles project in Santa Clara County. 
 
ISSUE: 
 
Due to the unavailability of Proposition 1B State-Local Partnership Program (SLPP) funds, the Santa 
Clara Valley Transportation Authority (SCVTA) is requesting AB 672 authority to substitute 
$34,760,000 of programmed SLPP construction funds with local district sales tax funds for the 
completion of the programmed project and to keep the BART Vehicles project on schedule. 
 
The project will consist of purchasing up to 60 heavy rail vehicles to be used for the BART to San Jose 
Phase 1 Corridor project. 
 
BACKGROUND: 
 
Government Code Section 14556.33 allows an applicant agency that is either a regional or local entity, 
to seek approval of an LONP.  If approved by the Commission, the LONP allows the applicant agency 
to expend its own funds for any component of the transportation project, and seek allocation and 
reimbursement from the SLPP in the future.  
 
RESOLUTION LONP1B-A-1112-14: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby 
approves a Letter of No Prejudice (LONP) for the BART Vehicles project, programmed in, or otherwise 
funded from, the Proposition 1B State-Local Partnership Program (SLPP); and 
 
Be it Further Resolved, that the agency understands that they proceed at their own risk, as 
reimbursement is dependent on future availability of SLPP funding; and 
 
Be it Further Resolved, that the project component covered by an approved LONP should be ready to 
proceed to contract award (or equivalent) once the LONP is approved; and 
 
Be it Further Resolved, that the agency shall report to the California Department of Transportation 
following LONP approval on progress in executing agreements and third-party contracts needed to 
execute the work. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.6a.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRANSIT PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION MFP-11-10 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $18,540,000 for one locally administered State Transportation 
Improvement Program (STIP) Transit Capitol LRT Extension to Eastridge Transit Center & Bus 
Improvement (PPNO 2174B) project in Santa Clara County off the State Highway System. 

 
ISSUE: 
 
The attached vote list describes one locally administered STIP Transit project totaling $18,540,000. 
The local agency is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $18,540,000 be allocated from the Budget Act of 2010, Budget Act Item  
2660-101-0046 for one locally administered STIP Transit project described on the attached vote list. 

 
Attachment 



CTC Financial Vote List  April 25-26 2012 
2.5 Highway Financial Matters   
 

  Page 1 of 1 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Projects             Resolution MFP-11-10 

1 
$18,540,000 

 
Santa Clara County 

Valley 
Transportation 

Authority 
MTC 

04-Santa Clara 

 
Capitol LRT Extension to Eastridge Transit Center & Bus 
Improvement. 
Improvements to transit center that include, expansion of 
facility, enhanced passenger amenities and modifications to 
bicycle parking areas. 
 
Outcome/Output:  Improve transit connections and pedestrian 
access to the transit center. 

04-2174B 
RIP/11-12 
CONST 

$18,540,000 
0412000444 

S 
R264TB 

 
 

2010-11 
101-0046 

PTA 
30.10.070.625 

 

$18,540,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012  

 Reference No.: 2.6a.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED RAIL PROGRAM PROJECTS  

 RESOLUTION MFP-11-11 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $28,520,000 for four State administered State 
Transportation Improvement Program (STIP) Rail projects.  These allocations are being funded by 
federal grants made available from the Federal Railroad Administration, High-Speed Intercity 
Passenger Rail Program. 

 
ISSUE: 
 
The attached vote list describes four State administered STIP Rail projects totaling $28,520,000, plus 
$87,632,000 from other sources.  The Department is ready to proceed with these projects and it 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $28,520,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Item  
2660-301-0890 for four State administered STIP Rail projects described on the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.6a.(2)  State Administered Rail Projects (Federal Transportation Funds) Resolution MFP-11-11 

1 
$950,000 

 
Department of 
Transportation 

SBCAG 
05-Santa Barbara 

  
 

 
Pacific Surfliner - PE NEPA Ortega - Track 1B 
Perform preliminary design, conduct environmental reviews 
and prepare NEPA environmental documentation for the 
proposed 12,510-foot long Ortega Siding project in Santa 
Barbara County, located on the Union Pacific Santa Barbara 
subdivision between milepost (MP) 373.6 and MP 375.9, 
approximately 7 miles south of the City of Santa Barbara. 
 
(Contributions from Santa Barbara County Association of 
Governments (SBCAG):  $250,000.) 
 
Outcome/Output:  Design improvements and prepare 
environmental documentation for the proposed Ortega Siding 
project, construction of which will result in improved operating 
efficiencies and will remove a capacity constraint to future 
passenger rail service on the Los Angeles-San Diego-San 
Luis Obispo rail corridor used by the Pacific Surfliner.

75-Rail 
HSIPR/10-11 

PA&ED 
$950,000 

0012000145 
S 

RA05CA 

 
2010-11 

301-0890 
FTF 

30.20.725.000 
 

 
$950,000

2 
$950,000 

 
Department of 
Transportation 

Various 
07-Ventura 

 
  

 
Pacific Surfliner—Sea Cliff Siding and Track Realignment 
Complete preliminary design and environmental review to 
support final design and construction of a track realignment 
and siding extension project in Ventura County, located on the 
Union Pacific Santa Barbara subdivision between milepost 
(MP) 383.6 and MP 386.4, approximately 17 miles south of 
the City of Santa Barbara. 
 
(Contributions from SBCAG:  $250,000.) 
 
Outcome/Output:  Design improvements and prepare 
environmental documentation for the proposed Sea Cliff 
Siding project, construction of which will result in improved 
operating efficiencies and will remove a capacity constraint to 
future passenger rail service on the Los Angeles-San Diego-
San Luis Obispo rail corridor used by the Pacific Surfliner.

75-Rail 
HSIPR/11-12 

PA&ED 
$950,000 

0012000146 
S 

RA04CA 

 
2011-12 

301-0890 
FTF 

30.20.725.000 
 

 
$950,000 

3 
$24,900,000 

 
Department of 
Transportation 

SANDAG 
11-San Diego 

  

 
Positive Train Control San Onofre to San Diego  
Install Positive Train Control (PTC) in San Diego County. 
 
(CEQA – Statutorily Exempt Section 21080(b)(10)) 
(NEPA – Categorically Exempt Section 23 CFR 771.117(c)(8))
 
(Contributions from other sources:  $87,132,000.) 
 
Outcome/Output:  PTC is an advanced technology collision 
avoidance system designed to improve the safe operation of 
passenger and freight railroads.  Implementation of PTC is 
currently mandated by December 31, 2015 under federal law.

75-Rail 
HSIPR/11-12 

CONST 
$24,900,000 
0012000081 

S 
R995CA 

 
2011-12 

301-0890 
FTF 

30.20.725.000 
 

 
$24,900,000

4 
$1,720,000 

 
Department of 
Transportation 

OCTA 
12-Orange 

 

 
Pacific Surfliner – MOW Spurs – Track 1a 
Build two 1,000 foot long Maintenance of Way (MOW) spur 
tracks in Orange County located at milepost (MP) 165.9 within 
the city of Anaheim and at MP 192.5 within the City of Laguna 
Niguel. 
 
(CEQA – Statutorily Exempt Section 21080(b)(10)) 
(NEPA – Categorically Exempt Section 23 CFR771.117(c)(8)) 
 
Outcome/Output:  The construction of these MOW spurs will 
extend the hours of intercity passenger rail service on the 
Orange Subdivision by allowing roadbed and track 
maintenance equipment to be stored at and staged from 
multiple locations, minimizing the mobilization time for track 
maintenance.   

75-Rail 
HSIPR/10-11 

CONST 
$1,720,000 

0000020921 
S 

R994CA 

 
2010-11 

301-0890 
FTF 

30.20.725.000 
 

 
$1,720,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.          2.8a. 
                       Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR  LOCALLY-
ADMINISTERED ON-SYSTEM STIP PROJECTS, PER STIP GUIDELINES  
WAIVER-12-13 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) requests that the California 
Transportation Commission (Commission) extend the period of project allocation for the  
Route 101 Golden Gate Median Moveable Barrier project (2014U) in San Francisco and Marin 
Counties. 
 
ISSUE: 
 
Due to unforeseen delays in completing the Environmental (PA&ED) phase, the Golden Gate Bridge 
Highway and Transportation District will not be able to request the allocation of $20,000,000 in 
Regional Improvement Program (RIP) funds currently programmed for construction in Fiscal Year 
2011-12, by the June 30, 2012 deadline.  Therefore, the Golden Gate Bridge Highway and 
Transportation District is requesting an 18-month allocation extension to December 31, 2013. 
 
The Route 101 Golden Gate Moveable Barrier project will install a moveable median barrier on the 
Golden Gate Bridge.  The barrier will also extend about 2,000 feet north and 700 feet south on the 
roadway approaching the bridge.  Once completed, these barrier improvements will eliminate 
crossover head-on collisions while maintaining the ability to change lane configurations on the 
bridge throughout the day to accommodate variable peak traffic flow patterns. 
 
The installation of the moveable barrier on the bridge and its approaches is limited by a number of 
constraints related to the existing roadway geometry, right of way issues on the approaches to the 
bridge and the coordination with many stakeholders having jurisdiction or vested interest in the 
operations along the bridge approaches.  Due to these challenges, significant time and effort has 
been spent to address complex operational and maintenance issues.  Before all the necessary 
environmental studies can be completed, additional time is needed to resolve various traffic lane 
reconfiguration related issues and to complete the development of lane changing operations and 
maintenance of the moveable barrier which needs to be coordinated with the Golden Gate National 
Recreation Area, the Presidio Trust and with the design and construction details of certain elements 
of the Doyle Drive project.  It is expected that the PA&ED will be completed by May 2012 and the 
project will be ready for allocation by December 2013. 
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Therefore, the Golden Gate Bridge Highway and Transportation District is requesting an 18-month 
extension to the period of project allocation. 

 
The Metropolitan Transportation Commission concurs with this request. 

 
BACKGROUND:  
 
Current STIP Guidelines stipulate that funds programmed are available for allocation only until the 
end of the fiscal year identified in the STIP.  The Commission may approve a waiver to the timely 
use of funds deadline for allocation one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: April 25-26, 2012 

 Reference No.:  2.8b.(1) 
Action Item 

 
From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECT, PER SLPP GUIDELINES 
WAIVER-12-15 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Clovis (City) to 
extend the period of contract award for the Proposition 1B State-Local Partnership Program 
(SLPP) for the Bullard Avenue and Locan Avenue project for 12 months from April 30, 2012  
to April 30, 2013, per SLPP Guidelines. 
 
ISSUE: 
 
On October 26, 2011, the Commission allocated $315,000 to the City for construction of the 
Bullard Avenue and Locan Avenue project.  The City will be unable to award the contract by the 
award deadline of April 30, 2012.  The City is requesting a 12-month time extension to  
April 30, 2013. 
 
BACKGROUND: 

 
The Bullard Avenue and Locan Avenue project includes converting Bullard Avenue from a two 
lane undivided to a three lane divided arterial, installing a landscaped median island, one 
westbound and two eastbound travel lanes, and bicycle lanes in both directions.  Locan Avenue 
will remain a two lane undivided, but will include a two way left turn lane and bike lanes.   
 
The developer that is providing the matching funds for this project has recently experienced a 
substantial slowdown in housing sales and as a result has had to place resources that were to be 
used on this project onto other projects elsewhere in the region.  The developer has now committed 
to the City that the project will be delivered and the developer funds allocated if a one year 
extension is granted.  The City has executed a formal funding agreement to facilitate the project 
delivery and the developer’s commitment to the funding.  The City expects to advertise the project 
in March 2013 and award in April 2013.   
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In April 2010, the Commission adopted the SLPP Guidelines (Resolution SLP1B-G-0910-002) 
which require the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the allocation.  The SLPP Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to 
20 months.   
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting:      April 25-26, 2012 

  Reference No.:   2.8b.(2) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECT, PER SLPP GUIDELINES 
WAIVER-12-16 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Anaheim (City) to 
extend the period of contract award for the Proposition 1B State-Local Partnership Program 
(SLPP) for the Tustin Avenue and La Palma Avenue widening project for 12 months from April 
30, 2012 to April 30, 2013, per SLPP Guidelines. 
 
ISSUE: 
 
On October 26, 2011, the Commission allocated $1,000,000 to the City for construction of the 
Tustin Avenue and La Palma Avenue widening project.  The City will be unable to award the 
contract by the award deadline of April 30, 2012.  The City is requesting a 12-month time 
extension to April 30, 2013. 
 
BACKGROUND: 

 
The Tustin Ave and La Palma Ave widening project includes road widening and reconfiguring, 
dedicated left and right turn only lanes, new through lanes, and a new right turn lane onto the State 
Route 91 Westbound ramp.   
 
The right-of-way phase started in February 2011.  After months of negotiations, the City has been 
unable to reach an agreement with the property owners.  In January 2012, the City passed 
Resolution Number 2012-004 and Number 2012-005, which states the necessity for the acquisition 
of the properties and starts the eminent domain process.  The City expects to get order of possession 
(property acquisition) by July 2012, and will proceed with the right-of-way certification process. 
The project is now scheduled to be advertised in October 2012, and awarded in January 2013.   
The City is also requesting an additional three months if any unforeseen issues arise.   
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In April 2010, the Commission adopted the SLPP Guidelines (Resolution SLP1B-G-0910-002), 
which require the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the allocation.  The SLPP Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.8b.(3) 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger 
 Acting Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY 

ADMINISTERED PROJECT ON THE STATE HIGHWAY SYSTEM, PER SLPP 
GUIDELINES 

 WAIVER-12-17 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department), on behalf of the City of Sutter Creek 
(City) in Amador County, recommends the California Transportation Commission (Commission) 
extend the period of contract award for three months to July 31, 2012, for the local capital outlay 
SR-104/Prospect Drive Realignment State-Local Partnership Program (SLPP) project.  The project is 
to construct left turn lanes and install a traffic signal. 
 
ISSUE: 
 
In October 27, 2011, the Commission allocated $885,000 for one locally administered SLPP project.  
In accordance with SLPP Guidelines, the deadline to award contracts for projects allocated in 
October 2011 is April 30, 2012.  However, the City will not be able to meet the deadline to award 
the contract due to unexpected project circumstances.  The project is close to a PG&E high pressure 
natural gas supply line and as such, PG&E has asked the City to include a Blasting Plan as part of 
the bid document.  The City has agreed and is in the process of developing the plan and obtaining 
PG&E concurrence.  In addition, an adjacent property owner has offered dedication of minor right of 
way to accommodate larger truck turns and better serve the future demands.   This 6-month time 
extension will allow the City to advertise and award the contract upon completion of the blasting 
plan and resolve final right of way issues. 
 
BACKGROUND: 
 
In April 2010, the Commission adopted the State-Local Partnership Program Guidelines (Resolution 
SLP1B-G-0910-002) which require the agency implementing a project to request a time extension if 
the project will not be awarded within six months of the allocation. The SLPP Guidelines stipulate 
that the Commission may approve a waiver to the timely use of funds deadline one time only for up 
to 20 months. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.          2.8d. 
                       Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Kurt Scherzinger  
 Acting Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
FOR LOCALLY-ADMINISTRATED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER-12-14 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request to extend the period of project 
development expenditure for Plans, Specifications, and Estimates (PS&E) for the I-880 Landscape 
Enhancements project (PPNO 2100K) in Alameda County by 12 months, to June 30, 2013 per State 
Transportation Improvement Program (STIP) Guidelines. 
 
ISSUE: 
 
At its June 2010 meeting, the Commission approved Resolution FP-09-50, allocating $400,000 in 
Regional Improvement Program (RIP) funds for the PS&E component of the I-880 Landscape 
Enhancements project (PPNO 2100K).  The Alameda County Transportation Commission (Agency) 
is the implementing agency for this phase of the project.  The Agency anticipates that it will not be 
able to fully expend the PS&E funds due to delays to another project whose project limits fully 
encompass the project limits of the landscaping project.  The Agency is requesting a 12-month time 
extension for the PS&E expenditures. 
 
BACKGROUND: 

 
The project limits for this project are fully contained within the limits of the much larger Corridor 
Mobility Improvement Account (CMIA) funded I-880 Southbound HOV Lane Extension – 
Hegenberger Road to Marina Boulevard project.  The scope of work for the landscaping project 
includes establishment of various landscaping elements in the interchange areas that are being re-
configured as part of the CMIA project.  These interchange reconfigurations were not finalized until 
October 2011.  Only after that, the design of the landscaping project started.   
 
The Agency is requesting to extend the period of project development expenditures for the PS&E 
phase by 12 months in order to fully utilize the PS&E funding for completing the design work. 

 
The Metropolitan Transportation Commission concurs with this request. 
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BACKGROUND:  
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated. The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: April 25-26, 2012 

 Reference No.: 2.8f. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: POST-FACT REQUEST TO EXTEND THE PERIOD OF PROJECT 

REIMBURSEMENT FOR LOCALLY- ADMINISTERED STIP TRANSIT PROJECT, 
PER STIP GUIDELINES 
WAIVER-12-18 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a five month extension for the period of project 
reimbursement, to May 31, 2012, for the Glendale Grade Separation project (PPNO 9814). 
 
ISSUE: 
 
On June 6, 2007, the Commission approved Resolution MFP-06-22 allocating a total of $31,375,000 
to the City of Glendale (City) for the Glendale Grade Separation project.  A contract was awarded on 
November 6, 2007.  A waiver for project completion was also granted on September 23, 2010.  The 
City was unable to close out the project and submit final invoices within the 180 days allowed after 
the June 30, 2011 termination date due to delay in the City releasing the retention payment.  Issues 
that contributed to the delay in the release of the retention payment included:  resolution of claims by 
the prime contractor, claims by subcontractors and delay in payment to the Department for 
additional encroachment permits.  The City acknowledges that a time extension request should have 
been submitted prior to the deadline of December 30, 2011, but concludes that staff was focused on 
resolving the issues stated prior, which were necessary to close-out the construction contract.  
 
The City has proposed to submit a final invoice in draft form for Department review while waiting 
for a decision by the Commission on this time extension request.  A five month extension for the 
period of project reimbursement to extend the deadline to May 31, 2012, is being requested. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has 180 
days after project acceptance to make the final payment to the contractor or vendor, prepare the final 
report of expenditure, and submit the final invoice to the Department for reimbursement.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8. 
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	Chief Financial Officer   Chief 
	Division of Right of Way and Land Surveys
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	2.4a3 BI
	M e m o r a n d u m 
	Chief Financial Officer   Chief 
	Division of Right of Way and Land Surveys
	ISSUE:  
	BACKGROUND:  
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	Resolution of Necessity Appearance Fact Sheet
	   Expenditure Authorization 215939

	2.4a3_Exhibit A
	2.4a3_Exhibit B
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	2.4a2 BI
	M e m o r a n d u m 
	Chief Financial Officer   Chief 
	Division of Right of Way and Land Surveys
	ISSUE:  
	BACKGROUND:  



	2.4a2_Attachment A
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	Resolution of Necessity Appearance Fact Sheet
	   Expenditure Authorization 1218W9

	2.4a2_Exhibit A
	2.4a2_Exhibit B
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	008_1.2
	009_1.3
	010_1.4
	011_1.5
	012_1.12
	013_1.6
	014_1.7
	015_1.8
	016_1.9
	017_1.10
	018_1.11
	019_4.1
	020_4.2_SS
	021_4.10
	Tab 21 (4.10)
	CTC Meeting: April 25-26, 2012 
	Reference No.: 4.10
	BACKGROUND:

	Tab 21 (4.10) attach 1

	022_4.9
	023_4.15
	CTC Meeting: April 25-26, 2012
	Reference No.: 4.15
	ISSUE:
	Should the Commission approve the policy for programming and allocating Corridor Mobility Improvement Account (CMIA) project cost savings at contract award as detailed below?
	RECOMMENDATION:

	POLICY FOR THE PROGRAMMING OF CMIA PROJECT COST SAVINGS:

	024_4.4
	025_4.5
	026_4.6
	027_4.7
	Tab 27 (4.7)
	CTC Meeting: April 25-26, 2012
	Reference No.:  4.7
	ISSUE:
	Should the Commission approve the proposed Trade Corridors Improvement Fund (TCIF) Program Amendment to delete TCIF Project 39: Raymond Avenue Grade Separation Project and related funding totaling $12.757 million from the Los Angeles/Inland Corridor e...
	RECOMMENDATION:

	Commission staff recommends that the Commission approve the proposed Trade Corridors Improvement Fund (TCIF) Program Amendment to delete TCIF Project 39: Raymond Avenue Grade Separation Project and related funding totaling $12.757 million from the Los...
	BACKGROUND:
	The Northern California Trade Corridors Coalition (NCTCC) proposes to amend the TCIF Program by delete TCIF Project 11: San Francisco Bay to Stockton Ship Channel Deepening Project and related funding totaling $7.2 million from the Northern California...

	Tab 27 (4.7) attach 1
	Tab 27 (4.7) attach 2

	028_4.8
	CTC Meeting: April 25-26, 2012
	Reference No.: 4.8
	ISSUE:
	Should the Commission approve the Trade Corridors Improvement Fund (TCIF) Project Baseline Agreements for the Baldwin Avenue Grade Separation Project and the Solano I-80/680/12 Connectors Project submitted in accordance with the Commission’s TCIF Guid...
	RECOMMENDATION:

	BACKGROUND:

	029_2.2c4
	Tab 29 (2.2c.(4))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c.(4) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Supplemental Environmental Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the Watt Avenue/US 50 Interchange Project in Sacramento County and appro...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of Overriding Considerations and approve the Watt Avenue/US 50 Interchange Project for future consideration of funding.

	BACKGROUND:
	Sacramento County (County) is the CEQA lead agency for the project.  The project will construct multi-modal improvements at the US Highway 50 (US 50) and Watt Avenue interchange and on Watt Avenue between Kiefer Boulevard and La Riviera Drive.  Improv...
	The project for which the FSEIR covers will result in significant unavoidable impacts to climate change.  Specifically, the project would result in incremental contributions to cumulative climate change impacts.  Mitigation measures and/or alternative...
	The County adopted the FSEIR, Findings of Fact and a Statement of Overriding Considerations for the project on August 9, 2011.  The County found that there were several benefits that outweigh the unavoidable adverse environmental effects of the projec...
	On March 6, 2012 the County provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the project programmed by the Commission. The County also provided written confirmation of its co...
	The project is estimated to cost $50,376,000.  The project is funded with State ($32,458,000) funds, Federal ($4,380,000) funds, and Local ($13,538,000) funds. The project is proposed by sponsor for consideration of CMIA Savings.  Construction is esti...
	Attachment
	 Resolution E-12-15
	 Findings of Fact & Statement of Overriding Considerations
	 Project Location
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	Tab 29 (2.2c.(4)) attach 2
	Tab 29 (2.2c.(4)) attach 3

	030_2.5f_Delegated
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5f.
	Prepared by: Steven Keck
	ADP393.tmp
	Location/Description


	031_3.1
	3.1_BI
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 3.1
	Prepared by: Kurt Scherzinger

	3.1_Att 1 Apr 12 v1mao

	032_3.2a
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 3.2a.
	Prepared by: Kurt Scherzinger

	033_3.2b
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Prepared by: Denix D. Anbiah
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 2010-11 and FY 2011-12.


	034_3.3
	3.3_BI_April_2012
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 3.3
	Prepared By: Laura Quintana

	3.3_ARRA_Attachment 1 April CTC Mtg
	Highway Summary

	3.3_ARRA_Attachment_2_April_CTC_Mtg
	Non Highway


	035_4.12
	4.12_BI
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 4.12
	Prepared by: Gary Cathey

	4.12_Att_Reso

	036_2.2c1
	Tab 36 (2.2c.(1))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c. (1) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Pleasant Valley Road (SR 49)/Patterson Drive Intersection Signalization Project (project) in El Dorado County and approve the project for future co...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	El Dorado County (County) is the CEQA lead agency for the project.  On June 30, 2009  the County adopted the MND and found that the project would not have a significant effect on the environment after mitigation.
	The project is located in the community of Diamond Springs in El Dorado County.  The project will signalize and improve the intersection of Pleasant Valley Road (SR 49) and Patterson Drive.  Proposed improvements include widening the approaches to the...
	Impacts that require mitigation measures to be reduced to a less than significant level relate to biological resources and geology and soils. Mitigation measures include, but are not limited to, using appropriate sediment and pollution control measure...
	The project is estimated to cost $4.05 million and is programmed with State ($1,600,000) funds and Local ($2,450,000) funds.  Construction is estimated to begin in fiscal year 2013/14.
	Attachment
	 Resolution E-12-18
	 Project Location

	Tab 36 (2.2c.(1)) attach 1
	Tab 36 (2.2c.(1)) attach 2

	037_2.2c2
	Tab 37 (2.2c.(2))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c.(2) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR), Addendum, Findings of Fact and Statement of Overriding Considerations for the Moulton Parkway Super Street Project in Orange County and approve the Mo...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR, Addendum, Findings of Fact and Statement of Overriding Considerations for the Moulton Parkway Super Street Project and approve the Moulton Parkway Smart Street Segment 3 Phase II Project for future...

	BACKGROUND:
	Orange County Transportation Authority (County) is the CEQA lead agency for the Moulton Parkway Super Street Project. The project is located in the cities of Laguna Hills and Laguna Woods.  The Moulton Parkway Super Street Project will improve Moulton...
	The Moulton Parkway Smart Street Segment 3 Phase II Project programmed by the Commission in the SLPP is an element of the Moulton Parkway Super Street Project and, therefore, the scope of this project was included in the FEIR.  The FEIR was approved a...
	The overall project for which the FEIR covers will result in significant unavoidable impacts to land use, traffic and circulation, biological resources, noise, and aesthetics. Specifically, the overall project would result in loss of on-street parking...
	The County adopted the FEIR, Findings of Fact and a Statement of Overriding Considerations for the project on October 5, 1993.  The County found that there were several benefits that outweigh the unavoidable adverse environmental effects of the projec...
	On February 22, 2012 the County provided written confirmation that the preferred alternative set forth in the final environmental document is consistent with the Moulton Parkway Smart Street Segment 3 Phase II Project programmed by the Commission in t...
	The Moulton Parkway Smart Street Segment 3 Phase II Project is estimated to cost $6,842,034.  The project is funded with SLPP ($3,421,017) funds and Local ($3,421,017) funds. Construction of is estimated to begin in fiscal year 2012/13.
	Attachment
	 Resolution E-12-19
	 Findings of Fact & Statement of Overriding Considerations
	 Project Location

	Tab 37 (2.2c.(2)) attach 1
	1.3 WHEREAS, the project will improve Moulton Parkway along a 24.5 mile corridor; and

	Tab 37 (2.2c.(2)) attach 2
	1.3 WHEREAS, the project will improve Moulton Parkway along a 24.5 mile corridor; and

	Tab 37 (2.2c.(2)) attach 3
	Tab 37 (2.2c.(2)) attach 4

	038_2.2c3
	Tab 38 (2.2c.(3))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c. (3) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the San Juan Bike Trail Improvements Project (project) in Orange County and approve the project for future consideration of funding?
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	Orange County Public Works (County) is the CEQA lead agency for the project.  On June 24, 2008 the County adopted the MND and found that the project would not have a significant effect on the environment after mitigation.
	The project is located in the City of Dana Point in Orange County.  The project will replace an existing deteriorating wooden flood wall with a permanent concrete u-channel section within the San Juan Creek Bike Trail from the upstream face of Camino ...
	Impacts that require mitigation measures to be reduced to a less than significant level relate to biological resources, cultural resources, hydrology/water quality, and noise. Mitigation measures include, but are not limited to, conducting all equipme...
	The project is estimated to cost $750,000 and is programmed with State ($442,500) funds and Local ($307,500) funds.  Construction is estimated to begin in fiscal year 2012/13.
	Attachment
	 Resolution E-12-20
	 Project Location

	Tab 38 (2.2c.(3)) attach 1
	Tab 38 (2.2c.(3)) attach 2

	039_2.2c5
	Tab 39 (2.2c.(5))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c.(5) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Final Environmental Impact Report (FEIR) and Findings of Fact for the Western Placerville Interchanges Project in El Dorado County and approve the project for future consideration of a new pub...
	RECOMMENDATION:
	Staff recommends that the Commission accept the FEIR and Findings of Fact and approve the project for future consideration of a new public road connection and future consideration of funding.

	BACKGROUND:
	The City of Placerville (City) is the CEQA lead agency for the project.  On November 22, 2005 the City adopted the FEIR and found that the project would not have a significant effect on the environment after mitigation.
	The project is located in the City of Placerville in El Dorado County.  The project will widen and improve segments of Forni Road, Fair Lane, Placerville Drive, and Ray Lawyer Drive.  Improvements to these roadways will be made in conjunction with mod...
	Impacts that require mitigation measures to be reduced to a less than significant level relate to traffic/circulation, biological resources, aesthetics, hazardous materials, and hydrology/water quality. Mitigation measures include, but are not limited...
	management plan to be used during construction; conducting an updated Environmental Site Assessment for the project area within a two year period prior to construction; obtaining required permits and purchase of wetland credits from a wetland mitigati...
	The estimated project cost is approximately $40 million for the overall Western Placerville Interchanges Project, of which the Ray Lawyer Drive improvements are estimated to cost $10,800,000. The project is programmed with State ($5,542,000) funds.  T...
	Attachment
	 Resolution E-12-16
	 Findings of Fact
	 Project Location

	Tab 39 (2.2c.(5)) attach 1
	1.3 WHEREAS, the project will modify and improve eastbound and westbound U.S. Highway 50 ramps at Forni Road and Placerville Drive, add ramps at Ray Lawyer Drive Overcrossing and improve Forni Road, Fair Lane, Placerville Drive, and Ray Lawyer Drive in the
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	Tab 39 (2.2c.(5)) attach 3
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	2.2c6_BI
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012  
	CALIFORNIA TRANSPORTATION COMMISSION
	Reference No.:  2.2c.(6)
	Prepared by:  Jay Norvell
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	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c6_Att1_map
	2.2c6_Res_Riv
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c6_Att2_map
	2.2c6_Res_SJ
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c6_Att3_map

	041_2.2c7
	2.2c7_BI_SD_FEIR
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.:  2.2c.(7)
	Prepared by:  Jay Norvell

	2.2c7_Res_SD
	CALIFORNIA TRANSPORTATION COMMISSION

	2.2c7_Att_map
	2.2c7_Att_findings

	042_2.2c8
	Tab 42 (2.2c.(8))
	CTC Meeting: April 25-26, 2012  
	Reference No.: 2.2c. (8) 
	ISSUE:
	Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration (MND) for the Deschutes Road-Factory Outlets Drive/Interstate 5 Interchange Modifications Project (project) in Shasta County and approve the project for future c...
	RECOMMENDATION:
	Staff recommends that the Commission accept the MND and approve the project for future consideration of funding.

	BACKGROUND:
	The City of Anderson (City) is the CEQA lead agency for the project.  On January 5, 2010  the City adopted the MND and found that the project would not have a significant effect on the environment after mitigation.
	The project is located in the city of Anderson in Shasta County.  The project will construct a new northbound off-ramp from Interstate 5 (I-5) to Deschutes Road.  The ramp will terminate in a modern roundabout intersection.  The project will also cons...
	Impacts that require mitigation measures to be reduced to a less than significant level relate to traffic, cultural resources, water quality and storm water run-off, soils, paleontology, air quality, and hazardous materials. Mitigation measures includ...
	States; fueling construction vehicles at fixed fueling stations; and watering all active unpaved construction areas to control fugitive dusts.
	The project is estimated to cost $7,275,000  and is programmed with State ($5,000,000) funds and Local ($2,275,000) funds.  The project is proposed by sponsor for consideration of CMIA Savings.  Construction is estimated to begin in fiscal year 2011/1...
	Attachment
	 Resolution E-12-24
	 Project Location
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	043_2.3a1
	2.3a1_Kern14_RouteAdoption_BI
	M e m o r a n d u m   
	           Action item
	RESOLUTION HRA 12-04 
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	044_2.3c
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.3c.
	Prepared by: Terry L. Abbott
	RECOMMENDATION:
	It has been determined that each facility in the specific relinquishment resolutions summarized below is not essential to the proper functioning of the State Highway System and may be disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions in the county where the facilities are located, all rights, title and interest of the State in and to the facilities to be relinquished will be transferred to the local agencies identified in the summary.  The facilities are safe and drivable.  The local authorities have been advised of the pending relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in the individual summaries.
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	M e m o r a n d u m 
	Chief Financial Officer   Chief 
	Division of Right of Way and Land Surveys
	ISSUE:



	046_2.4d_Deeds
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.4d.
	Prepared by: Brent L. Green
	RECOMMENDATION:
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	047_2.5g1j_HOV_LaneGap
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1j)
	Prepared by: Kurt Scherzinger 

	048_2.5gl
	2.5g1l Plaza Drive Interchange (PPNO 0105)
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1l)
	Prepared by: Kurt Scherzinger 

	2.5g1l_Att

	049_2.5g1m
	2.5g1m_BI_Soquel to Morrissey (PPNO 6500)
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1m)
	Prepared by: Kurt Scherzinger 

	2.5g1m_Att

	050_2.5g2b
	2.5g2b_BI_Manteca Phase 1 (PPNO 7634A)
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(2b)
	Prepared by: Kurt Scherzinger 

	2.5g2b_Attachment

	051_2.7_Aero
	M e m o r a n d u m   
	 Division of Aeronautics


	052_2.9a
	2.9a_BI_2.1c1e
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.9a.
	Prepared by: Rachel Falsetti
	RECOMMENDATION:


	2.9a_2.1c1e_I-580 West HOV
	M e m o r a n d u m
	CTC Meeting: January 25, 2012
	Reference No.: 2.1c.(1e)
	Prepared by: Rachel Falsetti 


	053_2.9a
	2.9b_BI_2.5g9b
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.9b.
	Prepared by: Rachel Falsetti
	RECOMMENDATION:


	2.9b_2.5g9a_HRCSA Local Adm (Rail)
	M e m o r a n d u m
	CTC Meeting: February 22-23, 2012 
	Reference No.: 2.5g.(9a)
	Prepared by: Steven Keck
	RECOMMENDATION:


	2.9b_2.5g9a_Att
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	055_3.6_SS
	056_4.3_SS
	057_2.5g1k
	2.5g1k_BI_07-LA-5 Hov Seg 1 (PPNO 4153)_gv_v2
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1k)
	Prepared by: Kurt Scherzinger 

	2.5g1k_Att

	058_2.1c1c
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(1c)
	Prepared by: Kurt Scherzinger 

	059_2.5g1d_CMIA
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1d)
	Prepared by: Steven Keck
	RECOMMENDATION:


	060_2.1c1a
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(1a)
	Prepared by: Kurt Scherzinger 

	061_2.1c1b
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(1b)
	Prepared by: Kurt Scherzinger 

	062_2.1c1d
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(1d)
	Prepared by: Kurt Scherzinger 

	063_2.1c2a
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Prepared by: Kurt Scherzinger 

	064_2.1c2b
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Prepared by: Kurt Scherzinger 

	065_2.1c5a
	2.1c5a_TCIF11_PortofStockton
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5a)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5a_TCIF11_Att

	066_2.1c5b
	2.1c5b_TCIF35_StateCollege
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5b)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5b_TCIF35_Att

	067_2.1c5c
	2.1c5c_TCIF36_PlacentiaAve
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5c)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5c_TCIF36_Att

	068_2.1c5d
	2.1c5d_TCIF37_Orangethorpe
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5d)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5d_TCIF37_Att

	069_2.1c5e
	2.1c5e_TCIF40_Lakeview
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5e)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5e_TCIF40_Att

	070_2.1c5f
	2.1c5f_TCIF41_TustinRose
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5f)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5f_TCIF41_Att

	071_2.1c5g
	2.1c5g_TCIF45_IowaAvenue rev
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1c.(5g)
	Prepared by: Ryan Chamberlain
	RECOMMENDATION:


	2.1c5g_TCIF45_Att

	072_2.1a
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.1a. 
	Prepared by: Kurt Scherzinger
	RECOMMENDATION:


	073_4.11
	4.11_Route108_LocalAlternativev2 r
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Prepared by: Kurt Scherzinger

	4.11_att

	074_2.3a2
	2.3a2_BI_10-Sta-120
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.3a.(2)
	Prepared by: Terry L. Abbott
	10-STA-120 PM 3.0/R13.3
	RESOLUTION NIU 12-01
	RECOMMENDATION:



	2.3a2_Resolution
	2.3a2_vic map
	2.3a2_bypass map

	075_2.3d
	2.3d_BI_r
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.3d.
	Prepared by: Terry L. Abbott 
	RECOMMENDATION:
	It has been determined that the facility along SR 76 between Pankey Road and 0.8 mile easterly thereof, consisting of superseded highway right of way is not essential to the proper functioning of the State Highway System and may be disposed of by vacation.  Upon the recording of the approved vacation resolution in the county where the facility is located, the public's right of use of the facility will be abandoned.  This vacation complies with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.



	2.3d_letter_to_tribal_counsel
	2.3d_Att1_SR76_Mapping_for_Easement
	2.3d_Att2_SR76_East_S_Mission
	2.3d_Att3_SR76_Melrose_Drive
	2.3d_Att4_SR76_Historic_Prop_Survey_Rpt
	2.3d_Att5_SR76_Palomar_Quarry_FEIR
	2.3d_Att6_Palomar_College_N_Ed_Ctr_FEIR

	076_2.5b1
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5b.(1)
	Prepared by: Steven Keck
	RESOLUTION FP-11-48
	RECOMMENDATION:



	077_2.5c2a_STIP_LCON_I10_HOV
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5c.(2a)
	Prepared by: Steven Keck
	RECOMMENDATION:


	078_2.5c2b_STIP_TE_State_onSHS
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5c.(2b)
	Prepared by: Steven Keck
	RECOMMENDATION:


	079_2.5c3_STIP_TE_PPM
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5c.(3)
	Prepared by: Steven Keck
	RECOMMENDATION:


	080_2.5c4_STIP_TE_LOFF_Adv
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5c.(4)
	Prepared by: Steven Keck
	RECOMMENDATION:


	081_2.5g1a_CMIA_Local_off_SHS
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1a)
	Prepared by: Steven Keck
	RECOMMENDATION:


	082_2.5g1b_CMIA_Local_onSHS
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012
	Reference No.: 2.5g.(1b)
	Prepared by: Steven Keck
	RECOMMENDATION:


	083_2.5g1e_CMIA_SLPP_LCON_SHS
	M e m o r a n d u m
	CTC Meeting: April 25-26, 2012 
	Reference No.: 2.5g.(1e)
	Prepared by: Steven Keck
	RECOMMENDATION:
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