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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the I-880/Stevens Creek Interchange Improvements project (PPNO 
0408G) in Santa Clara County. 
 
ISSUE: 
 
The Santa Clara Valley Transportation Authority (VTA) proposes to amend the CMIA baseline 
agreement for the I-880/Stevens Creek Interchange Improvements project to update the project scope 
and delivery schedule and also change the implementing agency.  
 
BACKGROUND: 
 
In June 2010, the Commission approved $30,975,000 in CMIA funding to reconfigure the eastern 
half of the I-880/Stevens Creek Boulevard interchange and construct a northbound I-280 to 
northbound I-880 direct connector ramp.  During the development of the project, it was determined 
that an expanded scope would provide more efficient traffic operations.  Consequently, in March 
2012, the Commission approved an additional $10,300,000 in CMIA funding in order to fully fund 
the expanded scope on the project.   
 
This amendment documents the scope to include reconfiguring the western half of I-880/Stevens 
Creek Boulevard interchange and improving the southbound I-880 on and off ramps at Stevens 
Creek Boulevard, including a dedicated off-ramp to Monroe Street.   
 
This amendment also proposes to change the implementing agency from the Department to VTA.  
With a large portion of the CMIA program being delivered in the next few months, local delivery of 
this project will relieve some of the pressure on the Department’s Office Engineer, allowing the 
project to move on to the Construction Phase as quickly as possible.  A concurrent request for 
allocation of CMIA funds is on this month’s agenda.   
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It is further proposed to update the delivery schedule and adjust the overall funding plan to reflect 
actual project delivery costs.  The funding plan for pre-construction components is being updated 
to reflect actually incurred expenditures.  

 
The updated delivery schedule is as follows: 
 

Project Milestone Baseline Proposed 
Begin Design Phase Dec 2010 No Change 
End Design Phase Apr 2012 May 2012 
Begin Right of Way Phase Aug 2011 No Change 
End Right of Way Phase Apr 2012 No Change 
Begin Construction June 2012 September 2012
End Construction Dec 2014 No Change 
Begin Closeout Dec 2014 No Change 
End Closeout Dec 2015 No Change 

 
The Metropolitan Transportation Commission concurs with the changes. 

 
RESOLUTION CMIA-PA-1112-038 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-880/Stevens Creek Interchange 
Improvements project (PPNO 0408G) in Santa Clara County in accordance with the information 
described above and illustrated in the following table. 
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REVISE:  I-880/Stevens Creek Interchange Improvements project (PPNO 0408G) 
 

PM Back
COSanta Clara

PM Ahead

VTA
Department VTAAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

10,300
41,275

0408G 44560
PA&ED
R/W

VTA
VTA

Description:

Metropolitan Transportation Commission
I-880/Stevens Creek Interchange Improvements
On I-880 and I-280 in the city of San Jose.                                                                   
Reconfigure I-880/Stevens Creek Blvd (eastern and western half); construct NB I-280 to NB I-880 Direct Connector 
Ramp; Improve southbound I-880 on and off ramps at Stevens Creek Boulevard, including a dedicated off-ramp 
to Monroe Street.

RTPA/CTC:
Project Title:

State Bond                              
Existing 30,975 30,975 4,64426,331

0.0 0.7 880

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(4,644)14,944

16/17

41,275    
10,300

   0   41,275

5,180
Demo                                    
Existing 18,889 18,889

639
7,704 2,8172,668

756 (457) 180
520

Change 598 598
5,360  

(520)
Proposed 19,487 19,487     8,460 2,360 3,307

1,000 0

0
RSTP                                    
Existing 1,000 1,000
Change 0 0

0    
(1,000)

Proposed 1,000 1,000     1,000   
1,000

Local Funds                             
Existing 3,475 3,475
Change (598) (598)

797
(104) 4 (543)

1,2950 1,383
45

Proposed 2,877 2,877     1,340   
Total

 693 4 840

    Existing 54,339 54,339  
  

4,465 34,035 4,200 6,475
(465) 15,704 (1,000) 1,225Change 10,300 10,300    

 5,164
 (5,164)

Proposed 64,639 64,639       04,000 49,739 3,200 7,700
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