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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
project baseline agreement for Project 19 – I-110 Freeway/Route 47 Interchange (PPNO TC19) in 
Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Port of Los Angeles) propose to 
amend the TCIF project baseline agreement for Project 19 – I-110 Freeway/Route 47 Interchange 
(PPNO TC19) to revise the schedule and project funding plan.   
 
BACKGROUND: 

 
This project is located at the interchange of the I-110 and State Route 47 (Vincent Thomas Bridge).  
The project will eliminate an existing weaving condition of slow uphill moving trucks and fast 
downhill moving vehicles with the addition of a lane on the westbound to northbound Route 47/I-110 
connector.   
 
Project Schedule 
Completion of the environmental phase has been delayed due to an extended public review period 
and the need to respond to numerous public comments regarding a nearby skate park.  The design 
phase has also been delayed due to design changes relating to the addition of sound walls on the 
project.  The construction schedule has been revised to reflect these delays.   
 
Project Cost 
Project costs have been adjusted as a result of the design changes to the sound walls as well as to 
changes in the location of bridge column structures.  Port of Los Angeles general revenue funds will 
be added to address these cost increases.   
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The project schedule has been updated as follows: 
 

Project 19 – I-110 Freeway/Route 47 Interchange (PPNO TC19) 
Milestone Current Proposed Change 

Begin Environmental Phase  07/01/08 07/01/08 No change 
Draft Environmental Doc Milestone 05/03/11 05/03/11 No change 
Draft Project Report 11/01/10 11/01/10 No change 
End Environmental Phase 08/15/11 05/30/12 9 months 
Begin Design Phase  07/01/08 07/01/08 No change 
End Design Phase 03/31/12 02/28/13 11 months 
Begin Right of Way N/A N/A N/A 
End Right of Way N/A N/A N/A 
Begin Construction Phase 09/01/12 06/30/13 10 months 
End Construction Phase 04/30/15 06/30/15 2 months 
Begin Closeout Phase 05/01/15 06/30/15 2 months 
End Closeout Phase 05/01/16 06/30/16 2 months 

 
The project funding plan has been updated as follows:  
 

REVISE:  Route 110 Freeway/Route 47 Interchange project (PPNO TC19) 
 

PM Back
COLos Angeles

PM Ahead

Port of Los Angeles
Port of Los AngelesAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

3,655 3,765

R/W 
Supp

CON 
Supp

Change
Proposed

1
7,421

TC19 26060
PA&ED
R/W

Port of Los Angeles
Port of Los Angeles

Los Angeles Metropolitan Transportation Commission
Route 110 Freeway/Route 47 Interchange  (TCIF #19)     
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 
Boulevard.                        
Construct auxiliary lane and widen intersection and northbound Route 110 ramp. (TCIF #19)                         

RTPA/CTC:
Project Title:

Local Funds  -Prop C                           
Existing 7,420 7,420

47

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1

16/17 PS&E

 7,421 0  
3,766 (3,765)

       7,421
State Bond  -TCIF                            
Existing 14,700 2,700 9,500 2,500 14,700

0Change 0 12,000 (9,500) (2,500)
  Proposed 14,700  14,700 0 0  14,700    

4,000

 
Demo                                    
Existing 4,000 4,000
Change (400) (400)

 3,600  
(400)

Proposed 3,600  3,600       
Local Funds - Port of Los Angeles Harbor Revenue                      
Existing 11,731 5,052 6,679 2,800
Change 1,616 1,216 400 400 (300)

4,0523,879 1,000
1,516 0

Proposed 13,347 6,268 7,079    5,568  2,800
Total

  4,279 700

13,265 2,500   Existing 37,851 5,052 17,034
  

 29,999 1,000 4,052
 1 (300) 1,516Change 1,217 1,216 15,766 (13,265) (2,500)

 2,800
 0

Proposed 39,068 6,268 32,800 0 0    2,800 30,000 700 5,568  
Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work 
will begin.  
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RESOLUTION TCIF-P-1112-48: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund project baseline agreement for Project 19 – I-110 Freeway/Route 47 
Interchange (PPNO TC19) to reflect the changes described above.  

 
 


