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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange Improvements 
(PPNO TC20) in Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Port of Los Angeles) propose to 
amend the TCIF project baseline agreement for Project 20 – I-110 Freeway and C Street Interchange 
Improvements (PPNO TC20) to revise the schedule and project funding plan.   
 
BACKGROUND: 

 
This project is located at the I-110/C Street Interchange and adjacent to congressionally designated 
National Highway System Intermodal Connector Routes, all within the Port of Los Angeles.  The 
project will consolidate two closely spaced intersections and construct a new northbound I-110 off- 
ramp with a direct connector ramp to eastbound Harry Bridges Boulevard.   
 
Project Schedule  
Additional time was required to perform a feasibility investigation of a design alternative based on 
public comments received during the public review period.  As a result, the project schedule has 
slipped several months.   
 
Project Cost 
Project costs have increased due to the additional work in determining the feasibility of a new design 
alternative.  Port of Los Angeles general revenue funds will be added to address these cost increases.   
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The project schedule has been updated as follows:  
 

Project 20 - I-110 Freeway & C Street Interchange Improvements (PPNO TC20) 
Milestone Current Proposed Change 

Begin Environmental Phase  07/01/08 07/01/08 No change 
Draft Environmental Doc Milestone 06/15/11 10/13/11 4 months 
Draft Project Report 07/15/11 10/15/11 3 months 
End Environmental Phase 08/15/11 05/30/12 9 months 
Begin Design Phase  07/01/08 07/01/08 No change 
End Design Phase 08/29/12 01/31/13 5 months 
Begin Right of Way N/A N/A N/A 
End Right of Way N/A N/A N/A 
Begin Construction Phase 02/01/13 05/31/13 4 months 
End Construction Phase 02/28/15 05/31/15 3 months 
Begin Closeout Phase 03/01/15 05/31/15 3 months 
End Closeout Phase 02/28/16 05/31/16 3 months 
 
The project funding plan has been updated as follows:   
 
REVISE:  Route 110 Freeway & C Street Interchange Improvements project (PPNO TC20) 

 

2,091  27,793 801Proposed 34,176 4,292 29,884 0 0  3,491  
0 743

2,785  27,793 58
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Description:

Los Angeles Metropolitan Transportation Commission
I-110 Freeway & C Street Interchange Improvements (TCIF #20)
In Wilmington on the C Street/Harbor Freeway (I-110) off ramp.                                               
 Modifications to the northbound on-ramp and off-ramp; realign Harry Bridges Boulevard. (TCIF #20)                            
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R/W 
Supp

CON 
Supp
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Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work 
will begin.  
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RESOLUTION TCIF-P-1112-49: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund project baseline agreement for Project 20 – I-110 Freeway and C 
Street Interchange Improvements (PPNO TC20) to reflect the changes described above.  

 


