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RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the I-10 Tippecanoe Avenue Interchange Improvements (Phase 1) project (PPNO 
0154F) in San Bernardino County. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) proposes to amend the CMIA baseline 
agreement for the I-10 Tippecanoe Avenue Interchange Improvements (Phase 1) project (PPNO 
0154F) to update the project funding plan to include additional local funds. 
 
BACKGROUND: 
 
The project is located in the cities of San Bernardino and Loma Linda.  The project will widen the 
eastbound I-10 off-ramp to Tippecanoe Avenue and also widen the eastbound I-10 to provide four 
mixed-flow lanes and one auxiliary lane in the vicinity of the interchange.  Once completed, these 
improvements will eliminate severe traffic queuing in the vicinity of the interchange and will also 
accommodate the ultimate I-10 widening for high occupancy vehicle (HOV) lanes.  
 
Update project funding plan 
 
The original CMIA baseline agreement approved by the Commission at its April 2012 meeting 
unintentionally omitted $2,000,000 in local and federal funds which were planned to be used for 
construction management.  The funding plan is being revised to correct that omission.  In addition, the 
distribution of local funds between construction management and construction capital is being revised 
to reflect actual obligations.  
 
The construction contract was advertised in June 2012.  When bids were opened, the lowest bid came 
slightly over the Engineer’s Estimate.  The contract was awarded in July 2012 with a total project 
allotment of $13,787,000, an increase of $787,000 over the approved budget.  This shortfall was 
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covered with a combination of local and federal funds.  The revised funding plan shown on the next 
page reflects the addition of these funds.  
 
RESOLUTION CMIA-PA-1213-10  
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-10 Tippecanoe Avenue Interchange 
Improvements (Phase 1) project (PPNO 0154F) in San Bernardino County with the information 
described above and tabulated below. 

 
REVISE:  I-10 Tippecanoe Avenue Interchange Improvements (Phase 1) project (PPNO 0154F) 
 

PM Back
COSan Bernardino

PM Ahead

SANBAG
SANBAGAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
8

Route/Corridor

10,000

R/W 
Supp

CON 
Supp

Change
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0
10,000

0154F 44811
PA&ED
R/W

SANBAG
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Description:

San Bernardino Associated Governments
I-10 Tippecanoe Ave Interchange Improvements (Phase 1)
In the cities fo San Bernardino and Loma Linda, from Waterman Avenue to Tippecanoe Avenue. 
Widen eastbound Tippecanoe Avenue off ramp and widen eastbound I-10 to provide four mixed flow lanes and one 
auxiliary lane.

RTPA/CTC:
Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)                            
Existing 10,000 10,000

25.3 26.3 10

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED PS&E
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component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15

  10,000  
0

       10,000
Federal Demonstration (Demo) Funds                                    
Existing 515 515 515

0Change 0 0
  Proposed 515 515     

3,000

 515  

2,091

 
Local Funds  - City of Loma Linda                            
Existing 3,000 909
Change 52 52

 2,143  
52

Proposed 3,052   3,052    
0

 909
Local Measure Funds - SANBAG                           
Existing 2,318 2,308 10
Change 0 0 0 0

1,581 10727
0 0

Proposed 2,318 2,308 10    1,581 10  

Total

   727
Regional Surface Transportation Program (STP) Funds - SANBAG                           
Existing 0

13,000    Existing 15,833 2,823 10
  

 12,091 1,242 1,581
 1,696 0 0Change 2,787 0 0 2,787  

10 909
0 1,091

Proposed 18,620 2,823 10 15,787    10 2,000 13,787 1,242 1,581

0 0 0
Change 2,735 2,735 1,644 1,091
Proposed 2,735   2,735   1,091  1,644    
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