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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Proposition 1B Corridor Mobility 
Improvement Account (CMIA) baseline agreement for the I-5 High Occupancy Vehicle 
(HOV)/Empire Avenue and Burbank Boulevard project (PPNO 3985) in Los Angeles County. 
 
ISSUE: 
 
The Department and the Los Angeles County Metropolitan Transportation Authority (LACMTA) 
propose to amend the Proposition 1B CMIA baseline agreement for the I-5 HOV/Empire Avenue 
and Burbank Boulevard project (PPNO 3985) to update the project funding plan and delivery 
schedule. 
 
BACKGROUND: 
 
The I-5 HOV/Empire Avenue and Burbank Boulevard project (PPNO 3985) is part of the Route 5 
Highway Occupancy Vehicle HOV CMIA widening project in Los Angeles County between Route 
170 and Route 134.  The overall project will construct one HOV lane in each direction for 
approximately ten miles on Route 5.   
 
In May 2012, the Commission approved allocations of $99,100,000 CMIA, $20,000,000 State and 
Local Partnership Program (SLPP), and $105,098,000 State Transportation Improvement (STIP) 
funding for construction.  Local Proposition C funding in the amount of $75,622,000 was also 
available for the project. The contract was awarded on November 29, 2012 with a total project 
savings of $104,033,000.  It is proposed to amend the CMIA baseline agreement to revise the 
funding plan to reflect award savings.   
 
There is a concurrent allocation amendment on this month’s Commission agenda to de-allocate 
CMIA, SLPP and STIP funding.   
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It is also proposed to update the project schedule as follows: 
 

Milestone Existing Proposed 
Begin Environmental (PA&ED) Phase 07/31/99(A) No change 
End Environmental (PA&ED) Phase 06/28/02(A) No change 
Begin Design (PS&E) Phase 07/31/02(A) No change 
End Design Phase 05/17/12(A) 05/23/12(A) 
Begin Right of Way Phase 06/01/01(A) No change 
End Right of Way Phase 05/15/12(A) No change 
Begin Construction Phase 09/28/12 12/01/12 
End Construction Phase 04/15/16 05/30/16 
Begin Closeout Phase 10/15/16 10/30/16 
End Closeout Phase 07/15/18 05/30/17 

(A) Actual 
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The updated project funding plan based on the contract award is as follows:   
 
REVISE:   I-5 HOV/Empire Ave & Burbank Blvd project (PPNO 3985) 
 

33,000 74,090 195,787 2,050
0

48,000 2,432
0

Proposed 319,016 319,016    

48,000 2,432299,820 2,050
0 0(104,033) 0

  

 

 33,000
Change (104,033) (104,033)     

74,090
 

  
Total
Existing 423,049 423,049   

Proposed 64,713 64,713      
(34,387)

 64,713   

99,100
Change (34,387) (34,387)

State Bond - CMIA                             
  13,061  

Existing 99,100 99,100

 Proposed 13,061 13,061      

20,000
(6,939)Change (6,939) (6,939)

State Bond - SLPP                              
Existing 20,000 20,000

 35,275
0 0

1,000 19,500
0

Proposed 142,817 142,817    37,660 49,382  
0 (26,240)Change (26,240) (26,240)

35,275

 
Local Funds                             
Existing 169,057 169,057 1,000 19,500

1,427 2,050 650

37,660 75,622

7,725 1,432Proposed 13,284 13,284     
0 0Change (758) (758) 0

2,185 2,050650
(758) 0

7,725 1,432
IIP                                     
Existing 14,042 14,042

 5,000  13,500  35,780 67,20485,141    
0(35,709)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00 (35,709)

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Description:

30.0 31.6 5

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED
RIP                                     
Existing 120,850 120,850 5,000 13,500102,913

Los Angeles Metropolitan Transportation Commission
I-5 HOV/Empire Ave & Burbank Blvd
In Los Angeles County, on Route 5, from south of Magnolia Boulevard to just north of Buena Vista.
Construct one HOV lane in each direction and Empire Avenue Interchange.                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

(35,709)
85,141

3985 1218W
PA&ED
R/W

Caltrans
Caltrans

7
Route/Corridor

35,780

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

 
 
RESOLUTION CMIA-PA-1213-14 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-5 High Occupancy Vehicle/Empire 
Avenue and Burbank Boulevard project (PPNO 3985) project in accordance with the information 
described above.   
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