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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) extend the period of project development expenditures 
for the Atwater-Merced Expressway Phase 1A project (PPNO 5264A) in Merced County for six 
months. 
 
ISSUE: 
 
At its June 2012 meeting, the Commission approved Resolution FP-11-82 allocating $11,822,000 
Regional Improvement Program (RIP) funds to the Right of Way phase for the Atwater-Merced 
Expressway Phase 1 project (PPNO 5264A).  The Commission allocated Proposition 1B SR99 
Corridor bond funds for construction capital and construction support at the March 2013 meeting. 
The project is under construction. 
 
The project delivery plan called for relocating the Pacific Gas and Electric (PG&E) gas line located 
within the project limits during the construction phase.  However, the PG&E could not commence 
their work until April 2014.  It is now expected that the PG&E gas line will be relocated by 
December 2014. 
 
Therefore, the Merced County Association of Governments is requesting an extension for the right 
of way expenditures to December 31, 2014.  

 
BACKGROUND:  
 
Current STIP Guidelines, Resolution G-13-07, stipulate that funds allocated for local project 
development or right of way costs are available for expenditure only until the end of the second 
fiscal year following allocation.  The Commission may approve a waiver to the timely use of funds 
deadline for expenditures one time only for up to 20 months in accordance with Section 14529.8 of 
the Government Code. 
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